CONSOLIDATED INFORMATION TECHNOLOGY SERVICES (CONITS) TASK ORDER MODIFICATIONS (Raytheon Technical Services Company)

The deleted material is exempt from disclosure under 14 C.F.R. 1206.300(b)(4) which covers trade secrets and commercial or financial information obtained from a person and privileged and confidential information. It has been held that commercial or financial material is "confidential" for purposes of this exemption if its disclosure would be likely to have either of the following effects: (1) impair the Government's ability to obtain necessary information in the future; or (2) cause substantial harm to the competitive position of the person from whom the information was obtained, National Parks and Conservation v. Morton, 498 F2d 765 (D.C. Cir. 1974).

**Additional Mods. are located under Misc. 2*

OMB Approval #: 2700-0042

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE

PAGE OF PAGES 1 | 2

2. AMENDMENT/MODIFICATION NO. **1**

3. EFFECTIVE DATE **January 30, 2001**

4. REQUISITION/PURCHASE REQ. NO. **See Block 12**

5. PROJECT NO. *(If applicable)*

6. ISSUED BY CODE

National Aeronautics and Space Administration
Langley Research Center
Hampton, VA 23681-2199

7. ADMINISTERED BY *(If other than Item 6)* CODE

8. NAME AND ADDRESS OF CONTRACTOR *(No., street, county, State, and Zip*

Raytheon Technical Services Company
4400 Forbes Blvd.
Lanham MD 20706-4392

CODE FACILITY CODE

(x) 9A. AMENDMENT OF SOLICITATION NO.

9B. DATED *(SEE ITEM 11)*

X 10A. MODIFICATION OF CONTRACT/ORDER NO. **L70750D**

10B. DATED *(SEE ITEM 13)* **2/1/01**

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended, ☐ is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA *(If required)*

See page 2

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(x) A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: *(Specify authority)* THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.

X B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES *(such as changes in paying office, appropriation date, etc.)* SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER *(Specify type of modification and authority*

E. IMPORTANT: Contractor ☒ is not, ☐ is required to sign this document and return _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION *(Organized by UCF section headings, including solicitation/contract subject matter where feasible.)*

The purpose of this modification is to revise Exhibits D, E, and F of the Task Order. Accordingly, the following changes are hereby made:

(continued)

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER *(Type or print)*

16A. NAME AND TITLE OF CONTRACTING OFFICER *(Type or print)* **NANCY BALLAY**

15B. CONTRACTOR/OFFEROR *(Signature of person authorized to sign)*

15C. DATE SIGNED

16B. UNITED STATES OF AMERICA BY *(Signature of Contracting Officer)*

16C. DATE SIGNED 1/30/01

A. Exhibit D, Subcontracting Plan, is hereby deleted in its entirety and replaced with Attachment 1 of this modification. Attachment 1 corrects administrative errors in the subcontracting plan and properly reflects the goals as proposed.

B. 1. Exhibit E, Task Order Documentation Requirements, Paragraph I.G, Subcontracting Reports, is deleted in its entirety and replaced with following:

"G. Subcontracting Reports—The Contractor shall submit Standard Form 294, Subcontracting Report for Individual Contracts, and Standard Form 295, Summary Subcontracting Report, in accordance with the instructions on the reverse of the form."

2. Exhibit E , Paragraph II.C., Document Distribution Requirements, is also revised to add the SF 295 to the document distribution list as follows:

"Summary Subcontracting Report (Standard From 295) A-1, B-1, J-1, N-1"

C. Exhibit F, Security Classification Specification, is hereby deleted in its entirety and replaced with Attachment 2 of this modification.

****

CONTRACT TABULATION

	Estimated Cost	Award Fee	CPAF	Funding
Award	[redacted]	[redacted]	16,550,129	$100,000
Mod. 1			0	0
Total	[redacted]		$16,550,129	$100,000

*Funding includes [redacted] for cost and [redacted] for fee.

Accounting and Appropriation Data: NONE

A. Exhibit D, Subcontracting Plan, is hereby deleted in its entirety and replaced with Attachment 1 of this modification. Attachment 1 corrects administrative errors in the subcontracting plan and properly reflects the goals as proposed.

B. 1. Exhibit E, Task Order Documentation Requirements, Paragraph I.G, Subcontracting Reports, is deleted in its entirety and replaced with following:

"G. Subcontracting Reports—The Contractor shall submit Standard Form 294, Subcontracting Report for Individual Contracts, and Standard Form 295, Summary Subcontracting Report, in accordance with the instructions on the reverse of the form."

2. Exhibit E , Paragraph II.C., Document Distribution Requirements, is also revised to add the SF 295 to the document distribution list as follows:

"Summary Subcontracting Report (Standard From 295) A-1, B-1, J-1, N-1"

C. Exhibit F, Security Classification Specification, is hereby deleted in its entirety and replaced with Attachment 2 of this modification.

****

CONTRACT TABULATION

	Estimated Cost	Award Fee	CPAF	Funding
Award	[redacted]		16,550,129	$100,000
Mod. 1			0	0
Total	[redacted]		$16,550,129	$100,000

*Funding includes [redacted] for cost and [redacted] for fee.

Accounting and Appropriation Data: NONE

EXHIBIT 6

RSC Group/Division Name: Raytheon Technical Services Company

Date: January 4, 2001 Contract/RFP No: Millennia TOR ConITS Control No. R320000724

Plan No: _____ RSC Ref. No.: _____

Modification No.: _____

INDIVIDUAL SUBCONTRACTING GOALS - MASTER SUBCONTRACTING PLAN RSCMSP99-01
APPROVED FOR USE DURING FISCAL YEAR 2000 BY DEFENSE CORPORATE EXECUTIVE: HERBERT W. HOMER, DCMC-RAYTHEON FOR THE UTILIZATION OF:

- **Small Business Concerns**
- **Small Disadvantaged Business Concerns**
- **Small Women Owned Business Concerns**
- **Historically Black Colleges, Universities and Minority Institutions**

Submitted By:	
Group	RAYTHEON SYSTEMS COMPANY
Address	Raytheon Technical Services Company
	4400 Forbes Boulevard
City, State	Lanham, MD 20706
Plan Administrator:	[redacted]
Title	Raytheon Liaison Officer
Location	1100 Wilson Blvd., Arlington, VA 22209-3978
Telephone	310-847-2312
Socioeconomic Programs Administrator:	[redacted]
Title	Director of Contracts and Procurement
Location	4400 Forbes Blvd., Lanham, MD 20706
Telephone	301-794-5167
Contract Administrator:	[redacted]
Title	Contract Administrator
Location	4400 Forbes Blvd., Lanham, MD 20706
Telephone	301-794-5192
Principal Contracting Officer:	[redacted]
Agency	General Services Administration
Address	100 Penn Square East, Room 820
Telephone	Philadelphia, PA 19107
Administrative Contracting Officer	TBD
Agency	
Address	
Telephone	

RSC Group/Division Name: Raytheon Technical Services Company

Date: January 4, 2001 Contract/RFP No: Millennia TOR ConITS Control No. R320000724

Plan No: _____ RSC Ref. No.: _____

Modification No.: _____

1. CONTRACT INFORMATION

Contract/RFP No.	Millennia TOR ConITS Control No. R32000724
Description	Computing support services for uniquely configured or highly specialized computer systems
Period of Performance	2/1/01 – 4/27/09
Effective Date of Contract	TBD
Change No. _____ Date:	

2. VALUES

Total Current Contract Value	[redacted]
Planned Subcontract Dollars	
Domestic Subcontract Dollars	

3. GOALS

For the purpose of this individual subcontracting plan, the following separate percentage goals are hereby expressed in terms of a percentage of the total planned domestic subcontract dollars. The goal for small disadvantaged business concerns includes consideration of Historically Black Colleges and Universities and Minority Institutions in a composite SDBs, HBCUs, and MIs Goal, and while stated separately as a percentage of planned subcontract dollars, is included in the goal for small business concerns and constitutes a subset thereof. Goals for Small Business Concerns owned and operated by Woman or Women, if required as part of this subcontracting plan will be stated separately; but, will be included in the goal for small business concerns and constitutes a subset thereof. These planned subcontract dollars included all first tier subcontracts to be awarded in the performance of this contract but unless specifically an separately stated as stand-alone items do not include the cost of any products or services normally allocated as indirect or overhead.

The Raytheon Systems Company hereby commits to continue applying its organized and proven resources in carrying out the government's socioeconomic program objectives and hereby agrees to strive for achievement of the following goals:

RSC Group/Division Name: Raytheon Technical Services Company

Date: January 4, 2001 Contract/RFP No: Millennia TOR ConITS Control No. R320000724

Plan No: _____ RSC Ref. No.: _____

3. a) Individual Goals

PLANNED SUBCONTRACT BASE:	AMOUNT	PERCENT
1. Total Subcontracting Dollars	[redacted]	
2. To Large Business		
3. To Small Business		

SMALL BUSINESS SUBSETS:	AMOUNT	PERCENT OF TOTAL CONTRACT VALUE
4. Disadvantaged	[redacted]	
5. HBCUs/MIs		
6. Woman-Owned * also HUBZone		
7. Non-disadvantaged		
8. HUBZone		

Justification is required for items 4 & 5 when combined percentages are less than 5%. If item 5 is zero a brief explanation is required.

Raytheon fully intends to comply with the FAR and related regulations with regard to SDB, HBCU/MI and HUBZone certified suppliers. Raytheon will endeavor to identify potential opportunities under this effort during the contract period to expand the participation of SDB, SWOB and HUBZone subcontractors.

4. MODIFICATIONS

Upon receipt of a modification to this contract exceeding the $500,000 threshold, ($1,000,000 for construction), Raytheon Systems Company will promptly negotiate applicable revisions to the appropriate subcontract goal reflecting those changes. The following paragraph applies only to contract modifications in excess of the threshold.

Change number _____ dated _____ increases (decreases) the previous contract value by $ _____ to a new total contract value of $ _____

This change impacts the planned subcontract elements as follows:

RSC Group/Division Name: Raytheon Technical Services Company

Date: January 4, 2001 Contract/RFP No: Millennia TOR ConITS Control No. R320000724

Plan No: _____ RSC Ref. No.: _____

4. MODIFICATIONS (continued)

PLANNED SUBCONTRACT BASE:	FROM		TO	
1. Total Dollars	[redacted]			
2. To Large Business	$ _____	_____ %	$ _____	_____ %
3. To Small Business	$ _____	_____ %	$ _____	_____ %
SMALL BUSINESS SUBSETS:				
4. Disadvantaged	$ _____	_____ %	$ _____	_____ %
5. HBCUs/MIs	$ _____	_____ %	$ _____	_____ %
6. Woman-Owned	$ _____	_____ %	$ _____	_____ %
7. Non-Disadvantaged	$ _____	_____ %	$ _____	_____ %
8. HUBZone	$ _____	_____ %	$ _____	_____ %

5. TECHNICAL ASSISTANCE TO SDB CONCERNS

In addition to those actions described in the Annual Subcontracting Plan format in paragraph 3 "Basis for Setting Goals"; paragraph 4 "Source Identification"; paragraph 8 "Implementing Actions to Develop Participation"; and paragraph 11 "Record keeping and Outreach Effort", the following specific efforts will be undertaken to aid SDB concerns receive an opportunity to participate in the performance of this contract as subcontractors and to aid in the achievement of the above stated SDB goal:

_____

_____

_____

_____

_____

_____

_____

6. PRINCIPAL PRODUCTS AND SERVICE AREAS

Appendix I attached hereto contains a description of the principal supply and service areas scheduled to be subcontracted and identification of those areas anticipated to be subcontracted to small business concerns, small business concerns owned and operated by socially and economically disadvantaged individuals and large business concerns.

7. PLAN ADMINISTRATOR

Responsibility for the implementation and administration of this subcontracting plan is vested in the responsible Plan Administrator whose name appears on the cover sheet. Raytheon Systems Company reserves the right to substitute another qualified individual as Plan Administrator should the need arise. The duties of the Plan Administrator shall include but not be limited to the following:

RSC Group/Division Name: Raytheon Technical Services Company

Date: January 4, 2001 Contract/RFP No: Millennia TOR ConITS Control No. R320000724

Plan No: _____ RSC Ref. No.: _____

7. PLAN ADMINISTRATOR (continued)

a) Prepare small business subcontracting plans which include percentage goals, a description of efforts facilitating SB and SDB participation, assurances that subcontracts contain flow-down provisions, agreement to submit reports and a recitation of records maintained including small business source lists.

b) Require all Materiel organizations designated to perform work under the Company contract to provide total estimated procurement dollars to be let via assist work authorizations including the estimated amount targeted for large, small and small disadvantaged business concerns.

c) Structure percentage goals for inclusion in the subcontracting plan using identifiable subcontract materials in the development of such goals, communicate such goals to procurement personnel and require supporting Groups and Divisions to maintain records of solicitations and awards and to submit performance reports against established goals so that information may be fed back to the government.

d). Assure Materiel contract briefs disclose terms and conditions of the Company contract concerning small business plans including provisions for incentive award fees and reporting requirements and make certain that such briefs are distributed to all performing organizations.

e) Make sure during Make-or-Buy Board meetings that SB and SDB capabilities are adequately considered and that such firms are listed as potential sources on the make-or-buy plan.

f) Review bills of material to determine economic ordering quantities suitable for procurement from SB and SDB and examine program work breakdown structures to determine alternative ways in which material and services may be acquired from SB and SDB concerns.

g) Coordinate with Group/Divisional SPAs prior to subcontract plan submission to develop listings of prospective SB and SDB bidders that are capable of performing work for known procurements and set time periods for bidding and delivery schedules to enable them to compete.

h) Advocate SB and SDB interests during Procurement Review Committee meetings to ensure that small firms are equitably considered during the source selection process. Maintain and evaluate records of small disadvantaged business and HBCU/MI solicitation responses to assist in determining ability to compete.

i) Bring to Materiel, Contracts and Program Management's attention any matter that could impair accomplishment of actions specified in subcontracting plans which might adversely affect the Company contracts.

RSC Group/Division Name: Raytheon Technical Services Company

Date: January 4, 2001 Contract/RFP No: Millennia TOR ConITS Control No. R320000724

Plan No: _____ RSC Ref. No.: _____

APPENDIX I

PRINCIPAL PRODUCTS AND SERVICE AREAS BY BUSINESS SIZE CATEGORIES

Raytheon Systems Company , relative to the above Contract/RFP, anticipates procurement of the following listed products and services from the following categories of business concerns:

PRODUCT/SERVICE	LARGE	ALL SMALL BUSINESS CONCERNS					
		SB	HUB	WOSB	DISADVANTAGED		
					SDB	HBCU	MI
1. Computer Software Engineering	[redacted]						
2. Travel							
3.							
4.							
5.							
6.							
7.							
8.							
9.							
10.							

NOTE: USE A CONTINUATION SHEET FOR ITEMS OVER TEN

Legend:

SB = Small Business

WOSB = Women-Owned Small Business

HUB = HUBZone Small Business

SDB = Small Disadvantaged Business

HBCU = Historically Black College or Univ

MI = Minority Institution

OMB Approval #: 2700-0042

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE

PAGE OF PAGES 1 | 2

2. AMENDMENT/MODIFICATION NO. **2**

3. EFFECTIVE DATE JAN 31 2001

4. REQUISITION/PURCHASE REQ. NO. **See Block 12**

5. PROJECT NO. *(If applicable)*

6. ISSUED BY CODE

National Aeronautics and Space Administration
Langley Research Center
Hampton, VA 23681-2199

7. ADMINISTERED BY *(If other than Item 6)* CODE

8. NAME AND ADDRESS OF CONTRACTOR *(No., street, county, State, and Zip Code)*

Raytheon Technical Services Company
4400 Forbes Blvd.
Lanham MD 20706-4392

CODE FACILITY CODE

(x) 9A. AMENDMENT OF SOLICITATION NO.

9B. DATED *(SEE ITEM 11)*

X 10A. MODIFICATION OF CONTRACT/ORDER NO. **L70750D**

10B. DATED *(SEE ITEM 13)* **2/1/01**

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended, ☐ is not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:
(a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA *(If required)*

See page 4

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(x) A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: *(Specify authority)* THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.

X B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES *(such as changes in paying office, appropriation date, etc.)* SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER *(Specify type of modification and authority*

E. IMPORTANT: Contractor ☒ is not, ☐ is required to sign this document and return _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION *(Organized by UCF section headings, including solicitation/contract subject matter where feasible.)*

The purpose of this modification is to provide incremental funding in the amount of $1,996,231 [redacted] Accordingly, the following changes are hereby made:

(continued)

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER *(Type or print)*

16A. NAME AND TITLE OF CONTRACTING OFFICER *(Type or print)* **LISA M. HARVEY**

15B. CONTRACTOR/OFFEROR

(Signature of person authorized to sign)

15C. DATE SIGNED

16B. UNITED STATES OF AMERICA BY *(Signature of Contracting Officer)*

16C. DATE SIGNED 1/31/01

DEPARTMENT OF DEFENSE
CONTRACT SECURITY CLASSIFICATION SPECIFICATION

(The requirements of the DoD Industrial Security Manual apply to all security aspects of this effort.)

1. CLEARANCE AND SAFEGUARDING

A. Facility Clearance Required: **SECRET**

B. Level Of Safeguarding Required: **NONE**

2. THIS SPECIFICATION IS FOR: *(X and complete as applicable)*

X	A. PRIME CONTRACT NUMBER: **L70750D**	
	B. SUBCONTRACT NUMBER	
	C. SOLICITATION OR OTHER NUMBER	Due Date *(YYMMDD)*

3. THIS SPECIFICATION IS: *(X and complete as applicable)*

X	A. ORIGINAL *(Complete Date In All Cases)*		Date *(YYMMDD)* **01/02/01**
	B. REVISED *(Supersedes all previous specs)*	Revision No.	Date *(YYMMDD)*
	C. FINAL *(Complete Item 5 in All Cases)*		Date *(YYMMDD)*

4. IS THIS A FOLLOW-ON CONTRACT? [X] YES [ ] NO. If Yes, complete the following: NAS1-20048 & NAS1-20650

Classified material received or generated under _____ *(Preceding Contract Number)* is transferred to this follow-on contract.

5. IS THIS A FINAL DD FORM 254? [ ] YES [X] NO. If Yes, complete the following:

In response to the contractor's request dated _____ retention of the classified material is authorized for the period _____

6. CONTRACTOR *(Include Commercial and Government Entity (CAGE) Code)*

A. Name, Address, And Zip Code	B. Cage Code	C. Cognizant Security Office *(Name, Address, And Zip Code)*
RAYTHEON TECHNICAL SERVICES CO. 4400 FORBES BOULEVARD LANHAM, MD 20706	**8Z992**	**DEFENSE SECURITY SERVICES PEMBROKE 5, SUITE 525 VIRGINIA BEACH, VA 23462-5460**

7. SUBCONTRACTOR

A. Name, Address, And Zip Code	B. Cage Code	C. Cognizant Security Office *(Name, Address, And Zip Code)*
N/A	**N/A**	**N/A**

8. ACTUAL PERFORMANCE

A. Location	B. Cage Code	C. Cognizant Security Office *(Name, Address, And Zip Code)*
N/A	**N/A**	**N/A**

9. GENERAL IDENTIFICATION OF THIS PROCUREMENT

GSA MILLENNIA CONTRACT, CONSOLIDATED INFORMATION TECHNLOGY SERVICES

10. CONTRACTOR WILL REQUIRE ACCESS TO:	YES	NO
A. Communications Security (Comsec) Information	X	
B. Restricted Data		X
C. Critical Nuclear Weapon Design Information		X
D. Formerly Restricted Data		X
E. Intelligence Information		
(1) Sensitive Compartmented Information (Sci)		X
(2) Non-Sci		X
F. Special Access Information	X	
G. Nato Information		X
H. Foreign Government Information		X
I. Limited Dissemination Information		X
J. For Official Use Only Information		X
K. Other *(Specify)* N/A		

11. IN PERFORMING THIS CONTRACT, THE CONTRACTOR WILL:	YES	NO
A. Have Access To Classified Information Only At Another Contractor's Facility Or A Government Activity	X	
B. Receive Classified Documents Only		X
C. Receive And Generate Classified Material		X
D. Fabricate, Modify, Or Store Classified Hardware		X
E. Perform Services Only	X	
F. Have Access To U.S. Classified Information Outside The U.S., Puerto Rico, U.S. Possessions And Trust Territories		X
G. Be Authorized To Use The Services Of Defense Technical Information Center (Dtic) Or Other Secondary Distribution Center		X
H. Require A Comsec Account		X
I. Have Tempest Requirements		X
J. Have Operations Security (Opsec) Requirements		X
K. Be Authorized To Use The Defense Courier Service		X
L. Other *(Specify)*		

12. PUBLIC RELEASE. Any information *(classified or unclassified)* pertaining to this contract shall not be released for public dissemination except as provided by the Industrial Security Manual unless it has been approved for public release by appropriate U.S. Government authority. Proposed public releases shall be submitted for approval prior to release

[ ] Direct [X] Through *(Specify)*

"NASA LANGLEY RESEARCH CENTER, M/S 126, HAMPTON, VA 23681-2199"
ATTN: Lisa Harvey "757-864-2444"

To the Office of Public Affairs, National Aeronautics and Space Administration, Washington, DC 20546, for review.
*In the case of non-DoD User Agencies, requests for disclosure shall be submitted to that agency.

13. SECURITY GUIDANCE. The security classification guidance needed for this classified effort is identified below. If any difficulty is encountered in applying this guidance or if any other contributing factor indicates a need for changes in this guidance, the contractor is authorized and encouraged to provide recommended changes; to challenge the guidance or the classification assigned to any information or material furnished or generated under this contract; and to submit any questions for interpretation of this guidance to the official identified below. Pending final decision, the information involved shall be handled and protected at the highest level of classification assigned or recommended. *(Fill in as appropriate for the classified effort. Attach, or forward under separate correspondence, any documents/guides/extracts referenced herein. Add additional pages as needed to provide complete guidance.)*

ALL WORK ON THIS CONTRACT WILL BE PREFORMED AT GOVERNMENT FACILITIES WHERE CLASSIFICATION GUIDANCE WILL BE PROVIDED AS NEEDED.

THE CONTRACTOR HAS NO PERFORMANCE REQUIREMENTS INVOLVING ACTUAL GENERATION OF CLASSIFIED MATERIAL, HOWEVER THERE IS A NEED FOR ACCESS TO CLASSIFIED INFORMATION TO WORK ON ASSIGNED TASKS UNDER THIS CONTRACT.

14. ADDITIONAL SECURITY REQUIREMENTS. Requirements, in addition to ISM requirements, are established for this contract. *(If Yes, identify the pertinent contractual clauses in the contract document itself, or provide an appropriate statement which identifies the additional requirements. Provide a copy of the requirements to the cognizant security office. Use Item 13 if additional space is needed.)* [ ] Yes [X] No

15. INSPECTIONS. Elements of this contract are outside the inspection responsibility of the cognizant security office. *(If Yes, explain and identify specific areas or elements carved out and the activity responsible for inspections. Use Item 13 if additional space is needed.)* [ ] Yes [X] No

16. CERTIFICATION AND SIGNATURE. Security requirements stated herein are complete and adequate for safeguarding the classified information to be released or generated under this classified effort. All questions shall be referred to the official named below.

a. TYPED NAME OF CERTIFYING OFFICIAL	b. TITLE	c. TELEPHONE *(Include Area Code)*
Michael Rammel	Security Specialist	757-864-3419

d. ADDRESS *(Include Zip Code)*
NASA LANGLEY RESEARCH CENTER
M/S 450, ATTN: MICHAEL RAMMEL
HAMPTON, VA 23681-2199

e. SIGNATURE

17. REQUIRED DISTRIBUTION

X	A. Contractor
	B. Subcontractor
X	C. Cognizant Security Office For Prime And Subcontractor
	D. U.S. Activity Responsible For Overseas Security Administration
X	E. Administrative Contracting Officer
X	F. Others As Necessary

A. Paragraph 3, Contract Funding (NAS 1852.232-81) (JUN 1990), subparagraphs (a) and (b) are deleted in their entirety and replaced with the following:

"(a) For purposes of payment of cost, exclusive of fee, in accordance with the "Limitation of Funds" clause, the total amount allotted by the Government to this Task Order is $1,961,476. This allotment is for the performance of work under Task Assignments (TA) issued in accordance with Paragraph 3 of the SOW and covers the following estimated period of performance: March 5, 2001.

(b) An additional amount of $134,755 is obligated under this TO for payment of fee."

B. All other tems and conditions remain unchanged.

****

CONTRACT TABULATION

	Estimated Cost	Award Fee	CPAF	Funding*
Award	[redacted]		16,550,129	$100,000
Mod. 1			0	0
Mod. 2			0	1,996,231
Total	[redacted]		$16,550,129	$2,096,231*

FUNDING TABULATION*

	COST FUNDING	FEE FUNDING	TOTAL
Award	[redacted]		[redacted]
Mod. 1			
Mod. 2			
Total	[redacted]		[redacted]

ConITS Task Funding Limitations							
	Cost:	[redacted]	Fee:	[redacted]	Total:	$1,996,231	
	Current Funding		Increase/Decrease		Revised Funding		Total
TA No.	Cost	Fee	Cost	Fee	Cost	Fee	Increase
AH001	[redacted]						
OCB001							
OCB002							
RAB001							
RAD001							
RBA001							
RBA002							
RBI001							
RCE001							
RCF001							
RD001							
REC001							
RFC001							
RFL001							
SL001							
SLA001							
SLA002							
SLB001							
SLB002							
SLB003							
SLB004							
SLB005							
SLB006							
SLB007							

ConITS Accounting and Appropriation Data						
PR	**PY**	**JO**	**RTR**	**Amount**	**TA No.**	**Partial (P)/ Complete(C)**
AH.1093	01	R26722	297800001	[redacted]	SL001	C
AH.1097	01	R26722	297800001	[redacted]	AH001	C
OCB.1067	01	R26922	706512110	[redacted]	OCB001	C
OCB.1068	01	R26922	706512110	[redacted]	OCB002	C
RA.1473	01	R26700	706241106	[redacted]	RAD001	C
RA.1543	00	R26599	260981201	[redacted]	RAB001	C
RA.1543	01	R23630	259301051	[redacted]	RAB001	C
RA.1543	01	R26717	706871101	[redacted]	RAB001	C
RA.1543	01	R27249	705501242	[redacted]	RAB001	C
RB.1243	01	R27087	781101101	[redacted]	SL001	C
RB.1244	01	R26818	725103103	[redacted]	SL001	C
RB.1247	01	R26756	706172103	[redacted]	SL001	C
RBA.1056	00	R0001	505598705	[redacted]	RBA002	C
RBA.1057	01	R26674	714053001	[redacted]	RBA001	C
RBA.1057	01	R27042	706178103	[redacted]	RBA001	C
RBI.1094	01	R26923	706513111	[redacted]	RBI001	C
RCE.1191	01	R26904	706611102	[redacted]	RCE001	C
RCE.1191	01	R27489	274000110	[redacted]	RCE001	C
RCE.1191	01	R26995	706852003	[redacted]	RCE001	C
RCF.1122	01	R26898	706636101	[redacted]	RCF001	C
RCF.1122	01	R26901	706322101	[redacted]	RCF001	C
RCF.1122	01	R26903	706611101	[redacted]	RCF001	C
RD.1150	01	M4282	992621006	[redacted]	RFL001	C
RDD.1087	01	R26768	728401004	[redacted]	RD001	C
REC.1251	01	R24025	665253801	[redacted]	REC001	C
RFC.1127	01	M4335	992160405	[redacted]	RFC001	C
RFC.1127	01	M4339	992160306	[redacted]	RFC001	C
SLA.1130	01	A7124	284301003	[redacted]	SLA001	C
SLA.1130	01	A5179	282301001	[redacted]	SLA001	C
SLA.1130	01	M3016	992300902	[redacted]	SLA002	C
SLA.1130	01	M3021	992300803	[redacted]	SLA002	C
SLB.1096	01	A5160	282300204	[redacted]	SLB003	C
SLB.1097	01	A5160	282300204	[redacted]	SLB006	C
SLB.1098	01	A5160	282300204	[redacted]	SLB002	C
SLB.1102	01	M4069	992300211	[redacted]	SLB004	C
SLB.1104	01	A5161	282300205	[redacted]	SLB005	C
SLB.1105	01	M4069	992300211	[redacted]	SLB007	C
SLB.1103	01	M4069	992300211	[redacted]	SLB001	C
Total				[redacted]		

ConITS Accounting and Appropriation Data

PR	PY	JO	RTR	Amount	TA No.	P/C
OA.1239	01	R27411	251200103	[redacted]	OA001	C
OCA.1014	01	R26966	721200001	[redacted]	OCA001	C
OD.1138	01	R26788	728901001	[redacted]	OD001	C
OD.1138	01	R27209	706324130	[redacted]	OD001	C
OD.1138	01	R27215	706255130	[redacted]	OD001	C
OD.1138	01	R26677	714053099	[redacted]	OD001	C
OI.1092	01	R26951	705201102	[redacted]	OI001	C
RA.1547	01	R26645	759300002	[redacted]	RAA001	C
RA.1547	01	R26710	725101104	[redacted]	RAA001	C
RA.1547	01	R27408	705501145	[redacted]	RAA001	C
RA.1547	01	R27595	905260001	[redacted]	RAA001	C
RA.1559	01	R26721	706872101	[redacted]	RAC001	C
RBC.1068	01	R26711	725101101	[redacted]	RBC001	C
RBC.1068	01	R26818	725103103	[redacted]	RBC001	C
RBC.1068	01	R27181	708724401	[redacted]	RBC001	C
RBC.1068	01	R27054	706321103	[redacted]	RBC001	C
RBC.1068	01	R26810	725101102	[redacted]	RBC001	C
RBH.1100	01	M4234	992200871	[redacted]	RBH001	C
RBK.1262	01	R27674	706313180	[redacted]	RBK001	C
RCC.1068	01	R27261	705301111	[redacted]	RCC001	C
RCC.1068	01	R26896	706316103	[redacted]	RCC001	C
RCD.1177	01	R26911	712102101	[redacted]	RCD001	C
RCG.1111	01	R26893	706253104	[redacted]	RCG001	C
RCG.1111	01	R27300	706323104	[redacted]	RCG001	C
RCG.1111	01	R26918	728501001	[redacted]	RCG001	C
RFD.1111	01	R26822	725102401	[redacted]	RAF.001	C
RFF.1076	01	M3951	992350504	[redacted]	RF001	C
RFF.1076	01	M4143	992350504	[redacted]	RFG001	C
RFP.1040	01	M2005	992350505	[redacted]	RFP001	C
RFP.1040	01	M4002	992200472	[redacted]	RFP001	C
SL.1020	01	M2022	992300501	[redacted]	SLC001	C
SLB.1107	01	A7201	282700102	[redacted]	SLB008	C
SLB.1110	00	A7187	284101129	[redacted]	SA001	C
SMB.1049	01	M3213	992200932	[redacted]	SMB001	C
SMB.1051	01	M3213	992200932	[redacted]	SLB003	C
1 .1035	00	R26101	505641392	[redacted]	en001	C
1 .1035	00	R26108	505641391	[redacted]	en001	C
1 .1035	01	R27505	722641356	[redacted]	en001	C
1 .1035	01	R26806	727012601	[redacted]	en001	C
Total				[redacted]		

C = Complete

OMB Approval #: 2700-0042

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE

PAGE OF PAGES 1 | 4

2. AMENDMENT/MODIFICATION NO. 3

3. EFFECTIVE DATE 2/22/01

4. REQUISITION/PURCHASE REQ. NO. See Block 12

5. PROJECT NO. *(If applicable)*

6. ISSUED BY CODE

National Aeronautics and Space Administration
Langley Research Center
Hampton, VA 23681-2199

7. ADMINISTERED BY *(If other than Item 6)* CODE

8. NAME AND ADDRESS OF CONTRACTOR *(No., street, county, State, and Zip Code)*

Raytheon Technical Services Company
4400 Forbes Blvd.
Lanham MD 20706-4392

CODE FACILITY CODE

(x) 9A. AMENDMENT OF SOLICITATION NO.

9B. DATED *(SEE ITEM 11)*

X 10A. MODIFICATION OF CONTRACT/ORDER NO. L70750D (GSA Order No. T03-01-DS-L003)

10B. DATED *(SEE ITEM 13)* 2/1/01

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended, ☐ is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA *(If required)*

See page 4

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(x) A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: *(Specify authority)* THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.

X B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES *(such as changes in paying office, appropriation date, etc.)* SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER *(Specify type of modification and authority)*

E. IMPORTANT: Contractor ☒ is not, ☐ is required to sign this document and return _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION *(Organized by UCF section headings, including solicitation/contract subject matter where feasible.)*

The purpose of this modification is to provide incremental funding in the amount of $1,918,118 [redacted] Accordingly, the following changes are hereby made:

(continued)

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER *(Type or print)*

16A. NAME AND TITLE OF CONTRACTING OFFICER *(Type or print)* LISA M. HARVEY

15B. CONTRACTOR/OFFEROR *(Signature of person authorized to sign)*

15C. DATE SIGNED

16B. UNITED STATES OF AMERICA BY Lisa M Harvey *(Signature of Contracting Officer)*

16C. DATE SIGNED 2/22/01

-KR-

A. Paragraph 3, Contract Funding (NAS 1852.232-81) (JUN 1990), subparagraphs (a) and (b) are deleted in their entirety and replaced with the following:

"(a) For purposes of payment of cost, exclusive of fee, in accordance with the "Limitation of Funds" clause, the total amount allotted by the Government to this Task Order is $3,783,594. This allotment is for the performance of work under Task Assignments (TA) issued in accordance with Paragraph 3 of the SOW and covers the following estimated period of performance: March 25, 2001.

(b) An additional amount of $230,755 is obligated under this TO for payment of fee."

B. All other tems and conditions remain unchanged.

****

CONTRACT TABULATION

	Estimated Cost	Award Fee	CPAF	Funding*
Award	[redacted]			
Mod. 1				
Mod. 2				
Mod. 3				
Total				

FUNDING TABULATION*

	COST FUNDING	FEE FUNDING	TOTAL
Award	[redacted]		[redacted]
Mod. 1			
Mod. 2			
Mod. 3			
Total			

TASK FUNDING LIMITATIONS:

	Current Funding		Increase/Decrease		Revised Funding		Total
TA No.	Cost	Fee	Cost	Fee	Cost	Fee	Increase
AH001	[redacted]						
OA001							
OCA001							
OCB001							
OCB002							
OD001							
OI001							
RAA001							
RAB001							
RAC001							
RAD001							
RAF.001							
RBA001							
RBA002							
RBC001							
RBH001							
RBI001							
RBK001							
RCC001							
RCD001							
RCE001							
RCF001							
RCG001							
RD001							
REC001							
RFG001							
RF001							
RFC001							
RFL001							
RFP001							
SA001							
SL001							
SLA001							
SLA002							
SLB001							
SLB002							
SLB003	$						
SLB004							
SLB005							
SLB006							
SLB007							
SLB008							
SLC001							
SMB001							
Ten001							

OMB Approval #: 2700-0042

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE

PAGE OF PAGES 1 4

2. AMENDMENT/MODIFICATION NO. 4

3. EFFECTIVE DATE MAR 8 2001

4. REQUISITION/PURCHASE REQ. NO. See Block 12

5. PROJECT NO. (If applicable)

6. ISSUED BY CODE

National Aeronautics and Space Administration
Langley Research Center
Hampton, VA 23681-2199

7. ADMINISTERED BY (If other than Item 6) CODE

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State, and Zip Code)

Raytheon Technical Services Company
4400 Forbes Blvd.
Lanham MD 20706-4392

CODE FACILITY CODE

(x) 9A. AMENDMENT OF SOLICITATION NO.

9B. DATED (SEE ITEM 11)

X 10A. MODIFICATION OF CONTRACT/ORDER NO. L70750D (GSA Order No. T03-01-DS-L003)

10B. DATED (SEE ITEM 13) 2/1/01

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended, ☐ is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

See page 4

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(x) A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.

X B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor ☒ is not, ☐ is required to sign this document and return _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

The purpose of this modification is to provide incremental funding in the amount of [redacted]. Accordingly, the following changes are hereby made:

(continued)

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) LISA M. HARVEY

15B. CONTRACTOR/OFFEROR

(Signature of person authorized to sign)

15C. DATE SIGNED

16B. UNITED STATES OF AMERICA BY Lisa M Harvey (Signature of Contracting Officer)

16C. DATE SIGNED 3/8/01

NSN 7540-01-152-8070
PREVIOUS EDITION UNUSABLE

30-105

STANDARD FORM 30 (Rev. 10-83)
Prescribed by GSA FAR (48 CFR) 53.243

FILE COPY

A. Paragraph 3, Contract Funding (NAS 1852.232-81) (JUN 1990), subparagraphs (a) and (b) are deleted in their entirety and replaced with the following:

"(a) For purposes of payment of cost, exclusive of fee, in accordance with the "Limitation of Funds" clause, the total amount allotted by the Government to this Task Order is [redacted] This allotment is for the performance of work under Task Assignments (TA) issued in accordance with Paragraph 3 of the SOW and covers the following estimated period of performance: June 15, 2001.

(b) An additional amount of [redacted] is obligated under this TO for payment of fee."

B. All other terms and conditions remain unchanged.

****

TASK ORDER TABULATION

	Estimated Cost	Award Fee	CPAF	Funding*
Award	[redacted]			
Mod. 1			16,550,129	$100,000
Mod. 2			0	0
Mod. 3			0	1,996,231
Mod. 4			0	1,918,118
			0	1,059,750
Total			$16,550,129	$5,074,099*

*Funding Tabulation

	Funding Cost	Funding Fee	Total Funding
Award	[redacted]		
Mod 2			$100,000
Mod 3			$1,996,231
Mod 4			$1,918,118
Total			$1,059,750
			$5,074,099

TA No.	Current Funding Cost	Current Funding Fee	Increase/Decrease Cost	Increase/Decrease Fee	Total Increase	Revised Funding Cost	Revised Funding Fee
Award	[redacted]		$0	$0		[redacted]	
AH001							
OA001							
OCA001							
OCB001							
OCB002							
OD001							
OI001							
RAA001							
RAB001							
RAC001							
RAD001							
RAF001							

RBA001	[redacted]		[redacted]
RBA002			
RBC001		$167,000	
RBH001			
RBH002		$80,000	
RBI001			
RBK001			
RCC001			
RCD001			
RCE001			
RCF001			
RCG001			
RD001		$200,000	
REC001			
RF001			
RFC001			
RFD001		$494,700	
RFD002		$118,050	
RFG001			
RFL001			
RFP001			
SA001			
SL001			
SLA001			
SLA002			
SLB001			
SLB002			
SLB003			
SLB004			
SLB005			
SLB006			
SLB007			
SLB008			
SLC001			
SMB001			
Ten001			
	[redacted]	$1,059,750	[redacted]

ConITS Accounting and Appropriation Data

PR	PY	JO	RTR	Amount	TA No.	P/C 1
RBC.1076	01	R27452	706250108	$8,000	RBC001	C
RBC.1076	01	R27066	706311180	$9,000	RBC001	C
RBC.1076	01	R27055	706312180	$26,500	RBC001	C
RBC.1076	01	R27070	706321101	$6,000	RBC001	C
RBC.1076	01	R27177	706321102	$4,500	RBC001	C
RBC.1076	01	R27087	781101101	$15,000	RBC001	C
RBC.1076	01	R26818	725103103	$26,200	RBC001	C
RBC.1076	01	R26711	725101101	$31,000	RBC001	C
RBC.1076	01	R27062	706311180	$17,000	RBC001	C
RBC.1076	01	R27054	706321103	$16,300	RBC001	C

RBC.1076	01	R27181	708724401	$6,000	RBC001	C
RBC.1076	01	R27331	706311101	$1,500	RBC001	C
RBH.1108	01	R27321	706854001	$80,000	RBH002	C
RD.1155	01	R26740	706621101	$6,300	RD001	C
RD.1155	01	R26742	706622101	$30,000	RD001	C
RD.1155	01	R26758	728101001	$10,000	RD001	C
RD.1155	01	R26759	728301001	$21,000	RD001	C
RD.1155	01	R26761	728301003	$12,390	RD001	C
RD.1155	01	R26766	728401002	$11,550	RD001	C
RD.1155	01	R26771	728403002	$10,460	RD001	C
RD.1155	01	R26776	728601001	$27,300	RD001	C
RD.1155	01	R26734	706314101	$8,000	RD001	C
RD.1155	01	R26726	706242101	$12,000	RD001	C
RD.1155	01	R26696	711502101	$5,250	RD001	C
RD.1155	01	R26694	711413201	$4,200	RD001	C
RD.1155	01	R26660	704505102	$12,600	RD001	C
RD.1155	01	R26778	728601003	$8,400	RD001	C
RD.1155	01	R26781	728603001	$9,000	RD001	C
RD.1155	01	R27153	755060007	$4,200	RD001	C
RD.1155	01	R27168	706172106	$7,350	RD001	C
RFD.1112	01	M4330	992160406	$494,700	RFD001	C
RFD.1113	01	M4330	992160406	$118,050	RFD002	C
C=complete				$1,059,750		

OMB Approval #: 2700-0042

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE

PAGE OF PAGES 1 | 4

2. AMENDMENT/MODIFICATION NO. 6

3. EFFECTIVE DATE MAR 22 2001

4. REQUISITION/PURCHASE REQ. NO. See Block 12

5. PROJECT NO. *(If applicable)*

6. ISSUED BY CODE

National Aeronautics and Space Administration
Langley Research Center
Hampton, VA 23681-2199

7. ADMINISTERED BY *(If other than Item 6)* CODE

8. NAME AND ADDRESS OF CONTRACTOR *(No., street, county, State, and Zip Code)*

Raytheon Technical Services Company
4400 Forbes Blvd.
Lanham MD 20706-4392

CODE FACILITY CODE

(x) 9A. AMENDMENT OF SOLICITATION NO.

9B. DATED *(SEE ITEM 11)*

X 10A. MODIFICATION OF CONTRACT/ORDER NO. L70750D (GSA Order No. T03-01-DS-L003)

10B. DATED *(SEE ITEM 13)* 2/1/01

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended, ☐ is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA *(If required)*

See page 4

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(x) A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: *(Specify authority)* THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.

X B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES *(such as changes in paying office, appropriation date, etc.)* SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER *(Specify type of modification and authority*

E. IMPORTANT: Contractor ☒ is not, ☐ is required to sign this document and return _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION *(Organized by UCF section headings, including solicitation/contract subject matter where feasible.)*

The purpose of this modification is to provide incremental funding in the amount of $730,000 [redacted]. Accordingly, the following changes are hereby made:

(continued)

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER *(Type or print)*

16A. NAME AND TITLE OF CONTRACTING OFFICER *(Type or print)* **LISA M. HARVEY**

15B. CONTRACTOR/OFFEROR

(Signature of person authorized to sign)

15C. DATE SIGNED

16B. UNITED STATES OF AMERICA BY Lisa M Harvey *(Signature of Contracting Officer)*

16C. DATE SIGNED 3/22/01

A. Paragraph 3, Contract Funding (NAS 1852.232-81) (JUN 1990), subparagraphs (a) and (b) are deleted in their entirety and replaced with the following:

"(a) For purposes of payment of cost, exclusive of fee, in accordance with the "Limitation of Funds" clause, the total amount allotted by the Government to this Task Order is [redacted] This allotment is for the performance of work under Task Assignments (TA) issued in accordance with Paragraph 3 of the SOW and covers the following estimated period of performance: July 1, 2001.

(b) An additional amount of [redacted] is obligated under this TO for payment of fee."

B. All other tems and conditions remain unchanged.

****

TASK ORDER TABULATION

	Estimated Cost	Award Fee	CPAF	Funding*
Award	[redacted]		16,550,129	$100,000
Mod. 1			0	0
Mod. 2			0	1,996,231
Mod. 3			0	1,918,118
Mod. 4			0	1,059,750
Mod. 5				
Mod. 6			0	730,000
Total			$16,550,129	$5,804,099*

ConITS Accounting and Appropriation Data

PR	PY	JO	RTR	Amount	TA No.	P/C 1
A.1016	01	A5016	282100101	$7,000	A001	C
RA.1611	01	R26721	706872101	$33,000	RAC001	C
RBB.1050	00	R26557	522253165	$9,000	RBB001	C
RBB.1050	01	R26663	714051002	$10,000	RBB001	C
RBB.1050	01	R26664	714051003	$9,400	RBB001	C
RBB.1050	01	R26672	714052004	$600	RBB001	C
RBB.1050	01	R27007	706312180	$6,700	RBB001	C
RBB.1050	01	R27042	706178103	$4,300	RBB001	C
RBB.1050	01	R27094	781101201	$10,000	RBB001	C
RBB.1050	01	R27235	706313181	$10,000	RBB001	C
RBB.1050	01	R27306	706313103	$10,000	RBB001	C
RBB.1050	01	R27328	706321101	$10,000	RBB001	C
RBG.1137	01	R27339	781101101	$40,000	RBG001	C
RBJ.1198	01	M4248	992200831	$5,000	RBJ001	C
SA.1029	01	A7236	282100106	$65,000	SAC001	C
SLB.1116	01	A7804	282300208	$200,000	SL002	C
SLB.1108	01	A7202	282700102	$300,000	SLB009	C
Total				$730,000		

C = COMPLETE

***ConITS Contract Funding Tabulation**

	Funding Cost	Funding Fee	Total Funding
Award	[redacted]		$100,000
Mod 2			$1,996,231
Mod 3			$1,918,118
Mod 4			$1,059,750
Mod 6			$730,000
Total			$5,804,099

	Current Funding		Increase/Decrease		Total	Revised Funding	
TA No.	Cost	Fee	Cost	Fee	Increase	Cost	Fee
Award	[redacted]					[redacted]	
A001					$7,000		
AH001							
OA001							
OCA001							
OCB001							
OCB002							
OD001							
OI001							
RAA001							
RAB001							
RAC001					$33,000		
RAD001							
RAF001							
RBA001							
RBA002							
RBB001					$80,000		
RBC001							
RBG001					$40,000.00		
RBH001							
RBH002							
RBI001							
RBJ001					$5,000		
RBK001							
RCC001							
RCD001							
RCE001							
RCF001							
RCG001							
RD001							
REC001							
RF001							
RFC001							
RFD001							
RFD002							
RFG001							
RFL001							

RFP001		[redacted]					[redacted]
SA001							
SAC001							
SL001						$65,000	
SL002							
SLA001						$200,000	
SLA002							
SLB001							
SLB002							
SLB003							
SLB004							
SLB005							
SLB006							
SLB007							
SLB008							
SLB009							
SLC001						$300,000	
SMB001							
Ten001							
						$730,000	

OMB Approval #: 2700-0042

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE

PAGE OF PAGES 1 | 4

2. AMENDMENT/MODIFICATION NO. 7

3. EFFECTIVE DATE MAR 2 6 2001

4. REQUISITION/PURCHASE REQ. NO. See Block 12

5. PROJECT NO. *(If applicable)*

6. ISSUED BY CODE

National Aeronautics and Space Administration
Langley Research Center
Hampton, VA 23681-2199

7. ADMINISTERED BY *(If other than Item 6)* CODE

8. NAME AND ADDRESS OF CONTRACTOR *(No., street, county, State, and Zip Code)*

Raytheon Technical Services Company
4400 Forbes Blvd.
Lanham MD 20706-4392

CODE FACILITY CODE

(x) 9A. AMENDMENT OF SOLICITATION NO.

9B. DATED *(SEE ITEM 11)*

X 10A. MODIFICATION OF CONTRACT/ORDER NO. L70750D (GSA Order No. T03-01-DS-L003)

10B. DATED *(SEE ITEM 13)* 2/1/01

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended, ☐ is not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:
(a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA *(If required)*

See page 4

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(x) A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: *(Specify authority)* THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.

X B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES *(such as changes in paying office, appropriation date, etc.)* SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER *(Specify type of modification and authority*

E. IMPORTANT: Contractor ☒ is not, ☐ is required to sign this document and return _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION *(Organized by UCF section headings, including solicitation/contract subject matter where feasible.)*

The purpose of this modification is to provide incremental funding in the amount of $36,307 [redacted]. Accordingly, the following changes are hereby made:

(continued)

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER *(Type or print)*

16A. NAME AND TITLE OF CONTRACTING OFFICER *(Type or print)* **LISA M. HARVEY**

15B. CONTRACTOR/OFFEROR

(Signature of person authorized to sign)

15C. DATE SIGNED

16B. UNITED STATES OF AMERICA BY Lisa M Harvey *(Signature of Contracting Officer)*

16C. DATE SIGNED 3/26/01

A. Paragraph 3, Contract Funding (NAS 1852.232-81) (JUN 1990), subparagraphs (a) and (b) are deleted in their entirety and replaced with the following:

"(a) For purposes of payment of cost, exclusive of fee, in accordance with the "Limitation of Funds" clause, the total amount allotted by the Government to this Task Order is [redacted]. This allotment is for the performance of work under Task Assignments (TA) issued in accordance with Paragraph 3 of the SOW and covers the following estimated period of performance: July 1, 2001.

(b) An additional amount of [redacted] is obligated under this TO for payment of fee."

B. All other tems and conditions remain unchanged.

****

TASK ORDER TABULATION

	Estimated Cost	Award Fee	CPAF	Funding*
Award	[redacted]		16,550,129	$100,000
Mod. 1			0	0
Mod. 2			0	1,996,231
Mod. 3			0	1,918,118
Mod. 4			0	1,059,750
Mod. 5				
Mod. 6			0	730,000
Mod. 7			0	36,307
Total			$16,550,129	$5,840,406*

ConITS Accounting and Appropriation Data

PR	PY	JO	RTR	Amount	TA No.	P/C 1
RFC.1147	01	R27495	70540133400	$36,307	SL001	C

C = COMPLETE

***ConITS Contract Funding Tabulation**

	Funding Cost	Funding Fee	Total Funding
Award	[redacted]		$100,000
Mod 2			$1,996,231
Mod 3			$1,918,118
Mod 4			$1,059,750
Mod 6			$730,000
Mod. 7			36,307
Total			$5,840,406

	Current Funding		Increase/Decrease		Total	Revised Funding	
TA No.	Cost	Fee	Cost	Fee	Increase	Cost	Fee
	[redacted]					[redacted]	
Award							
A001							
AH001							
OA001							
OCA001							
OCB001							
OCB002							
OD001							
OI001							
RAA001							
RAB001							
RAC001							
RAD001							
RAF001							
RBA001							
RBA002							
RBB001							
RBC001							
RBG001							
RBH001							
RBH002							
RBI001							
RBJ001							
RBK001							
RCC001							
RCD001							
RCE001							
RCF001							
RCG001							
RD001							
REC001							
RF001							
RFC001							
RFD001							
RFD002							
RFG001							
RFL001							
RFP001							
SA001							
SAC001							
SL001							
SL002							
SLA001							
SLA002							
SLB001							
SLB002							
SLB003							
SLB004							

SLB005	[redacted]		[redacted]
SLB006			
SLB007			
SLB008			
SLB009			
SLC001			
SMB001			
Ten001			
		$36,307	

OMB Approval #: 2700-0042

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE

PAGE OF PAGES 1 | 4

2. AMENDMENT/MODIFICATION NO. **8**

3. EFFECTIVE DATE MAR 30 2001

4. REQUISITION/PURCHASE REQ. NO. **See Block 12**

5. PROJECT NO. *(If applicable)*

6. ISSUED BY CODE

National Aeronautics and Space Administration
Langley Research Center
Hampton, VA 23681-2199

7. ADMINISTERED BY *(If other than Item 6)* CODE

8. NAME AND ADDRESS OF CONTRACTOR *(No., street, county, State, and Zip Code)*

Raytheon Technical Services Company
4400 Forbes Blvd.
Lanham MD 20706-4392

CODE FACILITY CODE

(x) 9A. AMENDMENT OF SOLICITATION NO.

9B. DATED *(SEE ITEM 11)*

X 10A. MODIFICATION OF CONTRACT/ORDER NO. L70750D (GSA Order No. T03-01-DS-L003)

10B. DATED *(SEE ITEM 13)* **2/1/01**

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended, ☐ is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA *(If required)*

See page 4

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(x) A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: *(Specify authority)* THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.

X B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES *(such as changes in paying office, appropriation date, etc.)* SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER *(Specify type of modification and authority*

E. IMPORTANT: Contractor ☒ is not, ☐ is required to sign this document and return _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION *(Organized by UCF section headings, including solicitation/contract subject matter where feasible.)*

The purpose of this modification is to provide incremental funding in the amount of $282,242 [redacted]. Accordingly, the following changes are hereby made:

(continued)

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER *(Type or print)*

16A. NAME AND TITLE OF CONTRACTING OFFICER *(Type or print)* **LISA M. HARVEY**

15B. CONTRACTOR/OFFEROR

(Signature of person authorized to sign)

15C. DATE SIGNED

16B. UNITED STATES OF AMERICA BY Lisa M Harvey *(Signature of Contracting Officer)*

16C. DATE SIGNED 3/30/01

A. Paragraph 3, Contract Funding (NAS 1852.232-81) (JUN 1990), subparagraphs (a) and (b) are deleted in their entirety and replaced with the following:

"(a) For purposes of payment of cost, exclusive of fee, in accordance with the "Limitation of Funds" clause, the total amount allotted by the Government to this Task Order is [redacted] This allotment is for the performance of work under Task Assignments (TA) issued in accordance with Paragraph 3 of the SOW and covers the following estimated period of performance: July 15, 2001.

(b) An additional amount of [redacted] is obligated under this TO for payment of fee."

B. All other tems and conditions remain unchanged.

****

TASK ORDER TABULATION

	Estimated Cost	Award Fee	CPAF	Funding*
Award	[redacted]		16,550,129	$100,000
Mod. 1			0	0
Mod. 2			0	1,996,231
Mod. 3			0	1,918,118
Mod. 4			0	1,059,750
Mod. 5				
Mod. 6			0	730,000
Mod. 7			0	36,307
Mod. 8			0	282,242
Total			$16,550,129	$6,122,648*

ConITS Contract Funding Tabulation*

	Funding Cost	Funding Fee	Total Funding
Award	[redacted]		$100,000
Mod 2			$1,996,231
Mod 3			$1,918,118
Mod 4			$1,059,750
Mod 6			$730,000
Mod 7			$36,307
Mod 8			$282,242
Total			$6,122,648

	Current Funding		Increase/Decrease		Total	Revised Funding	
TA No.	Cost	Fee	Cost	Fee	Increase	Cost	Fee
Award	[redacted]					[redacted]	
A001							
AH001							
OA001							
OCA001							
OCB001							
OCB002							
OD001							

OI001	[redacted]		[redacted]
RAA001			
RAB001			
RAC001			
RAD001			
RAF001			
RBA001			
RBA002			
RBB001			
RBC001			
RBG001			
RBH001			
RBH002			
RBI001			
RBJ001			
RBK001			
RCC001			
RCD001			
RCE001			
RCF001			
RCG001			
RD001			
REC001			
RF001			
RFC001			
RFD001			
RFD002			
RFD003		$119,500	
RFD004		$22,500	
RFG001			
RFL001			
RFP001			
SA001			
SAC001			
SL001			
SL002			
SLA001			
SLA002			
SLB001			
SLB002			
SLB003			
SLB004		$40,242	
SLB005			
SLB006			
SLB007			
SLB008			
SLB009			
SLB011		$40,000	
SLB012		$60,000	
SLC001			
SMB001	[redacted]		
Ten001			
		$282,242	

ConITS Accounting and Appropriation Data						
PR	**PY**	**JO**	**RTR**	**Amount**	**TA No.**	**P/C 1**
RFD.1114	01	R26656	70410510110	$94,500	RFD003	C
RFD.1114	01	R27675	70631318000	$25,000	RFD003	C
RFD.1123	01	M1783	99216010500	$22,500	RFD004	C
SC.1020	01	M4185	99230070200	$40,242	SLB004	C
SLB.1117	01	A5161	28230020500	$40,000	SLB001	C
SLB.1118	01	A5161	28230020500	$60,000	SLB012	C
Total				$282,242		

C = Complete

OMB Approval #: 2700-0042

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE

PAGE OF PAGES 1 | 4

2. AMENDMENT/MODIFICATION NO. 9

3. EFFECTIVE DATE APR 1 0 2001

4. REQUISITION/PURCHASE REQ. NO. See Block 12

5. PROJECT NO. (If applicable)

6. ISSUED BY CODE

National Aeronautics and Space Administration
Langley Research Center
Hampton, VA 23681-2199

7. ADMINISTERED BY (If other than Item 6) CODE

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State, and Zip Code)

Raytheon Technical Services Company
4400 Forbes Blvd.
Lanham MD 20706-4392

CODE FACILITY CODE

(x) 9A. AMENDMENT OF SOLICITATION NO.

9B. DATED (SEE ITEM 11)

X 10A. MODIFICATION OF CONTRACT/ORDER NO. L70750D (GSA Order No. T03-01-DS-L003)

10B. DATED (SEE ITEM 13) 2/1/01

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended, ☐ is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

See page 4

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(x) A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.

X B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority

E. IMPORTANT: Contractor ☒ is not, ☐ is required to sign this document and return _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

The purpose of this modification is to provide incremental funding in the amount of $136,710 [redacted] Accordingly, the following changes are hereby made:

(continued)

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) **LISA M. HARVEY**

15B. CONTRACTOR/OFFEROR

(Signature of person authorized to sign)

15C. DATE SIGNED

16B. UNITED STATES OF AMERICA BY Lisa M Harvey (Signature of Contracting Officer)

16C. DATE SIGNED 4/10/01

NSN 7540-01-152-8070
PREVIOUS EDITION UNUSABLE

30-105

STANDARD FORM 30 (Rev. 10-83)
Prescribed by GSA FAR (48 CFR) 53.243

A. Paragraph 3, Contract Funding (NAS 1852.232-81) (JUN 1990), subparagraphs (a) and (b) are deleted in their entirety and replaced with the following:

"(a) For purposes of payment of cost, exclusive of fee, in accordance with the "Limitation of Funds" clause, the total amount allotted by the Government to this Task Order is [redacted]. This allotment is for the performance of work under Task Assignments (TA) issued in accordance with Paragraph 3 of the SOW and covers the following estimated period of performance: July 15, 2001.

(b) An additional amount of [redacted] is obligated under this TO for payment of fee."

B. All other tems and conditions remain unchanged.

****

TASK ORDER TABULATION

	Estimated Cost	Award Fee	CPAF	Funding*
Award	[redacted]			
Mod. 1			16,550,129	$100,000
Mod. 2			0	0
Mod. 3			0	1,996,231
Mod. 4			0	1,918,118
Mod. 5			0	1,059,750
Mod. 6				
Mod. 7			0	730,000
Mod. 8			0	36,307
Mod. 9			0	282,242
Total			0	136,710
			$16,550,129	$6,259,358*

*ConITS Contract Funding Tabulation

		Funding Cost		Funding Fee			Total Funding
Award		[redacted]					
Mod 2							$100,000
Mod 3							$1,996,231
Mod 4							$1,918,118
Mod 6							$1,059,750
Mod 7							$730,000
Mod 8							$36,307
Mod 9							$282,242
Total							$136,710
							$6,259,358

TA No.	Current Funding Cost	Current Funding Fee	Increase/Decrease Cost	Increase/Decrease Fee	Total Increase	Revised Funding Cost	Revised Funding Fee
Award	[redacted]					[redacted]	
A001							
AH001							
OA001							
OCA001							

OCB001	[redacted]		[redacted]
OCB002			
OD001			
OI001			
RAA001			
RAB001			
RAC001			
RAD001			
RAF001			
RBA001			
RBA002			
RBB001			
RBC001			
RBG001			
RBH001			
RBH002			
RBI001			
RBJ001			
RBK001			
RCC001			
RCD001			
RCE001			
RCF001			
RCG001			
RD001		$108,000	
REC001			
RF001			
RFC001			
RFD001			
RFD002			
RFD003			
RFD004			
RFD005		$10,000	
RFG001			
RFL001			
RFP001			
SA001		$18,710	
SAC001			
SL001			
SL002			
SLA001			
SLA002			
SLB001			
SLB002			
SLB003			
SLB004			
SLB005			
SLB006			
SLB007			
SLB008			
SLB009			
SLB011			
SLB012			
SLC001			

SMB001	[redacted]		[redacted]
Ten001			
		$136,710	

ConITS Accounting and Appropriation Data						
PR	**PY**	**JO**	**RTR**	**Amount**	**TA No.**	**P/C**
RD.1169	01	R26724	706177102	$19,749	RD001	C
RD.1169	01	R26761	728301003	$8,400	RD001	C
RD.1169	01	R26766	728401002	$6,300	RD001	C
RD.1169	01	R26772	728403004	$13,151	RD001	C
RD.1169	01	R26777	728601002	$12,600	RD001	C
RD.1169	01	R26806	727012601	$30,450	RD001	C
RD.1169	01	R27090	781201301	$10,000	RD001	C
RD.1169	01	R27243	706322101	$4,200	RD001	C
RD.1169	01	R27343	786803001	$3,150	RD001	C
RFD.1116	01	M4321	992160502	$5,000	RFD005	C
RFD.1116	01	R27106	706313180	$5,000	RFD005	C
SLB.1119	00	A7187	284101129	$18,710	SA001	C
Total				$136,710		

C = Complete

OMB Approval #: 2700-0042

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE

PAGE OF PAGES 1 | 4

2. AMENDMENT/MODIFICATION NO. **10**

3. EFFECTIVE DATE APR 25 2001

4. REQUISITION/PURCHASE REQ. NO. **See Block 12**

5. PROJECT NO. *(If applicable)*

6. ISSUED BY CODE

National Aeronautics and Space Administration
Langley Research Center
Hampton, VA 23681-2199

7. ADMINISTERED BY *(If other than Item 6)* CODE

8. NAME AND ADDRESS OF CONTRACTOR *(No., street, county, State, and Zip Code)*

Raytheon Technical Services Company
4400 Forbes Blvd.
Lanham MD 20706-4392

CODE FACILITY CODE

(x) 9A. AMENDMENT OF SOLICITATION NO.

9B. DATED *(SEE ITEM 11)*

X 10A. MODIFICATION OF CONTRACT/ORDER NO. L70750D (GSA Order No. T03-01-DS-L003)

10B. DATED *(SEE ITEM 13)* **2/1/01**

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended, ☐ is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA *(If required)*

See page 4

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(x) A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: *(Specify authority)* THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.

X B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES *(such as changes in paying office, appropriation date, etc.)* SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER *(Specify type of modification and authority*

E. IMPORTANT: Contractor ☒ is not, ☐ is required to sign this document and return _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION *(Organized by UCF section headings, including solicitation/contract subject matter where feasible.)*

The purpose of this modification is to provide incremental funding in the amount of $459,976 [redacted]. Accordingly, the following changes are hereby made:

(continued)

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER *(Type or print)*

16A. NAME AND TITLE OF CONTRACTING OFFICER *(Type or print)* **LISA M. HARVEY**

15B. CONTRACTOR/OFFEROR

(Signature of person authorized to sign)

15C. DATE SIGNED

16B. UNITED STATES OF AMERICA BY Lisa M Harvey *(Signature of Contracting Officer)*

16C. DATE SIGNED 4/25/01

NSN 7540-01-152-8070
PREVIOUS EDITION UNUSABLE

30-105

STANDARD FORM 30 (Rev. 10-83)
Prescribed by GSA FAR (48 CFR) 53.243

CONTRACTOR'S COPY

A. Paragraph 3, Contract Funding (NAS 1852.232-81) (JUN 1990), subparagraphs (a) and (b) are deleted in their entirety and replaced with the following:

"(a) For purposes of payment of cost, exclusive of fee, in accordance with the "Limitation of Funds" clause, the total amount allotted by the Government to this Task Order is [redacted] This allotment is for the performance of work under Task Assignments (TA) issued in accordance with Paragraph 3 of the SOW and covers the following estimated period of performance: July 15, 2001.

(b) An additional amount of [redacted] is obligated under this TO for payment of fee."

B. All other tems and conditions remain unchanged.

****

TASK ORDER TABULATION

	Estimated Cost	Award Fee	CPAF	Funding
Award	[redacted]		16,550,129	$100,000
Mod. 1			0	0
Mod. 2			0	1,996,231
Mod. 3			0	1,918,118
Mod. 4			0	1,059,750
Mod. 5				
Mod. 6			0	730,000
Mod. 7			0	36,307
Mod. 8			0	282,242
Mod. 9			0	136,710
Mod. 10			0	459,976
Total			$16,550,129	$6,719,334*

ConITS Contract Funding Tabulation*

		Funding Cost		Funding Fee			Total Funding
Award		[redacted]					
Mod 2							$100,000
Mod 3							$1,996,231
Mod 4							$1,918,118
Mod 6							$1,059,750
Mod 7							$730,000
Mod 8							$36,307
Mod 9							$282,242
Mod 10							$136,710
Total							$459,976
							$6,719,334

TASK ASSIGNMENT LIMITATIONS

TA No.	Current Funding Cost	Current Funding Fee	Increase/Decrease Cost	Increase/Decrease Fee	Total Increase	Revised Funding* Cost	Revised Funding* Fee
Award	[redacted]					[redacted]	
A001							
AH001					$35,804		
OA001							
OCA001							
OCB001							
OCB002							
OD001							
OI001							
RAA001							
RAB001							
RAC001							
RAD001							
RAE001					$70,000		
RAF001							
RBA001							
RBA002							
RBB001							
RBC001					$17,542		
RBG001							
RBH001							
RBH002					$40,000		
RBI001					$50,000		
RBJ001							
RBK001							
RCC001					$58,564		
RCD001							
RCE001					$42,273		
RCF001							
RCG001							
RD001							
REC001							
RF001							
RFC001					$33,000		
RFD001							
RFD002							
RFD003							
RFD004							
RFD005							
RFG001							
RFL001							
RFP001							
SA001							
SAC001							
SL001							
SL002							
SLA001							

SLA002		[redacted]		[redacted]
SLB001				
SLB002				
SLB003				
SLB004				
SLB005				
SLB006				
SLB007				
SLB008				
SLB009				
SLB011				
SLB012				
SLB013			$80,000	
SLC001			$32,793	
SMB001				
Ten001				
			$459,976	

ConITS Accounting and Appropriation Data

PR	PY	JO	RTR	Amount	TA No.	P/C
AH.1116	01	R26722	297800001	$35,804	AH001	C
RA.1644	01	R26756	706172103	$43,000	RAE001	C
RA.1644	01	R27713	721101121	$27,000	RAE001	C
RBC.1085	01	R27087	781101101	$9,435	RBC001	C
RBC.1085	01	R27809	706321183	$4,000	RBC001	C
RBC.1085	01	R27720	721101120	$4,107	RBC001	C
RBH.1113	01	R27321	706854001	$40,000	RBH002	C
RBI.1117	01	R26923	706513111	$21,000	RBI001	C
RBI.1117	01	R27182	713106003	$29,000	RBI001	C
RCC.1099	01	R26896	706316103	$27,670	RCC001	C
RCC.1099	01	R27144	755050001	$30,894	RCC001	C
RCE.1229	01	R26994	706852002	$17,273	RCE001	C
RCE.1229	01	R27292	706323103	$25,000	RCE001	C
RFD.1119	01	R26656	70410510110	$16,500	RFC001	C
RFD.1119	01	R27675	706313180	$8,500	RFC001	C
RFD.1119	01	R27817	781101198	$8,000	RFC001	C
SLB.1122	01	A5161	282300205	$80,000	SLB013	C
SLC.1024	01	M2022	992300501	$32,793	SLC001	C
Total				$459,976		

C=complete

03/13/03
KCS 6 - YAW

OMB Approval #: 2700-0042

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE		PAGE OF PAGES	1 / 2
2. AMENDMENT/MODIFICATION NO.	11	3. EFFECTIVE DATE	5/7/01
4. REQUISITION/PURCHASE REQ. NO.	See Block 12	5. PROJECT NO. (If applicable)	

6. ISSUED BY — CODE

GSA Federal Technology Service
100 Penn Square East – 8th Floor
Philadelphia, PA 19107

7. ADMINISTERED BY (If other than Item 6) — CODE

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State, and Zip Code)

Raytheon Technical Services Company
4400 Forbes Blvd.
Lanham MD 20706-4392

CODE — FACILITY CODE

(x) 9A. AMENDMENT OF SOLICITATION NO.

9B. DATED (SEE ITEM 11)

X 10A. MODIFICATION OF CONTRACT/ORDER NO. **L70750D/(GSA TO3-01-DS-L003)**

10B. DATED (SEE ITEM 13) **2/1/01**

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended, ☐ is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

See Page 2

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(x) A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

X D. OTHER (Specify type of modification and authority) **Mutual agreement**

E. IMPORTANT: Contractor ☐ is not, ☒ is required to sign this document and return 3 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

The purpose of this modification is to revise Exhibit E, TO Documentation Requirements, to change the due date of the monthly 533 financial report and to add the due date of the full cost accounting report. Accordingly, the Task Order is modified as follows:

(continued)

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) — LOUIS WEBER, DIRECTOR, CONTRACTS & PROCUREMENT		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) — NANCY G. BALLAY	
15B. CONTRACTOR/OFFEROR — (Signature of person authorized to sign)	15C. DATE SIGNED 5/4/01	16B. UNITED STATES OF AMERICA BY — (Signature of Contracting Officer)	16C. DATE SIGNED 5/7/01

A. Paragraph I.A. Financial Management Reports, is revised to add item 6 as follows:

"6. Form 533 is due 10 working days following the close of the calendar month."

B. Paragraph I.B., subparagraph L., Full Cost Accounting Report, is revised to add the following sentence:

"This report is due 12 working days following the close of the calendar month."

C. All other terms and conditions remain unchanged.

Accounting and Appropriation Data: NONE

OMB Approval #: 2700-0042

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE

PAGE OF PAGES 1 | 4

2. AMENDMENT/MODIFICATION NO. **12**

3. EFFECTIVE DATE MAY 22 2001

4. REQUISITION/PURCHASE REQ. NO. **See Block 12**

5. PROJECT NO. *(If applicable)*

6. ISSUED BY CODE

National Aeronautics and Space Administration
Langley Research Center
Hampton, VA 23681-2199

7. ADMINISTERED BY *(If other than Item 6)* CODE

8. NAME AND ADDRESS OF CONTRACTOR *(No., street, county, State, and Zip Code)*

Raytheon Technical Services Company
4400 Forbes Blvd.
Lanham MD 20706-4392

CODE | FACILITY CODE

(x) 9A. AMENDMENT OF SOLICITATION NO.

9B. DATED *(SEE ITEM 11)*

X 10A. MODIFICATION OF CONTRACT/ORDER NO. L70750D (GSA Order No. T03-01-DS-L003)

10B. DATED *(SEE ITEM 13)* **2/1/01**

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended, ☐ is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA *(If required)*

See page 4

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(x) A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: *(Specify authority)* THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.

X B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES *(such as changes in paying office, appropriation date, etc.)* SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER *(Specify type of modification and authority)*

E. IMPORTANT: Contractor ☒ is not, ☐ is required to sign this document and return _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION *(Organized by UCF section headings, including solicitation/contract subject matter where feasible.)*

The purpose of this modification is to provide incremental funding in the amount of $368,101 [redacted]. Accordingly, the following changes are hereby made:

(continued)

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER *(Type or print)*

16A. NAME AND TITLE OF CONTRACTING OFFICER *(Type or print)* **LISA M. HARVEY**

15B. CONTRACTOR/OFFEROR

(Signature of person authorized to sign)

15C. DATE SIGNED

16B. UNITED STATES OF AMERICA BY Lisa M Harvey *(Signature of Contracting Officer)*

16C. DATE SIGNED MAY 22 2001

NSN 7540-01-152-8070
PREVIOUS EDITION UNUSABLE

30-105

STANDARD FORM 30 (Rev. 10-83)
Prescribed by GSA FAR (48 CFR) 53.243

A. Paragraph 3, Contract Funding (NAS 1852.232-81) (JUN 1990), subparagraphs (a) and (b) are deleted in their entirety and replaced with the following:

"(a) For purposes of payment of cost, exclusive of fee, in accordance with the "Limitation of Funds" clause, the total amount allotted by the Government to this Task Order is [redacted] This allotment is for the performance of work under Task Assignments (TA) issued in accordance with Paragraph 3 of the SOW and covers the following estimated period of performance: August 10, 2001.

(b) An additional amount of [redacted] is obligated under this TO for payment of fee."

B. All other tems and conditions remain unchanged.

****

TASK ORDER TABULATION

	Estimated Cost	Award Fee	CPAF	Funding
Award	[redacted]		16,550,129	$100,000
Mod. 1			0	0
Mod. 2			0	1,996,231
Mod. 3			0	1,918,118
Mod. 4			0	1,059,750
Mod. 5				
Mod. 6			0	730,000
Mod. 7			0	36,307
Mod. 8			0	282,242
Mod. 9			0	136,710
Mod. 10			0	459,976
Mod. 11			0	0
Mod. 12			0	368,101
Total			$16,550,129	$6,719,334*

ConITS Contract Funding Tabulation*

		Funding Cost		Funding Fee			Total Funding
Award		[redacted]					$100,000
Mod 2							$1,996,231
Mod 3							$1,918,118
Mod 4							$1,059,750
Mod 6							$730,000
Mod 7							$36,307
Mod 8							$282,242
Mod 9							$136,710
Mod 10							$459,976
Mod. 12							$368,101
Total							$7,087,435

	Current Funding		Increase/Decrease		Total	Revised Funding	
TA No.	Cost	Fee	Cost	Fee	Increase	Cost	Fee
Award	[redacted]					[redacted]	
A001							
AH001							
OA001							
OCA001							
OCB001							
OCB002							
OD001							
OI001					$10,000		
RA001					$80,000		
RAA001							
RAB001							
RAC001							
RAD001							
RAE001							
RAF001					($10,200)		
RBA001							
RBA002							
RBB001							
RBC001							
RBG001							
RBH001							
RBH002							
RBI001					$39,000		
RBJ001							
RBK001							
RCC001							
RCD001							
RCE001							
RCF001					$36,000		
RCG001							
RD001							
REC001							
RF001							
RFC001					$70,200		
RFC002					$36,307		
RFD001							
RFD002							
RFD003							
RFD004					$22,500		
RFD005							
RFG001							
RFL001							
RFP001							
SA001							
SAC001							
SL001					($36,307)		
SL002							

SLA001	[redacted]		[redacted]
SLA002		$68,000	
SLB001		$31,021	
SLB002			
SLB003			
SLB004			
SLB005			
SLB006			
SLB007		$3,000	
SLB008			
SLB009			
SLB011			
SLB012		$8,580	
SLB013			
SLB014		$10,000	
SLC001			
SMB001			
Ten001			
		$368,101	

ConITS Accounting and Appropriation Data

PR	PY	JO	RTR	Amount	TA No.	P/C [1]
OI.1109	01	A5016	282100101	$5,000	OI001	C
OI.1109	01	R27684	722641351	$5,000	OI001	C
RA.1662	01	R26717	706871101	$80,000	RA001	C
RFD.1111	01	R26822	725102401	($10,200)	RAF001	C
RBI.1121	01	R27182	713106003	$39,000	RBI001	C
RCF.1151	01	R22229	323780140	$36,000	RCF001	C
RFD.1111	01	R26822	725102401	$10,200	RFC001	C
RFC.1155	01	M4335	992160405	$30,000	RFC001	C
RFC.1155	01	M4339	992160306	$30,000	RFC001	C
RFC.1147	01	R27495	705401334	$36,307	RFC002	C
RFD.1126	01	M1783	992160105	$22,500	RFD004	C
RFC.1147	01	R27495	705401334	($36,307)	SL001	C
SLA.1146	01	M3016	992300902	$65,000	SLA002	C
SLA.1146	01	M3021	992300803	$3,000	SLA002	C
SLB.1126	01	M4069	992300211	$31,021	SLB001	C
SLB.1121	01	A7122	282101101	$3,000	SLB007	C
SLB.1124	01	A5161	282300205	$8,580	SLB012	C
SLB.1125	01	M4069	992300211	$10,000	SLB014	C
Total				$368,101		

C=complete

Note: Refer to Mod 8 - PR SLB.1117 funded TA SLB011 not SLB001.

OMB Approval #: 2700-0042

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE

PAGE OF PAGES 1 | 4

2. AMENDMENT/MODIFICATION NO. 13

3. EFFECTIVE DATE MAY 24 2001

4. REQUISITION/PURCHASE REQ. NO. See Block 12

5. PROJECT NO. (If applicable)

6. ISSUED BY CODE

National Aeronautics and Space Administration
Langley Research Center
Hampton, VA 23681-2199

7. ADMINISTERED BY (If other than Item 6) CODE

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State, and Zip Code)

Raytheon Technical Services Company
4400 Forbes Blvd.
Lanham MD 20706-4392

CODE FACILITY CODE

(x) 9A. AMENDMENT OF SOLICITATION NO.

9B. DATED (SEE ITEM 11)

X 10A. MODIFICATION OF CONTRACT/ORDER NO. L70750D (GSA Order No. T03-01-DS-L003)

10B. DATED (SEE ITEM 13) 2/1/01

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended, ☐ is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

See page 4

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(x) A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.

X B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority

E. IMPORTANT: Contractor ☒ is not, ☐ is required to sign this document and return _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

The purpose of this modification is to provide incremental funding in the amount of $2,389,336 [redacted]. Accordingly, the following changes are hereby made:

(continued)

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) **LISA M. HARVEY**

15B. CONTRACTOR/OFFEROR

(Signature of person authorized to sign)

15C. DATE SIGNED

16B. UNITED STATES OF AMERICA BY Lisa M. Harvey (Signature of Contracting Officer)

16C. DATE SIGNED 5/24/01

NSN 7540-01-152-8070
PREVIOUS EDITION UNUSABLE

30-105

STANDARD FORM 30 (Rev. 10-83)
Prescribed by GSA FAR (48 CFR) 53.243

A. Paragraph 3, Contract Funding (NAS 1852.232-81) (JUN 1990), subparagraphs (a) and (b) are deleted in their entirety and replaced with the following:

"(a) For purposes of payment of cost, exclusive of fee, in accordance with the "Limitation of Funds" clause, the total amount allotted by the Government to this Task Order is [redacted]. This allotment is for the performance of work under Task Assignments (TA) issued in accordance with Paragraph 3 of the SOW and covers the following estimated period of performance: September 1, 2001.

(b) An additional amount of [redacted] is obligated under this TO for payment of fee."

B. All other tems and conditions remain unchanged.

****

TASK ORDER TABULATION

	Estimated Cost	Award Fee	CPAF	Funding
Award	[redacted]		16,550,129	$100,000
Mod. 1			0	0
Mod. 2			0	1,996,231
Mod. 3			0	1,918,118
Mod. 4			0	1,059,750
Mod. 5				
Mod. 6			0	730,000
Mod. 7			0	36,307
Mod. 8			0	282,242
Mod. 9			0	136,710
Mod. 10			0	459,976
Mod. 11			0	0
Mod. 12			0	368,101
Mod. 13			0	2,389,336
Total			$16,550,129	$9,476,771*

		Funding Cost		Funding Fee			Total Funding
		[redacted]					
Award							$100,000
Mod 2							$1,996,231
Mod 3							$1,918,118
Mod 4							$1,059,750
Mod 6							$730,000
Mod 7							$36,307
Mod 8							$282,242
Mod 9							$136,710
Mod 10							$459,976
Mod 12							$368,101
Mod 13							$2,389,336
Total							$9,476,771

TA No.	Current Funding Cost	Current Funding Fee	Increase/Decrease Cost	Increase/Decrease Fee	Total Increase	Revised Funding Cost	Revised Funding Fee
Award	[redacted]					[redacted]	
A001							
AH001							
OA001							
OBB001					$60,000		
OCA001							
OCB001							
OCB002							
OD001							
OI001							
OKC001					$60,000		
RA001							
RAA001							
RAB001							
RAC001							
RAD001							
RAE001					$239,231		
RAF001					$15,000		
RBA001							
RBA002							
RBB001							
RBC001							
RBG001							
RBH001							
RBH002							
RBI001							
RBJ001							
RBK001							
RCC001							
RCD001							
RCE001							
RCF001							
RCG001							
RD001							
RDE001					$175,000		
REC001							
RF001							
RFC001							
RFC002							
RFC004					$200,153		
RFC005					$126,500		
RFD001							
RFD002							
RFD003							
RFD004					$7,452		
RFD005					$10,000		
RFG001	[redacted]					[redacted]	

RFL001	[redacted]		[redacted]
RFP001			
SA001			
SAC001			
SL001			
SL002			
SL003		$35,000	
SLA001		$50,000	
SLA002			
SLB001			
SLB002		$80,000	
SLB003		$265,000	
SLB004		$445,000	
SLB005		$205,000	
SLB006		$74,000	
SLB007		($80,000)	
SLB008			
SLB009			
SLB011			
SLB012			
SLB013			
SLB014			
SLC001			
SMB001		$400,000	
Ten001		$22,000	
		$2,389,336	

ConITS Accounting and Appropriation Data

PR	PY	JO	RTR	Amount	TA No.	P/C [1]
OBB.1176	01	R27882	721990005	$60,000	OBB001	C
OBAB.1037	01	R22475	226121310	$60,000	OKC001	C
OH.1051	01	R26709	725101105	$188,000	RAE001	C
RA.1657	01	R27812	705601201	$51,231	RAE001	C
RFD.1134	01	M4321	992160502	$15,000	RAF001	C
RDE.1122	01	R26776	728601001	$175,000	RDE001	C
RFC.1160	01	M4339	992160306	$200,153	RFC004	C
RBF.1114	01	R27088	781301401	$35,000	RFC005	C
RFC.1118	01	R27003	706312180	$38,500	RFC005	C
RFC.1133	01	R27007	706312180	$33,000	RFC005	C
RFC.1133	01	R27094	781101201	$20,000	RFC005	C
RFD.1133	01	M1783	992160105	$7,452	RFD004	C
RFD.1129	01	R26656	704105101	$8,000	RFD005	C
RFD.1129	01	R27815	781301498	$2,000	RFD005	C
SLB.1131	01	A7804	282300208	$35,000	SL002	C
SL.1032	01	M4488	992300216	$50,000	SL003	C
SLB.1129	01	M4069	992300211	$80,000	SLB001	C
SLB.1132	01	A5160	282300204	$185,000	SLB002	C
SLB.1130	01	A5160	282300204	$445,000	SLB003	C

SLB.1134	01	A5160	282300204	$205,000	SLB004	C
SLB.1135	01	A5161	282300205	$74,000	SLB005	C
SLC.1032	01	M2022	992300501	$400,000	SLC001	C
SMB.1057	01	M3213	992200932	$22,000	SMB001	C
Total				$2,389,336		

Note: Refer to Mod 2. SLB.1097 funded $500K on SLB006. Funding should be $420K. Therefore, $80K is being moved to SLB002.	

OMB Approval #: 2700-0042

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE

PAGE OF PAGES 1 | 4

2. AMENDMENT/MODIFICATION NO. **14**

3. EFFECTIVE DATE JUN 7 2001

4. REQUISITION/PURCHASE REQ. NO. **See Block 12**

5. PROJECT NO. *(If applicable)*

6. ISSUED BY CODE

National Aeronautics and Space Administration
Langley Research Center
Hampton, VA 23681-2199

7. ADMINISTERED BY *(If other than Item 6)* CODE

8. NAME AND ADDRESS OF CONTRACTOR *(No., street, county, State, and Zip Code)*

Raytheon Technical Services Company
4400 Forbes Blvd.
Lanham MD 20706-4392

CODE FACILITY CODE

(x) 9A. AMENDMENT OF SOLICITATION NO.

9B. DATED *(SEE ITEM 11)*

X 10A. MODIFICATION OF CONTRACT/ORDER NO. L70750D (GSA Order No. T03-01-DS-L003)

10B. DATED *(SEE ITEM 13)* **2/1/01**

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended, ☐ is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA *(If required)*

See page 4

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(x) A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: *(Specify authority)* THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.

X B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES *(such as changes in paying office, appropriation date, etc.)* SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER *(Specify type of modification and authority)*

E. IMPORTANT: Contractor ☒ is not, ☐ is required to sign this document and return _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION *(Organized by UCF section headings, including solicitation/contract subject matter where feasible.)*

The purpose of this modification is to provide incremental funding in the amount of $573,450 [redacted]. Accordingly, the following changes are hereby made:

(continued)

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER *(Type or print)*

16A. NAME AND TITLE OF CONTRACTING OFFICER *(Type or print)* **LISA M. HARVEY**

15B. CONTRACTOR/OFFEROR

(Signature of person authorized to sign)

15C. DATE SIGNED

16B. UNITED STATES OF AMERICA BY Lisa M Harvey *(Signature of Contracting Officer)*

16C. DATE SIGNED 6/7/01

NSN 7540-01-152-8070
PREVIOUS EDITION UNUSABLE

30-105

STANDARD FORM 30 (Rev. 10-83)
Prescribed by GSA FAR (48 CFR) 53.243

A. Paragraph 3, Contract Funding (NAS 1852.232-81) (JUN 1990), subparagraphs (a) and (b) are deleted in their entirety and replaced with the following:

"(a) For purposes of payment of cost, exclusive of fee, in accordance with the "Limitation of Funds" clause, the total amount allotted by the Government to this Task Order is [redacted]. This allotment is for the performance of work under Task Assignments (TA) issued in accordance with Paragraph 3 of the SOW and covers the following estimated period of performance: September 15, 2001.

(b) An additional amount of [redacted] is obligated under this TO for payment of fee."

B. All other tems and conditions remain unchanged.

****

TASK ORDER TABULATION

	Estimated Cost	Award Fee	CPAF	Funding*
Award	[redacted]		16,550,129	$100,000
Mod. 1			0	0
Mod. 2			0	1,996,231
Mod. 3			0	1,918,118
Mod. 4			0	1,059,750
Mod. 5			0	0
Mod. 6			0	730,000
Mod. 7			0	36,307
Mod. 8			0	282,242
Mod. 9			0	136,710
Mod. 10			0	459,976
Mod. 11			0	0
Mod. 12			0	368,101
Mod. 13			0	2,389,336
Mod. 14			0	573,450
Total			$16,550,129	$10,050,221

ConITS Contract Funding Tabulation*

		Funding Cost		Funding Fee			Total Funding
Award		[redacted]					$100,000
Mod 2							$1,996,231
Mod 3							$1,918,118
Mod 4							$1,059,750
Mod 5							$0
Mod 6							$730,000
Mod 7							$36,307
Mod 8							$282,242
Mod 9							$136,710
Mod 10							$459,976
Mod 11							$0
Mod 12							$368,101
Mod 13							$2,389,336
Mod 14							$573,450
Total							$10,050,221

	Current Funding		Increase/Decrease		Total	Revised Funding	
TA No.	Cost	Fee	Cost	Fee	Increase	Cost	Fee
	[redacted]					[redacted]	
Award							
A001							
AH001							
OA001							
OBB001							
OCA001							
OCB001							
OCB002							
OD001							
OI001							
OKC001							
RA001							
RAA001							
RAB001							
RAC001							
RAD001							
RAE001							
RAF001							
RBA001							
RBA002							
RBB001							
RBC001							
RBG001							
RBH001							
RBH002							
RBI001							
RBJ001							
RBK001							
RCC001							
RCD001							
RCE001							
RCF001					$40,000		
RCG001							
RD001							
RDE001							
REC001							
RF001							
RFC001							
RFC002							
RFC004					$35,000		
RFC005							
RFD001					$200,000		
RFD002							
RFD003							
RFD004							
RFD005							
RFD006							
RFD007					$153,730		
RFG001					$64,720		

RFL001	[redacted]		[redacted]
RFP001			
RFT001		$75,000	
SA001			
SAC001			
SL001			
SL002			
SL003			
SLA001			
SLA002			
SLB001		$5,000	
SLB002			
SLB003			
SLB004			
SLB005			
SLB006			
SLB007			
SLB008			
SLB009			
SLB011			
SLB012			
SLB013			
SLB014			
SLC001			
SMB001			
Ten001			
		$573,450	

ConITS Accounting and Appropriation Data

PR	PY	JO	RTR	Amount	TA No.	P/C [1]
RCE.1242	01	R27569	721204102	$40,000	RCE001	C
RDE.1123	01	R26795	251300760	$35,000	RFC002	C
RFC.1163	01	M4335	992160405	$200,000	RFC005	C
RFD.1135	01	M4321	991160502	$153,730	RFD006	C
RFD.1135	01	M4321	991160502	$53,120	RFD007	C
RFD.1135	01	R27237	706314193	$9,600	RFD007	C
RFD.1135	01	R27815	781301498	$2,000	RFD007	C
RFT.1080	01	R26781	728603001	$25,000	RFT001	C
RFT.1082	01	M1942	992220104	$50,000	RFT001	C
SLB.1138	00	R27738	706243104	$5,000	SLB001	C
Total				$573,450		

C=Complete

OMB Approval #: 2700-0042

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE

PAGE OF PAGES 1 | 4

2. AMENDMENT/MODIFICATION NO. **15**

3. EFFECTIVE DATE **JUN 2 6 2001**

4. REQUISITION/PURCHASE REQ. NO. **See Block 12**

5. PROJECT NO. *(If applicable)*

6. ISSUED BY — CODE

National Aeronautics and Space Administration
Langley Research Center
Hampton, VA 23681-2199

7. ADMINISTERED BY *(If other than Item 6)* — CODE

8. NAME AND ADDRESS OF CONTRACTOR *(No., street, county, State, and Zip Code)*

Raytheon Technical Services Company
4400 Forbes Blvd.
Lanham MD 20706-4392

CODE — FACILITY CODE

(x) 9A. AMENDMENT OF SOLICITATION NO.

9B. DATED *(SEE ITEM 11)*

X 10A. MODIFICATION OF CONTRACT/ORDER NO. L70750D (GSA Order No. T03-01-DS-L003)

10B. DATED *(SEE ITEM 13)* **2/1/01**

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended, ☐ is not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA *(If required)*

See page 4

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(x)	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: *(Specify authority)* THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
X	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES *(such as changes in paying office, appropriation date, etc.)* SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
	D. OTHER *(Specify type of modification and authority*

E. IMPORTANT: Contractor ☒ is not, ☐ is required to sign this document and return _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION *(Organized by UCF section headings, including solicitation/contract subject matter where feasible.)*

The purpose of this modification is to provide incremental funding in the amount of $558,634
[redacted] **Accordingly, the following changes are hereby made:**

(continued)

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER *(Type or print)*

16A. NAME AND TITLE OF CONTRACTING OFFICER *(Type or print)* **LISA M. HARVEY**

15B. CONTRACTOR/OFFEROR — *(Signature of person authorized to sign)*

15C. DATE SIGNED

16B. UNITED STATES OF AMERICA BY Lisa M. Harvey *(Signature of Contracting Officer)*

16C. DATE SIGNED 6/26/01

CONTRACTOR'S COPY

A. Paragraph 3, Contract Funding (NAS 1852.232-81) (JUN 1990), subparagraphs (a) and (b) are deleted in their entirety and replaced with the following:

"(a) For purposes of payment of cost, exclusive of fee, in accordance with the "Limitation of Funds" clause, the total amount allotted by the Government to this Task Order is [redacted]. This allotment is for the performance of work under Task Assignments (TA) issued in accordance with Paragraph 3 of the SOW and covers the following estimated period of performance: September 15, 2001.

(b) An additional amount of [redacted] is obligated under this TO for payment of fee."

B. All other tems and conditions remain unchanged.

****

TASK ORDER TABULATION

	Estimated Cost	Award Fee	CPAF	Funding*
Award	[redacted]		16,550,129	$100,000
Mod. 1			0	0
Mod. 2			0	1,996,231
Mod. 3			0	1,918,118
Mod. 4			0	1,059,750
Mod. 5			0	0
Mod. 6			0	730,000
Mod. 7			0	36,307
Mod. 8			0	282,242
Mod. 9			0	136,710
Mod. 10			0	459,976
Mod. 11			0	0
Mod. 12			0	368,101
Mod. 13			0	2,389,336
Mod. 14			0	573,450
Mod. 15			0	558,634
Total			$16,550,129	$10,608,855

	Current Funding		Increase/Decrease		Total	Revised Funding	
TA No.	Cost	Fee	Cost	Fee	Increase/ Decrease	Cost	Fee
Award	[redacted]				($100,000)	[redacted]	
A001							
AH001							
OA001							
OBB001							
OCA001							
OCB001							
OCB002							
OD001							
OI001							
OKC001							
RA001							
RAA001					$18,000		
RAB001							
RAC001							
RAD001							

RAE001	[redacted]	$33,768	[redacted]
RAF001			
RBA001			
RBA002			
RBB001			
RBC001			
RBG001			
RBH001		($80,000)	[redacted]
RBH002		$6,000	
RBI001			
RBJ001		$10,000	
RBK001		$37,400	
RCC001			
RCD001		$42,292	
RCE001			
RCF001			
RCG001			
RD001			
RDE001			[redacted]
RDG001		$25,000	
RED002		$150,000	
REC001			
RF001			
RFC001		$33,300	
RFC002		($35,000)	
RFC003		$6,000	
RFC004		$95,000	
RFC005			
RFD001		$33,300	
RFD002			[redacted]
RFD003			
RFD004			
RFD005			
RFD006			
RFD007			
RFG001			
RFL001		$10,000	
RFP001			
RFT001		$25,000	
SA001		$85,000	
SAC001			
SK001		$45,000	
SL001			[redacted]
SL002			
SL003			
SLA001			
SLA002			
SLB001		$10,000	
SLB002		$33,400	
SLB003			
SLB004		$44,174	
SLB005			
SLB006			
SLB007			
SLB008			
SLB009			
SLB011			

SLB012	[redacted]		[redacted]
SLB013			
SLB014		$11,000	
SLC001			
SMB001			
XA001		$20,000	
Ten001			
		$558,634	

NOTE: Money obligated at Task Order award ($100,000) is hereby deobligated and reallocated to Tasks RFD001, SLB002, and RFC001.

ConITS Accounting and Appropriation Data

PR	PY	JO	RTR	Amount	TA No.	P/C [1]
SL.1018	01	A5160	282300204	($33,400)	Award	C
SL.1018	01	M1791	992160405	($33,300)	Award	C
SL.1018	01	M2086	992160306	($33,300)	Award	C
RA.1709	01	R26783	728802001	$18,000	RAA001	C
RA.1692	01	R27812	705601201	$33,768	RAE001	C
RBH.1100	01	M4234	992200871	($80,000)	RBH001	C
RBH.1131	01	R27715	896300003	$6,000	RBH002	C
RBJ.1218	01	M4248	992200831	$10,000	RBJ001	C
RBK.1353	01	R27106	706313180	$37,400	RBK001	C
RCD.1260	01	R27439	721204104	$42,292	RCD001	C
RDE.1125	01	R26780	728602001	$150,000	RDE002	C
RDG.1093	01	R26759	728301001	$25,000	RDG001	C
SL.1018	01	M1791	992160405	$33,300	RFC001	C
RDE.1123	01	R26795	251300760	($35,000)	RFC002	C
RFC.1170	01	M4466	992260406	$6,000	RFC003	C
RDE.1123	01	R26795	251300760	$35,000	RFC004	C
RFC.1162	01	R27456	706250111	$60,000	RFC004	C
SL.1018	01	M2086	992160306	$33,300	RFD001	C
RFH.1168	01	M1878	992351504	$10,000	RFL001	C
RFZ.1072	01	M1755	997180016	$25,000	RFT001	C
SLB.1142	01	A7277	777310001	$85,000	SA001	C
SK.1012	01	A7028	282100198	$45,000	SK001	C
SLB.1140	01	A7262	282700101	$10,000	SLB001	C
SL.1018	01	A5160	282300204	$33,400	SLB002	C
SMA.1036	01	M4012	992301201	$44,174	SLB004	C
RBL.1238	01	M4084	992351212	$11,000	SLB014	C
XAA.1044	01	R0017	722638752	$20,000	XA001	C
Total				$558,634		

OMB Approval #: 2700-0042

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE

PAGE OF PAGES 1 | 4

2. AMENDMENT/MODIFICATION NO. **16**

3. EFFECTIVE DATE JUL 19 2001

4. REQUISITION/PURCHASE REQ. NO. **See Block 12**

5. PROJECT NO. *(If applicable)*

6. ISSUED BY CODE

National Aeronautics and Space Administration
Langley Research Center
Hampton, VA 23681-2199

7. ADMINISTERED BY *(If other than Item 6)* CODE

8. NAME AND ADDRESS OF CONTRACTOR *(No., street, county, State, and Zip Code)*

Raytheon Technical Services Company
4400 Forbes Blvd.
Lanham MD 20706-4392

CODE FACILITY CODE

(x) 9A. AMENDMENT OF SOLICITATION NO.

9B. DATED *(SEE ITEM 11)*

X 10A. MODIFICATION OF CONTRACT/ORDER NO. L70750D (GSA Order No. T03-01-DS-L003)

10B. DATED *(SEE ITEM 13)* **2/1/01**

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended, ☐ is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED A THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by vi of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA *(If required)*

See page 4

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(x) A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: *(Specify authority)* THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.

X B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES *(such as changes in paying office, appropriation date, etc.)* SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER *(Specify type of modification and authority)*

E. IMPORTANT: Contractor ☒ is not, ☐ is required to sign this document and return _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION *(Organized by UCF section headings, including solicitation/contract subject matter where feasible.)*

The purpose of this modification is to provide incremental funding in the amount of $687,511 [redacted]. Accordingly, the following changes are hereby made:

(continued)

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER *(Type or print)*

16A. NAME AND TITLE OF CONTRACTING OFFICER *(Type or print)* **LISA M. HARVEY**

15B. CONTRACTOR/OFFEROR *(Signature of person authorized to sign)*

15C. DATE SIGNED

16B. UNITED STATES OF AMERICA BY Lisa M. Harvey *(Signature of Contracting Officer)*

16C. DATE SIGNED JUL 19 2001

NSN 7540-01-152-8070
PREVIOUS EDITION UNUSABLE

30-105

STANDARD FORM 30 (Rev. 10-83)
Prescribed by GSA FAR (48 CFR) 53.243

CONTRACTOR'S COPY

A. Paragraph 3, Contract Funding (NAS 1852.232-81) (JUN 1990), subparagraphs (a) and (b) are deleted in their entirety and replaced with the following:

"(a) For purposes of payment of cost, exclusive of fee, in accordance with the "Limitation of Funds" clause, the total amount allotted by the Government to this Task Order is [redacted]. This allotment is for the performance of work under Task Assignments (TA) issued in accordance with Paragraph 3 of the SOW and covers the following estimated period of performance: November 20, 2001.

(b) An additional amount of [redacted] is obligated under this TO for payment of fee."

B. All other tems and conditions remain unchanged.

****

TASK ORDER TABULATION

	Estimated Cost	Award Fee	CPAF	Funding*
Award	[redacted]		16,550,129	$100,000
Mod. 1			0	0
Mod. 2			0	1,996,231
Mod. 3			0	1,918,118
Mod. 4			0	1,059,750
Mod. 5			0	0
Mod. 6			0	730,000
Mod. 7			0	36,307
Mod. 8			0	282,242
Mod. 9			0	136,710
Mod. 10			0	459,976
Mod. 11			0	0
Mod. 12			0	368,101
Mod. 13			0	2,389,336
Mod. 14			0	573,450
Mod. 15			0	558,634
Mod. 16			0	687,511
Total			$16,550,129	$11,296,366

Task Assignment Summary

	Current Funding		Increase/ Decrease		Total	Revised Funding	
TA No.	Cost	Fee	Cost	Fee	Increase/ Decrease	Cost	Fee
Award	[redacted]					[redacted]	
A001							
AH001							
OA001							
OBB001					$11,000		
OCA001							
OCB001							
OCB002							
OD001							
OI001							
OKC001							
RA001							
RAA001							

RAB001	[redacted]		[redacted]
RAC001			
RAD001			
RAE001			
RAF001			
RBA001			
RBA002			
RBB001			
RBC001			
RBG001			
RBH001			
RBH002			
RBI001			
RBJ001			
RBK001			
RCC001			
RCD001			
RCE001			
RCF001			
RCG001			
RD001			
RDE001			
RDG001			
RED002			
REC001			
RF001			
RFC001		$4,320	
RFC002			
RFC003			
RFC004			
RFC005		$106,291	
RFC007		$180,000	
RFD001		$128,600	
RFD002		$14,100	
RFD003			
RFD004			
RFD005		$7,000	
RFD006			
RFD007			
RFG001			
RFL001			
RFP001			
RFT001			
SA001			
SAC001			
SK001			
SL001			
SL002			
SL003			
SLA001		$94,000	
SLA002			
SLB001		$50,000	
SLB002		$80,000	
SLB003		$96,000	
SLB004		$69,500	
SLB005			
SLB006			
SLB007			

SLB008	[redacted]		[redacted]
SLB009		($240,000)	
SLB011			
SLB012			
SLB013			
SLB014		$7,400	
SLC001		$79,300	
SMB001			
XA001			
Ten001			
		$687,511	

ConITS Accounting and Appropriation Data

PR	PY	JO	RTR	Amount	TA No.	P/C
OBB.1185	01	R27882	721990005	$11,000	OBB001	C
RFC.1173	01	R26781	728603001	$4,320	RFC001	C
RBB.1060	01	R27344	786308001	$24,658	RFC005	C
RBB.1062	01	R27658	706211101	$30,000	RFC005	C
RBC.1103	01	R27064	706311180	$3,933	RFC005	C
RBC.1104	01	R27112	706811392	$15,000	RFC005	C
RBC1102	01	R27087	781101101	$22,700	RFC005	C
RBF.1149	01	R27473	274000115	$10,000	RFC005	C
RFC.1174	01	R27896	755990001	$180,000	RFC007	C
RFD.1142	01	M4328	992160406	$128,600	RFD001	C
RFD.1143	01	M4330	992160406	$14,100	RFD002	C
RFD.1138	01	M4344	992160101	$4,000	RFD005	C
RFD.1138	01	R27853	781101198	$3,000	RFD005	C
SLA.1153	01	A5179	282301001	$94,000	SLA001	C
SLB.1143	01	M4069	992300211	$50,000	SLB001	C
SLB.1144	01	A5160	282300204	$77,000	SLB002	C
SLB.1144	01	A5161	282300205	$3,000	SLB002	C
SC.1027	01	M3971	992300602	$5,000	SLB003	C
SC.1027	01	M4186	992200222	$15,000	SLB003	C
SC.1028	01	M4186	992200222	$5,000	SLB003	C
SCA.1054	01	M4187	992300701	$42,000	SLB003	C
SLB.1145	01	A5161	282300205	$29,000	SLB003	C
SLB.1141	01	M4317	992160502	$4,500	SLB004	C
SLB.1146	01	A5161	282300205	$20,500	SLB004	C
SLB.1146	01	M4069	992300211	$44,500	SLB004	C
SLB.1108	01	A7202	282700102	($240,000)	SLB009	C
OH.1054	01	R26677	714053099	$6,500	SLB014	C
OJ.1050	01	A7122	282101101	$900	SLB014	C
SLC.1041	01	M2022	992300501	$79,300	SLC001	C
Total				$687,511		

C = Complete

OMB Approval #: 2700-0042

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE	PAGE OF PAGES
	1 / 4

2. AMENDMENT/MODIFICATION NO.	3. EFFECTIVE DATE	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO. (If applicable)
17		See Block 12	

6. ISSUED BY — CODE

National Aeronautics and Space Administration
Langley Research Center
Hampton, VA 23681-2199

7. ADMINISTERED BY (If other than Item 6) — CODE

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State, and Zip Code)

Raytheon Technical Services Company
4400 Forbes Blvd.
Lanham MD 20706-4392

CODE — FACILITY CODE

(x)	9A. AMENDMENT OF SOLICITATION NO.
	9B. DATED (SEE ITEM 11)
X	10A. MODIFICATION OF CONTRACT/ORDER NO. L70750D (GSA Order No. T03-01-DS-L003)
	10B. DATED (SEE ITEM 13) 2/1/01

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended, ☐ is not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:
(a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED A THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by vi of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

See page 4

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(x)	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
X	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
	D. OTHER (Specify type of modification and authority

E. IMPORTANT: Contractor ☒ is not, ☐ is required to sign this document and return _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

The purpose of this modification is to provide incremental funding in the amount of $416,711 [redacted] Accordingly, the following changes are hereby made:

(continued)

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) LISA M. HARVEY	
15B. CONTRACTOR/OFFEROR (Signature of person authorized to sign)	15C. DATE SIGNED	16B. UNITED STATES OF AMERICA BY Lisa M. Harvey (Signature of Contracting Officer)	16C. DATE SIGNED 8/13/01

NSN 7540-01-152-8070
PREVIOUS EDITION UNUSABLE

30-105

STANDARD FORM 30 (Rev. 10-83)
Prescribed by GSA FAR (48 CFR) 53.243

A. Paragraph 3, Contract Funding (NAS 1852.232-81) (JUN 1990), subparagraphs (a) and (b) are deleted in their entirety and replaced with the following:

"(a) For purposes of payment of cost, exclusive of fee, in accordance with the "Limitation of Funds" clause, the total amount allotted by the Government to this Task Order is [redacted]. This allotment is for the performance of work under Task Assignments (TA) issued in accordance with Paragraph 3 of the SOW and covers the following estimated period of performance: November 30, 2001.

(b) An additional amount of [redacted] is obligated under this TO for payment of fee."

B. All other tems and conditions remain unchanged.

****

TASK ORDER TABULATION

	Estimated Cost	Award Fee	CPAF	Funding*
Award	[redacted]	[redacted]	16,550,129	$100,000
Mod. 1			0	0
Mod. 2			0	1,996,231
Mod. 3			0	1,918,118
Mod. 4			0	1,059,750
Mod. 5			0	0
Mod. 6			0	730,000
Mod. 7			0	36,307
Mod. 8			0	282,242
Mod. 9			0	136,710
Mod. 10			0	459,976
Mod. 11			0	0
Mod. 12			0	368,101
Mod. 13			0	2,389,336
Mod. 14			0	573,450
Mod. 15			0	558,634
Mod. 16			0	687,511
Mod. 17			0	416,711
Total			$16,550,129	$11,713,077

Task Assignment Summary

	Current Funding		Increase/Decrease		Total	Revised Funding	
TA No.	Cost	Fee	Cost	Fee	Increase/ Decrease	Cost	Fee
	[redacted]					[redacted]	
Award							
A001							
AH001							
OA001							
OBB001							
OCA001							
OCB001					$79,773		
OCB002					$70,028		
OD001							
OI001							
OKC001					$60,000		
RA001							

RAA001	[redacted]		[redacted]
RAB001			
RAC001			
RAD001			
RAE001			
RAF001			
RBA001			
RBA002			
RBB001			
RBC001			
RBG001			
RBH001			
RBH002			
RBI001			
RBJ001			
RBJ002		$40,000	
RBK001			
RCC001			
RCD001			
RCE001			
RCF001			
RCG001			
RD001			
RDE001			
RDG001			
RED002			
REC001			
RF001			
RFC001		$2,940	
RFC002			
RFC003			
RFC004			
RFC005		($13,000)	
RFC007			
RFD001			
RFD002			
RFD003			
RFD004			
RFD005			
RFD006			
RFD007			
RFD009		$27,000	
RFG001			
RFL001			
RFP001			
RFT001		$91,770	
SA001			
SAC001			
SK001		$15,000	
SL001			
SL002			
SL003		$15,000	
SLA001			
SLA002			
SLB001			
SLB002			
SLB003			
SLB004			

SLB005	[redacted]		[redacted]
SLB006			
SLB007			
SLB008			
SLB009			
SLB011			
SLB012			
SLB013			
SLB014		$28,200	
SLC001			
SMB001			
XA001			
Ten001			
		$416,711	

ConITS Accounting and Appropriation Data

PR	PY	JO	RTR	Amount	TA No.	P/C [1]
OCB.1090	01	R26922	706512110	$79,773	OCB001	C
OCB.1091	01	R26922	706512110	$70,028	OCB002	C
OBAB.1040	01	R22475	226121310	$60,000	OKC001	C
RB.1269	01	R27691	706313194	$30,000	RBJ002	C
RB.1269	01	R27820	781101298	$10,000	RBJ002	C
RFD.1141	01	R27829	706319133	$2,940	RFC001	C
RBF.1114	01	R27088	781301401	($13,000)	RFC005	C
RFD.1148	01	M4342	992160101	$27,000	RFD009	C
RFT.1086	01	M1864	992140402	$30,000	RFT001	C
RFT.1087	01	R26781	728603001	$52,000	RFT001	C
RFT.1088	01	M4087	992108802	$9,770	RFT001	C
SK.1014	01	A7028	282100198	$15,000	SK001	C
SL.1035	01	M4296	992360406	$12,000	SL003	C
SL.1035	01	M4488	992300216	$3,000	SL003	C
SLB.1148	01	R27855	251100303	$11,700	SLB014	C
SLB1149	01	A7099	282100101	$16,500	SLB014	C
Total				$416,711		

C = complete

OMB Approval #: 2700-0042

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE

PAGE OF PAGES 1 | 5

2. AMENDMENT/MODIFICATION NO. **18**

3. EFFECTIVE DATE AUG 24 2001

4. REQUISITION/PURCHASE REQ. NO. **See Block 12**

5. PROJECT NO. *(If applicable)*

6. ISSUED BY CODE

National Aeronautics and Space Administration
Langley Research Center
Hampton, VA 23681-2199

7. ADMINISTERED BY *(If other than Item 6)* CODE

8. NAME AND ADDRESS OF CONTRACTOR *(No., street, county, State, and Zip Code)*

Raytheon Technical Services Company
4400 Forbes Blvd.
Lanham MD 20706-4392

CODE FACILITY CODE

(x) 9A. AMENDMENT OF SOLICITATION NO.

9B. DATED *(SEE ITEM 11)*

X 10A. MODIFICATION OF CONTRACT/ORDER NO. L70750D (GSA Order No. T03-01-DS-L003)

10B. DATED *(SEE ITEM 13)* **2/1/01**

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended, ☐ is not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA *(If required)*

See page 5

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(x) A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: *(Specify authority)* THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.

X B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES *(such as changes in paying office, appropriation date, etc.)* SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER *(Specify type of modification and authority*

E. IMPORTANT: Contractor ☒ is not, ☐ is required to sign this document and return _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION *(Organized by UCF section headings, including solicitation/contract subject matter where feasible.)*

The purpose of this modification is to provide incremental funding in the amount of $142,440
[redacted] **Accordingly, the following changes are hereby made:**

(continued)

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER *(Type or print)*

16A. NAME AND TITLE OF CONTRACTING OFFICER *(Type or print)* **LISA M. HARVEY**

15B. CONTRACTOR/OFFEROR *(Signature of person authorized to sign)*

15C. DATE SIGNED

16B. UNITED STATES OF AMERICA BY Lisa M Harvey *(Signature of Contracting Officer)*

16C. DATE SIGNED 8/24/01

A. Paragraph 3, Contract Funding (NAS 1852.232-81) (JUN 1990), subparagraphs (a) and (b) are deleted in their entirety and replaced with the following:

"(a) For purposes of payment of cost, exclusive of fee, in accordance with the "Limitation of Funds" clause, the total amount allotted by the Government to this Task Order is [redacted] This allotment is for the performance of work under Task Assignments (TA) issued in accordance with Paragraph 3 of the SOW and covers the following estimated period of performance: November 30, 2001.

(b) An additional amount of [redacted] is obligated under this TO for payment of fee."

B. All other tems and conditions remain unchanged.

****

TASK ORDER TABULATION

	Estimated Cost	Award Fee	CPAF	Funding*
Award	[redacted]		16,550,129	$100,000
Mod. 1			0	0
Mod. 2			0	1,996,231
Mod. 3			0	1,918,118
Mod. 4			0	1,059,750
Mod. 5			0	0
Mod. 6			0	730,000
Mod. 7			0	36,307
Mod. 8			0	282,242
Mod. 9			0	136,710
Mod. 10			0	459,976
Mod. 11			0	0
Mod. 12			0	368,101
Mod. 13			0	2,389,336
Mod. 14			0	573,450
Mod. 15			0	558,634
Mod. 16			0	687,511
Mod. 17			0	416,711
Mod. 18			0	142,440
Total			$16,550,129	$11,855,517

***ConITS Contract Funding Tabulation**

		Funding Cost		Funding Fee			Total Funding
Award		[redacted]					$100,000
Mod 2							$1,996,231
Mod 3							$1,918,118
Mod 4							$1,059,750
Mod 5							$0
Mod 6							$730,000
Mod 7							$36,307
Mod 8							$282,242
Mod 9							$136,710

Mod 10		[redacted]					$459,976
Mod 11							$0
Mod 12							$368,101
Mod 13							$2,389,336
Mod 14							$573,450
Mod 15							$558,634
Mod 16							$687,511
Mod 17							$416,711
Mod 18							$142,440
Total							$11,855,517
	Current Funding		**Increase/Decrease**		**Total**	**Revised Funding**	
TA No.	**Cost**	**Fee**	**Cost**	**Fee**	**Increase/ Decrease**	**Cost**	**Fee**
	[redacted]					[redacted]	
Award							
A001							
AH001							
OA001					$34,703		
OBB001					$113,000		
OCA001							
OCB001							
OCB002							
OD001							
OI001							
OKC001							
RA001							
RAA001							
RAB001							
RAC001							
RAD001							
RAE001							
RAF001					($15,000)		
RBA001							
RBA002							
RBB001							
RBC001							
RBG001							
RBH001							
RBH002							
RBI001							
RBJ001							
RBJ002							
RBK001					$4,000		
RCC001							
RCD001							
RCE001							
RCF001							
RCG001							
RD001							
RDE001							
RDG001							

RED002	[redacted]		[redacted]
REC001			
RF001			
RFC001		$35,500	
RFC002			
RFC003		$912	
RFC004			
RFC005		$65,200	
RFC007		($15,800)	
RFC008		$6,000	
RFD001			
RFD002			
RFD003			
RFD004		$2,480	
RFD005			
RFD006			
RFD007			
RFD009			
RFG001			
RFL001			
RFP001			
RFT001		$35,000	
SA001			
SAC001			
SK001			
SL001			
SL002			
SL003			
SLA001		($9,000)	
SLA002		$20,000	
SLB001		($28,000)	
SLB002			
SLB003			
SLB004			
SLB005			
SLB006			
SLB007			
SLB008		($150,000)	
SLB009			
SLB011			
SLB012			
SLB013		($20,000)	
SLB014		$63,445	
SLC001			
SMB001			
XA001			
Ten001			
		$142,440	

ConITS Accounting and Appropriation Data						
PR	PY	JO	RTR	Amount	TA No.	P/C [1]
OA.1274	01	R27410	722909002	$34,703	OA001	C
OBB.1184	01	R24217	289200001	$113,000	OBB001	C
RFD.1134	01	M4321	992160502	($15,000)	RAF001	C
RBK.1391	01	R26935	706174122	$4,000	RBK002	C
RFC.1179	01	M4335	992160405	$20,500	RFC001	C
RFD.1134	01	M4321	992160502	$15,000	RFC001	C
RFC.1180	01	M4466	992260406	$912	RFC003	C
RBA.1085	01	R27175	706172104	$5,200	RFC005	C
RFC.1176	01	R27923	487210172	$24,000	RFC005	C
RFC.1176	01	R27950	487210272	$36,000	RFC005	C
RFC.1174	01	R27896	755990001	($15,800)	RFC007	C
RFC.1178	01	M4487	992100104	$6,000	RFC008	C
RFD.1149	01	M1783	992160105	$2,480	RFD004	C
RFT.1090	01	R26781	728603001	$35,000	RFT001	C
SLA.1153	01	A5179	282301001	($9,000)	SLA001	C
SLA.1157	01	M3021	992300803	$20,000	SLA002	C
SLB.1138	01	R27738	706243104	($5,000)	SLB001	C
SLB.1143	01	M4069	992300211	($28,000)	SLB001	C
SLB.1150	01	A5214	282100887	$5,000	SLB001	C
SLB.1107	01	A7201	282700102	($150,000)	SLB008	C
SLB.1122	01	A5161	282300205	($20,000)	SLB013	C
OA.1282	01	R27855	251100303	$15,000	SLB014	C
OA.1283	01	R27855	251100303	$20,000	SLB014	C
OJ.1052	01	A7122	282101101	$300	SLB014	C
OJ.1053	01	A7122	282101101	$5,000	SLB014	C
SLB.1138	01	R27738	706243104	$5,000	SLB014	C
SLB.1151	01	M4234	992200871	$9,000	SLB014	C
SLB.1151	01	R27694	714051090	$8,645	SLB014	C
SLB.1152	01	A5180	282301002	$500	SLB014	C
Total				$142,440		

C = complete

OMB Approval #: 2700-0042

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE

PAGE OF PAGES 1 | 5

2. AMENDMENT/MODIFICATION NO. 19

3. EFFECTIVE DATE

4. REQUISITION/PURCHASE REQ. NO. See Block 12

5. PROJECT NO. (If applicable)

6. ISSUED BY CODE

National Aeronautics and Space Administration
Langley Research Center
Hampton, VA 23681-2199

7. ADMINISTERED BY (If other than Item 6) CODE

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State, and Zip Code)

Raytheon Technical Services Company
4400 Forbes Blvd.
Lanham MD 20706-4392

CODE FACILITY CODE

(x) 9A. AMENDMENT OF SOLICITATION NO.

9B. DATED (SEE ITEM 11)

X 10A. MODIFICATION OF CONTRACT/ORDER NO. L70750D (GSA Order No. T03-01-DS-L003)

10B. DATED (SEE ITEM 13) 2/1/01

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended, ☐ is not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:
(a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)
See page 5

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(x)	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
X	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
	D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor ☒ is not, ☐ is required to sign this document and return _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)
The purpose of this modification is to deobligate funding in the amount of $12,257
[redacted] **Accordingly, the following changes are hereby made:**

(continued)

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) Stacy L Crupi, Sr. Contract Administrator

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) LISA M. HARVEY

15B. CONTRACTOR/OFFEROR Stacy Crupi (Signature of person authorized to sign)

15C. DATE SIGNED 8/28/01

16B. UNITED STATES OF AMERICA BY Lisa M Harvey (Signature of Contracting Officer)

16C. DATE SIGNED 8/28/01

– KR –

A. Paragraph 3, Contract Funding (NAS 1852.232-81) (JUN 1990), subparagraphs (a) and (b) are deleted in their entirety and replaced with the following:

"(a) For purposes of payment of cost, exclusive of fee, in accordance with the "Limitation of Funds" clause, the total amount allotted by the Government to this Task Order is [redacted] This allotment is for the performance of work under Task Assignments (TA) issued in accordance with Paragraph 3 of the SOW and covers the following estimated period of performance: November 30, 2001.

(b) An additional amount of [redacted] is obligated under this TO for payment of fee."

B. All other tems and conditions remain unchanged.

****

TASK ORDER TABULATION

	Estimated Cost	Award Fee	CPAF	Funding*
Award	[redacted]		16,550,129	$100,000
Mod. 1			0	0
Mod. 2			0	1,996,231
Mod. 3			0	1,918,118
Mod. 4			0	1,059,750
Mod. 5			0	0
Mod. 6			0	730,000
Mod. 7			0	36,307
Mod. 8			0	282,242
Mod. 9			0	136,710
Mod. 10			0	459,976
Mod. 11			0	0
Mod. 12			0	368,101
Mod. 13			0	2,389,336
Mod. 14			0	573,450
Mod. 15			0	558,634
Mod. 16			0	687,511
Mod. 17			0	416,711
Mod. 18			0	142,440
Mod. 19			0	-12,257
Total			$16,550,129	$11,843,260

ConITS Contract Funding Tabulation

	Funding Cost	Funding Fee	Total Funding
Award	[redacted]		$100,000
Mod 2			$1,996,231
Mod 3			$1,918,118
Mod 4			$1,059,750
Mod 5			$0
Mod 6			$730,000
Mod 7			$36,307
Mod 8			$282,242
Mod 9			$136,710

Mod 10		[redacted]					$459,976
Mod 11							$0
Mod 12							$368,101
Mod 13							$2,389,336
Mod 14							$573,450
Mod 15							$558,634
Mod 16							$687,511
Mod 17							$416,711
Mod 18							$142,440
Mod 19							($12,257)
Total							$11,843,260
	Current Funding		**Increase/Decrease**		**Total**	**Revised Funding**	
TA No.	**Cost**	**Fee**	**Cost**	**Fee**	**Increase/Decrease**	**Cost**	**Fee**
	[redacted]					[redacted]	
Award							
A001							
AH001							
OA001							
OBB001							
OCA001							
OCB001							
OCB002							
OD001							
OI001							
OKC001							
RA001							
RAA001							
RAB001							
RAC001							
RAD001							
RAE001							
RAF001					($2,180.00)		
RBA001							
RBA002							
RBB001							
RBC001							
RBG001							
RBH001							
RBH002							
RBI001							
RBJ001							
RBJ002							
RBK001							
RBK002					$10,000.00		
RCC001							
RCD001							
RCE001							
RCF001							
RCG001							
RD001							

RDE001	[redacted]		[redacted]
RDE002		$120,000	
RDG001			
RED002			
REC001			
RF001			
RFC001		$33,300.00	
RFC002			
RFC003			
RFC004		($25,000)	
RFC005		($60,000.00)	
RFC007			
RFC008			
RFD001		($33,300)	[redacted]
RFD002			
RFD003			
RFD004			
RFD005			
RFD006		($18,357)	
RFD007		($61,720)	
RFD009			
RFG001			
RFL001			
RFP001			
RFT001			
SA001			
SAC001			
SK001			
SL001			
SL002			
SL003			
SLA001			
SLA002			
SLB001			
SLB002			
SLB003			
SLB004			
SLB005			
SLB006			
SLB007			
SLB008			
SLB009			
SLB011			
SLB012			
SLB013			
SLB014			
SLC001			
SMB001			
XA001			
Ten001		$25,000	
		($12,257)	

Accounting and Appropriation Data:

ConITS Accounting and Appropriation Data						
PR	**PY**	**JO**	**RTR**	**Amount**	**TA No.**	**P/C** [1]
RFD.1111	01	R26822	725102401	($2,180)	RAF001	C
RBK.1412	01	M4233	992200841	$10,000	RBK002	C
RDE.1150	01	R26780	728602001	$120,000	RDE002	C
SL.1018	01	M2086	992160306	$33,300	RFC001	C
RFC.1160	01	M4339	992160306	($25,000)	RFC004	C
RFC.1163	01	M4335	992160405	($60,000)	RFC005	C
SL.1018	01	M2086	992160306	($33,300)	RFD001	C
RFD.1135	01	M4321	992160502	($18,357)	RFD006	C
RFD.1135	01	M4321	992160502	($61,720)	RFD007	C
1.1037	01	R27357	727012698	$25,000	TEN001	C
Total				($12,257)		

C = complete

OMB Approval #: 2700-0042

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE

PAGE OF PAGES 1 | 5

2. AMENDMENT/MODIFICATION NO. **20**

3. EFFECTIVE DATE SEP 5 2001

4. REQUISITION/PURCHASE REQ. NO. **See Block 12**

5. PROJECT NO. *(If applicable)*

6. ISSUED BY CODE

National Aeronautics and Space Administration
Langley Research Center
Hampton, VA 23681-2199

7. ADMINISTERED BY *(If other than Item 6)* CODE

8. NAME AND ADDRESS OF CONTRACTOR *(No., street, county, State, and Zip Code)*

Raytheon Technical Services Company
4400 Forbes Blvd.
Lanham MD 20706-4392

CODE FACILITY CODE

(x) 9A. AMENDMENT OF SOLICITATION NO.

9B. DATED *(SEE ITEM 11)*

X 10A. MODIFICATION OF CONTRACT/ORDER NO. L70750D (GSA Order No. T03-01-DS-L003)

10B. DATED *(SEE ITEM 13)* 2/1/01

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended, ☐ is not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA *(If required)*

See page 5

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(x) A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: *(Specify authority)* THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.

X B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES *(such as changes in paying office, appropriation date, etc.)* SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER *(Specify type of modification and authority*

E. IMPORTANT: Contractor ☒ is not, ☐ is required to sign this document and return _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION *(Organized by UCF section headings, including solicitation/contract subject matter where feasible.)*

The purpose of this modification is to provide incremental funding in the amount of $217,992
[redacted] Accordingly, the following changes are hereby made:

(continued)

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER *(Type or print)*

16A. NAME AND TITLE OF CONTRACTING OFFICER *(Type or print)* **LISA M. HARVEY**

15B. CONTRACTOR/OFFEROR

(Signature of person authorized to sign)

15C. DATE SIGNED

16B. UNITED STATES OF AMERICA BY Lisa M Harvey *(Signature of Contracting Officer)*

16C. DATE SIGNED 9/5/01

A. Paragraph 3, Contract Funding (NAS 1852.232-81) (JUN 1990), subparagraphs (a) and (b) are deleted in their entirety and replaced with the following:

"(a) For purposes of payment of cost, exclusive of fee, in accordance with the "Limitation of Funds" clause, the total amount allotted by the Government to this Task Order is [redacted]. This allotment is for the performance of work under Task Assignments (TA) issued in accordance with Paragraph 3 of the SOW and covers the following estimated period of performance: November 30, 2001.

(b) An additional amount of [redacted] is obligated under this TO for payment of fee."

B. All other tems and conditions remain unchanged.

****

TASK ORDER TABULATION

	Estimated Cost	Award Fee	CPAF	Funding*
Award	[redacted]		16,550,129	$100,000
Mod. 1			0	0
Mod. 2			0	1,996,231
Mod. 3			0	1,918,118
Mod. 4			0	1,059,750
Mod. 5			0	0
Mod. 6			0	730,000
Mod. 7			0	36,307
Mod. 8			0	282,242
Mod. 9			0	136,710
Mod. 10			0	459,976
Mod. 11			0	0
Mod. 12			0	368,101
Mod. 13			0	2,389,336
Mod. 14			0	573,450
Mod. 15			0	558,634
Mod. 16			0	687,511
Mod. 17			0	416,711
Mod. 18			0	142,440
Mod. 19			0	-12,257
Mod. 20			0	217,992
Total			$16,550,129	$12,061,252

ConITS Contract Funding Tabulation

		Funding Cost		Funding Fee			Total Funding
Award		[redacted]					$100,000
Mod 2							$1,996,231
Mod 3							$1,918,118
Mod 4							$1,059,750
Mod 5							$0
Mod 6							$730,000
Mod 7							$36,307
Mod 8							$282,242

Mod 9		[redacted]					$136,710
Mod 10							$459,976
Mod 11							$0
Mod 12							$368,101
Mod 13							$2,389,336
Mod 14							$573,450
Mod 15							$558,634
Mod 16							$687,511
Mod 17							$416,711
Mod 18							$142,440
Mod 19							($12,257)
Mod 20							$217,992
Total							$12,061,252
	Current Funding		**Increase/Decrease**		**Total**	**Revised Funding**	
TA No.	**Cost**	**Fee**	**Cost**	**Fee**	**Increase/ Decrease**	**Cost**	**Fee**
Award	[redacted]					[redacted]	
A001							
AH001							
OA001							
OBB001							
OCA001							
OCB001							
OCB002							
OD001							
OI001							
OKC001							
RA001							
RAA001							
RAB001							
RAC001							
RAD001							
RAE001							
RAF001							
RBA001							
RBA002							
RBB001							
RBC001							
RBG001							
RBH001							
RBH002							
RBI001							
RBJ001							
RBJ002							
RBK001							
RBK002							
RCC001							
RCD001							
RCE001							
RCF001							

RCG001	[redacted]		[redacted]
RD001			
RDE001			
RDE002		$150,000	
RDG001			
RED002		($150,000)	
REC001			
RF001			
RFC001			
RFC002			
RFC003			
RFC004			
RFC005			
RFC007			
RFC008			
RFD001		$85,000	
RFD002		$16,000	
RFD003			
RFD004			
RFD005		$18,357	
RFD006			
RFD007			
RFD009			
RFG001			
RFL001			
RFP001			
RFT001			
SA001			
SAC001			
SK001			
SL001			
SL002			
SL003			
SLA001			
SLA002			
SLB001		$20,071	
SLB002			
SLB003		$3,350	
SLB004			
SLB005			
SLB006		$17,093	
SLB007		$8,200	
SLB008			
SLB009			
SLB011		$30,921	
SLB012			
SLB013			
SLB014		$19,000	
SLC001			
SMB001			
XA001			
Ten001			
		$217,992	

ConITS Accounting and Appropriation Data						
PR	**PY**	**JO**	**RTR**	**Amount**	**TA No.**	**Complete**
RDE.1125	01	R26780	728602001	$150,000	RDE002	Complete
RDE.1125	01	R26780	728602001	($150,000)	RED002	Complete
RFD.1155	01	M4335	992160405	$15,554	RFD001	Complete
RFD.1155	01	M4321	992160502	$61,720	RFD001	Complete
RFD.1155	01	M4339	992160306	$7,726	RFD001	Complete
RFD.1156	01	M4339	992160306	$16,000	RFD002	Complete
RFD.1153	01	M4321	992160502	$18,357	RFD005	Complete
SLB.1154	01	A5160	282300204	$20,071	SLB001	Complete
SMB.1062	01	M3213	992200932	$3,350	SLB003	Complete
SLB.1154	01	A5161	282300205	$7,479	SLB006	Complete
SLB.1158	01	M3010	992100704	$9,614	SLB006	Complete
SLB1154	01	A5161	282300205	$8,200	SLB007	Complete
SLB1154	01	M4069	992300211	$30,921	SLB011	Complete
SLA.1169	01	A5179	282301001	$9,000	SLB014	Complete
RB.1275	01	M4248	992200831	$10,000	SLB014	Complete
Total				$217,992		

OMB Approval #: 270 42

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE

PAGE OF PAGES 1 3

2. AMENDMENT/MODIFICATION NO. 21

3. EFFECTIVE DATE SEP 7 2001

4. REQUISITION/PURCHASE REQ. NO. n/a

5. PROJECT NO. *(If applicable)*

6. ISSUED BY CODE

National Aeronautics and Space Administration
Langley Research Center
Hampton, VA 23681-0001

7. ADMINISTERED BY *(If other than Item 6)* CODE

8. NAME AND ADDRESS OF CONTRACTOR *(No., street, county, State, and Zip Code)*

Raytheon Technical Services Company
4400 Forbes Blvd.
Lanham, MD 20706-4392

CODE FACILITY CODE

(x) 9A. AMENDMENT OF SOLICITATION NO.

9B. DATED *(SEE ITEM 11)*

X 10A. MODIFICATION OF CONTRACT/ORDER NO. L70750D (GSA No. T03-01-DS-L003)

10B. DATED *(SEE ITEM 13)* 2/1/01

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended, ☐ is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA *(If required)*
N/A

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(x) A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: *(Specify authority)* THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES *(such as changes in paying office, appropriation date, etc.)* SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

X D. OTHER *(Specify type of modification and authority)*
Para. 7, Award Fee for Service Contracts

E. IMPORTANT: Contractor **X** is not, is required to sign this document and return _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION *(Organized by UCF section headings, including solicitation/contract subject matter where feasible.)*

The purpose of this modification is to update Paragraph 2, Estimated Cost and Award Fee, to reflect the amount of award fee earned for the first award fee period. In addition, payment in the amount of [redacted] will be made unilaterally by the Government upon execution of this modification. Accordingly, the following changes are hereby made:

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER *(Type or print)*

16A. NAME AND TITLE OF CONTRACTING OFFICER *(Type or print)*
LISA M. HARVEY
CONTRACTING OFFICER

15B. CONTRACTOR/OFFEROR

(Signature of person authorized to sign)

15C. DATE SIGNED

16B. UNITED STATES OF AMERICA
BY Lisa M Harvey
(Signature of Contracting Officer)

16C. DATE SIGNED 9/7/01

A. Paragraph 2, ESTIMATED COST, AWARD FEE, AND FIXED FEE, subparagraph (a), is revised to decrease the maximum available award fee for the base year by [redacted] from [redacted] to [redacted]. In addition, subparagraph (c) is revised to delete "TBD" and insert [redacted] to reflect the amount available, earned, and to be paid for the first award fee period. Accordingly, the following changes are hereby made:

"(a) The estimated cost of this task order (for the Base Year only) is [redacted] The maximum available award fee (for the Base Year only) is [redacted] Total estimated cost and maximum award fee (for the Base Year only) are [redacted] The total estimated cost and maximum award fee for this task order, inclusive of all available options, is [redacted] (of which [redacted] represents maximum award fee).

(c) The award fee available/earned for each evaluation period, if options are exercised, is as follows:

Period	Available/Earned Award Fee
February 1, 2001 - July 31, 2001	[redacted]
August 1, 2001– January 31, 2002	TBD
February 1, 2002 - July 31, 2002	TBD
August 1, 2002 – January 31, 2003	TBD
February 1, 2003 - July 31, 2003	TBD
August 1, 2003 – January 31, 2004	TBD
February 1, 2004 – July 31, 2004	TBD
August 1, 2004 – January 31, 2005	TBD
February 1, 2005 – July 31, 2005	TBD
August 1, 2005 – January 31, 2006	TBD
February 1, 2006 – July 31, 2006	TBD
August 1, 2006 – January 31, 2007	TBD
February 1, 2007 – July 31, 2007	TBD
August 1, 2007 – January 31, 2008	TBD
February 1, 2008 – July 31, 2008	TBD
August 1, 2008 – April 27, 2009	TBD"

B. All other terms and conditions remain unchanged.

****

TASK ORDER TABULATION

	Estimated Cost	Award Fee	CPAF	Funding*
Award	[redacted]		16,550,129	$100,000
Mod. 1			0	0
Mod. 2			0	1,996,231
Mod. 3			0	1,918,118
Mod. 4			0	1,059,750
Mod. 5			0	0
Mod. 6			0	730,000
Mod. 7			0	36,307
Mod. 8			0	282,242
Mod. 9			0	136,710
Mod. 10			0	459,976
Mod. 11			0	0
Mod. 12			0	368,101
Mod. 13			0	2,389,336
Mod. 14			0	573,450
Mod. 15			0	558,634
Mod. 16			0	687,511
Mod. 17			0	416,711
Mod. 18			0	142,440
Mod. 19			0	-12,257
Mod. 20			0	217,992
Mod. 21			-36,514	0
Total			$16,513,615	*$12,061,252

*Funding includes [redacted] for cost and [redacted] fee

8OMB Approval #: 2700-0042

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE	PAGE OF PAGES
	1 / 2

2. AMENDMENT/MODIFICATION NO.	3. EFFECTIVE DATE	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO. (If applicable)
22	9/14/01	See Block 12	

6. ISSUED BY — CODE

GSA Federal Technology Service
100 Penn Square East, 8th Floor
Philadelphia, PA 19107

7. ADMINISTERED BY (If other than Item 6) — CODE

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State, and Zip Code)

Raytheon Technical Services Company
4400 Forbes Blvd.
Lanham MD 20706-4392

CODE — FACILITY CODE

(x) 9A. AMENDMENT OF SOLICITATION NO.

9B. DATED (SEE ITEM 11)

X 10A. MODIFICATION OF CONTRACT/ORDER NO. L70750D (GSA Order No. T03-01-DS-L003)

10B. DATED (SFE ITEM 13) **2/1/01**

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended, ☐ is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

None

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(x) A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

s C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

X **GSA Contract Clause H.9.4, Contractor Substittion of Personnel**

D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor ☐ is not, ☒ is required to sign this document and return 3 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

The purpose of this modification is to revise the "Remit To" address for payment purposes and to revise key personnel. Accordingly, the following changes are hereby made:

(continued)

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
STACY CRUPI, SR. CONTRACT ADMINISTRATOR		NANCY BALLAY	
15B. CONTRACTOR/OFFEROR Stacy Crupi (Signature of person authorized to sign)	15C. DATE SIGNED 9/10/01	16B. UNITED STATES OF AMERICA BY Nancy Ballay (Signature of Contracting Officer)	16C. DATE SIGNED 9/14/01

A. GSA Form 300, Block 12, is revised in its entirety and shall read as follows:

[redacted]

B. Paragraph 18, Key Personnel, is revised to delete [redacted] and insert [redacted]

C. All other tems and conditions remain unchanged.

****

TASK ORDER TABULATION

	Estimated Cost	Award Fee	CPAF	Funding*
Award	[redacted]		16,550,129	$100,000
Mod. 1			0	0
Mod. 2			0	1,996,231
Mod. 3			0	1,918,118
Mod. 4			0	1,059,750
Mod. 5			0	0
Mod. 6			0	730,000
Mod. 7			0	36,307
Mod. 8			0	282,242
Mod. 9			0	136,710
Mod. 10			0	459,976
Mod. 11			0	0
Mod. 12			0	368,101
Mod. 13			0	2,389,336
Mod. 14			0	573,450
Mod. 15			0	558,634
Mod. 16			0	687,511
Mod. 17			0	416,711
Mod. 18			0	142,440
Mod. 19			0	-12,257
Mod. 20			0	217,992
Mod. 21			-36,514	0
Mod. 22			0	0
Total			$16,513,615	*$12,061,252

*Funding includes [redacted] for cost and [redacted] fee

OMB Approval #: 2700-0042

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE	PAGE OF PAGES	
	1	5

2. AMENDMENT/MODIFICATION NO.	3. EFFECTIVE DATE	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO. (If applicable)
23	SEP 10 2001	See Block 12	

6. ISSUED BY — CODE

National Aeronautics and Space Administration
Langley Research Center
Hampton, VA 23681-2199

7. ADMINISTERED BY (If other than Item 6) — CODE

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State, and Zip Code)

Raytheon Technical Services Company
4400 Forbes Blvd.
Lanham MD 20706-4392

CODE — FACILITY CODE

(x) 9A. AMENDMENT OF SOLICITATION NO.

9B. DATED (SEE ITEM 11)

X 10A. MODIFICATION OF CONTRACT/ORDER NO. L70750D (GSA Order No. T03-01-DS-L003)

10B. DATED (SEE ITEM 13) 2/1/01

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended, ☐ is not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:
(a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

See page 5

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(x)	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
X	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
	D. OTHER (Specify type of modification and authority

E. IMPORTANT: Contractor ☒ is not, ☐ is required to sign this document and return _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

The purpose of this modification is to provide incremental funding in the amount of $39,850 [redacted]. Accordingly, the following changes are hereby made:

(continued)

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) LISA M. HARVEY	
15B. CONTRACTOR/OFFEROR (Signature of person authorized to sign)	15C. DATE SIGNED	16B. UNITED STATES OF AMERICA BY Lisa M Harvey (Signature of Contracting Officer)	16C. DATE SIGNED 9/10/01

NSN 7540-01-152-8070
PREVIOUS EDITION UNUSABLE

30-105

STANDARD FORM 30 (Rev. 10-83)
Prescribed by GSA FAR (48 CFR) 53.243

A. Paragraph 3, Contract Funding (NAS 1852.232-81) (JUN 1990), subparagraphs (a) and (b) are deleted in their entirety and replaced with the following:

"(a) For purposes of payment of cost, exclusive of fee, in accordance with the "Limitation of Funds" clause, the total amount allotted by the Government to this Task Order is [redacted] This allotment is for the performance of work under Task Assignments (TA) issued in accordance with Paragraph 3 of the SOW and covers the following estimated period of performance: November 30, 2001.

(b) An additional amount of [redacted] is obligated under this TO for payment of fee."

B. All other tems and conditions remain unchanged.

****

TASK ORDER TABULATION

	Estimated Cost	Award Fee	CPAF	Funding*
Award	[redacted]	[redacted]	16,550,129	$100,000
Mod. 1			0	0
Mod. 2			0	1,996,231
Mod. 3			0	1,918,118
Mod. 4			0	1,059,750
Mod. 5			0	0
Mod. 6			0	730,000
Mod. 7			0	36,307
Mod. 8			0	282,242
Mod. 9			0	136,710
Mod. 10			0	459,976
Mod. 11			0	0
Mod. 12			0	368,101
Mod. 13			0	2,389,336
Mod. 14			0	573,450
Mod. 15			0	558,634
Mod. 16			0	687,511
Mod. 17			0	416,711
Mod. 18			0	142,440
Mod. 19			0	-12,257
Mod. 20			0	217,992
Mod. 21			-36,514	0
Mod. 22			0	0
Mod. 23			0	39,850
Total			$16,513,615	*$12,101,102

***ConITS Contract Funding Tabulation**

		Funding Cost		Funding Fee			Total Funding
Award		[redacted]					$100,000
Mod 2							$1,996,231
Mod 3							$1,918,118
Mod 4							$1,059,750

Mod 5		[redacted]					$0
Mod 6							$730,000
Mod 7							$36,307
Mod 8							$282,242
Mod 9							$136,710
Mod 10							$459,976
Mod 11							$0
Mod 12							$368,101
Mod 13							$2,389,336
Mod 14							$573,450
Mod 15							$558,634
Mod 16							$687,511
Mod 17							$416,711
Mod 18							$142,440
Mod 19							($12,257)
Mod 20							$217,992
Mod 21							$0
Mod 22							$0
Mod 23							$39,850
Total							$12,101,102
	Current Funding		**Increase/Decrease**		**Total**	**Revised Funding**	
TA No.	**Cost**	**Fee**	**Cost**	**Fee**	**Increase/ Decrease**	**Cost**	**Fee**
Award	[redacted]					[redacted]	
A001							
AH001							
OA001							
OBB001							
OCA001							
OCB001							
OCB002							
OD001							
OI001							
OKC001					$30,000		
RA001							
RAA001							
RAB001							
RAC001							
RAD001							
RAE001							
RAF001							
RBA001							
RBA002							
RBB001							
RBC001							
RBG001							
RBH001							
RBH002							
RBI001							

RBJ001	[redacted]		[redacted]
RBJ002			
RBK001			
RBK002			
RCC001			
RCD001			
RCE001			
RCF001			
RCG001			
RD001			
RDE001			
RDE002			
RDG001			
RED002			
REC001			
RF001			
RFC001			
RFC002			
RFC003			
RFC004			
RFC005			
RFC007			
RFC008			
RFD001			
RFD002			
RFD003			
RFD004			
RFD005			
RFD006			
RFD007			
RFD009			
RFG001	[redacted]		[redacted]
RFL001			
RFP001			
RFT001			
SA001			
SAC001			
SK001			
SL001			
SL002			
SL003			
SLA001			
SLA002			
SLB001			
SLB002			
SLB003			
SLB004			
SLB005			
SLB006			
SLB007			
SLB008			
SLB009			
SLB011			
SLB012			

SLB013	[redacted]		[redacted]
SLB014		$9,850	
SLC001			
SMB001			
XA001			
Ten001			
		$39,850	

ConITS Accounting and Appropriation Data						
PR	**PY**	**JO**	**RTR**	**Amount**	**TA No.**	**P/C [1]**
OBAB.1042	01	R22475	226121310	$30,000	OKC001	C
SGB.1085	01	M3777	992301005	$9,850	SLB014	C
Total				$39,850		

C=Complete

OMB Approval #: 2700-0042

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE	PAGE OF PAGES
	1 / 5

2. AMENDMENT/MODIFICATION NO.	3. EFFECTIVE DATE	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO. (If applicable)
24		See Block 12	

6. ISSUED BY — CODE

National Aeronautics and Space Administration
Langley Research Center
Hampton, VA 23681-2199

7. ADMINISTERED BY (If other than Item 6) — CODE

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State, and Zip Code)

Raytheon Technical Services Company
4400 Forbes Blvd.
Lanham MD 20706-4392

CODE — FACILITY CODE

(x) 9A. AMENDMENT OF SOLICITATION NO.

9B. DATED (SEE ITEM 11)

X 10A. MODIFICATION OF CONTRACT/ORDER NO. L70750D (GSA Order No. T03-01-DS-L003)

10B. DATED (SEE ITEM 13) 2/1/01

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended, ☐ is not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

See page 5

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(x)	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
X	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
	D. OTHER (Specify type of modification and authority

E. IMPORTANT: Contractor ☒ is not, ☐ is required to sign this document and return _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

The purpose of this modification is to reallocate the cost and fee funding to decrease the funding for fee and increase the funding for cost to reflect the reduction in fee as a result of unearned fee for the first award fee period. Total funding remains unchanged. Accordingly, the following changes are hereby made:

(continued)

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) LISA M. HARVEY	
15B. CONTRACTOR/OFFEROR (Signature of person authorized to sign)	15C. DATE SIGNED	16B. UNITED STATES OF AMERICA BY Lisa M. Harvey (Signature of Contracting Officer)	16C. DATE SIGNED 9/14/01

A. Paragraph 3, Contract Funding (NAS 1852.232-81) (JUN 1990), subparagraphs (a) and (b) are deleted in their entirety and replaced with the following:

"(a) For purposes of payment of cost, exclusive of fee, in accordance with the "Limitation of Funds" clause, the total amount allotted by the Government to this Task Order is [redacted] This allotment is for the performance of work under Task Assignments (TA) issued in accordance with Paragraph 3 of the SOW and covers the following estimated period of performance: November 30, 2001.

(b) An additional amount of [redacted] is obligated under this TO for payment of fee."

B. All other terms and conditions remain unchanged.

****

TASK ORDER TABULATION

	Estimated Cost	Award Fee	CPAF	Funding*
Award	[redacted]	[redacted]	16,550,129	$100,000
Mod. 1	[redacted]	[redacted]	0	0
Mod. 2	[redacted]	[redacted]	0	1,996,231
Mod. 3	[redacted]	[redacted]	0	1,918,118
Mod. 4	[redacted]	[redacted]	0	1,059,750
Mod. 5	[redacted]	[redacted]	0	0
Mod. 6	[redacted]	[redacted]	0	730,000
Mod. 7	[redacted]	[redacted]	0	36,307
Mod. 8	[redacted]	[redacted]	0	282,242
Mod. 9	[redacted]	[redacted]	0	136,710
Mod. 10	[redacted]	[redacted]	0	459,976
Mod. 11	[redacted]	[redacted]	0	0
Mod. 12	[redacted]	[redacted]	0	368,101
Mod. 13	[redacted]	[redacted]	0	2,389,336
Mod. 14	[redacted]	[redacted]	0	573,450
Mod. 15	[redacted]	[redacted]	0	558,634
Mod. 16	[redacted]	[redacted]	0	687,511
Mod. 17	[redacted]	[redacted]	0	416,711
Mod. 18	[redacted]	[redacted]	0	142,440
Mod. 19	[redacted]	[redacted]	0	-12,257
Mod. 20	[redacted]	[redacted]	0	217,992
Mod. 21	[redacted]	[redacted]	-36,514	0
Mod. 22	[redacted]	[redacted]	0	0
Mod. 23	[redacted]	[redacted]	0	39,850
Mod. 24	[redacted]	[redacted]	0	0
Total	[redacted]	[redacted]	$16,513,615	*$12,101,102

*ConITS Contract Funding Tabulation							
		Funding Cost		Funding Fee			Total Funding
Award		[redacted]		[redacted]			$100,000
Mod 2							$1,996,231

Mod 3		[redacted]					$1,918,118
Mod 4							$1,059,750
Mod 5							$0
Mod 6							$730,000
Mod 7							$36,307
Mod 8							$282,242
Mod 9							$136,710
Mod 10							$459,976
Mod 11							$0
Mod 12							$368,101
Mod 13							$2,389,336
Mod 14							$573,450
Mod 15							$558,634
Mod 16							$687,511
Mod 17							$416,711
Mod 18							$142,440
Mod 19							($12,257)
Mod 20							$217,992
Mod 21							$0
Mod 22							$0
Mod 23							$39,850
Mod 24							$0
Total							$12,101,102

	Current Funding		Increase/Decrease		Total	Revised Funding	
TA No.	Cost	Fee	Cost	Fee	Increase/Decrease	Cost	Fee
Award	[redacted]					[redacted]	
A001					$0		
AH001					$0		
OA001					$0		
OBB001					$0		
OCA001					$0		
OCB001					$0		
OCB002					$0		
OD001					$0		
OI001					$0		
OKC001					$0		
RA001					$0		
RAA001					$0		
RAB001					$0		
RAC001					$0		
RAD001					$0		
RAE001					$0		
RAF001					$0		
RBA001					$0		
RBA002					$0		
RBB001					$0		
RBC001					$0		
RBG001					$0		
RBH001					$0		

RBH002	[redacted]	$0	[redacted]
RBI001		$0	
RBJ001		$0	
RBJ002		$0	
RBK001		$0	
RBK002		$0	
RCC001		$0	
RCD001		$0	
RCE001		$0	
RCF001		$0	
RCG001		$0	
RD001		$0	
RDE001		$0	
RDE002		$0	
RDG001		$0	
RED002		$0	
REC001		$0	
RF001		$0	
RFC001		$0	
RFC002		$0	
RFC003		$0	
RFC004		$0	
RFC005		$0	
RFC007		$0	
RFC008		$0	
RFD001		$0	
RFD002		$0	
RFD003		$0	
RFD004		$0	
RFD005		$0	
RFD006		$0	
RFD007	[redacted]	$0	[redacted]
RFD009		$0	
RFG001		$0	
RFL001		$0	
RFP001		$0	
RFT001		$0	
SA001		$0	
SAC001		$0	
SK001		$0	
SL001		$0	
SL002		$0	
SL003		$0	
SLA001		$0	
SLA002		$0	
SLB001		$0	
SLB002		$0	
SLB003		$0	
SLB004		$0	
SLB005		$0	
SLB006		$0	
SLB007		$0	
SLB008		$0	

SLB009	[redacted]	$0	[redacted]
SLB011		$0	
SLB012		$0	
SLB013		$0	
SLB014		$0	
SLC001		$0	
SMB001		$0	
TEN001		$0	
XA001		$0	
		$0	

OMB Approval #: 2700-0042

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE	PAGE OF PAGES
	1 / 4

2. AMENDMENT/MODIFICATION NO.	3. EFFECTIVE DATE	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO. (If applicable)
25		See Block 12	

6. ISSUED BY — CODE

National Aeronautics and Space Administration
Langley Research Center
Hampton, VA 23681-2199

7. ADMINISTERED BY (If other than Item 6) — CODE

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State, and Zip Code)

Raytheon Technical Services Company
4400 Forbes Blvd.
Lanham MD 20706-4392

CODE — FACILITY CODE

(x) 9A. AMENDMENT OF SOLICITATION NO.

9B. DATED (SEE ITEM 11)

X 10A. MODIFICATION OF CONTRACT/ORDER NO. L70750D (GSA Order No. T03-01-DS-L003)

10B. DATED (SEE ITEM 13) 2/1/01

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended, ☐ is not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:
(a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

See page 4

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(x) A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.

X B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor ☒ is not, ☐ is required to sign this document and return _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

The purpose of this modification is to provide incremental funding in the amount of $264,700 [redacted] Accordingly, the following changes are hereby made:

(continued)

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) LISA M. HARVEY	
15B. CONTRACTOR/OFFEROR (Signature of person authorized to sign)	15C. DATE SIGNED	16B. UNITED STATES OF AMERICA BY Lisa M. Harvey (Signature of Contracting Officer)	16C. DATE SIGNED 9/19/01

A. Paragraph 3, Contract Funding (NAS 1852.232-81) (JUN 1990), subparagraphs (a) and (b) are deleted in their entirety and replaced with the following:

"(a) For purposes of payment of cost, exclusive of fee, in accordance with the "Limitation of Funds" clause, the total amount allotted by the Government to this Task Order is [redacted] This allotment is for the performance of work under Task Assignments (TA) issued in accordance with Paragraph 3 of the SOW and covers the following estimated period of performance: November 30, 2001.

(b) An additional amount of [redacted] is obligated under this TO for payment of fee."

B. All other tems and conditions remain unchanged.

****

TASK ORDER TABULATION

		Funding Cost		Funding Fee			Total Funding
Award		[redacted]					$100,000
Mod 2							$1,996,231
Mod 3							$1,918,118
Mod 4							$1,059,750
Mod 5							$0
Mod 6							$730,000
Mod 7							$36,307
Mod 8							$282,242
Mod 9							$136,710
Mod 10							$459,976
Mod 11							$0
Mod 12							$368,101
Mod 13							$2,389,336
Mod 14							$573,450
Mod 15							$558,634
Mod 16							$687,511
Mod 17							$416,711
Mod 18							$142,440
Mod 19							($12,257)
Mod 20							$217,992
Mod 21							$0
Mod 22							$0
Mod 23							$39,850
Mod 24							$0
Mod 25							$264,700
Total							$12,365,802
	Current Funding		Increase/Decrease		Total	Revised Funding	
TA No.	Cost	Fee	Cost	Fee	Increase/Decrease	Cost	Fee
Award	[redacted]					[redacted]	
A001							
AH001							

OA001	[redacted]		[redacted]
OBB001			
OCA001			
OCB001			
OCB002			
OD001			
OI001			
OKC001			
RA001			
RAA001			
RAB001			
RAC001			
RAD001			
RAE001			
RAF001			
RBA001			
RBA002			
RBB001			
RBC001			
RBG001			
RBH001			
RBH002			
RBI001			
RBJ001			
RBJ002			
RBK001			
RBK002			
RCC001			
RCD001			
RCE001			
RCF001			
RCG001	[redacted]		[redacted]
RD001			
RDE001			
RDE002			
RDG001			
RED002			
REC001			
RF001			
RFC001			
RFC002			
RFC003			
RFC004			
RFC005			
RFC007			
RFC008			
RFD001			
RFD002			
RFD003		($8,000)	
RFD004			
RFD005			
RFD006			
RFD007			

RFD009	[redacted]			[redacted]
RFG001				
RFL001				
RFP001				
RFT001			$75,000	
SA001			$185,000	
SAC001				
SK001				
SL001				
SL002				
SL003				
SLA001				
SLA002				
SLB001			$7,200	
SLB002				
SLB003				
SLB004				
SLB005			$2,700	
SLB006			$2,800	
SLB007				
SLB008				
SLB009				
SLB011				
SLB012				
SLB013				
SLB014				
SLC001				
SMB001				
TEN001				
XA001				
			$264,700	

ConITS Accounting and Appropriation Data

PR	PY	JO	RTR	Amount	TA No.	P/C [1]
RFD.1114	01	R26656	70410510110	($8,000)	RFD003	C
RFZ.1080	01	M1755	99718001600	$75,000	RFT001	C
SLB.1159	01	A7277	77731000100	$40,000	SA001	C
SLB.1160	01	A7277	77731000100	$145,000	SA001	C
SLB.1161	01	A5177	282301001	$7,200	SLB001	C
SLB.1161	01	A5176	282301001	$2,700	SLB005	C
SLB.1161	01	A5176	282301001	$1,300	SLB006	C
SLB.1161	01	A5178	282301001	$1,500	SLB006	C
				$264,700		

C=complete

OMB Approval #: 2700-0042

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE	PAGE OF PAGES
	1 / 4

2. AMENDMENT/MODIFICATION NO.	3. EFFECTIVE DATE	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO. (If applicable)
26		See Block 12	

6. ISSUED BY — CODE

National Aeronautics and Space Administration
Langley Research Center
Hampton, VA 23681-2199

7. ADMINISTERED BY (If other than Item 6) — CODE

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State, and Zip Code)

Raytheon Technical Services Company
4400 Forbes Blvd.
Lanham MD 20706-4392

CODE — FACILITY CODE

(x) 9A. AMENDMENT OF SOLICITATION NO.

9B. DATED (SEE ITEM 11)

X 10A. MODIFICATION OF CONTRACT/ORDER NO. L70750D (GSA Order No. T03-01-DS-L003)

10B. DATED (SEE ITEM 13) 2/1/01

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended, ☐ is not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:
(a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

See page 5

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(x) A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.

X B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority

E. IMPORTANT: Contractor ☒ is not, ☐ is required to sign this document and return _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

The purpose of this modification is to provide incremental funding in the amount of $165,000 [redacted] Accordingly, the following changes are hereby made:

(continued)

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
		LISA M. HARVEY	
15B. CONTRACTOR/OFFEROR (Signature of person authorized to sign)	15C. DATE SIGNED	16B. UNITED STATES OF AMERICA BY Lisa M Harvey (Signature of Contracting Officer)	16C. DATE SIGNED 9/26/01

A. Paragraph 3, Contract Funding (NAS 1852.232-81) (JUN 1990), subparagraphs (a) and (b) are deleted in their entirety and replaced with the following:

"(a) For purposes of payment of cost, exclusive of fee, in accordance with the "Limitation of Funds" clause, the total amount allotted by the Government to this Task Order is [redacted] This allotment is for the performance of work under Task Assignments (TA) issued in accordance with Paragraph 3 of the SOW and covers the following estimated period of performance: November 30, 2001.

(b) An additional amount of [redacted] is obligated under this TO for payment of fee."

B. All other tems and conditions remain unchanged.

****

TASK ORDER TABULATION

		Funding Cost		Funding Fee			Total Funding
Award		[redacted]					$100,000
Mod 2							$1,996,231
Mod 3							$1,918,118
Mod 4							$1,059,750
Mod 5							$0
Mod 6							$730,000
Mod 7							$36,307
Mod 8							$282,242
Mod 9							$136,710
Mod 10							$459,976
Mod 11							$0
Mod 12							$368,101
Mod 13							$2,389,336
Mod 14							$573,450
Mod 15							$558,634
Mod 16							$687,511
Mod 17							$416,711
Mod 18							$142,440
Mod 19							($12,257)
Mod 20							$217,992
Mod 21							$0
Mod 22							$0
Mod 23							$39,850
Mod 24							$0
Mod 25							$264,700
Mod. 26							$165,000
Total							$12,530,802

	Current Funding		Increase/Decrease		Total	Revised Funding	
TA No.	Cost	Fee	Cost	Fee	Increase/Decrease	Cost	Fee
Award	[redacted]					[redacted]	
A001							
AH001							
OA001							
OBB001							
OCA001							
OCB001							
OCB002							
OD001							
OI001							
OKC001							
RA001							
RAA001							
RAB001							
RAC001							
RAD001							
RAE001							
RAF001							
RBA001							
RBA002							
RBB001							
RBC001							
RBG001							
RBH001							
RBH002							
RBI001							
RBJ001							
RBJ002							
RBK001							
RBK002	[redacted]					[redacted]	
RCC001							
RCD001							
RCE001							
RCF001							
RCG001							
RD001							
RDE001							
RDE002							
RDG001							
RED002							
REC001							
RF001							
RFC001							
RFC002							
RFC003							
RFC004							
RFC005							
RFC007							

RFC008	[redacted]		[redacted]
RFD001			
RFD002			
RFD003			
RFD004			
RFD005			
RFD006			
RFD007			
RFD009			
RFG001			
RFL001			
RFP001			
RFT001			
SA001		$165,000	
SAC001			
SK001			
SL001			
SL002			
SL003			
SLA001			
SLA002			
SLB001			
SLB002			
SLB003			
SLB004			
SLB005			
SLB006			
SLB007			
SLB008			
SLB009			
SLB011			
SLB012	[redacted]		[redacted]
SLB013			
SLB014			
SLC001			
SMB001			
TEN001			
XA001			
		$165,000	

ConITS Accounting and Appropriation Data

PR	PY	JO	RTR	Amount	TA No.	P/C
SEB.1547	01	A5213	282100103	$165,000	SA001	Complete

8OMB Approval #: 2700-0042

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE	PAGE OF PAGES
	1 / 5

2. AMENDMENT/MODIFICATION NO.	3. EFFECTIVE DATE	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO. *(If applicable)*
27	SEP 27 2001	See Block 12	

6. ISSUED BY — CODE

National Aeronautics and Space Administration
Langley Research Center
Hampton, VA 23681-2199

7. ADMINISTERED BY *(If other than Item 6)* — CODE

8. NAME AND ADDRESS OF CONTRACTOR *(No., street, county, State, and Zip Code)*

Raytheon Technical Services Company
4400 Forbes Blvd.
Lanham MD 20706-4392

CODE — FACILITY CODE

(x) 9A. AMENDMENT OF SOLICITATION NO.

9B. DATED *(SEE ITEM 11)*

X 10A. MODIFICATION OF CONTRACT/ORDER NO.
L70750D (GSA Order No. T03-01-DS-L003)

10B. DATED *(SEE ITEM 13)*
2/1/01

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended, ☐ is not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:
(a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA *(If required)*
See page 5

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(x) A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: *(Specify authority)* THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.

X B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES *(such as changes in paying office, appropriation date, etc.)* SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER *(Specify type of modification and authority*

E. IMPORTANT: Contractor ☒ is not, ☐ is required to sign this document and return _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION *(Organized by UCF section headings, including solicitation/contract subject matter where feasible.)*

The purpose of this modification is to provide incremental funding in the amount of $105,000
[redacted] **Accordingly, the following changes are hereby made:**

(continued)

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER *(Type or print)*		16A. NAME AND TITLE OF CONTRACTING OFFICER *(Type or print)*	
		LISA M. HARVEY	
15B. CONTRACTOR/OFFEROR	15C. DATE SIGNED	16B. UNITED STATES OF AMERICA BY Lisa M Harvey	16C. DATE SIGNED 9/27/01
(Signature of person authorized to sign)		*(Signature of Contracting Officer)*	

A. Paragraph 3, Contract Funding (NAS 1852.232-81) (JUN 1990), subparagraphs (a) and (b) are deleted in their entirety and replaced with the following:

"(a) For purposes of payment of cost, exclusive of fee, in accordance with the "Limitation of Funds" clause, the total amount allotted by the Government to this Task Order is [redacted] This allotment is for the performance of work under Task Assignments (TA) issued in accordance with Paragraph 3 of the SOW and covers the following estimated period of performance: November 30, 2001.

(b) An additional amount of [redacted] is obligated under this TO for payment of fee."

B. All other tems and conditions remain unchanged.

****

TASK ORDER TABULATION

TASK ORDER TABULATION

	Estimated Cost	Award Fee	CPAF	Funding*
Award	[redacted]		16,550,129	$100,000
Mod. 1			0	0
Mod. 2			0	1,996,231
Mod. 3			0	1,918,118
Mod. 4			0	1,059,750
Mod. 5			0	0
Mod. 6			0	730,000
Mod. 7			0	36,307
Mod. 8			0	282,242
Mod. 9			0	136,710
Mod. 10			0	459,976
Mod. 11			0	0
Mod. 12			0	368,101
Mod. 13			0	2,389,336
Mod. 14			0	573,450
Mod. 15			0	558,634
Mod. 16			0	687,511
Mod. 17			0	416,711
Mod. 18			0	142,440
Mod. 19			0	-12,257
Mod. 20			0	217,992
Mod. 21			-36,514	0
Mod. 22			0	0
Mod. 23			0	39,850
Mod. 24			0	0
Mod. 25			0	264,700
Mod. 26			0	165,000
Mod. 27			0	105,000
Total			$16,513,615	*$12,635,802

ConITS Contract Funding Tabulation*

		Funding Cost		Funding Fee			Total Funding
Award		[redacted]					$100,000
Mod 2							$1,996,231
Mod 3							$1,918,118
Mod 4							$1,059,750
Mod 5							$0
Mod 6							$730,000
Mod 7							$36,307
Mod 8							$282,242
Mod 9							$136,710
Mod 10							$459,976
Mod 11							$0
Mod 12							$368,101
Mod 13							$2,389,336
Mod 14							$573,450
Mod 15							$558,634
Mod 16							$687,511
Mod 17							$416,711
Mod 18							$142,440
Mod 19							($12,257)
Mod 20							$217,992
Mod 21							$0
Mod 22							$0
Mod 23							$39,850
Mod 24							$0
Mod 25							$264,700
Mod 26							$165,000
Mod 27							$105,000
Total							$12,635,802

	Current Funding		Increase/Decrease		Total	Revised Funding	
TA No.	Cost	Fee	Cost	Fee	Increase/Decrease	Cost	Fee
Award	[redacted]					[redacted]	
A001							
AH001							
OA001							
OBB001							
OCA001							
OCB001							
OCB002							
OD001							
OI001							
OKC001							
RA001							
RAA001							

RAB001	[redacted]			[redacted]
RAC001				
RAD001				
RAE001				
RAF001				
RBA001				
RBA002				
RBB001				
RBC001				
RBG001				
RBH001				
RBH002				
RBI001				
RBJ001				
RBJ002				
RBK001				
RBK002				
RCC001				
RCD001				
RCE001				
RCF001				
RCG001				
RD001				
RDE001				
RDE002				
RDG001				
RED002				
REC001				
RF001				
RFC001				
RFC002				
RFC003				
RFC004				
RFC005				
RFC007				
RFC008				
RFD001				
RFD002				
RFD003				
RFD004				
RFD005				
RFD006				
RFD007				
RFD009				
RFG001				
RFL001				
RFP001				
RFT001				
SA001				
SAC001				
SK001				
SL001				
SL002				

SL003	[redacted]		[redacted]
SLA001			
SLA002			
SLB001			
SLB002			
SLB003			
SLB004			
SLB005			
SLB006			
SLB007			
SLB008		$40,000	
SLB009		$65,000	
SLB011			
SLB012			
SLB013			
SLB014			
SLC001			
SMB001			
TEN001			
XA001			
		$105,000	

ConITS Accounting and Appropriation Data

PR	PY	JO	RTR	Amount	TA No.	P/C
SEB.1555	01	A5213	282100103	$40,000	SLB008	Complete
SEB.1555	01	A5213	282100103	$65,000	SLB009	Complete
Total				$105,000		

OMB Approval #: 2700-0042

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE

PAGE OF PAGES 1 5

2. AMENDMENT/MODIFICATION NO.	3. EFFECTIVE DATE	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO. (If applicable)
28	October 12, 2001	See Block 12	

6. ISSUED BY CODE

National Aeronautics and Space Administration
Langley Research Center
Hampton, VA 23681-2199

7. ADMINISTERED BY (If other than Item 6) CODE

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State, and Zip Code)

Raytheon Technical Services Company
4400 Forbes Blvd.
Lanham MD 20706-4392

CODE FACILITY CODE

(x) 9A. AMENDMENT OF SOLICITATION NO.

9B. DATED (SEE ITEM 11)

X 10A. MODIFICATION OF CONTRACT/ORDER NO. L70750D (GSA Order No. T03-01-DS-L003)

10B. DATED (SEE ITEM 13) 2/1/01

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended, ☐ is not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

See page 5

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(x) A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.

X B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority

E. IMPORTANT: Contractor ☒ is not, ☐ is required to sign this document and return _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

The purpose of this modification is to provide incremental funding in the amount of $4,295 [redacted] Accordingly, the following changes are hereby made:

(continued)

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) LISA M. HARVEY	
15B. CONTRACTOR/OFFEROR (Signature of person authorized to sign)	15C. DATE SIGNED	16B. UNITED STATES OF AMERICA BY Lisa M Harvey (Signature of Contracting Officer)	16C. DATE SIGNED 10/12/01

A. Paragraph 3, Contract Funding (NAS 1852.232-81) (JUN 1990), subparagraphs (a) and (b) are deleted in their entirety and replaced with the following:

"(a) For purposes of payment of cost, exclusive of fee, in accordance with the "Limitation of Funds" clause, the total amount allotted by the Government to this Task Order is [redacted] This allotment is for the performance of work under Task Assignments (TA) issued in accordance with Paragraph 3 of the SOW and covers the following estimated period of performance: November 30, 2001.

(b) An additional amount of [redacted] is obligated under this TO for payment of fee."

B. All other tems and conditions remain unchanged.

****

TASK ORDER TABULATION

	Estimated Cost	Award Fee	CPAF	Funding
Award	[redacted]		16,550,129	$100,000
Mod. 1			0	0
Mod. 2			0	1,996,231
Mod. 3			0	1,918,118
Mod. 4			0	1,059,750
Mod. 5			0	0
Mod. 6			0	730,000
Mod. 7			0	36,307
Mod. 8			0	282,242
Mod. 9			0	136,710
Mod. 10			0	459,976
Mod. 11			0	0
Mod. 12			0	368,101
Mod. 13			0	2,389,336
Mod. 14			0	573,450
Mod. 15			0	558,634
Mod. 16			0	687,511
Mod. 17			0	416,711
Mod. 18			0	142,440
Mod. 19			0	-12,257
Mod. 20			0	217,992
Mod. 21			-36,514	0
Mod. 22			0	0
Mod. 23			0	39,850
Mod. 24			0	0
Mod. 25			0	264,700
Mod. 26			0	165,000
Mod. 27			0	105,000
Mod. 28			0	4,295
Total			$16,513,615	*$12,640,097

***ConITS Contract Funding Tabulation**

		Funding Cost		Funding Fee			Total Funding
		[redacted]					
Award							$100,000
Mod 2							$1,996,231
Mod 3							$1,918,118
Mod 4							$1,059,750
Mod 5							$0
Mod 6							$730,000
Mod 7							$36,307
Mod 8							$282,242
Mod 9							$136,710
Mod 10							$459,976
Mod 11							$0
Mod 12							$368,101
Mod 13							$2,389,336
Mod 14							$573,450
Mod 15							$558,634
Mod 16							$687,511
Mod 17							$416,711
Mod 18							$142,440
Mod 19							($12,257)
Mod 20							$217,992
Mod 21							$0
Mod 22							$0
Mod 23							$39,850
Mod 24							$0
Mod 25							$264,700
Mod 26							$165,000
Mod 27							$105,000
Mod 28							$4,295
Total							$12,640,097

	Current Funding		Increase/Decrease		Total	Revised Funding	
TA No.	Cost	Fee	Cost	Fee	Increase/Decrease	Cost	Fee
	[redacted]					[redacted]	
Award							
A001							
AH001							
OA001							
OBB001							
OCA001							
OCB001							
OCB002							
OD001							
OI001							

OKC001	[redacted]		[redacted]
RA001			
RAA001			
RAB001			
RAC001			
RAD001			
RAE001			
RAF001			
RBA001			
RBA002			
RBB001			
RBC001			
RBG001			
RBH001			
RBH002			
RBI001			
RBJ001			
RBJ002			
RBK001			
RBK002			
RCC001			
RCD001			
RCE001			
RCF001			
RCG001			
RD001			
RDE001			
RDE002			
RDG001			
RED002			
REC001			
RF001			
RFC001			
RFC002			
RFC003			
RFC004			
RFC005			
RFC007			
RFC008			
RFD001			
RFD002			
RFD003			
RFD004			
RFD005			
RFD006			
RFD007			
RFD009			
RFG001			
RFL001			
RFP001			
RFT001			
SA001			
SAC001			

SK001	[redacted]			[redacted]
SL001			($25,531)	
SL002				
SL003			$25,531	
SLA001				
SLA002				
SLB001				
SLB002				
SLB003			$2,200	
SLB004				
SLB005				
SLB006				
SLB007				
SLB008				
SLB009				
SLB011				
SLB012				
SLB013				
SLB014				
SLC001				
SMB001			$2,095	
TEN001				
XA001				
			$4,295	

ConITS Accounting and Appropriation Data

PR	PY	JO	RTR	Amount	TA No.	P/C 1
RB.1243	01	R27087	781101101	($25,531)	SL001	C
RB.1243	01	R27087	781101101	$25,531	SL003	C
SLB.1163	01	A7308	282300223	$2,200	SLB003	C
SMB.1082	01	A5402	282200922	$2,095	SMB001	C
Total				$4,295		

OMB Approval #: 2700-0042

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE

PAGE OF PAGES 1 5

2. AMENDMENT/MODIFICATION NO. 29

3. EFFECTIVE DATE October 25, 2001

4. REQUISITION/PURCHASE REQ. NO. See Block 12

5. PROJECT NO. (If applicable)

6. ISSUED BY CODE

National Aeronautics and Space Administration
Langley Research Center
Hampton, VA 23681-2199

7. ADMINISTERED BY (If other than Item 6) CODE

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State, and Zip Code)

Raytheon Technical Services Company
4400 Forbes Blvd.
Lanham MD 20706-4392

CODE FACILITY CODE

(x) 9A. AMENDMENT OF SOLICITATION NO.

9B. DATED (SEE ITEM 11)

X 10A. MODIFICATION OF CONTRACT/ORDER NO. L70750D (GSA Order No. T03-01-DS-L003)

10B. DATED (SEE ITEM 13) 2/1/01

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended, ☐ is not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:
(a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

See page 5

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(x) A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.

X B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority

E. IMPORTANT: Contractor ☒ is not, ☐ is required to sign this document and return _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

The purpose of this modification is to provide incremental funding in the amount of $165,000 [redacted] Accordingly, the following changes are hereby made:

(continued)

Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) LISA M. HARVEY

15B. CONTRACTOR/OFFEROR (Signature of person authorized to sign)

15C. DATE SIGNED

16B. UNITED STATES OF AMERICA BY Lisa M Harvey (Signature of Contracting Officer)

16C. DATE SIGNED 10/25/01

— Kr —

A. Paragraph 3, Contract Funding (NAS 1852.232-81) (JUN 1990), subparagraphs (a) and (b) are deleted in their entirety and replaced with the following:

"(a) For purposes of payment of cost, exclusive of fee, in accordance with the "Limitation of Funds" clause, the total amount allotted by the Government to this Task Order is [redacted] This allotment is for the performance of work under Task Assignments (TA) issued in accordance with Paragraph 3 of the SOW and covers the following estimated period of performance: November 30, 2001.

(b) An additional amount of [redacted] is obligated under this TO for payment of fee."

B. All other tems and conditions remain unchanged.

****

TASK ORDER TABULATION

	Estimated Cost	Award Fee	CPAF	Funding
Award	[redacted]		16,550,129	$100,000
Mod. 1			0	0
Mod. 2			0	1,996,231
Mod. 3			0	1,918,118
Mod. 4			0	1,059,750
Mod. 5			0	0
Mod. 6			0	730,000
Mod. 7			0	36,307
Mod. 8			0	282,242
Mod. 9			0	136,710
Mod. 10			0	459,976
Mod. 11			0	0
Mod. 12			0	368,101
Mod. 13			0	2,389,336
Mod. 14			0	573,450
Mod. 15			0	558,634
Mod. 16			0	687,511
Mod. 17			0	416,711
Mod. 18			0	142,440
Mod. 19			0	-12,257
Mod. 20			0	217,992
Mod. 21			-36,514	0
Mod. 22			0	0
Mod. 23			0	39,850
Mod. 24			0	0
Mod. 25			0	264,700
Mod. 26			0	165,000
Mod. 27			0	105,000
Mod. 28			0	4,295
Mod. 29			0	165,000
Total			$16,513,615	*$12,805,097

ConITS Contract Funding Tabulation

	Funding Cost	Funding Fee	Total Funding
Award	[redacted]		$100,000
Mod 2			$1,996,231
Mod 3			$1,918,118
Mod 4			$1,059,750
Mod 5			$0
Mod 6			$730,000
Mod 7			$36,307
Mod 8			$282,242
Mod 9			$136,710
Mod 10			$459,976
Mod 11			$0
Mod 12			$368,101
Mod 13			$2,389,336
Mod 14			$573,450
Mod 15			$558,634
Mod 16			$687,511
Mod 17			$416,711
Mod 18			$142,440
Mod 19			($12,257)
Mod 20			$217,992
Mod 21			$0
Mod 22			$0
Mod 23			$39,850
Mod 24			$0
Mod 25			$264,700
Mod 26			$165,000
Mod 27			$105,000
Mod 28			$4,295
Mod 29			$165,000
Total			$12,805,097

	Current Funding		Increase/Decrease		Total	Revised Funding	
TA No.	Cost	Fee	Cost	Fee	Increase/Decrease	Cost	Fee
Award	[redacted]					[redacted]	
A001							
AH001							
OA001							
OBB001							
OCA001							
OCB001							
OCB002							
OD001							
OI001							
OKC001							

RA001	[redacted]		[redacted]
RAA001			
RAB001			
RAC001			
RAD001			
RAE001			
RAF001			
RBA001			
RBA002			
RBB001		$8,200	
RBC001			
RBG001			
RBH001			
RBH002			
RBI001			
RBJ001			
RBJ002			
RBK001			
RBK002			
RCC001			
RCD001			
RCE001			
RCF001			
RCG001			
RD001			
RDE001			
RDE002			
RDG001			
REC001			
RF001			
RFC001			[redacted]
RFC002			
RFC003			
RFC004			
RFC005			
RFC007			
RFC008			
RFC011		$77,300	
RFD001			
RFD002			
RFD003			
RFD004			
RFD005			
RFD006			
RFD007			
RFD009			
RFG001			
RFL001			
RFP001			
RFT001		$65,000	
SA001			
SAC001			
SK001			

SL001	[redacted]			[redacted]
SL002			$14,500	
SL003				
SLA001				
SLA002				
SLB001				
SLB002				
SLB003				
SLB004				
SLB005				
SLB006				
SLB007				
SLB008				
SLB009				
SLB011				
SLB012				
SLB013				
SLB014				
SLC001				
SMB001				
TEN001				
XA001				
	$		$165,000	

ConITS Accounting and Appropriation Data

PR	PY	JO	RTR	Amount	TA No.	P/C [1]
RBB.1070	01	R26668	714051090	$8,200	RBB001	C
OG.1084	01	R26776	728601001	$14,000	RFC011	C
OG.1084	01	R26781	728603001	$3,300	RFC011	C
OG.1084	02	R26781	728603001	$60,000	RFC011	C
RFT.1093	02	M1864	992140402	$65,000	RFT001	C
SLB.1164	01	A7282	771100236	$2,500	SL002	C
SLB.1165	01	A7282	771100236	$12,000	SL002	C
Total				$165,000		
10/23/01						

OMB Approval #: 2700-0042

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE

PAGE OF PAGES 1 | 5

2. AMENDMENT/MODIFICATION NO. **30**

3. EFFECTIVE DATE **November 9, 2001**

4. REQUISITION/PURCHASE REQ. NO. **See Block 12**

5. PROJECT NO. *(If applicable)*

6. ISSUED BY CODE

National Aeronautics and Space Administration
Langley Research Center
Hampton, VA 23681-2199

7. ADMINISTERED BY *(If other than Item 6)* CODE

8. NAME AND ADDRESS OF CONTRACTOR *(No., street, county, State, and Zip Code)*

Raytheon Technical Services Company
4400 Forbes Blvd.
Lanham MD 20706-4392

CODE | FACILITY CODE

(x) 9A. AMENDMENT OF SOLICITATION NO.

9B. DATED *(SEE ITEM 11)*

X 10A. MODIFICATION OF CONTRACT/ORDER NO. L70750D (GSA Order No. T03-01-DS-L003)

10B. DATED *(SEE ITEM 13)* **2/1/01**

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended, ☐ is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA *(If required)*

See page 5

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(x) A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: *(Specify authority)* THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.

X B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES *(such as changes in paying office, appropriation date, etc.)* SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER *(Specify type of modification and authority)*

E. IMPORTANT: Contractor ☒ is not, ☐ is required to sign this document and return _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION *(Organized by UCF section headings, including solicitation/contract subject matter where feasible.)*

The purpose of this modification is to provide incremental funding in the amount of $353,504 [redacted] Accordingly, the following changes are hereby made:

(continued)

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER *(Type or print)*

16A. NAME AND TITLE OF CONTRACTING OFFICER *(Type or print)* **LISA M. HARVEY**

15B. CONTRACTOR/OFFEROR *(Signature of person authorized to sign)*

15C. DATE SIGNED

16B. UNITED STATES OF AMERICA BY Lisa M Harvey *(Signature of Contracting Officer)*

16C. DATE SIGNED 11/9/01

NSN 7540-01-152-8070
PREVIOUS EDITION UNUSABLE

30-105

STANDARD FORM 30 (Rev. 10-83)
Prescribed by GSA FAR (48 CFR) 53.243

A. Paragraph 3, Contract Funding (NAS 1852.232-81) (JUN 1990), subparagraphs (a) and (b) are deleted in their entirety and replaced with the following:

"(a) For purposes of payment of cost, exclusive of fee, in accordance with the "Limitation of Funds" clause, the total amount allotted by the Government to this Task Order is [redacted] This allotment is for the performance of work under Task Assignments (TA) issued in accordance with Paragraph 3 of the SOW and covers the following estimated period of performance: December 18, 2001.

(b) An additional amount of [redacted] is obligated under this TO for payment of fee."

B. All other tems and conditions remain unchanged.

****

TASK ORDER TABULATION

	Estimated Cost	Award Fee	CPAF	Funding
Award	[redacted]		16,550,129	$100,000
Mod. 1			0	0
Mod. 2			0	1,996,231
Mod. 3			0	1,918,118
Mod. 4			0	1,059,750
Mod. 5			0	0
Mod. 6			0	730,000
Mod. 7			0	36,307
Mod. 8			0	282,242
Mod. 9			0	136,710
Mod. 10			0	459,976
Mod. 11			0	0
Mod. 12			0	368,101
Mod. 13			0	2,389,336
Mod. 14			0	573,450
Mod. 15			0	558,634
Mod. 16			0	687,511
Mod. 17			0	416,711
Mod. 18			0	142,440
Mod. 19			0	-12,257
Mod. 20			0	217,992
Mod. 21			-36,514	0
Mod. 22			0	0
Mod. 23			0	39,850
Mod. 24			0	0
Mod. 25			0	264,700
Mod. 26			0	165,000
Mod. 27			0	105,000
Mod. 28			0	4,295
Mod. 29			0	165,000
Mod. 30			0	353,504
Total			$16,513,615	*$13,158,601

ConITS Accounting and Appropriation Data						
PR	PY	JO	RTR	Amount	TA No.	P/C [1]
OBB.1202	01	R24217	289200001	$6,755	OBB001	C
RBB.1069	01	R27815	781301498	$7,000	RBB001	C
RBB.1069	01	R27819	706323193	$6,519	RBB001	C
RBB.1069	01	R27998	721200001	$23,000	RBB001	C
RBB.1069	01	R28008	721200001	$8,000	RBB001	C
RBB.1070	01	R26668	714051090	($8,200)	RBB001	C
RBB.1070	01	R26668	714051090	$8,200	RBB003	C
RBH.1131	01	R27715	896300003	$6,000	RBH001	C
RBH.1131	01	R27715	896300003	($6,000)	RBH002	C
RBJ.1264	02	M4248	992200831	$1,000	RBJ001	C
RBJ.1265	02	M4523	992200861	$14,000	RBJ002	C
RFD.1158	02	M4330	992160406	$60,000	RFD001	C
RD.1237	02	M4282	992621006	$9,000	RFL001	C
SA.1046	02	AS5002	772100101	$7,500	SLB001	C
SLB.1167	02	M4069	992300211	$50,000	SLB001	C
SC.1032	02	M4515	992300601	$700	SLB003	C
SLB.1169	02	AS5160	772300204	$55,000	SLB003	C
SC.1032	02	M4515	992300601	$5,030	SLB004	C
SLB.1168	02	AS5160	772300204	$40,000	SLB004	C
SLB.1168	02	AS5161	772300205	$5,000	SLB005	C
SLB.1168	02	AS5160	772300204	$30,000	SLB006	C
SLB.1170	02	AS5161	772300205	$20,000	SLB013	C
SMB.1088	02	AS5402	772200922	$5,000	SMB001	C
Total				$353,504		

TA No.	Task Value	Cost Value	Fee Value	Current Funding Cost	Current Funding Fee	Increase/Decrease Cost	Increase/Decrease Fee	Total Increase/Decrease	Revised Funding Cost	Revised Funding Fee
Award										
A001	$ 11,454	[redacted]								
AH001	$ 65,804									
OA001	$ 74,621									
OBB001	$ 188,523									
OCA001	$ 3,903							$ 6,755		
OCB001	$ 179,911							$ -		
OCB002	$ 155,925									
OD001	$ 85,106									
OI001	$ 176,739									
OKC001	$ 121,066									
RA001	$ 61,831									
RAA001	$ 114,799									
RAB001	$ 131,159									
RAC001	$ 86,070									
RAD001	$ 76,084									
RAE001	$ 682,757									
RAF001	$ 107,855									
RBA001	$ 113,436							$ -		
RBA002	$ 13,247							$ -		
RBB001	$ 76,573									
RBB003								$ 36,319		
RBC001	$ 272,722							$ 8,200		
RBG001	$ 39,956									
RBH001	$ 456,009									
RBH002	$ 118,060							$ 6,000		
RBI001	$ 130,897							$ (6,000)		
RBJ001	$ 19,054									
RBJ002	$ 72,512							$ 1,000		
RBK001	$ 58,744							$ 14,000		
RBK002	$ 16,413									
RCC001	$ 115,276									
RCD001	$ 112,042									
RCE001	$ 127,321									
RCF001	$ 116,867									
RCG001	$ 95,499									
RD001	$ 338,605									
RDE001	$ 369,880									
RDE002	$ 159,563									
RDG001	$ 24,988									
REC001	$ 52,516									
RF001	$ 48,270							$ -		
RFC001	$ 281,717							$ -		
RFC002	$ 36,250									
RFC003	$ 7,045									

TA No.	Task Value	Cost Value	Fee Value	Current Funding Cost	Current Funding Fee	Increase/Decrease Cost	Increase/Decrease Fee	Total Increase/Decrease	Revised Funding Cost	Revised Funding Fee
RFC004	$ 315,032	[redacted]				[redacted]			[redacted]	
RFC005	$ 634,408									
RFC007	$ 163,559									
RFC008	$ 5,973									
RFC011										
RFD001	$ 1,013,511									
RFD002	$ 175,736							$ 60,000		
RFD003	$ 119,181									
RFD004	$ 84,435									
RFD005	$ 65,123									
RFD006	$ 153,187							$ -		
RFD007	$ 64,396									
RFD009	$ 65,728							$ -		
RFG001	$ 41,429									
RFL001	$ 92,423							$ -		
RFP001	$ 131,308							$ 9,000		
RFT001	$ 774,638							$ -		
SA001	$ 533,787									
SAC001	$ 63,901									
SK001	$ 44,707									
SL001	$ 1,702,415									
SL002	$ 209,844									
SL003	$ 100,030									
SLA001	$ 299,688									
SLA002	$ 271,682									
SLB001	$ 309,943									
SLB002	$ 547,257							$ 57,500		
SLB003	$ 1,113,564									
SLB004	$ 631,600							$ 55,700		
SLB005	$ 122,532							$ 45,030		
SLB006	$ 624,793							$ 5,000		
SLB007	$ 35,956							$ 30,000		
SLB008	$ 402,202									
SLB009	$ 58,401									
SLB011	$ 90,140							$ -		
SLB012	$ 68,580									
SLB013	$ 104,074									
SLB014	$ 241,222							$ 20,000		
SLC001	$ 766,622									
SMB001	$ 61,344									
TEN001	$ 144,842							$ 5,000		
XA001	$ 15,566									
	$ 18,061,828							$ 353,504		

OMB Approval #: 2700-0042

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE

PAGE OF PAGES: 1

2. AMENDMENT/MODIFICATION NO.: 31

3. EFFECTIVE DATE: 11/19/2001

4. REQUISITION/PURCHASE REQ. NO.: See Block 12

5. PROJECT NO. (If applicable)

6. ISSUED BY — CODE

GSA Federal Technology Service
100 Penn Square East, Rm. 820
Philadelphia, PA 19107

7. ADMINISTERED BY (If other than Item 6) — CODE

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State, and Zip Code)

Raytheon Technical Services Company
4400 Forbes Blvd.
Lanham MD 20706-4392

CODE | FACILITY CODE

(x) 9A. AMENDMENT OF SOLICITATION NO.

9B. DATED (SEE ITEM 11)

X 10A. MODIFICATION OF CONTRACT/ORDER NO.: L70750D (GSA Order No. T03-01-DS-L003)

10B. DATED (SEE ITEM 13): 2/1/01

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended, ☐ is not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

None

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(x) A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

x **Clause H-9.4, Contractor Substitution of Personnel and mutual agreement**

D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor ☐ is not, ☒ is required to sign this document and return 3 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

The purpose of this modification is to incorporate a clause to reflect the [redacted] as stated on page 1A of the Task Order, to revise the subcontractor's, [redacted] and to revise Key Personnel. Accordingly, the following changes are hereby made:

(continued)

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print): Stacy Crupi Sr. Contract Administrator

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print): **NANCY BALLAY**

15B. CONTRACTOR/OFFEROR: Stacy Crupi (Signature of person authorized to sign)

15C. DATE SIGNED: 11/13/01

16B. UNITED STATES OF AMERICA BY: Nancy Ballay (Signature of Contracting Officer)

16C. DATE SIGNED: 11/19/2001

NSN 7540-01-152-8070
PREVIOUS EDITION UNUSABLE

30-105

STANDARD FORM 30 (Rev. 10-83)
Prescribed by GSA FAR (48 CFR) 53.243

-Kr-

B. Paragraph 18, Key Personnel, is revised to delete [redacted] and insert [redacted]

8OMB Approval #: 2700-0042

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE

PAGE OF PAGES 1 | 2

2. AMENDMENT/MODIFICATION NO. 32

3. EFFECTIVE DATE 11/28/2001

4. REQUISITION/PURCHASE REQ. NO. SL 1006

5. PROJECT NO. *(If applicable)*

6. ISSUED BY CODE

GSA Federal Technology Service
100 Penn Square East, Rm. 820
Phila., PA 19107

7. ADMINISTERED BY *(If other than Item 6)* CODE

8. NAME AND ADDRESS OF CONTRACTOR *(No., street, county, State, and Zip*

Raytheon Technical Services Company
4400 Forbes Blvd.
Lanham MD 20706-4392

CODE FACILITY CODE

(x) 9A. AMENDMENT OF SOLICITATION NO.

9B. DATED *(SEE ITEM 11)*

X 10A. MODIFICATION OF CONTRACT/ORDER NO. L70750D (GSA Order No. T03-01-DS-L003)

10B. DATED *(SEE ITEM 13)* 2/1/01

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended, ☐ is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA *(If required)*

None

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(x) A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: *(Specify authority)* THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.

X B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES *(such as changes in paying office, appropriation date, etc.)* SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER *(Specify type of modification and authority*

E. IMPORTANT: Contractor ☒ is not, ☐ is required to sign this document and return _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION *(Organized by UCF section headings, including solicitation/contract subject matter where feasible.)*

The purpose of this modification is to exercise the first option period. Period of Performance is extended through Janaury 31, 2003, as stated in Paragraph 9, Period of Performance. Accordingly, the following changes are hereby made:

(continued)

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER *(Type or print)*

16A. NAME AND TITLE OF CONTRACTING OFFICER *(Type or print)* NANCY G. BALLAY

15B. CONTRACTOR/OFFEROR *(Signature of person authorized to sign)*

15C. DATE SIGNED

16B. UNITED STATES OF AMERICA BY *(Signature of Contracting Officer)*

16C. DATE SIGNED 11/28/2001

NSN 7540-01-152-8070
PREVIOUS EDITION UNUSABLE

30-105

STANDARD FORM 30 (Rev. 10-83)
Prescribed by GSA FAR (48 CFR) 53.243

A. Paragraph 2, Estimated Cost and Award Fee, subparagraph (a), is revised to increase estimated cost by [redacted] and to increase award fee by [redacted] and shall read as follows:

"2. ESTIMATED COST AND AWARD FEE

"(a) The estimated cost of this task order is [redacted] exclusive of the maximum award fee of [redacted] The total estimated cost and maximum award fee is $36,947,178. The total estimated cost and maximum award fee for this task order, inclusive of all available options, is $183,800,568 (of which [redacted] represents maximum award fee)."

B. All other terms and conditions remain unchanged.

****

TASK ORDER TABULATION

	Estimated Cost	Award Fee	CPAF	Funding
Though Mod. 31	[redacted]		16,513,615	$13,158,601
Mod. 32			20,433,563	0
Total			$36,947,178	$13,158,601

OMB Approval #. 2700-0042

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE

PAGE OF PAGES 1 6

2. AMENDMENT/MODIFICATION NO. 33

3. EFFECTIVE DATE December 11, 2001

4. REQUISITION/PURCHASE REQ. NO. See Block 12

5. PROJECT NO. (If applicable)

6. ISSUED BY CODE

National Aeronautics and Space Administration
Langley Research Center
Hampton, VA 23681-2199

7. ADMINISTERED BY (If other than Item 6) CODE

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State, and Zip Code)

Raytheon Technical Services Company
4400 Forbes Blvd.
Lanham MD 20706-4392

CODE FACILITY CODE

(x) 9A. AMENDMENT OF SOLICITATION NO.

9B. DATED (SEE ITEM 11)

X 10A. MODIFICATION OF CONTRACT/ORDER NO. L70750D (GSA Order No. T03-01-DS-L003)

10B. DATED (SEE ITEM 13) 2/1/01

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended, ☐ is not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

See page 5

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(x) A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.

X B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor ☒ is not, ☐ is required to sign this document and return _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

The purpose of this modification is to provide incremental funding in the amount of $975,263 [redacted] Accordingly, the following changes are hereby made:

(continued)

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) LISA M. HARVEY

15B. CONTRACTOR/OFFEROR (Signature of person authorized to sign)

15C. DATE SIGNED

16B. UNITED STATES OF AMERICA BY ORIGINAL SIGNED BY (Signature of Contracting Officer)

16C. DATE SIGNED DEC 11 2001

NSN 7540-01-152-8070
PREVIOUS EDITION UNUSABLE

30-105

STANDARD FORM 30 (Rev. 10-83)
Prescribed by GSA FAR (48 CFR) 53.243

A. Paragraph 3, Contract Funding (NAS 1852.232-81) (JUN 1990), subparagraphs (a) and (b) are deleted in their entirety and replaced with the following:

"(a) For purposes of payment of cost, exclusive of fee, in accordance with the "Limitation of Funds" clause, the total amount allotted by the Government to this Task Order is $[redacted] This allotment is for the performance of work under Task Assignments (TA) issued in accordance with Paragraph 3 of the SOW and covers the following estimated period of performance: January 2, 2002.

(b) An additional amount of [redacted] is obligated under this TO for payment of fee."

B. All other terms and conditions remain unchanged.

****

ConITS Contract Funding Tabulation

					Funding Cost	Funding Fee			Total Funding
Award					[redacted]				
Mod 2									$100,000
Mod 3									$1,996,231
Mod 4									$1,918,118
Mod 5									$1,059,750
Mod 6									$0
Mod 7									$730,000
Mod 8									$36,307
Mod 9									$262,242
Mod 10									$136,710
Mod 11									$459,976
Mod 12									$0
Mod 13									$368,101
Mod 14									$2,389,336
Mod 15									$573,450
Mod 16									$558,634
Mod 17									$687,511
Mod 18									$416,711
Mod 19									$142,440
Mod 20									($12,257)
									$217,992

Mod 21					[redacted]					$0
Mod 22										$0
Mod 23										$39,850
Mod 24										$0
Mod 25										$264,700
Mod 26										$165,000
Mod 27										$105,000
Mod 28										$4,295
Mod 29										$165,000
Mod 30										$353,504
Mod 31										$0
Mod 32										$0
Mod 33										$975,263
Total										$14,133,864

TA No.	Task Value	Cost Value	Fee Value	Current Funding Cost	Current Funding Fee	Increase/Decrease Cost	Increase/Decrease Fee	Total Increase/ Decrease	Revised Funding Cost	Revised Funding Fee
Award		[redacted]							[redacted]	
A001	$11,454									
AH001	$65,804									
OA001	$74,621									
OBB001	$188,523									
OCA001	$3,903									
OCB001	$179,911									
OCB002	$155,925									
OD001	$85,106									
OI001	$176,739									
OKC001	$121,066									
RA001	$61,831									
RAA001	$114,799									
RAB001	$131,159							$27,000		
RAC001	$86,070									
RAD001	$76,084									
RAE001	$682,757							$150,000		
RAF001	$107,855									
RBA001	$113,436							$44,519		

RBA002	$13,247	[redacted]		[redacted]
RBB001	$76,573		($37,589)	
RBB003			$8,867	
RBC001	$272,722		$32,112	
RBG001	$39,956			
RBH001	$456,009			
RBH002	$118,060			
RBI001	$130,897		$20,000	
RBJ001	$19,054		$1,500	
RBJ002	$72,512		$16,000	
RBK001	$58,744			
RBK002	$16,413			
RCC001	$115,276			
RCD001	$112,042			
RCE001	$127,321			
RCF001	$116,867		$12,000	
RCG001	$95,499		$31,000	
RD001	$338,605			
RDE001	$369,880		$174,000	
RDE002	$159,563			
RDG001	$24,988			
REC001	$52,516			
RF001	$48,270			
RFC001	$281,717		$40,000	
RFC002	$36,250			
RFC003	$7,045			
RFC004	$315,032			
RFC005	$634,408		$60,000	
RFC007	$163,559			
RFC008	$5,973	[redacted]		
RFC011				
RFC012			$25,000	
RFD001	$1,013,511		$205,809	
RFD002	$175,736		$38,063	
RFD003	$119,181			
RFD004	$84,435		$15,000	
RFD005	$65,123			
RFD006	$153,187			
RFD007	$64,396			
RFD009	$65,728		$28,951	
RFG001	$41,429			

RFL001	$92,423	[redacted]			
RFP001	$131,308				
RFT001	$774,638			$67,400	
SA001	$533,787				
SAC001	$63,901				
SK001	$44,707				
SL001	$1,702,415				
SL002	$209,844				
SL003	$100,030				
SLA001	$299,688				
SLA002	$271,682				
SLB001	$309,943				
SLB002	$547,257				
SLB003	$1,113,564				
SLB004	$631,600				
SLB005	$122,532				
SLB006	$624,793				
SLB007	$35,956				
SLB008	$402,202				
SLB009	$58,401				
SLB011	$90,140			$11,610	
SLB012	$68,580			($11,810)	
SLB013	$104,074				
SLB014	$241,222				
SLC001	$766,622				
SMB001	$61,344			$15,631	
TEN001	$144,842				
XA001	$15,566				
	$18,061,828	$1		$975,263	$

ConITS Accounting and Appropriation Data

PR	PY	JO	RTR	Amount	TA No.	P/C[1]
RA.1814	01	R26717	706871101	$27,000	RAB001	C
RA.1809	02	R26717	706871101	$150,000	RAE001	C

RBB.1069	01	R27815	781301498	$7,000	RBA001	C
RBB.1069	01	R27819	706323193	$6,519	RBA001	C
RBB.1069	01	R27998	721200001	$23,000	RBA001	C
RBB.1069	01	R28008	721200001	$8,000	RBA001	C
RBB.1069	01	R27815	781301498	($7,000)	RBB001	C
RBB.1069	01	R27819	706323193	($6,519)	RBB001	C
RBB.1069	01	R27998	721200001	($23,000)	RBB001	C
RBB.1069	01	R28008	721200001	($8,000)	RBB001	C
RBB.1076	02	R27658	706211101	$6,930	RBB001	C
RBB.1079	02	R28044	714051002	$8,867	RBB003	C
RBC.1115	02	R26756	706172103	$7,707	RBC001	C
RBC.1115	02	R27062	706311180	$8,349	RBC001	C
RBC.1115	02	R27067	706311103	$16,056	RBC001	C
RBI.1148	02	R28387	713102301	$10,000	RBI001	C
RBI.1148	02	R28390	713801101	$10,000	RBI001	C
RBJ.1278	02	M4248	992200831	$1,500	RBJ001	C
RBJ.1279	02	M4523	992200861	$16,000	RBJ002	C
RCF.1179	02	R28209	706623101	$12,000	RCF001	C
RCG.1182	02	R26918	728501001	$31,000	RCG001	C
RDE.1162	01	R26776	728601001	$10,066	RDE001	C
RDE.1162	02	R26776	728601001	$163,934	RDE001	C
RFC.1194	02	M4335	992160405	$20,000	RFC001	C
RFC.1194	02	M4339	992160306	$20,000	RFC001	C
RFC.1195	02	M4335	992160405	$60,000	RFC005	C
RFC.1192	02	R26781	728603001	$25,000	RFC012	C
RFD.1161	02	M4330	992160406	$205,809	RFD001	C
RFD.1162	02	M4330	992160406	$38,063	RFD002	C
RFD.1164	02	M1783	992160105	$15,000	RFD004	C
RFD.1163	02	M4342	992160101	$28,951	RFD009	C
RFT.1094	02	M1864	992140402	$65,000	RFT001	C
RFZ.1082	02	M1754	997180016	$2,400	RFT001	C
SLB.1118	01	A5161	282300205	$11,810	SLB011	C
SLB.1118	01	A5161	282300205	($11,810)	SLB012	C
SMB.1092	02	AS5402	772200922	$5,000	SMB001	C
SMB.1095	02	AS5402	772200922	$10,631	SMB001	C
Total				$975,263		

Please destroy any previous copies you received of Mod. No. 33 dated December 4, 2001. In addition, another copy of Mod. No. 32 is also enclosed. It is unclear which version of Mod. No. 32 was copied for distribution. Please use the attached Mod. No. 32 which has the correct totals. If you have any questions, please feel free to call me at 757-864-2444.

Mod. No. 32 was to exercise an option.
Mod. No. 33 is to provide incremental funding.

Lisa

Lisa M. Harvey
42444

Use these versions

OMB Approval #: 2700-0042

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE	PAGE OF PAGES
	1 / 6

2. AMENDMENT/MODIFICATION NO.	3. EFFECTIVE DATE	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO. (if applicable)
34	December 19, 2001	See Block 12	

6. ISSUED BY — CODE

National Aeronautics and Space Administration
Langley Research Center
Hampton, VA 23681-2199

7. ADMINISTERED BY (If other than Item 6) — CODE

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State, and Zip Code)

Raytheon Technical Services Company
4400 Forbes Blvd.
Lanham MD 20706-4392

CODE — FACILITY CODE

(x) 9A. AMENDMENT OF SOLICITATION NO.

9B. DATED (SEE ITEM 11)

X 10A. MODIFICATION OF CONTRACT/ORDER NO. L70750D (GSA Order No. T03-01-DS-L003)

10B. DATED (SEE ITEM 13) 2/1/01

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended, ☐ is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

See page 5

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(x)	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
X	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
	D. OTHER (Specify type of modification and authority

E. IMPORTANT: Contractor ☒ is not, ☐ is required to sign this document and return _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

The purpose of this modification is to provide incremental funding in the amount of $318,991 [redacted] Accordingly, the following changes are hereby made:

(continued)

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) LISA M. HARVEY	
15B. CONTRACTOR/OFFEROR (Signature of person authorized to sign)	15C. DATE SIGNED	16B. UNITED STATES OF AMERICA BY Lisa M Harvey (Signature of Contracting Officer)	16C. DATE SIGNED 12/19/01

NSN 7540-01-152-8070
PREVIOUS EDITION UNUSABLE

30-105

STANDARD FORM 30 (Rev. 10-83)
Prescribed by GSA FAR (48 CFR) 53.243

A. Paragraph 3, Contract Funding (NAS 1852.232-81) (JUN 1990), subparagraphs (a) and (b) are deleted in their entirety and replaced with the following:

"(a) For purposes of payment of cost, exclusive of fee, in accordance with the "Limitation of Funds" clause, the total amount allotted by the Government to this Task Order is [redacted] This allotment is for the performance of work under Task Assignments (TA) issued in accordance with Paragraph 3 of the SOW and covers the following estimated period of performance: January 15, 2002.

(b) An additional amount of [redacted] is obligated under this TO for payment of fee."

B. All other tems and conditions remain unchanged.

TASK ORDER TABULATION

	Estimated Cost	Award Fee	CPAF	Funding
Though Mod. 31	[redacted]		16,513,615	$13,158,601
Mod. 32			20,433,563	0
Mod. 33			0	975,263
Mod. 34			0	318,991
Total			$36,947,178	$14,452,855

ConITS Contract Funding Tabulation

					Funding Cost		**Funding Fee**			**Total Funding**
Award					[redacted]					
Mod 2										$100,000
Mod 3										$1,996,231
Mod 4										$1,918,118
Mod 5										$1,059,750
Mod 6										$0
Mod 7										$730,000
Mod 8										$36,307
										$282,242

Mod 9											$136,710
Mod 10											$459,976
Mod 11											$0
Mod 12											$368,101
Mod 13											$2,389,336
Mod 14											$573,450
Mod 15											$558,634
Mod 16											$687,511
Mod 17											$416,711
Mod 18											$142,440
Mod 19											($12,257)
Mod 20											$217,992
Mod 21											$0
Mod 22											$0
Mod 23											$39,850
Mod 24											$0
Mod 25											$264,700
Mod 26											$165,000
Mod 27											$105,000
Mod 28											$4,295
Mod 29											$165,000
Mod 30											$353,504
Mod 31											$0
Mod 32											$0
Mod 33											$975,263
Mod 34											$318,991
Total											$14,452,855
				Current Funding		Increase/Decrease		Total	Revised Funding		
TA No.	Task Value	Cost Value	Fee Value	Cost	Fee	Cost	Fee	Increase/Decrease	Cost	Fee	
Award											
A001	$11,454										
AH001	$65,804										
OA001	$74,621										

OBB001	$188,523	[redacted]		[redacted]
OCA001	$3,903			
OCB001	$179,911			
OCB002	$155,925			
OD001	$85,106			
OI001	$176,739			
OKC001	$121,066			
RA001	$61,831			
RAA001	$114,799			
RAB001	$131,159			
RAC001	$86,070			
RAD001	$76,084			
RAE001	$682,757			
RAF001	$107,855			
RBA001	$113,436			
RBA002	$13,247			
RBB001	$76,573			
RBB003				
RBC001	$272,722			
RBG001	$39,956			
RBH001	$456,009			
RBH002	$118,060			
RBI001	$130,897			
RBJ001	$19,054			
RBJ002	$72,512			
RBJ005			$15,000	
RBK001	$58,744			
RBK002	$16,413			
RCC001	$115,276			
RCD001	$112,042			
RCE001	$127,321			
RCF001	$116,867			
RCG001	$95,499			
RD001	$338,605			
RDE001	$369,880			
RDE002	$159,563			
RDG001	$24,988			

REC001	$52,516	[redacted]		[redacted]
RF001	$48,270			
RFC001	$281,717			
RFC002	$36,250			
RFC003	$7,045			
RFC004	$315,032			
RFC005	$634,408			
RFC007	$163,559			
RFC008	$5,973			
RFC011				
RFC012				
RFD001	$1,013,511			
RFD002	$175,736			
RFD003	$119,181			
RFD004	$84,435			
RFD005	$65,123			
RFD006	$153,187			
RFD007	$64,396			
RFD009	$65,728			
RFG001	$41,429			
RFL001	$92,423			
RFP001	$131,308			
RFT001	$774,638			
RFU001			$16,000	
SA001	$533,787		$49,991	
SAC001	$63,901			
SK001	$44,707			
SL001	$1,702,415			
SL002	$209,844		$140,000	
SL003	$100,030			
SLA001	$299,688			
SLA002	$271,682			
SLB001	$309,943		$45,000	
SLB002	$547,257			
SLB003	$1,113,564			
SLB004	$631,600			
SLB005	$122,532			

SLB006	$624,793	[redacted]		[redacted]
SLB007	$35,956			
SLB008	$402,202			
SLB009	$58,401			
SLB011	$90,140			
SLB012	$68,580			
SLB013	$104,074			
SLB014	$241,222		$53,000	
SLC001	$766,622			
SMB001	$61,344			
TEN001	$144,842			
XA001	$15,566			
	$18,061,828		$318,991	

ConITS Accounting and Appropriation Data

PR	PY	JO	RTR	Amount	TA No.	P/C 1
RBJ.1281	02	M4525	992200861	$15,000	RBJ005	C
RFU.3503	02	M4004	992200472	$16,000	RFU001	C
SLB.1176	01	A7277	777310001	$49,991	SA001	C
SLB.1171	01	A7282	771100236	$140,000	SL002	C
SLB.1174	02	M4069	992300211	$45,000	SLB001	C
SLB.1174	02	AS5161	772300205	$51,000	SLB014	C
SLB.1173	01	R28251	706313103	$2,000	SLB014	C
Total				$318,991		

OMB Approval # 2700-0042

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE

PAGE OF PAGES 1 | 6

2. AMENDMENT/MODIFICATION NO. 35

3. EFFECTIVE DATE January 16, 2002

4. REQUISITION/PURCHASE REQ. NO. See Block 12

5. PROJECT NO. (If applicable)

6. ISSUED BY CODE

National Aeronautics and Space Administration
Langley Research Center
Hampton, VA 23681-2199

7. ADMINISTERED BY (If other than Item 6) CODE

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State, and Zip Code)

Raytheon Technical Services Company
4400 Forbes Blvd.
Lanham MD 20706-4392

CODE FACILITY CODE

(x) 9A. AMENDMENT OF SOLICITATION NO.

9B. DATED (SEE ITEM 11)

X 10A. MODIFICATION OF CONTRACT/ORDER NO. L70750D (GSA Order No. T03-01-DS-L003)

10B. DATED (SEE ITEM 13) 2/1/01

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended, ☐ is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

See page 3

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(x)	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
X	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
	D. OTHER (Specify type of modification and authority

E. IMPORTANT: Contractor ☒ is not, ☐ is required to sign this document and return _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

The purpose of this modification is to provide incremental funding in the amount of $1,531,533 [redacted] Accordingly, the following changes are hereby made:

A. Paragraph 3, Contract Funding (NAS 1852.232-81) (JUN 1990), subparagraphs (a) and (b) are deleted in their entirety and replaced with the following:

(continued)

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) LISA M. HARVEY

15B. CONTRACTOR/OFFEROR

15C. DATE SIGNED

16B. UNITED STATES OF AMERICA BY Lisa M Harvey (Signature of Contracting Officer)

16C. DATE SIGNED 9/16/02

(Signature of person authorized to sign)

"(a) For purposes of payment of cost, exclusive of fee, in accordance with the "Limitation of Funds" clause, the total amount allotted by the Government to this Task Order is [redacted] This allotment is for the performance of work under Task Assignments (TA) issued in accordance with Paragraph 3 of the SOW and covers the following estimated period of performance: February 15, 2002.

(b) An additional amount of [redacted] is obligated under this TO for payment of fee."

B. All other tems and conditions remain unchanged.

TASK ORDER TABULATION

	Estimated Cost	Award Fee	CPAF	Funding
Though Mod. 31	[redacted]		16,513,615	$13,158,601
Mod. 32			20,433,563	0
Mod. 33			0	975,263
Mod. 34			0	318,991
Mod. 35			0	1,531,533
Total			$36,947,178	$15,984,388

Accounting and Appropriation Data:

PR	PY	JO	RTR	Amount	TA No.	P/C 1
OA.1383	02	R27411	251200103	$13,000	OA001	C
RA.1845	02	R28475	706871102	$25,000	RA001	C
RA.1845	02	R28524	706175103	$42,000	RA001	C
RA.1835	02	R26717	706871101	$50,000	RAE001	C
RBB.1085	02	R28044	714051002	$8,533	RBB003	C
RBH.1144	02	R28459	706854101	$120,000	RBH002	C
RBI.1155	02	R26923	706513110	$20,000	RBI001	C
RBI.1155	02	R28381	713801201	$10,000	RBI001	C
RBI.1155	02	R28387	713102301	$20,000	RBI001	C
RBJ.1288	02	M4248	992200831	$5,000	RBJ001	C
RBJ.1287	02	M4523	992200861	$64,000	RBJ002	C
RBJ.1298	02	M4525	992200861	$28,000	RBJ002	C
RCF.1198	02	R28209	706623101	$40,000	RCF001	C
RBF.1175	02	R27088	781301401	$50,000	RFC005	C
RFD.1165	02	M4321	992160502	$35,000	RFD005	C
RFD.1166	02	M4321	992160502	$100,000	RFD006	C
RFP.1073	02	M2005	992350505	$25,000	RFP001	C
RFU.3535	02	M4064	992200450	$12,000	RFU001	C
SA.1049	02	AS7839	772400002	$75,000	SA001	C
SA.1049	02	AS7855	772400002	$75,000	SA001	C
SA.1049	02	AS7844	772400002	$150,000	SA001	C
SA.1048	02	AS7842	772100106	$5,000	SAC002	C
SK.1015	02	AS7028	772100198	$45,000	SK001	C
SLB.1181	02	AS5160	772300204	$156,000	SLB003	C
SLB.1181	02	M4069	992300211	$204,000	SLB004	C
SLB.1181	02	AS5161	772300205	$20,000	SLB005	C
SLB.1181	02	AS5160	772300204	$75,000	SLB006	C
SLB.1181	02	AS5161	772300205	$14,000	SLB013	C
SLB.1177	02	R28251	706313103	$2,000	SLB014	C
SLB.1178	02	M4084	992351212	$3,000	SLB014	C
SLB.1181	02	M4069	992300211	$30,000	SLB014	C
SLB.1182	02	M4069	992300211	$10,000	SLB017	C

ConITS Contract Funding Tabulation

	Funding Cost	Funding Fee	Total Funding
Award	[redacted]		
Mod 2			$100,000
Mod 3			$1,996,231
Mod 4			$1,918,118
Mod 5			$1,059,750
Mod 6			$0
Mod 7			$730,000
Mod 8			$36,307
Mod 9			$282,242
Mod 10			$136,710
Mod 11			$459,976
Mod 12			$0
Mod 13			$368,101
Mod 14			$2,389,336
Mod 15			$573,450
Mod 16			$558,634
Mod 17			$687,511
Mod 18			$416,711
Mod 19			$142,440
Mod 20			($12,257)
Mod 21			$217,992
Mod 22			$0
Mod 23			$0
Mod 24			$39,850
Mod 25			$0
Mod 26			$264,700
Mod 27			$165,000
Mod 28			$105,000
Mod 29			$4,295
Mod 30			$165,000
Mod 31			$353,504
Mod 32			$0
Mod 33			$0
Mod 34			$975,263
Mod 35			$318,991
Total			$1,531,533
			$15,984,388

TA No.	Task Value	Cost Value	Fee Value	Current Funding Cost	Current Funding Fee	Increase/Decrease Cost	Increase/Decrease Fee	Total Increase/Decrease	Revised Funding Cost	Revised Funding Fee
Award		[redacted]				[redacted]			[redacted]	
A001	$11,454									
AH001	$65,804									
OA001	$74,621									
OBB001	$188,523							$13,000		
OCA001	$3,903									
OCB001	$179,911									
OCB002	$155,925									
OD001	$85,106									
OI001	$176,739									
OKC001	$121,066									
RA001	$61,831									
RAA001	$114,799							$67,000		
RAB001	$131,159									
RAC001	$86,070									
RAD001	$76,084									
RAE001	$682,757									
RAF001	$107,855							$50,000		
RBA001	$113,436									
RBA002	$13,247									
RBB001	$76,573									
RBB003										
RBC001	$272,722							$8,533		
RBG001	$39,956									
RBH001	$456,009									
RBH002	$118,060									
RBI001	$130,897							$120,000		
RBJ001	$19,054							$50,000		
RBJ002	$72,512							$5,000		
RBJ005								$92,000		
RBK001	$58,744									
RBK002	$16,413									
RCC001	$115,276									
RCD001	$112,042									
RCE001	$127,321									
RCF001	$116,867									
RCG001	$95,499							$40,000		
RD001	$338,605									
RDE001	$369,880									
RDE002	$159,563									
RDG001	$24,988									

TA No.	Task Value	Cost Value	Fee Value	Current Funding Cost	Current Funding Fee	Increase/Decrease Cost	Increase/Decrease Fee	Total Increase/Decrease	Revised Funding Cost	Revised Funding Fee
REC001	$52,516	[redacted]		[redacted]		[redacted]			[redacted]	
RF001	$48,270									
RFC001	$281,717									
RFC002	$36,250									
RFC003	$7,045									
RFC004	$315,032									
RFC005	$634,408									
RFC007	$163,559							$50,000		
RFC008	$5,973									
RFC011										
RFC012										
RFD001	$1,013,511									
RFD002	$175,736									
RFD003	$119,181									
RFD004	$84,435									
RFD005	$65,123									
RFD006	$153,187							$35,000		
RFD007	$64,396							$100,000		
RFD009	$65,728									
RFG001	$41,429									
RFL001	$92,423									
RFP001	$131,308									
RFT001	$774,638							$25,000		
RFU001										
SA001	$533,787							$12,000		
SAC001	$63,901							$300,000		
SAC002										
SK001	$44,707							$5,000		
SL001	$1,702,415							$45,000		
SL002	$209,844									
SL003	$100,030									
SLA001	$299,688									
SLA002	$271,682									
SLB001	$309,943									
SLB002	$547,257									
SLB003	$1,113,564									
SLB004	$631,600							$156,000		
SLB005	$122,532							$204,000		
SLB006	$624,793							$20,000		
SLB007	$35,956							$75,000		
SLB008	$402,202									
SLB009	$58,401									

TA No.	Task Value	Cost Value	Fee Value	Current Funding Cost	Current Funding Fee	Increase/Decrease Cost	Increase/Decrease Fee	Total Increase/Decrease	Revised Funding Cost	Revised Funding Fee
SLB011	$90,140	[redacted]		[redacted]		[redacted]			[redacted]	
SLB012	$68,580									
SLB013	$104,074							$14,000		
SLB014	$241,222							$35,000		
SLB017								$10,000		
SLC001	$766,622									
SMB001	$61,344									
TEN001	$144,842									
XA001	$15,566									
	$18,061,828							$1,531,533		

OMB Approval #: 2700-0042

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE

PAGE OF PAGES 1 6

2. AMENDMENT/MODIFICATION NO. 36

3. EFFECTIVE DATE January 23, 2002

4. REQUISITION/PURCHASE REQ. NO. See Block 12

5. PROJECT NO. (If applicable)

6. ISSUED BY CODE

National Aeronautics and Space Administration
Langley Research Center
Hampton, VA 23681-2199

7. ADMINISTERED BY (If other than Item 6) CODE

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State, and Zip Code)

Raytheon Technical Services Company
4400 Forbes Blvd.
Lanham MD 20706-4392

CODE FACILITY CODE

(x) 9A. AMENDMENT OF SOLICITATION NO.

9B. DATED (SEE ITEM 11)

X 10A. MODIFICATION OF CONTRACT/ORDER NO. L70750D (GSA Order No. T03-01-DS-L003)

10B. DATED (SEE ITEM 13) 2/1/01

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended, ☐ is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

See page 3

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(x) A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.

X B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority

E. IMPORTANT: Contractor ☒ is not, ☐ is required to sign this document and return _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

The purpose of this modification is to provide incremental funding in the amount of $1,530,468 [redacted] Accordingly, the following changes are hereby made:

A. Paragraph 3, Contract Funding (NAS 1852.232-81) (JUN 1990), subparagraphs (a) and (b) are deleted in their entirety and replaced with the following:

(continued)

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) **LISA M. HARVEY**

15B. CONTRACTOR/OFFEROR (Signature of person authorized to sign)

15C. DATE SIGNED

16B. UNITED STATES OF AMERICA BY (Signature of Contracting Officer)

16C. DATE SIGNED 1/23/02

"(a) For purposes o[illegible]yment of cost, exclusive of fee, in accord[illegible]e with the "Limitation of Funds" clause, the total amount allotted by the Government to this Task Order is [redacted] This allotment is for the performance of work under Task Assignments (TA) issued in accordance with Paragraph 3 of the SOW and covers the following estimated period of performance: March 25, 2002.

(b) An additional amount of [redacted] is obligated under this TO for payment of fee."

B. All other tems and conditions remain unchanged.

TASK ORDER TABULATION

	Estimated Cost	Award Fee	CPAF	Funding
Though Mod. 31	[redacted]		16,513,615	$13,158,601
Mod. 32			20,433,563	0
Mod. 33			0	975,263
Mod. 34			0	318,991
Mod. 35			0	1,531,533
Mod. 36			0	1,530,468
Total			$36,947,178	$17,514,856

Accounting and Appropriation Data:

PR	PY	JO	RTR	Amount	TA No.	P/C
RA.1868	02	R28475	706871102	$40,000	RAB001	C
RA.1868	02	R28472	706871105	$40,000	RAB001	C
RA.1868	02	R28474	706871103	$40,000	RAB001	C
RBC.1129	02	R28320	706211110	$14,374	RBC001	C
RBC.1129	02	R28399	706311106	$500	RBC001	C
RBC.1129	02	R28387	713102301	$2,000	RBC001	C
RBC.1129	02	R27069	706311103	$8,514	RBC001	C
RBC.1129	02	R26756	706172103	$7,890	RBC001	C
RBC.1129	02	R28400	706211104	$2,790	RBC001	C
RBH.1152	02	M4234	992200871	$300,000	RBH001	C
RFC.1205	02	M4466	992260406	$132,000	RFC004	C
RFC.1207	02	M4335	992160405	$300,000	RFC005	C
RD.1272	02	M4282	992621006	$70,000	RFL001	C
RFU.3503	02	M4004	992200472	($16,000)	RFU001	C
RFU.3503	02	M4004	992200472	$16,000	RFT002	C
RFU.3619	02	M4005	992200472	$46,000	RFT002	C
RFU.3628	02	M4004	992200472	$20,400	RFT002	C
SLA.1205	02	AS5179	772301001	$31,000	SLA001	C
SLA.1204	02	M3021	992300803	$100,000	SLA002	C
SLC.1065	02	M2022	992300501	$360,000	SLC001	C
XAA.1045	01	R0025	722638755	$15,000	XA001	C
Total				$1,530,468		

C = Complete

ConITS Contract Funding Tabulation

	Funding Cost	Funding Fee	Total Funding
Award	[redacted]		$100,000
Mod 2			$1,996,231
Mod 3			$1,918,118
Mod 4			$1,059,750
Mod 5			$0
Mod 6			$730,000
Mod 7			$36,307
Mod 8			$282,242
Mod 9			$136,710
Mod 10			$459,976
Mod 11			$0
Mod 12			$368,101
Mod 13			$2,389,336
Mod 14			$573,450
Mod 15			$558,634
Mod 16			$687,511
Mod 17			$416,711
Mod 18			$142,440
Mod 19			($12,257)
Mod 20			$217,992
Mod 21			$0
Mod 22			$0
Mod 23			$39,850
Mod 24			$0
Mod 25			$264,700
Mod 26			$165,000
Mod 27			$105,000
Mod 28			$4,295
Mod 29			$165,000
Mod 30			$353,504
Mod 31			$0
Mod 32			$0
Mod 33			$975,263
Mod 34			$318,991
Mod 35			$1,531,533
Mod 36			$1,530,468
Total			$17,514,856

TA No.	Task Value	Cost Value	Fee Value	Current Funding Cost	Current Funding Fee	Increase/Decrease Cost	Increase/Decrease Fee	Total Increase/Decrease	Revised Funding Cost	Revised Funding Fee
Award		[redacted]				[redacted]			[redacted]	
A001	$11,454									
AH001	$65,804									
OA001	$74,621									
OBB001	$188,523									
OCA001	$3,903									
OCB001	$179,911									
OCB002	$155,925									
OD001	$85,106									
OI001	$176,739									
OKC001	$121,066									
RA001	$61,831									
RAA001	$114,799									
RAB001	$131,159									
RAC001	$86,070							$120,000		
RAD001	$76,084									
RAE001	$682,757									
RAF001	$107,855									
RBA001	$113,436									
RBA002	$13,247									
RBB001	$76,573									
RBB003										
RBC001	$272,722									
RBG001	$39,956							$36,068		
RBH001	$456,009									
RBH002	$118,060							$300,000		
RBI001	$130,897									
RBJ001	$19,054									
RBJ002	$72,512									
RBJ005										
RBK001	$58,744									
RBK002	$16,413									
RCC001	$115,276									
RCD001	$112,042									
RCE001	$127,321									
RCF001	$116,867									
RCG001	$95,499									
RD001	$338,605									
RDE001	$369,880									
RDE002	$159,563									
RDG001	$24,988									

TA No.	Task Value	Cost Value	Fee Value	Current Funding Cost	Current Funding Fee	Increase/Decrease Cost	Increase/Decrease Fee	Total Increase/Decrease	Revised Funding Cost	Revised Funding Fee
REC001	$52,516	[redacted]				[redacted]			[redacted]	
RF001	$48,270									
RFC001	$281,717									
RFC002	$36,250									
RFC003	$7,045									
RFC004	$315,032									
RFC005	$634,408							$132,000		
RFC007	$163,559							$300,000		
RFC008	$5,973									
RFC011										
RFC012										
RFD001	$1,013,511									
RFD002	$175,736									
RFD003	$119,181									
RFD004	$84,435									
RFD005	$65,123									
RFD006	$153,187									
RFD007	$64,396									
RFD009	$65,728									
RFG001	$41,429									
RFL001	$92,423									
RFP001	$131,308							$70,000		
RFT001	$774,638									
RFT002										
RFU001								$82,400		
SA001	$533,787							($16,000)		
SAC001	$63,901									
SAC002										
SK001	$44,707									
SL001	$1,702,415									
SL002	$209,844									
SL003	$100,030									
SLA001	$299,688									
SLA002	$271,682							$31,000		
SLB001	$309,943							$100,000		
SLB002	$547,257									
SLB003	$1,113,564									
SLB004	$631,600									
SLB005	$122,532									
SLB006	$624,793									
SLB007	$35,956									
SLB008	$402,202									

TA No.	Task Value	Cost Value	Fee Value	Current Funding Cost	Current Funding Fee	Increase/Decrease Cost	Increase/Decrease Fee	Total Increase/Decrease	Revised Funding Cost	Revised Funding Fee
SLB009	$58,401	[redacted]							[redacted]	
SLB011	$90,140									
SLB012	$68,580									
SLB013	$104,074									
SLB014	$241,222									
SLB017										
SLC001	$766,622							$360,000		
SMB001	$61,344									
TEN001	$144,842									
XA001	$15,566							$15,000		
	$18,061,828							$1,530,468		

OMB Approval #: 2700-0042

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE

PAGE OF PAGES 1 | 6

2. AMENDMENT/MODIFICATION NO.	3. EFFECTIVE DATE	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO. (If applicable)
37	January 29, 2002	See Block 12	

6. ISSUED BY CODE

National Aeronautics and Space Administration
Langley Research Center
Hampton, VA 23681-2199

7. ADMINISTERED BY (If other than Item 6) CODE

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State, and Zip Code)

Raytheon Technical Services Company
4400 Forbes Blvd.
Lanham MD 20706-4392

CODE FACILITY CODE

(x) 9A. AMENDMENT OF SOLICITATION NO.

9B. DATED (SEE ITEM 11)

X 10A. MODIFICATION OF CONTRACT/ORDER NO. L70750D (GSA Order No. T03-01-DS-L003)

10B. DATED (SEE ITEM 13) 2/1/01

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended, ☐ is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

See page 3

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(x) A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.

X B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority

E. IMPORTANT: Contractor ☒ is not, ☐ is required to sign this document and return _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

The purpose of this modification is to provide incremental funding in the amount of $462,387 [redacted] Accordingly, the following changes are hereby made:

A. Paragraph 3, Contract Funding (NAS 1852.232-81) (JUN 1990), subparagraphs (a) and (b) are deleted in their entirety and replaced with the following:

(continued)

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) LISA M. HARVEY	
15B. CONTRACTOR/OFFEROR (Signature of person authorized to sign)	15C. DATE SIGNED	16B. UNITED STATES OF AMERICA BY Lisa M Harvey (Signature of Contracting Officer)	16C. DATE SIGNED 1/29/02

"(a) For purposes of payment of cost, exclusive of fee, in accordance with the "Limitation of Funds" clause, the total amount allotted by the Government to this Task Order is [redacted] This allotment is for the performance of work under Task Assignments (TA) issued in accordance with Paragraph 3 of the SOW and covers the following estimated period of performance: April 10, 2002.

(b) An additional amount of [redacted] is obligated under this TO for payment of fee."

B. All other tems and conditions remain unchanged.

TASK ORDER TABULATION

	Estimated Cost	Award Fee	CPAF	Funding
Though Mod. 31	[redacted]		16,513,615	$13,158,601
Mod. 32			20,433,563	0
Mod. 33			0	975,263
Mod. 34			0	318,991
Mod. 35			0	1,531,533
Mod. 36			0	1,530,468
Total			$36,947,178	$17,514,856

Accounting and Appropriation Data:

PR	PY	JO	RTR	Amount	TA No.	P/C 1
OBB.1226	02	R28927	755800002	$70,000	OBB001	C
RA.1866	02	R28586	721210201	$55,000	RAE001	C
RBC.1133	02	R28399	706311106	$30,600	RBC001	C
RBC.1133	02	R28450	706316104	$19,400	RBC001	C
RCF.1204	02	R28209	706623101	$7,429	RCF001	C
RFD.1175	01	R27275	705401233	$14,958	RFC004	C
SLB.1187	02	AS5160	772300204	$50,000	SLB002	C
SLB.1187	02	AS5160	772300204	$95,000	SLB003	C
SLB.1187	02	AS5160	772300204	$55,000	SLB006	C
SLB.1185	02	M4069	992300211	$40,000	SLB014	C
SLB.1186	02	M4069	992300211	$5,000	SLB014	C
SLB.1186	02	M4069	992300211	$10,000	SLB018	C
SLB.1186	02	M4069	992300211	$10,000	SLB019	C
Total				$462,387		

C = Complete

ConITS Contract Funding Tabulation

Award	Funding Cost	Funding Fee	Total Funding
Mod 2	[redacted]	[redacted]	$100,000
Mod 3	[redacted]	[redacted]	$1,996,231
Mod 4	[redacted]	[redacted]	$1,918,118
Mod 5	[redacted]	[redacted]	$1,059,750
Mod 6	[redacted]	[redacted]	$0
Mod 7	[redacted]	[redacted]	$730,000
Mod 8	[redacted]	[redacted]	$36,307
Mod 9	[redacted]	[redacted]	$282,242
Mod 10	[redacted]	[redacted]	$136,710
Mod 11	[redacted]	[redacted]	$459,976
Mod 12	[redacted]	[redacted]	$0
Mod 13	[redacted]	[redacted]	$368,101
Mod 14	[redacted]	[redacted]	$2,389,336
Mod 15	[redacted]	[redacted]	$573,450
Mod 16	[redacted]	[redacted]	$558,634
Mod 17	[redacted]	[redacted]	$687,511
Mod 18	[redacted]	[redacted]	$416,711
Mod 19	[redacted]	[redacted]	$142,440
Mod 20	[redacted]	[redacted]	($12,257)
Mod 21	[redacted]	[redacted]	$217,992
Mod 22	[redacted]	[redacted]	$0
Mod 23	[redacted]	[redacted]	$0
Mod 24	[redacted]	[redacted]	$39,850
Mod 25	[redacted]	[redacted]	$0
Mod 26	[redacted]	[redacted]	$264,700
Mod 27	[redacted]	[redacted]	$165,000
Mod 28	[redacted]	[redacted]	$105,000
Mod 29	[redacted]	[redacted]	$4,295
Mod 30	[redacted]	[redacted]	$165,000
Mod 31	[redacted]	[redacted]	$353,504
Mod 32	[redacted]	[redacted]	$0
Mod 33	[redacted]	[redacted]	$0
Mod 34	[redacted]	[redacted]	$975,263
Mod 35	[redacted]	[redacted]	$318,991
Mod 36	[redacted]	[redacted]	$1,531,533
Mod 37	[redacted]	[redacted]	$1,530,468
Total	[redacted]	[redacted]	$462,387
	[redacted]	[redacted]	$17,977,243

TA No.	Task Value	Cost Value	Fee Value	Current Funding Cost	Current Funding Fee	Increase/Decrease Cost	Increase/Decrease Fee	Total Increase/Decrease	Revised Funding Cost	Revised Funding Fee
Award		[redacted]				[redacted]			[redacted]	
A001	$11,454									
AH001	$65,804									
OA001	$74,621									
OBB001	$188,523									
OCA001	$3,903							$70,000		
OCB001	$179,911									
OCB002	$155,925									
OD001	$85,106									
OI001	$176,739									
OKC001	$121,066									
RA001	$61,831									
RAA001	$114,799									
RAB001	$131,159									
RAC001	$86,070									
RAD001	$76,084									
RAE001	$682,757									
RAF001	$107,855							$55,000		
RBA001	$113,436									
RBA002	$13,247									
RBB001	$76,573									
RBB003										
RBC001	$272,722									
RBG001	$39,956							$50,000		
RBH001	$456,009									
RBH002	$118,060									
RBI001	$130,897									
RBJ001	$19,054									
RBJ002	$72,512									
RBJ005										
RBK001	$58,744									
RBK002	$16,413							($4,000)		
RCC001	$115,276							$4,000		
RCD001	$112,042									
RCE001	$127,321									
RCF001	$116,867									
RCG001	$95,499							$7,429		
RD001	$338,605									
RDE001	$369,880									
RDE002	$159,563									
RDG001	$24,988									

TA No.	Task Value	Cost Value	Fee Value	Current Funding Cost	Current Funding Fee	Increase/Decrease Cost	Increase/Decrease Fee	Total Increase/Decrease	Revised Funding Cost	Revised Funding Fee
REC001	$52,516	[redacted]				[redacted]			[redacted]	
RF001	$48,270									
RFC001	$281,717									
RFC002	$36,250									
RFC003	$7,045									
RFC004	$315,032									
RFC005	$634,408							$14,958		
RFC007	$163,559									
RFC008	$5,973									
RFC011										
RFC012										
RFD001	$1,013,511									
RFD002	$175,736									
RFD003	$119,181									
RFD004	$84,435									
RFD005	$65,123									
RFD006	$153,187									
RFD007	$64,396									
RFD009	$65,728									
RFG001	$41,429									
RFL001	$92,423									
RFP001	$131,308									
RFT001	$774,638									
RFT002										
RFU001										
SA001	$533,787									
SAC001	$63,901									
SAC002										
SK001	$44,707									
SL001	$1,702,415									
SL002	$209,844									
SL003	$100,030									
SLA001	$299,688									
SLA002	$271,682									
SLB001	$309,943									
SLB002	$547,257									
SLB003	$1,113,564							$50,000		
SLB004	$631,600							$95,000		
SLB005	$122,532									
SLB006	$624,793									
SLB007	$35,956							$55,000		
SLB008	$402,202									

TA No.	Task Value	Cost Value	Fee Value	Current Funding Cost	Current Funding Fee	Increase/Decrease Cost	Increase/Decrease Fee	Total Increase/Decrease	Revised Funding Cost	Revised Funding Fee
SLB009	$58,401	[redacted]				[redacted]			[redacted]	
SLB011	$90,140									
SLB012	$68,580									
SLB013	$104,074									
SLB014	$241,222							$45,000		
SLB017										
SLB018								$10,000		
SLB019								$10,000		
SLC001	$766,622									
SMB001	$61,344									
TEN001	$144,842									
XA001	$15,566									
	$18,061,828							$462,387		

OMB Approval #: 2700-0042

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE	PAGE OF PAGES
	1 / 14

2. AMENDMENT/MODIFICATION NO.	3. EFFECTIVE DATE	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO. (If applicable)
38	January 31, 2002	See Block 12	

6. ISSUED BY — CODE

GSA Federal Technology Service
100 Penn Square East, Room 820
Philadelphia, PA 19107

7. ADMINISTERED BY (If other than Item 6) — CODE

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State, and Zip Code)

Raytheon Technical Services Company
4400 Forbes Blvd.
Lanham MD 20706-4392

CODE — FACILITY CODE

(x) 9A. AMENDMENT OF SOLICITATION NO.

9B. DATED (SEE ITEM 11)

X 10A. MODIFICATION OF CONTRACT/ORDER NO. L70750D (GSA Order No. T03-01-DS-L003)

10B. DATED (SEE ITEM 13) 2/1/01

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended, ☐ is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

None

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(x)	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
X	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
	D. OTHER (Specify type of modification and authority

E. IMPORTANT: Contractor ☒ is not, ☐ is required to sign this document and return _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

The purpose of this modification is to revise the Award Fee Plan. Accordingly, Exhibit C, is revised in its entirety.

(continued)

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

Q15A. NAME AND TITLE OF SIGNER (Type or print)		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) NANCY BALLAY	
15B. CONTRACTOR/OFFEROR (Signature of person authorized to sign)	15C. DATE SIGNED	16B. UNITED STATES OF AMERICA BY (Signature of Contracting Officer)	16C. DATE SIGNED 1/31/2002

NSN 7540-01-152-8070
PREVIOUS EDITION UNUSABLE

30-105

STANDARD FORM 30 (Rev. 10-83)
Prescribed by GSA FAR (48 CFR) 53.243

RECEIVED
FEB 04 2002

A. Exhibit C, Award Fee Evaluation Plan, is deleted in its entirety and replaced with the attached Exhibit C dated January 24, 2002.

B. All other tems and conditions remain unchanged.

TASK ORDER TABULATION

	Estimated Cost	Award Fee	CPAF	Funding
Though Mod. 31	[redacted]		16,513,615	$13,158,601
Mod. 32			20,433,563	0
Mod. 33			0	975,263
Mod. 34			0	318,991
Mod. 35			0	1,531,533
Mod. 36			0	1,530,468
Mod. 37			0	462,387
Mod. 38			0	0
Total			$36,947,178	$17,977,243

[redacted]

EXHIBIT C

AWARD FEE EVALUATION PLAN

FOR TASK ORDER

ON THE GSA MILLENNIA CONTRACT

FOR

CONSOLIDATED INFORMATION TECHNOLOGY

SERVICES

(CONITS)

(Revision 1)

APPROVED:

_____

Award Fee Evaluation Board Chairman Date

AWARD FEE BOARD MEMBERS

David H. Jones SCCB, Office of Procurement	Kathy Stacy DAIB, SEC
James H. Ogiba OCFO	Robert E. Grandle AAAC
John M. Kusterer ISB, OCIO	Nancy Ballay GSA

TABLE OF CONTENTS

PART I AWARD FEE EVALUATION BOARD CHARTER AND MEMBERS

PART II DEFINITIONS AND PROCEDURES

PART III EVALUATION PROCESS

PART IV EVALUATION FACTORS AND CONSIDERATIONS

PART V CHANGES TO EVALUATION PLAN

EXHIBIT A SCORING GUIDELINES

EXHIBIT B EVALUATION PROCESS SCHEDULE

PART I - AWARD FEE EVALUATION BOARD CHARTER AND MEMBERS

A. General

The Award Fee Evaluation Board (AFEB) derives its authority from a Langley Research Center memorandum dated August 1, 2001, signed by the Center Director.

The Charter of the AFEB is to maintain an organization and establish a method of operation which will ensure acquisition of data necessary to permit a valid semi-annual assessment of the Contractor's performance in the following four areas: Technical Performance, Management, Cost, and Utilization of Small and Small Disadvantaged Business (SDB) Subcontractors. The AFEB is to develop an evaluation plan, evaluate the Contractor's overall performance concerning the contract work, discuss such evaluations with the Contractor, receive and consider any additional performance data provided, and submit to the Fee Determination Official a fee recommendation for each evaluation period with applicable results and findings.

B. Award Fee Organization

The Award Fee Evaluation Board (AFEB) membership consists of those individuals appointed in the memorandum dated August 1, 2001 signed by the Center Director. Changes in the AFEB Chairman, Other Voting Members, Secretary, and Coordinators will be approved by the Fee Determination Official. Changes to Task Area Monitors will be issued and approved by the COTR. The Contractor will be provided with copies of any such changes.

PART II – DEFINITIONS AND PROCEDURES

A. AFEB Meeting - The meetings will be scheduled so that the evaluation process can be completed and the Determination and Findings presented to the Fee Determination Official for action within 45 days following completion of the evaluation period. (An Evaluation Schedule is included as Exhibit B to this Plan.) At least four AFEB Voting Members shall be present in order to conduct the meeting. One of the Voting Members present must be the Chairperson or a designated alternate.

B. AFEB Chairperson - A NASA Langley employee designated to lead the Award Fee evaluation process. The Chair is responsible for leading the preparation of the Award Fee Plan and for all Meetings of the AFEB. The Chair shall schedule all meetings so that the evaluation process can be completed within the time allotted.

C. AFEB Recording Secretary - A NASA Langley employee responsible for the documentation of the activities of the AFEB. The Recording Secretary is responsible for the minutes of meetings or other documentation that summarizes the information reviewed, including any additional information provided by the contractor, and the consideration given to all such information. Announcements, documentation and files are important to support the meetings and recommendations of the AFEB.

D. Task Area Monitor (TAM) - A NASA Langley employee designated to observe, assess, and report on the performance of the Contractor to the Technical Coordinator.

The TAM will compile semi-annual performance data in a report using the metrics specified in Part IV of this award fee plan as the basis for evaluation. In addition, areas in need of improvement, as well as any other information sufficient to provide the Technical Coordinator with a clear understanding of the Contractor's performance will be provided.

E. Contractor - The Contractor shall submit a self-evaluation of performance within 10 business days from the end of each Award Fee evaluation period. This report will be used by the Technical and Business Coordinators in assessing the Contractor's performance for the period.

F. Coordinators - NASA Langley employees designated to receive, validate, assess, and consolidate the Task Area Monitors' reports and present performance information to the AFEB.

G. AFEB - A Board of NASA Langley and GSA employees who perform an in-depth review of all aspects of Contractor performance and recommend an appropriate performance rating and fee amount to the Fee Determination Official.

The AFEB is responsible for developing the Award Fee Evaluation Plan used to evaluate the Contractor's performance and will periodically review the plan to determine whether it is still current and whether any changes are necessary. The AFEB will convene after each semi-annual evaluation period to evaluate the Contractor's performance, on a schedule consistent with the completion of the total Award Fee Process through fee payment within 60 days of the end of the award fee evaluation period. As requested by the Chairperson, any other personnel involved in performance evaluation will attend the meeting and participate in discussions.

H. Fee Determination Official - A member of Langley Research Center's management designated to review the semi-annual recommendation of the Award Fee Board in order to make a final determination of award fee. Any change of the Fee Determination Official will be made by the Center Director.

PART III – EVALUATION PROCESS

There are two Coordinators for this contract. The Technical Coordinator is responsible for documenting and presenting the evaluation of the Contractor's Technical Performance, technical management, and the Task Assignment (TA) cost performance. The Technical Coordinator is also responsible for documenting and presenting the evaluation of the Contractor's combined Technical and Business Management performance. The Business Coordinator is responsible for evaluating business management and documenting and presenting the evaluation of the Contractor's performance for the Cost Factor and the Utilization of Small and Small Disadvantaged Business (SDB) Subcontractors Factor.

The Technical Coordinator will provide a comprehensive report to the AFEB which documents strong and weak points and fully justifies each rating recommended as described in Part IV below. The Technical Coordinator will review and consolidate the TAMs' reports, will make an independent assessment of the performance rendered by the Contractor, and will assign a recommended adjective rating (see Exhibit A) for Technical Performance. In deriving these technical performance ratings, the Technical Coordinator will also take into account the amount of effort and technical complexity associated with each of the Task Area Monitors' work areas.

The Technical Coordinator will then present and document a comprehensive review of the Contractor's performance under the Management Factor, detailing strengths and weaknesses and assigning an adjective rating. In developing the rating, the Technical Coordinator will consider the performance standards and metrics outlined below (see Factor 3 - Management). The Business Coordinator will provide input to the Technical Coordinator regarding the Contractor's performance for business in the Management Factor.

The Business Coordinator will evaluate the Cost Factor and will evaluate the Utilization of Small and SDB Subcontractors Factor. The Business Coordinator will present and document a complete review of the effectiveness of the Contractor's management of costs in accordance with the cost metrics. The Business Coordinator will also

assess and report the Contractor's overall task order cost performance, including control of labor rates, overhead, G&A and other burden rates, and other costs. The Business Coordinator will also evaluate the performance of the Contractor against the goals set forth in the Small and SDB Subcontracting Plan and assign a recommended adjective rating. The Business Coordinator will provide a comprehensive report to the AFEB that documents strong and weak points.

The Coordinators' reports will be forwarded to the other members of the AFEB at least 2 business days prior to the scheduled AFEB meeting. The Coordinators will present an informal oral briefing of their evaluation results to the AFEB at the evaluation meeting. TAMs or their representatives may be in attendance at the award fee meeting.

The available award fee is computed as specified in Paragraph 6 of the Task Order. The fee available for each Factor - Technical (Quality and Timeliness), Cost, Management, and Small and Small Disadvantaged Business - will be computed using the Factor weights set forth in Part IV below. The percentages computed using the formulas set forth in Part IV will be reviewed by the AFEB and accepted or revised to reflect actual performance. The AFEB will assess the evaluation and formula results considering the conditions under which performance was achieved. For example, performance will be considered in light of the priorities and workload existing during the evaluation period, taking into consideration factors beyond the Contractor's control that either enhanced or detracted from performance.

The AFEB will develop a numerical rating for each Factor and a corresponding adjective rating for each Factor according to Exhibit A. These numerical factor ratings will be applied to the available fee for each Factor to determine earned fee for those Factors.

The AFEB will then sum the earned fee for each of the Factors. This earned fee will be computed as a percentage of the total available fee and that percentage will be converted to an adjective rating from Exhibit A.

The AFEB will provide the Contractor with a comprehensive briefing of the evaluation findings for all Factors. The AFEB will consider any further performance data offered by the Contractor, and if necessary, will revise evaluation findings, adjective ratings, and recommended fee rating to reflect this additional information. The AFEB will document its evaluation results and recommended fee amount for transmittal to the Fee Determination Official. If the Fee Determination Official's final determination of award fee is different from that recommended by the AFEB, the Fee Determination Official will document the rationale for the AFEB's file. The Business Coordinator will prepare a "Notice of Award Fee" for transmittal by the Contracting Officer to the Contractor.

The Office of Procurement will maintain the official Award Fee evaluation files containing: the AFEB Establishment Memorandum and revisions, Evaluation Plan and revisions, minutes of meetings, Coordinators' and Monitors' reports, Contractor submittals, general correspondence, memoranda to the Fee Determination Official, Determinations of Award Fee, Notices of Award Fee, and other documents of significance.

PART IV EVALUATION FACTORS AND CONSIDERATIONS

The contractor's information management system will provide input data to the evaluation process by tracking each task assignment's parameters for proposal response, timeliness, costs, and other input data as required by the TAM's to effectively track and score performance.

The factors to be evaluated in judging the contractor's performance and the relative weights are shown in the table below.

AWARD FEE EVALUATION FACTORS AND WEIGHTS

Factor No.	Brief Factor Identification	Factor Weight
1	Technical Performance (Quality and Timeliness)	40 percent
2	Cost Performance	25 percent
3	Management	25 percent
4	Small Disadvantaged Business	10 percent

Factor 1, Technical Performance

The effectiveness of the Contractor's overall technical performance will be evaluated. Consideration will be given to both quality and timeliness of the work performed under the task assignment. Task assignment monitors will provide feedback on the contractor's performance in both satisfaction of the work and in meeting the metrics as defined in each Task Assignment (TA).

Fee is earned on a per Task Assignment basis and will depend on the contractor's ability to meet metrics and in satisfying the overall task assignment requirements. Technical performance is weighted at 40% for each Task Assignment. The evaluation of the metric performance for the TA is considered of equal weight to the Technical Monitor's satisfaction ratings for the period.

Factor 2, Cost Performance

Cost will be assigned 25% of the available award fee. The Cost score for each Task Assignment will be derived by comparing the negotiated (planned) cost to actual cost using the scoring scheme outlined below. The recommended Cost fee will then be determined by multiplying the percentage Cost score by the available fee for Cost.

- When actual cost = negotiated cost for the Task Assignment,

  Cost Score = 90%.

- When actual cost > negotiated cost for the Task Assignment,

  Cost Score = 90% - (4 × n).

  [n is the percentage of the negotiated cost by which actual cost exceeds negotiated cost; a cumulative Cost Score of 60% or less will result in a score of zero percent for the cost factor.]

- When actual cost < negotiated cost for the Task Assignment,

  Cost Score = 90% + n.

  [n is the percentage of the negotiated cost by which negotiated cost exceeds actual cost; the cost score cannot exceed 100% for an individual Task Assignment.]

The Government will also consider the contractor's overall Cost Management including control of labor rates, overhead, G&A, other burdened rates, and other costs. The Government will also consider the extent to which the Contractor makes sensible tradeoffs between technical performance and cost, e.g., productivity and expertise vs.

labor rates. The Contractor is expected to be proactive in controlling and managing costs such as labor rates, overhead, G&A, and other burdened rates, and other costs.

Factor 3, Management

This factor is evaluated at the TO level, and carries a weight of 25% of the total available fee for each Award Fee Period. The effectiveness of the Contractor's overall technical and business management will be evaluated. Of particular importance is the Contractor's effectiveness in managing multiple objectives to ensure that all customers on this TO, large and small, are provided superior support. In addition, consideration will be given to:

- Management effectiveness
- Response to emergency and other urgent tasks
- Recognition, resolution, and prevention of problems
- Quality and timeliness of required documentation
- Safety record and company policies and procedures to maintain a safe environment
- Communications/cooperation/working relationships with Government and the ODIN contractor
- Effective staffing of the contract (including training)
- Soundness of management systems (e.g., purchasing and subcontracting, time and attendance, control of Government property, work scheduling and control)
- Adequacy of facility, equipment, and other tools to perform contract
- Trends or recurring problems

The Technical Coordinator will solicit input for consideration from the Business Coordinator to evaluate the contractor's management performance. The Technical Coordinator will consider any other actions that significantly contribute to or detract from effective management. The contractor shall take steps to prevent poor performance trends and recurring problems, resolving them expeditiously, and responding to emergency requests promptly. The contractor is expected to meet requirements by implementing retention, recruitment and replacement policies that are highly effective in providing fully trained and qualified personnel. In addition, the Contractor shall maintain a safe working environment. The Contractor shall submit accurate technical and contract documentation on time. It is expected that the documentation will be error free, complete, and understandable and received on or before due dates

In general, these are areas that the award fee board will review in evaluating the contractor's performance for technical and business management. However, the award fee board has the prerogative of considering additional factors based on work priorities or other extenuating circumstances where poor performance may have affected a mission critical area of work under this task order.

Factor 4. Utilization of Small Business and SDB Subcontractors

This factor is evaluated at the TO level and carries a weight of 10% of the total available fee for each Award Fee Period. The Contractor's actual subcontracting performance as compared to the goals set forth in their Small and Small Disadvantaged Business Subcontracting Plan will be evaluated.

PART V - CHANGES TO EVALUATION PLAN

Throughout the period of performance, both parties to the TO are encouraged to submit suggestions for changing management emphasis, motivating higher performance levels, or improving the evaluation process. Both the Government and the contractor should work to eliminate any unnecessary contractual, organizational, or conceptual barriers that diminish information sharing and other communications needed for successful joint problem solving.

With the exception of changes to AFEB personnel, which are covered in Part I above, any changes to this Award Fee Evaluation Plan will be made by the AFEB. The Government may alter the plan unilaterally to reflect any changes in emphasis or concern. Changes will be made available to the Contractor, through the Contracting Officer, prior to the first evaluation period in which the change will be effective. Changes may be made during a period, and be retroactive to the beginning of the period, with the approval of the AFEB and the Contractor.

EXHIBIT A

SCORING GUIDELINES

Each evaluation factor is scored based on these guidelines. The determining percentage for each factor is weighted to derive a recommended award fee rating.

Adjective	Description	Performance Points
Excellent	Of exceptional merit; exemplary performance in a timely, efficient, and economical manner; very minor (if any) deficiencies with no adverse effect on overall performance.	91-100
Very Good	Very effective performance, fully responsive to contract requirements accomplished in a timely, efficient, and economical manner for the most part. Only minor deficiencies.	81-90
Good	Effective performance; fully responsive to contract requirements; reportable deficiencies, but with little identifiable effect on overall performance.	71-80
Satisfactory	Meets or slightly exceeds minimum acceptable standards; adequate results. Reportable deficiencies with identifiable, but not substantial, effects on overall performance.	61-70
Poor/ Unsatisfactory	Does not meet minimum acceptable standards in one or more areas; remedial action required in one or more areas; deficiencies in one or more areas which adversely affect overall performance	0*

- Any factor/subfactor receiving a rating of Poor/Unsatisfactory will be assigned zero performance points for the purposes of calculating the award fee amount. An aggregate rating for all factors of Poor/Unsatisfactory will result in a fee of zero dollars for the period.

Cost Factor Score Limitation: The Contractor will normally be rewarded for an underrun within its control, up to the maximum score allocated for Cost, provided the weighted average numerical rating for all other evaluation factors is 81 or greater. An underrun shall be rewarded as if the Contractor has met the estimated cost of the Task Assignment when the weighted average numerical rating for all other factors is less than 81 but greater than 60. A score of zero for Cost shall be given if the weighted average numerical rating for all other evaluation factors under a Task Assignment, is less than 61.

EXHIBIT B

ACTIONS AND SCHEDULES FOR AWARD FEE DETERMINATIONS

The following is a summary of the principal actions involved in determining the award fee for each evaluation period and meeting NASA's metrics for Contractor Notification and Payment of Fee.

	Action	Schedule (Calendar Days)
1.	AFEB Chair and members appointed	Prior to contract award.
2.	AFEB considers reports and other requested performance information.	On-going
3.	Contractor submits self-evaluation report.	NLT 10 business days after end of each award fee period.
4.	AFEB meets and summarizes preliminary findings.	NLT 37 calendar days after end of each award fee period.
5.	AFEB meets with the Contractor to discuss preliminary findings.	NLT 38 calendar days after end of each award fee period.
6.	AFEB establishes findings and recommendations for the AFER.	NLT 39 calendar days after end of each award fee period.
7.	AFEB submits AFER to the FDO.	NLT 40 calendar days after end of each award fee period.
8.	FDO considers the AFER and discusses it with AFEB, as appropriate.	NLT 43 calendar days after end of each award fee period.
9.	FDO sends award fee determination memorandum to C.O.	NLT 44 calendar days after end of each award fee period.
10.	**C.O. sends award fee notification letter to Contractor**	**NLT *45 calendar days after end of each award fee period.**
11.	**Payment made to Contractor**	**NLT *60 calendar days after end of each award fee period.**

*NASA Award Fee Payment Metrics

OMB Approval #: 2700-0042

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE

PAGE OF PAGES 1 | 7

2. AMENDMENT/MODIFICATION NO. 39

3. EFFECTIVE DATE February 11, 2002

4. REQUISITION/PURCHASE REQ. NO. See Block 12

5. PROJECT NO. (If applicable)

6. ISSUED BY CODE

National Aeronautics and Space Administration
Langley Research Center
Hampton, VA 23681-2199

7. ADMINISTERED BY (If other than Item 6) CODE

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State, and Zip Code)

Raytheon Technical Services Company
4400 Forbes Blvd.
Lanham MD 20706-4392

CODE FACILITY CODE

(x) 9A. AMENDMENT OF SOLICITATION NO.

9B. DATED (SEE ITEM 11)

X 10A. MODIFICATION OF CONTRACT/ORDER NO. L70750D (GSA Order No. T03-01-DS-L003)

10B. DATED (SEE ITEM 13) 2/1/01

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended, ☐ is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

See pages 2, 3

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(x) A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.

X B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority

E. IMPORTANT: Contractor ☒ is not, ☐ is required to sign this document and return _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

The purpose of this modification is to provide incremental funding in the amount of $4,064,857 [redacted] Accordingly, the following changes are hereby made:

A. Paragraph 3, Contract Funding (NAS 1852.232-81) (JUN 1990), subparagraphs (a) and (b) are deleted in their entirety and replaced with the following:

(continued)

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) LISA M. HARVEY

15B. CONTRACTOR/OFFEROR (Signature of person authorized to sign)

15C. DATE SIGNED

16B. UNITED STATES OF AMERICA BY Lisa M Harvey (Signature of Contracting Officer)

16C. DATE SIGNED 2/11/02

"(a) For purpose of payment of cost, exclusive of fee, in accordance with the "Limitation of Funds" clause, the total amount allotted by the Government to this Task Order is [redacted] This allotment is for the performance of work under Task Assignments (TA) issued in accordance with Paragraph 3 of the SOW and covers the following estimated period of performance: May 15, 2002.

(b) An additional amount of [redacted] is obligated under this TO for payment of fee."

B. All other tems and conditions remain unchanged.

TASK ORDER TABULATION

	Estimated Cost	Award Fee	CPAF	Funding
Though Mod. 31	[redacted]		16,513,615	$13,158,601
Mod. 32			20,433,563	0
Mod. 33			0	975,263
Mod. 34			0	318,991
Mod. 35			0	1,531,533
Mod. 36			0	1,530,468
Mod. 37			0	462,387
Mod. 38			0	0
Mod. 39			0	4,064,857
Total			$36,947,178	$22,042,100

Accounting and Appropriation Data:

PR	PY	JO	RTR	Amount	TA No.	P/C 1
SLB.1190	02	AS5161	772300205	$8,200	A001	C
AH.1151	02	R28528	297800001	$49,500	AH001	C
OCE.1018	02	R28989	721104101	$96,000	OCE001	C
OCE.1004	02	R28586	721210201	$10,000	OI001	C
OCE.1018	02	R28989	721104101	$4,000	OI001	C
RA.1883	02	R28470	706882103	$115,000	RAA001	C
RA.1874	02	R28934	722960053	$30,000	RAD001	C
RB.1286	02	R27088	781301401	$10,482	RBA001	C
RB.1286	02	R27093	781101301	$5,000	RBA001	C
RB.1286	02	R28464	713801301	$11,874	RBA001	C
RBB.1088	02	R26739	706324103	$10,000	RBB001	C
RBB.1088	02	R27316	706324103	$10,000	RBB001	C
RBB.1088	02	R28160	706321103	$10,000	RBB001	C
RBB.1088	02	R27658	706211101	$12,500	RBB001	C
RBB.1088	02	R28167	706321101	$2,400	RBB001	C
RBB.1088	02	R28321	706211110	$12,500	RBB001	C
RBB.1088	02	R28414	706316104	$15,000	RBB001	C
RBB.1088	02	R28377	706321103	$11,250	RBB001	C
RBB.1088	02	R28251	706313103	$20,000	RBB001	C
RBK.1528	02	M4233	992200841	$20,000	RBK002	C
RCC.1137	02	R28299	755060013	$52,670	RCC001	C
RCC.1137	02	R28407	706212107	$53,000	RCC001	C
RD.1280	02	R27090	781201301	$12,250	RD001	C
RD.1280	02	R28028	728401003	$33,075	RD001	C
RD.1280	02	R26778	728601003	$4,900	RD001	C
RD.1280	02	R28217	786102010	$9,800	RD001	C
RD.1280	02	R28203	706217102	$7,350	RD001	C
RD.1280	02	R28211	706623101	$6,130	RD001	C
RD.1280	02	R28077	704015001	$5,145	RD001	C
RD.1280	02	R26781	728603001	$32,900	RD001	C

RD.1280	02	R26	728301003	$8,000	RD	C
RD.1280	02	R26930	706517110	$12,450	RD001	C
RDE.1176	02	R26776	728601001	$312,500	RDE001	C
RDE.1178	02	R26780	728602001	$250,000	RDE002	C
RFD.1168	02	M4321	992160502	$10,000	RFC001	C
RFC.1210	02	M4339	992160306	$260,000	RFC004	C
RBB.1090	02	R27094	781101201	$16,000	RFC005	C
RFC.1209	02	M4466	992260406	$52,000	RFC013	C
RFD.1177	02	M4330	992160406	$596,296	RFD001	C
RFD.1178	02	M4330	992160406	$124,685	RFD002	C
RFD.1169	02	M4321	992160502	$25,000	RFD003	C
RFD.1174	02	M1783	992160105	$50,000	RFD004	C
RFD.1171	02	M4321	992160502	$79,000	RFD006	C
RFD.1172	02	M4546	992200881	$45,000	RFD006	C
RFD.1173	02	M4321	992160502	$24,500	RFD007	C
RFD.1176	02	M4342	992160101	$50,000	RFD009	C
RFT.1102	02	M1864	992140402	$49,000	RFT001	C
RFT.1103	02	M1364	992220101	$5,500	RFT001	C
SLB.1174	02	M4069	992300211	($4,000)	SLB001	C
SLB.1193	02	AS5160	772300204	$320,000	SLB002	C
SLB.1193	02	AS5160	772300204	$650,000	SLB003	C
SLB.1191	02	AS5160	772300204	$360,000	SLB006	C
SLB.1107	01	A7201	282700102	($48,000)	SLB008	C
SLB.1107	01	A7201	282700102	$48,000	SLB009	C
SLB.1174	02	M4069	992300211	$4,000	SLB011	C
SLB.1188	01	R28963	274000156	$35,000	SLB014	C
SLB.1189	02	AS7869	772100106	$45,000	SLB014	C
SLB.1192	02	R27411	251200103	$4,000	SLB014	C
Total				$4,064,857		

C = Complete

ConITS Contract Funding Tabulation

Award	Funding Cost	Funding Fee	Total Funding
Mod 2	[redacted]		$100,000
Mod 3			$1,996,231
Mod 4			$1,918,118
Mod 5			$1,059,750
Mod 6			$0
Mod 7			$730,000
Mod 8			$36,307
Mod 9			$282,242
Mod 10			$136,710
Mod 11			$459,976
Mod 12			$0
Mod 13			$368,101
Mod 14			$2,389,336
Mod 15			$573,450
Mod 16			$558,634
Mod 17			$687,511
Mod 18			$416,711
Mod 19			$142,440
Mod 20			($12,257)
Mod 21			$217,992
Mod 22			$0
Mod 23			$0
Mod 24			$39,850
Mod 25			$0
Mod 26			$264,700
Mod 27			$165,000
Mod 28			$105,000
Mod 29			$4,295
Mod 30			$165,000
Mod 31			$353,504
Mod 32			$0
Mod 33			$0
Mod 34			$975,263
Mod 35			$318,991
Mod 36			$1,531,533
Mod 37			$1,530,468
Mod 39			$462,387
Total			$4,064,857
			$22,042,100

Funding=2=8=02.xls

TA No.	Task Value	Cost Value	Fee Value	Current Funding Cost	Current Funding Fee	Increase/Decrease Cost	Increase/Decrease Fee	Total Increase/Decrease	Revised Funding Cost	Revised Funding Fee
Award		[redacted]				[redacted]			[redacted]	
A001	$11,454									
AH001	$65,804							$8,200		
OA001	$74,621							$49,500		
OBB001	$188,523									
OCA001	$3,903									
OCB001	$179,911									
OCB002	$155,925									
OCE001										
OD001	$85,106							$96,000		
OI001	$176,739									
OKC001	$121,066							$14,000		
RA001	$61,831									
RAA001	$114,799									
RAB001	$131,159							$115,000		
RAC001	$86,070									
RAD001	$76,084									
RAE001	$682,757							$30,000		
RAF001	$107,855									
RBA001	$113,436									
RBA002	$13,247							$27,356		
RBB001	$76,573									
RBB003								$103,650		
RBC001	$272,722									
RBG001	$39,956									
RBH001	$456,009									
RBH002	$118,060									
RBI001	$130,897									
RBJ001	$19,054									
RBJ002	$72,512									
RBJ005										
RBK001	$58,744									
RBK002	$16,413									
RCC001	$115,276							$20,000		
RCD001	$112,042							$105,670		
RCE001	$127,321									
RCF001	$116,867									
RCG001	$95,499									
RD001	$338,605									
RDE001	$369,880							$132,000		
RDE002	$159,563							$312,500		
								$250,000		

TA No.	Task Value	Cost Value	Fee Value	Current Funding Cost	Current Funding Fee	Increase/Decrease Cost	Increase/Decrease Fee	Total Increase/Decrease	Revised Funding Cost	Revised Funding Fee
RDG001	$24,988	[redacted]				[redacted]			[redacted]	
REC001	$52,516									
RF001	$48,270									
RFC001	$281,717									
RFC002	$36,250							$10,000		
RFC003	$7,045									
RFC004	$315,032									
RFC005	$634,408							$260,000.00		
RFC007	$163,559							$16,000		
RFC008	$5,973									
RFC011										
RFC012										
RFC013										
RFD001	$1,013,511							$52,000		
RFD002	$175,736							$596,296		
RFD003	$119,181							$124,685		
RFD004	$84,435							$25,000		
RFD005	$65,123							$50,000		
RFD006	$153,187									
RFD007	$64,396							$124,000		
RFD009	$65,728							$24,500		
RFG001	$41,429							$50,000		
RFL001	$92,423									
RFP001	$131,308									
RFT001	$774,638									
RFT002								$54,500		
RFU001										
SA001	$533,787									
SAC001	$63,901									
SAC002										
SK001	$44,707									
SL001	$1,702,415									
SL002	$209,844									
SL003	$100,030									
SLA001	$299,688									
SLA002	$271,682									
SLB001	$309,943									
SLB002	$547,257							($4,000)		
SLB003	$1,113,564							$320,000		
SLB004	$631,600							$650,000		
SLB005	$122,532									
SLB006	$624,793							$360,000		

TA No.	Task Value	Cost Value	Fee Value	Current Funding Cost	Current Funding Fee	Increase/Decrease Cost	Increase/Decrease Fee	Total Increase/Decrease	Revised Funding Cost	Revised Funding Fee
SLB007	$35,956	[redacted]				[redacted]			[redacted]	
SLB008	$402,202									
SLB009	$58,401							($48,000)		
SLB011	$90,140							$48,000		
SLB012	$68,580							$4,000		
SLB013	$104,074									
SLB014	$241,222									
SLB017								$84,000		
SLB018										
SLB019										
SLC001	$766,622									
SMB001	$61,344									
TEN001	$144,842									
XA001	$15,566									
	$18,061,828							$4,064,857		

OMB Approval #: 2700-0042

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE	PAGE OF PAGES
	1 / 7

2. AMENDMENT/MODIFICATION NO.	3. EFFECTIVE DATE	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO. (If applicable)
40	February 22, 2002	See Block 12	

6. ISSUED BY — CODE

National Aeronautics and Space Administration
Langley Research Center
Hampton, VA 23681-2199

7. ADMINISTERED BY (If other than Item 6) — CODE

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State, and Zip Code)

Raytheon Technical Services Company
4400 Forbes Blvd.
Lanham MD 20706-4392

CODE — FACILITY CODE

(x) 9A. AMENDMENT OF SOLICITATION NO.

9B. DATED (SEE ITEM 11)

X 10A. MODIFICATION OF CONTRACT/ORDER NO. L70750D (GSA Order No. T03-01-DS-L003)

10B. DATED (SEE ITEM 13) 2/1/01

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended, ☐ is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

See pages 2, 3

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(x)	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
X	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
	D. OTHER (Specify type of modification and authority

E. IMPORTANT: Contractor ☒ is not, ☐ is required to sign this document and return _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

The purpose of this modification is to provide incremental funding in the amount of $1,078,800 [redacted] Accordingly, the following changes are hereby made:

A. Paragraph 3, Contract Funding (NAS 1852.232-81) (JUN 1990), subparagraphs (a) and (b) are deleted in their entirety and replaced with the following:

(continued)

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
		LISA M. HARVEY	
15B. CONTRACTOR/OFFEROR (Signature of person authorized to sign)	15C. DATE SIGNED	16B. UNITED STATES OF AMERICA BY Lisa M Harvey (Signature of Contracting Officer)	16C. DATE SIGNED 2/22/02

"(a) For purposes of payment of cost, exclusive of fee, in accordance with the "Limitation of Funds" clause, the total amount allotted by the Government to this Task Order is [redacted] This allotment is for the performance of work under Task Assignments (TA) issued in accordance with Paragraph 3 of the SOW and covers the following estimated period of performance: April 1, 2002.

(b) An additional amount of [redacted] is obligated under this TO for payment of fee."

B. All other tems and conditions remain unchanged.

TASK ORDER TABULATION

	Estimated Cost	Award Fee	CPAF	Funding
Though Mod. 31	[redacted]		16,513,615	$13,158,601
Mod. 32			20,433,563	0
Mod. 33			0	975,263
Mod. 34			0	318,991
Mod. 35			0	1,531,533
Mod. 36			0	1,530,468
Mod. 37			0	462,387
Mod. 38			0	0
Mod. 39			0	4,064,857
Mod. 40			0	1,078,800
Total			$36,947,178	$23,120,900

Accounting and Appropriation Data: P = Partial C = Complete

PR	PY	JO	RTR	Amount	TA No.	P/C 1
OA.1400	02	R27410	722909002	$23,000	OA001	C
OA.1400	02	R27411	251200103	$39,000	OA001	C
OCB.1115	02	R26930	706517110	$60,000	OCB001	C
OCB.1116	02	R26930	706517110	$70,000	OCB002	C
OD.1228	02	R26788	728901001	$27,500	OD001	C
OD.1228	02	R27198	706635130	$19,500	OD001	C
OD.1228	02	R27209	706324130	$20,000	OD001	C
OD.1228	02	R28229	786808010	$5,000	OD001	C
OD.1228	02	R27212	706313130	$6,000	OD001	C
RBH.1155	02	R28925	800905001	$10,000	RBH007	C
RBI.1161	02	R26923	706513110	$15,000	RBI001	C
RBI.1161	02	R28382	713801201	$20,000	RBI001	C
RBI.1161	02	R28387	713102301	$20,000	RBI001	C
RBJ.1311	02	M4525	992200861	$25,000	RBJ006	C
RBK.1530	02	M4234	992200871	$40,000	RBK001	C
RBJ.1308	02	M4525	992200861	$87,500	RBL001	C
RCD.1325	02	R26899	706637181	$35,000	RCD001	C
RCD.1325	02	R28289	721211461	$15,000	RCD001	C
RCD.1325	02	R28291	721211463	$15,000	RCD001	C
RCD.1325	02	R28290	721213005	$15,000	RCD001	C
RCD.1325	02	R28404	706212104	$20,000	RCD001	C
RCD.1325	02	R28449	706323103	$15,000	RCD001	C
RCD.1325	02	R28295	755060010	$10,000	RCD001	C
RCE.1315	02	R28094	706250229	$5,000	RCE001	C
RCE.1315	02	R28098	706250201	$4,000	RCE001	C
RCE.1315	02	R28095	706250231	$2,000	RCE001	C
RCE.1315	02	R28097	706250226	$6,000	RCE001	C
RCE.1315	02	R28191	706853201	$15,000	RCE001	C
RCE.1315	02	R28210	706623101	$25,000	RCE001	C

RCE.1315	02	R28[illegible]4	706323103	$10,000	RCE[illegible]1	C
RCE.1315	02	R28584	721215003	$24,000	RCE001	C
RCE.1315	02	R28280	721218707	$3,000	RCE001	C
RCE.1315	02	R28274	721213405	$6,000	RCE001	C
RCG.1199	02	R26514	632830001	$10,000	RCG001	C
RCG.1199	02	R26892	706253103	$5,000	RCG001	C
RCG.1199	02	R26893	706253104	$5,000	RCG001	C
RCG.1199	02	R28261	755060011	$25,000	RCG001	C
RCG.1199	02	R28262	755060011	$6,000	RCG001	C
RCG.1199	02	R26918	728501001	$14,000	RCG001	C
RFC.1213	02	M4335	992160405	$68,000	RFC001	C
RFC.1213	02	M4339	992160306	$68,000	RFC001	C
RFD.1167	02	M4546	992200881	$55,000	RFC001	C
RFC.1211	02	M4339	992160306	$20,000	RFC007	C
RFD.1170	02	M4546	992200881	$5,000	RFD005	C
RFS.1510	02	M4004	992200472	$59,000	RFT001	C
SMB.1106	02	M3213	992200932	$26,300	SMB001	C
Total				$1,078,800		

Intentionally left blank. See page 4.

ConITS Contract Funding Tabulation

	Funding Cost	Funding Fee	Total Funding
Award	[redacted]		$100,000
Mod 2			$1,996,231
Mod 3			$1,918,118
Mod 4			$1,059,750
Mod 5			$0
Mod 6			$730,000
Mod 7			$36,307
Mod 8			$282,242
Mod 9			$136,710
Mod 10			$459,976
Mod 11			$0
Mod 12			$368,101
Mod 13			$2,389,336
Mod 14			$573,450
Mod 15			$558,634
Mod 16			$687,511
Mod 17			$416,711
Mod 18			$142,440
Mod 19			($12,257)
Mod 20			$217,992
Mod 21			$0
Mod 22			$0
Mod 23			$39,850
Mod 24			$0
Mod 25			$264,700
Mod 26			$165,000
Mod 27			$105,000
Mod 28			$4,295
Mod 29			$165,000
Mod 30			$353,504
Mod 31			$0
Mod 32			$0
Mod 33			$975,263
Mod 34			$318,991
Mod 35			$1,531,533
Mod 36			$1,530,468
Mod 37			$462,387
Mod 39			$4,064,857
Mod 40			$1,078,800
Total			$23,120,900

Funding=2=15=02.xls

TA No.	Task Value	Cost Value	Fee Value	Current Funding Cost	Current Funding Fee	Increase/Decrease Cost	Increase/Decrease Fee	Total Increase/Decrease	Revised Funding Cost	Revised Funding Fee
Award		[redacted]				[redacted]			[redacted]	
A001	$11,454									
AH001	$65,804									
OA001	$74,621									
OBB001	$188,523							$62,000		
OCA001	$3,903									
OCB001	$179,911									
OCB002	$155,925							$60,000		
OC001								$70,000		
OD001	$85,106									
OI001	$176,739							$78,000		
OKC001	$121,066									
RA001	$61,831									
RAA001	$114,799									
RAB001	$131,159									
RAC001	$86,070									
RAD001	$76,084									
RAE001	$682,757									
RAF001	$107,855									
RBA001	$113,436									
RBA002	$13,247									
RBB001	$76,573									
RBB003										
RBC001	$272,722									
RBG001	$39,956									
RBH001	$456,009									
RBH002	$118,060									
RBH007										
RBI001	$130,897							$10,000		
RBJ001	$19,054							$55,000		
RBJ002	$72,512									
RBJ005										
RBJ006										
RBK001	$58,744							$25,000		
RBK002	$16,413							$40,000		
RBL001										
RCC001	$115,276							$87,500		
RCD001	$112,042									
RCE001	$127,321							$125,000		
RCF001	$116,867							$100,000		
RCG001	$95,499									
								$65,000		

TA No.	Task Value	Cost Value	Fee Value	Current Funding Cost	Current Funding Fee	Increase/Decrease Cost	Increase/Decrease Fee	Total Increase/Decrease	Revised Funding Cost	Revised Funding Fee
RD001	$338,605	[redacted]				[redacted]			[redacted]	
RDE001	$369,880									
RDE002	$159,563									
RDG001	$24,988									
REC001	$52,516									
RF001	$48,270									
RFC001	$281,717									
RFC002	$36,250							$191,000		
RFC003	$7,045									
RFC004	$315,032									
RFC005	$634,408									
RFC007	$163,559									
RFC008	$5,973							$20,000		
RFC011										
RFC012										
RFC013										
RFD001	$1,013,511									
RFD002	$175,736									
RFD003	$119,181									
RFD004	$84,435									
RFD005	$65,123									
RFD006	$153,187							$5,000		
RFD007	$64,396									
RFD009	$65,728									
RFG001	$41,429									
RFL001	$92,423									
RFP001	$131,308									
RFT001	$774,638									
RFT002								$59,000		
RFU001										
SA001	$533,787									
SAC001	$63,901									
SAC002										
SK001	$44,707									
SL001	$1,702,415									
SL002	$209,844									
SL003	$100,030									
SLA001	$299,688									
SLA002	$271,682									
SLB001	$309,943									
SLB002	$547,257									

TA No.	Task Value	Cost Value	Fee Value	Current Funding Cost	Current Funding Fee	Increase/Decrease Cost	Increase/Decrease Fee	Total Increase/Decrease	Revised Funding Cost	Revised Funding Fee
SLB003	$1,113,564	[redacted]				[redacted]			[redacted]	
SLB004	$631,600									
SLB005	$122,532									
SLB006	$624,793									
SLB007	$35,956									
SLB008	$402,202									
SLB009	$58,401									
SLB011	$90,140									
SLB012	$68,580									
SLB013	$104,074									
SLB014	$241,222									
LB017										
LB018										
LB019										
LC001	$766,622									
MB001	$61,344									
EN001	$144,842							$26,300		
A001	$15,566									
	$18,061,828							$1,078,800		

Funding=2=15=02.xls

OMB Approval #: 2700-0042

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE	PAGE OF PAGES
	1 / 31

2. AMENDMENT/MODIFICATION NO.	3. EFFECTIVE DATE	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO. (If applicable)
41	3/4/2002	See Block 12	

6. ISSUED BY — CODE

GSA Federal Technology Service
100 Penn Square East – Rm. 820
Philadelphia, PA 19107

7. ADMINISTERED BY (If other than Item 6) — CODE

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State, and Zip Code)

Raytheon Technical Services Company
4400 Forbes Blvd.
Lanham MD 20706-4392

CODE — FACILITY CODE

(x)	
	9A. AMENDMENT OF SOLICITATION NO.
	9B. DATED (SEE ITEM 11)
X	10A. MODIFICATION OF CONTRACT/ORDER NO. L70750D (GSA Order No. T03-01-DS-L003)
	10B. DATED (SEE ITEM 13) 2/1/01

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended, ☐ is not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:
(a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)
None

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(x)	
	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
X	D. OTHER (Specify type of modification and authority) **Mutual agreement**

E. IMPORTANT: Contractor ☐ is not, ☒ is required to sign this document and return 3 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

The purpose of this modification is to revise Exhibit B to expand the Loaded Labor Rate from [redacted] This revision is necessary to [redacted] Accordingly, the following changes are hereby made:

(continued)

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)
STACY CRUPI, SR. CONTRACTS ADMINISTRATOR	NANCY BALLAY

15B. CONTRACTOR/OFFEROR	15C. DATE SIGNED	16B. UNITED STATES OF AMERICA BY	16C. DATE SIGNED
Stacy Crupi (Signature of person authorized to sign)	3/1/02	Nancy Ballay (Signature of Contracting Officer)	3/4/2002

A. Exhibit B, Labor Loaded Rates and Travel, Tools, and Other Direct Costs (ODC) Indirect Handling Rates, is deleted in its entirety and replaced with the attached Exhibit B. In addition, the labor rates for ACI, subcontractor, are only approved for the categories as indicated in Exhibit B.

B. All other tems and conditions remain unchanged.

TASK ORDER TABULATION

	Estimated Cost	Award Fee	CPAF	*Funding
Though Mod. 31	[redacted]		16,513,615	$13,158,601
Mod. 32			20,433,563	0
Mod. 33			0	975,263
Mod. 34			0	318,991
Mod. 35			0	1,531,533
Mod. 36			0	1,530,468
Mod. 37			0	462,387
Mod. 38			0	0
Mod. 39			0	4,064,857
Mod. 40			0	1,078,800
Mod. 41			0	0
Total			$36,947,178	$23,120,900

[redacted]

TRAVEL, TOOLS, AND OTHER DIRECT COSTS (ODC) INDIRECT HANDLING RATES

The following is a list of indirect handling rates to be applid to travel, tools, and ODC's (including specialized TA training, hardware and software maintenance, etc. These rates will be used by the Government and Contractor to establish the estimated cost for individual task assignments.

		Rate
Base Period		[redacted]
Travel		
Tools		
ODC's		
First Option Period		
Travel		
Tools		
ODC's		
Second Option Period		
Travel		
Tools		
ODC's		
Third Option Period		
Travel		
Tools		
ODC's		
Fourth Option Period		
Travel		
Tools		
ODC's		
Fifth Option Period		
Travel		
Tools		
ODC's		
Sixth Option Period		
Travel		
Tools		
ODC's		
Seventh Option Period		
Travel		
Tools		
ODC's		

[redacted]

CONITS Fully Loaded Direct Labor Cost Per Hour
February 1, 2002 - January 31, 2003

[redacted]

Millenia Labor Category	Current Rate	New Rates						
		A	B	C	D	E	F	G
Master IT Analsyt	[redacted]							
Sr IT Analyst								
Journeyman IT Analyst								
App IT Analyst								
Jr IT Analyst								
Entry Level IT Trainee								
Senior Subject Matter Expert								
Subject Matter Expert								
Senior Technician								
Journeyman Technician								
Technician								
Junior Technician								
Procurement Management Expert								
Project Control Officer								
Emerging Technology Expert								
Clerical								
Technical Writer								

[redacted]

[redacted]

CONITS Fully Loaded Direct Labor Cost Per Hour
February 1, 2003 - January 31, 2004

[redacted]

Millenia Labor Category	Current Rate	New Rates						
		A	B	C	D	E	F	G
Master IT Analsyt	[redacted]							
Sr IT Analyst								
Journeyman IT Analyst								
App IT Analyst								
Jr IT Analyst								
Entry Level IT Trainee								
Senior Subject Matter Expert								
Subject Matter Expert								
Senior Technician								
Journeyman Technician								
Technician								
Junior Technician								
Procurement Management Expert								
Project Control Officer								
Emerging Technology Expert								
Clerical								
Technical Writer								

[redacted]

[redacted]

CONITS Fully Loaded Direct Labor Cost Per Hour
February 1, 2004 - January 31, 2005

Millenia Labor Category	Current Rate	[redacted]						
		New Rates						
		A	B	C	D	E	F	G
Master IT Analsyt	[redacted]							
Sr IT Analyst								
Journeyman IT Analyst								
App IT Analyst								
Jr IT Analyst								
Entry Level IT Trainee								
Senior Subject Matter Expert								
Subject Matter Expert								
Senior Technician								
Journeyman Technician								
Technician								
Junior Technician								
Procurement Management Expert								
Project Control Officer								
Emerging Technology Expert								
Clerical								
Technical Writer								

[redacted]

[redacted]

CONITS Fully Loaded Direct Labor Cost Per Hour
February 1, 2005 - January 31, 2006

[redacted]

Millenia Labor Category	Current Rate	New Rates						
		A	B	C	D	E	F	G
Master IT Analsyt	[redacted]							
Sr IT Analyst								
Journeyman IT Analyst								
App IT Analyst								
Jr IT Analyst								
Entry Level IT Trainee								
Senior Subject Matter Expert								
Subject Matter Expert								
Senior Technician								
Journeyman Technician								
Technician								
Junior Technician								
Procurement Management Expert								
Project Control Officer								
Emerging Technology Expert								
Clerical								
Technical Writer								

[redacted]

[redacted]

CONITS Fully Loaded Direct Labor Cost Per Hour
February 1, 2006 - January 31, 2007

[redacted]

Millenia Labor Category	Current Rate	New Rates						
		A	B	C	D	E	F	G
Master IT Analsyt	[redacted]							
Sr IT Analyst								
Journeyman IT Analyst								
App IT Analyst								
Jr IT Analyst								
Entry Level IT Trainee								
Senior Subject Matter Expert								
Subject Matter Expert								
Senior Technician								
Journeyman Technician								
Technician								
Junior Technician								
Procurement Management Expert								
Project Control Officer								
Emerging Technology Expert								
Clerical								
Technical Writer								

[redacted]

[redacted]

CONITS Fully Loaded Direct Labor Cost Per Hour
February 1, 2007 - January 31, 2008

[redacted]

Millenia Labor Category	Current Rate	New Rates						
		A	B	C	D	E	F	G
Master IT Analsyt	[redacted]							
Sr IT Analyst								
Journeyman IT Analyst								
App IT Analyst								
Jr IT Analyst								
Entry Level IT Trainee								
Senior Subject Matter Expert								
Subject Matter Expert								
Senior Technician								
Journeyman Technician								
Technician								
Junior Technician								
Procurement Management Expert								
Project Control Officer								
Emerging Technology Expert								
Clerical								
Technical Writer								

[redacted]

[redacted]

CONITS Fully Loaded Direct Labor Cost Per Hour
February 1, 2008 - April 27, 2009

[redacted]

Millenia Labor Category	Current Rate	New Rates						
		A	B	C	D	E	F	G
Master IT Analsyt	[redacted]							
Sr IT Analyst								
Journeyman IT Analyst								
App IT Analyst								
Jr IT Analyst								
Entry Level IT Trainee								
Senior Subject Matter Expert								
Subject Matter Expert								
Senior Technician								
Journeyman Technician								
Technician								
Junior Technician								
Procurement Management Expert								
Project Control Officer								
Emerging Technology Expert								
Clerical								
Technical Writer								

[redacted]

[redacted]

CONITS Fully Loaded Direct Labor Cost Per Hour
February 1, 2002 - January 31, 2003

[redacted]

Millenia Labor Category	Bid Rate	New Rates						
		A	B	C	D	E	F	G
Master IT Analyst	[redacted]							
Sr IT Analyst								
Journeyman IT Analyst								
App IT Analyst								
Jr IT Analyst								
Entry Level IT Trainee								
Senior Subject Matter Expert								
Subject Matter Expert								
Senior Technician								
Journeyman Technician								
Technician								
Junior Technician								
Procurement Management Expert								
Project Control Officer								
Emerging Technology Expert								
Clerical								
Technical Writer								

[redacted]

[redacted]

CONITS Fully Loaded Direct Labor Cost Per Hour
February 1, 2003 - January 31, 2004

[redacted]

Millenia Labor Category	Bid Rate	New Rates						
		A	B	C	D	E	F	G
Master IT Analyst	[redacted]							
Sr IT Analyst								
Journeyman IT Analyst								
App IT Analyst								
Jr IT Analyst								
Entry Level IT Trainee								
Senior Subject Matter Expert								
Subject Matter Expert								
Senior Technician								
Journeyman Technician								
Technician								
Junior Technician								
Procurement Management Expert								
Project Control Officer								
Emerging Technology Expert								
Clerical								
Technical Writer								

[redacted]

[redacted]

CONITS Fully Loaded Direct Labor Cost Per Hour
February 1, 2004 - January 31, 2005

[redacted]

Millenia Labor Category	Bid Rate	New Rates						
		A	B	C	D	E	F	G
Master IT Analyst	[redacted]							
Sr IT Analyst								
Journeyman IT Analyst								
App IT Analyst								
Jr IT Analyst								
Entry Level IT Trainee								
Senior Subject Matter Expert								
Subject Matter Expert								
Senior Technician								
Journeyman Technician								
Technician								
Junior Technician								
Procurement Management Expert								
Project Control Officer								
Emerging Technology Expert								
Clerical								
Technical Writer								

[redacted]

[redacted]

CONITS Fully Loaded Direct Labor Cost Per Hour
February 1, 2005 - January 31, 2006

[redacted]

Millenia Labor Category	Current Rate	New Rates						
		A	B	C	D	E	F	G
Master IT Analyst	[redacted]							
Sr IT Analyst								
Journeyman IT Analyst								
App IT Analyst								
Jr IT Analyst								
Entry Level IT Trainee								
Senior Subject Matter Expert								
Subject Matter Expert								
Senior Technician								
Journeyman Technician								
Technician								
Junior Technician								
Procurement Management Expert								
Project Control Officer								
Emerging Technology Expert								
Clerical								
Technical Writer								

[redacted]

[redacted]

CONITS Fully Loaded Direct Labor Cost Per Hour
February 1, 2006 - January 31, 2007

Millenia Labor Category	Current Rate	[redacted]						
		New Rates						
		A	B	C	D	E	F	G
Master IT Analyst	[redacted]							
Sr IT Analyst								
Journeyman IT Analyst								
App IT Analyst								
Jr IT Analyst								
Entry Level IT Trainee								
Senior Subject Matter Expert								
Subject Matter Expert								
Senior Technician								
Journeyman Technician								
Technician								
Junior Technician								
Procurement Management Expert								
Project Control Officer								
Emerging Technology Expert								
Clerical								
Technical Writer								

[redacted]

[redacted]

CONITS Fully Loaded Direct Labor Cost Per Hour
February 1, 2007 - January 31, 2008

[redacted]

Millenia Labor Category	Current Rate	New Rates						
		A	B	C	D	E	F	G
Master IT Analyst	[redacted]							
Sr IT Analyst								
Journeyman IT Analyst								
App IT Analyst								
Jr IT Analyst								
Entry Level IT Trainee								
Senior Subject Matter Expert								
Subject Matter Expert								
Senior Technician								
Journeyman Technician								
Technician								
Junior Technician								
Procurement Management Expert								
Project Control Officer								
Emerging Technology Expert								
Clerical								
Technical Writer								

[redacted]

[redacted]

CONITS Fully Loaded Direct Labor Cost Per Hour
February 1, 2008 - April 27, 2009

[redacted]

Millenia Labor Category	Current Rate	New Rates						
		A	B	C	D	E	F	G
Master IT Analyst	[redacted]							
Sr IT Analyst								
Journeyman IT Analyst								
App IT Analyst								
Jr IT Analyst								
Entry Level IT Trainee								
Senior Subject Matter Expert								
Subject Matter Expert								
Senior Technician								
Journeyman Technician								
Technician								
Junior Technician								
Procurement Management Expert								
Project Control Officer								
Emerging Technology Expert								
Clerical								
Technical Writer								

[redacted]

[redacted]

CONITS Fully Loaded Direct Labor Cost Per Hour
February 1, 2002 - January 31, 2003

Millenia Labor Category	Bid Rate	[redacted]						
		Burdened DL Rates						
		A	B	C	D	E	F	G
Master IT Analyst	[redacted]							
Sr IT Analyst								
Journeyman IT Analyst								
App IT Analyst								
Jr IT Analyst								
Entry Level IT Trainee								
Senior Subject Matter Expert								
Subject Matter Expert								
Senior Technician								
Journeyman Technician								
Technician								
Junior Technician								
Procurement Management Expert								
Project Control Officer								
Emerging Technology Expert								
Clerical								
Technical Writer								

[redacted]

[redacted]

CONITS Fully Loaded Direct Labor Cost Per Hour
February 1, 2003 - January 31, 2004

[redacted]

Millenia Labor Category	Bid Rate	Burdened DL Rates						
		A	B	C	D	E	F	G
	[redacted]							
Master IT Analyst								
Sr IT Analyst								
Journeyman IT Analyst								
App IT Analyst								
Jr IT Analyst								
Entry Level IT Trainee								
Senior Subject Matter Expert								
Subject Matter Expert								
Senior Technician								
Journeyman Technician								
Technician								
Junior Technician								
Procurement Management Expert								
Project Control Officer								
Emerging Technology Expert								
Clerical								
Technical Writer								

[redacted]

[redacted]

CONITS Fully Loaded Direct Labor Cost Per Hour
February 1, 2004 - January 31, 2005

[redacted]

Millenia Labor Category	Bid Rate	Burdened DL Rates						
		A	B	C	D	E	F	G
		[redacted]						
Master IT Analyst	[redacted]							
Sr IT Analyst	[redacted]							
Journeyman IT Analyst	[redacted]							
App IT Analyst	[redacted]							
Jr IT Analyst	[redacted]							
Entry Level IT Trainee	[redacted]							
Senior Subject Matter Expert	[redacted]							
Subject Matter Expert	[redacted]							
Senior Technician	[redacted]							
Journeyman Technician	[redacted]							
Technician	[redacted]							
Junior Technician	[redacted]							
Procurement Management Expert	[redacted]							
Project Control Officer	[redacted]							
Emerging Technology Expert	[redacted]							
Clerical	[redacted]							
Technical Writer	[redacted]							

[redacted]

[redacted]

CONITS Fully Loaded Direct Labor Cost Per Hour
February 1, 2005 - January 31, 2006

Millenia Labor Category	Bid Rate	Burdened DL Rates						
		A	B	C	D	E	F	G
	[redacted]							
Master IT Analyst								
Sr IT Analyst								
Journeyman IT Analyst								
App IT Analyst								
Jr IT Analyst								
Entry Level IT Trainee								
Senior Subject Matter Expert								
Subject Matter Expert								
Senior Technician								
Journeyman Technician								
Technician								
Junior Technician								
Procurement Management Expert								
Project Control Officer								
Emerging Technology Expert								
Clerical								
Technical Writer								

[redacted]

[redacted]

CONITS Fully Loaded Direct Labor Cost Per Hour
February 1, 2006 - January 31, 2007

[redacted]

Millenia Labor Category	Bid Rate	Burdened DL Rates						
		A	B	C	D	E	F	G
Master IT Analyst	[redacted]							
Sr IT Analyst								
Journeyman IT Analyst								
App IT Analyst								
Jr IT Analyst								
Entry Level IT Trainee								
Senior Subject Matter Expert								
Subject Matter Expert								
Senior Technician								
Journeyman Technician								
Technician								
Junior Technician								
Procurement Management Expert								
Project Control Officer								
Emerging Technology Expert								
Clerical								
Technical Writer								

[redacted]

[redacted]

CONITS Fully Loaded Direct Labor Cost Per Hour
February 1, 2007 - January 31, 2008

Millenia Labor Category	Bid Rate	[redacted]						
		Burdened DL Rates						
		A	B	C	D	E	F	G
Master IT Analyst	[redacted]							
Sr IT Analyst								
Journeyman IT Analyst								
App IT Analyst								
Jr IT Analyst								
Entry Level IT Trainee								
Senior Subject Matter Expert								
Subject Matter Expert								
Senior Technician								
Journeyman Technician								
Technician								
Junior Technician								
Procurement Management Expert								
Project Control Officer								
Emerging Technology Expert								
Clerical								
Technical Writer								

[redacted]

[redacted]

CONITS Fully Loaded Direct Labor Cost Per Hour
February 1, 2008 - April 27, 2009

Millenia Labor Category	Bid Rate	[redacted]						
		Burdened DL Rates						
		A	B	C	D	E	F	G
Master IT Analyst	[redacted]							
Sr IT Analyst								
Journeyman IT Analyst								
App IT Analyst								
Jr IT Analyst								
Entry Level IT Trainee								
Senior Subject Matter Expert								
Subject Matter Expert								
Senior Technician								
Journeyman Technician								
Technician								
Junior Technician								
Procurement Management Expert								
Project Control Officer								
Emerging Technology Expert								
Clerical								
Technical Writer								

[redacted]

[redacted]

CONITS Fully Loaded Direct Labor Cost Per Hour
February 1, 2002 - January 31, 2003

Millenia Labor Category	Bid Rate	[redacted]						
		New Rates						
		A	B	C	D	E	F	G
Master IT Analyst	[redacted]							
Sr IT Analyst								
Journeyman IT Analyst								
App IT Analyst								
Jr IT Analyst								
Entry Level IT Trainee								
Senior Subject Matter Expert								
Subject Matter Expert								
Senior Technician								
Journeyman Technician								
Technician								
Junior Technician								
Procurement Management Expert								
Project Control Officer								
Emerging Technology Expert								
Clerical								
Technical Writer								

[redacted]

[redacted]

CONITS Fully Loaded Direct Labor Cost Per Hour
February 1, 2003 - January 31, 2004

[redacted]

Millenia Labor Category	Bid Rate	New Rates						
		A	B	C	D	E	F	G
Master IT Analyst	[redacted]							
Sr IT Analyst								
Journeyman IT Analyst								
App IT Analyst								
Jr IT Analyst								
Entry Level IT Trainee								
Senior Subject Matter Expert								
Subject Matter Expert								
Senior Technician								
Journeyman Technician								
Technician								
Junior Technician								
Procurement Management Expert								
Project Control Officer								
Emerging Technology Expert								
Clerical								
Technical Writer								

[redacted]

[redacted]

CONITS Fully Loaded Direct Labor Cost Per Hour
February 1, 2004 - January 31, 2005

Millenia Labor Category	Bid Rate	[redacted]						
		New Rates						
		A	B	C	D	E	F	G
Master IT Analyst	[redacted]							
Sr IT Analyst								
Journeyman IT Analyst								
App IT Analyst								
Jr IT Analyst								
Entry Level IT Trainee								
Senior Subject Matter Expert								
Subject Matter Expert								
Senior Technician								
Journeyman Technician								
Technician								
Junior Technician								
Procurement Management Expert								
Project Control Officer								
Emerging Technology Expert								
Clerical								
Technical Writer								

[redacted]

[redacted]

CONITS Fully Loaded Direct Labor Cost Per Hour
February 1, 2005 - January 31, 2006

Millenia Labor Category	Current Rate	[redacted]						
		New Rates						
		A	B	C	D	E	F	G
Master IT Analyst	[redacted]							
Sr IT Analyst								
Journeyman IT Analyst								
App IT Analyst								
Jr IT Analyst								
Entry Level IT Trainee								
Senior Subject Matter Expert								
Subject Matter Expert								
Senior Technician								
Journeyman Technician								
Technician								
Junior Technician								
Procurement Management Expert								
Project Control Officer								
Emerging Technology Expert								
Clerical								
Technical Writer								

[redacted]

[redacted]

CONITS Fully Loaded Direct Labor Cost Per Hour
February 1, 2006 - January 31, 2007

[redacted]

Millenia Labor Category	Current Rate	New Rates						
		A	B	C	D	E	F	G
Master IT Analyst	[redacted]							
Sr IT Analyst								
Journeyman IT Analyst								
App IT Analyst								
Jr IT Analyst								
Entry Level IT Trainee								
Senior Subject Matter Expert								
Subject Matter Expert								
Senior Technician								
Journeyman Technician								
Technician								
Junior Technician								
Procurement Management Expert								
Project Control Officer								
Emerging Technology Expert								
Clerical								
Technical Writer								

[redacted]

[redacted]

CONITS Fully Loaded Direct Labor Cost Per Hour
February 1, 2007 - January 31, 2008

[redacted]

Millenia Labor Category	Current Rate	New Rates						
		A	B	C	D	E	F	G
Master IT Analyst	[redacted]							
Sr IT Analyst								
Journeyman IT Analyst								
App IT Analyst								
Jr IT Analyst								
Entry Level IT Trainee								
Senior Subject Matter Expert								
Subject Matter Expert								
Senior Technician								
Journeyman Technician								
Technician								
Junior Technician								
Procurement Management Expert								
Project Control Officer								
Emerging Technology Expert								
Clerical								
Technical Writer								

[redacted]

[redacted]

CONITS Fully Loaded Direct Labor Cost Per Hour
February 1, 2008 - April 27, 2009

Millenia Labor Category	Current Rate	[redacted]						
		New Rates						
		A	B	C	D	E	F	G
Master IT Analyst	[redacted]							
Sr IT Analyst								
Journeyman IT Analyst								
App IT Analyst								
Jr IT Analyst								
Entry Level IT Trainee								
Senior Subject Matter Expert								
Subject Matter Expert								
Senior Technician								
Journeyman Technician								
Technician								
Junior Technician								
Procurement Management Expert								
Project Control Officer								
Emerging Technology Expert								
Clerical								
Technical Writer								

[redacted]

OMB Approval #: [illegible]-0042

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE	PAGE OF PAGES	
	1	3

2. AMENDMENT/MODIFICATION NO.	3. EFFECTIVE DATE	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO. *(If applicable)*
42	3/18/02	n/a	

6. ISSUED BY CODE

National Aeronautics and Space Administration
Langley Research Center
Hampton, VA 23681-0001

7. ADMINISTERED BY *(If other than Item 6)* CODE

8. NAME AND ADDRESS OF CONTRACTOR *(No., street, county, State, and Zip Code)*

Raytheon Technical Services Company
4400 Forbes Blvd.
Lanham, MD 20706-4392

CODE FACILITY CODE

(x)	
	9A. AMENDMENT OF SOLICITATION NO.
	9B. DATED *(SEE ITEM 11)*
X	10A. MODIFICATION OF CONTRACT/ORDER NO. L70750D (GSA No. T03-01-DS-L003)
	10B. DATED *(SEE ITEM 13)* 2/1/01

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended, ☐ is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA *(If required)*
N/A

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(x)	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: *(Specify authority)* THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES *(such as changes in paying office, appropriation date, etc.)* SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
X	D. OTHER *(Specify type of modification and authority)* Para. 7, Award Fee for Service Contracts

E. IMPORTANT: Contractor **X** is not, is required to sign this document and return _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION *(Organized by UCF section headings, including solicitation/contract subject matter where feasible.)*

The purpose of this modification is to update Paragraph 2, Estimated Cost and Award Fee, to reflect the amount of award fee earned for the second award fee period. In addition, payment in the amount of [redacted] will be made unilaterally by the Government upon execution of this modification. Accordingly, the following changes are hereby made:

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER *(Type or print)*		16A. NAME AND TITLE OF CONTRACTING OFFICER *(Type or print)* LISA M. HARVEY CONTRACTING OFFICER	
15B. CONTRACTOR/OFFEROR *(Signature of person authorized to sign)*	15C. DATE SIGNED	16B. UNITED STATES OF AMERICA BY Lisa M Harvey *(Signature of Contracting Officer)*	16C. DATE SIGNED 3/18/02

NSN 7540-01-152-8070
PREVIOUS EDITION UNUSABLE

CONTRACTOR'S COPY

30-105

STANDARD FORM 30 (Rev. 10-83)
Prescribed by GSA
FAR (48 CFR) 53.243

A. Paragraph 2, ESTIMATED COST, AWARD FEE, AND FIXED FEE, subparagraph (a), is revised to decrease the maximum available award fee by [redacted] In addition, subparagraph (c) is revised to delete "TBD" for the period beginning August 1, 2001 and insert [redacted] to reflect the amount available/earned for the second award fee period. Accordingly, the following changes are hereby made:

"2. ESTIMATED COST AND AWARD FEE

"(a) The estimated cost of this task order is [redacted] exclusive of the maximum award fee of [redacted] The total estimated cost and maximum award fee is $36,914,839. The total estimated cost and maximum award fee for this task order, inclusive of all available options, is $183,768,229 (of which [redacted] represents maximum award fee)."

(c) The award fee available/earned for each evaluation period, if options are exercised, is as follows:

Period	Available/Earned Award Fee
February 1, 2001 - July 31, 2001	[redacted]
August 1, 2001– January 31, 2002	
February 1, 2002 - July 31, 2002	TBD
August 1, 2002 – January 31, 2003	TBD
February 1, 2003 - July 31, 2003	TBD
August 1, 2003 – January 31, 2004	TBD
February 1, 2004 – July 31, 2004	TBD
August 1, 2004 – January 31, 2005	TBD
February 1, 2005 – July 31, 2005	TBD
August 1, 2005 – January 31, 2006	TBD
February 1, 2006 – July 31, 2006	TBD
August 1, 2006 – January 31, 2007	TBD
February 1, 2007 – July 31, 2007	TBD
August 1, 2007 – January 31, 2008	TBD
February 1, 2008 – July 31, 2008	TBD
August 1, 2008 – April 27, 2009	TBD"

B. All other terms and conditions remain unchanged.

TASK ORDER TABULATION

	Estimated Cost	Award Fee	CPAF	Funding
Though Mod. 31	[redacted]		16,513,615	$13,158,601
Mod. 32			20,433,563	0
Mod. 33			0	975,263
Mod. 34			0	318,991
Mod. 35			0	1,531,533
Mod. 36			0	1,530,468
Mod. 37			0	462,387
Mod. 38			0	0
Mod. 39			0	4,064,857
Mod. 40			0	1,078,800
Mod. 41			0	0
Mod. 42			0	0
Total			36,914,839	$23,120,900

OMB Approval #: 2700-0042

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

CONTRACT ID CODE | PAGE OF PAGES 1 | 7

2. AMENDMENT/MODIFICATION NO.	3. EFFECTIVE DATE	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO. (If applicable)
43	3/21/02 ~~February 22, 2002~~	See Block 12	

6. ISSUED BY — CODE

National Aeronautics and Space Administration
Langley Research Center
Hampton, VA 23681-2199

7. ADMINISTERED BY (If other than Item 6) — CODE

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State, and Zip Code)

Raytheon Technical Services Company
4400 Forbes Blvd.
Lanham MD 20706-4392

CODE | FACILITY CODE

(x) 9A. AMENDMENT OF SOLICITATION NO.

9B. DATED (SEE ITEM 11)

X 10A. MODIFICATION OF CONTRACT/ORDER NO. L70750D (GSA Order No. T03-01-DS-L003)

10B. DATED (SEE ITEM 13) 2/1/01

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended, ☐ is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

See pages 2, 3

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(x)	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
X	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
	D. OTHER (Specify type of modification and authority

E. IMPORTANT: Contractor ☒ is not, ☐ is required to sign this document and return _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

The purpose of this modification is to provide incremental funding in the amount of $2,762,265 [redacted] Accordingly, the following changes are hereby made:

A. Paragraph 3, Contract Funding (NAS 1852.232-81) (JUN 1990), subparagraphs (a) and (b) are deleted in their entirety and replaced with the following:

(continued)

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) LISA M. HARVEY	
15B. CONTRACTOR/OFFEROR (Signature of person authorized to sign)	15C. DATE SIGNED	16B. UNITED STATES OF AMERICA BY Lisa M Harvey (Signature of Contracting Officer)	16C. DATE SIGNED 3/21/02

NSN 7540-01-152-8070
PREVIOUS EDITION UNUSABLE

30-105

STANDARD FORM 30 (Rev. 10-83)
Prescribed by GSA FAR (48 CFR) 53.243

CONTRACTOR'S COPY

"(a) For purposes of payment of cost, exclusive of fee, in accordance with the "Limitation of Funds" clause, the total amount allotted by the Government to this Task Order is [redacted] This allotment is for the performance of work under Task Assignments (TA) issued in accordance with Paragraph 3 of the SOW and covers the following estimated period of performance: July 30, 2002.

(b) An additional amount of [redacted] is obligated under this TO for payment of fee."

B. All other tems and conditions remain unchanged.

TASK ORDER TABULATION

	Estimated Cost	Award Fee	CPAF	Funding
Though Mod. 31	[redacted]		16,513,615	$13,158,601
Mod. 32			20,433,563	0
Mod. 33			0	975,263
Mod. 34			0	318,991
Mod. 35			0	1,531,533
Mod. 36			0	1,530,468
Mod. 37			0	462,387
Mod. 38			0	0
Mod. 39			0	4,064,857
Mod. 40			0	1,078,800
Mod. 41			0	0
Mod. 42			0	0
Mod. 43			0	2,762,265
Total			36,914,839	$25,883,165

ConITS Accounting and Appropriation Data

PR	PY	JO	RTR	Amount	TA No.	P/C 1
RA.1919	02	R28982	721104202	$36,000	RAE001	C
RA.1919	02	R28983	721104201	$100,000	RAE001	C
RA.1919	02	R28988	721104104	$164,000	RAE001	C
RA.1928	02	R28983	721104201	$12,000	RAE001	C
RBB.1089	02	R28044	714051002	$26,400	RBB003	C
RBJ.1325	02	M4525	992200861	$72,000	RBJ007	C
RDD.1133	02	R29012	728920290	$1,000,000	RDD001	C
RA.1917	02	R28408	706215101	$14,100	RFC005	C
RBB.1095	02	R0023	722598754	$7,665	RFC005	C
RBC.1145	02	R28350	781101101	$6,000	RFC005	C
RBC.1150	02	R28350	781101101	$6,000	RFC005	C
RBF.1187	02	R27088	781301401	$30,000	RFC005	C
RFC.1214	02	R28363	706312180	$80,000	RFC005	C
RFC.1215	02	R28459	706854101	$30,000	RFC005	C
RFC.1216	02	R28461	713801301	$50,000	RFC005	C
RFC.1216	02	R28462	713801301	$2,000	RFC005	C
RFC.1216	02	R28463	713801301	$75,000	RFC005	C
RFM.1054	02	M3952	992350504	$21,250	RFM001	C
RFT.1105	02	R26781	728603001	$75,000	RFT001	C
RFS.1515	02	M4005	992200472	$40,000	RFU001	C
SA.1054	02	AS7860	777310001	$100,000	SL006	C
SLA.1216	02	AS5179	772301001	$196,700	SLA001	C
SLA.1217	02	AS7876	771100244	$200,000	SLA003	C
SLB.1202	02	AS7877	772300234	$150,000	SLB009	C
RBL.1306	02	M4084	992351212	$10,000	SLB014	C

SC.1036	02	M4515	992300601	$4,400	SLB014	C
SCA.1068	02	M4515	992300601	$14,600	SLB014	C
SLA.1216	02	AS5179	772301001	$3,300	SLB014	C
SLB.1194	02	M4522	992200891	$1,000	SLB014	C
SLB.1195	02	R26781	728603001	$2,400	SLB014	C
SLB.1200	02	M1754	997180016	$6,200	SLB014	C
SLB.1201	02	M4069	992300211	$1,750	SLB014	C
SLB.1204	02	AS5063	772100800	$26,000	SLB014	C
RD.1298	02	R26776	728601001	$9,000	SLB018	C
SMB.1113	02	M3213	992200932	$30,000	SMB001	C
1.1038	01	R27505	722641356	$100,000	TEN001	C
1.1038	02	R28224	786308010	$59,500	TEN001	C
Total				$2,762,265		

C = Complete

ConITS Contract Funding Tabulation

Award	Funding Cost	Funding Fee	Total Funding
Mod 2	[redacted]	[redacted]	$100,000
Mod 3	[redacted]	[redacted]	$1,996,231
Mod 4	[redacted]	[redacted]	$1,918,118
Mod 5	[redacted]	[redacted]	$1,059,750
Mod 6	[redacted]	[redacted]	$0
Mod 7	[redacted]	[redacted]	$730,000
Mod 8	[redacted]	[redacted]	$36,307
Mod 9	[redacted]	[redacted]	$282,242
Mod 10	[redacted]	[redacted]	$136,710
Mod 11	[redacted]	[redacted]	$459,976
Mod 12	[redacted]	[redacted]	$0
Mod 13	[redacted]	[redacted]	$368,101
Mod 14	[redacted]	[redacted]	$2,389,336
Mod 15	[redacted]	[redacted]	$573,450
Mod 16	[redacted]	[redacted]	$558,634
Mod 17	[redacted]	[redacted]	$687,511
Mod 18	[redacted]	[redacted]	$416,711
Mod 19	[redacted]	[redacted]	$142,440
Mod 20	[redacted]	[redacted]	($12,257)
Mod 21	[redacted]	[redacted]	$217,992
Mod 22	[redacted]	[redacted]	$0
Mod 23	[redacted]	[redacted]	$0
Mod 24	[redacted]	[redacted]	$39,850
Mod 25	[redacted]	[redacted]	$0
Mod 26	[redacted]	[redacted]	$264,700
Mod 27	[redacted]	[redacted]	$165,000
Mod 28	[redacted]	[redacted]	$105,000
Mod 29	[redacted]	[redacted]	$4,295
Mod 30	[redacted]	[redacted]	$165,000
Mod 31	[redacted]	[redacted]	$353,504
Mod 32	[redacted]	[redacted]	$0
Mod 33	[redacted]	[redacted]	$0
Mod 34	[redacted]	[redacted]	$975,263
Mod 35	[redacted]	[redacted]	$318,991
Mod 36	[redacted]	[redacted]	$1,531,533
Mod 37	[redacted]	[redacted]	$1,530,468
Mod 38	[redacted]	[redacted]	$462,387
Mod 39	[redacted]	[redacted]	$0
Mod 40	[redacted]	[redacted]	$4,064,857
Mod 43	[redacted]	[redacted]	$1,078,800
Total	[redacted]	[redacted]	$2,762,265
			$25,883,165

Funding=3=19=02.xls

TA No.	Task Value	Cost Value	Fee Value	Current Funding Cost	Current Funding Fee	Increase/Decrease Cost	Increase/Decrease Fee	Total Increase/Decrease	Revised Funding Cost	Revised Funding Fee
Award		[redacted]				[redacted]			[redacted]	
A001	$11,454									
AH001	$65,804									
OA001	$74,621									
OBB001	$188,523									
OCA001	$3,903									
OCB001	$179,911									
OCB002	$155,925									
OC001										
OD001	$85,106									
OI001	$176,739									
OKC001	$121,066									
RA001	$61,831									
RAA001	$114,799									
RAB001	$131,159									
RAC001	$86,070									
RAD001	$76,084									
RAE001	$682,757									
RAF001	$107,855							$312,000		
RBA001	$113,436									
RBA002	$13,247									
RBB001	$76,573									
RBB003										
RBC001	$272,722							$26,400		
RBG001	$39,956									
RBH001	$456,009									
RBH002	$118,060									
RBH007										
RBI001	$130,897									
RBJ001	$19,054									
RBJ002	$72,512									
RBJ005										
RBJ006										
RBJ007										
RBK001	$58,744							$72,000		
RBK002	$16,413									
RBL001										
RCC001	$115,276									
RCD001	$112,042									
RCE001	$127,321									
RCF001	$116,867									
RCG001	$95,499									

TA No.	Task Value	Cost Value	Fee Value	Current Funding Cost	Current Funding Fee	Increase/Decrease Cost	Increase/Decrease Fee	Total Increase/Decrease	Revised Funding Cost	Revised Funding Fee
RD001	$338,605	[redacted]				[redacted]			[redacted]	
RDD001										
RDE001	$369,880							$1,000,000		
RDE002	$159,563									
RDG001	$24,988									
REC001	$52,516									
RF001	$48,270									
RFC001	$281,717									
RFC002	$36,250									
RFC003	$7,045									
RFC004	$315,032									
RFC005	$634,408									
RFC007	$163,559							$300,765		
RFC008	$5,973									
RFC011										
RFC012										
RFC013										
RFD001	$1,013,511									
RFD002	$175,736									
RFD003	$119,181									
RFD004	$84,435									
RFD005	$65,123									
RFD006	$153,187									
RFD007	$64,396									
RFD009	$65,728									
RFG001	$41,429									
RFL001	$92,423									
RFM001										
RFP001	$131,308							$21,250		
RFT001	$774,638									
RFT002								$75,000		
RFU001										
SA001	$533,787							$40,000		
SAC001	$63,901									
SAC002										
SK001	$44,707									
SL001	$1,702,415									
SL002	$209,844									
SL003	$100,030									
SL006										
SLA001	$299,688							$100,000		
SLA002	$271,682							$196,700		
SLA003								$200,000		

TA No.	Task Value	Cost Value	Fee Value	Current Funding Cost	Current Funding Fee	Increase/Decrease Cost	Increase/Decrease Fee	Total Increase/Decrease	Revised Funding Cost	Revised Funding Fee
SLB001	$309,943	[redacted]		[redacted]					[redacted]	
SLB002	$547,257									
SLB003	$1,113,564									
SLB004	$631,600									
SLB005	$122,532									
SLB006	$624,793									
SLB007	$35,956									
SLB008	$402,202									
SLB009	$58,401									
SLB011	$90,140							$150,000		
SLB012	$68,580									
SLB013	$104,074									
SLB014	$241,222									
SLB017								$69,650		
SLB018										
SLB019								$9,000		
SLC001	$766,622									
SMB001	$61,344									
TEN001	$144,842							$30,000		
XA001	$15,566							$159,500		
	$18,061,828							$2,762,265		

Funding=3=19=02.xls

OMB Approval #: 2700-0042

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE	PAGE OF PAGES
	1 / 7

2. AMENDMENT/MODIFICATION NO.	3. EFFECTIVE DATE	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO. (If applicable)
44	April 23, 2002	See Block 12	

6. ISSUED BY — CODE

National Aeronautics and Space Administration
Langley Research Center
Hampton, VA 23681-2199

7. ADMINISTERED BY (If other than Item 6) — CODE

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State, and Zip Code)

Raytheon Technical Services Company
4400 Forbes Blvd.
Lanham MD 20706-4392

CODE — FACILITY CODE

(x) 9A. AMENDMENT OF SOLICITATION NO.

9B. DATED (SEE ITEM 11)

X 10A. MODIFICATION OF CONTRACT/ORDER NO. L70750D (GSA Order No. T03-01-DS-L003)

10B. DATED (SEE ITEM 13) 2/1/01

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended, ☐ is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

See pages 2, 3

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(x)	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
X	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
	D. OTHER (Specify type of modification and authority

E. IMPORTANT: Contractor ☒ is not, ☐ is required to sign this document and return _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

The purpose of this modification is to provide incremental funding in the amount of $3,026,275 [redacted] Accordingly, the following changes are hereby made:

A. Paragraph 3, Contract Funding (NAS 1852.232-81) (JUN 1990), subparagraphs (a) and (b) are deleted in their entirety and replaced with the following:

(continued)

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) LISA M. HARVEY	
15B. CONTRACTOR/OFFEROR (Signature of person authorized to sign)	15C. DATE SIGNED	16B. UNITED STATES OF AMERICA BY Lisa M Harvey (Signature of Contracting Officer)	16C. DATE SIGNED 4/23/02

"(a) For purposes of payment of cost, exclusive of fee, in accordance with the "Limitation of Funds" clause, the total amount allotted by the Government to this Task Order is [redacted] This allotment is for the performance of work under Task Assignments (TA) issued in accordance with Paragraph 3 of the SOW and covers the following estimated period of performance: August 30, 2002.

(b) An additional amount of [redacted]s obligated under this TO for payment of fee."

B. All other tems and conditions remain unchanged.

TASK ORDER TABULATION

	Estimated Cost	Award Fee	CPAF	Funding
Though Mod. 31	[redacted]	[redacted]	16,513,615	$13,158,601
Mod. 32	[redacted]	[redacted]	20,433,563	0
Mod. 33	[redacted]	[redacted]	0	975,263
Mod. 34	[redacted]	[redacted]	0	318,991
Mod. 35	[redacted]	[redacted]	0	1,531,533
Mod. 36	[redacted]	[redacted]	0	1,530,468
Mod. 37	[redacted]	[redacted]	0	462,387
Mod. 38	[redacted]	[redacted]	0	0
Mod. 39	[redacted]	[redacted]	0	4,064,857
Mod. 40	[redacted]	[redacted]	0	1,078,800
Mod. 41	[redacted]	[redacted]	0	0
Mod. 42	[redacted]	[redacted]	0	0
Mod. 43	[redacted]	[redacted]	0	2,762,265
Mod. 44	[redacted]	[redacted]	0	3,026,275
Total	[redacted]	[redacted]	36,914,839	~~$28,935,440~~ 28,909,440

ConITS Accounting and Appropriation Data

PR	PY	JO	RTR	Amount	TA No.	P/C 1
RA.1945	02	R28316	706882101	$4,470	RA001	C
RA.1974	02	R28926	800904001	$15,000	RAB001	C
RA.1975	02	R29131	722960058	$80,000	RAD001	C
RBB.1101	02	R0038	722598756	$7,500	RBA002	C
RBC.1155	02	R26756	706172103	$15,000	RBC001	C
RBC.1155	02	R28159	706321103	$2,714	RBC001	C
RBC.1155	02	R28361	706312180	$53,754	RBC001	C
RBC.1155	02	R28400	706211104	$540	RBC001	C
RBC.1155	02	R28985	721104103	$19,670	RBC001	C
RBC.1155	02	R28982	721104202	$7,799	RBC001	C
RBC.1155	02	R28387	713102301	$10,000	RBC001	C
RBC.1155	02	R28315	706322102	$10,000	RBC001	C
RBC.1155	02	R28158	706321103	$56,698	RBC001	C
RBC.1155	02	R27088	781301401	$4,571	RBC001	C
RCE.1346	02	R28584	721215003	$30,000	RCE001	C
RDD.1135	02	R29012	728920290	$560,000	RDD001	C
RDD.1137	02	R29012	728920290	$335,000	RDD001	C
RDD.1136	02	R29012	728920290	$43,000	RDD002	C
RDD.1140	02	R28216	786101010	$500,000	RDD002	C
RDG.1115	02	R28200	706216103	$75,000	RDG001	C
RFC.1222	02	M4317	992160502	$15,000	RFC001	C
RFD.1183	02	M4324	992160501	$12,000	RFC001	C
RCC.1149	02	R29068	349060104	$50,000	RFC004	C
RFC.1205	02	M4466	992260406	($25,000)	RFC004	C
RFC.1231	02	M4339	992160306	$50,000	RFC004	C

RDB.1104	02	R26747	706324101	$15,000	RFC005	C
RFC.1223	02	R26930	706517110	$40,000	RFC005	C
RFC.1227	02	R28362	706312180	$80,000	RFC005	C
OG.1084	02	R26781	728603001	($8,533)	RFC011	C
OG.1084	02	R26781	728603001	$8,533	RFC012	C
RFC.1226	02	R26781	728603001	$75,000	RFC012	C
RFC.1205	02	M4466	992260406	$25,000	RFC013	C
RFI.1119	02	R29056	297200009	$39,000	RFC013	C
RFI.1120	02	R29088	713990002	$45,686	RFC013	C
SL.1046	02	AS7858	771101003	$16,500	RFD001	C
RFT.1111	02	M4567	992200416	$124,000	RFT001	C
RFT.1112	02	R28940	728920260	$100,000	RFT001	C
SA.1062	02	AS7888	772300264	$75,000	SAC001	C
SC.1037	02	M4515	992300601	$5,000	SLB003	C
SLB.1107	01	A7201	282700102	($48,000)	SLB009	C
SLB.1209	02	AS5160	772300204	$16,723	SLB013	C
A.1032	02	AS5016	772100101	$14,150	SLB014	C
SLB.1207	02	AS7885	772301002	$3,500	SLB014	C
SLB.1209	02	AS5160	772300204	$150,000	SLB017	C
SLB.1209	02	AS5160	772300204	$157,000	SLB018	C
SLB.1209	02	M4069	992300211	$155,000	SLB019	C
SLB.1206	02	AS5161	772300205	$5,000	SLB020	C
Total				$3,026,275		

ConITS Accounting and Appropriation Data

PR	PY	JO	RTR	Amount	TA No.	P/C 1
RA.1945	02	R28316	706882101	$4,470	RA001	C
RA.1974	02	R28926	800904001	$15,000	RAB001	C
RA.1975	02	R29131	722960058	$80,000	RAD001	C
RBB.1101	02	R0038	722598756	$7,500	RBA002	C
RBC.1155	02	R26756	706172103	$15,000	RBC001	C
RBC.1155	02	R28159	706321103	$2,714	RBC001	C
RBC.1155	02	R28361	706312180	$53,754	RBC001	C
RBC.1155	02	R28400	706211104	$540	RBC001	C
RBC.1155	02	R28985	721104103	$19,670	RBC001	C
RBC.1155	02	R28982	721104202	$7,799	RBC001	C
RBC.1155	02	R28387	713102301	$10,000	RBC001	C
RBC.1155	02	R28315	706322102	$10,000	RBC001	C
RBC.1155	02	R28158	706321103	$56,698	RBC001	C
RBC.1155	02	R27088	781301401	$4,571	RBC001	C
RCE.1346	02	R28584	721215003	$30,000	RCE001	C
RDD.1135	02	R29012	728920290	$560,000	RDD001	C
RDD.1137	02	R29012	728920290	$335,000	RDD001	C
RDD.1136	02	R29012	728920290	$43,000	RDD002	C
RDD.1140	02	R28216	786101010	$500,000	RDD002	C
RDG.1115	02	R28200	706216103	$75,000	RDG001	C
RFC.1222	02	M4317	992160502	$15,000	RFC001	C
RFD.1183	02	M4324	992160501	$12,000	RFC001	C
RCC.1149	02	R29068	349060104	$50,000	RFC004	C
RFC.1205	02	M4466	992260406	($25,000)	RFC004	C
RFC.1231	02	M4339	992160306	$50,000	RFC004	C
RDB.1104	02	R26747	706324101	$15,000	RFC005	C
RFC.1223	02	R26930	706517110	$40,000	RFC005	C
RFC.1227	02	R28362	706312180	$80,000	RFC005	C
OG.1084	02	R26781	728603001	($8,533)	RFC011	C
OG.1084	02	R26781	728603001	$8,533	RFC012	C
RFC.1226	02	R26781	728603001	$75,000	RFC012	C
RFC.1205	02	M4466	992260406	$25,000	RFC013	C
RFI.1119	02	R29056	297200009	$39,000	RFC013	C
RFI.1120	02	R29088	713990002	$45,686	RFC013	C
SL.1046	02	AS7858	771101003	$16,500	RFD001	C
RFT.1111	02	M4567	992200416	$124,000	RFT001	C
RFT.1112	02	R28940	728920260	$100,000	RFT001	C
SA.1062	02	AS7888	772300264	$75,000	SAC001	C
SC.1037	02	M4515	992300601	$5,000	SLB003	C
SLB.1107	01	A7201	282700102	($48,000)	SLB009	C
SLB.1209	02	AS5160	772300204	$16,723	SLB013	C
A.1032	02	AS5016	772100101	$14,150	SLB014	C
SLB.1207	02	AS7885	772301002	$3,500	SLB014	C
SLB.1209	02	AS5160	772300204	$150,000	SLB017	C
SLB.1209	02	AS5160	772300204	$157,000	SLB018	C
SLB.1209	02	M4069	992300211	$155,000	SLB019	C
SLB.1206	02	AS5161	772300205	$5,000	SLB020	C
Total				$3,026,275		

4/19/2002

ConITS Contract Funding Tabulation

	Funding Cost	Funding Fee	Total Funding
Award	[redacted]		$100,000
Mod 2			$1,996,231
Mod 3			$1,918,118
Mod 4			$1,059,750
Mod 5			$0
Mod 6			$730,000
Mod 7			$36,307
Mod 8			$282,242
Mod 9			$136,710
Mod 10			$459,976
Mod 11			$0
Mod 12			$368,101
Mod 13			$2,389,336
Mod 14			$573,450
Mod 15			$558,634
Mod 16			$687,511
Mod 17			$416,711
Mod 18			$142,440
Mod 19			($12,257)
Mod 20			$217,992
Mod 21			$0
Mod 22			$0
Mod 23			$39,850
Mod 24			$0
Mod 25			$264,700
Mod 26			$165,000
Mod 27			$105,000
Mod 28			$4,295
Mod 29			$165,000
Mod 30			$353,504
Mod 31			$0
Mod 32			$0
Mod 33			$975,263
Mod 34			$318,991
Mod 35			$1,531,533
Mod 36			$1,530,468
Mod 37			$462,387
Mod 38			$0
Mod 39			$4,064,857
Mod 40			$1,078,800
Mod 41			$2,762,265
Mod44			$3,026,275

Funding=4=19=02C.xls

Total				$27,273,083		$1,636,357			$28,909,440	
TA No.	Task Value	Cost Value	Fee Value	Current Funding Cost	Current Funding Fee	Increase/Decrease Cost	Increase/Decrease Fee	Total Increase/Decrease	Revised Funding Cost	Revised Funding Fee
Award		[redacted]				[redacted]			[redacted]	
A001	$11,454									
AH001	$65,804									
OA001	$74,621									
OBB001	$188,523									
OCA001	$3,903									
OCB001	$179,911									
OCB002	$155,925									
OC001										
OD001	$85,106									
OI001	$176,739									
OKC001	$121,066									
RA001	$61,831									
RAA001	$114,799							$4,470		
RAB001	$131,159									
RAC001	$86,070							$15,000		
RAD001	$76,084									
RAE001	$682,757							$80,000		
RAF001	$107,855									
RBA001	$113,436									
RBA002	$13,247									
RBB001	$76,573							$7,500		
RBB003										
RBC001	$272,722									
RBG001	$39,956							$180,746		
RBH001	$456,009									
RBH002	$118,060									
RBH007										
RBI001	$130,897									
RBJ001	$19,054									
RBJ002	$72,512									
RBJ005										
RBJ006										
RBJ007										
RBK001	$58,744									
RBK002	$16,413									
RBL001										
RCC001	$115,276									
RCD001	$112,042									
RCE001	$127,321									
								$30,000		

TA No.	Task Value	Cost Value	Fee Value	Current Funding Cost	Current Funding Fee	Increase/Decrease Cost	Increase/Decrease Fee	Total Increase/Decrease	Revised Funding Cost	Revised Funding Fee
RCF001	$116,867	[redacted]				[redacted]			[redacted]	
RCG001	$95,499									
RD001	$338,605									
RDD001										
RDD002								$895,000		
RDE001	$369,880							$543,000		
RDE002	$159,563									
RDG001	$24,988									
REC001	$52,516							$75,000		
RF001	$48,270									
RFC001	$281,717									
RFC002	$36,250							$27,000		
RFC003	$7,045									
RFC004	$315,032									
RFC005	$634,408							$75,000		
RFC007	$163,559							$135,000		
RFC008	$5,973									
RFC011										
RFC012								($8,533)		
RFC013								$83,533		
RFD001	$1,013,511							$109,686		
RFD002	$175,736							$16,500		
RFD003	$119,181									
RFD004	$84,435									
RFD005	$65,123									
RFD006	$153,187									
RFD007	$64,396									
RFD009	$65,728									
RFG001	$41,429									
RFL001	$92,423									
RFM001										
RFP001	$131,308									
RFT001	$774,638									
RFT002										
RFU001								$224,000		
SA001	$533,787									
SAC001	$63,901									
SAC002										
SK001	$44,707							$75,000		
SL001	$1,702,415									
SL002	$209,844									
SL003	$100,030									
SL006										

TA No.	Task Value	Cost Value	Fee Value	Current Funding Cost	Current Funding Fee	Increase/Decrease Cost	Increase/Decrease Fee	Total Increase/Decrease	Revised Funding Cost	Revised Funding Fee
SLA001	$299,688	[redacted]				[redacted]			[redacted]	
SLA002	$271,682									
SLA003										
SLB001	$309,943									
SLB002	$547,257									
SLB003	$1,113,564									
SLB004	$631,600							$5,000		
SLB005	$122,532									
SLB006	$624,793									
SLB007	$35,956									
SLB008	$402,202									
SLB009	$58,401									
SLB011	$90,140							($48,000)		
SLB012	$68,580									
SLB013	$104,074									
SLB014	$241,222							$16,723		
SLB017								$17,650		
SLB018								$150,000		
SLB019								$157,000		
SLB020								$155,000		
SLC001	$766,622							$5,000		
SMB001	$61,344									
TEN001	$144,842									
XA001	$15,566									
	$18,061,828							$3,026,275		

OMB Approval #: 2700-0042

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE	PAGE OF PAGES
	1 / 7

2. AMENDMENT/MODIFICATION NO.	3. EFFECTIVE DATE	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO. (If applicable)
45	April 25, 2002	See Block 12	

6. ISSUED BY — CODE

National Aeronautics and Space Administration
Langley Research Center
Hampton, VA 23681-2199

7. ADMINISTERED BY (If other than Item 6) — CODE

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State, and Zip Code)

Raytheon Technical Services Company
4400 Forbes Blvd.
Lanham MD 20706-4392

CODE — FACILITY CODE

(x) 9A. AMENDMENT OF SOLICITATION NO.

9B. DATED (SEE ITEM 11)

X 10A. MODIFICATION OF CONTRACT/ORDER NO. L70750D (GSA Order No. T03-01-DS-L003)

10B. DATED (SEE ITEM 13) 2/1/01

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended, ☐ is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

See pages 2, 3

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(x) A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.

X B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor ☒ is not, ☐ is required to sign this document and return _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

The purpose of this modification is to provide incremental funding in the amount of $334,000 [redacted] Accordingly, the following changes are hereby made:

A. Paragraph 3, Contract Funding (NAS 1852.232-81) (JUN 1990), subparagraphs (a) and (b) are deleted in their entirety and replaced with the following:

(continued)

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
		LISA M. HARVEY	
15B. CONTRACTOR/OFFEROR	15C. DATE SIGNED	16B. UNITED STATES OF AMERICA	16C. DATE SIGNED
(Signature of person authorized to sign)		BY Lisa M Harvey (Signature of Contracting Officer)	4/25/02

"(a) For purposes of payment of cost, exclusive of fee, in accordance with the "Limitation of Funds" clause, the total amount allotted by the Government to this Task Order is [redacted] This allotment is for the performance of work under Task Assignments (TA) issued in accordance with Paragraph 3 of the SOW and covers the following estimated period of performance: August 30, 2002.

(b) An additional amount of [redacted] is obligated under this TO for payment of fee."

B. All other terms and conditions remain unchanged.

TASK ORDER TABULATION

	Estimated Cost	Award Fee	CPAF	Funding
Though Mod. 31	[redacted]		16,513,615	$13,158,601
Mod. 32			20,433,563	0
Mod. 33			0	975,263
Mod. 34			0	318,991
Mod. 35			0	1,531,533
Mod. 36			0	1,530,468
Mod. 37			0	462,387
Mod. 38			0	0
Mod. 39			0	4,064,857
Mod. 40			0	1,078,800
Mod. 41			0	0
Mod. 42			0	0
Mod. 43			0	2,762,265
Mod. 44			0	3,026,275
Mod. 45			0	334,000
Total			36,914,839	$29,243,440

ConITS Accounting and Appropriation Data

PR	PY	JO	RTR	Amount	TA No.	P/C 1
OBB.1262	02	R29144	755990001	$120,000	OBB001	C
RBJ.1338	02	M4523	992200861	$116,000	RBJ002	C
RCF.1235	02	R26908	706635102	$6,000	RCF001	C
RCF.1235	02	R28171	251300778	$10,000	RCF001	C
RCF.1235	02	R28186	706851101	$1,000	RCF001	C
RCF.1235	02	R28211	706623101	$6,000	RCF001	C
RCF.1235	02	R28296	721215505	$12,500	RCF001	C
RCF.1235	02	R28868	323780104	$4,500	RCF001	C
RCF.1235	02	R28966	714052003	$10,000	RCF001	C
SLB.1211	01	A7202	282700102	$48,000	SLB009	C
Total				$334,000		

C = complete

ConITS Contract Funding Tabulation

	Funding Cost	Funding Fee	Total Funding
Award	[redacted]		
Mod 2			$100,000
Mod 3			$1,996,231
Mod 4			$1,918,118
Mod 5			$1,059,750
Mod 6			$0
Mod 7			$730,000
Mod 8			$36,307
Mod 9			$282,242
Mod 10			$136,710
Mod 11			$459,976
Mod 12			$0
Mod 13			$368,101
Mod 14			$2,389,336
Mod 15			$573,450
Mod 16			$558,634
Mod 17			$687,511
Mod 18			$416,711
Mod 19			$142,440
Mod 20			($12,257)
Mod 21			$217,992
Mod 22			$0
Mod 23			$0
Mod 24			$39,850
Mod 25			$0
Mod 26			$264,700
Mod 27			$165,000
Mod 28			$105,000
Mod 29			$4,295
Mod 30			$165,000
Mod 31			$353,504
Mod 32			$0
Mod 33			$0
Mod 34			$975,263
Mod 35			$318,991
Mod 36			$1,531,533
Mod 37			$1,530,468
Mod 38			$462,387
Mod 39			$0
Mod 40			$4,064,857
Mod 41			$1,078,800
Mod 44			$2,762,265
Mod 45			$3,026,275
Total			$334,000
			$29,243,440

TA No.	Task Value	Cost Value	Fee Value	Current Funding Cost	Current Funding Fee	Increase/Decrease Cost	Increase/Decrease Fee	Total Increase/Decrease	Revised Funding Cost	Revised Funding Fee
Award		[redacted]		[redacted]					[redacted]	
A001	$11,454									
AH001	$65,804									
OA001	$74,621									
OBB001	$188,523									
OCA001	$3,903							$120,000		
OCB001	$179,911									
OCB002	$155,925									
OC001										
OD001	$85,106									
OI001	$176,739									
OKC001	$121,066									
RA001	$61,831									
RAA001	$114,799									
RAB001	$131,159									
RAC001	$86,070									
RAD001	$76,084									
RAE001	$682,757									
RAF001	$107,855									
RBA001	$113,436									
RBA002	$13,247									
RBB001	$76,573									
RBB003										
RBC001	$272,722									
RBG001	$39,956									
RBH001	$456,009									
RBH002	$118,060									
RBH007										
RBI001	$130,897									
RBJ001	$19,054									
RBJ002	$72,512									
RBJ005								$116,000		
RBJ006										
RBJ007										
RBK001	$58,744									
RBK002	$16,413									
RBL001										
RCC001	$115,276									
RCD001	$112,042									
RCE001	$127,321									
RCF001	$116,867									
RCG001	$95,499							$50,000		
RD001	$338,605									
RDD001										
RDD002										

TA No.	Task Value	Cost Value	Fee Value	Current Funding Cost	Current Funding Fee	Increase/Decrease Cost	Increase/Decrease Fee	Total Increase/Decrease	Revised Funding Cost	Revised Funding Fee
RDE001	$369,880	[redacted]							[redacted]	
RDE002	$159,563									
RDG001	$24,988									
REC001	$52,516									
RF001	$48,270									
RFC001	$281,717									
RFC002	$36,250									
RFC003	$7,045									
RFC004	$315,032									
RFC005	$634,408									
RFC007	$163,559									
RFC008	$5,973									
RFC011										
RFC012										
RFC013										
RFD001	$1,013,511									
RFD002	$175,736									
RFD003	$119,181									
RFD004	$84,435									
RFD005	$65,123									
RFD006	$153,187									
RFD007	$64,396									
RFD009	$65,728									
RFG001	$41,429									
RFL001	$92,423									
RFM001										
RFP001	$131,308									
RFT001	$774,638									
RFT002										
RFU001										
SA001	$533,787									
SAC001	$63,901									
SAC002										
SK001	$44,707									
SL001	$1,702,415									
SL002	$209,844									
SL003	$100,030									
SL006										
SLA001	$299,688									
SLA002	$271,682									
SLA003										
SLB001	$309,943									
SLB002	$547,257									
SLB003	$1,113,564									
SLB004	$631,600									
SLB005	$122,532									

TA No.	Task Value	Cost Value	Fee Value	Current Funding Cost	Current Funding Fee	Increase/Decrease Cost	Increase/Decrease Fee	Total Increase/Decrease	Revised Funding Cost	Revised Funding Fee
SLB006	$624,793	[redacted]		[redacted]					[redacted]	
SLB007	$35,956									
SLB008	$402,202									
SLB009	$58,401									
SLB011	$90,140							$48,000		
SLB012	$68,580									
SLB013	$104,074									
SLB014	$241,222									
SLB017										
SLB018										
SLB019										
SLB020										
SLC001	$766,622									
SMB001	$61,344									
TEN001	$144,842									
XA001	$15,566									
	$18,061,828							$334,000		

OMB Approval #: 2700-0042

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE	PAGE OF PAGES
	1 / 6

2. AMENDMENT/MODIFICATION NO.	3. EFFECTIVE DATE	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO. (If applicable)
46	May 22, 2002	See Block 12	

6. ISSUED BY — CODE

National Aeronautics and Space Administration
Langley Research Center
Hampton, VA 23681-2199

7. ADMINISTERED BY (If other than Item 6) — CODE

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State, and Zip Code)

Raytheon Technical Services Company
4400 Forbes Blvd.
Lanham MD 20706-4392

CODE — FACILITY CODE

(x)	9A. AMENDMENT OF SOLICITATION NO.
	9B. DATED (SEE ITEM 11)
X	10A. MODIFICATION OF CONTRACT/ORDER NO. L70750D (GSA Order No. T03-01-DS-L003)
	10B. DATED (SEE ITEM 13) 2/1/01

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended, ☐ is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

See pages 2, 3

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(x)	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
X	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
	D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor ☒ is not, ☐ is required to sign this document and return _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

The purpose of this modification is to provide incremental funding in the amount of $965,156 [redacted] In addition, the Contract Funding Tabulation table is revised to correct the Mod. No. 43 information due to an administrative error. This error results in a reallocation of cost and fee for task SL 006. Total Contract Funding remains unchanged. Accordingly, the following changes are hereby made:

(continued)

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) LISA M. HARVEY	
15B. CONTRACTOR/OFFEROR (Signature of person authorized to sign)	15C. DATE SIGNED	16B. UNITED STATES OF AMERICA BY Lisa M. Harvey (Signature of Contracting Officer)	16C. DATE SIGNED 5/22/02

"(a) For purposes of payment of cost, exclusive of fee, in accordance with the "Limitation of Funds" clause, the total amount allotted by the Government to this Task Order is [redacted] This allotment is for the performance of work under Task Assignments (TA) issued in accordance with Paragraph 3 of the SOW and covers the following estimated period of performance: September 20, 2002.

(b) An additional amount of [redacted] is obligated under this TO for payment of fee."

B. All other terms and conditions remain unchanged.

TASK ORDER TABULATION

	Estimated Cost	Award Fee	CPAF	Funding
Though Mod. 31	[redacted]	[redacted]	16,513,615	$13,158,601
Mod. 32	[redacted]	[redacted]	20,433,563	0
Mod. 33	[redacted]	[redacted]	0	975,263
Mod. 34	[redacted]	[redacted]	0	318,991
Mod. 35	[redacted]	[redacted]	0	1,531,533
Mod. 36	[redacted]	[redacted]	0	1,530,468
Mod. 37	[redacted]	[redacted]	0	462,387
Mod. 38	[redacted]	[redacted]	0	0
Mod. 39	[redacted]	[redacted]	0	4,064,857
Mod. 40	[redacted]	[redacted]	0	1,078,800
Mod. 41	[redacted]	[redacted]	0	0
Mod. 42	[redacted]	[redacted]	0	0
Mod. 43	[redacted]	[redacted]	0	2,762,265
Mod. 44	[redacted]	[redacted]	0	3,026,275
Mod. 45	[redacted]	[redacted]	0	334,000
Mod. 46	[redacted]	[redacted]	0	965,156
Total	[redacted]	[redacted]	36,914,839	$30,208,596

ConITS Accounting and Appropriation Data

PR	PY	JO	RTR	Amount	TA No.	P/C 1
RBB.1107	02	R28044	714051002	$56,533	RBB003	C
RBC.1161	02	R28350	781101101	$5,500	RBC001	C
RBJ.1348	02	M4248	992200831	$12,500	RBJ001	C
RBJ.1298	02	M4525	992200861	($28,000)	RBJ002	C
RBJ.1343	02	M4525	992200861	$88,083	RBJ005	C
RBJ.1298	02	M4525	992200861	$28,000	RBJ006	C
RFC.1236	02	M4335	992160405	$150,000	RFC005	C
OK.1001	01	R26324	258300005	$4,000	RFI001	C
RB.1243	01	R27087	781101101	($13,000)	SL003	C
SA.1067	02	AS7860	777310001	$200,000	SL006	C
SL.1054	02	AS7859	771101003	$52,000	SLA001	C
OJ.1068	02	AS7122	772101101	$6,440	SLB014	C
OJ.1068	02	M4069	992300211	$4,000	SLB014	C
SCA.1072	02	M4515	992300601	$4,700	SLB014	C
SCA.1074	02	M4515	992300601	$11,600	SLB014	C
SLB.1210	02	AS7839	772400002	$12,500	SLB014	C
SMB.1125	02	AS5402	772200922	$3,900	SLB014	C
SLB.1215	02	M4069	992300211	$3,400	SLB020	C
RB.1243	01	R27087	781101101	$13,000	SLC001	C
SLC.1093	02	M2022	992300501	$315,000	SLC001	C
SLC.1093	02	M4536	992360406	$35,000	SLC001	C
Total				$965,156		

ConITS Contract Funding Tabulation

	Funding Cost	Funding Fee	Total Funding
Award	[redacted]	[redacted]	$100,000
Mod 2			$1,996,231
Mod 3			$1,918,118
Mod 4			$1,059,750
Mod 5			$0
Mod 6			$730,000
Mod 7			$36,307
Mod 8			$282,242
Mod 9			$136,710
Mod 10			$459,976
Mod 11			$0
Mod 12			$368,101
Mod 13			$2,389,336
Mod 14			$573,450
Mod 15			$558,634
Mod 16			$687,511
Mod 17			$416,711
Mod 18			$142,440
Mod 19			($12,257)
Mod 20			$217,992
Mod 21			$0
Mod 22			$0
Mod 23			$39,850
Mod 24			$0
Mod 25			$264,700
Mod 26			$165,000
Mod 27			$105,000
Mod 28			$4,295
Mod 29			$165,000
Mod 30			$353,504
Mod 31			$0
Mod 32			$0
Mod 33			$975,263
Mod 34			$318,991
Mod 35			$1,531,533
Mod 36			$1,530,468
Mod 37			$462,387
Mod 38			$0
Mod 39			$4,064,857
Mod 40			$1,078,800
Mod 43			$2,762,265
Mod 44			$3,026,275
Mod 45			$334,000
Mod 46			$965,156
Total			$30,208,596

Funding=5=20=02B.xls

TA No.	Task Value	Cost Value	Fee Value	Current Funding Cost	Current Funding Fee	Increase/Decrease Cost	Increase/Decrease Fee	Total Increase/Decrease	Revised Funding Cost	Revised Funding Fee
Award		[redacted]				[redacted]			[redacted]	
A001	$11,454									
AH001	$65,804									
OA001	$74,621									
OBB001	$188,523									
OCA001	$3,903									
OCB001	$179,911									
OCB002	$155,925									
OC001										
OD001	$85,106									
OI001	$176,739									
OKC001	$121,066									
RA001	$61,831									
RAA001	$114,799									
RAB001	$131,159									
RAC001	$86,070									
RAD001	$76,084									
RAE001	$682,757									
RAF001	$107,855									
RBA001	$113,436									
RBA002	$13,247									
RBB001	$76,573									
RBB003										
RBC001	$272,722							$56,533		
RBG001	$39,956							$5,500		
RBH001	$456,009									
RBH002	$118,060									
RBH007										
RBI001	$130,897									
RBJ001	$19,054									
RBJ002	$72,512							$12,500		
RBJ005								($28,000)		
RBJ006								$88,083		
RBJ007								$28,000		
RBK001	$58,744									
RBK002	$16,413									
RBL001										
RCC001	$115,276									
RCD001	$112,042									
RCE001	$127,321									
RCF001	$116,867									
RCG001	$95,499									
RD001	$338,605									
RDD001										

TA No.	Task Value	Cost Value	Fee Value	Current Funding Cost	Current Funding Fee	Increase/Decrease Cost	Increase/Decrease Fee	Total Increase/Decrease	Revised Funding Cost	Revised Funding Fee
RDD002		[redacted]				[redacted]			[redacted]	
RDE001	$369,880									
RDE002	$159,563									
RDG001	$24,988									
REC001	$52,516									
RF001	$48,270									
RFC001	$281,717									
RFC002	$36,250									
RFC003	$7,045									
RFC004	$315,032									
RFC005	$634,408									
RFC007	$163,559							$150,000		
RFC008	$5,973									
RFC011										
RFC012										
RFC013										
RFD001	$1,013,511									
RFD002	$175,736									
RFD003	$119,181									
RFD004	$84,435									
RFD005	$65,123									
RFD006	$153,187									
RFD007	$64,396									
RFD009	$65,728									
RFG001	$41,429									
RFI001										
RFL001	$92,423							$4,000		
RFM001										
RFP001	$131,308									
RFT001	$774,638									
RFT002										
RFU001										
SA001	$533,787									
SAC001	$63,901									
SAC002										
SK001	$44,707									
SL001	$1,702,415									
SL002	$209,844									
SL003	$100,030									
SL006								($13,000)		
SLA001	$299,688							$200,000		
SLA002	$271,682							$52,000		
SLA003										
SLB001	$309,943									
SLB002	$547,257									
SLB003	$1,113,564									

TA No.	Task Value	Cost Value	Fee Value	Current Funding Cost	Current Funding Fee	Increase/Decrease Cost	Increase/Decrease Fee	Total Increase/Decrease	Revised Funding Cost	Revised Funding Fee
SLB004	$631,600	[redacted]				[redacted]			[redacted]	
SLB005	$122,532									
SLB006	$624,793									
SLB007	$35,956									
SLB008	$402,202									
SLB009	$58,401									
SLB011	$90,140									
SLB012	$68,580									
SLB013	$104,074									
SLB014	$241,222									
SLB017								$43,140		
SLB018										
SLB019										
SLB020										
SLC001	$766,622							$3,400		
SMB001	$61,344							$363,000		
TEN001	$144,842									
XA001	$15,566									
	$18,061,828							$965,156		

val #: 2700-0042

ML05

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE	PAGE OF PAGES
	1 / 7

2. AMENDMENT/MODIFICATION NO.	3. EFFECTIVE DATE	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO. (If applicable)
47	June 20, 2002	See Block 12	

6. ISSUED BY — CODE

National Aeronautics and Space Administration
Langley Research Center
Hampton, VA 23681-2199

7. ADMINISTERED BY (If other than Item 6) — CODE

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State, and Zip Code)

Raytheon Technical Services Company
4400 Forbes Blvd.
Lanham MD 20706-4392

CODE — FACILITY CODE

(x) 9A. AMENDMENT OF SOLICITATION NO.

9B. DATED (SEE ITEM 11)

X 10A. MODIFICATION OF CONTRACT/ORDER NO. L70750D (GSA Order No. T03-01-DS-L003)

10B. DATED (SEE ITEM 13) 2/1/01

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended, ☐ is not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:
(a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)
See pages 3-6

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(x)	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
X	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
	D. OTHER (Specify type of modification and authority

E. **IMPORTANT:** Contractor ☒ is not, ☐ is required to sign this document and return _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

The purpose of this modification is to provide incremental funding in the amount of $1,769,263 [redacted] Accordingly, the following changes are hereby made:

A. Paragraph 3, Contract Funding (NAS 1852.232-81) (JUN 1990), subparagraphs (a) and (b) are deleted in their entirety and replaced with the following:

(continued)

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) LISA M. HARVEY	
15B. CONTRACTOR/OFFEROR (Signature of person authorized to sign)	15C. DATE SIGNED	16B. UNITED STATES OF AMERICA BY Lisa M Harvey (Signature of Contracting Officer)	16C. DATE SIGNED 6/20/02

"(a) For purposes of payment of cost, exclusive of fee, in accordance with the "Limitation of Funds" clause, the total amount allotted by the Government to this Task Order is [redacted] This allotment is for the performance of work under Task Assignments (TA) issued in accordance with Paragraph 3 of the SOW and covers the following estimated period of performance: October 10, 2002, 2002.

(b) An additional amount of [redacted] is obligated under this TO for payment of fee."

B. All other terms and conditions remain unchanged.

TASK ORDER TABULATION

	Estimated Cost	Award Fee	CPAF	Funding
Though Mod. 31	[redacted]	[redacted]	16,513,615	$13,158,601
Mod. 32	[redacted]	[redacted]	20,433,563	0
Mod. 33	[redacted]	[redacted]	0	975,263
Mod. 34	[redacted]	[redacted]	0	318,991
Mod. 35	[redacted]	[redacted]	0	1,531,533
Mod. 36	[redacted]	[redacted]	0	1,530,468
Mod. 37	[redacted]	[redacted]	0	462,387
Mod. 38	[redacted]	[redacted]	0	0
Mod. 39	[redacted]	[redacted]	0	4,064,857
Mod. 40	[redacted]	[redacted]	0	1,078,800
Mod. 41	[redacted]	[redacted]	0	0
Mod. 42	[redacted]	[redacted]	0	0
Mod. 43	[redacted]	[redacted]	0	2,762,265
Mod. 44	[redacted]	[redacted]	0	3,026,275
Mod. 45	[redacted]	[redacted]	0	334,000
Mod. 46	[redacted]	[redacted]	0	965,156
Mod. 47	[redacted]	[redacted]	0	1,769,263
Total	[redacted]	[redacted]	36,914,839	$31,977,859

ConITS Accounting and Appropriation Data

PR	PY	JO	RTR	Amount	TA No.	P/C 1
SLB.1217	02	M4069	992300211	$1,500	A001	C
OCA.1014	01	R26966	721200001	($2,500)	OCA001	C
OBAB.1052	02	R22475	226121310	$50,000	OKC001	C
RBH.1175	02	M4234	992200871	$67,000	RBH001	C
RBJ.1358	02	M4248	992200831	$14,000	RBJ001	C
RDE.1214	02	R26776	728601001	$103,000	RDE001	C
REC.1408	02	R29169	621259901	$20,000	REC001	C
RFC.1237	02	M4339	992160306	$30,000	RFC004	C
RFC.1238	02	R26781	728603001	$30,000	RFC007	C
RFC.1205	02	M4466	992260406	($2,500)	RFC013	C
RFD.1190	02	M1783	992160105	$41,000	RFD004	C
RFS.1848	02	M4560	992200507	$12,500	RFT001	C
RFT.1122	02	R26776	728601001	$24,340	RFT001	C
RFT.1122	02	R26781	728603001	$24,340	RFT001	C
RFT.1129	02	AS7932	771100254	$169,815	RFT001	C
RFT.1129	02	C978501	978540200	$80,185	RFT001	C
RFS.1883	02	M4004	992200472	$29,600	RFT002	C
RFS.1921	02	M4064	992200450	$30,000	RFU001	C
RFS.1929	02	M4005	992200472	$29,300	RFU001	C
SA.1071	02	AS7860	777310001	$78,499	SA001	C
SA.1072	02	AS7860	777310001	$300,000	SL006	C
SLA.1228	02	AS5179	772301001	$78,000	SLA001	C
SLA.1227	02	AS7876	771100244	$100,000	SLA003	C
SLB.1174	02	M4069	992300211	($2,316)	SLB001	C
SLB.1217	02	AS5160	772300204	$32,000	SLB002	C
SC.1038	02	M4515	992300601	$13,000	SLB003	C
SLB.1181	02	AS5161	772300205	($1,700)	SLB005	C
SLB.1217	02	AS5160	772300204	$58,000	SLB006	C
SEB.1663	02	AS5213	92100103	$20,000	SLB009	C
SLB.1118	01	A5161	282300205	($4,428)	SLB012	C
SC.1040	02	M4515	992300601	$10,000	SLB014	C
SLB.1216	02	M1754	997180016	$4,000	SLB014	C
SLB.1118	01	A5161	282300205	$4,428	SLB017	C
SLB.1217	02	AS5160	772300204	$65,277	SLB018	C
SLB.1217	02	M4069	992300211	$68,723	SLB018	C
SM.1009	02	M3213	992200932	$21,500	SLB018	C
SM.1009	02	M4012	992301201	$500	SLB018	C
SC.1041	02	M4515	992300601	$31,800	SLB004	C
SLB.1217	02	AS5160	772300204	$116,000	SLB019	C
SM.1009	02	M4012	992301201	$21,000	SLB019	C
SLB.1217	02	M4069	992300211	$3,400	SLB020	C
Total				$1,769,263		

6/17/2002

ConITS Contract Funding Tabulation

	Funding Cost	Funding Fee	Total Funding
Award	[redacted]	[redacted]	$100,000
Mod 2	[redacted]	[redacted]	$1,996,231
Mod 3	[redacted]	[redacted]	$1,918,118
Mod 4	[redacted]	[redacted]	$1,059,750
Mod 5	[redacted]	[redacted]	$0
Mod 6	[redacted]	[redacted]	$730,000
Mod 7	[redacted]	[redacted]	$36,307
Mod 8	[redacted]	[redacted]	$282,242
Mod 9	[redacted]	[redacted]	$136,710
Mod 10	[redacted]	[redacted]	$459,976
Mod 11	[redacted]	[redacted]	$0
Mod 12	[redacted]	[redacted]	$368,101
Mod 13	[redacted]	[redacted]	$2,389,336
Mod 14	[redacted]	[redacted]	$573,450
Mod 15	[redacted]	[redacted]	$558,634
Mod 16	[redacted]	[redacted]	$687,511
Mod 17	[redacted]	[redacted]	$416,711
Mod 18	[redacted]	[redacted]	$142,440
Mod 19	[redacted]	[redacted]	($12,257)
Mod 20	[redacted]	[redacted]	$217,992
Mod 21	[redacted]	[redacted]	$0
Mod 22	[redacted]	[redacted]	$0
Mod 23	[redacted]	[redacted]	$39,850
Mod 24	[redacted]	[redacted]	$0
Mod 25	[redacted]	[redacted]	$264,700
Mod 26	[redacted]	[redacted]	$165,000
Mod 27	[redacted]	[redacted]	$105,000
Mod 28	[redacted]	[redacted]	$4,295
Mod 29	[redacted]	[redacted]	$165,000
Mod 30	[redacted]	[redacted]	$353,504
Mod 31	[redacted]	[redacted]	$0
Mod 32	[redacted]	[redacted]	$0
Mod 33	[redacted]	[redacted]	$975,263
Mod 34	[redacted]	[redacted]	$318,991
Mod 35	[redacted]	[redacted]	$1,531,533
Mod 36	[redacted]	[redacted]	$1,530,468
Mod 37	[redacted]	[redacted]	$462,387
Mod 38	[redacted]	[redacted]	$0
Mod 39	[redacted]	[redacted]	$4,064,857
Mod 40	[redacted]	[redacted]	$1,078,800
Mod 43	[redacted]	[redacted]	$2,762,265
Mod 44	[redacted]	[redacted]	$3,026,275
Mod 45	[redacted]	[redacted]	$334,000
Mod 46	[redacted]	[redacted]	$965,156
Mod 47	[redacted]	[redacted]	$1,769,263
Total	[redacted]	[redacted]	$31,977,859

Funding=6=18=02B.xls

TA No.	Task Value	Cost Value	Fee Value	Current Funding Cost	Current Funding Fee	Increase/Decrease Cost	Increase/Decrease Fee	Total Increase/Decrease	Revised Funding Cost	Revised Funding Fee
Award		[redacted]		[redacted]					[redacted]	
A001	$11,454							$1,500		
AH001	$65,804									
OA001	$74,621									
OBB001	$188,523									
OCA001	$3,903							($2,500)		
OCB001	$179,911									
OCB002	$155,925									
OC001										
OD001	$85,106									
OI001	$176,739									
OKC001	$121,066							$50,000		
RA001	$61,831									
RAA001	$114,799									
RAB001	$131,159									
RAC001	$86,070									
RAD001	$76,084									
RAE001	$682,757									
RAF001	$107,855									
RBA001	$113,436									
RBA002	$13,247									
RBB001	$76,573									
RBB003										
RBC001	$272,722									
RBG001	$39,956									
RBH001	$456,009							$67,000		
RBH002	$118,060									
RBH007										
RBI001	$130,897									
RBJ001	$19,054							$14,000		
RBJ002	$72,512									
RBJ005										
RBJ006										
RBJ007										
RBK001	$58,744									
RBK002	$16,413									
RBL001										
RCC001	$115,276									
RCD001	$112,042									
RCE001	$127,321									
RCF001	$116,867									
RCG001	$95,499									
RD001	$338,605									
RDD001										
RDD002										

TA No.	Task Value	Cost Value	Fee Value	Current Funding Cost	Current Funding Fee	Increase/Decrease Cost	Increase/Decrease Fee	Total Increase/Decrease	Revised Funding Cost	Revised Funding Fee
RDE001	$369,880	[redacted]		[redacted]				$103,000	[redacted]	
RDE002	$159,563									
RDG001	$24,988									
REC001	$52,516							$20,000		
RF001	$48,270									
RFC001	$281,717									
RFC002	$36,250									
RFC003	$7,045									
RFC004	$315,032							$30,000		
RFC005	$634,408									
RFC007	$163,559							$30,000		
RFC008	$5,973									
RFC011										
RFC012										
RFC013								($2,500)		
RFD001	$1,013,511									
RFD002	$175,736									
RFD003	$119,181									
RFD004	$84,435							$41,000		
RFD005	$65,123									
RFD006	$153,187									
RFD007	$64,396									
RFD009	$65,728									
RFG001	$41,429									
RFI001										
RFL001	$92,423									
RFM001										
RFP001	$131,308									
RFT001	$774,638							$311,180		
RFT002								$29,600		
RFU001								$59,300		
SA001	$533,787							$78,499		
SAC001	$63,901									
SAC002										
SK001	$44,707									
SL001	$1,702,415									
SL002	$209,844									
SL003	$100,030									
SL006										
SLA001	$299,688							$300,000		
SLA002	$271,682							$78,000		
SLA003										
SLB001	$309,943							$100,000		
SLB002	$547,257							($2,316)		
SLB003	$1,113,564							$32,000		
SLB004	$631,600							$13,000		
SLB005	$122,532							($1,700)		

TA No.	Task Value	Cost Value	Fee Value	Current Funding Cost	Current Funding Fee	Increase/Decrease Cost	Increase/Decrease Fee	Total Increase/Decrease	Revised Funding Cost	Revised Funding Fee
SLB006	$624,793	[redacted]				[redacted]		$58,000	[redacted]	
SLB007	$35,956									
SLB008	$402,202									
SLB009	$58,401							$20,000		
SLB011	$90,140									
SLB012	$68,580							($4,428)		
SLB013	$104,074									
SLB014	$241,222							$14,000		
SLB017								$4,428		
SLB018								$156,000		
SLB019								$168,800		
SLB020								$3,400		
SLC001	$766,622									
SMB001	$61,344									
TEN001	$144,842									
XA001	$15,566									
	$18,061,828							$1,769,263		

BOMB Approval #: 2700-0042

M105

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE	PAGE OF PAGES
	1 | 1

2. AMENDMENT/MODIFICATION NO.	3. EFFECTIVE DATE	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO. (If applicable)
48	July 8, 2002	None	

6. ISSUED BY CODE

National Aeronautics and Space Administration
Langley Research Center
Hampton, VA 23681-2199

7. ADMINISTERED BY (If other than Item 6) CODE

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State, and Zip Code)

Raytheon Technical Services Company
4400 Forbes Blvd.
Lanham MD 20706-4392

CODE FACILITY CODE

(x)	9A. AMENDMENT OF SOLICITATION NO.
	9B. DATED (SEE ITEM 11)
X	10A. MODIFICATION OF CONTRACT/ORDER NO. L70750D (GSA Order No. T03-01-DS-L003)
	10B. DATED (SEE ITEM 13) 2/1/01

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended, ☐ is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)
None

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(x)	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
X	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
	D. OTHER (Specify type of modification and authority

E. IMPORTANT: Contractor ☒ is not, ☐ is required to sign this document and return _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

The purpose of this modification is to correct an administrative error that occurred on Mod. No. 47 in the Accounting and Appropriation Data. PR SC.1041 was inadvertently listed as being applicable to Task SLB004 in lieu of SLB019. Accordingly, this modification revises the Accounting and Appropriation Data for PR SC.1041 to read as follows:

Delete: SC.1041 02 M4515 992300601 $31,800 SLB004 Complete
Insert: SC.1041 02 M4515 992300601 $31,800 SLB019 Complete

All other Accounting and Appropriation Data remains unchanged.

(continued)

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) LISA M. HARVEY	
15B. CONTRACTOR/OFFEROR (Signature of person authorized to sign)	15C. DATE SIGNED	16B. UNITED STATES OF AMERICA BY Lisa M. Harvey (Signature of Contracting Officer)	16C. DATE SIGNED 7/8/02

OMB Approval #: 2700-0042

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE	PAGE OF PAGES
	1 / 3

2. AMENDMENT/MODIFICATION NO.	3. EFFECTIVE DATE	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO. (If applicable)
49	See Block 16C	See Block 12	

6. ISSUED BY — CODE

GSA Federal Technology Service
100 Penn Square East, 8th Floor
Philadelphia, PA 19107

7. ADMINISTERED BY (If other than Item 6) — CODE

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State, and Zip Code)

Raytheon Technical Services Company
4400 Forbes Blvd.
Lanham MD 20706-4392

CODE — FACILITY CODE

(x) 9A. AMENDMENT OF SOLICITATION NO.

9B. DATED (SEE ITEM 11)

X 10A. MODIFICATION OF CONTRACT/ORDER NO. L70750D (GSA Order No. T03-01-DS-L003)

10B. DATED (SEE ITEM 13) **2/1/01**

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended, ☐ is not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:
(a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)
NONE

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(x) A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

X D. OTHER (Specify type of modification and authority
Clause 2B. Estimated Cost and Award Fee

E. IMPORTANT: Contractor ☒ is not, ☐ is required to sign this document and return _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

The purpose of this modification is to increase the current value of the Task Order in addition to the maximum value in accordance with the terms and conditions of the Task Order. Accordingly, the following changes are hereby made:

(continued)

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
		NANCY BALLAY	
15B. CONTRACTOR/OFFEROR	15C. DATE SIGNED	16B. UNITED STATES OF AMERICA	16C. DATE SIGNED
(Signature of person authorized to sign)		BY (Signature of Contracting Officer)	7/22/2002

A. Paragraph 2, Estimated Cost and Award Fee, subparagraph (a), is revised to increase by 50% the Estimated Cost and Award Fee of the TO. As a result, Estimated Cost will be increased [redacted] Award Fee will be increased by [redacted] Total Estimated Cost and Award Fee for this task order, inclusive of all available options, is increased by $91,884,115 from $183,768,229 to $275,652,344 (of which [redacted] represents maximum award fee). Accordingly, the following changes are hereby made:

"2. ESTIMATED COST AND AWARD FEE

"(a) The estimated cost of this task order is [redacted] exclusive of the maximum award fee of [redacted] The total estimated cost and maximum award fee is $55,372,259. The total estimated cost and maximum award fee for this task order, inclusive of all available options, is $275,652,344 (of which [redacted] represents maximum award fee)."

B. Paragraph A herein increased the current value of the task order (inclusive of the Base Year and the First Option Period). To address the remaining option periods, Paragraph 19, OPTIONS, is revised to increase by 50% the Estimated Cost and Award fee for the periods listed below:

	Estimated Cost	Max Award Fee
Second Option Period	[redacted]	
Third Option Period		
Fourth Option Period		
Fifth Option Period		
Sixth Option Period		
Seventh Option Period		

C. All other terms and conditions remain unchanged.

TASK ORDER TABULATION

	Estimated Cost	Award Fee	CPAF	Funding
Though Mod. 31	[redacted]		16,513,615	$13,158,601
Mod. 32			20,433,563	0
Mod. 33			0	975,263
Mod. 34			0	318,991
Mod. 35			0	1,531,533
Mod. 36			0	1,530,468
Mod. 37			0	462,387
Mod. 38			0	0
Mod. 39			0	4,064,857
Mod. 40			0	1,078,800
Mod. 41			0	0
Mod. 42			0	0
Mod. 43			0	2,762,265
Mod. 44			0	3,026,275

Mod. 45	[redacted]	0	334,000
Mod. 46		0	965,156
Mod. 47		0	1,769,263
Mod. 48		0	0
Mod. 49		18,457,420	0
Total		55,372,259	$31,977,859

Accounting and Appropriation Data:

None

OMB Approval #: 2700-0042

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE	PAGE OF PAGES
	1 / 7

2. AMENDMENT/MODIFICATION NO.	3. EFFECTIVE DATE	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO. (If applicable)
50	July 24, 2002	See Block 12	

6. ISSUED BY — CODE

National Aeronautics and Space Administration
Langley Research Center
Hampton, VA 23681-2199

7. ADMINISTERED BY (If other than Item 6) — CODE

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State, and Zip Code)

Raytheon Technical Services Company
4400 Forbes Blvd.
Lanham MD 20706-4392

CODE — FACILITY CODE

(x) 9A. AMENDMENT OF SOLICITATION NO.

9B. DATED (SEE ITEM 11)

X 10A. MODIFICATION OF CONTRACT/ORDER NO. L70750D (GSA Order No. T03-01-DS-L003)

10B. DATED (SEE ITEM 13) **2/1/01**

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended, ☐ is not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:
(a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)
See pages 2-7

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(x)	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
X	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
	D. OTHER (Specify type of modification and authority

E. **IMPORTANT:** Contractor ☒ is not, ☐ is required to sign this document and return _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

The purpose of this modification is to provide incremental funding in the amount of $1,164,268 [redacted] Accordingly, the following changes are hereby made:

A. Paragraph 3, Contract Funding (NAS 1852.232-81) (JUN 1990), subparagraphs (a) and (b) are deleted in their entirety and replaced with the following:

(continued)

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
		LISA M. HARVEY	
15B. CONTRACTOR/OFFEROR	15C. DATE SIGNED	16B. UNITED STATES OF AMERICA BY Lisa M Harvey	16C. DATE SIGNED 7/26/02
(Signature of person authorized to sign)		(Signature of Contracting Officer)	

"(a) For purposes of payment of cost, exclusive of fee, in accordance with the "Limitation of Funds" clause, the total amount allotted by the Government to this Task Order is [redacted] This allotment is for the performance of work under Task Assignments (TA) issued in accordance with Paragraph 3 of the SOW and covers the following estimated period of performance: October 15, 2002.

(b) An additional amount of [redacted] is obligated under this TO for payment of fee."

B. All other terms and conditions remain unchanged.

TASK ORDER TABULATION

	Estimated Cost	Award Fee	CPAF	Funding
Though Mod. 31	[redacted]	[redacted]	16,513,615	$13,158,601
Mod. 32	[redacted]	[redacted]	20,433,563	0
Mod. 33	[redacted]	[redacted]	0	975,263
Mod. 34	[redacted]	[redacted]	0	318,991
Mod. 35	[redacted]	[redacted]	0	1,531,533
Mod. 36	[redacted]	[redacted]	0	1,530,468
Mod. 37	[redacted]	[redacted]	0	462,387
Mod. 38	[redacted]	[redacted]	0	0
Mod. 39	[redacted]	[redacted]	0	4,064,857
Mod. 40	[redacted]	[redacted]	0	1,078,800
Mod. 41	[redacted]	[redacted]	0	0
Mod. 42	[redacted]	[redacted]	0	0
Mod. 43	[redacted]	[redacted]	0	2,762,265
Mod. 44	[redacted]	[redacted]	0	3,026,275
Mod. 45	[redacted]	[redacted]	0	334,000
Mod. 46	[redacted]	[redacted]	0	965,156
Mod. 47	[redacted]	[redacted]	0	1,769,263
Mod. 48	[redacted]	[redacted]	0	0
Mod. 49	[redacted]	[redacted]	18,457,420	0
Mod. 50	[redacted]	[redacted]	0	1,164,268
Total	[redacted]	[redacted]	55,372,259	$33,142,127

Accounting and Appropriation Data:

PR	PY	JO	RTR	Amount	TA No.	P/C 1
AH.1181	02	R28528	297800001	$22,202	AH001	C
OBA.1010	02	R27425	613050570	$4,550	OB001	C
OJ.1072	02	R28504	7068551010	$78,000	OCB001	C
RBJ.1359	02	M4524	992200861	$40,000	RBJ006	C
RBK.1645	02	M4233	992200841	$5,000	RBK002	C
RCC.1170	02	R28440	706851201	$16,000	RCC001	C
RD.1332	02	R26729	706253101	$4,500	RD001	C
RD.1332	02	R26760	728301002	$2,450	RD001	C
RD.1332	02	R26763	728303002	$19,466	RD001	C
RD.1332	02	R26761	728301003	$5,735	RD001	C
RD.1332	02	R28418	706216103	$4,292	RD001	C
RD.1332	02	R28216	786101010	$34,090	RD001	C
RD.1332	02	R28202	706217101	$4,717	RD001	C
RD.1332	02	R28147	706321101	$19,500	RD001	C
RD.1332	02	R28082	727041001	$22,050	RD001	C
RD.1332	02	R28028	728401003	$5,000	RD001	C
RD.1332	02	R27125	706314102	$3,000	RD001	C
RD.1332	02	R26930	706517110	$9,750	RD001	C
RD.1332	02	R29181	575150101	$11,250	RD001	C
RD.1332	02	R26776	728601001	$24,200	RD001	C
RD.1337	02	R26759	728301001	$850	RD001	C
RD.1337	02	R28028	728401003	$880	RD001	C
RD.1337	02	R28304	755060009	$75	RD001	C
RD.1337	02	R29190	722960066	$4,376	RD001	C
RD.1337	02	R29189	722960065	$12,500	RD001	C
RDD.1151	02	R28082	727041001	$30,000	RDD003	C
RFC.1239	02	R26781	728603001	$5,500	RFC001	C
RFC.1240	02	M4333	992160405	$15,000	RFC001	C
RFC.1245	02	M4466	992260406	$2,500	RFC003	C
RAC.1008	02	R28312	706215102	$14,000	RFC005	C
RAC.1008	02	R28408	706215101	$4,000	RFC005	C
RDC.1095	02	R26747	706324101	$700	RFC005	C
RFC.1247	02	M4325	992160501	$10,000	RFC007	C
RFC.1247	02	M4314	992160502	$5,000	RFC007	C
RFC.1241	02	R26781	728603001	$35,000	RFC012	C
RFC.1246	02	M4321	992160502	$11,000	RFD005	C
RFD.1173	02	M4321	992160502	($11,000)	RFD007	C
OBAF.1083	02	RG42240	258301004	$32,997	RFI001	C
SA.1081	02	AS7860	777310001	$9,338	SA001	C
SA.1083	02	AS7147	772400002	$300,000	SA001	C
SA.1085	02	AS7147	772400002	$200,000	SA001	C
SA.1091	02	AS7860	777310001	$50,000	SL005	C
SLA.1234	02	M3016	992300902	$36,000	SLA002	C
SCB.1085	02	M4515	992300601	$41,500	SLB014	C
SLB.1219	02	AS7839	772400002	$5,600	SLB014	C
SLB.1220	02	M1754	997180016	$500	SLB014	C
SLB.1221	02	AS7885	772301002	$1,100	SLB014	C
SLB.1222	02	AS7885	772301002	$11,100	SLB014	C
Total				$1,164,268		

ConITS Contract Funding Tabulation

	Funding Cost	Funding Fee	Total Funding
Award	[redacted]		$100,000
Mod 2			$1,996,231
Mod 3			$1,918,118
Mod 4			$1,059,750
Mod 5			$0
Mod 6			$730,000
Mod 7			$36,307
Mod 8			$282,242
Mod 9			$136,710
Mod 10			$459,976
Mod 11			$0
Mod 12			$368,101
Mod 13			$2,389,336
Mod 14			$573,450
Mod 15			$558,634
Mod 16			$687,511
Mod 17			$416,711
Mod 18			$142,440
Mod 19			($12,257)
Mod 20			$217,992
Mod 21			$0
Mod 22			$0
Mod 23			$39,850
Mod 24			$0
Mod 25			$264,700
Mod 26			$165,000
Mod 27			$105,000
Mod 28			$4,295
Mod 29			$165,000
Mod 30			$353,504
Mod 31			$0
Mod 32			$0
Mod 33			$975,263
Mod 34			$318,991
Mod 35			$1,531,533
Mod 36			$1,530,468
Mod 37			$462,387
Mod 38			$0
Mod 39			$4,064,857
Mod 40			$1,078,800
Mod 43			$2,762,265

Mod_50_7=19=02b.xls

Mod 44	$3,026,275
Mod 45	$334,000
Mod 46	$965,156
Mod 47	$1,769,263
Mod 48	$0
Mod 49	$0
Mod 50	$1,164,268
Total	$33,142,127
	Total Funding

[redacted]

TA No.	Task Value	Cost Value	Fee Value	Current Funding Cost	Current Funding Fee	Increase/Decrease Cost	Increase/Decrease Fee	Total Increase/Decrease	Revised Funding Cost	Revised Funding Fee
Award		[redacted]		[redacted]					[redacted]	
A001	$11,454									
AH001	$65,804									
OA001	$74,621							$22,202		
OB001										
OBB001	$188,523							$4,550		
OC001										
OCA001	$3,903							$0		
OCB001	$179,911							$78,000		
OCB002	$155,925									
OD001	$85,106									
OI001	$176,739							$0		
OKC001	$121,066									
RA001	$61,831									
RAA001	$114,799									
RAB001	$131,159									
RAC001	$86,070							$0		
RAD001	$76,084									
RAE001	$682,757									
RAF001	$107,855									
RBA001	$113,436									
RBA002	$13,247									
RBB001	$76,573									
RBB003										
RBC001	$272,722									
RBG001	$39,956									
RBH001	$456,009									
RBH002	$118,060									
RBH007										
RBI001	$130,897									
RBJ001	$19,054									
RBJ002	$72,512									
RBJ005										

TA No.	Task Value	Cost Value	Fee Value	Current Funding Cost	Current Funding Fee	Increase/Decrease Cost	Increase/Decrease Fee	Total Increase/Decrease	Revised Funding Cost	Revised Funding Fee
RBJ006		[redacted]		[redacted]					[redacted]	
RBJ007								$40,000		
RBK001	$58,744									
RBK002	$16,413									
RBL001								$5,000		
RCC001	$115,276									
RCD001	$112,042							$16,000		
RCE001	$127,321									
RCF001	$116,867									
RCG001	$95,499									
RD001	$338,605									
RDD001								$188,681		
RDD002										
RDD003										
RDE001	$369,880							$30,000		
RDE002	$159,563									
RDG001	$24,988									
REC001	$52,516									
RF001	$48,270									
RFC001	$281,717									
RFC002	$36,250							$20,500		
RFC003	$7,045									
RFC004	$315,032							$2,500		
RFC005	$634,408									
RFC007	$163,559							$18,700		
RFC008	$5,973							$15,000		
RFC011										
RFC012										
RFC013								$35,000		
RFD001	$1,013,511									
RFD002	$175,736									
RFD003	$119,181									
RFD004	$84,435									
RFD005	$65,123									
RFD006	$153,187							$11,000		
RFD007	$64,396									
RFD009	$65,728							($11,000)		
RFG001	$41,429									
RFI001										
RFL001	$92,423							$32,997		
RFM001										
RFP001	$131,308									

TA No.	Task Value	Cost Value	Fee Value	Current Funding Cost	Current Funding Fee	Increase/Decrease Cost	Increase/Decrease Fee	Total Increase/Decrease	Revised Funding Cost	Revised Funding Fee
RFT001	$774,638	[redacted]								
RFT002										
RFU001										
SA001	$533,787							$509,338		
SAC001	$63,901									
SAC002										
SK001	$44,707									
SL001	$1,702,415									
SL002	$209,844									
SL003	$100,030									
SL005								$50,000		
SL006										
SLA001	$299,688									
SLA002	$271,682							$36,000		
SLA003										
SLB001	$309,943									
SLB002	$547,257									
SLB003	$1,113,564									
SLB004	$631,600									
SLB005	$122,532									
SLB006	$624,793									
SLB007	$35,956							$0		
SLB008	$402,202							$0		
SLB009	$58,401									
SLB011	$90,140									
SLB012	$68,580							$0		
SLB013	$104,074									
SLB014	$241,222							$59,800		
SLB017										
SLB018										
SLB019										
SLB020										
SLC001	$766,622									
SMB001	$61,344									
TEN001	$144,842									
XA001	$15,566									
	$18,061,828							$1,164,268		

Task closed/completed.

OMB Approval #: 2700-0042

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE	PAGE OF PAGES
	1 / 7

2. AMENDMENT/MODIFICATION NO.	3. EFFECTIVE DATE	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO. (If applicable)
51	August 2, 2002	See Block 12	

6. ISSUED BY — CODE

National Aeronautics and Space Administration
Langley Research Center
Hampton, VA 23681-2199

7. ADMINISTERED BY (If other than Item 6) — CODE

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State, and Zip Code)

Raytheon Technical Services Company
4400 Forbes Blvd.
Lanham MD 20706-4392

CODE — FACILITY CODE

(x) 9A. AMENDMENT OF SOLICITATION NO.

9B. DATED (SEE ITEM 11)

X 10A. MODIFICATION OF CONTRACT/ORDER NO. L70750D (GSA Order No. T03-01-DS-L003)

10B. DATED (SEE ITEM 13) 2/1/01

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended, ☐ is not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:
(a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)
See pages 2-7

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(x)	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
X	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
	D. OTHER (Specify type of modification and authority

E. **IMPORTANT:** Contractor ☒ is not, ☐ is required to sign this document and return _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

The purpose of this modification is to provide incremental funding in the amount of $689,375 [redacted] Accordingly, the following changes are hereby made:

A. Paragraph 3, Contract Funding (NAS 1852.232-81) (JUN 1990), subparagraphs (a) and (b) are deleted in their entirety and replaced with the following:

(continued)

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) LISA M. HARVEY	
15B. CONTRACTOR/OFFEROR (Signature of person authorized to sign)	15C. DATE SIGNED	16B. UNITED STATES OF AMERICA BY Lisa M. Harvey (Signature of Contracting Officer)	16C. DATE SIGNED 8/2/02

"(a) For purposes of payment of cost, exclusive of fee, in accordance with the "Limitation of Funds" clause, the total amount allotted by the Government to this Task Order is [redacted] This allotment is for the performance of work under Task Assignments (TA) issued in accordance with Paragraph 3 of the SOW and covers the following estimated period of performance: October 20, 2002.

(b) An additional amount of [redacted] is obligated under this TO for payment of fee."

B. All other terms and conditions remain unchanged.

TASK ORDER TABULATION

	Estimated Cost	Award Fee	CPAF	Funding
Though Mod. 31	[redacted]	[redacted]	16,513,615	$13,158,601
Mod. 32	[redacted]	[redacted]	20,433,563	0
Mod. 33	[redacted]	[redacted]	0	975,263
Mod. 34	[redacted]	[redacted]	0	318,991
Mod. 35	[redacted]	[redacted]	0	1,531,533
Mod. 36	[redacted]	[redacted]	0	1,530,468
Mod. 37	[redacted]	[redacted]	0	462,387
Mod. 38	[redacted]	[redacted]	0	0
Mod. 39	[redacted]	[redacted]	0	4,064,857
Mod. 40	[redacted]	[redacted]	0	1,078,800
Mod. 41	[redacted]	[redacted]	0	0
Mod. 42	[redacted]	[redacted]	0	0
Mod. 43	[redacted]	[redacted]	0	2,762,265
Mod. 44	[redacted]	[redacted]	0	3,026,275
Mod. 45	[redacted]	[redacted]	0	334,000
Mod. 46	[redacted]	[redacted]	0	965,156
Mod. 47	[redacted]	[redacted]	0	1,769,263
Mod. 48	[redacted]	[redacted]	0	0
Mod. 49	[redacted]	[redacted]	18,457,420	0
Mod. 50	[redacted]	[redacted]	0	1,164,268
Mod. 51	[redacted]	[redacted]	0	689,375
Total	[redacted]	[redacted]	55,372,259	$33,831,502

Accounting and Appropriation Data:

PR	PY	JO	RTR	Amount	TA No.	P/C 1
RBJ.1338	02	M4523	992200861	($24,000)	RBJ002	C
RBJ.1368	02	M4525	992200861	$34,000	RBJ005	C
RBJ.1369	02	M4523	992200816	$60,000	RBJ006	C
RBJ.1325	02	M4525	992200861	($22,000)	RBJ007	C
RBJ.1308	02	M4525	992200861	($25,000)	RBL001	C
RCB.1166	02	R28039	710101101	$20,000	RCB001	C
RDO.1007	02	R28216	786101010	$303,000	RDD002	C
RDO.1013	02	R28082	727041001	$14,000	RDD003	C
RFC.1249	02	M4332	992160405	$24,953	RFC001	C
RDO.1009	02	R28082	727041001	$44,000	RFC004	C
RFC.1248	02	M4336	992160306	$11,039	RFC004	C
RBC.1168	02	R29074	706920253	$19,950	RFC005	C
RBH.1180	02	R28584	721215003	$10,400	RFC005	C
RFC.1250	02	M4315	992160502	$5,000	RFC007	C
RFD.1194	02	M4342	992160101	$19,847	RFD009	C
SAC.1003	02	AS7842	772100106	$700	SAC002	C
SLA.1237	02	M3016	992300902	$17,306	SLA002	C
SLB.1226	02	AS5161	772300205	$17,300	SLB002	C
SI.2562	02	AS5070	772100802	$5,250	SLB003	C
SLB.1226	02	AS5161	772300205	$23,500	SLB006	C
SLB.1227	02	AS7885	772301002	$9,280	SLB014	C
SLB.1228	02	AS5063	772100800	$2,850	SLB014	C
SLB.1226	02	AS5161	772300205	$16,000	SLB017	C
SLB.1226	02	M4069	992300211	$3,900	SLB018	C
SLB.1226	02	AS5161	772300205	$8,100	SLB018	C
SLB.1226	02	M4069	992300211	$90,000	SLB019	C
Total				$689,375		

C = complete

ConITS Contract Funding Tabulation

	Funding Cost	Funding Fee	Total Funding
Award	[redacted]		$100,000
Mod 2			$1,996,231
Mod 3			$1,918,118
Mod 4			$1,059,750
Mod 5			$0
Mod 6			$730,000
Mod 7			$36,307
Mod 8			$282,242
Mod 9			$136,710
Mod 10			$459,976
Mod 11			$0
Mod 12			$368,101
Mod 13			$2,389,336
Mod 14			$573,450
Mod 15			$558,634
Mod 16			$687,511
Mod 17			$416,711
Mod 18			$142,440
Mod 19			($12,257)
Mod 20			$217,992
Mod 21			$0
Mod 22			$0
Mod 23			$39,850
Mod 24			$0
Mod 25			$264,700
Mod 26			$165,000
Mod 27			$105,000
Mod 28			$4,295
Mod 29			$165,000
Mod 30			$353,504
Mod 31			$0
Mod 32			$0
Mod 33			$975,263
Mod 34			$318,991
Mod 35			$1,531,533
Mod 36			$1,530,468
Mod 37			$462,387
Mod 38			$0
Mod 39			$4,064,857
Mod 40			$1,078,800
Mod 43			$2,762,265
Mod 44			$3,026,275

Mod 51.xls

ConITS Contract Funding Tabulation

Mod 45	$334,000
Mod 46	$965,156
Mod 47	$1,769,263
Mod 48	$0
Mod 49	$0
Mod 50	$1,164,268
Mod 51	$689,375
Total	$33,831,502
	Total Funding

TA No.	Task Value	Cost Value	Fee Value	Current Funding Cost	Current Funding Fee	Increase/Decrease Cost	Increase/Decrease Fee	Total Increase/Decrease	Revised Funding Cost	Revised Funding Fee
Award										
A001	$11,454									
AH001	$65,804									
OA001	$74,621									
OB001										
OBB001	$188,523									
OC001										
OCA001	$3,903									
OCB001	$179,911									
OCB002	$155,925									
OD001	$85,106									
OI001	$176,739									
OKC001	$121,066									
RA001	$61,831									
RAA001	$114,799									
RAB001	$131,159									
RAC001	$86,070									
RAD001	$76,084									
RAE001	$682,757									
RAF001	$107,855									
RBA001	$113,436									
RBA002	$13,247									
RBB001	$76,573									
RBB003										
RBC001	$272,722									
RBG001	$39,956									
RBH001	$456,009									
RBH002	$118,060									
RBH007										
RBI001	$130,897									
RBJ001	$19,054									
RBJ002	$72,512									
RBJ005								($24,000)		
								$34,000		

ConITS Contract Funding Tabulation

TA No.	Task Value	Cost Value	Fee Value	Current Funding Cost	Current Funding Fee	Increase/Decrease Cost	Increase/Decrease Fee	Total Increase/Decrease	Revised Funding Cost	Revised Funding Fee
RBJ006		[redacted]						$60,000	[redacted]	
RBJ007								($22,000)		
RBK001	$58,744									
RBK002	$16,413									
RBL001								($25,000)		
RCB001								$20,000		
RCC001	$115,276									
RCD001	$112,042									
RCE001	$127,321									
RCF001	$116,867									
RCG001	$95,499									
RD001	$338,605									
RDD001										
RDD002								$303,000		
RDD003								$14,000		
RDE001	$369,880									
RDE002	$159,563									
RDG001	$24,988									
REC001	$52,516									
RF001	$48,270									
RFC001	$281,717							$24,953		
RFC002	$36,250									
RFC003	$7,045									
RFC004	$315,032							$55,039		
RFC005	$634,408							$30,350		
RFC007	$163,559							$5,000		
RFC008	$5,973									
RFC011										
RFC012										
RFC013										
RFD001	$1,013,511									
RFD002	$175,736									
RFD003	$119,181									
RFD004	$84,435									
RFD005	$65,123									
RFD006	$153,187									
RFD007	$64,396									
RFD009	$65,728							$19,847		
RFG001	$41,429									
RFI001										
RFL001	$92,423									
RFM001										

ConITS Contract Funding Tabulation

TA No.	Task Value	Cost Value	Fee Value	Current Funding Cost	Current Funding Fee	Increase/Decrease Cost	Increase/Decrease Fee	Total Increase/Decrease	Revised Funding Cost	Revised Funding Fee
RFP001	$131,308	[redacted]							[redacted]	
RFT001	$774,638									
RFT002										
RFU001										
SA001	$533,787									
SAC001	$63,901									
SAC002								$700		
SK001	$44,707									
SL001	$1,702,415									
SL002	$209,844									
SL003	$100,030									
SL005										
SL006										
SLA001	$299,688									
SLA002	$271,682							$17,306		
SLA003										
SLB001	$309,943									
SLB002	$547,257							$17,300		
SLB003	$1,113,564							$5,250		
SLB004	$631,600									
SLB005	$122,532									
SLB006	$624,793							$23,500		
SLB007	$35,956									
SLB008	$402,202									
SLB009	$58,401									
SLB011	$90,140									
SLB012	$68,580									
SLB013	$104,074									
SLB014	$241,222							$12,130		
SLB017								$16,000		
SLB018								$12,000		
SLB019								$90,000		
SLB020										
SLC001	$766,622									
SMB001	$61,344									
TEN001	$144,842									
XA001	$15,566									
	$18,061,828							$689,375		

Task closed/completed.

8OMB Approval #: 2700-0042

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE

PAGE OF PAGES 1 | 2

2. AMENDMENT/MODIFICATION NO. **52**

3. EFFECTIVE DATE

4. REQUISITION/PURCHASE REQ. NO. **See Block 12**

5. PROJECT NO. *(If applicable)*

6. ISSUED BY CODE

GSA Federal Technology Service
100 Penn Square East – 8th Floor
Philadelphia, PA 19107

7. ADMINISTERED BY *(If other than Item 6)* CODE

8. NAME AND ADDRESS OF CONTRACTOR *(No., street, county, State, and Zip Code)*

Raytheon Technical Services Company
4400 Forbes Blvd.
Lanham MD 20706-4392

CODE FACILITY CODE

(x) 9A. AMENDMENT OF SOLICITATION NO.

9B. DATED *(SEE ITEM 11)*

X 10A. MODIFICATION OF CONTRACT/ORDER NO. L70750D (GSA Order No. T03-01-DS-L003)

10B. DATED *(SEE ITEM 13)* **2/1/01**

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended, ☐ is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA *(If required)*

None

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(x) A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: *(Specify authority)* THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES *(such as changes in paying office, appropriation date, etc.)* SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

x **52.243-2 Changes Cost Reimbursement ALT 11 (AUG 1987)**

D. OTHER *(Specify type of modification and authority)*

E. IMPORTANT: Contractor ☐ is not, ☒ is required to sign this document and return 3 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION *(Organized by UCF section headings, including solicitation/contract subject matter where feasible.)*

The purpose of this modification is to revise Exhibit A, Statement of Work, Paragraph 6.8, Network Design and Development. This modification represents and full and complete equitable adjustement for this change. Accordingly, the following changes are hereby made:

(continued)

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER *(Type or print)*

Stacy Crupi, Sr. Contract Administrator

16A. NAME AND TITLE OF CONTRACTING OFFICER *(Type or print)*

NANCY G. BALLAY

15B. CONTRACTOR/OFFEROR

Stacy Crupi

(Signature of person authorized to sign)

15C. DATE SIGNED 8/16/02

16B. UNITED STATES OF AMERICA BY

(Signature of Contracting Officer)

16C. DATE SIGNED 8/16/02

A. Exhibit A, SOW, Paragraph 6.8, is deleted in its entirety and replaced with the following:

"6.8 Network Design and Development

LaRCNET is the centrally-operated network which serves the data communications needs of the LaRC Research Center user community. In order to provide the best possible communications capabilities at LaRC, the CONITS contractor shall provide network expertise to plan for the evolution of LaRCNET architecture. Requirements specific to this work area include:

-Stay abreast of rapidly changing network technologies.
-Investigate potential upgrades and new approaches that might apply to the LaRC environment.
-Test and verify new hardware and software systems prior to installation.
-Integration of new technology for advancement of LaRCNET
-Operation and maintenance of the integrated network"

B. All other terms and conditions remain unchanged.

TASK ORDER TABULATION

	Estimated Cost	Award Fee	CPAF	Funding
Though Mod. 31	[redacted]		16,513,615	$13,158,601
Mod. 32			20,433,563	0
Mod. 33			0	975,263
Mod. 34			0	318,991
Mod. 35			0	1,531,533
Mod. 36			0	1,530,468
Mod. 37			0	462,387
Mod. 38			0	0
Mod. 39			0	4,064,857
Mod. 40			0	1,078,800
Mod. 41			0	0
Mod. 42			0	0
Mod. 43			0	2,762,265
Mod. 44			0	3,026,275
Mod. 45			0	334,000
Mod. 46			0	965,156
Mod. 47			0	1,769,263
Mod. 48			0	0
Mod. 49			18,457,420	0
Mod. 50			0	1,164,268
Mod. 51			0	689,375
Mod. 52			0	0
Total			55,372,259	$33,831,502

OMB Approval #: 2700-0042

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE

PAGE OF PAGES 1 | 7

2. AMENDMENT/MODIFICATION NO.	3. EFFECTIVE DATE	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO. (If applicable)
53	August 22, 2002	See Block 12	

6. ISSUED BY — CODE

National Aeronautics and Space Administration
Langley Research Center
Hampton, VA 23681-2199

7. ADMINISTERED BY (If other than Item 6) — CODE

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State, and Zip Code)

Raytheon Technical Services Company
4400 Forbes Blvd.
Lanham MD 20706-4392

CODE — FACILITY CODE

(x) 9A. AMENDMENT OF SOLICITATION NO.

9B. DATED (SEE ITEM 11)

X 10A. MODIFICATION OF CONTRACT/ORDER NO. L70750D (GSA Order No. T03-01-DS-L003)

10B. DATED (SEE ITEM 13) **2/1/01**

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended, ☐ is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

See pages 2-7

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(x)	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
X	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
	D. OTHER (Specify type of modification and authority

E. **IMPORTANT:** Contractor ☒ is not, ☐ is required to sign this document and return _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

The purpose of this modification is to provide incremental funding in the amount of $337,242 [redacted] Accordingly, the following changes are hereby made:

A. Paragraph 3, Contract Funding (NAS 1852.232-81) (JUN 1990), subparagraphs (a) and (b) are deleted in their entirety and replaced with the following:

(continued)

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) LISA M. HARVEY	
15B. CONTRACTOR/OFFEROR (Signature of person authorized to sign)	15C. DATE SIGNED	16B. UNITED STATES OF AMERICA BY Lisa M Harvey (Signature of Contracting Officer)	16C. DATE SIGNED 8/22/02

"(a) For purposes of payment of cost, exclusive of fee, in accordance with the "Limitation of Funds" clause, the total amount allotted by the Government to this Task Order is [redacted] This allotment is for the performance of work under Task Assignments (TA) issued in accordance with Paragraph 3 of the SOW and covers the following estimated period of performance: October 20, 2002.

(b) An additional amount of [redacted] is obligated under this TO for payment of fee."

B. All other terms and conditions remain unchanged.

TASK ORDER TABULATION

	Estimated Cost	Award Fee	CPAF	Funding
Though Mod. 31	[redacted]	[redacted]	16,513,615	$13,158,601
Mod. 32	[redacted]	[redacted]	20,433,563	0
Mod. 33	[redacted]	[redacted]	0	975,263
Mod. 34	[redacted]	[redacted]	0	318,991
Mod. 35	[redacted]	[redacted]	0	1,531,533
Mod. 36	[redacted]	[redacted]	0	1,530,468
Mod. 37	[redacted]	[redacted]	0	462,387
Mod. 38	[redacted]	[redacted]	0	0
Mod. 39	[redacted]	[redacted]	0	4,064,857
Mod. 40	[redacted]	[redacted]	0	1,078,800
Mod. 41	[redacted]	[redacted]	0	0
Mod. 42	[redacted]	[redacted]	0	0
Mod. 43	[redacted]	[redacted]	0	2,762,265
Mod. 44	[redacted]	[redacted]	0	3,026,275
Mod. 45	[redacted]	[redacted]	0	334,000
Mod. 46	[redacted]	[redacted]	0	965,156
Mod. 47	[redacted]	[redacted]	0	1,769,263
Mod. 48	[redacted]	[redacted]	0	0
Mod. 49	[redacted]	[redacted]	18,457,420	0
Mod. 50	[redacted]	[redacted]	0	1,164,268
Mod. 51	[redacted]	[redacted]	0	689,375
Mod. 52	[redacted]	[redacted]	0	0
Mod. 53	[redacted]	[redacted]	0	337,242
Total	[redacted]	[redacted]	55,372,259	$34,168,744

Accounting and Appropriation Data:

PR	PY	JO	RTR	Amount	TA No.	P/C 1
OBB.1292	02	R29144	755990001	$22,000	OBB001	C
OJ.1080	02	R28503	706855401	$14,433	OCB001	C
OJ.1081	02	R28503	706855401	$16,965	OCB002	C
RBH.1185	02	M4234	992200871	$21,400	RBH001	C
RBK.1665	02	M4234	992200871	$15,000	RBK003	C
RDO.1016	02	R28057	727012601	$90,000	RDD001	C
RDO.1019	02	R29195	711502102	$60,000	RDE002	C
RFC.1258	02	R29078	706920256	$1,040	RFC005	C
RFC.1253	02	M4315	992160502	$2,494	RFC007	C
RFC.1253	02	M4328	992160406	$12,688	RFC007	C
RFS.1941	02	M4005	992200472	$10,556	RFT001	C
RFT.1140	02	R29170	379040101	$40,000	RFT001	C
RFT.1142	02	AS7939	771500502	$13,956	RFT001	C
SAC.1004	02	AS7842	772100106	$960	SAC002	C
SK.1019	02	AS7028	772100198	$7,800	SK001	C
SEB.1721	02	AS5213	092100103	$4,000	SL003	C
SLB.1181	02	M4069	992300211	($43,000)	SLB004	C
SLB.1154	01	A5161	282300205	($3,500)	SLB007	C
A.1035	02	AS5016	772100101	$900	SLB014	C
SLB.1228	02	AS5063	772100800	$2,850	SLB014	C
SLB.1232	02	M4360	992301005	$4,500	SLB014	C
SLB.1233	02	M4360	992301005	$3,250	SLB014	C
SLB.1234	02	M4360	992301005	$3,250	SLB014	C
SLB.1235	02	AS7842	772100106	$39,000	SLB014	C
SLB.1154	01	A5161	282300205	$3,500	SLB019	C
SLB.1215	02	M4069	992300211	($3,400)	SLB020	C
SLB.1217	02	M4069	992300211	($3,400)	SLB020	C
Total				$337,242		

C = complete

ConITS Contract Funding Tabulation

Award	Funding Cost	Funding Fee	Total Funding
Mod 2	[redacted]	[redacted]	$100,000
Mod 3	[redacted]	[redacted]	$1,996,231
Mod 4	[redacted]	[redacted]	$1,918,118
Mod 5	[redacted]	[redacted]	$1,059,750
Mod 6	[redacted]	[redacted]	$0
Mod 7	[redacted]	[redacted]	$730,000
Mod 8	[redacted]	[redacted]	$36,307
Mod 9	[redacted]	[redacted]	$282,242
Mod 10	[redacted]	[redacted]	$136,710
Mod 11	[redacted]	[redacted]	$459,976
Mod 12	[redacted]	[redacted]	$0
Mod 13	[redacted]	[redacted]	$368,101
Mod 14	[redacted]	[redacted]	$2,389,336
Mod 15	[redacted]	[redacted]	$573,450
Mod 16	[redacted]	[redacted]	$558,634
Mod 17	[redacted]	[redacted]	$687,511
Mod 18	[redacted]	[redacted]	$416,711
Mod 19	[redacted]	[redacted]	$142,440
Mod 20	[redacted]	[redacted]	($12,257)
Mod 21	[redacted]	[redacted]	$217,992
Mod 22	[redacted]	[redacted]	$0
Mod 23	[redacted]	[redacted]	$0
Mod 24	[redacted]	[redacted]	$39,850
Mod 25	[redacted]	[redacted]	$0
Mod 26	[redacted]	[redacted]	$264,700
Mod 27	[redacted]	[redacted]	$165,000
Mod 28	[redacted]	[redacted]	$105,000
Mod 29	[redacted]	[redacted]	$4,295
Mod 30	[redacted]	[redacted]	$165,000
Mod 31	[redacted]	[redacted]	$353,504
Mod 32	[redacted]	[redacted]	$0
Mod 33	[redacted]	[redacted]	$0
Mod 34	[redacted]	[redacted]	$975,263
Mod 35	[redacted]	[redacted]	$318,991
Mod 36	[redacted]	[redacted]	$1,531,533
Mod 37	[redacted]	[redacted]	$1,530,468
Mod 38	[redacted]	[redacted]	$462,387
Mod 39	[redacted]	[redacted]	$0
Mod 40	[redacted]	[redacted]	$4,064,857
Mod 43	[redacted]	[redacted]	$1,078,800
Mod 44	[redacted]	[redacted]	$2,762,265
Mod 45	[redacted]	[redacted]	$3,026,275
	[redacted]	[redacted]	$334,000

Mod 53.xls

ConITS Contract Funding Tabulation

[redacted]

Mod 46	$965,156
Mod 47	$1,769,263
Mod 48	$0
Mod 49	$0
Mod 50	$1,164,268
Mod 51	$689,375
Mod 53	$337,242
Total	$34,168,744

Total Funding

TA No.	Task Value	Cost Value	Fee Value	Current Funding Cost	Current Funding Fee	Increase/Decrease Cost	Increase/Decrease Fee	Total Increase/Decrease	Revised Funding Cost	Revised Funding Fee
Award		[redacted]		[redacted]					[redacted]	
A001	$11,454									
AH001	$65,804									
OA001	$74,621									
OB001										
OBB001	$188,523									
OC001								$22,000		
OCA001	$3,903									
OCB001	$179,911									
OCB002	$155,925							$14,433		
OD001	$85,106							$16,965		
OI001	$176,739									
OKC001	$121,066									
RA001	$61,831									
RAA001	$114,799									
RAB001	$131,159									
RAC001	$86,070									
RAD001	$76,084									
RAE001	$682,757									
RAF001	$107,855									
RBA001	$113,436									
RBA002	$13,247									
RBB001	$76,573									
RBB003										
RBC001	$272,722									
RBG001	$39,956									
RBH001	$456,009									
RBH002	$118,060							$21,400		
RBH007										
RBI001	$130,897									
RBJ001	$19,054									
RBJ002	$72,512									
RBJ005										

ConITS Contract Funding Tabulation

TA No.	Task Value	Cost Value	Fee Value	Current Funding Cost	Current Funding Fee	Increase/Decrease Cost	Increase/Decrease Fee	Total Increase/Decrease	Revised Funding Cost	Revised Funding Fee
RBJ006		[redacted]		[redacted]					[redacted]	
RBJ007										
RBK001	$58,744									
RBK002	$16,413									
RBK003										
RBL001								$15,000		
RCB001										
RCC001	$115,276									
RCD001	$112,042									
RCE001	$127,321									
RCF001	$116,867									
RCG001	$95,499									
RD001	$338,605									
RDD001										
RDD002								$90,000		
RDD003										
RDE001	$369,880									
RDE002	$159,563									
RDG001	$24,988							$60,000		
REC001	$52,516									
RF001	$48,270									
RFC001	$281,717									
RFC002	$36,250									
RFC003	$7,045									
RFC004	$315,032									
RFC005	$634,408									
RFC007	$163,559							$1,040		
RFC008	$5,973							$15,182		
RFC011										
RFC012										
RFC013										
RFD001	$1,013,511									
RFD002	$175,736									
RFD003	$119,181									
RFD004	$84,435									
RFD005	$65,123									
RFD006	$153,187									
RFD007	$64,396									
RFD009	$65,728									
RFG001	$41,429									
RFI001										
RFL001	$92,423									
RFM001										

ConITS Contract Funding Tabulation

TA No.	Task Value	Cost Value	Fee Value	Current Funding Cost	Current Funding Fee	Increase/Decrease Cost	Increase/Decrease Fee	Total Increase/Decrease	Revised Funding Cost	Revised Funding Fee
RFP001	$131,308	[redacted]								
RFT001	$774,638									
RFT002								$64,512		
RFU001										
SA001	$533,787									
SAC001	$63,901									
SAC002										
SK001	$44,707							$960		
SL001	$1,702,415							$7,800		
SL002	$209,844									
SL003	$100,030									
SL005								$4,000		
SL006										
SLA001	$299,688									
SLA002	$271,682									
SLA003										
SLB001	$309,943									
SLB002	$547,257									
SLB003	$1,113,564									
SLB004	$631,600									
SLB005	$122,532							($43,000)		
SLB006	$624,793									
SLB007	$35,956									
SLB008	$402,202							($3,500)		
SLB009	$58,401									
SLB011	$90,140									
SLB012	$68,580									
SLB013	$104,074									
SLB014	$241,222									
SLB017								$53,750		
SLB018										
SLB019										
SLB020								$3,500		
SLC001	$766,622							($6,800)		
SMB001	$61,344									
TEN001	$144,842									
XA001	$15,566									
	$18,061,828							$337,242		

Task closed/completed.

OMB Approval #: 2700-0042

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE	PAGE OF PAGES
	1 / 6

2. AMENDMENT/MODIFICATION NO.	3. EFFECTIVE DATE	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO. (If applicable)
54	August 25, 2002	None	

6. ISSUED BY — CODE

National Aeronautics and Space Administration
Langley Research Center
Hampton, VA 23681-2199

7. ADMINISTERED BY (If other than Item 6) — CODE

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State, and Zip Code)

Raytheon Technical Services Company
4400 Forbes Blvd.
Lanham MD 20706-4392

CODE — FACILITY CODE

(x) 9A. AMENDMENT OF SOLICITATION NO.

9B. DATED (SEE ITEM 11)

X 10A. MODIFICATION OF CONTRACT/ORDER NO. L70750D (GSA Order No. T03-01-DS-L003)

10B. DATED (SEE ITEM 13) 2/1/01

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended, ☐ is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)
None

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(x)	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
X	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
	D. OTHER (Specify type of modification and authority

E. **IMPORTANT:** Contractor ☒ is not, ☐ is required to sign this document and return _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

The purpose of this modification is to correct an administrative error that occurred on Mod. No. 53. PR SLB.1228 was inadvertently listed on Mod. 53 and had already been obligated via Mod. No. 51. Accordingly, this modification revises the Contract Funding clause to reflect a decrease of $2,850 [redacted] and will read as follows:

A. Paragraph 3, Contract Funding (NAS 1852.232-81) (JUN 1990), subparagraphs (a) and (b) are deleted in their entirety and replaced with the following:

(continued)

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) LISA M. HARVEY	
15B. CONTRACTOR/OFFEROR (Signature of person authorized to sign)	15C. DATE SIGNED	16B. UNITED STATES OF AMERICA BY Lisa M Harvey (Signature of Contracting Officer)	16C. DATE SIGNED 8/25/02

"(a) For purposes of payment of cost, exclusive of fee, in accordance with the "Limitation of Funds" clause, the total amount allotted by the Government to this Task Order is [redacted] This allotment is for the performance of work under Task Assignments (TA) issued in accordance with Paragraph 3 of the SOW and covers the following estimated period of performance: October 20, 2002.

(b) An additional amount of [redacted] is obligated under this TO for payment of fee."

B. All other terms and conditions remain unchanged.

TASK ORDER TABULATION

	Estimated Cost	Award Fee	CPAF	Funding
Though Mod. 31	[redacted]	[redacted]	16,513,615	$13,158,601
Mod. 32	[redacted]	[redacted]	20,433,563	0
Mod. 33	[redacted]	[redacted]	0	975,263
Mod. 34	[redacted]	[redacted]	0	318,991
Mod. 35	[redacted]	[redacted]	0	1,531,533
Mod. 36	[redacted]	[redacted]	0	1,530,468
Mod. 37	[redacted]	[redacted]	0	462,387
Mod. 38	[redacted]	[redacted]	0	0
Mod. 39	[redacted]	[redacted]	0	4,064,857
Mod. 40	[redacted]	[redacted]	0	1,078,800
Mod. 41	[redacted]	[redacted]	0	0
Mod. 42	[redacted]	[redacted]	0	0
Mod. 43	[redacted]	[redacted]	0	2,762,265
Mod. 44	[redacted]	[redacted]	0	3,026,275
Mod. 45	[redacted]	[redacted]	0	334,000
Mod. 46	[redacted]	[redacted]	0	965,156
Mod. 47	[redacted]	[redacted]	0	1,769,263
Mod. 48	[redacted]	[redacted]	0	0
Mod. 49	[redacted]	[redacted]	18,457,420	0
Mod. 50	[redacted]	[redacted]	0	1,164,268
Mod. 51	[redacted]	[redacted]	0	689,375
Mod. 52	[redacted]	[redacted]	0	0
Mod. 53	[redacted]	[redacted]	0	337,242
Mod. 54	[redacted]	[redacted]	0	(2,850)
Total	[redacted]	[redacted]	55,372,259	$34,165,894

ConITS Contract Funding Tabulation

	Funding Cost	Funding Fee	Total Funding
Award	[redacted]		$100,000
Mod 2			$1,996,231
Mod 3			$1,918,118
Mod 4			$1,059,750
Mod 5			$0
Mod 6			$730,000
Mod 7			$36,307
Mod 8			$282,242
Mod 9			$136,710
Mod 10			$459,976
Mod 11			$0
Mod 12			$368,101
Mod 13			$2,389,336
Mod 14			$573,450
Mod 15			$558,634
Mod 16			$687,511
Mod 17			$416,711
Mod 18			$142,440
Mod 19			($12,257)
Mod 20			$217,992
Mod 21			$0
Mod 22			$0
Mod 23			$39,850
Mod 24			$0
Mod 25			$264,700
Mod 26			$165,000
Mod 27			$105,000
Mod 28			$4,295
Mod 29			$165,000
Mod 30			$353,504
Mod 31			$0
Mod 32			$0
Mod 33			$975,263
Mod 34			$318,991
Mod 35			$1,531,533
Mod 36			$1,530,468
Mod 37			$462,387
Mod 38			$0
Mod 39			$4,064,857
Mod 40			$1,078,800
Mod 43			$2,762,265
Mod 44			$3,026,275
Mod 45			$334,000

Mod 54.xls

ConITS Contract Funding Tabulation

Mod 46	[redacted]	$965,156
Mod 47		$1,769,263
Mod 48		$0
Mod 49		$0
Mod 50		$1,164,268
Mod 51		$689,375
Mod 53		$337,242
Mod 54		($2,850)
Total		$34,165,894
		Total Funding

TA No.	Task Value	Cost Value	Fee Value	Current Funding Cost	Current Funding Fee	Increase/Decrease Cost	Increase/Decrease Fee	Total Increase/Decrease	Revised Funding Cost	Revised Funding Fee
Award		[redacted]				[redacted]			[redacted]	
A001	$11,454									
AH001	$65,804									
OA001	$74,621									
OB001										
OBB001	$188,523									
OC001										
OCA001	$3,903									
OCB001	$179,911									
OCB002	$155,925									
OD001	$85,106									
OI001	$176,739									
OKC001	$121,066									
RA001	$61,831									
RAA001	$114,799									
RAB001	$131,159									
[illegible]C001	$86,070									
[illegible]001	$76,084									
RAE001	$682,757									
RAF001	$107,855									
RBA001	$113,436									
RBA002	$13,247									
RBB001	$76,573									
RBB003										
RBC001	$272,722									
RBG001	$39,956									
RBH001	$456,009									
RBH002	$118,060									
RBH007										
RBI001	$130,897									
RBJ001	$19,054									
RBJ002	$72,512									

ConITS Contract Funding Tabulation

TA No.	Task Value	Cost Value	Fee Value	Current Funding Cost	Current Funding Fee	Increase/Decrease Cost	Increase/Decrease Fee	Total Increase/Decrease	Revised Funding Cost	Revised Funding Fee
RBJ005		[redacted]		[redacted]					[redacted]	
RBJ006										
RBJ007										
RBK001	$58,744									
RBK002	$16,413									
RBK003										
RBL001										
RCB001										
RCC001	$115,276									
RCD001	$112,042									
RCE001	$127,321									
RCF001	$116,867									
RCG001	$95,499									
RD001	$338,605									
RDD001										
RDD002										
RDD003										
RDE001	$369,880									
RDE002	$159,563									
RDG001	$24,988									
REC001	$52,516									
RF001	$48,270									
RFC001	$281,717									
RFC002	$36,250									
RFC003	$7,045									
RFC004	$315,032									
RFC005	$634,408									
RFC007	$163,559									
RFC008	$5,973									
RFC011										
RFC012										
RFC013										
RFD001	$1,013,511									
RFD002	$175,736									
RFD003	$119,181									
RFD004	$84,435									
RFD005	$65,123									
RFD006	$153,187									
RFD007	$64,396									
RFD009	$65,728									
RFG001	$41,429									
RFI001										
RFL001	$92,423									

ConITS Contract Funding Tabulation

TA No.	Task Value	Cost Value	Fee Value	Current Funding Cost	Current Funding Fee	Increase/Decrease Cost	Increase/Decrease Fee	Total Increase/Decrease	Revised Funding Cost	Revised Funding Fee
RFM001		[redacted]				[redacted]			[redacted]	
RFP001	$131,308									
RFT001	$774,638									
RFT002										
RFU001										
SA001	$533,787									
SAC001	$63,901									
SAC002										
SK001	$44,707									
SL001	$1,702,415									
SL002	$209,844									
SL003	$100,030									
SL005										
SL006										
SLA001	$299,688									
SLA002	$271,682									
SLA003										
SLB001	$309,943									
SLB002	$547,257									
SLB003	$1,113,564									
SLB004	$631,600									
SLB005	$122,532									
SLB006	$624,793									
SLB007	$35,956									
SLB008	$402,202									
SLB009	$58,401									
SLB011	$90,140									
SLB012	$68,580									
SLB013	$104,074									
SLB014	$241,222							($2,850)		
SLB017										
SLB018										
SLB019										
SLB020										
SLC001	$766,622									
SMB001	$61,344									
TEN001	$144,842									
XA001	$15,566									
	$18,061,828							($2,850)		

Task closed/completed.

OMB Approval #: 2700-0042

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE	PAGE OF PAGES
	1 / 7

2. AMENDMENT/MODIFICATION NO.	3. EFFECTIVE DATE	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO. (If applicable)
55	September 5, 2002	See Block 12	

6. ISSUED BY — CODE

National Aeronautics and Space Administration
Langley Research Center
Hampton, VA 23681-2199

7. ADMINISTERED BY (If other than Item 6) — CODE

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State, and Zip Code)

Raytheon Technical Services Company
4400 Forbes Blvd.
Lanham MD 20706-4392

CODE — FACILITY CODE

(x) 9A. AMENDMENT OF SOLICITATION NO.

9B. DATED (SEE ITEM 11)

X 10A. MODIFICATION OF CONTRACT/ORDER NO. L70750D (GSA Order No. T03-01-DS-L003)

10B. DATED (SEE ITEM 13) **2/1/01**

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended, ☐ is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

See pages 2-7

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(x)	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
X	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
	D. OTHER (Specify type of modification and authority

E. **IMPORTANT:** Contractor ☒ is not, ☐ is required to sign this document and return _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

The purpose of this modification is to provide incremental funding in the amount of $842,702 [redacted] Accordingly, the following changes are hereby made:

A. Paragraph 3, Contract Funding (NAS 1852.232-81) (JUN 1990), subparagraphs (a) and (b) are deleted in their entirety and replaced with the following:

(continued)

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) LISA M. HARVEY	
15B. CONTRACTOR/OFFEROR (Signature of person authorized to sign)	15C. DATE SIGNED	16B. UNITED STATES OF AMERICA BY Lisa M Harvey (Signature of Contracting Officer)	16C. DATE SIGNED 9/5/02

"(a) For purposes of payment of cost, exclusive of fee, in accordance with the "Limitation of Funds" clause, the total amount allotted by the Government to this Task Order is [redacted] This allotment is for the performance of work under Task Assignments (TA) issued in accordance with Paragraph 3 of the SOW and covers the following estimated period of performance: October 29, 2002.

(b) An additional amount of [redacted] is obligated under this TO for payment of fee."

B. All other terms and conditions remain unchanged.

TASK ORDER TABULATION

	Estimated Cost	Award Fee	CPAF	Funding
Though Mod. 31	[redacted]	[redacted]	16,513,615	$13,158,601
Mod. 32	[redacted]	[redacted]	20,433,563	0
Mod. 33	[redacted]	[redacted]	0	975,263
Mod. 34	[redacted]	[redacted]	0	318,991
Mod. 35	[redacted]	[redacted]	0	1,531,533
Mod. 36	[redacted]	[redacted]	0	1,530,468
Mod. 37	[redacted]	[redacted]	0	462,387
Mod. 38	[redacted]	[redacted]	0	0
Mod. 39	[redacted]	[redacted]	0	4,064,857
Mod. 40	[redacted]	[redacted]	0	1,078,800
Mod. 41	[redacted]	[redacted]	0	0
Mod. 42	[redacted]	[redacted]	0	0
Mod. 43	[redacted]	[redacted]	0	2,762,265
Mod. 44	[redacted]	[redacted]	0	3,026,275
Mod. 45	[redacted]	[redacted]	0	334,000
Mod. 46	[redacted]	[redacted]	0	965,156
Mod. 47	[redacted]	[redacted]	0	1,769,263
Mod. 48	[redacted]	[redacted]	0	0
Mod. 49	[redacted]	[redacted]	18,457,420	0
Mod. 50	[redacted]	[redacted]	0	1,164,268
Mod. 51	[redacted]	[redacted]	0	689,375
Mod. 52	[redacted]	[redacted]	0	0
Mod. 53	[redacted]	[redacted]	0	337,242
Mod. 54	[redacted]	[redacted]	0	(2,850)
Mod. 55	[redacted]	[redacted]	0	842,702
Total	[redacted]	[redacted]	55,372,259	$35,008,596

ConITS Accounting and Appropriation Data

PR	PY	JO	RTR	Amount	TA No.	P/C [1]
OBAB.1057	02	R28482	428660001	$70,000	OKC001	C
RBH.1188	02	R28489	721109681	$22,000	RBH001	C
RBH.1188	02	R28589	721216507	$16,000	RBH001	C
RBJ.1386	02	M4524	992200861	$5,000	RBJ006	C
RBJ.1389	02	M4523	992200861	$3,000	RBJ007	C
RBJ.1390	02	M4523	992200861	$2,000	RBL001	C
RDO.1021	02	R26776	728601001	$95,000	RDE001	C
RDO.1023	02	R26780	728602001	$15,500	RDE002	C
RBD.1228	02	R27064	706311180	$6,000	RFC004	C
RFC.1257	02	R26756	706172103	$675	RFC005	C
RFC.1257	02	R28967	714052002	$1,325	RFC005	C
RFC.1260	02	M4317	992160502	$12,000	RFC007	C
OKB.1010	02	RG42200	258301004	$280,000	RFI002	C
OA.1492	02	R26531	251300799	$5,000	SL003	C
SA.1107	02	AS7860	777310001	$80,000	SL006	C
SLA.1216	02	AS5179	772301001	($40,000)	SLA001	C
SLA.1254	02	M3010	992-10-07-04	$40,000	SLA001	C
SL.1079	02	M3010	992100704	$5,763	SLA002	C
SL.1079	02	M3170	992100706	$5,300	SLA002	C
SL.1080	02	M4074	992100141	$17,839	SLB002	C
OBAC.1092	02	R22236	227924340	$7,300	SLB003	C
OBAC.1092	02	RG12000	258301001	$3,700	SLB003	C
SLA.1252	02	AS7876	771100244	$75,000	SLA003	C
SLB.1237	02	M4069	992300211	$16,000	SLB006	C
SLB.1238	02	AS7924	771100234	$50,000	SLB014	C
SLB.1239	02	AS7099	772100101	$14,500	SLB014	C
SLB.1237	02	M4069	992300211	$14,500	SLB017	C
SLB.1237	02	M4069	992300211	$19,300	SLB019	C
Total				$842,702		

8/30/2002

[1] P-partial;C-complete

ConITS Contract Funding Tabulation

	Funding Cost	Funding Fee	Total Funding
Award	[redacted]		$100,000
Mod 2			$1,996,231
Mod 3			$1,918,118
Mod 4			$1,059,750
Mod 5			$0
Mod 6			$730,000
Mod 7			$36,307
Mod 8			$282,242
Mod 9			$136,710
Mod 10			$459,976
Mod 11			$0
Mod 12			$368,101
Mod 13			$2,389,336
Mod 14			$573,450
Mod 15			$558,634
Mod 16			$687,511
Mod 17			$416,711
Mod 18			$142,440
Mod 19			($12,257)
Mod 20			$217,992
Mod 21			$0
Mod 22			$0
Mod 23			$39,850
Mod 24			$0
Mod 25			$264,700
Mod 26			$165,000
Mod 27			$105,000
Mod 28			$4,295
Mod 29			$165,000
Mod 30			$353,504
Mod 31			$0
Mod 32			$0
Mod 33			$975,263
Mod 34			$318,991
Mod 35			$1,531,533
Mod 36			$1,530,468
Mod 37			$462,387
Mod 38			$0
Mod 39			$4,064,857
Mod 40			$1,078,800
Mod 43			$2,762,265
Mod 44			$3,026,275
Mod 45			$334,000

ConITS Contract Funding Tabulation

[redacted]

Mod 46	$965,156
Mod 47	$1,769,263
Mod 48	$0
Mod 49	$0
Mod 50	$1,164,268
Mod 51	$689,375
Mod 53	$337,242
Mod 54	($2,850)
Mod 55	$842,702
Total	$35,008,596
	Total Funding

TA No.	Task Value	Cost Value	Fee Value	Current Funding Cost	Current Funding Fee	Increase/Decrease Cost	Increase/Decrease Fee	Total Increase/Decrease	Revised Funding Cost	Revised Funding Fee
Award		[redacted]							[redacted]	
A001	$11,454									
AH001	$65,804									
OA001	$74,621									
OB001										
OBB001	$188,523									
OC001										
OCA001	$3,903									
OCB001	$179,911									
OCB002	$155,925									
OD001	$85,106									
OI001	$176,739									
OKC001	$121,066									
RA001	$61,831							$70,000		
RAA001	$114,799									
RAB001	$131,159									
RAC001	$86,070									
RAD001	$76,084									
RAE001	$682,757									
RAF001	$107,855									
RBA001	$113,436									
RBA002	$13,247									
RBB001	$76,573									
RBB003										
RBC001	$272,722									
RBG001	$39,956									
RBH001	$456,009									
RBH002	$118,060							$38,000		
RBH007										
RBI001	$130,897									
RBJ001	$19,054									

ConITS Contract Funding Tabulation

TA No.	Task Value	Cost Value	Fee Value	Current Funding Cost	Current Funding Fee	Increase/Decrease Cost	Increase/Decrease Fee	Total Increase/Decrease	Revised Funding Cost	Revised Funding Fee
RBJ002	$72,512	[redacted]				[redacted]			[redacted]	
RBJ005										
RBJ006										
RBJ007								$5,000		
RBK001	$58,744							$3,000		
RBK002	$16,413									
RBK003										
RBL001										
RCB001								$2,000		
RCC001	$115,276									
RCD001	$112,042									
RCE001	$127,321									
RCF001	$116,867									
RCG001	$95,499									
RD001	$338,605									
RDD001										
RDD002										
RDD003										
RDE001	$369,880									
RDE002	$159,563							$95,000		
RDG001	$24,988							$15,500		
REC001	$52,516									
RF001	$48,270									
RFC001	$281,717									
RFC002	$36,250									
RFC003	$7,045									
RFC004	$315,032									
RFC005	$634,408							$6,000		
RFC007	$163,559							$2,000		
RFC008	$5,973							$12,000		
RFC011										
RFC012										
RFC013										
RFD001	$1,013,511									
RFD002	$175,736									
RFD003	$119,181									
RFD004	$84,435									
RFD005	$65,123									
RFD006	$153,187									
RFD007	$64,396									
RFD009	$65,728									
RFG001	$41,429									
RFI001								$280,000		

Mod 55_8=30=02.xls

ConITS Contract Funding Tabulation

TA No.	Task Value	Cost Value	Fee Value	Current Funding Cost	Current Funding Fee	Increase/Decrease Cost	Increase/Decrease Fee	Total Increase/Decrease	Revised Funding Cost	Revised Funding Fee
RFL001	$92,423	[redacted]				[redacted]			[redacted]	
RFM001										
RFP001	$131,308									
RFT001	$774,638									
RFT002										
RFU001										
SA001	$533,787									
SAC001	$63,901									
SAC002										
SK001	$44,707									
SL001	$1,702,415									
SL002	$209,844									
SL003	$100,030									
SL005								$5,000		
SL006										
SLA001	$299,688							$80,000		
SLA002	$271,682									
SLA003								$11,063		
SLB001	$309,943							$75,000		
SLB002	$547,257									
SLB003	$1,113,564							$17,839		
SLB004	$631,600							$11,000		
SLB005	$122,532									
SLB006	$624,793									
SLB007	$35,956							$16,000		
SLB008	$402,202									
SLB009	$58,401									
SLB011	$90,140									
SLB012	$68,580									
SLB013	$104,074									
SLB014	$241,222									
SLB017								$64,500		
SLB018								$14,500		
SLB019										
SLB020								$19,300		
SLC001	$766,622									
SMB001	$61,344									
TEN001	$144,842									
XA001	$15,566									
	$18,061,828							$842,702		

Task closed/completed.

8OMB Approval #: 2700-0042

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE	PAGE OF PAGES
	1 / 6

2. AMENDMENT/MODIFICATION NO.	3. EFFECTIVE DATE	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO. (If applicable)
56	September 5, 2002	None	

6. ISSUED BY — CODE

National Aeronautics and Space Administration
Langley Research Center
Hampton, VA 23681-2199

7. ADMINISTERED BY (If other than Item 6) — CODE

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State, and Zip Code)

Raytheon Technical Services Company
4400 Forbes Blvd.
Lanham MD 20706-4392

CODE — FACILITY CODE

(x)	9A. AMENDMENT OF SOLICITATION NO.
	9B. DATED (SEE ITEM 11)
X	10A. MODIFICATION OF CONTRACT/ORDER NO. L70750D (GSA Order No. T03-01-DS-L003)
	10B. DATED (SEE ITEM 13) 2/1/01

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended, ☐ is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

See Page 2

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(x)	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
X	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
	D. OTHER (Specify type of modification and authority

E. **IMPORTANT:** Contractor ☒ is not, ☐ is required to sign this document and return _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

The purpose of this modification is to correct an administrative error on the Task Assignment funding spreadsheets for Tasks RFD006 and RFD007. Total Task Order funding remains unchanged; however, Funding for those tasks is revised as indicated on the attached sheets.

(continued)

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) LISA M. HARVEY	
15B. CONTRACTOR/OFFEROR (Signature of person authorized to sign)	15C. DATE SIGNED	16B. UNITED STATES OF AMERICA BY Lisa M Harvey (Signature of Contracting Officer)	16C. DATE SIGNED 9/5/02

TASK ORDER TABULATION

	Estimated Cost	Award Fee	CPAF	Funding
Though Mod. 31	[redacted]		16,513,615	$13,158,601
Mod. 32			20,433,563	0
Mod. 33			0	975,263
Mod. 34			0	318,991
Mod. 35			0	1,531,533
Mod. 36			0	1,530,468
Mod. 37			0	462,387
Mod. 38			0	0
Mod. 39			0	4,064,857
Mod. 40			0	1,078,800
Mod. 41			0	0
Mod. 42			0	0
Mod. 43			0	2,762,265
Mod. 44			0	3,026,275
Mod. 45			0	334,000
Mod. 46			0	965,156
Mod. 47			0	1,769,263
Mod. 48			0	0
Mod. 49			18,457,420	0
Mod. 50			0	1,164,268
Mod. 51			0	689,375
Mod. 52			0	0
Mod. 53			0	337,242
Mod. 54			0	(2,850)
Mod. 55			0	842,702
Mod. 56			0	0
Total			55,372,259	$35,008,596

ConITS Accounting and Appropriation Data

PR	PY	JO	RTR	Amount	TA No.	P/C [1]
RFD.1135	01	R27237	706314193	$9,600	RFD006	C
RFD.1135	01	M4321	992160502	($8,600)	RFD006	C
RFD.1135	01	R27237	706314193	($9,600)	RFD007	C
RFD.1135	01	M4321	992160502	$8,600	RFD007	C
Total				$0		

8/30/2002

[1] P-partial;C-complete

ConITS Contract Funding Tabulation

Award	Funding Cost	Funding Fee	Total Funding
Mod 2	[redacted]		$100,000
Mod 3			$1,996,231
Mod 4			$1,918,118
Mod 5			$1,059,750
Mod 6			$0
Mod 7			$730,000
Mod 8			$36,307
Mod 9			$282,242
Mod 10			$136,710
Mod 11			$459,976
Mod 12			$0
Mod 13			$368,101
Mod 14			$2,389,336
Mod 15			$573,450
Mod 16			$558,634
Mod 17			$687,511
Mod 18			$416,711
Mod 19			$142,440
Mod 20			($12,257)
Mod 21			$217,992
Mod 22			$0
Mod 23			$0
Mod 24			$39,850
Mod 25			$0
Mod 26			$264,700
Mod 27			$165,000
Mod 28			$105,000
Mod 29			$4,295
Mod 30			$165,000
Mod 31			$353,504
Mod 32			$0
Mod 33			$0
Mod 34			$975,263
Mod 35			$318,991
Mod 36			$1,531,533
Mod 37			$1,530,468
Mod 38			$462,387
Mod 39			$0
Mod 40			$4,064,857
Mod 43			$1,078,800
Mod 44			$2,762,265
Mod 45			$3,026,275
			$334,000

Mod 56.xls

ConITS Contract Funding Tabulation

Mod 46	[redacted]
Mod 47	$965,156
Mod 48	$1,769,263
Mod 49	$0
Mod 50	$0
Mod 51	$1,164,268
Mod 53	$689,375
Mod 54	$337,242
Mod 55	($2,850)
Mod 56	$842,702
Total	$0
	$35,008,596
	Total Funding

TA No.	Task Value	Cost Value	Fee Value	Current Funding Cost	Current Funding Fee	Increase/Decrease Cost	Increase/Decrease Fee	Total Increase/Decrease	Revised Funding Cost	Revised Funding Fee
Award		[redacted]							[redacted]	
A001	$11,454									
AH001	$65,804									
OA001	$74,621									
OB001										
OBB001	$188,523									
OC001										
OCA001	$3,903									
OCB001	$179,911									
OCB002	$155,925									
OD001	$85,106									
OI001	$176,739									
OKC001	$121,066									
RA001	$61,831									
RAA001	$114,799									
RAB001	$131,159									
RAC001	$86,070									
RAD001	$76,084									
RAE001	$682,757									
RAF001	$107,855									
RBA001	$113,436									
RBA002	$13,247									
RBB001	$76,573									
RBB003										
RBC001	$272,722									
RBG001	$39,956									
RBH001	$456,009									
RBH002	$118,060									
RBH007										
RBI001	$130,897									

ConITS Contract Funding Tabulation

TA No.	Task Value	Cost Value	Fee Value	Current Funding Cost	Current Funding Fee	Increase/Decrease Cost	Increase/Decrease Fee	Total Increase/Decrease	Revised Funding Cost	Revised Funding Fee
RBJ001	$19,054	[redacted]							[redacted]	
RBJ002	$72,512									
RBJ005										
RBJ006										
RBJ007										
RBK001	$58,744									
RBK002	$16,413									
RBK003										
RBL001										
RCB001										
RCC001	$115,276									
RCD001	$112,042									
RCE001	$127,321									
RCF001	$116,867									
RCG001	$95,499									
RD001	$338,605									
RDD001										
RDD002										
RDD003										
RDE001	$369,880									
RDE002	$159,563									
RDG001	$24,988									
REC001	$52,516									
RF001	$48,270									
RFC001	$281,717									
RFC002	$36,250									
RFC003	$7,045									
RFC004	$315,032									
RFC005	$634,408									
RFC007	$163,559									
RFC008	$5,973									
RFC011										
RFC012										
RFC013										
RFD001	$1,013,511									
RFD002	$175,736									
RFD003	$119,181									
RFD004	$84,435									
RFD005	$65,123									
RFD006	$153,187									
RFD007	$64,396							$1,000		
RFD009	$65,728							($1,000)		
RFG001	$41,429									

ConITS Contract Funding Tabulation

TA No.	Task Value	Cost Value	Fee Value	Current Funding Cost	Current Funding Fee	Increase/Decrease Cost	Increase/Decrease Fee	Total Increase/Decrease	Revised Funding Cost	Revised Funding Fee
RFI001		[redacted]							[redacted]	
RFL001	$92,423									
RFM001										
RFP001	$131,308									
RFT001	$774,638									
RFT002										
RFU001										
SA001	$533,787									
SAC001	$63,901									
SAC002										
SK001	$44,707									
SL001	$1,702,415									
SL002	$209,844									
SL003	$100,030									
SL005										
SL006										
SLA001	$299,688									
SLA002	$271,682									
SLA003										
SLB001	$309,943									
SLB002	$547,257									
SLB003	$1,113,564									
SLB004	$631,600									
SLB005	$122,532									
SLB006	$624,793									
SLB007	$35,956									
SLB008	$402,202									
SLB009	$58,401									
SLB011	$90,140									
SLB012	$68,580									
SLB013	$104,074									
SLB014	$241,222									
SLB017										
SLB018										
SLB019										
SLB020										
SLC001	$766,622									
SMB001	$61,344									
TEN001	$144,842									
XA001	$15,566									
	$18,061,828							$0		

Task closed/complete

OMB Approval #: 2700-0042

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE	PAGE OF PAGES
	1 / 7

2. AMENDMENT/MODIFICATION NO.	3. EFFECTIVE DATE	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO. (If applicable)
57	September 10, 2002	See Block 12	

6. ISSUED BY — CODE

National Aeronautics and Space Administration
Langley Research Center
Hampton, VA 23681-2199

7. ADMINISTERED BY (If other than item 6) — CODE

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State, and Zip Code)

Raytheon Technical Services Company
4400 Forbes Blvd.
Lanham MD 20706-4392

CODE — FACILITY CODE

(x)	9A. AMENDMENT OF SOLICITATION NO.
	9B. DATED (SEE ITEM 11)
X	10A. MODIFICATION OF CONTRACT/ORDER NO. L70750D (GSA Order No. T03-01-DS-L003)
	10B. DATED (SEE ITEM 13) 2/1/01

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended, ☐ is not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:
(a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

See pages 2-7

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(x)	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
X	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
	D. OTHER (Specify type of modification and authority

E. **IMPORTANT:** Contractor ☒ is not, ☐ is required to sign this document and return _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

The purpose of this modification is to provide incremental funding in the amount of $100,000 [redacted] Accordingly, the following changes are hereby made:

A. Paragraph 3, Contract Funding (NAS 1852.232-81) (JUN 1990), subparagraphs (a) and (b) are deleted in their entirety and replaced with the following:

(continued)

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) LISA M. HARVEY	
15B. CONTRACTOR/OFFEROR (Signature of person authorized to sign)	15C. DATE SIGNED	16B. UNITED STATES OF AMERICA BY Lisa M Harvey (Signature of Contracting Officer)	16C. DATE SIGNED 9/10/02

"(a) For purposes of payment of cost, exclusive of fee, in accordance with the "Limitation of Funds" clause, the total amount allotted by the Government to this Task Order is [redacted] This allotment is for the performance of work under Task Assignments (TA) issued in accordance with Paragraph 3 of the SOW and covers the following estimated period of performance: October 29, 2002.

(b) An additional amount of [redacted] is obligated under this TO for payment of fee."

B. All other terms and conditions remain unchanged.

TASK ORDER TABULATION

	Estimated Cost	Award Fee	CPAF	Funding
Though Mod. 31	[redacted]	[redacted]	16,513,615	$13,158,601
Mod. 32	[redacted]	[redacted]	20,433,563	0
Mod. 33	[redacted]	[redacted]	0	975,263
Mod. 34	[redacted]	[redacted]	0	318,991
Mod. 35	[redacted]	[redacted]	0	1,531,533
Mod. 36	[redacted]	[redacted]	0	1,530,468
Mod. 37	[redacted]	[redacted]	0	462,387
Mod. 38	[redacted]	[redacted]	0	0
Mod. 39	[redacted]	[redacted]	0	4,064,857
Mod. 40	[redacted]	[redacted]	0	1,078,800
Mod. 41	[redacted]	[redacted]	0	0
Mod. 42	[redacted]	[redacted]	0	0
Mod. 43	[redacted]	[redacted]	0	2,762,265
Mod. 44	[redacted]	[redacted]	0	3,026,275
Mod. 45	[redacted]	[redacted]	0	334,000
Mod. 46	[redacted]	[redacted]	0	965,156
Mod. 47	[redacted]	[redacted]	0	1,769,263
Mod. 48	[redacted]	[redacted]	0	0
Mod. 49	[redacted]	[redacted]	18,457,420	0
Mod. 50	[redacted]	[redacted]	0	1,164,268
Mod. 51	[redacted]	[redacted]	0	689,375
Mod. 52	[redacted]	[redacted]	0	0
Mod. 53	[redacted]	[redacted]	0	337,242
Mod. 54	[redacted]	[redacted]	0	(2,850)
Mod. 55	[redacted]	[redacted]	0	842,702
Mod. 56	[redacted]	[redacted]	0	0
Mod. 57	[redacted]	[redacted]	0	100,000
Total	[redacted]	[redacted]	55,372,259	$35,108,596

ConITS Accounting and Appropriation Data

PR	PY	JO	RTR	Amount	TA No.	P/C [1]
RFD.1177	02	M4330	992160406	($200,000)	RFD001	C
RFD.1178	02	M4330	992160406	($50,000)	RFD002	C
RFD.1177	02	M4330	992160406	$200,000	RFD011	C
RFD.1178	02	M4330	992160406	$50,000	RFD011	C
SA.1104	02	AS7147	772400002	$100,000	SA001	C
Total				$100,000		

ConITS Contract Funding Tabulation

Award	Funding Cost	Funding Fee	Total Funding
Mod 2	[redacted]	[redacted]	$100,000
Mod 3	[redacted]	[redacted]	$1,996,231
Mod 4	[redacted]	[redacted]	$1,918,118
Mod 5	[redacted]	[redacted]	$1,059,750
Mod 6	[redacted]	[redacted]	$0
Mod 7	[redacted]	[redacted]	$730,000
Mod 8	[redacted]	[redacted]	$36,307
Mod 9	[redacted]	[redacted]	$282,242
Mod 10	[redacted]	[redacted]	$136,710
Mod 11	[redacted]	[redacted]	$459,976
Mod 12	[redacted]	[redacted]	$0
Mod 13	[redacted]	[redacted]	$368,101
Mod 14	[redacted]	[redacted]	$2,389,336
Mod 15	[redacted]	[redacted]	$573,450
Mod 16	[redacted]	[redacted]	$558,634
Mod 17	[redacted]	[redacted]	$687,511
Mod 18	[redacted]	[redacted]	$416,711
Mod 19	[redacted]	[redacted]	$142,440
Mod 20	[redacted]	[redacted]	($12,257)
Mod 21	[redacted]	[redacted]	$217,992
Mod 22	[redacted]	[redacted]	$0
Mod 23	[redacted]	[redacted]	$0
Mod 24	[redacted]	[redacted]	$39,850
Mod 25	[redacted]	[redacted]	$0
Mod 26	[redacted]	[redacted]	$264,700
Mod 27	[redacted]	[redacted]	$165,000
Mod 28	[redacted]	[redacted]	$105,000
Mod 29	[redacted]	[redacted]	$4,295
Mod 30	[redacted]	[redacted]	$165,000
Mod 31	[redacted]	[redacted]	$353,504
Mod 32	[redacted]	[redacted]	$0
Mod 33	[redacted]	[redacted]	$0
Mod 34	[redacted]	[redacted]	$975,263
Mod 35	[redacted]	[redacted]	$318,991
Mod 36	[redacted]	[redacted]	$1,531,533
Mod 37	[redacted]	[redacted]	$1,530,468
Mod 38	[redacted]	[redacted]	$462,387
Mod 39	[redacted]	[redacted]	$0
Mod 40	[redacted]	[redacted]	$4,064,857
Mod 43	[redacted]	[redacted]	$1,078,800
Mod 44	[redacted]	[redacted]	$2,762,265
	[redacted]	[redacted]	$3,026,275

Mod 57_9=10=02.xls

ConITS Contract Funding Tabulation

Mod 45	[redacted]	
Mod 46		$334,000
Mod 47		$965,156
Mod 48		$1,769,263
Mod 49		$0
Mod 50		$0
Mod 51		$1,164,268
Mod 53		$689,375
Mod 54		$337,242
Mod 55		($2,850)
Mod 56		$842,702
Mod 57		$0
Total		$100,000
		$35,108,596
		Total Funding

TA No.	Task Value	Cost Value	Fee Value	Current Funding Cost	Current Funding Fee	Increase/Decrease Cost	Increase/Decrease Fee	Total Increase/Decrease	Revised Funding Cost	Revised Funding Fee
Award		[redacted]							[redacted]	
A001	$11,454									
AH001	$65,804									
OA001	$74,621									
OB001										
OBB001	$188,523									
OC001										
OCA001	$3,903									
OCB001	$179,911									
OCB002	$155,925									
OD001	$85,106									
OI001	$176,739									
OKC001	$121,066									
RA001	$61,831									
RAA001	$114,799									
RAB001	$131,159									
RAC001	$86,070									
RAD001	$76,084									
RAE001	$682,757									
RAF001	$107,855									
RBA001	$113,436									
RBA002	$13,247									
RBB001	$76,573									
RBB003										
RBC001	$272,722									
RBG001	$39,956									
RBH001	$456,009									

ConITS Contract Funding Tabulation

TA No.	Task Value	Cost Value	Fee Value	Current Funding Cost	Current Funding Fee	Increase/Decrease Cost	Increase/Decrease Fee	Total Increase/Decrease	Revised Funding Cost	Revised Funding Fee
RBH002	$118,060	[redacted]								
RBH007										
RBI001	$130,897									
RBJ001	$19,054									
RBJ002	$72,512									
RBJ005										
RBJ006										
RBJ007										
RBK001	$58,744									
RBK002	$16,413									
RBK003										
RBL001										
RCB001										
RCC001	$115,276									
RCD001	$112,042									
RCE001	$127,321									
RCF001	$116,867									
RCG001	$95,499									
RD001	$338,605									
RDD001										
RDD002										
RDD003										
RDE001	$369,880									
RDE002	$159,563									
RDG001	$24,988									
REC001	$52,516									
RF001	$48,270							$0		
RFC001	$281,717									
RFC002	$36,250									
RFC003	$7,045									
RFC004	$315,032									
RFC005	$634,408									
RFC007	$163,559									
RFC008	$5,973									
RFC011										
RFC012										
RFC013										
RFD001	$1,013,511									
RFD002	$175,736							($200,000)		
RFD003	$119,181							($50,000)		
RFD004	$84,435									
RFD005	$65,123									

ConITS Contract Funding Tabulation

TA No.	Task Value	Cost Value	Fee Value	Current Funding Cost	Current Funding Fee	Increase/Decrease Cost	Increase/Decrease Fee	Total Increase/Decrease	Revised Funding Cost	Revised Funding Fee
RFD006	$153,187	[redacted]								
RFD007	$64,396									
RFD009	$65,728									
RFD011										
RFG001	$41,429							$250,000		
RFI001										
RFL001	$92,423									
RFM001										
RFP001	$131,308									
RFT001	$774,638									
RFT002										
RFU001										
SA001	$533,787									
SAC001	$63,901							$100,000		
SAC002										
SK001	$44,707									
SL001	$1,702,415									
SL002	$209,844									
SL003	$100,030									
SL005								$0		
SL006										
SLA001	$299,688									
SLA002	$271,682									
SLA003										
SLB001	$309,943									
SLB002	$547,257									
SLB003	$1,113,564									
SLB004	$631,600									
SLB005	$122,532									
SLB006	$624,793									
SLB007	$35,956									
SLB008	$402,202							$0		
SLB009	$58,401									
SLB011	$90,140									
SLB012	$68,580									
SLB013	$104,074									
SLB014	$241,222									
SLB017										
SLB018										
SLB019										
SLB020										

ConITS Contract Funding Tabulation

TA No.	Task Value	Cost Value	Fee Value	Current Funding Cost	Current Funding Fee	Increase/Decrease Cost	Increase/Decrease Fee	Total Increase/Decrease	Revised Funding Cost	Revised Funding Fee
SLC001	$766,622	[redacted]							[redacted]	
SMB001	$61,344									
TEN001	$144,842									
XA001	$15,566									
	$18,061,828							$100,000		
	Task closed/complet									

8OMB Approval #: 2700-0042

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE	PAGE OF PAGES
	1 | 2

2. AMENDMENT/MODIFICATION NO.	3. EFFECTIVE DATE	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO. (If applicable)
~~55~~ 58	SEP 10, 2002	See Block 12	

6. ISSUED BY CODE

National Aeronautics and Space Administration
Langley Research Center
Hampton, VA 23681-2199

7. ADMINISTERED BY (If other than Item 6) CODE

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State, and Zip Code)

Raytheon Technical Services Company
4400 Forbes Blvd.
Lanham MD 20706-4392

CODE FACILITY CODE

(x) 9A. AMENDMENT OF SOLICITATION NO.

9B. DATED (SEE ITEM 11)

X 10A. MODIFICATION OF CONTRACT/ORDER NO. L70750D (GSA Order No. T03-01-DS-L003)

10B. DATED (SEE ITEM 13) **2/1/01**

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended, ☐ is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

None

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(x)	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
x	D. OTHER (Specify type of modification and authority **Mutual agreement**

E. IMPORTANT: Contractor ☐ is not, ☒ is required to sign this document and return 3 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

The purpose of this modification is to revise the invoice procedure for award fee payment only. Invoice procedures for cost purposes remain unchanged. Accordingly, the following changes are hereby made:

(continued)

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
Stacy Crupi, Sr. Contracts Administrator		NANCY BALLAY	
15B. CONTRACTOR/OFFEROR	15C. DATE SIGNED	16B. UNITED STATES OF AMERICA	16C. DATE SIGNED
Stacy Crupi (Signature of person authorized to sign)	9/3/02	BY (Signature of Contracting Officer)	9/10/2002

A. Task Order Paragraph 7, Award Fee for Service Contracts, subparagraph (c), second sentence, is deleted in its entirety and replaced with the following:

> "The Langley Research Center Financial Management Division will make payment based on a properly submiited invoice/voucher submitted within one (1) day of the Award Fee debreifing."

B. Task Order Paragraph 13, Submission of Vouchers for Payment, subparagraph (d), is deleted in its entirety and replaced with the following:

"(d) Public vouchers for payment of fee shall be prepared similarly to the procedures in paragraphs (b) or (c) of this clause, whichever is applicable, and submitted to the Contracting Officer within one (1) day of the Award Fee debriefing. The address(es) listed in paragraphs (b) or (c), whichever is applicable, is the designated billing office for fee vouchers for purposes of the Prompt Payment clause of this TO.

C. All other terms and conditions remain unchanged.

OMB Approval #: 2700-0042

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE	PAGE OF PAGES
	1 / 7

2. AMENDMENT/MODIFICATION NO.	3. EFFECTIVE DATE	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO. (If applicable)
59	September 11, 2002	See Block 12	

6. ISSUED BY — CODE

National Aeronautics and Space Administration
Langley Research Center
Hampton, VA 23681-2199

7. ADMINISTERED BY (If other than Item 6) — CODE

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State, and Zip Code)

Raytheon Technical Services Company
4400 Forbes Blvd.
Lanham MD 20706-4392

CODE — FACILITY CODE

(x) 9A. AMENDMENT OF SOLICITATION NO.

9B. DATED (SEE ITEM 11)

X 10A. MODIFICATION OF CONTRACT/ORDER NO. L70750D (GSA Order No. T03-01-DS-L003)

10B. DATED (SEE ITEM 13) **2/1/01**

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended, ☐ is not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:
(a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)
See pages 2-7

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(x)	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
X	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
	D. OTHER (Specify type of modification and authority

E. **IMPORTANT:** Contractor ☒ is not, ☐ is required to sign this document and return _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

The purpose of this modification is to provide incremental funding in the amount of $58,020 [redacted] Accordingly, the following changes are hereby made:

A. Paragraph 3, Contract Funding (NAS 1852.232-81) (JUN 1990), subparagraphs (a) and (b) are deleted in their entirety and replaced with the following:

(continued)

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) LISA M. HARVEY	
15B. CONTRACTOR/OFFEROR (Signature of person authorized to sign)	15C. DATE SIGNED	16B. UNITED STATES OF AMERICA BY Lisa M Harvey (Signature of Contracting Officer)	16C. DATE SIGNED 9/11/2

"(a) For purposes of payment of cost, exclusive of fee, in accordance with the "Limitation of Funds" clause, the total amount allotted by the Government to this Task Order is [redacted] This allotment is for the performance of work under Task Assignments (TA) issued in accordance with Paragraph 3 of the SOW and covers the following estimated period of performance: October 29, 2002.

(b) An additional amount of $[redacted] is obligated under this TO for payment of fee."

B. All other terms and conditions remain unchanged.

TASK ORDER TABULATION

	Estimated Cost	Award Fee	CPAF	Funding
Though Mod. 31	[redacted]		16,513,615	$13,158,601
Mod. 32			20,433,563	0
Mod. 33			0	975,263
Mod. 34			0	318,991
Mod. 35			0	1,531,533
Mod. 36			0	1,530,468
Mod. 37			0	462,387
Mod. 38			0	0
Mod. 39			0	4,064,857
Mod. 40			0	1,078,800
Mod. 41			0	0
Mod. 42			0	0
Mod. 43			0	2,762,265
Mod. 44			0	3,026,275
Mod. 45			0	334,000
Mod. 46			0	965,156
Mod. 47			0	1,769,263
Mod. 48			0	0
Mod. 49			18,457,420	0
Mod. 50			0	1,164,268
Mod. 51			0	689,375
Mod. 52			0	0
Mod. 53			0	337,242
Mod. 54			0	(2,850)
Mod. 55			0	842,702
Mod. 56			0	0
Mod. 57			0	100,000
Mod. 58			0	0
Mod. 59			0	58,020
Total			55,372,259	$35,166,616

ConITS Accounting and Appropriation Data

PR	PY	JO	RTR	Amount	TA No.	P/C [1]
RFC.1254	02	R26781	728603001	$30,000	RFC001	C
SMB.1157	02	AS5402	772200922	$4,672	SLB003	C
SMB.1157	02	AS7141	772200952	$6,594	SLB003	C
SMB.1157	02	AS7889	771100972	$11,782	SLB003	C
SMB.1157	02	M3213	9922200932	$4,972	SLB003	C
Total				$58,020		

9/11/2002

ConITS Contract Funding Tabulation

	Funding Cost	Funding Fee	Total Funding
Award	[redacted]		$100,000
Mod 2			$1,996,231
Mod 3			$1,918,118
Mod 4			$1,059,750
Mod 5			$0
Mod 6			$730,000
Mod 7			$36,307
Mod 8			$282,242
Mod 9			$136,710
Mod 10			$459,976
Mod 11			$0
Mod 12			$368,101
Mod 13			$2,389,336
Mod 14			$573,450
Mod 15			$558,634
Mod 16			$687,511
Mod 17			$416,711
Mod 18			$142,440
Mod 19			($12,257)
Mod 20			$217,992
Mod 21			$0
Mod 22			$0
Mod 23			$39,850
Mod 24			$0
Mod 25			$264,700
Mod 26			$165,000
Mod 27			$105,000
Mod 28			$4,295
Mod 29			$165,000
Mod 30			$353,504
Mod 31			$0
Mod 32			$0
Mod 33			$975,263
Mod 34			$318,991
Mod 35			$1,531,533
Mod 36			$1,530,468
Mod 37			$462,387
Mod 38			$0
Mod 39			$4,064,857
Mod 40			$1,078,800
Mod 43			$2,762,265
Mod 44			$3,026,275

Mod 58_9=11=02.xls

ConITS Contract Funding Tabulation

Mod 45	[redacted]
Mod 46	[redacted]
Mod 47	[redacted]
Mod 48	[redacted]
Mod 49	[redacted]
Mod 50	[redacted]
Mod 51	[redacted]
Mod 53	[redacted]
Mod 54	[redacted]
Mod 55	[redacted]
Mod 56	[redacted]
Mod 57	[redacted]
Mod 59	[redacted]
Total	[redacted]

$334,000	
$965,156	
$1,769,263	
$0	
$0	
$1,164,268	
$689,375	
$337,242	
($2,850)	
$842,702	
$0	
$100,000	
$58,020	
$35,166,616	
Total Funding	

TA No.	Task Value	Cost Value	Fee Value	Current Funding Cost	Current Funding Fee	Increase/Decrease Cost	Increase/Decrease Fee	Total Increase/Decrease	Revised Funding Cost	Revised Funding Fee
Award		[redacted]							[redacted]	
A001	$11,454									
AH001	$65,804									
OA001	$74,621									
OB001										
OBB001	$188,523									
OC001										
OCA001	$3,903									
OCB001	$179,911									
OCB002	$155,925									
OD001	$85,106									
OI001	$176,739									
OKC001	$121,066									
RA001	$61,831									
RAA001	$114,799									
RAB001	$131,159									
RAC001	$86,070									
RAD001	$76,084									
RAE001	$682,757									
RAF001	$107,855									
RBA001	$113,436									
RBA002	$13,247									
RBB001	$76,573									
RBB003										
RBC001	$272,722									
RBG001	$39,956									

ConITS Contract Funding Tabulation

TA No.	Task Value	Cost Value	Fee Value	Current Funding Cost	Current Funding Fee	Increase/Decrease Cost	Increase/Decrease Fee	Total Increase/Decrease	Revised Funding Cost	Revised Funding Fee
RBH001	$456,009	[redacted]								
RBH002	$118,060									
RBH007										
RBI001	$130,897									
RBJ001	$19,054									
RBJ002	$72,512									
RBJ005										
RBJ006										
RBJ007										
RBK001	$58,744									
RBK002	$16,413									
RBK003										
RBL001										
RCB001										
RCC001	$115,276									
RCD001	$112,042									
RCE001	$127,321									
RCF001	$116,867									
RCG001	$95,499									
RD001	$338,605									
RDD001										
RDD002										
RDD003										
RDE001	$369,880									
RDE002	$159,563									
RDG001	$24,988									
REC001	$52,516									
RF001	$48,270									
RFC001	$281,717									
RFC002	$36,250							$30,000		
RFC003	$7,045									
RFC004	$315,032									
RFC005	$634,408									
RFC007	$163,559									
RFC008	$5,973									
RFC011										
RFC012										
RFC013										
RFD001	$1,013,511									
RFD002	$175,736									
RFD003	$119,181									
RFD004	$84,435									

ConITS Contract Funding Tabulation

TA No.	Task Value	Cost Value	Fee Value	Current Funding Cost	Current Funding Fee	Increase/Decrease Cost	Increase/Decrease Fee	Total Increase/Decrease	Revised Funding Cost	Revised Funding Fee
RFD005	$65,123	[redacted]							[redacted]	
RFD006	$153,187									
RFD007	$64,396									
RFD009	$65,728									
RFD011										
RFG001	$41,429									
RFI001										
RFL001	$92,423									
RFM001										
RFP001	$131,308									
RFT001	$774,638									
RFT002										
RFU001										
SA001	$533,787									
SAC001	$63,901									
SAC002										
SK001	$44,707									
SL001	$1,702,415									
SL002	$209,844									
SL003	$100,030									
SL005										
SL006										
SLA001	$299,688									
SLA002	$271,682									
SLA003										
SLB001	$309,943									
SLB002	$547,257									
SLB003	$1,113,564									
SLB004	$631,600							$28,020		
SLB005	$122,532									
SLB006	$624,793									
SLB007	$35,956									
SLB008	$402,202									
SLB009	$58,401									
SLB011	$90,140									
SLB012	$68,580									
SLB013	$104,074									
SLB014	$241,222									
SLB017										
SLB018										
SLB019										

ConITS Contract Funding Tabulation

TA No.	Task Value	Cost Value	Fee Value	Current Funding Cost	Current Funding Fee	Increase/Decrease Cost	Increase/Decrease Fee	Total Increase/Decrease	Revised Funding Cost	Revised Funding Fee
SLB020		[redacted]							[redacted]	
SLC001	$766,622									
SMB001	$61,344									
TEN001	$144,842									
XA001	$15,566									
	$18,061,828									
	Task closed/complet							$58,020		

OMB Approval #: 2700-0042

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE	PAGE OF PAGES
	1 / 7

2. AMENDMENT/MODIFICATION NO.	3. EFFECTIVE DATE	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO. (If applicable)
60	September 26, 2002	See Block 12	

6. ISSUED BY — CODE

National Aeronautics and Space Administration
Langley Research Center
Hampton, VA 23681-2199

7. ADMINISTERED BY (If other than item 6) — CODE

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State, and Zip Code)

Raytheon Technical Services Company
4400 Forbes Blvd.
Lanham MD 20706-4392

CODE — FACILITY CODE

(x)	
	9A. AMENDMENT OF SOLICITATION NO.
	9B. DATED (SEE ITEM 11)
X	10A. MODIFICATION OF CONTRACT/ORDER NO. L70750D (GSA Order No. T03-01-DS-L003)
	10B. DATED (SEE ITEM 13) 2/1/01

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended, ☐ is not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:
(a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)
See pages 2-7

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(x)	
	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
X	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
	D. OTHER (Specify type of modification and authority

E. IMPORTANT: Contractor ☒ is not, ☐ is required to sign this document and return _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

The purpose of this modification is to provide incremental funding in the amount of $154,358 [redacted] In addition, Mod. No. 57 incorrectly reflected the allocation for cost and fee funding on pages 1 and 2 and is being corrected via this mod. However, the spreadsheets (pages 3-7) were correct. Accordingly, the following changes are hereby made:

(continued)

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) LISA M. HARVEY	
15B. CONTRACTOR/OFFEROR (Signature of person authorized to sign)	15C. DATE SIGNED	16B. UNITED STATES OF AMERICA BY Lisa M Harvey (Signature of Contracting Officer)	16C. DATE SIGNED 9/26/02

A. Paragraph 3, Contract Funding (NAS 1852.232-81) (JUN 1990), subparagraphs (a) and (b) are deleted in their entirety and replaced with the following:

"(a) For purposes of payment of cost, exclusive of fee, in accordance with the "Limitation of Funds" clause, the total amount allotted by the Government to this Task Order is [redacted] This allotment is for the performance of work under Task Assignments (TA) issued in accordance with Paragraph 3 of the SOW and covers the following estimated period of performance: November 1, 2002.

(b) An additional amount of [redacted] is obligated under this TO for payment of fee."

B. All other terms and conditions remain unchanged.

TASK ORDER TABULATION

	Estimated Cost	Award Fee	CPAF	Funding
Though Mod. 59	[redacted]		52,372,259	$35,166,616
Mod. 60			0	154,358
Total			55,372,259	$35,320,974

ConITS Accounting and Appropriation Data

PR	PY	JO	RTR	Amount	TA No.	P/C [1]
RBK.1674	02	M4233	992200841	$12,000	RBK005	C
RCE.1395	02	R29421	706251163	$5,000	RCE001	C
RFT.1147	02	AS7959	771500503	$9,607	RFT001	C
SA.1113	02	AS7147	772400002	$100,000	SA001	C
SL.1083	02	AS5213	092100103	$11,594	SA001	C
SA.1111	02	AH0005	283400003	$5,000	SL007	C
XAA.1049	02	R0035	722638762	$11,157	XA001	C
Total				$154,358		

ConITS Contract Funding Tabulation

TA No.	Task Value	Cost Value	Fee Value	Current Funding Cost	Current Funding Fee	Increase/Decrease Cost	Increase/Decrease Fee	Total Increase/Decrease	Revised Funding Cost	Revised Funding Fee
RFD003	$119,181	[redacted]							[redacted]	
RFD004	$84,435									
RFD005	$65,123									
RFD006	$153,187									
RFD007	$64,396									
RFD009	$65,728									
RFD011										
RFG001	$41,429									
RFI001										
RFI002								($280,000)		
RFL001	$92,423							$280,000		
RFM001										
RFP001	$131,308									
RFT001	$774,638									
RFT002								$9,607		
RFU001										
SA001	$533,787									
SAC001	$63,901							$111,594		
SAC002										
SK001	$44,707									
SL001	$1,702,415									
SL002	$209,844									
SL003	$100,030									
SL005										
SL006										
SL007										
SLA001	$299,688							$5,000		
SLA002	$271,682									
SLA003										
SLB001	$309,943									
SLB002	$547,257									
SLB003	$1,113,564									
SLB004	$631,600									
SLB005	$122,532									
SLB006	$624,793									
SLB007	$35,956									
SLB008	$402,202									
SLB009	$58,401									
SLB011	$90,140									
SLB012	$68,580									
SLB013	$104,074									

ConITS Contract Funding Tabulation

TA No.	Task Value	Cost Value	Fee Value	Current Funding Cost	Current Funding Fee	Increase/Decrease Cost	Increase/Decrease Fee	Total Increase/Decrease	Revised Funding Cost	Revised Funding Fee
SLB014	$241,222	[redacted]							[redacted]	
SLB017										
SLB018										
SLB019										
SLB020										
SLC001	$766,622									
SMB001	$61,344									
TEN001	$144,842									
XA001	$15,566							$11,157		
	$18,061,828							$154,358		

Task closed/complet[redacted]

Mod_60D=9=25=02xls.xls

ConITS Contract Funding Tabulation

Award	Funding Cost	Funding Fee	Total Funding
Mod 2	[redacted]	[redacted]	$100,000
Mod 3	[redacted]	[redacted]	$1,996,231
Mod 4	[redacted]	[redacted]	$1,918,118
Mod 5	[redacted]	[redacted]	$1,059,750
Mod 6	[redacted]	[redacted]	$0
Mod 7	[redacted]	[redacted]	$730,000
Mod 8	[redacted]	[redacted]	$36,307
Mod 9	[redacted]	[redacted]	$282,242
Mod 10	[redacted]	[redacted]	$136,710
Mod 11	[redacted]	[redacted]	$459,976
Mod 12	[redacted]	[redacted]	$0
Mod 13	[redacted]	[redacted]	$368,101
Mod 14	[redacted]	[redacted]	$2,389,336
Mod 15	[redacted]	[redacted]	$573,450
Mod 16	[redacted]	[redacted]	$558,634
Mod 17	[redacted]	[redacted]	$687,511
Mod 18	[redacted]	[redacted]	$416,711
Mod 19	[redacted]	[redacted]	$142,440
Mod 20	[redacted]	[redacted]	($12,257)
Mod 21	[redacted]	[redacted]	$217,992
Mod 22	[redacted]	[redacted]	$0
Mod 23	[redacted]	[redacted]	$0
Mod 24	[redacted]	[redacted]	$39,850
Mod 25	[redacted]	[redacted]	$0
Mod 26	[redacted]	[redacted]	$264,700
Mod 27	[redacted]	[redacted]	$165,000
Mod 28	[redacted]	[redacted]	$105,000
Mod 29	[redacted]	[redacted]	$4,295
Mod 30	[redacted]	[redacted]	$165,000
Mod 31	[redacted]	[redacted]	$353,504
Mod 32	[redacted]	[redacted]	$0
Mod 33	[redacted]	[redacted]	$0
Mod 34	[redacted]	[redacted]	$975,263
Mod 35	[redacted]	[redacted]	$318,991
Mod 36	[redacted]	[redacted]	$1,531,533
Mod 37	[redacted]	[redacted]	$1,530,468
Mod 38	[redacted]	[redacted]	$462,387
Mod 39	[redacted]	[redacted]	$0
Mod 40	[redacted]	[redacted]	$4,064,857
Mod 43	[redacted]	[redacted]	$1,078,800
Mod 44	[redacted]	[redacted]	$2,762,265
	[redacted]	[redacted]	$3,026,275

Mod_60D=9=25=02xls.xls

ConITS Contract Funding Tabulation

[redacted]

Mod 45	$334,000
Mod 46	$965,156
Mod 47	$1,769,263
Mod 48	$0
Mod 49	$0
Mod 50	$1,164,268
Mod 51	$689,375
Mod 53	$337,242
Mod 54	($2,850)
Mod 55	$842,702
Mod 56	$0
Mod 57	$100,000
Mod 59	$58,020
Mod 60	$154,358
Total	$35,320,974

Total Funding

TA No.	Task Value	Cost Value	Fee Value	Current Funding Cost	Current Funding Fee	Increase/Decrease Cost	Increase/Decrease Fee	Total Increase/Decrease	Revised Funding Cost	Revised Funding Fee
Award		[redacted]							[redacted]	
A001	$11,454									
AH001	$65,804									
OA001	$74,621									
OB001										
OBB001	$188,523									
OC001										
OCA001	$3,903									
OCB001	$179,911									
OCB002	$155,925									
OD001	$85,106									
OI001	$176,739									
OKC001	$121,066									
RA001	$61,831									
RAA001	$114,799									
RAB001	$131,159									
RAC001	$86,070									
RAD001	$76,084									
RAE001	$682,757									
RAF001	$107,855									
RBA001	$113,436									
RBA002	$13,247									
RBB001	$76,573									
RBB003										
RBC001	$272,722									

ConITS Contract Funding Tabulation

TA No.	Task Value	Cost Value	Fee Value	Current Funding Cost	Current Funding Fee	Increase/Decrease Cost	Increase/Decrease Fee	Total Increase/Decrease	Revised Funding Cost	Revised Funding Fee
RBG001	$39,956	[redacted]							[redacted]	
RBH001	$456,009									
RBH002	$118,060									
RBH007										
RBI001	$130,897									
RBJ001	$19,054									
RBJ002	$72,512									
RBJ005										
RBJ006										
RBJ007										
RBK001	$58,744									
RBK002	$16,413									
RBK003										
RBK005										
RBL001								$12,000		
RCB001										
RCC001	$115,276									
RCD001	$112,042									
RCE001	$127,321									
RCF001	$116,867							$5,000		
RCG001	$95,499									
RD001	$338,605									
RDD001										
RDD002										
RDD003										
RDE001	$369,880									
RDE002	$159,563									
RDG001	$24,988									
REC001	$52,516									
RF001	$48,270									
RFC001	$281,717									
RFC002	$36,250									
RFC003	$7,045									
RFC004	$315,032									
RFC005	$634,408									
RFC007	$163,559									
RFC008	$5,973									
RFC011										
RFC012										
RFC013										
RFD001	$1,013,511									
RFD002	$175,736									

OMB Approval #: 2700-0042

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE	PAGE OF PAGES
	1 / 7

2. AMENDMENT/MODIFICATION NO.	3. EFFECTIVE DATE	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO. (If applicable)
61	September 27, 2002	See Block 12	

6. ISSUED BY — CODE

National Aeronautics and Space Administration
Langley Research Center
Hampton, VA 23681-2199

7. ADMINISTERED BY (If other than Item 6) — CODE

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State, and Zip Code)

Raytheon Technical Services Company
4400 Forbes Blvd.
Lanham MD 20706-4392

CODE — FACILITY CODE

(x)	
	9A. AMENDMENT OF SOLICITATION NO.
	9B. DATED (SEE ITEM 11)
X	10A. MODIFICATION OF CONTRACT/ORDER NO. L70750D (GSA Order No. T03-01-DS-L003)
	10B. DATED (SEE ITEM 13) 2/1/01

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended, ☐ is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

See pages 2-7

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(x)	
	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
X	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
	D. OTHER (Specify type of modification and authority

E. IMPORTANT: Contractor ☒ is not, ☐ is required to sign this document and return _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

The purpose of this modification is to provide incremental funding in the amount of $173,000 [redacted] Accordingly, the following changes are hereby made:

A. Paragraph 3, Contract Funding (NAS 1852.232-81) (JUN 1990), subparagraphs (a) and (b) are deleted in their entirety and replaced with the following:

(continued)

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) LISA M. HARVEY	
15B. CONTRACTOR/OFFEROR (Signature of person authorized to sign)	15C. DATE SIGNED	16B. UNITED STATES OF AMERICA BY Lisa M Harvey (Signature of Contracting Officer)	16C. DATE SIGNED 9/27/02

A. Paragraph 3, Contract Funding (NAS 1852.232-81) (JUN 1990), subparagraphs (a) and (b) are deleted in their entirety and replaced with the following:

"(a) For purposes of payment of cost, exclusive of fee, in accordance with the "Limitation of Funds" clause, the total amount allotted by the Government to this Task Order is [redacted] This allotment is for the performance of work under Task Assignments (TA) issued in accordance with Paragraph 3 of the SOW and covers the following estimated period of performance: November 10, 2002.

(b) An additional amount of [redacted]s obligated under this TO for payment of fee."

B. All other terms and conditions remain unchanged.

TASK ORDER TABULATION

	Estimated Cost	Award Fee	CPAF	Funding
Though Mod. 59	[redacted]		52,372,259	$35,166,616
Mod. 60			0	154,358
Mod. 61			0	173,000
Total			55,372,259	$35,493,974

ConITS Accounting and Appropriation Data

PR	PY	JO	RTR	Amount	TA No.	P/C [1]
RCE.1397	02	R28862	721106684	$8,000	RCE001	C
SLB.1240	02	C599901	599920092	$165,000	SLB014	C
Total				$173,000		

9/27/2002

ConITS Contract Funding Tabulation

	Funding Cost	Funding Fee	Total Funding
Award	[redacted]	[redacted]	$100,000
Mod 2			$1,996,231
Mod 3			$1,918,118
Mod 4			$1,059,750
Mod 5			$0
Mod 6			$730,000
Mod 7			$36,307
Mod 8			$282,242
Mod 9			$136,710
Mod 10			$459,976
Mod 11			$0
Mod 12			$368,101
Mod 13			$2,389,336
Mod 14			$573,450
Mod 15			$558,634
Mod 16			$687,511
Mod 17			$416,711
Mod 18			$142,440
Mod 19			($12,257)
Mod 20			$217,992
Mod 21			$0
Mod 22			$0
Mod 23			$39,850
Mod 24			$0
Mod 25			$264,700
Mod 26			$165,000
Mod 27			$105,000
Mod 28			$4,295
Mod 29			$165,000
Mod 30			$353,504
Mod 31			$0
Mod 32			$0
Mod 33			$975,263
Mod 34			$318,991
Mod 35			$1,531,533
Mod 36			$1,530,468
Mod 37			$462,387
Mod 38			$0
Mod 39			$4,064,857
Mod 40			$1,078,800
Mod 43			$2,762,265
Mod 44			$3,026,275

Mod 61_9=27=021.xls

ConITS Contract Funding Tabulation

[redacted]

Mod 45	$334,000
Mod 46	$965,156
Mod 47	$1,769,263
Mod 48	$0
Mod 49	$0
Mod 50	$1,164,268
Mod 51	$689,375
Mod 53	$337,242
Mod 54	($2,850)
Mod 55	$842,702
Mod 56	$0
Mod 57	$100,000
Mod 59	$58,020
Mod 60	$154,358
Mod 61	$173,000
Total	$35,493,974
	Total Funding

TA No.	Task Value	Cost Value	Fee Value	Current Funding Cost	Current Funding Fee	Increase/Decrease Cost	Increase/Decrease Fee	Total Increase/Decrease	Revised Funding Cost	Revised Funding Fee
Award		[redacted]							[redacted]	
A001	$11,454									
AH001	$65,804									
OA001	$74,621									
OB001										
OBB001	$188,523									
OC001										
OCA001	$3,903									
OCB001	$179,911									
OCB002	$155,925									
OD001	$85,106									
OI001	$176,739									
OKC001	$121,066									
RA001	$61,831									
RAA001	$114,799									
RAB001	$131,159									
RAC001	$86,070									
RAD001	$76,084									
RAE001	$682,757									
RAF001	$107,855									
RBA001	$113,436									
RBA002	$13,247									
RBB001	$76,573									
RBB003										

ConITS Contract Funding Tabulation

TA No.	Task Value	Cost Value	Fee Value	Current Funding Cost	Current Funding Fee	Increase/Decrease Cost	Increase/Decrease Fee	Total Increase/Decrease	Revised Funding Cost	Revised Funding Fee
RBC001	$272,722	[redacted]							[redacted]	
RBG001	$39,956									
RBH001	$456,009									
RBH002	$118,060									
RBH007										
RBI001	$130,897									
RBJ001	$19,054									
RBJ002	$72,512									
RBJ005										
RBJ006										
RBJ007										
RBK001	$58,744									
RBK002	$16,413									
RBK003										
RBK005										
RBL001										
RCB001										
RCC001	$115,276									
RCD001	$112,042									
RCE001	$127,321							$8,000		
RCF001	$116,867									
RCG001	$95,499									
RD001	$338,605									
RDD001										
RDD002										
RDD003										
RDE001	$369,880									
RDE002	$159,563									
RDG001	$24,988									
REC001	$52,516									
RF001	$48,270									
RFC001	$281,717									
RFC002	$36,250									
RFC003	$7,045									
RFC004	$315,032									
RFC005	$634,408									
RFC007	$163,559									
RFC008	$5,973									
RFC011										
RFC012										
RFC013										
RFD001	$1,013,511									

ConITS Contract Funding Tabulation

TA No.	Task Value	Cost Value	Fee Value	Current Funding Cost	Current Funding Fee	Increase/Decrease Cost	Increase/Decrease Fee	Total Increase/Decrease	Revised Funding Cost	Revised Funding Fee
RFD002	$175,736	[redacted]								
RFD003	$119,181									
RFD004	$84,435									
RFD005	$65,123									
RFD006	$153,187									
RFD007	$64,396									
RFD009	$65,728									
RFD011										
RFG001	$41,429									
RFI001										
RFI002										
RFL001	$92,423									
RFM001										
RFP001	$131,308									
RFT001	$774,638									
RFT002										
RFU001										
SA001	$533,787									
SAC001	$63,901									
SAC002										
SK001	$44,707									
SL001	$1,702,415									
SL002	$209,844									
SL003	$100,030									
SL005										
SL006										
SL007										
SLA001	$299,688									
SLA002	$271,682									
SLA003										
SLB001	$309,943									
SLB002	$547,257									
SLB003	$1,113,564									
SLB004	$631,600									
SLB005	$122,532									
SLB006	$624,793									
SLB007	$35,956									
SLB008	$402,202									
SLB009	$58,401									
SLB011	$90,140									
SLB012	$68,580									

ConITS Contract Funding Tabulation

TA No.	Task Value	Cost Value	Fee Value	Current Funding Cost	Current Funding Fee	Increase/Decrease Cost	Increase/Decrease Fee	Total Increase/Decrease	Revised Funding Cost	Revised Funding Fee
SLB013	$104,074	[redacted]							[redacted]	
SLB014	$241,222							$165,000		
SLB017										
SLB018										
SLB019										
SLB020										
SLC001	$766,622									
SMB001	$61,344									
TEN001	$144,842									
XA001	$15,566									
	$18,061,828							$173,000		
	Task closed/complet									

Mod 61_9=27=021.xls

OMB Approval #: 2700-0042

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE	PAGE OF PAGES
	1 / 7

2. AMENDMENT/MODIFICATION NO.	3. EFFECTIVE DATE	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO. (If applicable)
62	October 1, 2002	See Block 12	

6. ISSUED BY — CODE

National Aeronautics and Space Administration
Langley Research Center
Hampton, VA 23681-2199

7. ADMINISTERED BY (If other than Item 6) — CODE

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State, and Zip Code)

Raytheon Technical Services Company
4400 Forbes Blvd.
Lanham MD 20706-4392

CODE — FACILITY CODE

(x) 9A. AMENDMENT OF SOLICITATION NO.

9B. DATED (SEE ITEM 11)

X 10A. MODIFICATION OF CONTRACT/ORDER NO. L70750D (GSA Order No. T03-01-DS-L003)

10B. DATED (SEE ITEM 13) 2/1/01

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended, ☐ is not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:
(a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)
See pages 2-7

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(x)	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
X	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
	D. OTHER (Specify type of modification and authority

E. IMPORTANT: Contractor ☒ is not, ☐ is required to sign this document and return _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

The purpose of this modification is to provide incremental funding in the amount of $94,421 [redacted] Accordingly, the following changes are hereby made:

A. Paragraph 3, Contract Funding (NAS 1852.232-81) (JUN 1990), subparagraphs (a) and (b) are deleted in their entirety and replaced with the following:

(continued)

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) LISA M. HARVEY	
15B. CONTRACTOR/OFFEROR (Signature of person authorized to sign)	15C. DATE SIGNED	16B. UNITED STATES OF AMERICA BY Lisa M. Harvey (Signature of Contracting Officer)	16C. DATE SIGNED 10/1/02

A. Paragraph 3, Contract Funding (NAS 1852.232-81) (JUN 1990), subparagraphs (a) and (b) are deleted in their entirety and replaced with the following:

"(a) For purposes of payment of cost, exclusive of fee, in accordance with the "Limitation of Funds" clause, the total amount allotted by the Government to this Task Order is [redacted] This allotment is for the performance of work under Task Assignments (TA) issued in accordance with Paragraph 3 of the SOW and covers the following estimated period of performance: November 13, 2002.

(b) An additional amount of $[redacted] is obligated under this TO for payment of fee."

B. All other terms and conditions remain unchanged.

TASK ORDER TABULATION

	Estimated Cost	Award Fee	CPAF	Funding
Though Mod. 59	[redacted]		52,372,259	$35,166,616
Mod. 60			0	154,358
Mod. 61			0	173,000
Mod. 62			0	94,421
Total			55,372,259	$35,588,395

ConITS Accounting and Appropriation Data

PR	PY	JO	RTR	Amount	TA No.	P/C [1]
RFI.1131	02	R29088	713990002	$45,965	RFC013	C
RFI.1131	02	R29089	713990003	$20,000	RFC013	C
RFI.1131	02	R29090	297300002	$28,000	RFC013	C
RFT.1148	02	AS7939	771500502	$195	RFT001	C
RFT.1148	02	AS7959	771500503	$261	RFT001	C
Total				$94,421		

ConITS Contract Funding Tabulation

	Funding Cost	Funding Fee	Total Funding
Award	[redacted]	[redacted]	$100,000
Mod 2			$1,996,231
Mod 3			$1,918,118
Mod 4			$1,059,750
Mod 5			$0
Mod 6			$730,000
Mod 7			$36,307
Mod 8			$282,242
Mod 9			$136,710
Mod 10			$459,976
Mod 11			$0
Mod 12			$368,101
Mod 13			$2,389,336
Mod 14			$573,450
Mod 15			$558,634
Mod 16			$687,511
Mod 17			$416,711
Mod 18			$142,440
Mod 19			($12,257)
Mod 20			$217,992
Mod 21			$0
Mod 22			$0
Mod 23			$39,850
Mod 24			$0
Mod 25			$264,700
Mod 26			$165,000
Mod 27			$105,000
Mod 28			$4,295
Mod 29			$165,000
Mod 30			$353,504
Mod 31			$0
Mod 32			$0
Mod 33			$975,263
Mod 34			$318,991
Mod 35			$1,531,533
Mod 36			$1,530,468
Mod 37			$462,387
Mod 38			$0
Mod 39			$4,064,857
Mod 40			$1,078,800
Mod 43			$2,762,265
Mod 44			$3,026,275

Mod 62_10=1=02.xls

ConITS Contract Funding Tabulation

[redacted]

Mod 45	$334,000
Mod 46	$965,156
Mod 47	$1,769,263
Mod 48	$0
Mod 49	$0
Mod 50	$1,164,268
Mod 51	$689,375
Mod 53	$337,242
Mod 54	($2,850)
Mod 55	$842,702
Mod 56	$0
Mod 57	$100,000
Mod 59	$58,020
Mod 60	$154,358
Mod 61	$173,000
Mod 62	$94,421
Total	$35,588,395

Total Funding

TA No.	Task Value	Cost Value	Fee Value	Current Funding Cost	Current Funding Fee	Increase/Decrease Cost	Increase/Decrease Fee	Total Increase/Decrease	Revised Funding Cost	Revised Funding Fee
Award		[redacted]							[redacted]	
A001	$11,454									
AH001	$65,804									
OA001	$74,621									
OB001										
OBB001	$188,523									
OC001										
OCA001	$3,903									
OCB001	$179,911									
OCB002	$155,925									
OD001	$85,106									
OI001	$176,739									
OKC001	$121,066									
RA001	$61,831									
RAA001	$114,799									
RAB001	$131,159									
RAC001	$86,070									
RAD001	$76,084									
RAE001	$682,757									
RAF001	$107,855									
RBA001	$113,436									
RBA002	$13,247									
RBB001	$76,573									

ConITS Contract Funding Tabulation

TA No.	Task Value	Cost Value	Fee Value	Current Funding Cost	Current Funding Fee	Increase/Decrease Cost	Increase/Decrease Fee	Total Increase/Decrease	Revised Funding Cost	Revised Funding Fee
RBB003		[redacted]							[redacted]	
RBC001	$272,722									
RBG001	$39,956									
RBH001	$456,009									
RBH002	$118,060									
RBH007										
RBI001	$130,897									
RBJ001	$19,054									
RBJ002	$72,512									
RBJ005										
RBJ006										
RBJ007										
RBK001	$58,744									
RBK002	$16,413									
RBK003										
RBK005										
RBL001										
RCB001										
RCC001	$115,276									
RCD001	$112,042									
RCE001	$127,321									
RCF001	$116,867									
RCG001	$95,499									
RD001	$338,605									
RDD001										
RDD002										
RDD003										
RDE001	$369,880									
RDE002	$159,563									
RDG001	$24,988									
REC001	$52,516									
RF001	$48,270									
RFC001	$281,717									
RFC002	$36,250									
RFC003	$7,045									
RFC004	$315,032									
RFC005	$634,408									
RFC007	$163,559									
RFC008	$5,973									
RFC011										
RFC012										
RFC013								$93,965		

Mod 62_10=1=02.xls

ConITS Contract Funding Tabulation

TA No.	Task Value	Cost Value	Fee Value	Current Funding Cost	Current Funding Fee	Increase/Decrease Cost	Increase/Decrease Fee	Total Increase/Decrease	Revised Funding Cost	Revised Funding Fee
RFD001	$1,013,511	[redacted]							[redacted]	
RFD002	$175,736									
RFD003	$119,181									
RFD004	$84,435									
RFD005	$65,123									
RFD006	$153,187									
RFD007	$64,396									
RFD009	$65,728									
RFD011										
RFG001	$41,429									
RFI001										
RFI002										
RFL001	$92,423									
RFM001										
RFP001	$131,308									
RFT001	$774,638									
RFT002								$456		
RFU001										
SA001	$533,787									
SAC001	$63,901									
SAC002										
SK001	$44,707									
SL001	$1,702,415									
SL002	$209,844									
SL003	$100,030									
SL005										
SL006										
SL007										
SLA001	$299,688									
SLA002	$271,682									
SLA003										
SLB001	$309,943									
SLB002	$547,257									
SLB003	$1,113,564									
SLB004	$631,600									
SLB005	$122,532									
SLB006	$624,793									
SLB007	$35,956									
SLB008	$402,202									
SLB009	$58,401									
SLB011	$90,140									

ConITS Contract Funding Tabulation

TA No.	Task Value	Cost Value	Fee Value	Current Funding Cost	Current Funding Fee	Increase/Decrease Cost	Increase/Decrease Fee	Total Increase/Decrease	Revised Funding Cost	Revised Funding Fee
SLB012	$68,580	[redacted]							[redacted]	
SLB013	$104,074									
SLB014	$241,222									
SLB017										
SLB018										
SLB019										
SLB020										
SLC001	$766,622									
SMB001	$61,344									
TEN001	$144,842									
XA001	$15,566									
	$18,061,828							$94,421		
	Task closed/complet									

OMB Approval #: 2700-0042

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE	PAGE OF PAGES
	1 / 7

2. AMENDMENT/MODIFICATION NO.	3. EFFECTIVE DATE	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO. (If applicable)
63	10/28/02	See Block 12	

6. ISSUED BY — CODE

National Aeronautics and Space Administration
Langley Research Center
Hampton, VA 23681-2199

7. ADMINISTERED BY (If other than Item 6) — CODE

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State, and Zip Code)

Raytheon Technical Services Company
4400 Forbes Blvd.
Lanham MD 20706-4392

CODE — FACILITY CODE

(x)	9A. AMENDMENT OF SOLICITATION NO.
	9B. DATED (SEE ITEM 11)
X	10A. MODIFICATION OF CONTRACT/ORDER NO. L70750D (GSA Order No. T03-01-DS-L003)
	10B. DATED (SEE ITEM 13) 2/1/01

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended, ☐ is not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:
(a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)
See pages 2-7

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(x)	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
X	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
	D. OTHER (Specify type of modification and authority

E. IMPORTANT: Contractor ☒ is not, ☐ is required to sign this document and return _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

The purpose of this modification is to provide incremental funding in the amount of $879,716 [redacted] Accordingly, the following changes are hereby made:

A. Paragraph 3, Contract Funding (NAS 1852.232-81) (JUN 1990), subparagraphs (a) and (b) are deleted in their entirety and replaced with the following:

(continued)

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) LISA M. HARVEY	
15B. CONTRACTOR/OFFEROR (Signature of person authorized to sign)	15C. DATE SIGNED	16B. UNITED STATES OF AMERICA BY Lisa M Harvey (Signature of Contracting Officer)	16C. DATE SIGNED 10/28/02

A. Paragraph 3, Contract Funding (NAS 1852.232-81) (JUN 1990), subparagraphs (a) and (b) are deleted in their entirety and replaced with the following:

"(a) For purposes of payment of cost, exclusive of fee, in accordance with the "Limitation of Funds" clause, the total amount allotted by the Government to this Task Order is [redacted] This allotment is for the performance of work under Task Assignments (TA) issued in accordance with Paragraph 3 of the SOW and covers the following estimated period of performance: November 15, 2002.

(b) An additional amount of [redacted] is obligated under this TO for payment of fee."

B. All other terms and conditions remain unchanged.

TASK ORDER TABULATION

	Estimated Cost	Award Fee	CPAF	Funding
Though Mod. 59	[redacted]		52,372,259	$35,166,616
Mod. 60			0	154,358
Mod. 61			0	173,000
Mod. 62			0	94,421
Mod. 63			0	879,716
Total			55,372,259	$36,468,111

ConITS Accounting and Appropriation Data

PR	PY	JO	RTR	Amount	TA No.	P/C [1]
OA.1514	03	R27411	251200103	$50,000	OA001	C
RBH.1191	03	M4234	992200871	$40,000	RBH001	C
RBH.1192	03	M4234	992200871	$40,000	RBH001	C
RBJ.1408	03	M4080	992200444	$12,000	RBJ007	C
RBL.1369	03	M4084	992351212	$30,000	RBL002	C
RCC.1178	02	R29078	706920256	$12,000	RCC001	C
RCG.1255	02	R26918	728501001	$17,000	RCG001	C
RD.1372	03	R26759	728301001	$20,000	RDG001	C
RFC.1266	03	M4339	992160306	$100,000	RFC004	C
RFC.1267	03	M4339	992160306	$20,000	RFC004	C
RFC.1264	02	R29020	755800001	$50,000	RFC007	C
RFI.1132	03	R29056	297300001	$55,000	RFC013	C
RD.1374	03	M1783	992160105	$8,000	RFD004	C
RFS.2328	03	M4004	992200472	$10,000	RFT002	C
RFS.2328	03	M4005	992200472	$10,000	RFT002	C
SA.1120	03	AS7147	772400002	$200,000	SA001	C
SA.1115	02	AS7860	777310001	$25,000	SL007	C
SLB.1243	03	AS7~~8~~940	772400002	$21,016	SLB014	C
SMB.1161	03	M3213	992200932	$8,000	SLB014	C
SLB.1244	03	AS5161	772300205	$15,000	SLB017	C
SLB.1245	03	AS5161	772300205	$55,000	SLB019	C
SLB.1241	03	AS5161	772300205	$4,000	SLB022	C
SLB.1242	03	AS5161	772300205	$4,000	SLB027	C
SLC.1136	03	M2022	992300501	$65,700	SLC001	C
SMB.1159	03	AS5402	772200922	$3,000	SMB001	C
SMB.1160	03	M3213	992200932	$5,000	SMB001	C
Total				$879,716		

ConITS Contract Funding Tabulation

	Funding Cost	Funding Fee	Total Funding
Award	[redacted]	[redacted]	$100,000
Mod 2	[redacted]	[redacted]	$1,996,231
Mod 3	[redacted]	[redacted]	$1,918,118
Mod 4	[redacted]	[redacted]	$1,059,750
Mod 5	[redacted]	[redacted]	$0
Mod 6	[redacted]	[redacted]	$730,000
Mod 7	[redacted]	[redacted]	$36,307
Mod 8	[redacted]	[redacted]	$282,242
Mod 9	[redacted]	[redacted]	$136,710
Mod 10	[redacted]	[redacted]	$459,976
Mod 11	[redacted]	[redacted]	$0
Mod 12	[redacted]	[redacted]	$368,101
Mod 13	[redacted]	[redacted]	$2,389,336
Mod 14	[redacted]	[redacted]	$573,450
Mod 15	[redacted]	[redacted]	$558,634
Mod 16	[redacted]	[redacted]	$687,511
Mod 17	[redacted]	[redacted]	$416,711
Mod 18	[redacted]	[redacted]	$142,440
Mod 19	[redacted]	[redacted]	($12,257)
Mod 20	[redacted]	[redacted]	$217,992
Mod 21	[redacted]	[redacted]	$0
Mod 22	[redacted]	[redacted]	$0
Mod 23	[redacted]	[redacted]	$39,850
Mod 24	[redacted]	[redacted]	$0
Mod 25	[redacted]	[redacted]	$264,700
Mod 26	[redacted]	[redacted]	$165,000
Mod 27	[redacted]	[redacted]	$105,000
Mod 28	[redacted]	[redacted]	$4,295
Mod 29	[redacted]	[redacted]	$165,000
Mod 30	[redacted]	[redacted]	$353,50
Mod 31	[redacted]	[redacted]	$0
Mod 32	[redacted]	[redacted]	$0
Mod 33	[redacted]	[redacted]	$975,263
Mod 34	[redacted]	[redacted]	$318,991
Mod 35	[redacted]	[redacted]	$1,531,533
Mod 36	[redacted]	[redacted]	$1,530,468
Mod 37	[redacted]	[redacted]	$462,387
Mod 38	[redacted]	[redacted]	$0
Mod 39	[redacted]	[redacted]	$4,064,857
Mod 40	[redacted]	[redacted]	$1,078,800
Mod 43	[redacted]	[redacted]	$2,762,265
Mod 44	[redacted]	[redacted]	$3,026,275

Mod_63_10=24=02.xls

ConITS Contract Funding Tabulation

Mod 45	[redacted]	
Mod 46		$334,000
Mod 47		$965,156
Mod 48		$1,769,263
Mod 49		$0
Mod 50		$0
Mod 51		$1,164,268
Mod 53		$689,375
Mod 54		$337,242
Mod 55		($2,850)
Mod 56		$842,702
Mod 57		$0
Mod 59		$100,000
Mod 60		$58,020
Mod 61		$154,358
Mod 62		$173,000
Mod 63		$94,421
Total		$879,716
		$36,468,111
		Total Funding

TA No.	Task Value	Cost Value	Fee Value	Current Funding Cost	Current Funding Fee	Increase/Decrease Cost	Increase/Decrease Fee	Total Increase/Decrease	Revised Funding Cost	Revised Funding Fee
Award		[redacted]							[redacted]	
A001	$18,760									
AH001	$161,613									
OA001	$167,256									
OB001	$5,627							$50,000		
OBB001	$382,959									
OC001	$96,240									
OCA001	$3,903									
OCB001	$362,797									
OCB002	$260,709									
OD001	$170,467									
OI001	$176,740									
OKC001	$302,311									
RA001	$151,479									
RAA001	$257,542									
RAB001	$271,125									
RAC001	$86,070									
RAD001	$209,440									
RAE001	$909,960									
RAF001	$107,855									
RBA001	$113,437									
RBA002	$25,074									

Mod_63_10=24=02.xls

ConITS Contract Funding Tabulation

TA No.	Task Value	Cost Value	Fee Value	Current Funding Cost	Current Funding Fee	Increase/Decrease Cost	Increase/Decrease Fee	Total Increase/Decrease	Revised Funding Cost	Revised Funding Fee
RBB001	$184,311	[redacted]							[redacted]	
RBB003	$108,500									
RBC001	$583,047									
RBG001	$39,956									
RBH001	$929,191							$80,000		
RBH002	$253,723									
RBH007	$10,000									
RBI001	$266,809									
RBJ001	$42,884									
RBJ002	$267,641									
RBJ005	$218,848									
RBJ006	$264,209									
RBJ007	$107,914							$12,000		
RBK001	$82,391									
RBK002	$34,992									
RBK003	$15,878									
RBK005	$18,584									
RBL001	$89,996									
RBL002								$30,000		
RCB001	$19,825									
RCC001	$251,535							$12,000		
RCD001	$277,461									
RCE001	$339,901									
RCF001	$219,416									
RCG001	$198,368							$17,000		
RD001	$701,309									
RDD001	$2,273,612									
RDD002	$846,219									
RDD003	$57,994									
RDE001	$965,557									
RDE002	$600,958									
RDG001	$147,411							$20,000		
REC001	$46,356									
RF001	$48,270									
RFC001	$678,399									
RFC002	$36,250									
RFC003	$8,592									
RFC004	$1,053,440							$120,000		
RFC005	$1,751,672									
RFC007	$271,560							$50,000		
RFC008	$5,973									
RFC011	$77,346									

ConITS Contract Funding Tabulation

TA No.	Task Value	Cost Value	Fee Value	Current Funding Cost	Current Funding Fee	Increase/Decrease Cost	Increase/Decrease Fee	Total Increase/Decrease	Revised Funding Cost	Revised Funding Fee
RFC012	$182,401	[redacted]							[redacted]	
RFC013	$570,030									
RFD001	$1,910,352							$55,000		
RFD002	$387,223									
RFD003	$136,372									
RFD004	$182,023									
RFD005	$96,329							$8,000		
RFD006	$425,137									
RFD007	$26,689									
RFD009	$178,744									
RFD011	$559,065									
RFG001	$41,429									
RFI001	$36,997									
RFI002	$699,703									
RFL001	$173,332									
RFM001	$25,538									
RFP001	$55,619									
RFT001	$1,520,935									
RFT002	$160,302									
RFU001	$111,298							$20,000		
SA001	$1,759,033									
SAC001	$139,546							$200,000		
SAC002	$6,660									
SK001	$112,629									
SL001	$1,702,415									
SL002	$388,068									
SL003	$100,031									
SL005	$55,285									
SL006	$777,198									
SL007	$120,060									
SLA001	$671,373							$25,000		
SLA002	$439,863									
SLA003	$331,051									
SLB001	$309,943									
SLB002	$1,064,796									
SLB003	$2,003,538									
SLB004	$631,601									
SLB005	$122,532									
SLB006	$1,310,873									
SLB007	$35,957									
SLB008	$402,202									

ConITS Contract Funding Tabulation

TA No.	Task Value	Cost Value	Fee Value	Current Funding Cost	Current Funding Fee	Increase/Decrease Cost	Increase/Decrease Fee	Total Increase/Decrease	Revised Funding Cost	Revised Funding Fee
SLB009	$335,095	[redacted]							[redacted]	
SLB011	$90,140									
SLB012	$68,580									
SLB013	$104,073									
SLB014	$924,794							$29,016		
SLB017	$276,607							$15,000		
SLB018	$423,381									
SLB019	$455,905							$55,000		
SLB020	$8,406									
SLB022								$4,000		
SLB027								$4,000		
SLC001	$1,525,553							$65,700		
SMB001	$139,495							$8,000		
TEN001	$284,793									
XA001	$46,157									
	$43,284,813							$879,716		

Task closed/complete

OMB Approval #: 2700-0042

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE

PAGE OF PAGES 1 | 39

2. AMENDMENT/MODIFICATION NO. 64

3. EFFECTIVE DATE 11/19/2002

4. REQUISITION/PURCHASE REQ. NO. See Block 12

5. PROJECT NO. (If applicable)

6. ISSUED BY CODE

GSA Federal Technology Service
100 Penn Square East, 8th Floor
Philadelphia, PA 19107

7. ADMINISTERED BY (If other than Item 6) CODE

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State, and Zip Code)

Raytheon Technical Services Company
4400 Forbes Blvd.
Lanham MD 20706-4392

CODE FACILITY CODE

(x) 9A. AMENDMENT OF SOLICITATION NO.

9B. DATED (SEE ITEM 11)

X 10A. MODIFICATION OF CONTRACT/ORDER NO. L70750D (GSA Order No. T03-01-DS-L003)

10B. DATED (SEE ITEM 13) 2/1/01

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended, ☐ is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

None

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(x) A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

X D. OTHER (Specify type of modification and authority) **Mutual agreement**

E. IMPORTANT: Contractor ☐ is not, ☒ is required to sign this document and return 3 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

The purpose of this modification is to revise Exhibit B to add the labor categories of Entry Level IT Intern and Sr. Flight Software SME. The labor category of Entry Level IT Intern is approved for use by [redacted] and [redacted] The labor category of Sr. Flight Software SME is approved for use by [redacted] only as reflected in Exhibit B. The labor categories previously approved for [redacted] remain unchanged. Accordingly, the following changes are hereby made:

(continued)

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) Stacy Crupi, Sr. Contract Administrator

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) NANCY BALLAY

15B. CONTRACTOR/OFFEROR Stacy Crupi (Signature of person authorized to sign)

15C. DATE SIGNED 11/14/02

16B. UNITED STATES OF AMERICA BY (Signature of Contracting Officer)

16C. DATE SIGNED 11/19/2002

A. Exhibit B, Labor Loaded Rates and Travel, Tools, and Other Direct Costs (ODC) Indirect Handling Rates, is deleted in its entirety and replaced with the attached Exhibit B. [redacted] is approved for the categories listed in Exhibit B for their company. [redacted] is only approved for the following categories:

Sr. IT Analyst, Journeyman IT Analyst, Apprentice IT Analyst, Jr. IT Analyst, Emerging Technology Expert.

B. All other tems and conditions remain unchanged.

TASK ORDER TABULATION

	Estimated Cost	Award Fee	CPAF	Funding
Though Mod. 59	[redacted]		52,372,259	$35,166,616
Mod. 60			0	154,358
Mod. 61			0	173,000
Mod. 62			0	94,421
Mod. 63			0	879,716
Mod. 64			0	0
Total			55,372,259	$36,468,111

TRAVEL, TOOLS, AND OTHER DIRECT COSTS (ODC) INDIRECT HANDLING RATES

The following is a list of indirect handling rates to be applid to travel, tools, and ODC's (including specialized TA training, hardware and software maintenance, etc. These rates will be used by the Government and Contractor to establish the estimated cost for individual task assignments.

		Rate
Base Period		[redacted]
Travel		
Tools		
ODC's		
First Option Period		
Travel		
Tools		
ODC's		
Second Option Period		
Travel		
Tools		
ODC's		
Third Option Period		
Travel		
Tools		
ODC's		
Fourth Option Period		
Travel		
Tools		
ODC's		
Fifth Option Period		
Travel		
Tools		
ODC's		
Sixth Option Period		
Travel		
Tools		
ODC's		
Seventh Option Period		
Travel		
Tools		
ODC's		

7/30/2002

Entry Level IT Intern

General Experience: No Information Technology (IT) experience in technical areas included in Section C. Should have some academic knowledge related to the technical areas included in Section C.

Functional Responsibility: Works under close supervision, developing the requirements of a product from inception to conclusion. Develops required specifications for simple to moderately complex problems.

Minimum Education: Currently pursuing a High School diploma

[redacted]

9/25/2002

Senior SPACE FLIGHT SOFTWARE Subject Matter Expert

General Experience: Ten (10) years of progressive Information Technology (IT) experience including at least six projects in technical areas included in Section C. At least one project must have occurred within the past three (3) years.

Specialized Experience: Five (5) years of this experience must have been in performing large IT projects related to the individual's subject matter expertise and must have occurred in the last eight (8) years.
Two (2) years of space flight software development experience must have occurred in an SEI Level 3 environment.
Two (2) years experience must have occurred developing space flight software in a Single Board Flight Computer development environment, including experience with Real-time Operating Systems like VxWorks, multiple combined bus architectures, device drivers for special one-of-a-kind peripheral components, as well as experience with developing interface simulators.

Functional Responsibility: Serves as a senior space flight software subject matter technical expert in areas relevant to the project. Produces/reviews substantive and/or complex technical documentation reflecting detailed knowledge of technical areas included in Section C. Documentation subjects shall include but not limited to systems design, system architecture, feasibility studies, and system specifications. Interfaces with Government project management personnel. Reports in writing and orally to Contractor management and Government representatives, including the Government CO and COR.

Minimum Education: Bachelor's degree

[redacted]

CONITS Fully Loaded Direct Labor Cost Per Hour
February 1, 2007 - January 31, 2008

[redacted]

Millenia Labor Category	Current Rate	New Rates						
		A	B	C	D	E	F	G
Master IT Analsyt	[redacted]							
Sr IT Analyst								
Journeyman IT Analyst								
App IT Analyst								
Jr IT Analyst								
Entry Level IT Trainee								
Senior Subject Matter Expert								
Subject Matter Expert								
Senior Technician								
Journeyman Technician								
Technician								
Junior Technician								
Procurement Management Expert								
Project Control Officer								
Emerging Technology Expert								
Clerical								
Technical Writer								
Entry Level IT Intern								
Senior Space Flight Software SME								

[redacted]

[redacted]

CONITS Fully Loaded Direct Labor Cost Per Hour
February 1, 2008 - April 27, 2009

Millenia Labor Category	Current Rate	[redacted]						
		New Rates						
		A	B	C	D	E	F	G
Master IT Analsyt	[redacted]							
Sr IT Analyst								
Journeyman IT Analyst								
App IT Analyst								
Jr IT Analyst								
Entry Level IT Trainee								
Senior Subject Matter Expert								
Subject Matter Expert								
Senior Technician								
Journeyman Technician								
Technician								
Junior Technician								
Procurement Management Expert								
Project Control Officer								
Emerging Technology Expert								
Clerical								
Technical Writer								
Entry Level IT Intern								
Senior Space Flight Software SME								

[redacted]

COST PROPOSAL FOR
ConITS TASK ASSIGNMENT BID RATES

COST AND PRICING INFORMATION AND ASSUMPTIONS

I. **INTRODUCTION**

is submitting this proposal in response to Raytheon request dated August 10, 2001. cost proposal has been prepared based upon our Best and Final Cost Submission and in accordance with instructions from

II. **PLACE AND PERIOD OF PERFORMANCE**

The anticipated primary place of performance is Hampton, VA for the period June 1, 2001 through April 27, 2009.

III. **LABOR RATES**

IV **BASIS OF ESTIMATE**

COST PROPOSAL FOR
CONSOLIDATED INFORMATION TECHNOLOGY SERVICES
ADDITION OF ENTRY LEVEL IT INTERN POSITION

COST AND PRICING ASSUMPTIONS AND BASIS OF ESTIMATE

I. **INTRODUCTION -** [redacted] is submitting this cost

II. **TASK ORDER TYPE -** [redacted] proposal assumes that a modifcation to the Cost Plus

III. **PLACE AND PERIOD OF PERFORMANCE** - The primary place of

Contract	Dates
Option Year 1	July 1, 2002 - January 31, 2003
Option Year 2	February 1, 2003 - January 31,
Option Year 3	February 1, 2004 - January 31,
Option Year 4	February 1, 2005 - January 31,
Option Year 5	February 1, 2006 - January 31,
Option Year 6	February 1, 2007 - January 31,
Option Year 7	February 1, 2008 - April 30, 2009

IV. **LABOR RATES AND HOURS**

Labor Rates: [redacted] has proposed the labor rate from the corporate Compensation

Labor Escalation: [redacted] has proposed [redacted] annual escalation, which is consistent

V. **OVERTIME** - It is the policy of [redacted]

VI. **INDIRECT RATES:** [redacted] has provisional billing and forward pricing indirect

[redacted]

VII. **HAMPTON ROADS BUSINESS TAX -** [redacted] has not included any costs for the

VIII. **PROFIT -** [redacted]

[redacted]

CONITS Fully Loaded Direct Labor Cost Per Hour
June 1, 2001 - January 31, 2002

[redacted]

Millenia Labor Category	Bid Rate	New Rates						
		A	B	C	D	E	F	G
Master IT Analyst	[redacted]							
Sr IT Analyst								
Journeyman IT Analyst								
App IT Analyst								
Jr IT Analyst								
Entry Level IT Trainee								
Senior Subject Matter Expert								
Subject Matter Expert								
Senior Technician								
Journeyman Technician								
Technician								
Junior Technician								
Procurement Management Expert								
Project Control Officer								
Emerging Technology Expert								
Clerical								
Technical Writer								

[redacted]

[redacted]

CONITS Fully Loaded Direct Labor Cost Per Hour
February 1, 2002 - January 31, 2003

Millenia Labor Category	Bid Rate	[redacted]						
		New Rates						
		A	B	C	D	E	F	G
Master IT Analyst	[redacted]							
Sr IT Analyst								
Journeyman IT Analyst								
App IT Analyst								
Jr IT Analyst								
Entry Level IT Trainee								
Senior Subject Matter Expert								
Subject Matter Expert								
Senior Technician								
Journeyman Technician								
Technician								
Junior Technician								
Procurement Management Expert								
Project Control Officer								
Emerging Technology Expert								
Clerical								
Technical Writer								
Entry Level IT Intern								

[redacted]

[redacted]

CONITS Fully Loaded Direct Labor Cost Per Hour
February 1, 2003 - January 31, 2004

[redacted]

Millenia Labor Category	Bid Rate	New Rates						
		A	B	C	D	E	F	G
Master IT Analyst	[redacted]							
Sr IT Analyst								
Journeyman IT Analyst								
App IT Analyst								
Jr IT Analyst								
Entry Level IT Trainee								
Senior Subject Matter Expert								
Subject Matter Expert								
Senior Technician								
Journeyman Technician								
Technician								
Junior Technician								
Procurement Management Expert								
Project Control Officer								
Emerging Technology Expert								
Clerical								
Technical Writer								
Entry Level IT Intern								

[redacted]

[redacted]

CONITS Fully Loaded Direct Labor Cost Per Hour
February 1, 2004 - January 31, 2005

Millenia Labor Category	Bid Rate	[redacted]						
		New Rates						
		A	B	C	D	E	F	G
Master IT Analyst	[redacted]							
Sr IT Analyst								
Journeyman IT Analyst								
App IT Analyst								
Jr IT Analyst								
Entry Level IT Trainee								
Senior Subject Matter Expert								
Subject Matter Expert								
Senior Technician								
Journeyman Technician								
Technician								
Junior Technician								
Procurement Management Expert								
Project Control Officer								
Emerging Technology Expert								
Clerical								
Technical Writer								
Entry Level IT Intern								

[redacted]

[redacted]

CONITS Fully Loaded Direct Labor Cost Per Hour
February 1, 2005 - January 31, 2006

Millenia Labor Category	Current Rate	[redacted]						
		New Rates						
		A	B	C	D	E	F	G
Master IT Analyst	[redacted]							
Sr IT Analyst								
Journeyman IT Analyst								
App IT Analyst								
Jr IT Analyst								
Entry Level IT Trainee								
Senior Subject Matter Expert								
Subject Matter Expert								
Senior Technician								
Journeyman Technician								
Technician								
Junior Technician								
Procurement Management Expert								
Project Control Officer								
Emerging Technology Expert								
Clerical								
Technical Writer								
Entry Level IT Intern								

[redacted]

[redacted]

CONITS Fully Loaded Direct Labor Cost Per Hour
February 1, 2006 - January 31, 2007

Millenia Labor Category	Current Rate	[redacted]						
		New Rates						
		A	B	C	D	E	F	G
Master IT Analyst	[redacted]							
Sr IT Analyst								
Journeyman IT Analyst								
App IT Analyst								
Jr IT Analyst								
Entry Level IT Trainee								
Senior Subject Matter Expert								
Subject Matter Expert								
Senior Technician								
Journeyman Technician								
Technician								
Junior Technician								
Procurement Management Expert								
Project Control Officer								
Emerging Technology Expert								
Clerical								
Technical Writer								
Entry Level IT Intern								

[redacted]

[redacted]

CONITS Fully Loaded Direct Labor Cost Per Hour
February 1, 2007 - January 31, 2008

Millenia Labor Category	Current Rate	[redacted]						
		New Rates						
		A	B	C	D	E	F	G
Master IT Analyst	[redacted]							
Sr IT Analyst								
Journeyman IT Analyst								
App IT Analyst								
Jr IT Analyst								
Entry Level IT Trainee								
Senior Subject Matter Expert								
Subject Matter Expert								
Senior Technician								
Journeyman Technician								
Technician								
Junior Technician								
Procurement Management Expert								
Project Control Officer								
Emerging Technology Expert								
Clerical								
Technical Writer								
Entry Level IT Intern								

[redacted]

[redacted]

CONITS Fully Loaded Direct Labor Cost Per Hour
February 1, 2008 - April 27, 2009

Millenia Labor Category	Current Rate	[redacted]						
		New Rates						
		A	B	C	D	E	F	G
Master IT Analyst	[redacted]							
Sr IT Analyst								
Journeyman IT Analyst								
App IT Analyst								
Jr IT Analyst								
Entry Level IT Trainee								
Senior Subject Matter Expert								
Subject Matter Expert								
Senior Technician								
Journeyman Technician								
Technician								
Junior Technician								
Procurement Management Expert								
Project Control Officer								
Emerging Technology Expert								
Clerical								
Technical Writer								
Entry Level IT Intern								

[redacted]

[redacted]

CONITS Fully Loaded Direct Labor Cost Per Hour
June 1, 2001 - January 31, 2002

[redacted]

Millenia Labor Category	Bid Rate	Burdened DL Rates						
		A	B	C	D	E	F	G
	[redacted]							
Master IT Analsyt								
Sr IT Analyst								
Journeyman IT Analyst								
App IT Analyst								
Jr IT Analyst								
Entry Level IT Trainee								
Senior Subject Matter Expert								
Subject Matter Expert								
Senior Technician								
Journeyman Technician								
Technician								
Junior Technician								
Procurement Management Expert								
Project Control Officer								
Emerging Technology Expert								
Clerical								
Technical Writer								

[redacted]

CONITS Fully Loaded Direct Labor Cost Per Hour
February 1, 2002 - January 31, 2003

Millenia Labor Category	Bid Rate	[redacted]						
		Burdened DL Rates						
		A	B	C	D	E	F	G
Master IT Analsyt	[redacted]							
Sr IT Analyst								
Journeyman IT Analyst								
App IT Analyst								
Jr IT Analyst								
Entry Level IT Trainee								
Senior Subject Matter Expert								
Subject Matter Expert								
Senior Technician								
Journeyman Technician								
Technician								
Junior Technician								
Procurement Management Expert								
Project Control Officer								
Emerging Technology Expert								
Clerical								
Technical Writer								

[redacted]

CONITS Fully Loaded Direct Labor Cost Per Hour
February 1, 2003 - January 31, 2004

Millenia Labor Category	Bid Rate	[redacted]						
		Burdened DL Rates						
		A	B	C	D	E	F	G
Master IT Analsyt	[redacted]							
Sr IT Analyst								
Journeyman IT Analyst								
App IT Analyst								
Jr IT Analyst								
Entry Level IT Trainee								
Senior Subject Matter Expert								
Subject Matter Expert								
Senior Technician								
Journeyman Technician								
Technician								
Junior Technician								
Procurement Management Exper								
Project Control Officer								
Emerging Technology Expert								
Clerical								
Technical Writer								

[redacted]

CONITS Fully Loaded Direct Labor Cost Per Hour
February 1, 2004 - January 31, 2005

Millenia Labor Category	Bid Rate	Burdened DL Rates						
		A	B	C	D	E	F	G
Master IT Analsyt	[redacted]							
Sr IT Analyst								
Journeyman IT Analyst								
App IT Analyst								
Jr IT Analyst								
Entry Level IT Trainee								
Senior Subject Matter Expert								
Subject Matter Expert								
Senior Technician								
Journeyman Technician								
Technician								
Junior Technician								
Procurement Management Expert								
Project Control Officer								
Emerging Technology Expert								
Clerical								
Technical Writer								

[redacted]

CONITS Fully Loaded Direct Labor Cost Per Hour
February 1, 2005 - January 31, 2006

Millenia Labor Category	Bid Rate	[redacted]						
		Burdened DL Rates						
		A	B	C	D	E	F	G
	[redacted]							
Master IT Analsyt								
Sr IT Analyst								
Journeyman IT Analyst								
App IT Analyst								
Jr IT Analyst								
Entry Level IT Trainee								
Senior Subject Matter Expert								
Subject Matter Expert								
Senior Technician								
Journeyman Technician								
Technician								
Junior Technician								
Procurement Management Expert								
Project Control Officer								
Emerging Technology Expert								
Clerical								
Technical Writer								

[redacted]

CONITS Fully Loaded Direct Labor Cost Per Hour
February 1, 2006 - January 31, 2007

Millenia Labor Category	Bid Rate	[redacted]						
		Burdened DL Rates						
		A	B	C	D	E	F	G
	[redacted]							
Master IT Analsyt								
Sr IT Analyst								
Journeyman IT Analyst								
App IT Analyst								
Jr IT Analyst								
Entry Level IT Trainee								
Senior Subject Matter Expert								
Subject Matter Expert								
Senior Technician								
Journeyman Technician								
Technician								
Junior Technician								
Procurement Management Expert								
Project Control Officer								
Emerging Technology Expert								
Clerical								
Technical Writer								

[redacted]

CONITS Fully Loaded Direct Labor Cost Per Hour
February 1, 2008 - April 27, 2009

Millenia Labor Category	Bid Rate	[redacted]						
		Burdened DL Rates						
		A	B	C	D	E	F	G
	[redacted]							
Master IT Analsyt								
Sr IT Analyst								
Journeyman IT Analyst								
App IT Analyst								
Jr IT Analyst								
Entry Level IT Trainee								
Senior Subject Matter Expert								
Subject Matter Expert								
Senior Technician								
Journeyman Technician								
Technician								
Junior Technician								
Procurement Management Expert								
Project Control Officer								
Emerging Technology Expert								
Clerical								
Technical Writer								

[redacted]

CONITS Fully Loaded Direct Labor Cost Per Hour
February 1, 2007 - January 31, 2008

Millenia Labor Category	Bid Rate	Burdened DL Rates						
		A	B	C	D	E	F	G
	[redacted]							
Master IT Analsyt								
Sr IT Analyst								
Journeyman IT Analyst								
App IT Analyst								
Jr IT Analyst								
Entry Level IT Trainee								
Senior Subject Matter Expert								
Subject Matter Expert								
Senior Technician								
Journeyman Technician								
Technician								
Junior Technician								
Procurement Management Expert								
Project Control Officer								
Emerging Technology Expert								
Clerical								
Technical Writer								

[redacted]

CONITS Fully Loaded Direct Labor Cost Per Hour
February 1, 2004 - January 31, 2005

Millenia Labor Category	Bid Rate	[redacted]						
		New Rates						
		A	B	C	D	E	F	G
Master IT Analyst	[redacted]							
Sr IT Analyst								
Journeyman IT Analyst								
App IT Analyst								
Jr IT Analyst								
Entry Level IT Trainee								
Senior Subject Matter Expert								
Subject Matter Expert								
Senior Technician								
Journeyman Technician								
Technician								
Junior Technician								
Procurement Management Expert								
Project Control Officer								
Emerging Technology Expert								
Clerical								
Technical Writer								

[redacted]

CONITS Fully Loaded Direct Labor Cost Per Hour
February 1, 2005 - January 31, 2006

Millenia Labor Category	Current Rate	[redacted]						
		New Rates						
		A	B	C	D	E	F	G
Master IT Analyst	[redacted]							
Sr IT Analyst								
Journeyman IT Analyst								
App IT Analyst								
Jr IT Analyst								
Entry Level IT Trainee								
Senior Subject Matter Expert								
Subject Matter Expert								
Senior Technician								
Journeyman Technician								
Technician								
Junior Technician								
Procurement Management Expert								
Project Control Officer								
Emerging Technology Expert								
Clerical								
Technical Writer								

[redacted]

CONITS Fully Loaded Direct Labor Cost Per Hour
June 1, 2001 - January 31, 2002

[redacted]

Millenia Labor Category	Bid Rate	New Rates						
		A	B	C	D	E	F	G
Master IT Analyst	[redacted]							
Sr IT Analyst								
Journeyman IT Analyst								
App IT Analyst								
Jr IT Analyst								
Entry Level IT Trainee								
Senior Subject Matter Expert								
Subject Matter Expert								
Senior Technician								
Journeyman Technician								
Technician								
Junior Technician								
Procurement Management Exp								
Project Control Officer								
Emerging Technology Expert								
Clerical								
Technical Writer								

[redacted]

CONITS Fully Loaded Direct Labor Cost Per Hour
February 1, 2002 - January 31, 2003

[redacted]

Millenia Labor Category	Bid Rate	New Rates						
		A	B	C	D	E	F	G
Master IT Analyst	[redacted]							
Sr IT Analyst								
Journeyman IT Analyst								
App IT Analyst								
Jr IT Analyst								
Entry Level IT Trainee								
Senior Subject Matter Expert								
Subject Matter Expert								
Senior Technician								
Journeyman Technician								
Technician								
Junior Technician								
Procurement Management Expert								
Project Control Officer								
Emerging Technology Expert								
Clerical								
Technical Writer								

[redacted]

CONITS Fully Loaded Direct Labor Cost Per Hour
February 1, 2003 - January 31, 2004

Millenia Labor Category	Bid Rate	[redacted]						
		New Rates						
		A	B	C	D	E	F	G
Master IT Analyst	[redacted]							
Sr IT Analyst								
Journeyman IT Analyst								
App IT Analyst								
Jr IT Analyst								
Entry Level IT Trainee								
Senior Subject Matter Expert								
Subject Matter Expert								
Senior Technician								
Journeyman Technician								
Technician								
Junior Technician								
Procurement Management Expert								
Project Control Officer								
Emerging Technology Expert								
Clerical								
Technical Writer								

[redacted]

CONITS Fully Loaded Direct Labor Cost Per Hour
February 1, 2006 - January 31, 2007

[redacted]

Millenia Labor Category	Current Rate	New Rates						
		A	B	C	D	E	F	G
Master IT Analyst	[redacted]							
Sr IT Analyst								
Journeyman IT Analyst								
App IT Analyst								
Jr IT Analyst								
Entry Level IT Trainee								
Senior Subject Matter Expert								
Subject Matter Expert								
Senior Technician								
Journeyman Technician								
Technician								
Junior Technician								
Procurement Management Expert								
Project Control Officer								
Emerging Technology Expert								
Clerical								
Technical Writer								

[redacted]

CONITS Fully Loaded Direct Labor Cost Per Hour
February 1, 2007 - January 31, 2008

[redacted]

Millenia Labor Category	Current Rate	New Rates						
		A	B	C	D	E	F	G
Master IT Analyst	[redacted]							
Sr IT Analyst								
Journeyman IT Analyst								
App IT Analyst								
Jr IT Analyst								
Entry Level IT Trainee								
Senior Subject Matter Expert								
Subject Matter Expert								
Senior Technician								
Journeyman Technician								
Technician								
Junior Technician								
Procurement Management Expert								
Project Control Officer								
Emerging Technology Expert								
Clerical								
Technical Writer								

[redacted]

CONITS Fully Loaded Direct Labor Cost Per Hour
February 1, 2008 - April 27, 2009

Millenia Labor Category	Current Rate	[redacted] New Rates						
		A	B	C	D	E	F	G
Master IT Analyst	[redacted]							
Sr IT Analyst								
Journeyman IT Analyst								
App IT Analyst								
Jr IT Analyst								
Entry Level IT Trainee								
Senior Subject Matter Expert								
Subject Matter Expert								
Senior Technician								
Journeyman Technician								
Technician								
Junior Technician								
Procurement Management Exper								
Project Control Officer								
Emerging Technology Expert								
Clerical								
Technical Writer								

OMB Approval #: 2700-0042

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

		CONTRACT ID CODE	PAGE OF PAGES 1 / 7
2. AMENDMENT/MODIFICATION NO. 65	3. EFFECTIVE DATE 11/25/02	4. REQUISITION/PURCHASE REQ. NO. See Block 12	5. PROJECT NO. (If applicable)

6. ISSUED BY — CODE

National Aeronautics and Space Administration
Langley Research Center
Hampton, VA 23681-2199

7. ADMINISTERED BY (If other than Item 6) — CODE

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State, and Zip Code)

Raytheon Technical Services Company
4400 Forbes Blvd.
Lanham MD 20706-4392

CODE — FACILITY CODE

(x) 9A. AMENDMENT OF SOLICITATION NO.

9B. DATED (SEE ITEM 11)

X 10A. MODIFICATION OF CONTRACT/ORDER NO. L70750D (GSA Order No. T03-01-DS-L003)

10B. DATED (SEE ITEM 13) 2/1/01

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended, ☐ is not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:
(a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)
See pages 2-7

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(x)	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
X	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
	D. OTHER (Specify type of modification and authority

E. **IMPORTANT:** Contractor ☒ is not, ☐ is required to sign this document and return _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

The purpose of this modification is to provide incremental funding in the amount of $1,131,257 [redacted] Accordingly, the following changes are hereby made:

A. Paragraph 3, Contract Funding (NAS 1852.232-81) (JUN 1990), subparagraphs (a) and (b) are deleted in their entirety and replaced with the following:

(continued)

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) LISA M. HARVEY	
15B. CONTRACTOR/OFFEROR (Signature of person authorized to sign)	15C. DATE SIGNED	16B. UNITED STATES OF AMERICA BY Lisa M Harvey (Signature of Contracting Officer)	16C. DATE SIGNED 11/25/02

A. Paragraph 3, Contract Funding (NAS 1852.232-81) (JUN 1990), subparagraphs (a) and (b) are deleted in their entirety and replaced with the following:

"(a) For purposes of payment of cost, exclusive of fee, in accordance with the "Limitation of Funds" clause, the total amount allotted by the Government to this Task Order is [redacted] This allotment is for the performance of work under Task Assignments (TA) issued in accordance with Paragraph 3 of the SOW and covers the following estimated period of performance: December 15, 2002.

(b) An additional amount of [redacted] is obligated under this TO for payment of fee."

B. All other terms and conditions remain unchanged.

TASK ORDER TABULATION

	Estimated Cost	Award Fee	CPAF	Funding
Though Mod. 59	[redacted]		52,372,259	$35,166,616
Mod. 60			0	154,358
Mod. 61			0	173,000
Mod. 62			0	94,421
Mod. 63			0	879,716
Mod. 64			0	0
Mod. 65			0	1,131,257
Total			55,372,259	$37,599,368

ConITS Accounting and Appropriation Data

PR	PY	JO	RTR	Amount	TA No.	P/C [1]
RA.2020	03	R29439	762502103	$12,000	RAE001	C
RAE.1019	02	R28586	721210201	$15,000	RAE001	C
RAE.1022	02	R29681	706810056	$32,000	RFC005	C
RBB.1136	03	R29354	714051002	$8,232	RBB003	C
RBC.1180	03	R28350	781101101	$8,038	RBC001	C
RBC.1180	03	R29698	719103010	$17,489	RBC001	C
RBI.1196	03	R29442	713132201	$15,000	RBI001	C
RBK.1711	03	M4697	992200881	$15,500	RBK003	C
RBL.1381	03	M4635	992200871	$10,000	RBL001	C
RD.1396	03	M1783	992160105	$25,000	RFD004	C
RDO.1039	03	R26770	728403001	$20,000	RD001	C
RFC.1269	03	M4317	992160502	$3,500	RFC016	C
RFC.1270	03	M4317	992160502	$3,500	RFC018	C
RFC.1271	03	M4317	992160502	$2,500	RFC019	C
RFC.1273	03	R26781	728603001	$35,000	RFC012	C
RFI.1131	02	R29088	713990002	$8,348	RFC013	C
RFT.1150	03	M1864	992140402	$15,600	RFT001	C
RFT.1151	03	M1864	992140402	$15,600	RFT001	C
SA.1123	03	AS7147	772400002	$600,000	SA001	C
SA.1123	03	AS7878	772400002	$150,000	SA001	C
SLA.1271	03	M3016	992300902	$18,250	SLA002	C
SLB.1249	03	AS5160	772300204	$35,000	SLB019	C
SLC.1145	03	M2022	992300501	$65,700	SLC001	C
Total				$1,131,257		

Mod #	Mod Date	Contract Value			Contract Funding		
		Cost	Fee	Total	Cost	Fee	Total
Award	01/04/01	[redacted]		16,550,129	[redacted]		100,000
Mod 2	1/31/2001			0			1,996,231
Mod 3	2/22/2001			0			1,918,118
Mod 4	3/8/2001			0			1,059,750
Mod 5	05/07/01			0			0
Mod 6	3/22/2001			0			730,000
Mod 7	3/26/2001			0			36,307
Mod 8	3/30/2001			0			282,242
Mod 9	4/10/2001			0			136,710
Mod 10	4/25/2001			0			459,976
Mod 11	05/07/01			0			0
Mod 12	5/22/2001			0			368,101
Mod 13	5/24/2001			0			2,389,336
Mod 14	6/7/2001			0			573,450
Mod 15	6/26/2001			0			558,634
Mod 16	7/19/2001			0			687,511
Mod 17	8/13/2001			0			416,711
Mod 18	8/24/2001			0			142,440
Mod 19	8/28/2001			0			-12,257
Mod 20	9/5/2001			0			217,992
Mod 21	09/07/01			-36,514			0
Mod 22	09/14/01			0			0
Mod 23	9/10/2001			0			39,850
Mod 24	09/14/01			0			0
Mod 25	9/19/2001			0			264,700
Mod 26	9/26/2001			0			165,000
Mod 27	9/27/2001			0			105,000
Mod 28	10/12/2001			0			4,295
Mod 29	10/25/2001			0			165,000
Mod 30	11/9/2001			0			353,504
Mod 31	11/19/01			0			0
Mod 32	11/28/01			20,433,563			0
Mod 33	12/4/2001			0			975,263
Mod 34	12/19/2001			0			318,991
Mod 35	1/16/2002			0			1,531,533
Mod 36	1/23/2002			0			1,530,468
Mod 37	1/29/2002			0			462,387
Mod 38	01/31/02			0			0
Mod 39	02/11/02			0			4,064,857
Mod 40	02/22/02			0			1,078,800
Mod 41	03/04/02			0			0
Mod 42	03/18/02			-32,339			0
Mod 43	3/21/2002			0			2,762,265
Mod 44	4/23/2002			0			3,026,275
Mod 45	4/25/2002			0			334,000
Mod 46	5/22/2002			0			965,156
Mod 47	06/20/02			0			1,769,263
Mod 48	07/08/02			0			0
Mod 49	07/22/02			0			0
Mod 50	7/24/2002			0			1,164,268

Mod 51	8/2/2002	[redacted]	0	[redacted]	689,375
Mod 52	08/16/02		0		0
Mod 53	8/22/2002		0		337,242
Mod 54	8/25/2002		0		-2,850
Mod 55	9/5/2002		18,457,420		842,702
Mod 56	9/5/2002		0		0
Mod 57	9/10/2002		0		100,000
Mod 58	09/10/02		0		0
Mod 59	9/11/2002		0		58,020
Mod 60	9/26/2002		0		154,358
Mod 61	9/27/2002		0		173,000
Mod 62	10/1/2002		0		94,421
Mod 63	10/28/2002		0		879,716
Mod 65	11/21/02		0		1,131,257
			0		0
			0		0
			0		0
Total			55,372,259		37,599,368

Cross Check 0

ConITS Contract Funding Tabulation

TA No.	TA Value			TA Current Funding			TA Increase/Decrease Funding			TA Revised Funding		
	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total
Award	[redacted]	[redacted]	0	[redacted]	[redacted]	0	[redacted]	[redacted]	0	[redacted]	[redacted]	0
A001			18,760			16,700			0			16,700
AH001			161,613			137,506			0			137,506
OA001			167,256			189,703			0			189,703
OB001			5,627			4,550			0			4,550
OBB001			382,959			402,755			0			402,755
OC001			96,240			96,000			0			96,000
OCA001			3,903			1,000			0			1,000
OCB001			362,797			332,206			0			332,206
OCB002			260,709			240,993			0			240,993
OD001			170,467			178,000			0			178,000
OI001			176,740			124,000			0			124,000
OKC001			302,311			270,000			0			270,000
RA001			151,479			151,470			0			151,470
RAA001			257,542			233,000			0			233,000
RAB001			271,125			262,000			0			262,000
RAC001			86,070			83,000			0			83,000
RAD001			209,440			189,000			0			189,000
RAE001			909,960			909,999			27,000			936,999
RAF001			107,855			12,620			0			12,620
RBA001			113,437			81,875			0			81,875
RBA002			25,074			17,500			0			17,500
RBB001			184,311			190,580			0			190,580
RBB003			108,500			108,533			8,232			116,765
RBC001			583,047			508,968			25,527			534,495
RBG001			39,956			40,000			0			40,000
RBH001			929,191			860,400			0			860,400
RBH002			253,723			240,000			0			240,000
RBH007			10,000			10,000			0			10,000
RBI001			266,809			221,000			15,000			236,000
RBJ001			42,884			49,000			0			49,000
RBJ002			267,641			226,000			0			226,000
RBJ005			218,848			137,083			0			137,083
RBJ006			264,209			158,000			0			158,000
RBJ007			107,914			65,000			0			65,000
RBK001			82,391			82,400			0			82,400
RBK002			34,992			39,000			0			39,000
RBK003			15,878			15,000			15,500			30,500
RBK005			18,584			12,000			0			12,000
RBL001			89,996			64,500			10,000			74,500
RBL002			0			30,000			0			30,000
RCB001			19,825			20,000			0			20,000
RCC001			251,535			232,234			0			232,234

ConITS Contract Funding Tabulation

TA No.	TA Value			TA Current Funding			TA Increase/Decrease Funding			TA Revised Funding		
	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total
RCD001	[redacted]		277,461	[redacted]		246,042	[redacted]		0	[redacted]		246,042
RCE001			339,901			278,273			0			278,273
RCF001			219,416			189,429			0			189,429
RCG001			198,368			178,000			0			178,000
RD001			701,309			640,681			20,000			660,681
RDD001			2,273,612			1,985,000			0			1,985,000
RDD002			846,219			846,000			0			846,000
RDD003			57,994			44,000			0			44,000
RDE001			965,557			859,500			0			859,500
RDE002			600,958			595,500			0			595,500
RDG001			147,411			120,000			0			120,000
REC001			46,356			40,000			0			40,000
RF001			48,270			6,400			0			6,400
RFC001			678,399			580,013			0			580,013
RFC002			36,250			36,307			0			36,307
RFC003			8,592			9,412			0			9,412
RFC004			1,053,440			963,150			0			963,150
RFC005			1,751,672			1,488,846			32,000			1,520,846
RFC007			271,560			311,382			0			311,382
RFC008			5,973			6,000			0			6,000
RFC011			77,346			68,767			0			68,767
RFC012			182,401			143,533			35,000			178,533
RFC013			570,030			308,151			8,348			316,499
RFC016			0			0			3,500			3,500
RFC018			0			0			3,500			3,500
RFC019			0			0			2,500			2,500
RFD001			1,910,352			1,386,905			0			1,386,905
RFD002			387,223			260,898			0			260,898
RFD003			136,372			136,500			0			136,500
RFD004			182,023			168,932			25,000			193,932
RFD005			96,329			96,357			0			96,357
RFD006			425,137			360,373			0			360,373
RFD007			26,689			15,500			0			15,500
RFD009			178,744			125,798			0			125,798
RFD011			559,065			250,000			0			250,000
RFG001			41,429			12,800			0			12,800
RFI001			36,997			36,997			0			36,997
RFI002			699,703			280,000			0			280,000
RFL001			173,332			144,000			0			144,000
RFM001			25,538			21,250			0			21,250
RFP001			55,619			45,668			0			45,668
RFT001			1,520,935			1,232,425			31,200			1,263,625
RFT002			160,302			132,000			0			132,000

ConiTS Contract Funding Tabulation

TA No.	TA Value			TA Current Funding			TA Increase/Decrease Funding			TA Revised Funding		
	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total
RFU001	[redacted]	[redacted]	111,298	[redacted]	[redacted]	111,300	[redacted]	[redacted]	0	[redacted]	[redacted]	111,300
SA001			1,759,033			1,938,132			750,000			2,688,132
SAC001			139,546			140,000			0			140,000
SAC002			6,660			6,660			0			6,660
SK001			112,629			112,800			0			112,800
SL001			1,702,415			75,000			0			75,000
SL002			388,068			389,500			0			389,500
SL003			100,031			86,531			0			86,531
SL005			55,285			50,000			0			50,000
SL006			777,198			680,000			0			680,000
SL007			120,060			30,000			0			30,000
SLA001			671,373			609,100			0			609,100
SLA002			439,863			388,169			18,250			406,419
SLA003			331,051			375,000			0			375,000
SLB001			309,943			296,476			0			296,476
SLB002			1,064,796			835,539			0			835,539
SLB003			2,003,538			1,905,520			0			1,905,520
SLB004			631,601			621,746			0			621,746
SLB005			122,532			108,000			0			108,000
SLB006			1,310,873			1,137,393			0			1,137,393
SLB007			35,957			15,200			0			15,200
SLB008			402,202			292,000			0			292,000
SLB009			335,095			343,000			0			343,000
SLB011			90,140			86,731			0			86,731
SLB012			68,580			52,342			0			52,342
SLB013			104,073			110,723			0			110,723
SLB014			924,794			891,681			0			891,681
SLB017			276,607			209,928			0			209,928
SLB018			423,381			344,000			0			344,000
SLB019			455,905			469,800			35,000			504,800
SLB020			8,406			5,000			0			5,000
SLB022			0			4,000			0			4,000
SLB027			0			4,000			0			4,000
SLC001			1,525,553			1,370,793			65,700			1,436,493
SMB001			139,495			127,026			0			127,026
TEN001			284,793			304,500			0			304,500
XA001			46,157			46,157			0			46,157
Total			43,284,813			36,468,111			1,131,257			37,599,368

8OMB Approval #: 2700-0042

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE		PAGE OF PAGES	1 / 2
2. AMENDMENT/MODIFICATION NO.	66	3. EFFECTIVE DATE	12/10/2002
4. REQUISITION/PURCHASE REQ. NO.	SL 1006	5. PROJECT NO. (If applicable)	

6. ISSUED BY — CODE

GSA Federal Technology Service
100 Penn Square East, Rm 820
Philadelphia, PA 19107

7. ADMINISTERED BY (If other than Item 6) — CODE

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State, and Zip Code)

Raytheon Technical Services Company
4400 Forbes Blvd.
Lanham MD 20706-4392

CODE — FACILITY CODE

(x) 9A. AMENDMENT OF SOLICITATION NO.

9B. DATED (SEE ITEM 11)

X 10A. MODIFICATION OF CONTRACT/ORDER NO. L70750D (GSA Order No. T03-01-DS-L003)

10B. DATED (SEE ITEM 13) **2/1/01**

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended, ☐ is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

None

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(x) A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.

X B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor ☒ is not, ☐ is required to sign this document and return _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

The purpose of this modification is to exercise the second option period. Period of Performance is extended through Janaury 31, 2004, as stated in Paragraph 9, Period of Performance. Accordingly, the following changes are hereby made:

(continued)

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) NANCY G. BALLAY	
15B. CONTRACTOR/OFFEROR (Signature of person authorized to sign)	15C. DATE SIGNED	16B. UNITED STATES OF AMERICA BY Nancy Ballay (Signature of Contracting Officer)	16C. DATE SIGNED 12/10/2002

NSN 7540-01-152-8070
PREVIOUS EDITION UNUSABLE

30-105

STANDARD FORM 30 (Rev. 10-83)
Prescribed by GSA FAR (48 CFR) 53.243

A. Paragraph 2, Estimated Cost and Award Fee, subparagraph (a), is revised to increase estimated cost by [redacted] and to increase award fee by [redacted] from [redacted] and shall read as follows:

"2. ESTIMATED COST AND AWARD FEE

"(a) The estimated cost of this task order is [redacted] exclusive of the maximum award fee of [redacted] The total estimated cost and maximum award fee is $87,206,610. The total estimated cost and maximum award fee for this task order, inclusive of all available options, is $275,652,344 (of which [redacted] represents maximum award fee)."

B. All other tems and conditions remain unchanged.

****

TASK ORDER TABULATION

	Estimated Cost	Award Fee	CPAF	Funding
Though Mod. 59	[redacted]		55,372,259	$35,166,616
Mod. 60			0	154,358
Mod. 61			0	173,000
Mod. 62			0	94,421
Mod. 63			0	879,716
Mod. 64			0	0
Mod. 65			0	1,131,257
Mod. 66			31,834,351	0
Total			87,206,610	$37,599,368

OMB Approval #: 2700-0042

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE	PAGE OF PAGES
	1 / 8

2. AMENDMENT/MODIFICATION NO.	3. EFFECTIVE DATE	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO. (If applicable)
67	12/20/02	See Block 12	

6. ISSUED BY — CODE

National Aeronautics and Space Administration
Langley Research Center
Hampton, VA 23681-2199

7. ADMINISTERED BY (If other than Item 6) — CODE

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State, and Zip Code)

Raytheon Technical Services Company
4400 Forbes Blvd.
Lanham MD 20706-4392

CODE — FACILITY CODE

(x)	9A. AMENDMENT OF SOLICITATION NO.
	9B. DATED (SEE ITEM 11)
X	10A. MODIFICATION OF CONTRACT/ORDER NO. L70750D (GSA Order No. T03-01-DS-L003)
	10B. DATED (SEE ITEM 13) 2/1/01

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended, ☐ is not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:
(a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)
See pages 2-7

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(x)	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
X	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
	D. OTHER (Specify type of modification and authority

E. IMPORTANT: Contractor ☒ is not, ☐ is required to sign this document and return _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

The purpose of this modification is to provide incremental funding in the amount of $2,099,396 [redacted] Accordingly, the following changes are hereby made:

A. Paragraph 3, Contract Funding (NAS 1852.232-81) (JUN 1990), subparagraphs (a) and (b) are deleted in their entirety and replaced with the following:

(continued)

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) LISA M. HARVEY	
15B. CONTRACTOR/OFFEROR (Signature of person authorized to sign)	15C. DATE SIGNED	16B. UNITED STATES OF AMERICA BY Lisa M Harvey (Signature of Contracting Officer)	16C. DATE SIGNED 12/20/02

A. Paragraph 3, Contract Funding (NAS 1852.232-81) (JUN 1990), subparagraphs (a) and (b) are deleted in their entirety and replaced with the following:

"(a) For purposes of payment of cost, exclusive of fee, in accordance with the "Limitation of Funds" clause, the total amount allotted by the Government to this Task Order is [redacted] This allotment is for the performance of work under Task Assignments (TA) issued in accordance with Paragraph 3 of the SOW and covers the following estimated period of performance: January 20, 2003.

(b) An additional amount of $[redacted] is obligated under this TO for payment of fee."

B. All other terms and conditions remain unchanged.

TASK ORDER TABULATION

	Estimated Cost	Award Fee	CPAF	Funding
Though Mod. 59	[redacted]		52,372,259	$35,166,616
Mod. 60			0	154,358
Mod. 61			0	173,000
Mod. 62			0	94,421
Mod. 63			0	879,716
Mod. 64			0	0
Mod. 65			0	1,131,257
Mod. 66			31,834,351	0
Mod. 67			0	2,099,396
Total			$ 87,206,610	$39,698,764

ConITS Accounting and Appropriation Data

PR	PY	JO	RTR	Amount	TA No.	P/C [1]
OBB.1323	02	R28927	755800002	$10,000	OBB001	C
OBB.1323	03	R28927	755800002	$90,000	OBB001	C
RAB.1028	02	R28925	800905001	$20,000	RA001	C
RAD.1020	03	R29431	762931106	$17,000	RAD001	C
RBB.1138	03	R29354	714051002	$8,232	RBB003	C
RBC.1182	03	R28350	781101101	$29,654	RBC001	C
RBC.1182	03	R29442	713132201	$2,500	RBC001	C
RBC.1182	03	R29561	762201104	$18,899	RBC001	C
RBH.1193	03	M4234	992200871	$40,000	RBH001	C
RBI.1203	03	R29412	713174001	$27,000	RBI001	C
RBJ.1420	03	M4523	992200861	$28,000	RBJ005	C
RBJ.1418	03	M4512	992200881	$25,000	RBJ007	C
RBJ.1419	03	M4523	992200861	$20,000	RBJ007	C
RBL.1392	03	M4084	992351212	$14,000	RBL001	C
RBL.1393	03	M4635	992200871	$10,000	RBL001	C
RCF.1272	03	R29366	762305102	$5,000	RCF001	C
RCF.1272	03	R29633	762606101	$5,000	RCF001	C
RCF.1272	03	R29634	762606102	$5,000	RCF001	C
RCF.1272	03	R29635	762606103	$5,000	RCF001	C
RFC.1280	03	M4335	992160405	$20,000	RFC001	C
RFC.1280	03	M4339	992160306	$20,000	RFC001	C

RBE.1242	02	R2968	706810056	$165,000	R[illegible]005	C
RBF.1222	02	R29677	706810052	$120,000	RFC005	C
RFC.1276	03	M4335	992160405	$85,000	RFC005	C
RFI.1149	03	M4466	992260406	$70,000	RFC013	C
RFD.1203	03	M4327	992160406	$224,000	RFD011	C
RD.1404	03	M4607	992301104	$20,000	RFL001	C
RFT.1157	03	M1864	992140402	$15,600	RFT001	C
RFS.2415	03	M4064	992200450	$20,000	RFU001	C
SA.1133	03	AS7147	772400002	$300,000	SA001	C
SA.1091	02	AS7860	777310001	($14,647)	SL005	C
SA.1130	03	AS7860	777310001	$80,000	SL006	C
SA.1131	03	AH0006	283100001	$85,060	SL007	C
SLA.1274	03	AS5179	772301001	$72,000	SLA001	C
SLB.1247	03	AS5160	772300204	$75,500	SLB002	C
SLB.1248	03	AS5160	772300204	$75,215	SLB006	C
A.1044	02	R28427	274000299	$6,500	SLB014	C
OG.1115	03	R28956	728204001	$7,200	SLB014	C
OJ.1084	03	R29779	719401010	$5,000	SLB014	C
SMB.1171	03	M3213	992200932	$6,900	SLB014	C
SLB.1255	03	M4069	992300211	$32,564	SLB018	C
SLB.1251	03	M4069	992300211	$56,666	SLB019	C
SLB.1253	03	AS5161	772300205	$35,285	SLB027	C
SLC.1148	03	M2022	992300501	$136,268	SLC001	C
Total				$2,099,396		

C = Complete

ConITS Contract Funding

Mod #	Mod Date	Contract Value			Contract Funding		
		Cost	Fee	Total	Cost	Fee	Total
Award	01/04/01	[redacted]		16,550,129	[redacted]		100,000
Mod 2	1/31/2001			0			1,996,231
Mod 3	2/22/2001			0			1,918,118
Mod 4	3/8/2001			0			1,059,750
Mod 5	05/07/01			0			0
Mod 6	3/22/2001			0			730,000
Mod 7	3/26/2001			0			36,307
Mod 8	3/30/2001			0			282,242
Mod 9	4/10/2001			0			136,710
Mod 10	4/25/2001			0			459,976
Mod 11	05/07/01			0			0
Mod 12	5/22/2001			0			368,101
Mod 13	5/24/2001			0			2,389,336
Mod 14	6/7/2001			0			573,450
Mod 15	6/26/2001			0			558,634
Mod 16	7/19/2001			0			687,511
Mod 17	8/13/2001			0			416,711
Mod 18	8/24/2001			0			142,440
Mod 19	8/28/2001			0			-12,257
Mod 20	9/5/2001			0			217,992
Mod 21	09/07/01			-36,514			0
Mod 22	09/14/01			0			0
Mod 23	9/10/2001			0			39,850
Mod 24	09/14/01			0			0
Mod 25	9/19/2001			0			264,700
Mod 26	9/26/2001			0			165,000
Mod 27	9/27/2001			0			105,000
Mod 28	10/12/2001			0			4,295
Mod 29	10/25/2001			0			165,000
Mod 30	11/9/2001			0			353,504
Mod 31	11/19/01			0			0
Mod 32	11/28/01			20,433,563			0
Mod 33	12/4/2001			0			975,263
Mod 34	12/19/2001			0			318,991
Mod 35	1/16/2002			0			1,531,533
Mod 36	1/23/2002			0			1,530,468
Mod 37	1/29/2002			0			462,387
Mod 38	01/31/02			0			0
Mod 39	02/11/02			0			4,064,857
Mod 40	02/22/02			0			1,078,800
Mod 41	03/04/02			0			0
Mod 42	03/18/02			-32,339			0
Mod 43	3/21/2002			0			2,762,265
Mod 44	4/23/2002			0			3,026,275
Mod 45	4/25/2002			0			334,000
Mod 46	5/22/2002			0			965,156
Mod 47	06/20/02			0			1,769,263
Mod 48	07/08/02			0			0
Mod 49	07/22/02			0			0
Mod 50	7/24/2002			0			1,164,268

ConITS Contract Funding

Mod 51	8/2/2002	[redacted]	0	[redacted]	689,375
Mod 52	08/16/02	[redacted]	0	[redacted]	0
Mod 53	8/22/2002	[redacted]	0	[redacted]	337,242
Mod 54	8/25/2002	[redacted]	0	[redacted]	-2,850
Mod 55	9/5/2002	[redacted]	18,457,420	[redacted]	842,702
Mod 56	9/5/2002	[redacted]	0	[redacted]	0
Mod 57	9/10/2002	[redacted]	0	[redacted]	100,000
Mod 58	09/10/02	[redacted]	0	[redacted]	0
Mod 59	9/11/2002	[redacted]	0	[redacted]	58,020
Mod 60	9/26/2002	[redacted]	0	[redacted]	154,358
Mod 61	9/27/2002	[redacted]	0	[redacted]	173,000
Mod 62	10/1/2002	[redacted]	0	[redacted]	94,421
Mod 63	10/28/2002	[redacted]	0	[redacted]	879,716
Mod 64	11/20/2002	[redacted]	0	[redacted]	0
Mod 65	11/21/02	[redacted]	0	[redacted]	1,131,257
Mod 66	12/10/02	[redacted]	31,834,351	[redacted]	0
Mod 67	12/12/02	[redacted]	0	[redacted]	2,099,396
		[redacted]	0	[redacted]	0
		[redacted]	0	[redacted]	0
Total		[redacted]	87,206,610	[redacted]	39,698,764

Cross Check 0

ConITS Contract Funding Tabulation

TA No.	TA Value			TA Current Funding			TA Increase/Decrease Funding			TA Revised Funding		
	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total
Award	[redacted]	[redacted]	0	[redacted]	[redacted]	0	[redacted]	[redacted]	0	[redacted]	[redacted]	0
A001	[redacted]	[redacted]	18,760	[redacted]	[redacted]	16,700	[redacted]	[redacted]	0	[redacted]	[redacted]	16,700
AH001	[redacted]	[redacted]	161,613	[redacted]	[redacted]	137,506	[redacted]	[redacted]	0	[redacted]	[redacted]	137,506
OA001	[redacted]	[redacted]	167,256	[redacted]	[redacted]	189,703	[redacted]	[redacted]	0	[redacted]	[redacted]	189,703
OB001	[redacted]	[redacted]	5,627	[redacted]	[redacted]	4,550	[redacted]	[redacted]	0	[redacted]	[redacted]	4,550
OBB001	[redacted]	[redacted]	382,959	[redacted]	[redacted]	402,755	[redacted]	[redacted]	100,000	[redacted]	[redacted]	502,755
OC001	[redacted]	[redacted]	96,240	[redacted]	[redacted]	96,000	[redacted]	[redacted]	0	[redacted]	[redacted]	96,000
OCA001	[redacted]	[redacted]	3,903	[redacted]	[redacted]	1,000	[redacted]	[redacted]	0	[redacted]	[redacted]	1,000
OCB001	[redacted]	[redacted]	362,797	[redacted]	[redacted]	332,206	[redacted]	[redacted]	0	[redacted]	[redacted]	332,206
OCB002	[redacted]	[redacted]	260,709	[redacted]	[redacted]	240,993	[redacted]	[redacted]	0	[redacted]	[redacted]	240,993
OD001	[redacted]	[redacted]	170,467	[redacted]	[redacted]	178,000	[redacted]	[redacted]	0	[redacted]	[redacted]	178,000
OI001	[redacted]	[redacted]	176,740	[redacted]	[redacted]	124,000	[redacted]	[redacted]	0	[redacted]	[redacted]	124,000
OKC001	[redacted]	[redacted]	302,311	[redacted]	[redacted]	270,000	[redacted]	[redacted]	0	[redacted]	[redacted]	270,000
RA001	[redacted]	[redacted]	151,479	[redacted]	[redacted]	151,470	[redacted]	[redacted]	20,000	[redacted]	[redacted]	171,470
RAA001	[redacted]	[redacted]	257,542	[redacted]	[redacted]	233,000	[redacted]	[redacted]	0	[redacted]	[redacted]	233,000
RAB001	[redacted]	[redacted]	271,125	[redacted]	[redacted]	262,000	[redacted]	[redacted]	0	[redacted]	[redacted]	262,000
RAC001	[redacted]	[redacted]	86,070	[redacted]	[redacted]	83,000	[redacted]	[redacted]	0	[redacted]	[redacted]	83,000
RAD001	[redacted]	[redacted]	209,440	[redacted]	[redacted]	189,000	[redacted]	[redacted]	17,000	[redacted]	[redacted]	206,000
RAE001	[redacted]	[redacted]	909,960	[redacted]	[redacted]	936,999	[redacted]	[redacted]	0	[redacted]	[redacted]	936,999
RAF001	[redacted]	[redacted]	107,855	[redacted]	[redacted]	12,620	[redacted]	[redacted]	0	[redacted]	[redacted]	12,620
RBA001	[redacted]	[redacted]	113,437	[redacted]	[redacted]	81,875	[redacted]	[redacted]	0	[redacted]	[redacted]	81,875
RBA002	[redacted]	[redacted]	25,074	[redacted]	[redacted]	17,500	[redacted]	[redacted]	0	[redacted]	[redacted]	17,500
RBB001	[redacted]	[redacted]	184,311	[redacted]	[redacted]	190,580	[redacted]	[redacted]	0	[redacted]	[redacted]	190,580
RBB003	[redacted]	[redacted]	108,500	[redacted]	[redacted]	116,765	[redacted]	[redacted]	8,232	[redacted]	[redacted]	124,997
RBC001	[redacted]	[redacted]	583,047	[redacted]	[redacted]	534,495	[redacted]	[redacted]	51,053	[redacted]	[redacted]	585,548
RBG001	[redacted]	[redacted]	39,956	[redacted]	[redacted]	40,000	[redacted]	[redacted]	0	[redacted]	[redacted]	40,000
RBH001	[redacted]	[redacted]	929,191	[redacted]	[redacted]	860,400	[redacted]	[redacted]	40,000	[redacted]	[redacted]	900,400
RBH002	[redacted]	[redacted]	253,723	[redacted]	[redacted]	240,000	[redacted]	[redacted]	0	[redacted]	[redacted]	240,000
RBH007	[redacted]	[redacted]	10,000	[redacted]	[redacted]	10,000	[redacted]	[redacted]	0	[redacted]	[redacted]	10,000
RBI001	[redacted]	[redacted]	266,809	[redacted]	[redacted]	236,000	[redacted]	[redacted]	27,000	[redacted]	[redacted]	263,000
RBJ001	[redacted]	[redacted]	42,884	[redacted]	[redacted]	49,000	[redacted]	[redacted]	0	[redacted]	[redacted]	49,000
RBJ002	[redacted]	[redacted]	267,641	[redacted]	[redacted]	226,000	[redacted]	[redacted]	0	[redacted]	[redacted]	226,000
RBJ005	[redacted]	[redacted]	218,848	[redacted]	[redacted]	137,083	[redacted]	[redacted]	28,000	[redacted]	[redacted]	165,083
RBJ006	[redacted]	[redacted]	264,209	[redacted]	[redacted]	158,000	[redacted]	[redacted]	0	[redacted]	[redacted]	158,000
RBJ007	[redacted]	[redacted]	107,914	[redacted]	[redacted]	65,000	[redacted]	[redacted]	45,000	[redacted]	[redacted]	110,000
RBK001	[redacted]	[redacted]	82,391	[redacted]	[redacted]	82,400	[redacted]	[redacted]	0	[redacted]	[redacted]	82,400
RBK002	[redacted]	[redacted]	34,992	[redacted]	[redacted]	39,000	[redacted]	[redacted]	0	[redacted]	[redacted]	39,000
RBK003	[redacted]	[redacted]	15,878	[redacted]	[redacted]	30,500	[redacted]	[redacted]	0	[redacted]	[redacted]	30,500
RBK005	[redacted]	[redacted]	18,584	[redacted]	[redacted]	12,000	[redacted]	[redacted]	0	[redacted]	[redacted]	12,000
RBL001	[redacted]	[redacted]	89,996	[redacted]	[redacted]	74,500	[redacted]	[redacted]	24,000	[redacted]	[redacted]	98,500
RBL002	[redacted]	[redacted]	0	[redacted]	[redacted]	30,000	[redacted]	[redacted]	0	[redacted]	[redacted]	30,000
RCB001	[redacted]	[redacted]	19,825	[redacted]	[redacted]	20,000	[redacted]	[redacted]	0	[redacted]	[redacted]	20,000
RCC001	[redacted]	[redacted]	251,535	[redacted]	[redacted]	232,234	[redacted]	[redacted]	0	[redacted]	[redacted]	232,234

ConITS Contract Funding Tabulation

TA No.	TA Value			TA Current Funding			TA Increase/Decrease Funding			TA Revised Funding		
	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total
RCD001	[redacted]		277,461	[redacted]		246,042	[redacted]		0	[redacted]		246,042
RCE001	[redacted]		339,901	[redacted]		278,273	[redacted]		0	[redacted]		278,273
RCF001	[redacted]		219,416	[redacted]		189,429	[redacted]		20,000	[redacted]		209,429
RCG001	[redacted]		198,368	[redacted]		178,000	[redacted]		0	[redacted]		178,000
RD001	[redacted]		701,309	[redacted]		660,681	[redacted]		0	[redacted]		660,681
RDD001	[redacted]		2,273,612	[redacted]		1,985,000	[redacted]		0	[redacted]		1,985,000
RDD002	[redacted]		846,219	[redacted]		846,000	[redacted]		0	[redacted]		846,000
RDD003	[redacted]		57,994	[redacted]		44,000	[redacted]		0	[redacted]		44,000
RDE001	[redacted]		965,557	[redacted]		859,500	[redacted]		0	[redacted]		859,500
RDE002	[redacted]		600,958	[redacted]		595,500	[redacted]		0	[redacted]		595,500
RDG001	[redacted]		147,411	[redacted]		120,000	[redacted]		0	[redacted]		120,000
REC001	[redacted]		46,356	[redacted]		40,000	[redacted]		0	[redacted]		40,000
RF001	[redacted]		48,270	[redacted]		6,400	[redacted]		0	[redacted]		6,400
RFC001	[redacted]		678,399	[redacted]		580,013	[redacted]		40,000	[redacted]		620,013
RFC002	[redacted]		36,250	[redacted]		36,307	[redacted]		0	[redacted]		36,307
RFC003	[redacted]		8,592	[redacted]		9,412	[redacted]		0	[redacted]		9,412
RFC004	[redacted]		1,053,440	[redacted]		963,150	[redacted]		0	[redacted]		963,150
RFC005	[redacted]		1,751,672	[redacted]		1,520,846	[redacted]		370,000	[redacted]		1,890,846
RFC007	[redacted]		271,560	[redacted]		311,382	[redacted]		0	[redacted]		311,382
RFC008	[redacted]		5,973	[redacted]		6,000	[redacted]		0	[redacted]		6,000
RFC011	[redacted]		77,346	[redacted]		68,767	[redacted]		0	[redacted]		68,767
RFC012	[redacted]		182,401	[redacted]		178,533	[redacted]		0	[redacted]		178,533
RFC013	[redacted]		570,030	[redacted]		316,499	[redacted]		70,000	[redacted]		386,499
RFC016	[redacted]		0	[redacted]		3,500	[redacted]		0	[redacted]		3,500
RFC018	[redacted]		0	[redacted]		3,500	[redacted]		0	[redacted]		3,500
RFC019	[redacted]		0	[redacted]		2,500	[redacted]		0	[redacted]		2,500
RFD001	[redacted]		1,910,352	[redacted]		1,386,905	[redacted]		0	[redacted]		1,386,905
RFD002	[redacted]		387,223	[redacted]		260,898	[redacted]		0	[redacted]		260,898
RFD003	[redacted]		136,372	[redacted]		136,500	[redacted]		0	[redacted]		136,500
RFD004	[redacted]		182,023	[redacted]		193,932	[redacted]		0	[redacted]		193,932
RFD005	[redacted]		96,329	[redacted]		96,357	[redacted]		0	[redacted]		96,357
RFD006	[redacted]		425,137	[redacted]		360,373	[redacted]		0	[redacted]		360,373
RFD007	[redacted]		26,689	[redacted]		15,500	[redacted]		0	[redacted]		15,500
RFD009	[redacted]		178,744	[redacted]		125,798	[redacted]		0	[redacted]		125,798
RFD011	[redacted]		559,065	[redacted]		250,000	[redacted]		224,000	[redacted]		474,000
RFG001	[redacted]		41,429	[redacted]		12,800	[redacted]		0	[redacted]		12,800
RFI001	[redacted]		36,997	[redacted]		36,997	[redacted]		0	[redacted]		36,997
RFI002	[redacted]		699,703	[redacted]		280,000	[redacted]		0	[redacted]		280,000
RFL001	[redacted]		173,332	[redacted]		144,000	[redacted]		20,000	[redacted]		164,000
RFM001	[redacted]		25,538	[redacted]		21,250	[redacted]		0	[redacted]		21,250
RFP001	[redacted]		55,619	[redacted]		45,668	[redacted]		0	[redacted]		45,668
RFT001	[redacted]		1,520,935	[redacted]		1,263,625	[redacted]		15,600	[redacted]		1,279,225
RFT002	[redacted]		160,302	[redacted]		132,000	[redacted]		0	[redacted]		132,000

ConITS Contract Funding Tabulation

TA No.	TA Value			TA Current Funding			TA Increase/Decrease Funding			TA Revised Funding		
	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total
RFU001	[redacted]	[redacted]	111,298	[redacted]	[redacted]	111,300	[redacted]	[redacted]	20,000	[redacted]	[redacted]	131,300
SA001	[redacted]	[redacted]	1,759,033	[redacted]	[redacted]	2,688,132	[redacted]	[redacted]	300,000	[redacted]	[redacted]	2,988,132
SAC001	[redacted]	[redacted]	139,546	[redacted]	[redacted]	140,000	[redacted]	[redacted]	0	[redacted]	[redacted]	140,000
SAC002	[redacted]	[redacted]	6,660	[redacted]	[redacted]	6,660	[redacted]	[redacted]	0	[redacted]	[redacted]	6,660
SK001	[redacted]	[redacted]	112,629	[redacted]	[redacted]	112,800	[redacted]	[redacted]	0	[redacted]	[redacted]	112,800
SL001	[redacted]	[redacted]	1,702,415	[redacted]	[redacted]	75,000	[redacted]	[redacted]	0	[redacted]	[redacted]	75,000
SL002	[redacted]	[redacted]	388,068	[redacted]	[redacted]	389,500	[redacted]	[redacted]	0	[redacted]	[redacted]	389,500
SL003	[redacted]	[redacted]	100,031	[redacted]	[redacted]	86,531	[redacted]	[redacted]	0	[redacted]	[redacted]	86,531
SL005	[redacted]	[redacted]	55,285	[redacted]	[redacted]	50,000	[redacted]	[redacted]	(14,647)	[redacted]	[redacted]	35,353
SL006	[redacted]	[redacted]	777,198	[redacted]	[redacted]	680,000	[redacted]	[redacted]	80,000	[redacted]	[redacted]	760,000
SL007	[redacted]	[redacted]	120,060	[redacted]	[redacted]	30,000	[redacted]	[redacted]	85,060	[redacted]	[redacted]	115,060
SLA001	[redacted]	[redacted]	671,373	[redacted]	[redacted]	609,100	[redacted]	[redacted]	72,000	[redacted]	[redacted]	681,100
SLA002	[redacted]	[redacted]	439,863	[redacted]	[redacted]	406,419	[redacted]	[redacted]	0	[redacted]	[redacted]	406,419
SLA003	[redacted]	[redacted]	331,051	[redacted]	[redacted]	375,000	[redacted]	[redacted]	0	[redacted]	[redacted]	375,000
SLB001	[redacted]	[redacted]	309,943	[redacted]	[redacted]	296,476	[redacted]	[redacted]	0	[redacted]	[redacted]	296,476
SLB002	[redacted]	[redacted]	1,064,796	[redacted]	[redacted]	835,539	[redacted]	[redacted]	75,500	[redacted]	[redacted]	911,039
SLB003	[redacted]	[redacted]	2,003,538	[redacted]	[redacted]	1,905,520	[redacted]	[redacted]	0	[redacted]	[redacted]	1,905,520
SLB004	[redacted]	[redacted]	631,601	[redacted]	[redacted]	621,746	[redacted]	[redacted]	0	[redacted]	[redacted]	621,746
SLB005	[redacted]	[redacted]	122,532	[redacted]	[redacted]	108,000	[redacted]	[redacted]	0	[redacted]	[redacted]	108,000
SLB006	[redacted]	[redacted]	1,310,873	[redacted]	[redacted]	1,137,393	[redacted]	[redacted]	75,215	[redacted]	[redacted]	1,212,608
SLB007	[redacted]	[redacted]	35,957	[redacted]	[redacted]	15,200	[redacted]	[redacted]	0	[redacted]	[redacted]	15,200
SLB008	[redacted]	[redacted]	402,202	[redacted]	[redacted]	292,000	[redacted]	[redacted]	0	[redacted]	[redacted]	292,000
SLB009	[redacted]	[redacted]	335,095	[redacted]	[redacted]	343,000	[redacted]	[redacted]	0	[redacted]	[redacted]	343,000
SLB011	[redacted]	[redacted]	90,140	[redacted]	[redacted]	86,731	[redacted]	[redacted]	0	[redacted]	[redacted]	86,731
SLB012	[redacted]	[redacted]	68,580	[redacted]	[redacted]	52,342	[redacted]	[redacted]	0	[redacted]	[redacted]	52,342
SLB013	[redacted]	[redacted]	104,073	[redacted]	[redacted]	110,723	[redacted]	[redacted]	0	[redacted]	[redacted]	110,723
SLB014	[redacted]	[redacted]	924,794	[redacted]	[redacted]	891,681	[redacted]	[redacted]	25,600	[redacted]	[redacted]	917,281
SLB017	[redacted]	[redacted]	276,607	[redacted]	[redacted]	209,928	[redacted]	[redacted]	0	[redacted]	[redacted]	209,928
SLB018	[redacted]	[redacted]	423,381	[redacted]	[redacted]	344,000	[redacted]	[redacted]	32,564	[redacted]	[redacted]	376,564
SLB019	[redacted]	[redacted]	455,905	[redacted]	[redacted]	504,800	[redacted]	[redacted]	56,666	[redacted]	[redacted]	561,466
SLB020	[redacted]	[redacted]	8,406	[redacted]	[redacted]	5,000	[redacted]	[redacted]	0	[redacted]	[redacted]	5,000
SLB022	[redacted]	[redacted]	0	[redacted]	[redacted]	4,000	[redacted]	[redacted]	0	[redacted]	[redacted]	4,000
SLB027	[redacted]	[redacted]	0	[redacted]	[redacted]	4,000	[redacted]	[redacted]	35,285	[redacted]	[redacted]	39,285
SLC001	[redacted]	[redacted]	1,525,553	[redacted]	[redacted]	1,436,493	[redacted]	[redacted]	136,268	[redacted]	[redacted]	1,572,761
SMB001	[redacted]	[redacted]	139,495	[redacted]	[redacted]	127,026	[redacted]	[redacted]	0	[redacted]	[redacted]	127,026
TEN001	[redacted]	[redacted]	284,793	[redacted]	[redacted]	304,500	[redacted]	[redacted]	0	[redacted]	[redacted]	304,500
XA001	[redacted]	[redacted]	46,157	[redacted]	[redacted]	46,157	[redacted]	[redacted]	0	[redacted]	[redacted]	46,157
Total	[redacted]	[redacted]	43,284,813	[redacted]	[redacted]	37,599,368	[redacted]	[redacted]	2,099,396	[redacted]	[redacted]	39,698,764

8OMB Approval #: 2700-0042

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE	PAGE OF PAGES
	1 / 8

2. AMENDMENT/MODIFICATION NO.	3. EFFECTIVE DATE	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO. (If applicable)
68	1/2/03	See Block 12	

6. ISSUED BY — CODE

National Aeronautics and Space Administration
Langley Research Center
Hampton, VA 23681-2199

7. ADMINISTERED BY (If other than Item 6) — CODE

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State, and Zip Code)

Raytheon Technical Services Company
4400 Forbes Blvd.
Lanham MD 20706-4392

CODE — FACILITY CODE

(x)	9A. AMENDMENT OF SOLICITATION NO.
	9B. DATED (SEE ITEM 11)
X	10A. MODIFICATION OF CONTRACT/ORDER NO. L70750D (GSA Order No. T03-01-DS-L003)
	10B. DATED (SEE ITEM 13) 2/1/01

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended, ☐ is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

See pages 2-7

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(x)	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
X	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
	D. OTHER (Specify type of modification and authority

E. IMPORTANT: Contractor ☒ is not, ☐ is required to sign this document and return _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

The purpose of this modification is to provide incremental funding in the amount of $1,169,641 [redacted] Accordingly, the following changes are hereby made:

A. Paragraph 3, Contract Funding (NAS 1852.232-81) (JUN 1990), subparagraphs (a) and (b) are deleted in their entirety and replaced with the following:

(continued)

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) LISA M. HARVEY	
15B. CONTRACTOR/OFFEROR (Signature of person authorized to sign)	15C. DATE SIGNED	16B. UNITED STATES OF AMERICA BY Lisa M Harvey (Signature of Contracting Officer)	16C. DATE SIGNED 1/2/03

A. Paragraph 3, Contract Funding (NAS 1852.232-81) (JUN 1990), subparagraphs (a) and (b) are deleted in their entirety and replaced with the following:

"(a) For purposes of payment of cost, exclusive of fee, in accordance with the "Limitation of Funds" clause, the total amount allotted by the Government to this Task Order is [redacted] This allotment is for the performance of work under Task Assignments (TA) issued in accordance with Paragraph 3 of the SOW and covers the following estimated period of performance: February 20, 2003.

(b) An additional amount of [redacted] is obligated under this TO for payment of fee."

B. All other terms and conditions remain unchanged.

TASK ORDER TABULATION

	Estimated Cost	Award Fee	CPAF	Funding
Though Mod. 59	[redacted]		52,372,259	$35,166,616
Mod. 60			0	154,358
Mod. 61			0	173,000
Mod. 62			0	94,421
Mod. 63			0	879,716
Mod. 64			0	0
Mod. 65			0	1,131,257
Mod. 66			31,834,351	0
Mod. 67			0	2,099,396
Mod. 68			0	1,169,641
Total			$ 87,206,610	$40,868,405

ConITS Accounting and Appropriation Data

PR	PY	JO	RTR	Amount	TA No.	P/C [1]
AH.1217	03	R29298	297800001	$70,000	AH001	C
RAE.1026	03	R29302	721104001	$45,000	RAE001	C
RAE.1026	03	R29674	713500050	$6,000	RAE001	C
RAE.1026	03	R29439	762502103	$6,000	RAE001	C
RBD.1240	02	R28046	714051004	$6,781	RBB003	C
RBD.1240	03	R29354	714051002	$1,451	RBB003	C
RBJ.1419	03	M4523	992200861	$20,000	RBJ002	C
RBJ.1419	03	M4523	992200861	($20,000)	RBJ007	C
RBJ.1436	03	M4639	992100201	$20,000	RBJ007	C
RBK.1737	03	M4233	992200841	$6,000	RBK005	C
RCC.1190	03	R29540	762206103	$50,000	RCC001	C
RCE.1408	03	R29369	762306101	$20,000	RCE001	C
RCF.1276	03	R29339	721215501	$800	RCF001	C
RCF.1276	03	R29634	762606102	$13,200	RCF001	C
RCF.1276	03	R29635	762606103	$26,500	RCF001	C
RCF.1276	03	R29633	762606101	$9,500	RCF001	C
RDO.1065	03	R28216	786101010	$4,000	RDD004	C
RDO.1056	03	R26776	728601001	$150,000	RDE001	C
RDO.1058	03	R28216	786101010	$73,000	RDE005	C
RFC.1283	03	AS7979	771141003	$20,000	RFC001	C
RFC.1286	03	M4317	992160502	$20,000	RFC001	C

RFC.1284	03	M466	992108033	$40,000	RF 004	C
RBD.1250	03	R29554	762201180	$7,800	RFC005	C
RFC.1287	03	M4317	992160502	$3,220	RFC016	C
RFC.1288	03	M4317	992160502	$6,700	RFC018	C
RFC.1289	03	M4317	992160502	$3,000	RFC019	C
RD.1420	03	M1783	992160105	$50,000	RFD004	C
RFS.2472	03	M4005	992200472	$30,000	RFT001	C
RFS.2518	03	M4004	992200472	$30,000	RFT001	C
RFS.2518	03	M4005	992200472	$52,000	RFT001	C
RFT.1158	03	M1864	992140402	$15,600	RFT001	C
RFS.2465	03	M4004	992200472	$10,000	RFT002	C
RFS.2465	03	M4005	992200472	$10,000	RFT002	C
RFS.2502	03	M4064	992200450	$21,000	RFU001	C
SA.1136	03	AS7860	777310001	$4,003	SA001	C
SA.1131	03	AH0006	283100001	$10,000	SA004	C
SK.1021	03	AS7028	772100196	$5,000	SK001	C
SA.1131	03	AH0006	283100001	($10,000)	SL007	C
SLA.1286	03	M3016	992300902	$34,857	SLA002	C
SLB.1252	03	M4069	992300211	$61,222	SLB002	C
SLB.1257	03	M4069	992300211	$13,513	SLB002	C
SLB.1257	03	M4069	992300211	$1,292	SLB006	C
SLB1250	03	M4069	992300211	$71,602	SLB006	C
A.1043	02	R28427	274000299	$18,500	SLB014	C
SC.1045	03	M4515	992300601	$8,300	SLB014	C
SLB.1258	03	AS7860	777310001	$800	SLB014	C
SLB.1259	03	AS7980	772300209	$15,000	SLB014	C
SMB.1174	03	M3213	992200932	$8,000	SLB014	C
1. 1039	03	R26779	728601004	$100,000	TEN001	C
Total				$1,169,641		

1/15/2003

ConITS Contract Funding

Mod #	Mod Date	Contract Value			Contract Funding		
		Cost	Fee	Total	Cost	Fee	Total
Award	01/04/01	[redacted]		16,550,129	[redacted]		100,000
Mod 2	1/31/2001			0			1,996,231
Mod 3	2/22/2001			0			1,918,118
Mod 4	3/8/2001			0			1,059,750
Mod 5	05/07/01			0			0
Mod 6	3/22/2001			0			730,000
Mod 7	3/26/2001			0			36,307
Mod 8	3/30/2001			0			282,242
Mod 9	4/10/2001			0			136,710
Mod 10	4/25/2001			0			459,976
Mod 11	05/07/01			0			0
Mod 12	5/22/2001			0			368,101
Mod 13	5/24/2001			0			2,389,336
Mod 14	6/7/2001			0			573,450
Mod 15	6/26/2001			0			558,634
Mod 16	7/19/2001			0			687,511
Mod 17	8/13/2001			0			416,711
Mod 18	8/24/2001			0			142,440
Mod 19	8/28/2001			0			-12,257
Mod 20	9/5/2001			0			217,992
Mod 21	09/07/01			-36,514			0
Mod 22	09/14/01			0			0
Mod 23	9/10/2001			0			39,850
Mod 24	09/14/01			0			0
Mod 25	9/19/2001			0			264,700
Mod 26	9/26/2001			0			165,000
Mod 27	9/27/2001			0			105,000
Mod 28	10/12/2001			0			4,295
Mod 29	10/25/2001			0			165,000
Mod 30	11/9/2001			0			353,504
Mod 31	11/19/01			0			0
Mod 32	11/28/01			20,433,563			0
Mod 33	12/4/2001			0			975,263
Mod 34	12/19/2001			0			318,991
Mod 35	1/16/2002			0			1,531,533
Mod 36	1/23/2002			0			1,530,468
Mod 37	1/29/2002			0			462,387
Mod 38	01/31/02			0			0
Mod 39	02/11/02			0			4,064,857
Mod 40	02/22/02			0			1,078,800
Mod 41	03/04/02			0			0
Mod 42	03/18/02			-32,339			0
Mod 43	3/21/2002			0			2,762,265
Mod 44	4/23/2002			0			3,026,275
Mod 45	4/25/2002			0			334,000
Mod 46	5/22/2002			0			965,156
Mod 47	06/20/02			0			1,769,263
Mod 48	07/08/02			0			0
Mod 49	07/22/02			0			0
Mod 50	7/24/2002	[redacted]		0	[redacted]		1,164,268

ConITS Contract Funding

Mod 51	8/2/2002	[redacted]	0	[redacted]	689,375
Mod 52	08/16/02		0		0
Mod 53	8/22/2002		0		337,242
Mod 54	8/25/2002		0		-2,850
Mod 55	9/5/2002		18,457,420		842,702
Mod 56	9/5/2002		0		0
Mod 57	9/10/2002		0		100,000
Mod 58	09/10/02		0		0
Mod 59	9/11/2002		0		58,020
Mod 60	9/26/2002		0		154,358
Mod 61	9/27/2002		0		173,000
Mod 62	10/1/2002		0		94,421
Mod 63	10/28/2002		0		879,716
Mod 64	11/20/2002		0		0
Mod 65	11/21/02		0		1,131,257
Mod 66	12/10/2002		31,834,351		
Mod 67	12/12/02		0		2,099,396
Mod 68	01/21/03		0		1,169,641
			0		0
Total			87,206,610		40,868,405

Cross Check 0

ConITS Contract Funding Tabulation

TA No.	TA Value			TA Current Funding			TA Increase/Decrease Funding			TA Revised Funding		
	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total
Award	[redacted]	[redacted]	0	[redacted]	[redacted]	0	[redacted]	[redacted]	0	[redacted]	[redacted]	0
A001	[redacted]	[redacted]	18,760	[redacted]	[redacted]	16,700	[redacted]	[redacted]	0	[redacted]	[redacted]	16,700
AH001	[redacted]	[redacted]	161,613	[redacted]	[redacted]	137,506	[redacted]	[redacted]	70,000	[redacted]	[redacted]	207,506
OA001	[redacted]	[redacted]	167,256	[redacted]	[redacted]	189,703	[redacted]	[redacted]	0	[redacted]	[redacted]	189,703
OB001	[redacted]	[redacted]	5,627	[redacted]	[redacted]	4,550	[redacted]	[redacted]	0	[redacted]	[redacted]	4,550
OBB001	[redacted]	[redacted]	382,959	[redacted]	[redacted]	502,755	[redacted]	[redacted]	0	[redacted]	[redacted]	502,755
OC001	[redacted]	[redacted]	96,240	[redacted]	[redacted]	96,000	[redacted]	[redacted]	0	[redacted]	[redacted]	96,000
OCA001	[redacted]	[redacted]	3,903	[redacted]	[redacted]	1,000	[redacted]	[redacted]	0	[redacted]	[redacted]	1,000
OCB001	[redacted]	[redacted]	362,797	[redacted]	[redacted]	332,206	[redacted]	[redacted]	0	[redacted]	[redacted]	332,206
OCB002	[redacted]	[redacted]	260,709	[redacted]	[redacted]	240,993	[redacted]	[redacted]	0	[redacted]	[redacted]	240,993
OD001	[redacted]	[redacted]	170,467	[redacted]	[redacted]	178,000	[redacted]	[redacted]	0	[redacted]	[redacted]	178,000
OI001	[redacted]	[redacted]	176,740	[redacted]	[redacted]	124,000	[redacted]	[redacted]	0	[redacted]	[redacted]	124,000
OKC001	[redacted]	[redacted]	302,311	[redacted]	[redacted]	270,000	[redacted]	[redacted]	0	[redacted]	[redacted]	270,000
RA001	[redacted]	[redacted]	151,479	[redacted]	[redacted]	171,470	[redacted]	[redacted]	0	[redacted]	[redacted]	171,470
RAA001	[redacted]	[redacted]	257,542	[redacted]	[redacted]	233,000	[redacted]	[redacted]	0	[redacted]	[redacted]	233,000
RAB001	[redacted]	[redacted]	271,125	[redacted]	[redacted]	262,000	[redacted]	[redacted]	0	[redacted]	[redacted]	262,000
RAC001	[redacted]	[redacted]	86,070	[redacted]	[redacted]	83,000	[redacted]	[redacted]	0	[redacted]	[redacted]	83,000
RAD001	[redacted]	[redacted]	209,440	[redacted]	[redacted]	206,000	[redacted]	[redacted]	0	[redacted]	[redacted]	206,000
RAE001	[redacted]	[redacted]	909,960	[redacted]	[redacted]	936,999	[redacted]	[redacted]	57,000	[redacted]	[redacted]	993,999
RAF001	[redacted]	[redacted]	107,855	[redacted]	[redacted]	12,620	[redacted]	[redacted]	0	[redacted]	[redacted]	12,620
RBA001	[redacted]	[redacted]	113,437	[redacted]	[redacted]	81,875	[redacted]	[redacted]	0	[redacted]	[redacted]	81,875
RBA002	[redacted]	[redacted]	25,074	[redacted]	[redacted]	17,500	[redacted]	[redacted]	0	[redacted]	[redacted]	17,500
RBB001	[redacted]	[redacted]	184,311	[redacted]	[redacted]	190,580	[redacted]	[redacted]	0	[redacted]	[redacted]	190,580
RBB003	[redacted]	[redacted]	108,500	[redacted]	[redacted]	124,997	[redacted]	[redacted]	8,232	[redacted]	[redacted]	133,229
RBC001	[redacted]	[redacted]	583,047	[redacted]	[redacted]	585,548	[redacted]	[redacted]	0	[redacted]	[redacted]	585,548
RBG001	[redacted]	[redacted]	39,956	[redacted]	[redacted]	40,000	[redacted]	[redacted]	0	[redacted]	[redacted]	40,000
RBH001	[redacted]	[redacted]	929,191	[redacted]	[redacted]	900,400	[redacted]	[redacted]	0	[redacted]	[redacted]	900,400
RBH002	[redacted]	[redacted]	253,723	[redacted]	[redacted]	240,000	[redacted]	[redacted]	0	[redacted]	[redacted]	240,000
RBH007	[redacted]	[redacted]	10,000	[redacted]	[redacted]	10,000	[redacted]	[redacted]	0	[redacted]	[redacted]	10,000
RBI001	[redacted]	[redacted]	266,809	[redacted]	[redacted]	263,000	[redacted]	[redacted]	0	[redacted]	[redacted]	263,000
RBJ001	[redacted]	[redacted]	42,884	[redacted]	[redacted]	49,000	[redacted]	[redacted]	0	[redacted]	[redacted]	49,000
RBJ002	[redacted]	[redacted]	267,641	[redacted]	[redacted]	226,000	[redacted]	[redacted]	20,000	[redacted]	[redacted]	246,000
RBJ005	[redacted]	[redacted]	218,848	[redacted]	[redacted]	165,083	[redacted]	[redacted]	0	[redacted]	[redacted]	165,083
RBJ006	[redacted]	[redacted]	264,209	[redacted]	[redacted]	158,000	[redacted]	[redacted]	0	[redacted]	[redacted]	158,000
RBJ007	[redacted]	[redacted]	107,914	[redacted]	[redacted]	110,000	[redacted]	[redacted]	0	[redacted]	[redacted]	110,000
RBK001	[redacted]	[redacted]	82,391	[redacted]	[redacted]	82,400	[redacted]	[redacted]	0	[redacted]	[redacted]	82,400
RBK002	[redacted]	[redacted]	34,992	[redacted]	[redacted]	39,000	[redacted]	[redacted]	0	[redacted]	[redacted]	39,000
RBK003	[redacted]	[redacted]	15,878	[redacted]	[redacted]	30,500	[redacted]	[redacted]	0	[redacted]	[redacted]	30,500
RBK005	[redacted]	[redacted]	18,584	[redacted]	[redacted]	12,000	[redacted]	[redacted]	6,000	[redacted]	[redacted]	18,000
RBL001	[redacted]	[redacted]	89,996	[redacted]	[redacted]	98,500	[redacted]	[redacted]	0	[redacted]	[redacted]	98,500
RBL002	[redacted]	[redacted]	0	[redacted]	[redacted]	30,000	[redacted]	[redacted]	0	[redacted]	[redacted]	30,000
RCB001	[redacted]	[redacted]	19,825	[redacted]	[redacted]	20,000	[redacted]	[redacted]	0	[redacted]	[redacted]	20,000
RCC001	[redacted]	[redacted]	251,535	[redacted]	[redacted]	232,234	[redacted]	[redacted]	50,000	[redacted]	[redacted]	282,234

ConITS Contract Funding Tabulation

TA No.	TA Value			TA Current Funding			TA Increase/Decrease Funding			TA Revised Funding		
	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total
RCD001	[redacted]	[redacted]	277,461	[redacted]	[redacted]	246,042	[redacted]	[redacted]	0	[redacted]	[redacted]	246,042
RCE001			339,901			278,273			20,000			298,273
RCF001			219,416			209,429			50,000			259,429
RCG001			198,368			178,000			0			178,000
RD001			701,309			660,681			0			660,681
RDD001			2,273,612			1,985,000			0			1,985,000
RDD002			846,219			846,000			0			846,000
RDD003			57,994			44,000			0			44,000
RDD004						0			4,000			4,000
RDE001			965,557			859,500			150,000			1,009,500
RDE002			600,958			595,500			0			595,500
RDE005						0			73,000			73,000
RDG001			147,411			120,000			0			120,000
REC001			46,356			40,000			0			40,000
RF001			48,270			6,400			0			6,400
RFC001			678,399			620,013			40,000			660,013
RFC002			36,250			36,307			0			36,307
RFC003			8,592			9,412			0			9,412
RFC004			1,053,440			963,150			40,000			1,003,150
RFC005			1,751,672			1,890,846			7,800			1,898,646
RFC007			271,560			311,382			0			311,382
RFC008			5,973			6,000			0			6,000
RFC011			77,346			68,767			0			68,767
RFC012			182,401			178,533			0			178,533
RFC013			570,030			386,499			0			386,499
RFC016			0			3,500			3,220			6,720
RFC018			0			3,500			6,700			10,200
RFC019			0			2,500			3,000			5,500
RFD001			1,910,352			1,386,905			0			1,386,905
RFD002			387,223			260,898			0			260,898
RFD003			136,372			136,500			0			136,500
RFD004			182,023			193,932			50,000			243,932
RFD005			96,329			96,357			0			96,357
RFD006			425,137			360,373			0			360,373
RFD007			26,689			15,500			0			15,500
RFD009			178,744			125,798			0			125,798
RFD011			559,065			474,000			0			474,000
RFG001			41,429			12,800			0			12,800
RFI001			36,997			36,997			0			36,997
RFI002			699,703			280,000			0			280,000
RFL001			173,332			164,000			0			164,000
RFM001			25,538			21,250			0			21,250
RFP001			55,619			45,668			0			45,668

ConITS Contract Funding Tabulation

TA No.	TA Value			TA Current Funding			TA Increase/Decrease Funding			TA Revised Funding		
	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total
RFT001	[redacted]	[redacted]	1,520,935	[redacted]	[redacted]	1,279,225	[redacted]	[redacted]	127,600	[redacted]	[redacted]	1,406,825
RFT002			160,302			132,000			20,000			152,000
RFU001			111,298			131,300			21,000			152,300
SA001			1,759,033			2,988,132			4,003			2,992,135
SA004			0			0			10,000			10,000
SAC001			139,546			140,000			0			140,000
SAC002			6,660			6,660			0			6,660
SK001			112,629			112,800			5,000			117,800
SL001			1,702,415			75,000			0			75,000
SL002			388,068			389,500			0			389,500
SL003			100,031			86,531			0			86,531
SL005			55,285			35,353			0			35,353
SL006			777,198			760,000			0			760,000
SL007			120,060			115,060			(10,000)			105,060
SLA001			671,373			681,100			0			681,100
SLA002			439,863			406,419			34,857			441,276
SLA003			331,051			375,000			0			375,000
SLB001			309,943			296,476			0			296,476
SLB002			1,064,796			911,039			74,735			985,774
SLB003			2,003,538			1,905,520			0			1,905,520
SLB004			631,601			621,746			0			621,746
SLB005			122,532			108,000			0			108,000
SLB006			1,310,873			1,212,608			72,894			1,285,502
SLB007			35,957			15,200			0			15,200
SLB008			402,202			292,000			0			292,000
SLB009			335,095			343,000			0			343,000
SLB011			90,140			86,731			0			86,731
SLB012			68,580			52,342			0			52,342
SLB013			104,073			110,723			0			110,723
SLB014			924,794			917,281			50,600			967,881
SLB017			276,607			209,928			0			209,928
SLB018			423,381			376,564			0			376,564
SLB019			455,905			561,466			0			561,466
SLB020			8,406			5,000			0			5,000
SLB022			0			4,000			0			4,000
SLB027			0			39,285			0			39,285
SLC001			1,525,553			1,572,761			0			1,572,761
SMB001			139,495			127,026			0			127,026
TEN001			284,793			304,500			100,000			404,500
XA001			46,157			46,157			0			46,157
Total	[redacted]	[redacted]	43,284,813	[redacted]	[redacted]	39,698,764	[redacted]	[redacted]	1,169,641	[redacted]	[redacted]	40,868,405

OMB Approval #: 2700-0042

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE	PAGE OF PAGES
	1 / 8

2. AMENDMENT/MODIFICATION NO.	3. EFFECTIVE DATE	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO. (If applicable)
69		See Block 12	

6. ISSUED BY — CODE

National Aeronautics and Space Administration
Langley Research Center
Hampton, VA 23681-2199

7. ADMINISTERED BY (If other than Item 6) — CODE

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State, and Zip Code)

Raytheon Technical Services Company
4400 Forbes Blvd.
Lanham MD 20706-4392

CODE — FACILITY CODE

(x)	9A. AMENDMENT OF SOLICITATION NO.
	9B. DATED (SEE ITEM 11)
X	10A. MODIFICATION OF CONTRACT/ORDER NO. L70750D (GSA Order No. T03-01-DS-L003)
	10B. DATED (SEE ITEM 13) 2/1/01

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended, ☐ is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

See pages 2-8

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(x)	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
X	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
	D. OTHER (Specify type of modification and authority

E. IMPORTANT: Contractor ☒ is not, ☐ is required to sign this document and return _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

The purpose of this modification is to provide incremental funding in the amount of $661,752 [redacted] Accordingly, the following changes are hereby made:

A. Paragraph 3, Contract Funding (NAS 1852.232-81) (JUN 1990), subparagraphs (a) and (b) are deleted in their entirety and replaced with the following:

(continued)

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) LISA M. HARVEY	
15B. CONTRACTOR/OFFEROR (Signature of person authorized to sign)	15C. DATE SIGNED	16B. UNITED STATES OF AMERICA BY Lisa M Harvey (Signature of Contracting Officer)	16C. DATE SIGNED 1/28/03

A. Paragraph 3, Contract Funding (NAS 1852.232-81) (JUN 1990), subparagraphs (a) and (b) are deleted in their entirety and replaced with the following:

"(a) For purposes of payment of cost, exclusive of fee, in accordance with the "Limitation of Funds" clause, the total amount allotted by the Government to this Task Order is [redacted] This allotment is for the performance of work under Task Assignments (TA) issued in accordance with Paragraph 3 of the SOW and covers the following estimated period of performance: February 25, 2003.

(b) An additional amount of [redacted] is obligated under this TO for payment of fee."

B. All other terms and conditions remain unchanged.

TASK ORDER TABULATION

	Estimated Cost	Award Fee	CPAF	Funding
Though Mod. 59	[redacted]		52,372,259	$35,166,616
Mod. 60			0	154,358
Mod. 61			0	173,000
Mod. 62			0	94,421
Mod. 63			0	879,716
Mod. 64			0	0
Mod. 65			0	1,131,257
Mod. 66			31,834,351	0
Mod. 67			0	2,099,396
Mod. 68			0	1,169,641
Mod. 69			0	**661,752**
Total			$ 87,206,610	$41,530,157

ConITS Accounting and Appropriation Data

PR	PY	JO	RTR	Amount	TA No.	P/C [1]
OB.1008	03	R27425	613050570	$5,000	OB001	C
RAC.1031	03	R29716	755811104	$45,000	RA001	C
RAC.1030	03	R29435	745105301	$30,000	RAB001	C
RAC.1030	03	R29716	755811104	$30,000	RAB001	C
RBB.1151	03	R29656	762401104	$10,000	RBB001	C
RBC.1197	02	R29074	706920253	$44,364	RBC001	C
RBH.1196	03	M4234	992200871	$40,000	RBH001	C
RBI.1206	03	R29441	713765111	$8,000	RBI001	C
RBI.1206	03	R29443	713106601	$7,000	RBI001	C
RBJ.1438	03	M4523	992200861	$40,000	RBJ006	C
RBK.1752	03	M4234	992200871	$26,000	RBK006	C
RD.1431	03	R26761	728301003	$21,500	RD001	C
RD.1431	03	R26767	728401003	$5,000	RD001	C
RD.1431	03	R26770	728403001	$10,000	RD001	C
RD.1431	03	R26776	728601001	$5,000	RD001	C
RD.1431	03	R29386	727012601	$17,500	RD001	C
RD.1431	03	R29667	762604101	$6,000	RD001	C
RD.1431	03	R29664	762602106	$10,000	RD001	C
RD.1431	03	R28216	786101010	$25,000	RD001	C
RCC.1199	02	R29068	349060104	$55,000	RFC004	C
SA.1141	03	AS7860	777310001	$100,000	SL006	C

SA.1140	03	AH0[illegible]	283100001	$5,000	S[illegible]007	C
SLB.1261	03	M4069	992300211	$8,355	SLB004	C
SLB.1260	03	AS7980	772300209	$2,200	SLB014	C
SLB1262	03	M1754	997180016	$4,046	SLB014	C
SLC.1157	03	M2022	992300501	$101,787	SLC001	C
1/27/2003						
Total				$661,752		

ConITS Contract Funding Tabulation

TA No.	TA Value			TA Current Funding			TA Increase/Decrease Funding			TA Revised Funding		
	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total
Award	[redacted]		0	[redacted]		0	[redacted]		0	[redacted]		0
A001			18,760			16,700			0			16,700
AH001			161,613			207,506			0			207,506
OA001			167,256			189,703			0			189,703
OB001			5,627			4,550			5,000			9,550
OBB001			382,959			502,755			0			502,755
OC001			96,240			96,000			0			96,000
OCA001			3,903			1,000			0			1,000
OCB001			362,797			332,206			0			332,206
OCB002			260,709			240,993			0			240,993
OD001			170,467			178,000			0			178,000
OI001			176,740			124,000			0			124,000
OKC001			302,311			270,000			0			270,000
RA001			151,479			171,470			45,000			216,470
RAA001			257,542			233,000			0			233,000
RAB001			271,125			262,000			60,000			322,000
RAC001			86,070			83,000			0			83,000
RAD001			209,440			206,000			0			206,000
RAE001			909,960			993,999			0			993,999
RAF001			107,855			12,620			0			12,620
RBA001			113,437			81,875			0			81,875
RBA002			25,074			17,500			0			17,500
RBB001			184,311			190,580			10,000			200,580
RBB003			108,500			133,229			0			133,229
RBC001			583,047			585,548			44,364			629,912
RBG001			39,956			40,000			0			40,000
RBH001			929,191			900,400			40,000			940,400
RBH002			253,723			240,000			0			240,000
RBH007			10,000			10,000			0			10,000
RBI001			266,809			263,000			15,000			278,000
RBJ001			42,884			49,000			0			49,000
RBJ002			267,641			246,000			0			246,000
RBJ005			218,848			165,083			0			165,083
RBJ006			264,209			158,000			40,000			198,000
RBJ007			107,914			110,000			0			110,000
RBK001			82,391			82,400			0			82,400
RBK002			34,992			39,000			0			39,000
RBK003			15,878			30,500			0			30,500
RBK005			18,584			18,000			0			18,000
RBK006			0			0			26,000			26,000
RBL001			89,996			98,500			0			98,500
RBL002			0			30,000			0			30,000
RCB001			19,825			20,000			0			20,000

ConITS Contract Funding Tabulation

TA No.	TA Value			TA Current Funding			TA Increase/Decrease Funding			TA Revised Funding		
	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total
RCC001	[redacted]	[redacted]	251,535	[redacted]	[redacted]	282,234	[redacted]	[redacted]	0	[redacted]	[redacted]	282,234
RCD001			277,461			246,042			0			246,042
RCE001			339,901			298,273			0			298,273
RCF001			219,416			259,429			0			259,429
RCG001			198,368			178,000			0			178,000
RD001			701,309			660,681			100,000			760,681
RDD001			2,273,612			1,985,000			0			1,985,000
RDD002			846,219			846,000			0			846,000
RDD003			57,994			44,000			0			44,000
RDD004						4,000			0			4,000
RDE001			965,557			1,009,500			0			1,009,500
RDE002			600,958			595,500			0			595,500
RDE005						73,000			0			73,000
RDG001			147,411			120,000			0			120,000
REC001			46,356			40,000			0			40,000
RF001			48,270			6,400			0			6,400
RFC001			678,399			660,013			0			660,013
RFC002			36,250			36,307			0			36,307
RFC003			8,592			9,412			0			9,412
RFC004			1,053,440			1,003,150			55,000			1,058,150
RFC005			1,751,672			1,898,646			0			1,898,646
RFC007			271,560			311,382			0			311,382
RFC008			5,973			6,000			0			6,000
RFC011			77,346			68,767			0			68,767
RFC012			182,401			178,533			0			178,533
RFC013			570,030			386,499			0			386,499
RFC016			0			6,720			0			6,720
RFC018			0			10,200			0			10,200
RFC019			0			5,500			0			5,500
RFD001			1,910,352			1,386,905			0			1,386,905
RFD002			387,223			260,898			0			260,898
RFD003			136,372			136,500			0			136,500
RFD004			182,023			243,932			0			243,932
RFD005			96,329			96,357			0			96,357
RFD006			425,137			360,373			0			360,373
RFD007			26,689			15,500			0			15,500
RFD009			178,744			125,798			0			125,798
RFD011			559,065			474,000			0			474,000
RFG001			41,429			12,800			0			12,800
RFI001			36,997			36,997			0			36,997
RFI002			699,703			280,000			0			280,000
RFL001			173,332			164,000			0			164,000
RFM001			25,538			21,250			0			21,250

ConITS Contract Funding Tabulation

TA No.	TA Value			TA Current Funding			TA Increase/Decrease Funding			TA Revised Funding		
	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total
RFP001	[redacted]	[redacted]	55,619	[redacted]	[redacted]	45,668	[redacted]	[redacted]	0	[redacted]	[redacted]	45,668
RFT001			1,520,935			1,406,825			0			1,406,825
RFT002			160,302			152,000			0			152,000
RFU001			111,298			152,300			0			152,300
SA001			1,759,033			2,992,135			0			2,992,135
SA004			0			10,000			0			10,000
SAC001			139,546			140,000			0			140,000
SAC002			6,660			6,660			0			6,660
SK001			112,629			117,800			0			117,800
SL001			1,702,415			75,000			0			75,000
SL002			388,068			389,500			0			389,500
SL003			100,031			86,531			0			86,531
SL005			55,285			35,353			0			35,353
SL006			777,198			760,000			100,000			860,000
SL007			120,060			105,060			5,000			110,060
SLA001			671,373			681,100			0			681,100
SLA002			439,863			441,276			0			441,276
SLA003			331,051			375,000			0			375,000
SLB001			309,943			296,476			0			296,476
SLB002			1,064,796			985,774			0			985,774
SLB003			2,003,538			1,905,520			0			1,905,520
SLB004			631,601			621,746			8,355			630,101
SLB005			122,532			108,000			0			108,000
SLB006			1,310,873			1,285,502			0			1,285,502
SLB007			35,957			15,200			0			15,200
SLB008			402,202			292,000			0			292,000
SLB009			335,095			343,000			0			343,000
SLB011			90,140			86,731			0			86,731
SLB012			68,580			52,342			0			52,342
SLB013			104,073			110,723			0			110,723
SLB014			924,794			967,881			6,246			974,127
SLB017			276,607			209,928			0			209,928
SLB018			423,381			376,564			0			376,564
SLB019			455,905			561,466			0			561,466
SLB020			8,406			5,000			0			5,000
SLB022			0			4,000			0			4,000
SLB027			0			39,285			0			39,285
SLC001			1,525,553			1,572,761			101,787			1,674,548
SMB001			139,495			127,026			0			127,026
TEN001			284,793			404,500			0			404,500
XA001			46,157			46,157			0			46,157
Total	[redacted]	[redacted]	43,284,813	[redacted]	[redacted]	40,868,405	[redacted]	[redacted]	661,752	[redacted]	[redacted]	41,530,157

ConITS Contract Funding

Mod #	Mod Date	Contract Value			Contract Funding		
		Cost	Fee	Total	Cost	Fee	Total
Award	01/04/01	[redacted]		16,550,129	[redacted]		100,000
Mod 2	1/31/2001			0			1,996,231
Mod 3	2/22/2001			0			1,918,118
Mod 4	3/8/2001			0			1,059,750
Mod 5	05/07/01			0			0
Mod 6	3/22/2001			0			730,000
Mod 7	3/26/2001			0			36,307
Mod 8	3/30/2001			0			282,242
Mod 9	4/10/2001			0			136,710
Mod 10	4/25/2001			0			459,976
Mod 11	05/07/01			0			0
Mod 12	5/22/2001			0			368,101
Mod 13	5/24/2001			0			2,389,336
Mod 14	6/7/2001			0			573,450
Mod 15	6/26/2001			0			558,634
Mod 16	7/19/2001			0			687,511
Mod 17	8/13/2001			0			416,711
Mod 18	8/24/2001			0			142,440
Mod 19	8/28/2001			0			-12,257
Mod 20	9/5/2001			0			217,992
Mod 21	09/07/01			-36,514			0
Mod 22	09/14/01			0			0
Mod 23	9/10/2001			0			39,850
Mod 24	09/14/01			0			0
Mod 25	9/19/2001			0			264,700
Mod 26	9/26/2001			0			165,000
Mod 27	9/27/2001			0			105,000
Mod 28	10/12/2001			0			4,295
Mod 29	10/25/2001			0			165,000
Mod 30	11/9/2001			0			353,504
Mod 31	11/19/01			0			0
Mod 32	11/28/01			20,433,563			0
Mod 33	12/4/2001			0			975,263
Mod 34	12/19/2001			0			318,991
Mod 35	1/16/2002			0			1,531,533
Mod 36	1/23/2002			0			1,530,468
Mod 37	1/29/2002			0			462,387
Mod 38	01/31/02			0			0
Mod 39	02/11/02			0			4,064,857
Mod 40	02/22/02			0			1,078,800
Mod 41	03/04/02			0			0
Mod 42	03/18/02			-32,339			0
Mod 43	3/21/2002			0			2,762,265
Mod 44	4/23/2002			0			3,026,275
Mod 45	4/25/2002			0			334,000
Mod 46	5/22/2002			0			965,156
Mod 47	06/20/02			0			1,769,263
Mod 48	07/08/02			0			0
Mod 49	07/22/02			0			0
Mod 50	7/24/2002			0			1,164,268

ConITS Contract Funding

Mod 51	8/2/2002	[redacted]	0	[redacted]	689,375
Mod 52	08/16/02	[redacted]	0	[redacted]	0
Mod 53	8/22/2002	[redacted]	0	[redacted]	337,242
Mod 54	8/25/2002	[redacted]	0	[redacted]	-2,850
Mod 55	9/5/2002	[redacted]	18,457,420	[redacted]	842,702
Mod 56	9/5/2002	[redacted]	0	[redacted]	0
Mod 57	9/10/2002	[redacted]	0	[redacted]	100,000
Mod 58	09/10/02	[redacted]	0	[redacted]	0
Mod 59	9/11/2002	[redacted]	0	[redacted]	58,020
Mod 60	9/26/2002	[redacted]	0	[redacted]	154,358
Mod 61	9/27/2002	[redacted]	0	[redacted]	173,000
Mod 62	10/1/2002	[redacted]	0	[redacted]	94,421
Mod 63	10/28/2002	[redacted]	0	[redacted]	879,716
Mod 64	11/20/2002	[redacted]	0	[redacted]	0
Mod 65	11/21/02	[redacted]	0	[redacted]	1,131,257
Mod 66	12/10/2002	[redacted]	31,834,351	[redacted]	
Mod 67	12/12/02	[redacted]	0	[redacted]	2,099,396
Mod 68		[redacted]	0	[redacted]	1,169,641
Mod 69		[redacted]	0	[redacted]	661,752
Total		[redacted]	87,206,610	[redacted]	41,530,157

Cross Check 0

8OMB Approval #: 2700-0042

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE	PAGE OF PAGES
	1 / 9

2. AMENDMENT/MODIFICATION NO.	3. EFFECTIVE DATE	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO. (If applicable)
70		See Block 12	

6. ISSUED BY — CODE

National Aeronautics and Space Administration
Langley Research Center
Hampton, VA 23681-2199

7. ADMINISTERED BY (If other than Item 6) — CODE

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State, and Zip Code)

Raytheon Technical Services Company
4400 Forbes Blvd.
Lanham MD 20706-4392

CODE — FACILITY CODE

(x)	9A. AMENDMENT OF SOLICITATION NO.
	9B. DATED (SEE ITEM 11)
X	10A. MODIFICATION OF CONTRACT/ORDER NO. L70750D (GSA Order No. T03-01-DS-L003)
	10B. DATED (SEE ITEM 13) 2/1/01

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended, ☐ is not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

See pages 2-9

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(x)	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
X	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
	D. OTHER (Specify type of modification and authority

E. IMPORTANT: Contractor ☒ is not, ☐ is required to sign this document and return _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

The purpose of this modification is to provide incremental funding in the amount of $2,882,575 [redacted] Accordingly, the following changes are hereby made:

A. Paragraph 3, Contract Funding (NAS 1852.232-81) (JUN 1990), subparagraphs (a) and (b) are deleted in their entirety and replaced with the following:

(continued)

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) LISA M. HARVEY	
15B. CONTRACTOR/OFFEROR (Signature of person authorized to sign)	15C. DATE SIGNED	16B. UNITED STATES OF AMERICA BY Lisa M Harvey (Signature of Contracting Officer)	16C. DATE SIGNED 2/18/03

A. Paragraph 3, Contract Funding (NAS 1852.232-81) (JUN 1990), subparagraphs (a) and (b) are deleted in their entirety and replaced with the following:

"(a) For purposes of payment of cost, exclusive of fee, in accordance with the "Limitation of Funds" clause, the total amount allotted by the Government to this Task Order is [redacted] This allotment is for the performance of work under Task Assignments (TA) issued in accordance with Paragraph 3 of the SOW and covers the following estimated period of performance: April 25, 2003.

(b) An additional amount of [redacted] is obligated under this TO for payment of fee."

B. All other terms and conditions remain unchanged.

TASK ORDER TABULATION

	Estimated Cost	Award Fee	CPAF	Funding
Though Mod. 59	[redacted]	[redacted]	52,372,259	$35,166,616
Mod. 60	[redacted]	[redacted]	0	154,358
Mod. 61	[redacted]	[redacted]	0	173,000
Mod. 62	[redacted]	[redacted]	0	94,421
Mod. 63	[redacted]	[redacted]	0	879,716
Mod. 64	[redacted]	[redacted]	0	0
Mod. 65	[redacted]	[redacted]	0	1,131,257
Mod. 66	[redacted]	[redacted]	31,834,351	0
Mod. 67	[redacted]	[redacted]	0	2,099,396
Mod. 68	[redacted]	[redacted]	0	1,169,641
Mod. 69	[redacted]	[redacted]	0	**661,752**
Mod. 70	[redacted]	[redacted]	0	2,882,575
Total	[redacted]	[redacted]	$ 87,206,610	$44,412,732

ConITS Accounting and Appropriation Data

PR	PY	JO	RTR	Amount	TA No.	P/C [1]
OCE.1093	03	R29302	721104001	$60,000	OC001	C
RAD.1032	03	R29433	762931108	$10,500	RAD001	C
RAE.1029	03	R29301	721101301	$12,000	RAE001	C
RBB.1153	03	R0038	722598756	$4,000	RBA002	C
RBC.1198	02	R29071	706920250	$30,000	RBC001	C
RBH.1198	03	M4234	992200871	$40,000	RBH001	C
RBI.1213	03	R29442	713132201	$5,000	RBI001	C
RBI.1213	03	R29712	762401101	$10,000	RBI001	C
RBJ.1444	03	M4523	992200861	$20,000	RBJ002	C
RBJ.1445	03	M4523	992200861	$10,000	RBJ005	C
RBK.1754	03	M4697	992200881	$6,000	RBK001	C
RBK.1762	03	M4233	992200841	$5,000	RBK002	C
RBK.1755	03	M4697	992200881	$22,000	RBK003	C
RBL.1408	03	M4084	992351212	$20,000	RBL002	C
RDO.1082	03	R28216	786101010	$400,000	RDD002	C
RDO.1080	03	R26780	728602001	$50,000	RDE002	C
RDO.1087	03	R26780	728602001	$48,000	RDE002	C
RDO.1087	03	R28216	786101010	$2,000	RDE002	C
RD.1436	03	R26759	728301001	$60,000	RDG001	C
RDO.1075	03	R29386	727012601	$85,000	RDO001	C

RFC.1290	03	M4339	992160306	$60,000	RFC004	C
RFC.1291	03	M4661	992108033	$50,000	RFC004	C
RFC.1294	03	M4335	992160405	$300,000	RFC005	C
RFC.1297	03	R29454	762202180	$40,000	RFC005	C
RFC.1264	02	R29020	755800001	($15,000)	RFC007	C
RFC.1264	02	R29020	755800001	$15,000	RFC021	C
RFD.1204	03	M4334	992160405	$15,000	RFD009	C
RFS.2604	03	M4005	992200472	$52,000	RFT001	C
RFT.1160	03	M1864	992140402	$15,600	RFT001	C
RFS.2605	03	M4004	992200472	$32,000	RFT002	C
SK.1022	03	AS7028	772100198	$10,000	SK001	C
SLA.1290	03	AS5179	772301001	$80,000	SLA001	C
SLA.1292	03	M3016	992300902	$25,000	SLA002	C
SLB.1264	03	AS5160	772300204	$345,000	SLB002	C
SLB.1264	03	AS5160	772300204	$505,000	SLB003	C
SLB.1264	03	AS5160	772300204	$388,000	SLB006	C
SCB.1095	03	M4515	992300601	$1,475	SLB014	C
SCB.1096	03	M4515	992300601	$4,000	SLB014	C
SLB.1263	03	M4069	992300211	$45,000	SLB014	C
SLB.1265	03	M4069	992300211	$15,000	SLB028	C
Total				$2,882,575		

ConITS Contract Funding

Mod #	Mod Date	Contract Value			Contract Funding		
		Cost	Fee	Total	Cost	Fee	Total
Award	01/04/01	[redacted]		16,550,129	[redacted]		100,000
Mod 2	1/31/2001			0			1,996,231
Mod 3	2/22/2001			0			1,918,118
Mod 4	3/8/2001			0			1,059,750
Mod 5	05/07/01			0			0
Mod 6	3/22/2001			0			730,000
Mod 7	3/26/2001			0			36,307
Mod 8	3/30/2001			0			282,242
Mod 9	4/10/2001			0			136,710
Mod 10	4/25/2001			0			459,976
Mod 11	05/07/01			0			0
Mod 12	5/22/2001			0			368,101
Mod 13	5/24/2001			0			2,389,336
Mod 14	6/7/2001			0			573,450
Mod 15	6/26/2001			0			558,634
Mod 16	7/19/2001			0			687,511
Mod 17	8/13/2001			0			416,711
Mod 18	8/24/2001			0			142,440
Mod 19	8/28/2001			0			-12,257
Mod 20	9/5/2001			0			217,992
Mod 21	09/07/01			-36,514			0
Mod 22	09/14/01			0			0
Mod 23	9/10/2001			0			39,850
Mod 24	09/14/01			0			0
Mod 25	9/19/2001			0			264,700
Mod 26	9/26/2001			0			165,000
Mod 27	9/27/2001			0			105,000
Mod 28	10/12/2001			0			4,295
Mod 29	10/25/2001			0			165,000
Mod 30	11/9/2001			0			353,504
Mod 31	11/19/01			0			0
Mod 32	11/28/01			20,433,563			0
Mod 33	12/4/2001			0			975,263
Mod 34	12/19/2001			0			318,991
Mod 35	1/16/2002			0			1,531,533
Mod 36	1/23/2002			0			1,530,468
Mod 37	1/29/2002			0			462,387
Mod 38	01/31/02			0			0
Mod 39	02/11/02			0			4,064,857
Mod 40	02/22/02			0			1,078,800
Mod 41	03/04/02			0			0
Mod 42	03/18/02			-32,339			0
Mod 43	3/21/2002			0			2,762,265
Mod 44	4/23/2002			0			3,026,275
Mod 45	4/25/2002			0			334,000
Mod 46	5/22/2002			0			965,156
Mod 47	06/20/02			0			1,769,263
Mod 48	07/08/02			0			0
Mod 49	07/22/02			0			0
Mod 50	7/24/2002			0			1,164,268

ConITS Contract Funding

Mod 51	8/2/2002	[redacted]	0	[redacted]	689,375
Mod 52	08/16/02	[redacted]	0	[redacted]	0
Mod 53	8/22/2002	[redacted]	0	[redacted]	337,242
Mod 54	8/25/2002	[redacted]	0	[redacted]	-2,850
Mod 55	9/5/2002	[redacted]	18,457,420	[redacted]	842,702
Mod 56	9/5/2002	[redacted]	0	[redacted]	0
Mod 57	9/10/2002	[redacted]	0	[redacted]	100,000
Mod 58	09/10/02	[redacted]	0	[redacted]	0
Mod 59	9/11/2002	[redacted]	0	[redacted]	58,020
Mod 60	9/26/2002	[redacted]	0	[redacted]	154,358
Mod 61	9/27/2002	[redacted]	0	[redacted]	173,000
Mod 62	10/1/2002	[redacted]	0	[redacted]	94,421
Mod 63	10/28/2002	[redacted]	0	[redacted]	879,716
Mod 64	11/20/2002	[redacted]	0	[redacted]	0
Mod 65	11/21/02	[redacted]	0	[redacted]	1,131,257
Mod 66	12/10/2002	[redacted]	31,834,351	[redacted]	
Mod 67	12/12/02	[redacted]	0	[redacted]	2,099,396
Mod 68	01/21/03	[redacted]	0	[redacted]	1,169,641
Mod 69	01/27/03	[redacted]	0	[redacted]	661,752
Mod 70	02/14/03	[redacted]	0	[redacted]	2,882,575
Total		[redacted]	87,206,610	[redacted]	44,412,732

Cross Check 0

ConITS Contract Funding Tabulation

TA No.	TA Value			TA Current Funding			TA Increase/Decrease Funding			TA Revised Funding		
	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total
Award	[redacted]		0	[redacted]		0	[redacted]		0	[redacted]		0
A001	[redacted]		18,760	[redacted]		16,700	[redacted]		0	[redacted]		16,700
AH001	[redacted]		161,613	[redacted]		207,506	[redacted]		0	[redacted]		207,506
OA001	[redacted]		167,256	[redacted]		189,703	[redacted]		0	[redacted]		189,703
OB001	[redacted]		5,627	[redacted]		9,550	[redacted]		0	[redacted]		9,550
OBB001	[redacted]		382,959	[redacted]		502,755	[redacted]		0	[redacted]		502,755
OC001	[redacted]		96,240	[redacted]		96,000	[redacted]		60,000	[redacted]		156,000
OCA001	[redacted]		3,903	[redacted]		1,000	[redacted]		0	[redacted]		1,000
OCB001	[redacted]		362,797	[redacted]		332,206	[redacted]		0	[redacted]		332,206
OCB002	[redacted]		260,709	[redacted]		240,993	[redacted]		0	[redacted]		240,993
OD001	[redacted]		170,467	[redacted]		178,000	[redacted]		0	[redacted]		178,000
OI001	[redacted]		176,740	[redacted]		124,000	[redacted]		0	[redacted]		124,000
OKC001	[redacted]		302,311	[redacted]		270,000	[redacted]		0	[redacted]		270,000
RA001	[redacted]		151,479	[redacted]		216,470	[redacted]		0	[redacted]		216,470
RAA001	[redacted]		257,542	[redacted]		233,000	[redacted]		0	[redacted]		233,000
RAB001	[redacted]		271,125	[redacted]		322,000	[redacted]		0	[redacted]		322,000
RAC001	[redacted]		86,070	[redacted]		83,000	[redacted]		0	[redacted]		83,000
RAD001	[redacted]		209,440	[redacted]		206,000	[redacted]		10,500	[redacted]		216,500
RAE001	[redacted]		909,960	[redacted]		993,999	[redacted]		12,000	[redacted]		1,005,999
RAF001	[redacted]		107,855	[redacted]		12,620	[redacted]		0	[redacted]		12,620
RBA001	[redacted]		113,437	[redacted]		81,875	[redacted]		0	[redacted]		81,875
RBA002	[redacted]		25,074	[redacted]		17,500	[redacted]		4,000	[redacted]		21,500
RBB001	[redacted]		184,311	[redacted]		200,580	[redacted]		0	[redacted]		200,580
RBB003	[redacted]		108,500	[redacted]		133,229	[redacted]		0	[redacted]		133,229
RBC001	[redacted]		583,047	[redacted]		629,912	[redacted]		30,000	[redacted]		659,912
RBG001	[redacted]		39,956	[redacted]		40,000	[redacted]		0	[redacted]		40,000
RBH001	[redacted]		929,191	[redacted]		940,400	[redacted]		40,000	[redacted]		980,400
RBH002	[redacted]		253,723	[redacted]		240,000	[redacted]		0	[redacted]		240,000
RBH007	[redacted]		10,000	[redacted]		10,000	[redacted]		0	[redacted]		10,000
RBI001	[redacted]		266,809	[redacted]		278,000	[redacted]		15,000	[redacted]		293,000
RBJ001	[redacted]		42,884	[redacted]		49,000	[redacted]		0	[redacted]		49,000
RBJ002	[redacted]		267,641	[redacted]		246,000	[redacted]		20,000	[redacted]		266,000
RBJ005	[redacted]		218,848	[redacted]		165,083	[redacted]		10,000	[redacted]		175,083
RBJ006	[redacted]		264,209	[redacted]		198,000	[redacted]		0	[redacted]		198,000
RBJ007	[redacted]		107,914	[redacted]		110,000	[redacted]		0	[redacted]		110,000
RBK001	[redacted]		82,391	[redacted]		82,400	[redacted]		6,000	[redacted]		88,400
RBK002	[redacted]		34,992	[redacted]		39,000	[redacted]		5,000	[redacted]		44,000
RBK003	[redacted]		15,878	[redacted]		30,500	[redacted]		22,000	[redacted]		52,500
RBK005	[redacted]		18,584	[redacted]		18,000	[redacted]		0	[redacted]		18,000
RBK006	[redacted]		0	[redacted]		26,000	[redacted]		0	[redacted]		26,000
RBL001	[redacted]		89,996	[redacted]		98,500	[redacted]		0	[redacted]		98,500
RBL002	[redacted]		0	[redacted]		30,000	[redacted]		20,000	[redacted]		50,000
RCB001	[redacted]		19,825	[redacted]		20,000	[redacted]		0	[redacted]		20,000

ConITS Contract Funding Tabulation

TA No.	TA Value			TA Current Funding			TA Increase/Decrease Funding			TA Revised Funding		
	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total
RCC001			251,535			282,234			0			282,234
RCD001			277,461			246,042			0			246,042
RCE001			339,901			298,273			0			298,273
RCF001			219,416			259,429			0			259,429
RCG001			198,368			178,000			0			178,000
RD001			701,309			760,681			0			760,681
RDD001			2,273,612			1,985,000			0			1,985,000
RDD002			846,219			846,000			400,000			1,246,000
RDD003			57,994			44,000			0			44,000
RDD004						4,000			0			4,000
RDE001			965,557			1,009,500			0			1,009,500
RDE002			600,958			595,500			100,000			695,500
RDE005						73,000			0			73,000
RDG001			147,411			120,000			60,000			180,000
RDO001			0			0			85,000			85,000
REC001			46,356			40,000			0			40,000
RF001			48,270			6,400			0			6,400
RFC001			678,399			660,013			0			660,013
RFC002			36,250			36,307			0			36,307
RFC003			8,592			9,412			0			9,412
RFC004			1,053,440			1,058,150			110,000			1,168,150
RFC005			1,751,672			1,898,646			340,000			2,238,646
RFC007			271,560			311,382			(15,000)			296,382
RFC008			5,973			6,000			0			6,000
RFC011			77,346			68,767			0			68,767
RFC012			182,401			178,533			0			178,533
RFC013			570,030			386,499			0			386,499
RFC016			0			6,720			0			6,720
RFC018			0			10,200			0			10,200
RFC019			0			5,500			0			5,500
RFC021			0			0			15,000			15,000
RFD001			1,910,352			1,386,905			0			1,386,905
RFD002			387,223			260,898			0			260,898
RFD003			136,372			136,500			0			136,500
RFD004			182,023			243,932			0			243,932
RFD005			96,329			96,357			0			96,357
RFD006			425,137			360,373			0			360,373
RFD007			26,689			15,500			0			15,500
RFD009			178,744			125,798			15,000			140,798
RFD011			559,065			474,000			0			474,000
RFG001			41,429			12,800			0			12,800
RFI001			36,997			36,997			0			36,997
RFI002			699,703			280,000			0			280,000

ConITS Contract Funding Tabulation

TA No.	TA Value			TA Current Funding			TA Increase/Decrease Funding			TA Revised Funding		
	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total
RFL001			173,332			164,000			0			164,000
RFM001			25,538			21,250			0			21,250
RFP001			55,619			45,668			0			45,668
RFT001			1,520,935			1,406,825			67,600			1,474,425
RFT002			160,302			152,000			32,000			184,000
RFU001			111,298			152,300			0			152,300
SA001			1,759,033			2,992,135			0			2,992,135
SA004			0			10,000			0			10,000
SAC001			139,546			140,000			0			140,000
SAC002			6,660			6,660			0			6,660
SK001			112,629			117,800			10,000			127,800
SL001			1,702,415			75,000			0			75,000
SL002			388,068			389,500			0			389,500
SL003			100,031			86,531			0			86,531
SL005			55,285			35,353			0			35,353
SL006			777,198			860,000			0			860,000
SL007			120,060			110,060			0			110,060
SLA001			671,373			681,100			80,000			761,100
SLA002			439,863			441,276			25,000			466,276
SLA003			331,051			375,000			0			375,000
SLB001			309,943			296,476			0			296,476
SLB002			1,064,796			985,774			345,000			1,330,774
SLB003			2,003,538			1,905,520			505,000			2,410,520
SLB004			631,601			630,101			0			630,101
SLB005			122,532			108,000			0			108,000
SLB006			1,310,873			1,285,502			388,000			1,673,502
SLB007			35,957			15,200			0			15,200
SLB008			402,202			292,000			0			292,000
SLB009			335,095			343,000			0			343,000
SLB011			90,140			86,731			0			86,731
SLB012			68,580			52,342			0			52,342
SLB013			104,073			110,723			0			110,723
SLB014			924,794			974,127			50,475			1,024,602
SLB017			276,607			209,928			0			209,928
SLB018			423,381			376,564			0			376,564
SLB019			455,905			561,466			0			561,466
SLB020			8,406			5,000			0			5,000
SLB022			0			4,000			0			4,000
SLB027			0			39,285			0			39,285
SLB028			0			0			15,000			15,000
SLC001			1,525,553			1,674,548			0			1,674,548
SMB001			139,495			127,026			0			127,026

ConITS Contract Funding Tabulation

TA No.	TA Value			TA Current Funding			TA Increase/Decrease Funding			TA Revised Funding		
	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total
TEN001	[redacted]	[redacted]	284,793	[redacted]	[redacted]	404,500	[redacted]	[redacted]	0	[redacted]	[redacted]	404,500
XA001	[redacted]	[redacted]	46,157	[redacted]	[redacted]	46,157	[redacted]	[redacted]	0	[redacted]	[redacted]	46,157
Total	[redacted]	[redacted]	43,284,813	[redacted]	[redacted]	41,530,157	[redacted]	[redacted]	2,882,575	[redacted]	[redacted]	44,412,732

OMB Approval #: 2700-0042

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE	PAGE OF PAGES
	1 / 12

2. AMENDMENT/MODIFICATION NO.	3. EFFECTIVE DATE	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO. (If applicable)
71	3/19/03	See Block 12	

6. ISSUED BY — CODE

National Aeronautics and Space Administration
Langley Research Center
Hampton, VA 23681-2199

7. ADMINISTERED BY (If other than Item 6) — CODE

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State, and Zip Code)

Raytheon Technical Services Company
4400 Forbes Blvd.
Lanham MD 20706-4392

CODE — FACILITY CODE

(x) 9A. AMENDMENT OF SOLICITATION NO.

9B. DATED (SEE ITEM 11)

X 10A. MODIFICATION OF CONTRACT/ORDER NO. L70750D (GSA Order No. T03-01-DS-L003)

10B. DATED (SEE ITEM 13) **2/1/01**

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above num Xbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended, ☐ is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

See pages 3-4

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(x)	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
X	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
	D. OTHER (Specify type of modification and authority

E. IMPORTANT: Contractor ☒ is not, ☐ is required to sign this document and return _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

The purpose of this modification is to provide incremental funding in the amount of $4,498,520 [redacted] Accordingly, the following changes are hereby made:

A. Paragraph 3, Contract Funding (NAS 1852.232-81) (JUN 1990), subparagraphs (a) and (b) are deleted in their entirety and replaced with the following:

(continued)

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
		LISA M. HARVEY	
15B. CONTRACTOR/OFFEROR (Signature of person authorized to sign)	15C. DATE SIGNED	16B. UNITED STATES OF AMERICA BY Lisa M. Harvey (Signature of Contracting Officer)	16C. DATE SIGNED 3/19/03

A. Paragraph 3, Contract Funding (NAS 1852.232-81) (JUN 1990), subparagraphs (a) and (b) are deleted in their entirety and replaced with the following:

"(a) For purposes of payment of cost, exclusive of fee, in accordance with the "Limitation of Funds" clause, the total amount allotted by the Government to this Task Order is [redacted] This allotment is for the performance of work under Task Assignments (TA) issued in accordance with Paragraph 3 of the SOW and covers the following estimated period of performance: June 25, 2003.

(b) An additional amount of [redacted] is obligated under this TO for payment of fee."

B. All other terms and conditions remain unchanged.

TASK ORDER TABULATION

	Estimated Cost	Award Fee	CPAF	Funding
Though Mod. 59	[redacted]		52,372,259	$35,166,616
Mod. 60			0	154,358
Mod. 61			0	173,000
Mod. 62			0	94,421
Mod. 63			0	879,716
Mod. 64			0	0
Mod. 65			0	1,131,257
Mod. 66			31,834,351	0
Mod. 67			0	2,099,396
Mod. 68			0	1,169,641
Mod. 69			0	**661,752**
Mod. 70			0	2,882,575
Mod. 71			0	4,498,520
Total			$ 87,206,610	$48,911,252

ConITS Accounting and Appropriation Data

PR	PY	JO	RTR	Amount	TA No.	P/C
OCB.1179	03	R29415	713178001	$16,620	OCB001	C
OCB.1179	03	R29417	745301001	$16,620	OCB001	C
OCB.1180	03	R29415	713178001	$8,915	OCB002	C
OCB.1180	03	R29417	745301001	$8,915	OCB002	C
OCB.1181	03	R29415	713178001	$110,000	OCB003	C
OCB.1181	03	R29417	745301001	$110,000	OCB003	C
OKA.1017	03	R24194	259400330	$45,000	OKC001	C
RAA.1050	03	R29301	721101301	$36,000	RAA001	C
RAA.1050	03	R29423	721101201	$24,000	RAA001	C
RA.2029	03	R29987	722960071	$40,000	RAD001	C
RAE.1031	03	R29688	755811101	$12,000	RAE001	C
RBB.1162	03	R0063	722598766	$10,000	RBA002	C
RBB.1160	03	R29700	719104010	$9,000	RBB001	C
RBG.1315	03	R28351	781101102	$30,000	RBG002	C
RBH.1204	03	M4234	992200871	$287,000	RBH001	C
RBI.1218	03	R29412	713174001	$6,000	RBI001	C
RBI.1218	03	R29442	713132201	$17,000	RBI001	C
RBI.1218	03	R29440	713765110	$28,000	RBI001	C
RBI.1218	03	R29417	745301001	$39,000	RBI001	C
RBJ.1455	03	M4523	992200861	$30,000	RBJ002	C
RBJ.1456	03	M4523	992200861	$30,000	RBJ005	C
RBL.1420	03	M4635	992200871	$30,000	RBL001	C
RCE.1450	03	R29323	721213401	$20,000	RCE001	C
RCE.1450	03	R29338	721219501	$10,000	RCE001	C
RCE.1450	03	R29344	721217401	$20,000	RCE001	C
RCE.1450	03	R29345	721217501	$10,000	RCE001	C
RCE.1450	03	R29376	721215101	$20,000	RCE001	C
RCE.1450	03	R29636	762606109	$10,000	RCE001	C
RCF.1294	03	R29366	762305102	$17,000	RCF001	C
RCF.1294	03	R29634	762606102	$14,000	RCF001	C
RCF.1294	03	R29513	713761110	$17,000	RCF001	C
RCG.1283	03	R29518	755060011	$10,000	RCG001	C
RCG.1283	03	R29520	755060017	$10,000	RCG001	C
RCG.1283	03	R29522	755060020	$10,000	RCG001	C
RCG.1283	03	R29633	762606101	$10,000	RCG001	C
RCG.1283	03	R29827	728308090	$28,000	RCG001	C
RCG.1283	03	R29523	755060021	$15,000	RCG001	C
RCG.1283	03	R29521	755060018	$5,000	RCG001	C
RDO.1094	03	R28216	786101010	$70,000	RDD001	C
RDO.1098	03	R26776	728601001	$489,000	RDE001	C
RDO.1103	03	R26780	728602001	$116,000	RDE002	C
RDO.1106	03	R28216	786101010	$36,000	RDE005	C
RCC.1204	03	R27092	781201101	$47,000	RFC004	C
RAC.1045	03	R29438	762502102	$4,272	RFC005	C
RFI.1153	03	M4466	992260406	$60,000	RFC013	C
RFD.1206	03	M4334	992160405	$62,000	RFD009	C
RFD.1205	03	M4327	992160406	$586,000	RFD011	C
RD.1460	03	M4607	992301104	$55,000	RFL001	C
RFS.2633	03	M4064	992200450	$45,000	RFU001	C
SK.1023	03	AS7028	772100198	$35,000	SK001	C
SA.1148	03	AH0006	283100001	$35,000	SL007	C
SCA.1099	03	M4515	992300601	$27,250	SLB014	C
SLB.1266	03	AS7885	772301002	$3,250	SLB014	C

SLB.1271	03	AS7885	772301002	$2,500	SLB014	C
SLB.1272	03	M1775	997180015	$1,500	SLB014	C
SMB.1185	03	AS5402	772200922	$24,000	SLB014	C
SMB.1188	03	M3213	992200932	$6,000	SLB014	C
SLB.1268	03	AS5160	772300204	$94,825	SLB018	C
SLB.1268	03	M4069	992300211	$212,175	SLB018	C
A.1048	03	AS5016	772100101	$1,250	SLB028	C
A.1051	03	AS7099	772100101	$3,500	SLB028	C
OJ.1088	03	AS7122	772101101	$1,500	SLB028	C
OJ.1089	03	AS7122	772101101	$2,500	SLB028	C
OJ.1092	03	AS7122	772101101	$5,000	SLB028	C
RBL.1417	03	M4084	992351212	$1,500	SLB028	C
SA.1145	03	AS7840	772400002	$5,000	SLB028	C
SLB.1268	03	AS5160	772300204	$45,000	SLB028	C
SLB.1268	03	AS5160	772300204	$104,389	SLB033	C
SLB.1268	03	M4069	992300211	$219,611	SLB033	C
SLC.1161	03	M2022	992300501	$885,953	SLC001	C
SMB.1179	03	AS5402	772200922	$19,475	SMB001	C
XAA.1050	03	R0059	722638770	$22,000	XA001	C
Total				$4,498,520		

3/11/2003

ConITS Contract Funding

Mod #	Mod Date	Contract Value			Contract Funding		
		Cost	Fee	Total	Cost	Fee	Total
Award	01/04/01			16,550,129			100,000
Mod 2	1/31/2001			0			1,996,231
Mod 3	2/22/2001			0			1,918,118
Mod 4	3/8/2001			0			1,059,750
Mod 5	05/07/01			0			0
Mod 6	3/22/2001			0			730,000
Mod 7	3/26/2001			0			36,307
Mod 8	3/30/2001			0			282,242
Mod 9	4/10/2001			0			136,710
Mod 10	4/25/2001			0			459,976
Mod 11	05/07/01			0			0
Mod 12	5/22/2001			0			368,101
Mod 13	5/24/2001			0			2,389,336
Mod 14	6/7/2001			0			573,450
Mod 15	6/26/2001			0			558,634
Mod 16	7/19/2001			0			687,511
Mod 17	8/13/2001			0			416,711
Mod 18	8/24/2001			0			142,440
Mod 19	8/28/2001			0			-12,257
Mod 20	9/5/2001			0			217,992
Mod 21	09/07/01			-36,514			0
Mod 22	09/14/01			0			0
Mod 23	9/10/2001			0			39,850
Mod 24	09/14/01			0			0
Mod 25	9/19/2001			0			264,700
Mod 26	9/26/2001			0			165,000
Mod 27	9/27/2001			0			105,000
Mod 28	10/12/2001			0			4,295
Mod 29	10/25/2001			0			165,000
Mod 30	11/9/2001			0			353,504
Mod 31	11/19/01			0			0
Mod 32	11/28/01			20,433,563			0
Mod 33	12/4/2001			0			975,263
Mod 34	12/19/2001			0			318,991
Mod 35	1/16/2002			0			1,531,533
Mod 36	1/23/2002			0			1,530,468
Mod 37	1/29/2002			0			462,387
Mod 38	01/31/02			0			0
Mod 39	02/11/02			0			4,064,857
Mod 40	02/22/02			0			1,078,800
Mod 41	03/04/02			0			0
Mod 42	03/18/02			-32,339			0
Mod 43	3/21/2002			0			2,762,265
Mod 44	4/23/2002			0			3,026,275
Mod 45	4/25/2002			0			334,000
Mod 46	5/22/2002			0			965,156
Mod 47	06/20/02			0			1,769,263
Mod 48	07/08/02			0			0
Mod 49	07/22/02			0			0
Mod 50	7/24/2002			0			1,164,268

ConITS Contract Funding

Mod 51	8/2/2002	[redacted]	0	[redacted]	689,375
Mod 52	08/16/02	[redacted]	0	[redacted]	0
Mod 53	8/22/2002	[redacted]	0	[redacted]	337,242
Mod 54	8/25/2002	[redacted]	0	[redacted]	-2,850
Mod 55	9/5/2002	[redacted]	18,457,420	[redacted]	842,702
Mod 56	9/5/2002	[redacted]	0	[redacted]	0
Mod 57	9/10/2002	[redacted]	0	[redacted]	100,000
Mod 58	09/10/02	[redacted]	0	[redacted]	0
Mod 59	9/11/2002	[redacted]	0	[redacted]	58,020
Mod 60	9/26/2002	[redacted]	0	[redacted]	154,358
Mod 61	9/27/2002	[redacted]	0	[redacted]	173,000
Mod 62	10/1/2002	[redacted]	0	[redacted]	94,421
Mod 63	10/28/2002	[redacted]	0	[redacted]	879,716
Mod 64	11/20/2002	[redacted]	0	[redacted]	0
Mod 65	11/21/02	[redacted]	0	[redacted]	1,131,257
Mod 66	12/10/2002	[redacted]	31,834,351	[redacted]	
Mod 67	12/12/02	[redacted]	0	[redacted]	2,099,396
Mod 68	01/21/03	[redacted]	0	[redacted]	1,169,641
Mod 69	01/27/03	[redacted]	0	[redacted]	661,752
Mod 70	02/14/03	[redacted]	0	[redacted]	2,882,575
Mod 71	03/11/03	[redacted]	0	[redacted]	4,498,520
Total		[redacted]	87,206,610	[redacted]	48,911,252

Cross Check 0

ConITS Contract Funding Tabulation

TA No.	TA Value			TA Current Funding			TA Increase/Decrease Funding			TA Revised Funding		
	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total
Award	[redacted]		0	[redacted]		0	[redacted]		0	[redacted]		0
A001			18,760			16,700			0			16,700
AH001			295,885			207,506			0			207,506
OA001			0			189,703			0			189,703
OA002												
OB001			9,548			9,550			0			9,550
OBB001			613,922			502,755			0			502,755
OC001			209,015			156,000			0			156,000
OCA001			3,903			1,000			0			1,000
OCB001			362,797			332,206			33,240			365,446
OCB002			260,709			240,993			17,830			258,823
OCB003						0			220,000			220,000
OD001			271,719			178,000			0			178,000
OI001			176,740			124,000			0			124,000
OKC001			522,755			270,000			45,000			315,000
RA001			337,114			216,470			0			216,470
RAA001			457,438			233,000			60,000			293,000
RAB001			430,997			322,000			0			322,000
RAC001			86,070			83,000			0			83,000
RAD001			353,868			216,500			40,000			256,500
RAE001			0			1,005,999			12,000			1,017,999
RAF001			107,855			12,620			0			12,620
RBA001			119,437			81,875			0			81,875
RBA002			34,469			21,500			10,000			31,500
RBB001			298,935			200,580			9,000			209,580
RBB003			133,229			133,229			0			133,229
RBC001			975,438			659,912			0			659,912
RBG001			39,956			40,000			0			40,000
RBG002									30,000			30,000
RBH001			1,418,864			980,400			287,000			1,267,400
RBH002			253,723			240,000			0			240,000
RBH007			10,000			10,000			0			10,000
RBI001			426,184			293,000			90,000			383,000
RBJ001			66,583			49,000			0			49,000
RBJ002			267,641			266,000			30,000			296,000
RBJ005			430,629			175,083			30,000			205,083
RBJ006			610,236			198,000			0			198,000
RBJ007			184,868			110,000			0			110,000
RBK001			0			88,400			0			88,400
RBK002			61,484			44,000			0			44,000
RBK003			53,867			52,500			0			52,500
RBK005			18,584			18,000			0			18,000
RBK006			0			26,000			0			26,000

ConITS Contract Funding Tabulation

TA No.	TA Value			TA Current Funding			TA Increase/Decrease Funding			TA Revised Funding		
	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total
RBL001	[redacted]		198,125	[redacted]		98,500	[redacted]		30,000	[redacted]		128,500
RBL002			138,433			50,000			0			50,000
RCB001			19,825			20,000			0			20,000
RCC001			397,141			282,234			0			282,234
RCD001			277,461			246,042			0			246,042
RCE001			339,901			298,273			90,000			388,273
RCF001			355,742			259,429			48,000			307,429
RCG001			198,368			178,000			88,000			266,000
RD001			1,159,540			760,681			0			760,681
RDD001			1,985,000			1,985,000			70,000			2,055,000
RDD002			846,000			1,246,000			0			1,246,000
RDD003			92,458			44,000			0			44,000
RDD004						4,000			0			4,000
RDE001			0			1,009,500			489,000			1,498,500
RDE002			0			695,500			116,000			811,500
RDE005						73,000			36,000			109,000
RDG001			260,238			180,000			0			180,000
RDO001			129,349			85,000			0			85,000
REC001			65,466			40,000			0			40,000
RF001			48,270			6,400			0			6,400
RFC001			917,777			660,013			0			660,013
RFC002			36,250			36,307			0			36,307
RFC003			14,662			9,412			0			9,412
RFC004			1,642,602			1,168,150			47,000			1,215,150
RFC005			1,751,672			2,238,646			4,272			2,242,918
RFC007			271,560			296,382			0			296,382
RFC008			5,973			6,000			0			6,000
RFC011			77,346			68,767			0			68,767
RFC012			0			178,533			0			178,533
RFC013			0			386,499			60,000			446,499
RFC016			6,995			6,720			0			6,720
RFC018			44,000			10,200			0			10,200
RFC019			27,996			5,500			0			5,500
RFC021			76,675			15,000			0			15,000
RFD001			1,910,352			1,386,905			0			1,386,905
RFD002			387,223			260,898			0			260,898
RFD003			136,372			136,500			0			136,500
RFD004			371,983			243,932			0			243,932
RFD005			96,329			96,357			0			96,357
RFD006			425,137			360,373			0			360,373
RFD007			26,689			15,500			0			15,500
RFD009			271,901			140,798			62,000			202,798
RFD011			0			474,000			586,000			1,060,000

ConITS Contract Funding Tabulation

TA No.	TA Value			TA Current Funding			TA Increase/Decrease Funding			TA Revised Funding		
	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total
RFG001	[redacted]		41,429	[redacted]		12,800	[redacted]		0	[redacted]		12,800
RFI001			36,997			36,997			0			36,997
RFI002			699,703			280,000			0			280,000
RFL001			262,929			164,000			55,000			219,000
RFM001			56,925			21,250			0			21,250
RFP001			55,619			45,668			0			45,668
RFT001			2,693,361			1,474,425			0			1,474,425
RFT002			387,175			184,000			0			184,000
RFU001			210,415			152,300			45,000			197,300
SA001			0			2,992,135			0			2,992,135
SA004			59,950			10,000			0			10,000
SAC001			208,959			140,000			0			140,000
SAC002			6,660			6,660			0			6,660
SK001			191,412			127,800			35,000			162,800
SL001			1,702,415			75,000			0			75,000
SL002			388,068			389,500			0			389,500
SL003			127,673			86,531			0			86,531
SL005			55,285			35,353			0			35,353
SL006			957,304			860,000			0			860,000
SL007			304,130			110,060			35,000			145,060
SLA001			0			761,100			0			761,100
SLA002			660,533			466,276			0			466,276
SLA003			376,509			375,000			0			375,000
SLB001			309,943			296,476			0			296,476
SLB002			1,758,807			1,330,774			0			1,330,774
SLB003			2,582,444			2,410,520			0			2,410,520
SLB004			631,601			630,101			0			630,101
SLB005			122,532			108,000			0			108,000
SLB006			1,924,188			1,673,502			0			1,673,502
SLB007			35,957			15,200			0			15,200
SLB008			402,202			292,000			0			292,000
SLB009			332,158			343,000			0			343,000
SLB011			90,140			86,731			0			86,731
SLB012			68,580			52,342			0			52,342
SLB013			104,073			110,723			0			110,723
SLB014			1,544,623			1,024,602			64,500			1,089,102
SLB017			276,607			209,928			0			209,928
SLB018			423,381			376,564			307,000			683,564
SLB019			504,766			561,466			0			561,466
SLB020			8,406			5,000			0			5,000
SLB022			43,072			4,000			0			4,000
SLB027			108,906			39,285			0			39,285
SLB028			237,953			15,000			65,250			80,250

ConITS Contract Funding Tabulation

TA No.	TA Value			TA Current Funding			TA Increase/Decrease Funding			TA Revised Funding		
	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total
SLB033	[redacted]		599,836	[redacted]		0	[redacted]		324,000	[redacted]		324,000
SLC001			2,829,435			1,674,548			885,953			2,560,501
SMB001			0			127,026			19,475			146,501
TEN001			541,602			404,500			0			404,500
XA001			68,080			46,157			22,000			68,157
Total			49,960,776			44,412,732			4,498,520			48,911,252

Note: The first 3 columns are being updated.

[illegible]

OMB Approval #: 2700-0042

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE	PAGE OF PAGES
	1 / 10

2. AMENDMENT/MODIFICATION NO.	3. EFFECTIVE DATE	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO. (If applicable)
72		See Block 12	

6. ISSUED BY CODE

National Aeronautics and Space Administration
Langley Research Center
Hampton, VA 23681-2199

7. ADMINISTERED BY (If other than Item 6) CODE

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State, and Zip Code)

Raytheon Technical Services Company
4400 Forbes Blvd.
Lanham MD 20706-4392

CODE FACILITY CODE

(x) 9A. AMENDMENT OF SOLICITATION NO.

9B. DATED (SEE ITEM 11)

X 10A. MODIFICATION OF CONTRACT/ORDER NO. L70750D (GSA Order No. T03-01-DS-L003)

10B. DATED (SEE ITEM 13) **2/1/01**

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended, ☐ is not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:
(a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)
See pages 3-4

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(x)	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
X	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
	D. OTHER (Specify type of modification and authority

E. IMPORTANT: Contractor ☒ is not, ☐ is required to sign this document and return _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

The purpose of this modification is to provide incremental funding in the amount of $2,947,030 [redacted] Accordingly, the following changes are hereby made:

A. Paragraph 3, Contract Funding (NAS 1852.232-81) (JUN 1990), subparagraphs (a) and (b) are deleted in their entirety and replaced with the following:

(continued)

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) LISA M. HARVEY	
15B. CONTRACTOR/OFFEROR (Signature of person authorized to sign)	15C. DATE SIGNED	16B. UNITED STATES OF AMERICA BY Lisa M Harvey (Signature of Contracting Officer)	16C. DATE SIGNED 4/4/03

A. Paragraph 3, Contract Funding (NAS 1852.232-81) (JUN 1990), subparagraphs (a) and (b) are deleted in their entirety and replaced with the following:

"(a) For purposes of payment of cost, exclusive of fee, in accordance with the "Limitation of Funds" clause, the total amount allotted by the Government to this Task Order is [redacted] This allotment is for the performance of work under Task Assignments (TA) issued in accordance with Paragraph 3 of the SOW and covers the following estimated period of performance: July 25, 2003.

(b) An additional amount of [redacted] is obligated under this TO for payment of fee."

B. All other terms and conditions remain unchanged.

TASK ORDER TABULATION

	Estimated Cost	Award Fee	CPAF	Funding
Though Mod. 59	[redacted]		52,372,259	$35,166,616
Mod. 60			0	154,358
Mod. 61			0	173,000
Mod. 62			0	94,421
Mod. 63			0	879,716
Mod. 64			0	0
Mod. 65			0	1,131,257
Mod. 66			31,834,351	0
Mod. 67			0	2,099,396
Mod. 68			0	1,169,641
Mod. 69			0	**661,752**
Mod. 70			0	2,882,575
Mod. 71			0	4,498,520
Mod. 72			0	2,947,030
Total			$ 87,206,610	$51,858,282

ConITS Accounting and Appropriation Data

PR	PY	JO	RTR	Amount	TA No.	P/C [1]
OA.1726	03	R27411	251200103	$8,000	OA002	C
OBB.1373	03	R28927	755800002	$40,500	OBB001	C
RAB.1054	03	R29390	765101002	$20,000	RA001	C
RAB.1059	03	R29978	704420001	$10,000	RAB001	C
RAB.1059	03	R30002	896501002	$10,000	RAB001	C
RA.2039	03	R29987	722960071	$80,500	RAD001	C
RAE.1032	03	R29301	721101301	$12,000	RAE001	C
RAE.1034	03	R29301	721101301	$91,200	RAE001	C
RBC.1221	03	R28350	781101101	$37,500	RBC001	C
RBC.1221	03	R29436	76220610	$45,000	RBC001	C
RBC.1221	03	R29443	713106601	$8,250	RBC001	C
RBC.1221	03	R29559	762201104	$2,000	RBC001	C
RBC.1221	03	R29453	762202180	$22,648	RBC001	C
RBC.1221	03	R29447	762206104	$17,000	RBC001	C
RBC.1221	03	R29591	762403102	$14,231	RBC001	C
RBC.1221	03	R29711	762401102	$12,000	RBC001	C
RBC.1221	03	R29791	762201103	$17,801	RBC001	C
RBC.1221	03	R29713	762401101	$12,000	RBC001	C
RBC.1221	03	R29848	714051004	$24,000	RBC001	C
RBC.1221	03	R29594	762401103	$7,500	RBC001	C
RBJ.1469	03	M4248	992200831	$20,000	RBJ001	C
RBJ.1444	03	M4523	992200861	($10,000)	RBJ002	C
RBJ.1455	03	M4523	992200861	($30,000)	RBJ002	C
RBJ.1444	03	M4523	992200861	$10,000	RBJ006	C
RBJ.1455	03	M4523	992200861	$30,000	RBJ006	C
RBK.1804	03	M4234	992200871	$54,000	RBK001	C
RBK.1804	03	M4697	992200881	$35,000	RBK001	C
RBK.1808	03	M4233	992200841	$16,000	RBK002	C
RBN.1003	03	M4080	992200444	$6,000	RBN001	C
RCC.1207	03	R29515	755060013	$35,000	RCC001	C
RCC.1207	03	R29546	762305103	$15,000	RCC001	C
RCD.1449	03	R29317	721211802	$20,000	RCD001	C
RCD.1449	03	R29367	762307181	$40,000	RCD001	C
RCD.1449	03	R29670	719201010	$20,000	RCD001	C
RCD.1449	03	R29673	719204010	$20,000	RCD001	C
RCD.1449	03	R29546	762305103	$25,000	RCD001	C
RCE.1443	03	R29326	721215001	$4,000	RCE001	C
RCE.1443	03	R29995	372208004	$11,000	RCE001	C
RD.1449	03	R26759	728301001	$11,500	RD001	C
RD.1449	03	R26770	728403001	$2,500	RD001	C
RD.1449	03	R26760	728301002	$7,100	RD001	C
RD.1449	03	R26762	728303001	$2,500	RD001	C
RD.1449	03	R26776	728601001	$32,200	RD001	C
RD.1449	03	R28304	755060009	$8,000	RD001	C
RD.1449	03	R26780	728602001	$17,500	RD001	C
RD.1449	03	R29847	329100001	$3,000	RD001	C
RD.1449	03	R29661	762601102	$18,000	RD001	C
RD.1449	03	R29660	762601101	$5,000	RD001	C
RD.1449	03	R29464	762932101	$18,000	RD001	C
RD.1449	03	R29463	762932102	$5,000	RD001	C
RD.1464	03	M4603	992100112	$7,000	RD001	C
RD.1464	03	R26770	728403001	$8,000	RD001	C
RD.1464	03	R28028	728401003	$13,000	RD001	C

RD.1464	03	R29486	762203103	$4,000	RD001	C
RD.1464	03	R29578	762404105	$3,000	RD001	C
RD.1464	03	R29530	745102301	$3,000	RD001	C
RD.1464	03	R29794	762203109	$12,000	RD001	C
RD.1464	03	R29666	762603102	$49,500	RD001	C
RD.1464	03	R29417	745301001	$43,500	RD001	C
RD.1464	03	R26781	728603001	$22,000	RD001	C
RD.1464	03	R26761	728301003	$10,000	RD001	C
RDO.1114	03	R29386	727012601	$100,000	RDO002	C
RBK.1812	03	M4691	992200881	$11,058	RFC001	C
RBK.1812	03	M4697	992200881	$53,942	RFC001	C
RFC.1312	03	M4333	992160405	$18,000	RFC001	C
RFC.1312	03	M4335	992160405	$65,000	RFC001	C
RFC.1312	03	M4339	992160306	$65,000	RFC001	C
RFC.1302	03	R29776	274000333	$50,000	RFC004	C
RFC.1311	03	M4339	992160306	$100,000	RFC004	C
RBC.1226	03	R29453	762202180	$6,000	RFC005	C
RBF.1243	03	R27088	781301401	$167,000	RFC005	C
RCC.1210	03	R27092	781201101	$8,000	RFC007	C
RFC.1264	03	R29020	755800001	($14,554)	RFC007	C
RFC.1304	03	R26781	728603001	$100,000	RFC012	C
RFC.1264	03	R29020	755800001	$14,554	RFC021	C
RFC.1305	03	AS5183	772301002	$15,000	RFC021	C
RD.1475	03	M1783	992160105	$106,709	RFD004	C
RFC.1308	03	M4317	992160502	$2,015	RFD006	C
RFS.2745	03	M1864	992140402	$72,000	RFT001	C
RFS.2745	03	M4005	992200472	$50,000	RFT001	C
RFT.1163	03	R26781	728603001	$190,000	RFT001	C
RFS.2742	03	M4004	992200472	$45,000	RFT002	C
SEB.1817	03	AS5213	92100103	$8,306	SA001	C
SA.1152	03	AH0008	283100002	$50,000	SA004	C
SA.1158	03	AH0006	283100001	$159,070	SL007	C
SLA.1305	03	AS5179	772301001	$150,000	SLA001	C
SLA.1307	03	AS7979	771141003	$53,000	SLA001	C
SLA.1308	03	M3016	992300902	$140,000	SLA002	C
SLB.1278	03	AS7980	772300209	$30,000	SLB014	C
SLB.1274	02	RG12000	258301001	$1,500	SLB028	C
SLC.1190	03	M2022	992300501	$12,000	SLC001	C
Total				$2,947,030		

4/3/2003

ConITS Contract Funding

Mod #	Mod Date	Contract Value			Contract Funding		
		Cost	Fee	Total	Cost	Fee	Total
Award	01/04/01	[redacted]		16,550,129	[redacted]		100,000
Mod 2	1/31/2001			0			1,996,231
Mod 3	2/22/2001			0			1,918,118
Mod 4	3/8/2001			0			1,059,750
Mod 5	05/07/01			0			0
Mod 6	3/22/2001			0			730,000
Mod 7	3/26/2001			0			36,307
Mod 8	3/30/2001			0			282,242
Mod 9	4/10/2001			0			136,710
Mod 10	4/25/2001			0			459,976
Mod 11	05/07/01			0			0
Mod 12	5/22/2001			0			368,101
Mod 13	5/24/2001			0			2,389,336
Mod 14	6/7/2001			0			573,450
Mod 15	6/26/2001			0			558,634
Mod 16	7/19/2001			0			687,511
Mod 17	8/13/2001			0			416,711
Mod 18	8/24/2001			0			142,440
Mod 19	8/28/2001			0			-12,257
Mod 20	9/5/2001			0			217,992
Mod 21	09/07/01			-36,514			0
Mod 22	09/14/01			0			0
Mod 23	9/10/2001			0			39,850
Mod 24	09/14/01			0			0
Mod 25	9/19/2001			0			264,700
Mod 26	9/26/2001			0			165,000
Mod 27	9/27/2001			0			105,000
Mod 28	10/12/2001			0			4,295
Mod 29	10/25/2001			0			165,000
Mod 30	11/9/2001			0			353,504
Mod 31	11/19/01			0			0
Mod 32	11/28/01			20,433,563			0
Mod 33	12/4/2001			0			975,263
Mod 34	12/19/2001			0			318,991
Mod 35	1/16/2002			0			1,531,533
Mod 36	1/23/2002			0			1,530,468
Mod 37	1/29/2002			0			462,387
Mod 38	01/31/02			0			0
Mod 39	02/11/02			0			4,064,857
Mod 40	02/22/02			0			1,078,800
Mod 41	03/04/02			0			0
Mod 42	03/18/02			-32,339			0
Mod 43	3/21/2002			0			2,762,265
Mod 44	4/23/2002			0			3,026,275
Mod 45	4/25/2002			0			334,000
Mod 46	5/22/2002			0			965,156
Mod 47	06/20/02			0			1,769,263
Mod 48	07/08/02			0			0
Mod 49	07/22/02			0			0
Mod 50	7/24/2002			0			1,164,268

ConITS Contract Funding

Mod 51	8/2/2002	[redacted]	0	[redacted]	689,375
Mod 52	08/16/02	[redacted]	0	[redacted]	0
Mod 53	8/22/2002	[redacted]	0	[redacted]	337,242
Mod 54	8/25/2002	[redacted]	0	[redacted]	-2,850
Mod 55	9/5/2002	[redacted]	18,457,420	[redacted]	842,702
Mod 56	9/5/2002	[redacted]	0	[redacted]	0
Mod 57	9/10/2002	[redacted]	0	[redacted]	100,000
Mod 58	09/10/02	[redacted]	0	[redacted]	0
Mod 59	9/11/2002	[redacted]	0	[redacted]	58,020
Mod 60	9/26/2002	[redacted]	0	[redacted]	154,358
Mod 61	9/27/2002	[redacted]	0	[redacted]	173,000
Mod 62	10/1/2002	[redacted]	0	[redacted]	94,421
Mod 63	10/28/2002	[redacted]	0	[redacted]	879,716
Mod 64	11/20/2002	[redacted]	0	[redacted]	0
Mod 65	11/21/02	[redacted]	0	[redacted]	1,131,257
Mod 66	12/10/2002	[redacted]	31,834,351	[redacted]	
Mod 67	12/12/02	[redacted]	0	[redacted]	2,099,396
Mod 68	01/21/03	[redacted]	0	[redacted]	1,169,641
Mod 69	01/27/03	[redacted]	0	[redacted]	661,752
Mod 70	02/14/03	[redacted]	0	[redacted]	2,882,575
Mod 71	03/11/03	[redacted]	0	[redacted]	4,498,520
Mod 72	04/03/03	[redacted]	0	[redacted]	2,947,030
Total		[redacted]	87,206,610	[redacted]	51,858,282

Cross Check 0

ConITS Contract Funding Tabulation

TA No.	TA Value			TA Current Funding			TA Increase/Decrease Funding			TA Revised Funding		
	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total
Award	[redacted]	[redacted]	0	[redacted]	[redacted]	0	[redacted]	[redacted]	0	[redacted]	[redacted]	0
A001			18,760			16,700			0			16,700
AH001			295,885			207,506			0			207,506
OA001			167,256			189,703			0			189,703
OA002									8,000			8,000
OB001			9,548			9,550			0			9,550
OBB001			613,922			502,755			40,500			543,255
OC001			209,015			156,000			0			156,000
OCA001			3,903			1,000			0			1,000
OCB001			362,797			365,446			0			365,446
OCB002			260,709			258,823			0			258,823
OCB003						220,000			0			220,000
OD001			271,719			178,000			0			178,000
OI001			176,740			124,000			0			124,000
OKC001			522,755			315,000			0			315,000
RA001			337,114			216,470			20,000			236,470
RAA001			457,438			293,000			0			293,000
RAB001			430,997			322,000			20,000			342,000
RAC001			86,070			83,000			0			83,000
RAD001			353,868			256,500			80,500			337,000
RAE001			1,026,140			1,017,999			103,200			1,121,199
RAF001			107,855			12,620			0			12,620
RBA001			113,437			81,875			0			81,875
RBA002			34,469			31,500			0			31,500
RBB001			298,935			209,580			0			209,580
RBB003			133,229			133,229			0			133,229
RBC001			975,438			659,912			219,930			879,842
RBG001			39,956			40,000			0			40,000
RBG002			28,673			30,000			0			30,000
RBH001			1,418,864			1,267,400			0			1,267,400
RBH002			253,723			240,000			0			240,000
RBH007			10,000			10,000			0			10,000
RBI001			426,184			383,000			0			383,000
RBJ001			66,583			49,000			20,000			69,000
RBJ002			267,641			296,000			(40,000)			256,000
RBJ005			430,629			205,083			0			205,083
RBJ006			610,236			198,000			40,000			238,000
RBJ007			184,868			110,000			0			110,000
RBK001			187,220			88,400			89,000			177,400
RBK002			61,484			44,000			16,000			60,000
RBK003			53,867			52,500			0			52,500
RBK005			18,584			18,000			0			18,000
RBK006			0			26,000			0			26,000

ConITS Contract Funding Tabulation

TA No.	TA Value			TA Current Funding			TA Increase/Decrease Funding			TA Revised Funding		
	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total
RBL001	[redacted]	[redacted]	198,125	[redacted]	[redacted]	128,500	[redacted]	[redacted]	0	[redacted]	[redacted]	128,500
RBL002	[redacted]	[redacted]	138,433	[redacted]	[redacted]	50,000	[redacted]	[redacted]	0	[redacted]	[redacted]	50,000
RBN001	[redacted]	[redacted]	0	[redacted]	[redacted]	0	[redacted]	[redacted]	6,000	[redacted]	[redacted]	6,000
RCB001	[redacted]	[redacted]	47,200	[redacted]	[redacted]	20,000	[redacted]	[redacted]	0	[redacted]	[redacted]	20,000
RCC001	[redacted]	[redacted]	397,141	[redacted]	[redacted]	282,234	[redacted]	[redacted]	50,000	[redacted]	[redacted]	332,234
RCD001	[redacted]	[redacted]	277,461	[redacted]	[redacted]	246,042	[redacted]	[redacted]	125,000	[redacted]	[redacted]	371,042
RCE001	[redacted]	[redacted]	339,901	[redacted]	[redacted]	388,273	[redacted]	[redacted]	15,000	[redacted]	[redacted]	403,273
RCF001	[redacted]	[redacted]	355,742	[redacted]	[redacted]	307,429	[redacted]	[redacted]	0	[redacted]	[redacted]	307,429
RCG001	[redacted]	[redacted]	198,368	[redacted]	[redacted]	266,000	[redacted]	[redacted]	0	[redacted]	[redacted]	266,000
RD001	[redacted]	[redacted]	1,159,540	[redacted]	[redacted]	760,681	[redacted]	[redacted]	305,300	[redacted]	[redacted]	1,065,981
RDD001	[redacted]	[redacted]	1,985,000	[redacted]	[redacted]	2,055,000	[redacted]	[redacted]	0	[redacted]	[redacted]	2,055,000
RDD002	[redacted]	[redacted]	846,000	[redacted]	[redacted]	1,246,000	[redacted]	[redacted]	0	[redacted]	[redacted]	1,246,000
RDD003	[redacted]	[redacted]	92,458	[redacted]	[redacted]	44,000	[redacted]	[redacted]	0	[redacted]	[redacted]	44,000
RDD004	[redacted]	[redacted]	4,189	[redacted]	[redacted]	4,000	[redacted]	[redacted]	0	[redacted]	[redacted]	4,000
RDE001	[redacted]	[redacted]	965,557	[redacted]	[redacted]	1,498,500	[redacted]	[redacted]	0	[redacted]	[redacted]	1,498,500
RDE002	[redacted]	[redacted]	600,958	[redacted]	[redacted]	811,500	[redacted]	[redacted]	0	[redacted]	[redacted]	811,500
RDE005	[redacted]	[redacted]	128,008	[redacted]	[redacted]	109,000	[redacted]	[redacted]	0	[redacted]	[redacted]	109,000
RDG001	[redacted]	[redacted]	260,238	[redacted]	[redacted]	180,000	[redacted]	[redacted]	0	[redacted]	[redacted]	180,000
RDO001	[redacted]	[redacted]	129,349	[redacted]	[redacted]	85,000	[redacted]	[redacted]	0	[redacted]	[redacted]	85,000
RDO002	[redacted]	[redacted]	0	[redacted]	[redacted]	0	[redacted]	[redacted]	100,000	[redacted]	[redacted]	100,000
REC001	[redacted]	[redacted]	65,466	[redacted]	[redacted]	40,000	[redacted]	[redacted]	0	[redacted]	[redacted]	40,000
RF001	[redacted]	[redacted]	48,270	[redacted]	[redacted]	6,400	[redacted]	[redacted]	0	[redacted]	[redacted]	6,400
RFC001	[redacted]	[redacted]	917,777	[redacted]	[redacted]	660,013	[redacted]	[redacted]	213,000	[redacted]	[redacted]	873,013
RFC002	[redacted]	[redacted]	36,250	[redacted]	[redacted]	36,307	[redacted]	[redacted]	0	[redacted]	[redacted]	36,307
RFC003	[redacted]	[redacted]	14,662	[redacted]	[redacted]	9,412	[redacted]	[redacted]	0	[redacted]	[redacted]	9,412
RFC004	[redacted]	[redacted]	1,642,602	[redacted]	[redacted]	1,215,150	[redacted]	[redacted]	150,000	[redacted]	[redacted]	1,365,150
RFC005	[redacted]	[redacted]	1,751,672	[redacted]	[redacted]	2,242,918	[redacted]	[redacted]	173,000	[redacted]	[redacted]	2,415,918
RFC007	[redacted]	[redacted]	271,560	[redacted]	[redacted]	296,382	[redacted]	[redacted]	(6,554)	[redacted]	[redacted]	289,828
RFC008	[redacted]	[redacted]	5,973	[redacted]	[redacted]	6,000	[redacted]	[redacted]	0	[redacted]	[redacted]	6,000
RFC011	[redacted]	[redacted]	77,346	[redacted]	[redacted]	68,767	[redacted]	[redacted]	0	[redacted]	[redacted]	68,767
RFC012	[redacted]	[redacted]	182,401	[redacted]	[redacted]	178,533	[redacted]	[redacted]	100,000	[redacted]	[redacted]	278,533
RFC013	[redacted]	[redacted]	333,933	[redacted]	[redacted]	446,499	[redacted]	[redacted]	0	[redacted]	[redacted]	446,499
RFC016	[redacted]	[redacted]	6,995	[redacted]	[redacted]	6,720	[redacted]	[redacted]	0	[redacted]	[redacted]	6,720
RFC018	[redacted]	[redacted]	44,000	[redacted]	[redacted]	10,200	[redacted]	[redacted]	0	[redacted]	[redacted]	10,200
RFC019	[redacted]	[redacted]	27,996	[redacted]	[redacted]	5,500	[redacted]	[redacted]	0	[redacted]	[redacted]	5,500
RFC021	[redacted]	[redacted]	76,675	[redacted]	[redacted]	15,000	[redacted]	[redacted]	29,554	[redacted]	[redacted]	44,554
RFD001	[redacted]	[redacted]	1,910,352	[redacted]	[redacted]	1,386,905	[redacted]	[redacted]	0	[redacted]	[redacted]	1,386,905
RFD002	[redacted]	[redacted]	387,223	[redacted]	[redacted]	260,898	[redacted]	[redacted]	0	[redacted]	[redacted]	260,898
RFD003	[redacted]	[redacted]	136,372	[redacted]	[redacted]	136,500	[redacted]	[redacted]	0	[redacted]	[redacted]	136,500
RFD004	[redacted]	[redacted]	371,983	[redacted]	[redacted]	243,932	[redacted]	[redacted]	106,709	[redacted]	[redacted]	350,641
RFD005	[redacted]	[redacted]	96,329	[redacted]	[redacted]	96,357	[redacted]	[redacted]	0	[redacted]	[redacted]	96,357
RFD006	[redacted]	[redacted]	425,137	[redacted]	[redacted]	360,373	[redacted]	[redacted]	2,015	[redacted]	[redacted]	362,388
RFD007	[redacted]	[redacted]	26,689	[redacted]	[redacted]	15,500	[redacted]	[redacted]	0	[redacted]	[redacted]	15,500

ConITS Contract Funding Tabulation

TA No.	TA Value			TA Current Funding			TA Increase/Decrease Funding			TA Revised Funding		
	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total
RFD009	[redacted]		271,901	[redacted]		202,798	[redacted]		0	[redacted]		202,798
RFD011			527,239			1,060,000			0			1,060,000
RFG001			41,429			12,800			0			12,800
RFI001			36,997			36,997			0			36,997
RFI002			699,703			280,000			0			280,000
RFL001			262,929			219,000			0			219,000
RFM001			56,925			21,250			0			21,250
RFP001			55,619			45,668			0			45,668
RFT001			2,693,361			1,474,425			312,000			1,786,425
RFT002			387,175			184,000			45,000			229,000
RFU001			210,415			197,300			0			197,300
SA001			2,529,876			2,992,135			8,306			3,000,441
SA004			59,950			10,000			50,000			60,000
SAC001			208,959			140,000			0			140,000
SAC002			6,660			6,660			0			6,660
SK001			191,412			162,800			0			162,800
SL001			75,000			75,000			0			75,000
SL002			388,068			389,500			0			389,500
SL003			127,673			86,531			0			86,531
SL005			55,285			35,353			0			35,353
SL006			957,304			860,000			0			860,000
SL007			304,130			145,060			159,070			304,130
SLA001			689,373			761,100			203,000			964,100
SLA002			650,501			466,276			140,000			606,276
SLA003			376,509			375,000			0			375,000
SLB001			309,943			296,476			0			296,476
SLB002			1,758,807			1,330,774			0			1,330,774
SLB003			2,582,444			2,410,520			0			2,410,520
SLB004			631,601			630,101			0			630,101
SLB005			122,532			108,000			0			108,000
SLB006			1,924,188			1,673,502			0			1,673,502
SLB007			35,957			15,200			0			15,200
SLB008			402,202			292,000			0			292,000
SLB009			332,158			343,000			0			343,000
SLB011			90,140			86,731			0			86,731
SLB012			68,580			52,342			0			52,342
SLB013			104,073			110,723			0			110,723
SLB014			1,544,623			1,089,102			30,000			1,119,102
SLB017			276,607			209,928			0			209,928
SLB018			423,381			683,564			0			683,564
SLB019			504,766			561,466			0			561,466
SLB020			8,406			5,000			0			5,000

ConITS Contract Funding Tabulation

TA No.	TA Value			TA Current Funding			TA Increase/Decrease Funding			TA Revised Funding		
	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total
SLB022	[redacted]		43,072	[redacted]		4,000	[redacted]		0	[redacted]		4,000
SLB027			108,906			39,285			0			39,285
SLB028			237,953			80,250			1,500			81,750
SLB033			599,836			324,000			0			324,000
SLC001			2,829,435			2,560,501			12,000			2,572,501
SMB001			0			146,501			0			146,501
TEN001			541,602			404,500			0			404,500
XA001			68,080			68,157			0			68,157
Total			55,721,527			48,911,252			2,947,030			51,858,282

OMB Approval #: 2700-0042

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE	PAGE OF PAGES
	1 / 9

2. AMENDMENT/MODIFICATION NO.	3. EFFECTIVE DATE	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO. (If applicable)
73	4/25/03	See Block 12	

6. ISSUED BY — CODE

National Aeronautics and Space Administration
Langley Research Center
Hampton, VA 23681-2199

7. ADMINISTERED BY (If other than item 6) — CODE

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State, and Zip Code)

Raytheon Technical Services Company
4400 Forbes Blvd.
Lanham MD 20706-4392

CODE — FACILITY CODE

(x)	9A. AMENDMENT OF SOLICITATION NO.
	9B. DATED (SEE ITEM 11)
X	10A. MODIFICATION OF CONTRACT/ORDER NO. L70750D (GSA Order No. T03-01-DS-L003)
	10B. DATED (SEE ITEM 13) 2/1/01

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended, ☐ is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

See pages2-3

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(x)	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
X	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
	D. OTHER (Specify type of modification and authority

E. IMPORTANT: Contractor ☒ is not, ☐ is required to sign this document and return _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

The purpose of this modification is to provide incremental funding in the amount of $3,377,436 [redacted] Accordingly, the following changes are hereby made:

A. Paragraph 3, Contract Funding (NAS 1852.232-81) (JUN 1990), subparagraphs (a) and (b) are deleted in their entirety and replaced with the following:

(continued)

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) LISA M. HARVEY	
15B. CONTRACTOR/OFFEROR (Signature of person authorized to sign)	15C. DATE SIGNED	16B. UNITED STATES OF AMERICA BY Lisa M Harvey (Signature of Contracting Officer)	16C. DATE SIGNED 4/25/03

A. Paragraph 3, Contract Funding (NAS 1852.232-81) (JUN 1990), subparagraphs (a) and (b) are deleted in their entirety and replaced with the following:

"(a) For purposes of payment of cost, exclusive of fee, in accordance with the "Limitation of Funds" clause, the total amount allotted by the Government to this Task Order is [redacted] This allotment is for the performance of work under Task Assignments (TA) issued in accordance with Paragraph 3 of the SOW and covers the following estimated period of performance: August 31, 2003.

(b) An additional amount of [redacted] is obligated under [redacted] for payment of fee."

B. All other terms and conditions remain unchanged.

TASK ORDER TABULATION

	Estimated Cost	Award Fee	CPAF	Funding
Though Mod. 59	[redacted]		52,372,259	$35,166,616
Mod. 60			0	154,358
Mod. 61			0	173,000
Mod. 62			0	94,421
Mod. 63			0	879,716
Mod. 64			0	0
Mod. 65			0	1,131,257
Mod. 66			31,834,351	0
Mod. 67			0	2,099,396
Mod. 68			0	1,169,641
Mod. 69			0	**661,752**
Mod. 70			0	2,882,575
Mod. 71			0	4,498,520
Mod. 72			0	2,947,030
Mod. 73			0	3,377,436
T			$ 87,206,610	$55,235,718

ConITS Accounting and Appropriation Data

PR	PY	JO	RTR	Amount	TA No.	P/C [1]
AH.1241	03	R29298	297800001	$45,000	AH001	C
OCE.1099	03	R29310	721210199	$66,400	OC002	C
OCB.1202	03	R29409	713171001	$25,000	OCB003	C
OCB.1202	03	R29417	745301001	$25,000	OCB003	C
OKA.1036	03	R24234	259400441	$117,000	OKC001	C
RAB.1073	03	R30080	755910001	$20,000	RA001	C
RAA.1063	03	R29688	755811101	$54,000	RAA001	C
RAA.1063	03	R30043	721101601	$20,000	RAA001	C
RAA.1063	03	R30046	721101901	$80,000	RAA001	C
RAB.1072	03	R30080	755910001	$50,000	RAB001	C
RAE.1036	03	R29330	721104104	$24,000	RAE003	C
RBB.1169	02	R29979	706810063	$5,000	RBB001	C
RBB.1169	03	R29318	721212001	$2,000	RBB001	C
RBB.1169	03	M4727	992108015	$10,000	RBB001	C
RBB.1169	03	R29354	714051002	$10,000	RBB001	C
RBB.1169	03	R29695	719101030	$10,000	RBB001	C
RBB.1169	03	R29985	722960073	$10,000	RBB001	C
RBB.1169	03	R29700	719104010	$4,000	RBB001	C
RBB.1169	03	R29595	762401103	$10,000	RBB001	C

RBB.1169	03	R2[illegible]52	714053001	$10,000	RBB001	C
RBJ.1470	03	M4523	992200861	$79,000	RBJ005	C
RBJ.1470	03	M4632	992200822	$46,000	RBJ005	C
RBJ.1484	03	M4636	992200852	$45,000	RBJ007	C
RBL.1438	03	M4635	992200871	$42,000	RBL001	C
RBL.1439	03	M4235	992200871	$28,000	RBL002	C
RBL.1439	03	M4635	992200871	$25,000	RBL002	C
RCB.1209	03	R29368	762203108	$10,370	RCB001	C
RCB.1209	03	R29417	745301001	$14,360	RCB001	C
RCB.1209	03	R29580	762404104	$1,295	RCB001	C
RCB.1209	03	R29670	719201010	$1,000	RCB001	C
RCB.1209	03	R29992	710100401	$350	RCB001	C
RDO.1150	03	R28216	786101010	$498,815	RDD002	C
RDO.1134	03	R28216	786101010	$547,200	RDE006	C
RDO.1149	03	R28216	786101010	$40,000	RDE006	C
RFC.1330	03	M4335	992160405	$5,000	RFC001	C
RFC.1330	03	M4339	992160306	$5,000	RFC001	C
RFC.1325	03	R29776	274000333	$9,200	RFC004	C
RFC.1329	03	M4336	992160306	$92,132	RFC004	C
RFC.1329	03	M4339	992160306	$8,718	RFC004	C
RBC.1231	03	M4512	992200881	$15,000	RFC005	C
RBC.1232	02	R29675	706810050	$16,000	RFC005	C
RDB.1158	03	R29705	762404101	$4,000	RFC005	C
RFC.1316	03	R29454	762202180	$55,000	RFC005	C
RFC.1317	03	R29454	762202180	$40,000	RFC005	C
RFC.1331	03	R29591	762403102	$15,000	RFC005	C
RFC.1318	03	M4317	992160502	$21,280	RFC016	C
RFC.1319	03	M4317	992160502	$37,800	RFC018	C
RFC.1320	03	M4317	992160502	$22,500	RFC019	C
RBJ.1493	03	M4639	992100201	$65,000	RFC022	C
RFS.2845	03	M4567	992200416	$65,000	RFT001	C
RFT.1169	03	M4732	992200210	$115,267	RFT001	C
RFT.1172	02	C978501	978540200	$171,000	RFT001	C
RFT.1173	03	C953101	953140200	$74,783	RFT001	C
SA.1165	03	AS7878	772400002	$310,000	SA001	C
SA.1163	03	AS7860	777310001	$65,000	SL006	C
SLB.1264	03	AS5160	772300204	($173,000)	SLB003	C
A.1058	03	AS5016	772100101	$7,700	SLB014	C
SB.1035	03	AS5404	772100102	$3,300	SLB014	C
SLC.1201	03	M4425	992100305	$7,850	SLB014	C
SLB.1264	03	AS5160	772300204	$27,000	SLB027	C
SA.1164	03	AS7840	772400002	$10,000	SLB028	C
SLB.1281	03	R27411	251200103	$2,500	SLB028	C
SLB.1264	03	AS5160	772300204	$146,000	SLB033	C
SLC.1199	03	M2022	992300501	$12,000	SLC001	C
SLC.1202	03	M4425	992100305	$25,000	SLC004	C
SMB.1206	03	M3213	992200932	$616	SMB001	C
1 .1040	02	R29484	722641362	$120,000	TEN001	C
Total				$3,377,436		
4/25/2003						

ConITS Contract Funding

Mod #	Mod Date	Contract Value			Contract Funding		
		Cost	Fee	Total	Cost	Fee	Total
Award	01/04/01			16,550,129			100,000
Mod 2	1/31/2001			0			1,996,231
Mod 3	2/22/2001			0			1,918,118
Mod 4	3/8/2001			0			1,059,750
Mod 5	05/07/01			0			0
Mod 6	3/22/2001			0			730,000
Mod 7	3/26/2001			0			36,307
Mod 8	3/30/2001			0			282,242
Mod 9	4/10/2001			0			136,710
Mod 10	4/25/2001			0			459,976
Mod 11	05/07/01			0			0
Mod 12	5/22/2001			0			368,101
Mod 13	5/24/2001			0			2,389,336
Mod 14	6/7/2001			0			573,450
Mod 15	6/26/2001			0			558,634
Mod 16	7/19/2001			0			687,511
Mod 17	8/13/2001			0			416,711
Mod 18	8/24/2001			0			142,440
Mod 19	8/28/2001			0			-12,257
Mod 20	9/5/2001			0			217,992
Mod 21	09/07/01			-36,514			0
Mod 22	09/14/01			0			0
Mod 23	9/10/2001			0			39,850
Mod 24	09/14/01			0			0
Mod 25	9/19/2001			0			264,700
Mod 26	9/26/2001			0			165,000
Mod 27	9/27/2001			0			105,000
Mod 28	10/12/2001			0			4,295
Mod 29	10/25/2001			0			165,000
Mod 30	11/9/2001			0			353,504
Mod 31	11/19/01			0			0
Mod 32	11/28/01			20,433,563			0
Mod 33	12/4/2001			0			975,263
Mod 34	12/19/2001			0			318,991
Mod 35	1/16/2002			0			1,531,533
Mod 36	1/23/2002			0			1,530,468
Mod 37	1/29/2002			0			462,387
Mod 38	01/31/02			0			0
Mod 39	02/11/02			0			4,064,857
Mod 40	02/22/02			0			1,078,800
Mod 41	03/04/02			0			0
Mod 42	03/18/02			-32,339			0
Mod 43	3/21/2002			0			2,762,265
Mod 44	4/23/2002			0			3,026,275
Mod 45	4/25/2002			0			334,000
Mod 46	5/22/2002			0			965,156
Mod 47	06/20/02			0			1,769,263
Mod 48	07/08/02			0			0
Mod 49	07/22/02			0			0
Mod 50	7/24/2002			0			1,164,268

ConITS Contract Funding

Mod 51	8/2/2002	[redacted]	0	[redacted]	689,375
Mod 52	08/16/02	[redacted]	0	[redacted]	0
Mod 53	8/22/2002	[redacted]	0	[redacted]	337,242
Mod 54	8/25/2002	[redacted]	0	[redacted]	-2,850
Mod 55	9/5/2002	[redacted]	18,457,420	[redacted]	842,702
Mod 56	9/5/2002	[redacted]	0	[redacted]	0
Mod 57	9/10/2002	[redacted]	0	[redacted]	100,000
Mod 58	09/10/02	[redacted]	0	[redacted]	0
Mod 59	9/11/2002	[redacted]	0	[redacted]	58,020
Mod 60	9/26/2002	[redacted]	0	[redacted]	154,358
Mod 61	9/27/2002	[redacted]	0	[redacted]	173,000
Mod 62	10/1/2002	[redacted]	0	[redacted]	94,421
Mod 63	10/28/2002	[redacted]	0	[redacted]	879,716
Mod 64	11/20/2002	[redacted]	0	[redacted]	0
Mod 65	11/21/02	[redacted]	0	[redacted]	1,131,257
Mod 66	12/10/2002	[redacted]	31,834,351	[redacted]	
Mod 67	12/12/02	[redacted]	0	[redacted]	2,099,396
Mod 68	01/21/03	[redacted]	0	[redacted]	1,169,641
Mod 69	01/27/03	[redacted]	0	[redacted]	661,752
Mod 70	02/14/03	[redacted]	0	[redacted]	2,882,575
Mod 71	03/11/03	[redacted]	0	[redacted]	4,498,520
Mod 72	04/03/03	[redacted]	0	[redacted]	2,947,030
Mod 73	04/25/03	[redacted]	0	[redacted]	3,377,436
		[redacted]	0	[redacted]	
Total		[redacted]	87,206,610	[redacted]	55,235,718

Cross Check 0

ConITS Contract Funding Tabulation

TA No.	TA Value			TA Current Funding			TA Increase/Decrease Funding			TA Revised Funding		
	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total
Award	[redacted]	[redacted]	0	[redacted]	[redacted]	0	[redacted]	[redacted]	0	[redacted]	[redacted]	0
A001	[redacted]	[redacted]	18,760	[redacted]	[redacted]	16,700	[redacted]	[redacted]	0	[redacted]	[redacted]	16,700
AH001	[redacted]	[redacted]	295,885	[redacted]	[redacted]	207,506	[redacted]	[redacted]	45,000	[redacted]	[redacted]	252,506
OA001	[redacted]	[redacted]	167,256	[redacted]	[redacted]	189,703	[redacted]	[redacted]	0	[redacted]	[redacted]	189,703
OA002	[redacted]	[redacted]		[redacted]	[redacted]	8,000	[redacted]	[redacted]	0	[redacted]	[redacted]	8,000
OB001	[redacted]	[redacted]	9,548	[redacted]	[redacted]	9,550	[redacted]	[redacted]	0	[redacted]	[redacted]	9,550
OBB001	[redacted]	[redacted]	613,922	[redacted]	[redacted]	543,255	[redacted]	[redacted]	0	[redacted]	[redacted]	543,255
OC001	[redacted]	[redacted]	209,015	[redacted]	[redacted]	156,000	[redacted]	[redacted]	0	[redacted]	[redacted]	156,000
OC002	[redacted]	[redacted]		[redacted]	[redacted]		[redacted]	[redacted]	66,400	[redacted]	[redacted]	66,400
[redacted]A001	[redacted]	[redacted]	3,903	[redacted]	[redacted]	1,000	[redacted]	[redacted]	0	[redacted]	[redacted]	1,000
[redacted]B001	[redacted]	[redacted]	362,797	[redacted]	[redacted]	365,446	[redacted]	[redacted]	0	[redacted]	[redacted]	365,446
OCB002	[redacted]	[redacted]	260,709	[redacted]	[redacted]	258,823	[redacted]	[redacted]	0	[redacted]	[redacted]	258,823
OCB003	[redacted]	[redacted]		[redacted]	[redacted]	220,000	[redacted]	[redacted]	50,000	[redacted]	[redacted]	270,000
OD001	[redacted]	[redacted]	271,719	[redacted]	[redacted]	178,000	[redacted]	[redacted]	0	[redacted]	[redacted]	178,000
OI001	[redacted]	[redacted]	176,740	[redacted]	[redacted]	124,000	[redacted]	[redacted]	0	[redacted]	[redacted]	124,000
OKC001	[redacted]	[redacted]	522,755	[redacted]	[redacted]	315,000	[redacted]	[redacted]	117,000	[redacted]	[redacted]	432,000
RA001	[redacted]	[redacted]	337,114	[redacted]	[redacted]	236,470	[redacted]	[redacted]	20,000	[redacted]	[redacted]	256,470
RAA001	[redacted]	[redacted]	457,438	[redacted]	[redacted]	293,000	[redacted]	[redacted]	154,000	[redacted]	[redacted]	447,000
RAB001	[redacted]	[redacted]	430,997	[redacted]	[redacted]	342,000	[redacted]	[redacted]	50,000	[redacted]	[redacted]	392,000
RAC001	[redacted]	[redacted]	86,070	[redacted]	[redacted]	83,000	[redacted]	[redacted]	0	[redacted]	[redacted]	83,000
RAD001	[redacted]	[redacted]	353,868	[redacted]	[redacted]	337,000	[redacted]	[redacted]	0	[redacted]	[redacted]	337,000
RAE001	[redacted]	[redacted]	1,026,140	[redacted]	[redacted]	1,121,199	[redacted]	[redacted]	0	[redacted]	[redacted]	1,121,199
RAE003	[redacted]	[redacted]		[redacted]	[redacted]		[redacted]	[redacted]	24,000	[redacted]	[redacted]	24,000
RAF001	[redacted]	[redacted]	107,855	[redacted]	[redacted]	12,620	[redacted]	[redacted]	0	[redacted]	[redacted]	12,620
RBA001	[redacted]	[redacted]	113,437	[redacted]	[redacted]	81,875	[redacted]	[redacted]	0	[redacted]	[redacted]	81,875
RBA002	[redacted]	[redacted]	34,469	[redacted]	[redacted]	31,500	[redacted]	[redacted]	0	[redacted]	[redacted]	31,500
RBB001	[redacted]	[redacted]	298,935	[redacted]	[redacted]	209,580	[redacted]	[redacted]	71,000	[redacted]	[redacted]	280,580
[redacted]003	[redacted]	[redacted]	133,229	[redacted]	[redacted]	133,229	[redacted]	[redacted]	0	[redacted]	[redacted]	133,229
RBC001	[redacted]	[redacted]	975,438	[redacted]	[redacted]	879,842	[redacted]	[redacted]	0	[redacted]	[redacted]	879,842
RBG001	[redacted]	[redacted]	39,956	[redacted]	[redacted]	40,000	[redacted]	[redacted]	0	[redacted]	[redacted]	40,000
RBG002	[redacted]	[redacted]	28,673	[redacted]	[redacted]	30,000	[redacted]	[redacted]	0	[redacted]	[redacted]	30,000
RBH001	[redacted]	[redacted]	1,418,864	[redacted]	[redacted]	1,267,400	[redacted]	[redacted]	0	[redacted]	[redacted]	1,267,400
RBH002	[redacted]	[redacted]	253,723	[redacted]	[redacted]	240,000	[redacted]	[redacted]	0	[redacted]	[redacted]	240,000
RBH007	[redacted]	[redacted]	10,000	[redacted]	[redacted]	10,000	[redacted]	[redacted]	0	[redacted]	[redacted]	10,000
RBI001	[redacted]	[redacted]	426,184	[redacted]	[redacted]	383,000	[redacted]	[redacted]	0	[redacted]	[redacted]	383,000
RBJ001	[redacted]	[redacted]	66,583	[redacted]	[redacted]	69,000	[redacted]	[redacted]	0	[redacted]	[redacted]	69,000
RBJ002	[redacted]	[redacted]	267,641	[redacted]	[redacted]	256,000	[redacted]	[redacted]	0	[redacted]	[redacted]	256,000
RBJ005	[redacted]	[redacted]	430,629	[redacted]	[redacted]	205,083	[redacted]	[redacted]	125,000	[redacted]	[redacted]	330,083
RBJ006	[redacted]	[redacted]	610,236	[redacted]	[redacted]	238,000	[redacted]	[redacted]	0	[redacted]	[redacted]	238,000
RBJ007	[redacted]	[redacted]	184,868	[redacted]	[redacted]	110,000	[redacted]	[redacted]	45,000	[redacted]	[redacted]	155,000
RBK001	[redacted]	[redacted]	187,220	[redacted]	[redacted]	177,400	[redacted]	[redacted]	0	[redacted]	[redacted]	177,400
RBK002	[redacted]	[redacted]	61,484	[redacted]	[redacted]	60,000	[redacted]	[redacted]	0	[redacted]	[redacted]	60,000
RBK003	[redacted]	[redacted]	53,867	[redacted]	[redacted]	52,500	[redacted]	[redacted]	0	[redacted]	[redacted]	52,500

ConITS Contract Funding Tabulation

TA No.	TA Value			TA Current Funding			TA Increase/Decrease Funding			TA Revised Funding		
	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total
RBK005			18,584			18,000			0			18,000
RBK006			0			26,000			0			26,000
RBL001			198,125			128,500			42,000			170,500
RBL002			138,433			50,000			53,000			103,000
RBN001			0			6,000			0			6,000
RCB001			47,200			20,000			27,375			47,375
RCC001			397,141			332,234			0			332,234
RCD001			277,461			371,042			0			371,042
RCE001			339,901			403,273			0			403,273
[illegible]F001			355,742			307,429			0			307,429
[illegible]G001			198,368			266,000			0			266,000
RD001			1,159,540			1,065,981			0			1,065,981
RDD001			1,985,000			2,055,000			0			2,055,000
RDD002			846,000			1,246,000			498,815			1,744,815
RDD003			92,458			44,000			0			44,000
RDD004			4,189			4,000			0			4,000
RDE001			965,557			1,498,500			0			1,498,500
RDE002			600,958			811,500			0			811,500
RDE005			128,008			109,000			0			109,000
RDE006									587,200			587,200
RDG001			260,238			180,000			0			180,000
RDO001			129,349			85,000			0			85,000
RDO002			0			100,000			0			100,000
REC001			65,466			40,000			0			40,000
RF001			48,270			6,400			0			6,400
RFC001			917,777			873,013			10,000			883,013
RFC002			36,250			36,307			0			36,307
[illegible]003			14,662			9,412			0			9,412
RFC004			1,642,602			1,365,150			110,050			1,475,200
RFC005			1,751,672			2,415,918			145,000			2,560,918
RFC007			271,560			289,828			0			289,828
RFC008			5,973			6,000			0			6,000
RFC011			77,346			68,767			0			68,767
RFC012			182,401			278,533			0			278,533
RFC013			333,933			446,499			0			446,499
RFC016			6,995			6,720			21,280			28,000
RFC018			44,000			10,200			37,800			48,000
RFC019			27,996			5,500			22,500			28,000
RFC021			76,675			44,554			0			44,554
RFC022									65,000			65,000
RFD001			1,910,352			1,386,905			0			1,386,905
RFD002			387,223			260,898			0			260,898
RFD003			136,372			136,500			0			136,500

ConITS Contract Funding Tabulation

TA No.	TA Value			TA Current Funding			TA Increase/Decrease Funding			TA Revised Funding		
	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total
RFD004	[redacted]		371,983	[redacted]		350,641	[redacted]		0	[redacted]		350,641
RFD005			96,329			96,357			0			96,357
RFD006			425,137			362,388			0			362,388
RFD007			26,689			15,500			0			15,500
RFD009			271,901			202,798			0			202,798
RFD011			527,239			1,060,000			0			1,060,000
RFG001			41,429			12,800			0			12,800
RFI001			36,997			36,997			0			36,997
RFI002			699,703			280,000			0			280,000
[illegible]_001			262,929			219,000			0			219,000
[illegible]M001			56,925			21,250			0			21,250
RFP001			55,619			45,668			0			45,668
RFT001			2,693,361			1,786,425			426,050			2,212,475
RFT002			387,175			229,000			0			229,000
RFU001			210,415			197,300			0			197,300
SA001			2,529,876			3,000,441			310,000			3,310,441
SA004			59,950			60,000			0			60,000
SAC001			208,959			140,000			0			140,000
SAC002			6,660			6,660			0			6,660
SK001			191,412			162,800			0			162,800
SL001			75,000			75,000			0			75,000
SL002			388,068			389,500			0			389,500
SL003			127,673			86,531			0			86,531
SL005			55,285			35,353			0			35,353
SL006			957,304			860,000			65,000			925,000
SL007			304,130			304,130			0			304,130
SLA001			689,373			964,100			0			964,100
[illegible]002			650,501			606,276			0			606,276
SLA003			376,509			375,000			0			375,000
SLB001			309,943			296,476			0			296,476
SLB002			1,758,807			1,330,774			0			1,330,774
SLB003			2,582,444			2,410,520			(173,000)			2,237,520
SLB004			631,601			630,101			0			630,101
SLB005			122,532			108,000			0			108,000
SLB006			1,924,188			1,673,502			0			1,673,502
SLB007			35,957			15,200			0			15,200
SLB008			402,202			292,000			0			292,000
SLB009			332,158			343,000			0			343,000
SLB011			90,140			86,731			0			86,731
SLB012			68,580			52,342			0			52,342
SLB013			104,073			110,723			0			110,723
SLB014	[redacted]		1,544,623	[redacted]		1,119,102	[redacted]		18,850	[redacted]		1,137,952

ConITS Contract Funding Tabulation

TA No.	TA Value			TA Current Funding			TA Increase/Decrease Funding			TA Revised Funding		
	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total
SLB017	[redacted]	[redacted]	276,607	[redacted]	[redacted]	209,928	[redacted]	[redacted]	0	[redacted]	[redacted]	209,928
SLB018	[redacted]	[redacted]	423,381	[redacted]	[redacted]	683,564	[redacted]	[redacted]	0	[redacted]	[redacted]	683,564
SLB019	[redacted]	[redacted]	504,766	[redacted]	[redacted]	561,466	[redacted]	[redacted]	0	[redacted]	[redacted]	561,466
SLB020	[redacted]	[redacted]	8,406	[redacted]	[redacted]	5,000	[redacted]	[redacted]	0	[redacted]	[redacted]	5,000
SLB022	[redacted]	[redacted]	43,072	[redacted]	[redacted]	4,000	[redacted]	[redacted]	0	[redacted]	[redacted]	4,000
SLB027	[redacted]	[redacted]	108,906	[redacted]	[redacted]	39,285	[redacted]	[redacted]	27,000	[redacted]	[redacted]	66,285
SLB028	[redacted]	[redacted]	237,953	[redacted]	[redacted]	81,750	[redacted]	[redacted]	12,500	[redacted]	[redacted]	94,250
SLB033	[redacted]	[redacted]	599,836	[redacted]	[redacted]	324,000	[redacted]	[redacted]	146,000	[redacted]	[redacted]	470,000
SLC001	[redacted]	[redacted]	2,829,435	[redacted]	[redacted]	2,572,501	[redacted]	[redacted]	12,000	[redacted]	[redacted]	2,584,501
SLC004	[redacted]	[redacted]		[redacted]	[redacted]		[redacted]	[redacted]	25,000	[redacted]	[redacted]	25,000
SMB001	[redacted]	[redacted]	0	[redacted]	[redacted]	146,501	[redacted]	[redacted]	616	[redacted]	[redacted]	147,117
TEN001	[redacted]	[redacted]	541,602	[redacted]	[redacted]	404,500	[redacted]	[redacted]	120,000	[redacted]	[redacted]	524,500
XA001	[redacted]	[redacted]	68,080	[redacted]	[redacted]	68,157	[redacted]	[redacted]	0	[redacted]	[redacted]	68,157
Total	[redacted]	[redacted]	55,721,527	[redacted]	[redacted]	51,858,282	[redacted]	[redacted]	3,377,436	[redacted]	[redacted]	55,235,718

BOMB Approval #: 2700-0042

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE

PAGE OF PAGES 1 | 9

2. AMENDMENT/MODIFICATION NO.	3. EFFECTIVE DATE	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO. (If applicable)
74	5/8/03	See Block 12	

6. ISSUED BY — CODE

National Aeronautics and Space Administration
Langley Research Center
Hampton, VA 23681-2199

7. ADMINISTERED BY (If other than Item 6) — CODE

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State, and Zip Code)

Raytheon Technical Services Company
4400 Forbes Blvd.
Lanham MD 20706-4392

CODE | FACILITY CODE

(x) 9A. AMENDMENT OF SOLICITATION NO.

9B. DATED (SEE ITEM 11)

X 10A. MODIFICATION OF CONTRACT/ORDER NO. L70750D (GSA Order No. T03-01-DS-L003)

10B. DATED (SEE ITEM 13) 2/1/01

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended, ☐ is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

See pages 2-3

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(x)	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
X	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
	D. OTHER (Specify type of modification and authority

E. IMPORTANT: Contractor ☒ is not, ☐ is required to sign this document and return _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

The purpose of this modification is to provide incremental funding in the amount of $696,654 [redacted] Accordingly, the following changes are hereby made:

A. Paragraph 3, Contract Funding (NAS 1852.232-81) (JUN 1990), subparagraphs (a) and (b) are deleted in their entirety and replaced with the following:

(continued)

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) LISA M. HARVEY	
15B. CONTRACTOR/OFFEROR (Signature of person authorized to sign)	15C. DATE SIGNED	16B. UNITED STATES OF AMERICA BY Lisa M Harvey (Signature of Contracting Officer)	16C. DATE SIGNED 5/8/03

A. Paragraph 3, Contract Funding (NAS 1852.232-81) (JUN 1990), subparagraphs (a) and (b) are deleted in their entirety and replaced with the following:

"(a) For purposes of payment of cost, exclusive of fee, in accordance with the "Limitation of Funds" clause, the total amount allotted by the Government to this Task Order is [redacted] This allotment is for the performance of work under Task Assignments (TA) issued in accordance with Paragraph 3 of the SOW and covers the following estimated period of performance: September 15, 2003.

(b) An additional amount of [redacted] is obligated underTO for payment of fee."

B. All other terms and conditions remain unchanged.

TASK ORDER TABULATION

	Estimated Cost	Award Fee	CPAF	Funding
Though Mod. 59	[redacted]		52,372,259	$35,166,616
Mod. 60			0	154,358
Mod. 61			0	173,000
Mod. 62			0	94,421
Mod. 63			0	879,716
Mod. 64			0	0
Mod. 65			0	1,131,257
Mod. 66			31,834,351	0
Mod. 67			0	2,099,396
Mod. 68			0	1,169,641
Mod. 69			0	661,752
Mod. 70			0	2,882,575
Mod. 71			0	4,498,520
Mod. 72			0	2,947,030
Mod. 73			0	3,377,436
Mod. 74			0	696,654
T			$ 87,206,610	$55,932,372

ConITS Accounting and Appropriation Data

PR	PY	JO	RTR	Amount	TA No.	P/C [1]
OA.1800	03	R30109	713990001	$35,000	OA001	C
OD.1310	03	R26788	728901001	$26,283	OD001	C
OD.1310	03	R29396	704035099	$11,264	OD001	C
OD.1310	03	R27651	781203301	$7,300	OD001	C
OD.1310	03	R30086	719402010	$7,300	OD001	C
OD.1310	03	R29538	762203131	$22,947	OD001	C
RBJ.1469	03	M4248	992200831	($7,000)	RBJ001	C
RBJ.1471	03	M4248	992200831	$36,000	RBJ006	C
RBJ.1471	03	M4525	992200861	$49,000	RBJ006	C
RBJ.1471	03	M4632	992200822	$75,000	RBJ006	C
RBJ.1501	03	M4636	992200852	$200,000	RBJ006	C
RBN.1005	03	M4080	992200444	$13,000	RBN001	C
RDO.1156	03	M4285	992621004	$40,000	RDD003	C
RDO.1156	03	R29384	727041001	$21,100	RDD003	C
REC.1566	03	R29169	621259901	$6,000	REC001	C
RFC.1286	03	M4317	992160502	($20,000)	RFC001	C
RDO.1157	03	R29384	727041001	$34,000	RFC004	C

RFC.1286	03	M4317	992160502	$20,000	RFC019	C
SLB.1285	03	M4535	992360406	$30,000	RFC022	C
RFM.1092	03	M3952	992350504	$1,300	RFM001	C
RFM.1092	03	M4580	992100104	$4,700	RFM001	C
RFS.2845	03	M4567	992200416	($65,000)	RFT001	C
RFS.2940	03	M4567	992200416	$10,000	RFT001	C
RFS.2940	03	M4598	992200416	$10,769	RFT001	C
RFS.2845	03	M4567	992200416	$65,000	RFT002	C
SLB.1245	03	AS5161	772300205	$50,000	SA001	C
SLB.1264	03	AS5160	772300204	$550,000	SA001	C
SLB.1264	03	AS5160	772300204	($300,000)	SLB003	C
SLB.1264	03	AS5160	772300204	($150,000)	SLB006	C
A.1059	02	R28427	274000299	$5,615	SLB014	C
SE.1012	03	M4073	992100141	$6,300	SLB014	C
SLC.1201	03	M4425	992100305	$7,850	SLB014	C
SMB.1210	03	M3213	992200932	$1,200	SLB014	C
SLB.1245	03	AS5161	772300205	($50,000)	SLB019	C
SLB.1264	03	AS5160	772300204	($100,000)	SLB033	C
SLC.1202	03	M4425	992100305	$25,000	SLC004	C
SLC.1209	03	M4535	992100305	$16,726	SLC004	C
Total				$696,654		

5/8/2003

ConITS Contract Funding

Mod #	Mod Date	Contract Value			Contract Funding		
		Cost	Fee	Total	Cost	Fee	Total
Award	01/04/01	[redacted]		16,550,129	[redacted]		100,000
Mod 2	1/31/2001	[redacted]		0	[redacted]		1,996,231
Mod 3	2/22/2001	[redacted]		0	[redacted]		1,918,118
Mod 4	3/8/2001	[redacted]		0	[redacted]		1,059,750
Mod 5	05/07/01	[redacted]		0	[redacted]		0
Mod 6	3/22/2001	[redacted]		0	[redacted]		730,000
Mod 7	3/26/2001	[redacted]		0	[redacted]		36,307
Mod 8	3/30/2001	[redacted]		0	[redacted]		282,242
Mod 9	4/10/2001	[redacted]		0	[redacted]		136,710
Mod 10	4/25/2001	[redacted]		0	[redacted]		459,976
Mod 11	05/07/01	[redacted]		0	[redacted]		0
Mod 12	5/22/2001	[redacted]		0	[redacted]		368,101
Mod 13	5/24/2001	[redacted]		0	[redacted]		2,389,336
Mod 14	6/7/2001	[redacted]		0	[redacted]		573,450
Mod 15	6/26/2001	[redacted]		0	[redacted]		558,634
Mod 16	7/19/2001	[redacted]		0	[redacted]		687,511
Mod 17	8/13/2001	[redacted]		0	[redacted]		416,711
Mod 18	8/24/2001	[redacted]		0	[redacted]		142,440
Mod 19	8/28/2001	[redacted]		0	[redacted]		-12,257
Mod 20	9/5/2001	[redacted]		0	[redacted]		217,992
Mod 21	09/07/01	[redacted]		-36,514	[redacted]		0
Mod 22	09/14/01	[redacted]		0	[redacted]		0
Mod 23	9/10/2001	[redacted]		0	[redacted]		39,850
Mod 24	09/14/01	[redacted]		0	[redacted]		0
Mod 25	9/19/2001	[redacted]		0	[redacted]		264,700
Mod 26	9/26/2001	[redacted]		0	[redacted]		165,000
Mod 27	9/27/2001	[redacted]		0	[redacted]		105,000
Mod 28	10/12/2001	[redacted]		0	[redacted]		4,295
Mod 29	10/25/2001	[redacted]		0	[redacted]		165,000
Mod 30	11/9/2001	[redacted]		0	[redacted]		353,504
Mod 31	11/19/01	[redacted]		0	[redacted]		0
Mod 32	11/28/01	[redacted]		20,433,563	[redacted]		0
Mod 33	12/4/2001	[redacted]		0	[redacted]		975,263
Mod 34	12/19/2001	[redacted]		0	[redacted]		318,991
Mod 35	1/16/2002	[redacted]		0	[redacted]		1,531,533
Mod 36	1/23/2002	[redacted]		0	[redacted]		1,530,468
Mod 37	1/29/2002	[redacted]		0	[redacted]		462,387
Mod 38	01/31/02	[redacted]		0	[redacted]		0
Mod 39	02/11/02	[redacted]		0	[redacted]		4,064,857
Mod 40	02/22/02	[redacted]		0	[redacted]		1,078,800
Mod 41	03/04/02	[redacted]		0	[redacted]		0
Mod 42	03/18/02	[redacted]		-32,339	[redacted]		0
Mod 43	3/21/2002	[redacted]		0	[redacted]		2,762,265
Mod 44	4/23/2002	[redacted]		0	[redacted]		3,026,275
Mod 45	4/25/2002	[redacted]		0	[redacted]		334,000
Mod 46	5/22/2002	[redacted]		0	[redacted]		965,156
Mod 47	06/20/02	[redacted]		0	[redacted]		1,769,263
Mod 48	07/08/02	[redacted]		0	[redacted]		0
Mod 49	07/22/02	[redacted]		0	[redacted]		0
Mod 50	7/24/2002	[redacted]		0	[redacted]		1,164,268

ConITS Contract Funding

Mod 51	8/2/2002	[redacted]	0	[redacted]	689,375
Mod 52	08/16/02	[redacted]	0	[redacted]	0
Mod 53	8/22/2002	[redacted]	0	[redacted]	337,242
Mod 54	8/25/2002	[redacted]	0	[redacted]	-2,850
Mod 55	9/5/2002	[redacted]	18,457,420	[redacted]	842,702
Mod 56	9/5/2002	[redacted]	0	[redacted]	0
Mod 57	9/10/2002	[redacted]	0	[redacted]	100,000
Mod 58	09/10/02	[redacted]	0	[redacted]	0
Mod 59	9/11/2002	[redacted]	0	[redacted]	58,020
Mod 60	9/26/2002	[redacted]	0	[redacted]	154,358
Mod 61	9/27/2002	[redacted]	0	[redacted]	173,000
Mod 62	10/1/2002	[redacted]	0	[redacted]	94,421
Mod 63	10/28/2002	[redacted]	0	[redacted]	879,716
Mod 64	11/20/2002	[redacted]	0	[redacted]	0
Mod 65	11/21/02	[redacted]	0	[redacted]	1,131,257
Mod 66	12/10/2002	[redacted]	31,834,351	[redacted]	
Mod 67	12/12/02	[redacted]	0	[redacted]	2,099,396
Mod 68	01/21/03	[redacted]	0	[redacted]	1,169,641
Mod 69	01/27/03	[redacted]	0	[redacted]	661,752
Mod 70	02/14/03	[redacted]	0	[redacted]	2,882,575
Mod 71	03/11/03	[redacted]	0	[redacted]	4,498,520
Mod 72	04/03/03	[redacted]	0	[redacted]	2,947,030
Mod 73	04/25/03	[redacted]	0	[redacted]	3,377,436
Mod 74	05/08/03	[redacted]	0	[redacted]	696,654
Total		[redacted]	87,206,610	[redacted]	55,932,372

Cross Check 0

ConITS Contract Funding Tabulation

TA No.	TA Value			TA Current Funding			TA Increase/Decrease Funding			TA Revised Funding		
	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total
Award	[redacted]	[redacted]	0	[redacted]	[redacted]	0	[redacted]	[redacted]	0	[redacted]	[redacted]	0
A001	[redacted]	[redacted]	18,760	[redacted]	[redacted]	16,700	[redacted]	[redacted]	0	[redacted]	[redacted]	16,700
AH001	[redacted]	[redacted]	295,885	[redacted]	[redacted]	252,506	[redacted]	[redacted]	0	[redacted]	[redacted]	252,506
OA001	[redacted]	[redacted]	167,256	[redacted]	[redacted]	189,703	[redacted]	[redacted]	35,000	[redacted]	[redacted]	224,703
OA002	[redacted]	[redacted]		[redacted]	[redacted]	8,000	[redacted]	[redacted]	0	[redacted]	[redacted]	8,000
OB001	[redacted]	[redacted]	9,548	[redacted]	[redacted]	9,550	[redacted]	[redacted]	0	[redacted]	[redacted]	9,550
OBB001	[redacted]	[redacted]	613,922	[redacted]	[redacted]	543,255	[redacted]	[redacted]	0	[redacted]	[redacted]	543,255
OC001	[redacted]	[redacted]	209,015	[redacted]	[redacted]	156,000	[redacted]	[redacted]	0	[redacted]	[redacted]	156,000
OC002	[redacted]	[redacted]		[redacted]	[redacted]	66,400	[redacted]	[redacted]	0	[redacted]	[redacted]	66,400
OCA001	[redacted]	[redacted]	3,903	[redacted]	[redacted]	1,000	[redacted]	[redacted]	0	[redacted]	[redacted]	1,000
OCB001	[redacted]	[redacted]	362,797	[redacted]	[redacted]	365,446	[redacted]	[redacted]	0	[redacted]	[redacted]	365,446
OCB002	[redacted]	[redacted]	260,709	[redacted]	[redacted]	258,823	[redacted]	[redacted]	0	[redacted]	[redacted]	258,823
OCB003	[redacted]	[redacted]		[redacted]	[redacted]	270,000	[redacted]	[redacted]	0	[redacted]	[redacted]	270,000
OD001	[redacted]	[redacted]	271,719	[redacted]	[redacted]	178,000	[redacted]	[redacted]	75,094	[redacted]	[redacted]	253,094
OI001	[redacted]	[redacted]	176,740	[redacted]	[redacted]	124,000	[redacted]	[redacted]	0	[redacted]	[redacted]	124,000
OKC001	[redacted]	[redacted]	522,755	[redacted]	[redacted]	432,000	[redacted]	[redacted]	0	[redacted]	[redacted]	432,000
RA001	[redacted]	[redacted]	337,114	[redacted]	[redacted]	256,470	[redacted]	[redacted]	0	[redacted]	[redacted]	256,470
RAA001	[redacted]	[redacted]	457,438	[redacted]	[redacted]	447,000	[redacted]	[redacted]	0	[redacted]	[redacted]	447,000
RAB001	[redacted]	[redacted]	430,997	[redacted]	[redacted]	392,000	[redacted]	[redacted]	0	[redacted]	[redacted]	392,000
RAC001	[redacted]	[redacted]	86,070	[redacted]	[redacted]	83,000	[redacted]	[redacted]	0	[redacted]	[redacted]	83,000
RAD001	[redacted]	[redacted]	353,868	[redacted]	[redacted]	337,000	[redacted]	[redacted]	0	[redacted]	[redacted]	337,000
RAE001	[redacted]	[redacted]	1,026,140	[redacted]	[redacted]	1,121,199	[redacted]	[redacted]	0	[redacted]	[redacted]	1,121,199
RAE003	[redacted]	[redacted]		[redacted]	[redacted]	24,000	[redacted]	[redacted]	0	[redacted]	[redacted]	24,000
RAF001	[redacted]	[redacted]	107,855	[redacted]	[redacted]	12,620	[redacted]	[redacted]	0	[redacted]	[redacted]	12,620
RBA001	[redacted]	[redacted]	113,437	[redacted]	[redacted]	81,875	[redacted]	[redacted]	0	[redacted]	[redacted]	81,875
RBA002	[redacted]	[redacted]	34,469	[redacted]	[redacted]	31,500	[redacted]	[redacted]	0	[redacted]	[redacted]	31,500
RBB001	[redacted]	[redacted]	298,935	[redacted]	[redacted]	280,580	[redacted]	[redacted]	0	[redacted]	[redacted]	280,580
RBB003	[redacted]	[redacted]	133,229	[redacted]	[redacted]	133,229	[redacted]	[redacted]	0	[redacted]	[redacted]	133,229
RBC001	[redacted]	[redacted]	975,438	[redacted]	[redacted]	879,842	[redacted]	[redacted]	0	[redacted]	[redacted]	879,842
RBG001	[redacted]	[redacted]	39,956	[redacted]	[redacted]	40,000	[redacted]	[redacted]	0	[redacted]	[redacted]	40,000
RBG002	[redacted]	[redacted]	28,673	[redacted]	[redacted]	30,000	[redacted]	[redacted]	0	[redacted]	[redacted]	30,000
RBH001	[redacted]	[redacted]	1,418,864	[redacted]	[redacted]	1,267,400	[redacted]	[redacted]	0	[redacted]	[redacted]	1,267,400
RBH002	[redacted]	[redacted]	253,723	[redacted]	[redacted]	240,000	[redacted]	[redacted]	0	[redacted]	[redacted]	240,000
RBH007	[redacted]	[redacted]	10,000	[redacted]	[redacted]	10,000	[redacted]	[redacted]	0	[redacted]	[redacted]	10,000
RBI001	[redacted]	[redacted]	426,184	[redacted]	[redacted]	383,000	[redacted]	[redacted]	0	[redacted]	[redacted]	383,000
RBJ001	[redacted]	[redacted]	66,583	[redacted]	[redacted]	69,000	[redacted]	[redacted]	(7,000)	[redacted]	[redacted]	62,000
RBJ002	[redacted]	[redacted]	267,641	[redacted]	[redacted]	256,000	[redacted]	[redacted]	0	[redacted]	[redacted]	256,000
RBJ005	[redacted]	[redacted]	430,629	[redacted]	[redacted]	330,083	[redacted]	[redacted]	0	[redacted]	[redacted]	330,083
RBJ006	[redacted]	[redacted]	610,236	[redacted]	[redacted]	238,000	[redacted]	[redacted]	360,000	[redacted]	[redacted]	598,000
RBJ007	[redacted]	[redacted]	184,868	[redacted]	[redacted]	155,000	[redacted]	[redacted]	0	[redacted]	[redacted]	155,000
RBK001	[redacted]	[redacted]	187,220	[redacted]	[redacted]	177,400	[redacted]	[redacted]	0	[redacted]	[redacted]	177,400
RBK002	[redacted]	[redacted]	61,484	[redacted]	[redacted]	60,000	[redacted]	[redacted]	0	[redacted]	[redacted]	60,000
RBK003	[redacted]	[redacted]	53,867	[redacted]	[redacted]	52,500	[redacted]	[redacted]	0	[redacted]	[redacted]	52,500

ConITS Contract Funding Tabulation

TA No.	TA Value			TA Current Funding			TA Increase/Decrease Funding			TA Revised Funding		
	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total
RBK005	[redacted]		18,584	[redacted]		18,000	[redacted]		0	[redacted]		18,000
RBK006	[redacted]		0	[redacted]		26,000	[redacted]		0	[redacted]		26,000
RBL001	[redacted]		198,125	[redacted]		170,500	[redacted]		0	[redacted]		170,500
RBL002	[redacted]		138,433	[redacted]		103,000	[redacted]		0	[redacted]		103,000
RBN001	[redacted]		0	[redacted]		6,000	[redacted]		13,000	[redacted]		19,000
RCB001	[redacted]		47,200	[redacted]		47,375	[redacted]		0	[redacted]		47,375
RCC001	[redacted]		397,141	[redacted]		332,234	[redacted]		0	[redacted]		332,234
RCD001	[redacted]		277,461	[redacted]		371,042	[redacted]		0	[redacted]		371,042
RCE001	[redacted]		339,901	[redacted]		403,273	[redacted]		0	[redacted]		403,273
RCF001	[redacted]		355,742	[redacted]		307,429	[redacted]		0	[redacted]		307,429
RCG001	[redacted]		198,368	[redacted]		266,000	[redacted]		0	[redacted]		266,000
RD001	[redacted]		1,159,540	[redacted]		1,065,981	[redacted]		0	[redacted]		1,065,981
RDD001	[redacted]		1,985,000	[redacted]		2,055,000	[redacted]		0	[redacted]		2,055,000
RDD002	[redacted]		846,000	[redacted]		1,744,815	[redacted]		0	[redacted]		1,744,815
RDD003	[redacted]		92,458	[redacted]		44,000	[redacted]		61,100	[redacted]		105,100
RDD004	[redacted]		4,189	[redacted]		4,000	[redacted]		0	[redacted]		4,000
RDE001	[redacted]		965,557	[redacted]		1,498,500	[redacted]		0	[redacted]		1,498,500
RDE002	[redacted]		600,958	[redacted]		811,500	[redacted]		0	[redacted]		811,500
RDE005	[redacted]		128,008	[redacted]		109,000	[redacted]		0	[redacted]		109,000
RDE006	[redacted]			[redacted]		587,200	[redacted]		0	[redacted]		587,200
RDG001	[redacted]		260,238	[redacted]		180,000	[redacted]		0	[redacted]		180,000
RDO001	[redacted]		129,349	[redacted]		85,000	[redacted]		0	[redacted]		85,000
RDO002	[redacted]		0	[redacted]		100,000	[redacted]		0	[redacted]		100,000
REC001	[redacted]		65,466	[redacted]		40,000	[redacted]		6,000	[redacted]		46,000
RF001	[redacted]		48,270	[redacted]		6,400	[redacted]		0	[redacted]		6,400
RFC001	[redacted]		917,777	[redacted]		883,013	[redacted]		(20,000)	[redacted]		863,013
RFC002	[redacted]		36,250	[redacted]		36,307	[redacted]		0	[redacted]		36,307
RFC003	[redacted]		14,662	[redacted]		9,412	[redacted]		0	[redacted]		9,412
RFC004	[redacted]		1,642,602	[redacted]		1,475,200	[redacted]		34,000	[redacted]		1,509,200
RFC005	[redacted]		1,751,672	[redacted]		2,560,918	[redacted]		0	[redacted]		2,560,918
RFC007	[redacted]		271,560	[redacted]		289,828	[redacted]		0	[redacted]		289,828
RFC008	[redacted]		5,973	[redacted]		6,000	[redacted]		0	[redacted]		6,000
RFC011	[redacted]		77,346	[redacted]		68,767	[redacted]		0	[redacted]		68,767
RFC012	[redacted]		182,401	[redacted]		278,533	[redacted]		0	[redacted]		278,533
RFC013	[redacted]		333,933	[redacted]		446,499	[redacted]		0	[redacted]		446,499
RFC016	[redacted]		6,995	[redacted]		28,000	[redacted]		0	[redacted]		28,000
RFC018	[redacted]		44,000	[redacted]		48,000	[redacted]		0	[redacted]		48,000
RFC019	[redacted]		27,996	[redacted]		28,000	[redacted]		20,000	[redacted]		48,000
RFC021	[redacted]		76,675	[redacted]		44,554	[redacted]		0	[redacted]		44,554
RFC022	[redacted]			[redacted]		65,000	[redacted]		30,000	[redacted]		95,000
RFD001	[redacted]		1,910,352	[redacted]		1,386,905	[redacted]		0	[redacted]		1,386,905
RFD002	[redacted]		387,223	[redacted]		260,898	[redacted]		0	[redacted]		260,898
RFD003	[redacted]		136,372	[redacted]		136,500	[redacted]		0	[redacted]		136,500

ConITS Contract Funding Tabulation

TA No.	TA Value			TA Current Funding			TA Increase/Decrease Funding			TA Revised Funding		
	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total
RFD004	[redacted]		371,983	[redacted]		350,641	[redacted]		0	[redacted]		350,641
RFD005	[redacted]		96,329	[redacted]		96,357	[redacted]		0	[redacted]		96,357
RFD006	[redacted]		425,137	[redacted]		362,388	[redacted]		0	[redacted]		362,388
RFD007	[redacted]		26,689	[redacted]		15,500	[redacted]		0	[redacted]		15,500
RFD009	[redacted]		271,901	[redacted]		202,798	[redacted]		0	[redacted]		202,798
RFD011	[redacted]		527,239	[redacted]		1,060,000	[redacted]		0	[redacted]		1,060,000
RFG001	[redacted]		41,429	[redacted]		12,800	[redacted]		0	[redacted]		12,800
RFI001	[redacted]		36,997	[redacted]		36,997	[redacted]		0	[redacted]		36,997
RFI002	[redacted]		699,703	[redacted]		280,000	[redacted]		0	[redacted]		280,000
RFL001	[redacted]		262,929	[redacted]		219,000	[redacted]		0	[redacted]		219,000
RFM001	[redacted]		56,925	[redacted]		21,250	[redacted]		6,000	[redacted]		27,250
RFP001	[redacted]		55,619	[redacted]		45,668	[redacted]		0	[redacted]		45,668
RFT001	[redacted]		2,693,361	[redacted]		2,212,475	[redacted]		(44,231)	[redacted]		2,168,244
RFT002	[redacted]		387,175	[redacted]		229,000	[redacted]		65,000	[redacted]		294,000
RFU001	[redacted]		210,415	[redacted]		197,300	[redacted]		0	[redacted]		197,300
SA001	[redacted]		2,529,876	[redacted]		3,310,441	[redacted]		600,000	[redacted]		3,910,441
SA004	[redacted]		59,950	[redacted]		60,000	[redacted]		0	[redacted]		60,000
SAC001	[redacted]		208,959	[redacted]		140,000	[redacted]		0	[redacted]		140,000
SAC002	[redacted]		6,660	[redacted]		6,660	[redacted]		0	[redacted]		6,660
SK001	[redacted]		191,412	[redacted]		162,800	[redacted]		0	[redacted]		162,800
SL001	[redacted]		75,000	[redacted]		75,000	[redacted]		0	[redacted]		75,000
SL002	[redacted]		388,068	[redacted]		389,500	[redacted]		0	[redacted]		389,500
SL003	[redacted]		127,673	[redacted]		86,531	[redacted]		0	[redacted]		86,531
SL005	[redacted]		55,285	[redacted]		35,353	[redacted]		0	[redacted]		35,353
SL006	[redacted]		957,304	[redacted]		925,000	[redacted]		0	[redacted]		925,000
SL007	[redacted]		304,130	[redacted]		304,130	[redacted]		0	[redacted]		304,130
SLA001	[redacted]		689,373	[redacted]		964,100	[redacted]		0	[redacted]		964,100
SLA002	[redacted]		650,501	[redacted]		606,276	[redacted]		0	[redacted]		606,276
SLA003	[redacted]		376,509	[redacted]		375,000	[redacted]		0	[redacted]		375,000
SLB001	[redacted]		309,943	[redacted]		296,476	[redacted]		0	[redacted]		296,476
SLB002	[redacted]		1,758,807	[redacted]		1,330,774	[redacted]		0	[redacted]		1,330,774
SLB003	[redacted]		2,582,444	[redacted]		2,237,520	[redacted]		(300,000)	[redacted]		1,937,520
SLB004	[redacted]		631,601	[redacted]		630,101	[redacted]		0	[redacted]		630,101
SLB005	[redacted]		122,532	[redacted]		108,000	[redacted]		0	[redacted]		108,000
SLB006	[redacted]		1,924,188	[redacted]		1,673,502	[redacted]		(150,000)	[redacted]		1,523,502
SLB007	[redacted]		35,957	[redacted]		15,200	[redacted]		0	[redacted]		15,200
SLB008	[redacted]		402,202	[redacted]		292,000	[redacted]		0	[redacted]		292,000
SLB009	[redacted]		332,158	[redacted]		343,000	[redacted]		0	[redacted]		343,000
SLB011	[redacted]		90,140	[redacted]		86,731	[redacted]		0	[redacted]		86,731
SLB012	[redacted]		68,580	[redacted]		52,342	[redacted]		0	[redacted]		52,342
SLB013	[redacted]		104,073	[redacted]		110,723	[redacted]		0	[redacted]		110,723
SLB014	[redacted]		1,544,623	[redacted]		1,137,952	[redacted]		20,965	[redacted]		1,158,917

ConITS Contract Funding Tabulation

TA No.	TA Value			TA Current Funding			TA Increase/Decrease Funding			TA Revised Funding		
	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total
SLB017	[redacted]	[redacted]	276,607	[redacted]	[redacted]	209,928	[redacted]	[redacted]	0	[redacted]	[redacted]	209,928
SLB018	[redacted]	[redacted]	423,381	[redacted]	[redacted]	683,564	[redacted]	[redacted]	0	[redacted]	[redacted]	683,564
SLB019	[redacted]	[redacted]	504,766	[redacted]	[redacted]	561,466	[redacted]	[redacted]	(50,000)	[redacted]	[redacted]	511,466
SLB020	[redacted]	[redacted]	8,406	[redacted]	[redacted]	5,000	[redacted]	[redacted]	0	[redacted]	[redacted]	5,000
SLB022	[redacted]	[redacted]	43,072	[redacted]	[redacted]	4,000	[redacted]	[redacted]	0	[redacted]	[redacted]	4,000
SLB027	[redacted]	[redacted]	108,906	[redacted]	[redacted]	66,285	[redacted]	[redacted]	0	[redacted]	[redacted]	66,285
SLB028	[redacted]	[redacted]	237,953	[redacted]	[redacted]	94,250	[redacted]	[redacted]	0	[redacted]	[redacted]	94,250
SLB033	[redacted]	[redacted]	599,836	[redacted]	[redacted]	470,000	[redacted]	[redacted]	(100,000)	[redacted]	[redacted]	370,000
SLC001	[redacted]	[redacted]	2,829,435	[redacted]	[redacted]	2,584,501	[redacted]	[redacted]	0	[redacted]	[redacted]	2,584,501
SLC004	[redacted]	[redacted]		[redacted]	[redacted]	25,000	[redacted]	[redacted]	41,726	[redacted]	[redacted]	66,726
SMB001	[redacted]	[redacted]	0	[redacted]	[redacted]	147,117	[redacted]	[redacted]	0	[redacted]	[redacted]	147,117
TEN001	[redacted]	[redacted]	541,602	[redacted]	[redacted]	524,500	[redacted]	[redacted]	0	[redacted]	[redacted]	524,500
XA001	[redacted]	[redacted]	68,080	[redacted]	[redacted]	68,157	[redacted]	[redacted]	0	[redacted]	[redacted]	68,157
Total	[redacted]	[redacted]	55,721,527	[redacted]	[redacted]	55,235,718	[redacted]	[redacted]	696,654	[redacted]	[redacted]	55,932,372

8OMB Approval #: 2700-0042

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE	PAGE OF PAGES
	1 / 9

2. AMENDMENT/MODIFICATION NO.	3. EFFECTIVE DATE	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO. (If applicable)
75		See Block 12	

6. ISSUED BY — CODE

National Aeronautics and Space Administration
Langley Research Center
Hampton, VA 23681-2199

7. ADMINISTERED BY (If other than Item 6) — CODE

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State, and Zip Code)

Raytheon Technical Services Company
4400 Forbes Blvd.
Lanham MD 20706-4392

CODE — FACILITY CODE

(x)	
	9A. AMENDMENT OF SOLICITATION NO.
	9B. DATED (SEE ITEM 11)
X	10A. MODIFICATION OF CONTRACT/ORDER NO. L70750D (GSA Order No. T03-01-DS-L003)
	10B. DATED (SEE ITEM 13) 2/1/01

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended, ☐ is not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:
(a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)
See pages 2-3

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(x)	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
X	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
	D. OTHER (Specify type of modification and authority

E. IMPORTANT: Contractor ☒ is not, ☐ is required to sign this document and return _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

The purpose of this modification is to provide incremental funding in the amount of $389,259 [redacted] Accordingly, the following changes are hereby made:

A. Paragraph 3, Contract Funding (NAS 1852.232-81) (JUN 1990), subparagraphs (a) and (b) are deleted in their entirety and replaced with the following:

(continued)

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) MAXINE G. BATINA	
15B. CONTRACTOR/OFFEROR (Signature of person authorized to sign)	15C. DATE SIGNED	16B. UNITED STATES OF AMERICA BY Maxine G. Batina (Signature of Contracting Officer)	16C. DATE SIGNED 5-12-2003

A. Paragraph 3, Contract Funding (NAS 1852.232-81) (JUN 1990), subparagraphs (a) and (b) are deleted in their entirety and replaced with the following:

"(a) For purposes of payment of cost, exclusive of fee, in accordance with the "Limitation of Funds" clause, the total amount allotted by the Government to this Task Order is [redacted] This allotment is for the performance of work under Task Assignments (TA) issued in accordance with Paragraph 3 of the SOW and covers the following estimated period of performance: September 15, 2003.

(b) An additional amount of [redacted] is obligated underTO for payment of fee."

B. All other terms and conditions remain unchanged.

TASK ORDER TABULATION

	Estimated Cost	Award Fee	CPAF	Funding
Though Mod. 59	[redacted]	[redacted]	52,372,259	$35,166,616
Mod. 60	[redacted]	[redacted]	0	154,358
Mod. 61	[redacted]	[redacted]	0	173,000
Mod. 62	[redacted]	[redacted]	0	94,421
Mod. 63	[redacted]	[redacted]	0	879,716
Mod. 64	[redacted]	[redacted]	0	0
Mod. 65	[redacted]	[redacted]	0	1,131,257
Mod. 66	[redacted]	[redacted]	31,834,351	0
Mod. 67	[redacted]	[redacted]	0	2,099,396
Mod. 68	[redacted]	[redacted]	0	1,169,641
Mod. 69	[redacted]	[redacted]	0	**661,752**
Mod. 70	[redacted]	[redacted]	0	2,882,575
Mod. 71	[redacted]	[redacted]	0	4,498,520
Mod. 72	[redacted]	[redacted]	0	2,947,030
Mod. 73	[redacted]	[redacted]	0	3,377,436
Mod. 74	[redacted]	[redacted]	0	696,654
Mod. 75	[redacted]	[redacted]	0	389,259
T	[redacted]	[redacted]	$ 87,206,610	$56,321,631

ConITS Accounting and Appropriation Data

PR	PY	JO	RTR	Amount	TA No.	P/C 1
RAE.1050	03	R30043	721101601	$12,500	RAE001	C
RD.1531	03	R26759	728301001	$20,000	RDG001	C
RFC.1347	03	M4332	992160405	$27,000	RFC001	C
RBC.1240	03	R29789	762201103	$5,000	RFC005	C
RBC.1241	03	R28350	781101101	$9,850	RFC005	C
RBD.1297	03	R29434	745102301	$4,000	RFC005	C
RFC.1340	03	R29008	259400441	$7,000	RFC005	C
RFC.1341	03	R30042	721259501	$27,850	RFC005	C
RFC.1345	03	R29352	714053001	$6,000	RFC005	C
RFC.1346	03	R29579	762404105	$6,000	RFC005	C
RFC.1338	03	M4336	992160306	$15,000	RFC021	C
RFD.1210	03	M4327	992160406	$41,795	RFD011	C
RFM.1092	03	M3952	992350504	$1,300	RFM001	C
RFM.1092	03	M4580	992100104	$4,700	RFM001	C
RFT.1179	03	AS1012	771500504	$2,554	RFT001	C
RFT.1182	03	C953101	953140200	$80,035	RFT001	C
A.1060	03	R30150	274000399	$40,000	SLB014	C
SCB.1105	03	M4292	992300602	$11,700	SLB014	C

SGB.1230	03	AS7885	772301002	$5,225	SLB014	C
SGB.1231	03	AS7885	772301002	$12,250	SLB014	C
SGB.1233	03	AS7885	772301002	$9,500	SLB014	C
SL.1124	03	AS7980	772300209	$30,000	SLB014	C
OJ.1096	03	R30125	721703201	$10,000	SLB028	C
Total				$389,259		

5/12/03

ConITS Contract Funding

Mod #	Mod Date	Contract Value			Contract Funding		
		Cost	Fee	Total	Cost	Fee	Total
Award	01/04/01	[redacted]		16,550,129	[redacted]		100,000
Mod 2	1/31/2001			0			1,996,231
Mod 3	2/22/2001			0			1,918,118
Mod 4	3/8/2001			0			1,059,750
Mod 5	05/07/01			0			0
Mod 6	3/22/2001			0			730,000
Mod 7	3/26/2001			0			36,307
Mod 8	3/30/2001			0			282,242
Mod 9	4/10/2001			0			136,710
Mod 10	4/25/2001			0			459,976
Mod 11	05/07/01			0			0
Mod 12	5/22/2001			0			368,101
Mod 13	5/24/2001			0			2,389,336
Mod 14	6/7/2001			0			573,450
Mod 15	6/26/2001			0			558,634
Mod 16	7/19/2001			0			687,511
Mod 17	8/13/2001			0			416,711
Mod 18	8/24/2001			0			142,440
Mod 19	8/28/2001			0			-12,257
Mod 20	9/5/2001			0			217,992
Mod 21	09/07/01			-36,514			0
Mod 22	09/14/01			0			0
Mod 23	9/10/2001			0			39,850
Mod 24	09/14/01			0			0
Mod 25	9/19/2001			0			264,700
Mod 26	9/26/2001			0			165,000
Mod 27	9/27/2001			0			105,000
Mod 28	10/12/2001			0			4,295
Mod 29	10/25/2001			0			165,000
Mod 30	11/9/2001			0			353,504
Mod 31	11/19/01			0			0
Mod 32	11/28/01			20,433,563			0
Mod 33	12/4/2001			0			975,263
Mod 34	12/19/2001			0			318,991
Mod 35	1/16/2002			0			1,531,533
Mod 36	1/23/2002			0			1,530,468
Mod 37	1/29/2002			0			462,387
Mod 38	01/31/02			0			0
Mod 39	02/11/02			0			4,064,857
Mod 40	02/22/02			0			1,078,800
Mod 41	03/04/02			0			0
Mod 42	03/18/02			-32,339			0
Mod 43	3/21/2002			0			2,762,265
Mod 44	4/23/2002			0			3,026,275
Mod 45	4/25/2002			0			334,000
Mod 46	5/22/2002			0			965,156
Mod 47	06/20/02			0			1,769,263
Mod 48	07/08/02			0			0
Mod 49	07/22/02			0			0
Mod 50	7/24/2002			0			1,164,268

ConITS Contract Funding

Mod 51	8/2/2002	[redacted]	0	[redacted]	689,375
Mod 52	08/16/02		0		0
Mod 53	8/22/2002		0		337,242
Mod 54	8/25/2002		0		-2,850
Mod 55	9/5/2002		18,457,420		842,702
Mod 56	9/5/2002		0		0
Mod 57	9/10/2002		0		100,000
Mod 58	09/10/02		0		0
Mod 59	9/11/2002		0		58,020
Mod 60	9/26/2002		0		154,358
Mod 61	9/27/2002		0		173,000
Mod 62	10/1/2002		0		94,421
Mod 63	10/28/2002		0		879,716
Mod 64	11/20/2002		0		0
Mod 65	11/21/02		0		1,131,257
Mod 66	12/10/2002		31,834,351		
Mod 67	12/12/02		0		2,099,396
Mod 68	01/21/03		0		1,169,641
Mod 69	01/27/03		0		661,752
Mod 70	02/14/03		0		2,882,575
Mod 71	03/11/03		0		4,498,520
Mod 72	04/03/03		0		2,947,030
Mod 73	04/25/03		0		3,377,436
Mod 74	05/08/03		0		696,654
Mod 75	05/12/03		0		389,259
Total		[redacted]	87,206,610	[redacted]	56,321,631

Cross Check 0

ConITS Contract Funding Tabulation

TA No.	TA Value			TA Current Funding			TA Increase/Decrease Funding			TA Revised Funding		
	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total
Award	[redacted]		0	[redacted]		0	[redacted]		0	[redacted]		0
A001	[redacted]		18,760	[redacted]		16,700	[redacted]		0	[redacted]		16,700
AH001	[redacted]		295,885	[redacted]		252,506	[redacted]		0	[redacted]		252,506
OA001	[redacted]		167,256	[redacted]		224,703	[redacted]		0	[redacted]		224,703
OA002	[redacted]			[redacted]		8,000	[redacted]		0	[redacted]		8,000
OB001	[redacted]		9,548	[redacted]		9,550	[redacted]		0	[redacted]		9,550
OBB001	[redacted]		613,922	[redacted]		543,255	[redacted]		0	[redacted]		543,255
OC001	[redacted]		209,015	[redacted]		156,000	[redacted]		0	[redacted]		156,000
OC002	[redacted]			[redacted]		66,400	[redacted]		0	[redacted]		66,400
OCA001	[redacted]		3,903	[redacted]		1,000	[redacted]		0	[redacted]		1,000
OCB001	[redacted]		362,797	[redacted]		365,446	[redacted]		0	[redacted]		365,446
OCB002	[redacted]		260,709	[redacted]		258,823	[redacted]		0	[redacted]		258,823
OCB003	[redacted]			[redacted]		270,000	[redacted]		0	[redacted]		270,000
OD001	[redacted]		271,719	[redacted]		253,094	[redacted]		0	[redacted]		253,094
OI001	[redacted]		176,740	[redacted]		124,000	[redacted]		0	[redacted]		124,000
OKC001	[redacted]		522,755	[redacted]		432,000	[redacted]		0	[redacted]		432,000
RA001	[redacted]		337,114	[redacted]		256,470	[redacted]		0	[redacted]		256,470
RAA001	[redacted]		457,438	[redacted]		447,000	[redacted]		0	[redacted]		447,000
RAB001	[redacted]		430,997	[redacted]		392,000	[redacted]		0	[redacted]		392,000
RAC001	[redacted]		86,070	[redacted]		83,000	[redacted]		0	[redacted]		83,000
RAD001	[redacted]		353,868	[redacted]		337,000	[redacted]		0	[redacted]		337,000
RAE001	[redacted]		1,026,140	[redacted]		1,121,199	[redacted]		12,500	[redacted]		1,133,699
RAE003	[redacted]			[redacted]		24,000	[redacted]		0	[redacted]		24,000
RAF001	[redacted]		107,855	[redacted]		12,620	[redacted]		0	[redacted]		12,620
RBA001	[redacted]		113,437	[redacted]		81,875	[redacted]		0	[redacted]		81,875
RBA002	[redacted]		34,469	[redacted]		31,500	[redacted]		0	[redacted]		31,500
RBB001	[redacted]		298,935	[redacted]		280,580	[redacted]		0	[redacted]		280,580
RBB003	[redacted]		133,229	[redacted]		133,229	[redacted]		0	[redacted]		133,229
RBC001	[redacted]		975,438	[redacted]		879,842	[redacted]		0	[redacted]		879,842
RBG001	[redacted]		39,956	[redacted]		40,000	[redacted]		0	[redacted]		40,000
RBG002	[redacted]		28,673	[redacted]		30,000	[redacted]		0	[redacted]		30,000
RBH001	[redacted]		1,418,864	[redacted]		1,267,400	[redacted]		0	[redacted]		1,267,400
RBH002	[redacted]		253,723	[redacted]		240,000	[redacted]		0	[redacted]		240,000
RBH007	[redacted]		10,000	[redacted]		10,000	[redacted]		0	[redacted]		10,000
RBI001	[redacted]		426,184	[redacted]		383,000	[redacted]		0	[redacted]		383,000
RBJ001	[redacted]		66,583	[redacted]		62,000	[redacted]		0	[redacted]		62,000
RBJ002	[redacted]		267,641	[redacted]		256,000	[redacted]		0	[redacted]		256,000
RBJ005	[redacted]		430,629	[redacted]		330,083	[redacted]		0	[redacted]		330,083
RBJ006	[redacted]		610,236	[redacted]		598,000	[redacted]		0	[redacted]		598,000
RBJ007	[redacted]		184,868	[redacted]		155,000	[redacted]		0	[redacted]		155,000
RBK001	[redacted]		187,220	[redacted]		177,400	[redacted]		0	[redacted]		177,400
RBK002	[redacted]		61,484	[redacted]		60,000	[redacted]		0	[redacted]		60,000
RBK003	[redacted]		53,867	[redacted]		52,500	[redacted]		0	[redacted]		52,500

ConITS Contract Funding Tabulation

TA No.	TA Value			TA Current Funding			TA Increase/Decrease Funding			TA Revised Funding		
	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total
RBK005	[redacted]		18,584	[redacted]		18,000	[redacted]		0	[redacted]		18,000
RBK006			0			26,000			0			26,000
RBL001			198,125			170,500			0			170,500
RBL002			138,433			103,000			0			103,000
RBN001			0			19,000			0			19,000
RCB001			47,200			47,375			0			47,375
RCC001			397,141			332,234			0			332,234
RCD001			277,461			371,042			0			371,042
RCE001			339,901			403,273			0			403,273
RCF001			355,742			307,429			0			307,429
RCG001			198,368			266,000			0			266,000
RD001			1,159,540			1,065,981			0			1,065,981
RDD001			1,985,000			2,055,000			0			2,055,000
RDD002			846,000			1,744,815			0			1,744,815
RDD003			92,458			105,100			0			105,100
RDD004			4,189			4,000			0			4,000
RDE001			965,557			1,498,500			0			1,498,500
RDE002			600,958			811,500			0			811,500
RDE005			128,008			109,000			0			109,000
RDE006						587,200			0			587,200
RDG001			260,238			180,000			20,000			200,000
RDO001			129,349			85,000			0			85,000
RDO002			0			100,000			0			100,000
REC001			65,466			46,000			0			46,000
RF001			48,270			6,400			0			6,400
RFC001			917,777			863,013			27,000			890,013
RFC002			36,250			36,307			0			36,307
RFC003			14,662			9,412			0			9,412
RFC004			1,642,602			1,509,200			0			1,509,200
RFC005			1,751,672			2,560,918			65,700			2,626,618
RFC007			271,660			289,828			0			289,828
RFC008			5,973			6,000			0			6,000
RFC011			77,346			68,767			0			68,767
RFC012			182,401			278,533			0			278,533
RFC013			333,933			446,499			0			446,499
RFC016			6,995			28,000			0			28,000
RFC018			44,000			48,000			0			48,000
RFC019			27,996			48,000			0			48,000
RFC021			76,675			44,554			15,000			59,554
RFC022						95,000			0			95,000
RFD001			1,910,352			1,386,905			0			1,386,905
RFD002			387,223			260,898			0			260,898
RFD003			136,372			136,500			0			136,500

ConITS Contract Funding Tabulation

TA No.	TA Value			TA Current Funding			TA Increase/Decrease Funding			TA Revised Funding		
	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total
RFD004	[redacted]		371,983	[redacted]		350,641	[redacted]		0	[redacted]		350,641
RFD005	[redacted]		96,329	[redacted]		96,357	[redacted]		0	[redacted]		96,357
RFD006	[redacted]		425,137	[redacted]		362,388	[redacted]		0	[redacted]		362,388
RFD007	[redacted]		26,689	[redacted]		15,500	[redacted]		0	[redacted]		15,500
RFD009	[redacted]		271,901	[redacted]		202,798	[redacted]		0	[redacted]		202,798
RFD011	[redacted]		527,239	[redacted]		1,060,000	[redacted]		41,795	[redacted]		1,101,795
RFG001	[redacted]		41,429	[redacted]		12,800	[redacted]		0	[redacted]		12,800
RFI001	[redacted]		36,997	[redacted]		36,997	[redacted]		0	[redacted]		36,997
RFI002	[redacted]		699,703	[redacted]		280,000	[redacted]		0	[redacted]		280,000
RFL001	[redacted]		262,929	[redacted]		219,000	[redacted]		0	[redacted]		219,000
RFM001	[redacted]		56,925	[redacted]		27,250	[redacted]		6,000	[redacted]		33,250
RFP001	[redacted]		55,619	[redacted]		45,668	[redacted]		0	[redacted]		45,668
RFT001	[redacted]		2,693,361	[redacted]		2,168,244	[redacted]		82,589	[redacted]		2,250,833
RFT002	[redacted]		387,175	[redacted]		294,000	[redacted]		0	[redacted]		294,000
RFU001	[redacted]		210,415	[redacted]		197,300	[redacted]		0	[redacted]		197,300
SA001	[redacted]		2,529,876	[redacted]		3,910,441	[redacted]		0	[redacted]		3,910,441
SA004	[redacted]		59,950	[redacted]		60,000	[redacted]		0	[redacted]		60,000
SAC001	[redacted]		208,959	[redacted]		140,000	[redacted]		0	[redacted]		140,000
SAC002	[redacted]		6,660	[redacted]		6,660	[redacted]		0	[redacted]		6,660
SK001	[redacted]		191,412	[redacted]		162,800	[redacted]		0	[redacted]		162,800
SL001	[redacted]		75,000	[redacted]		75,000	[redacted]		0	[redacted]		75,000
SL002	[redacted]		388,068	[redacted]		389,500	[redacted]		0	[redacted]		389,500
SL003	[redacted]		127,673	[redacted]		86,531	[redacted]		0	[redacted]		86,531
SL005	[redacted]		55,286	[redacted]		35,353	[redacted]		0	[redacted]		35,353
SL006	[redacted]		957,304	[redacted]		925,000	[redacted]		0	[redacted]		925,000
SL007	[redacted]		304,130	[redacted]		304,130	[redacted]		0	[redacted]		304,130
SLA001	[redacted]		689,373	[redacted]		964,100	[redacted]		0	[redacted]		964,100
SLA002	[redacted]		650,501	[redacted]		606,276	[redacted]		0	[redacted]		606,276
SLA003	[redacted]		376,509	[redacted]		375,000	[redacted]		0	[redacted]		375,000
SLB001	[redacted]		309,943	[redacted]		296,476	[redacted]		0	[redacted]		296,476
SLB002	[redacted]		1,758,807	[redacted]		1,330,774	[redacted]		0	[redacted]		1,330,774
SLB003	[redacted]		2,582,444	[redacted]		1,937,520	[redacted]		0	[redacted]		1,937,520
SLB004	[redacted]		631,601	[redacted]		630,101	[redacted]		0	[redacted]		630,101
SLB005	[redacted]		122,532	[redacted]		108,000	[redacted]		0	[redacted]		108,000
SLB006	[redacted]		1,924,188	[redacted]		1,523,502	[redacted]		0	[redacted]		1,523,502
SLB007	[redacted]		35,957	[redacted]		15,200	[redacted]		0	[redacted]		15,200
SLB008	[redacted]		402,202	[redacted]		292,000	[redacted]		0	[redacted]		292,000
SLB009	[redacted]		332,158	[redacted]		343,000	[redacted]		0	[redacted]		343,000
SLB011	[redacted]		90,140	[redacted]		86,731	[redacted]		0	[redacted]		86,731
SLB012	[redacted]		68,580	[redacted]		52,342	[redacted]		0	[redacted]		52,342
SLB013	[redacted]		104,073	[redacted]		110,723	[redacted]		0	[redacted]		110,723
SLB014	[redacted]		1,544,623	[redacted]		1,158,917	[redacted]		108,675	[redacted]		1,267,592
SLB017	[redacted]		276,607	[redacted]		209,928	[redacted]		0	[redacted]		209,928

ConITS Contract Funding Tabulation

TA No.	TA Value			TA Current Funding			TA Increase/Decrease Funding			TA Revised Funding		
	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total
SLB018	[redacted]		423,381	[redacted]		683,564	[redacted]		0	[redacted]		683,564
SLB019	[redacted]		504,766	[redacted]		511,466	[redacted]		0	[redacted]		511,466
SLB020	[redacted]		8,406	[redacted]		5,000	[redacted]		0	[redacted]		5,000
SLB022	[redacted]		43,072	[redacted]		4,000	[redacted]		0	[redacted]		4,000
SLB027	[redacted]		108,906	[redacted]		66,285	[redacted]		0	[redacted]		66,285
SLB028	[redacted]		237,953	[redacted]		94,250	[redacted]		10,000	[redacted]		104,250
SLB033	[redacted]		599,836	[redacted]		370,000	[redacted]		0	[redacted]		370,000
SLC001	[redacted]		2,829,435	[redacted]		2,584,501	[redacted]		0	[redacted]		2,584,501
SLC004	[redacted]			[redacted]		66,726	[redacted]		0	[redacted]		66,726
SMB001	[redacted]		0	[redacted]		147,117	[redacted]		0	[redacted]		147,117
TEN001	[redacted]		541,602	[redacted]		524,500	[redacted]		0	[redacted]		524,500
XA001	[redacted]		68,080	[redacted]		68,157	[redacted]		0	[redacted]		68,157
Total	[redacted]		55,721,527	[redacted]		55,932,372	[redacted]		389,259	[redacted]		56,321,631

BOMB Approval #: 2700-0042

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE	PAGE OF PAGES
	1 / 8

2. AMENDMENT/MODIFICATION NO.	3. EFFECTIVE DATE	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO. (If applicable)
76		See Block 12	

6. ISSUED BY — CODE

National Aeronautics and Space Administration
Langley Research Center
Hampton, VA 23681-2199

7. ADMINISTERED BY (If other than Item 6) — CODE

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State, and Zip Code)

Raytheon Technical Services Company
4400 Forbes Blvd.
Lanham MD 20706-4392

CODE — FACILITY CODE

(x)	9A. AMENDMENT OF SOLICITATION NO.
	9B. DATED (SEE ITEM 11)
X	10A. MODIFICATION OF CONTRACT/ORDER NO. L70750D (GSA Order No. T03-01-DS-L003)
	10B. DATED (SEE ITEM 13) 2/1/01

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended, ☐ is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

See pages 2-3

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(x)	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
X	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
	D. OTHER (Specify type of modification and authority

E. IMPORTANT: Contractor ☒ is not, ☐ is required to sign this document and return _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

The purpose of this modification is to deobligate $38,850 due to incorrect fund cite on Modification 74 and 75. Accordingly, the following changes are hereby made:

(continued)

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) MAXINE G. BATINA	
15B. CONTRACTOR/OFFEROR (Signature of person authorized to sign)	15C. DATE SIGNED	16B. UNITED STATES OF AMERICA BY Maxine G. Batina (Signature of Contracting Officer)	16C. DATE SIGNED 5-15-2003

A. Paragraph 3, Contract Funding (NAS 1852.232-81) (JUN 1990), subparagraphs (a) and (b) are deleted in their entirety and replaced with the following:

"(a) For purposes of payment of cost, exclusive of fee, in accordance with the "Limitation of Funds" clause, the total amount allotted by the Government to this Task Order is [redacted] This allotment is for the performance of work under Task Assignments (TA) issued in accordance with Paragraph 3 of the SOW and covers the following estimated period of performance: September 15, 2003.

(b) An additional amount of [redacted] is obligated underTO for payment of fee."

B. All other terms and conditions remain unchanged.

TASK ORDER TABULATION

	Estimated Cost	Award Fee	CPAF	Funding
Though Mod. 59	[redacted]	[redacted]	52,372,259	$35,166,616
Mod. 60			0	154,358
Mod. 61			0	173,000
Mod. 62			0	94,421
Mod. 63			0	879,716
Mod. 64			0	0
Mod. 65			0	1,131,257
Mod. 66			31,834,351	0
Mod. 67			0	2,099,396
Mod. 68			0	1,169,641
Mod. 69			0	**661,752**
Mod. 70			0	2,882,575
Mod. 71			0	4,498,520
Mod. 72			0	2,947,030
Mod. 73			0	3,377,436
Mod. 74			0	696,654
Mod. 75			0	389,259
Mod. 76			0	**38,850**
T			$ 87,206,610	$56,282,780

ConITS Accounting and Appropriation Data

PR	PY	JO	RTR	Amount	TA No.	P/C 1
SLC.1201	03	M4425	992100305	**$7,850**	SLB014	Deobligate
SLC.1202	03	M4425	992100305	**$25,000**	SLC004	Deobligate
RFM.1092	03	M3952	992350504	**$1,300**	RFM001	Deobligate
RFM.1092	03	M4580	992100104	**$4,700**	RFM001	Deobligate
Total				**$38,850**		

5/14/03

ConITS Contract Funding

Mod #	Mod Date	Contract Value			Contract Funding		
		Cost	Fee	Total	Cost	Fee	Total
Award	01/04/01	[redacted]	[redacted]	16,550,129	[redacted]	[redacted]	100,000
Mod 2	1/31/2001	[redacted]	[redacted]	0	[redacted]	[redacted]	1,996,231
Mod 3	2/22/2001	[redacted]	[redacted]	0	[redacted]	[redacted]	1,918,118
Mod 4	3/8/2001	[redacted]	[redacted]	0	[redacted]	[redacted]	1,059,750
Mod 5	05/07/01	[redacted]	[redacted]	0	[redacted]	[redacted]	0
Mod 6	3/22/2001	[redacted]	[redacted]	0	[redacted]	[redacted]	730,000
Mod 7	3/26/2001	[redacted]	[redacted]	0	[redacted]	[redacted]	36,307
Mod 8	3/30/2001	[redacted]	[redacted]	0	[redacted]	[redacted]	282,242
Mod 9	4/10/2001	[redacted]	[redacted]	0	[redacted]	[redacted]	136,710
Mod 10	4/25/2001	[redacted]	[redacted]	0	[redacted]	[redacted]	459,976
Mod 11	05/07/01	[redacted]	[redacted]	0	[redacted]	[redacted]	0
Mod 12	5/22/2001	[redacted]	[redacted]	0	[redacted]	[redacted]	368,101
Mod 13	5/24/2001	[redacted]	[redacted]	0	[redacted]	[redacted]	2,389,336
Mod 14	6/7/2001	[redacted]	[redacted]	0	[redacted]	[redacted]	573,450
Mod 15	6/26/2001	[redacted]	[redacted]	0	[redacted]	[redacted]	558,634
Mod 16	7/19/2001	[redacted]	[redacted]	0	[redacted]	[redacted]	687,511
Mod 17	8/13/2001	[redacted]	[redacted]	0	[redacted]	[redacted]	416,711
Mod 18	8/24/2001	[redacted]	[redacted]	0	[redacted]	[redacted]	142,440
Mod 19	8/28/2001	[redacted]	[redacted]	0	[redacted]	[redacted]	-12,257
Mod 20	9/5/2001	[redacted]	[redacted]	0	[redacted]	[redacted]	217,992
Mod 21	09/07/01	[redacted]	[redacted]	-36,514	[redacted]	[redacted]	0
Mod 22	09/14/01	[redacted]	[redacted]	0	[redacted]	[redacted]	0
Mod 23	9/10/2001	[redacted]	[redacted]	0	[redacted]	[redacted]	39,850
Mod 24	09/14/01	[redacted]	[redacted]	0	[redacted]	[redacted]	0
Mod 25	9/19/2001	[redacted]	[redacted]	0	[redacted]	[redacted]	264,700
Mod 26	9/26/2001	[redacted]	[redacted]	0	[redacted]	[redacted]	165,000
Mod 27	9/27/2001	[redacted]	[redacted]	0	[redacted]	[redacted]	105,000
Mod 28	10/12/2001	[redacted]	[redacted]	0	[redacted]	[redacted]	4,295
Mod 29	10/25/2001	[redacted]	[redacted]	0	[redacted]	[redacted]	165,000
Mod 30	11/9/2001	[redacted]	[redacted]	0	[redacted]	[redacted]	353,504
Mod 31	11/19/01	[redacted]	[redacted]	0	[redacted]	[redacted]	0
Mod 32	11/28/01	[redacted]	[redacted]	20,433,563	[redacted]	[redacted]	0
Mod 33	12/4/2001	[redacted]	[redacted]	0	[redacted]	[redacted]	975,263
Mod 34	12/19/2001	[redacted]	[redacted]	0	[redacted]	[redacted]	318,991
Mod 35	1/16/2002	[redacted]	[redacted]	0	[redacted]	[redacted]	1,531,533
Mod 36	1/23/2002	[redacted]	[redacted]	0	[redacted]	[redacted]	1,530,468
Mod 37	1/29/2002	[redacted]	[redacted]	0	[redacted]	[redacted]	462,387
Mod 38	01/31/02	[redacted]	[redacted]	0	[redacted]	[redacted]	0
Mod 39	02/11/02	[redacted]	[redacted]	0	[redacted]	[redacted]	4,064,857
Mod 40	02/22/02	[redacted]	[redacted]	0	[redacted]	[redacted]	1,078,800
Mod 41	03/04/02	[redacted]	[redacted]	0	[redacted]	[redacted]	0
Mod 42	03/18/02	[redacted]	[redacted]	-32,339	[redacted]	[redacted]	0
Mod 43	3/21/2002	[redacted]	[redacted]	0	[redacted]	[redacted]	2,762,265
Mod 44	4/23/2002	[redacted]	[redacted]	0	[redacted]	[redacted]	3,026,275
Mod 45	4/25/2002	[redacted]	[redacted]	0	[redacted]	[redacted]	334,000
Mod 46	5/22/2002	[redacted]	[redacted]	0	[redacted]	[redacted]	965,156
Mod 47	06/20/02	[redacted]	[redacted]	0	[redacted]	[redacted]	1,769,263
Mod 48	07/08/02	[redacted]	[redacted]	0	[redacted]	[redacted]	0
Mod 49	07/22/02	[redacted]	[redacted]	0	[redacted]	[redacted]	0
Mod 50	7/24/2002	[redacted]	[redacted]	0	[redacted]	[redacted]	1,164,268

ConITS Contract Funding

Mod 51	8/2/2002	[redacted]	0	[redacted]	689,375
Mod 52	08/16/02	[redacted]	0	[redacted]	0
Mod 53	8/22/2002	[redacted]	0	[redacted]	337,242
Mod 54	8/25/2002	[redacted]	0	[redacted]	-2,850
Mod 55	9/5/2002	[redacted]	18,457,420	[redacted]	842,702
Mod 56	9/5/2002	[redacted]	0	[redacted]	0
Mod 57	9/10/2002	[redacted]	0	[redacted]	100,000
Mod 58	09/10/02	[redacted]	0	[redacted]	0
Mod 59	9/11/2002	[redacted]	0	[redacted]	58,020
Mod 60	9/26/2002	[redacted]	0	[redacted]	154,358
Mod 61	9/27/2002	[redacted]	0	[redacted]	173,000
Mod 62	10/1/2002	[redacted]	0	[redacted]	94,421
Mod 63	10/28/2002	[redacted]	0	[redacted]	879,716
Mod 64	11/20/2002	[redacted]	0	[redacted]	0
Mod 65	11/21/02	[redacted]	0	[redacted]	1,131,257
Mod 66	12/10/2002	[redacted]	31,834,351	[redacted]	
Mod 67	12/12/02	[redacted]	0	[redacted]	2,099,396
Mod 68	01/21/03	[redacted]	0	[redacted]	1,169,641
Mod 69	01/27/03	[redacted]	0	[redacted]	661,752
Mod 70	02/14/03	[redacted]	0	[redacted]	2,882,575
Mod 71	03/11/03	[redacted]	0	[redacted]	4,498,520
Mod 72	04/03/03	[redacted]	0	[redacted]	2,947,030
Mod 73	04/25/03	[redacted]	0	[redacted]	3,377,436
Mod 74	05/08/03	[redacted]	0	[redacted]	696,654
Mod 75	05/12/03	[redacted]	0	[redacted]	389,259
Mod 75	05/14/03	[redacted]	0	[redacted]	(38,850)
Total		[redacted]	87,206,610	[redacted]	56,282,781

Cross Check 0

ConITS Contract Funding Tabulation

TA No.	TA Value			TA Current Funding			TA Increase/Decrease Funding			TA Revised Funding		
	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total
Award	[redacted]	[redacted]	0	[redacted]	[redacted]	0	[redacted]	[redacted]	0	[redacted]	[redacted]	0
A001	[redacted]	[redacted]	18,760	[redacted]	[redacted]	16,700	[redacted]	[redacted]	0	[redacted]	[redacted]	16,700
AH001	[redacted]	[redacted]	295,885	[redacted]	[redacted]	252,506	[redacted]	[redacted]	0	[redacted]	[redacted]	252,506
OA001	[redacted]	[redacted]	167,256	[redacted]	[redacted]	224,703	[redacted]	[redacted]	0	[redacted]	[redacted]	224,703
OA002	[redacted]	[redacted]		[redacted]	[redacted]	8,000	[redacted]	[redacted]	0	[redacted]	[redacted]	8,000
OB001	[redacted]	[redacted]	9,548	[redacted]	[redacted]	9,550	[redacted]	[redacted]	0	[redacted]	[redacted]	9,550
OBB001	[redacted]	[redacted]	613,922	[redacted]	[redacted]	543,255	[redacted]	[redacted]	0	[redacted]	[redacted]	543,255
OC001	[redacted]	[redacted]	209,015	[redacted]	[redacted]	156,000	[redacted]	[redacted]	0	[redacted]	[redacted]	156,000
OC002	[redacted]	[redacted]		[redacted]	[redacted]	66,400	[redacted]	[redacted]	0	[redacted]	[redacted]	66,400
OCA001	[redacted]	[redacted]	3,903	[redacted]	[redacted]	1,000	[redacted]	[redacted]	0	[redacted]	[redacted]	1,000
OCB001	[redacted]	[redacted]	362,797	[redacted]	[redacted]	365,446	[redacted]	[redacted]	0	[redacted]	[redacted]	365,446
OCB002	[redacted]	[redacted]	260,709	[redacted]	[redacted]	258,823	[redacted]	[redacted]	0	[redacted]	[redacted]	258,823
OCB003	[redacted]	[redacted]		[redacted]	[redacted]	270,000	[redacted]	[redacted]	0	[redacted]	[redacted]	270,000
OD001	[redacted]	[redacted]	271,719	[redacted]	[redacted]	253,094	[redacted]	[redacted]	0	[redacted]	[redacted]	253,094
QI001	[redacted]	[redacted]	176,740	[redacted]	[redacted]	124,000	[redacted]	[redacted]	0	[redacted]	[redacted]	124,000
OKC001	[redacted]	[redacted]	522,755	[redacted]	[redacted]	432,000	[redacted]	[redacted]	0	[redacted]	[redacted]	432,000
RA001	[redacted]	[redacted]	337,114	[redacted]	[redacted]	256,470	[redacted]	[redacted]	0	[redacted]	[redacted]	256,470
RAA001	[redacted]	[redacted]	457,438	[redacted]	[redacted]	447,000	[redacted]	[redacted]	0	[redacted]	[redacted]	447,000
RAB001	[redacted]	[redacted]	430,997	[redacted]	[redacted]	392,000	[redacted]	[redacted]	0	[redacted]	[redacted]	392,000
RAC001	[redacted]	[redacted]	86,070	[redacted]	[redacted]	83,000	[redacted]	[redacted]	0	[redacted]	[redacted]	83,000
RAD001	[redacted]	[redacted]	353,868	[redacted]	[redacted]	337,000	[redacted]	[redacted]	0	[redacted]	[redacted]	337,000
RAE001	[redacted]	[redacted]	1,026,140	[redacted]	[redacted]	1,133,699	[redacted]	[redacted]	0	[redacted]	[redacted]	1,133,699
RAE003	[redacted]	[redacted]		[redacted]	[redacted]	24,000	[redacted]	[redacted]	0	[redacted]	[redacted]	24,000
RAF001	[redacted]	[redacted]	107,855	[redacted]	[redacted]	12,620	[redacted]	[redacted]	0	[redacted]	[redacted]	12,620
RBA001	[redacted]	[redacted]	113,437	[redacted]	[redacted]	81,875	[redacted]	[redacted]	0	[redacted]	[redacted]	81,875
RBA002	[redacted]	[redacted]	34,469	[redacted]	[redacted]	31,500	[redacted]	[redacted]	0	[redacted]	[redacted]	31,500
RBB001	[redacted]	[redacted]	298,935	[redacted]	[redacted]	280,580	[redacted]	[redacted]	0	[redacted]	[redacted]	280,580
RBB003	[redacted]	[redacted]	133,229	[redacted]	[redacted]	133,229	[redacted]	[redacted]	0	[redacted]	[redacted]	133,229
RBC001	[redacted]	[redacted]	975,438	[redacted]	[redacted]	879,842	[redacted]	[redacted]	0	[redacted]	[redacted]	879,842
RBG001	[redacted]	[redacted]	39,956	[redacted]	[redacted]	40,000	[redacted]	[redacted]	0	[redacted]	[redacted]	40,000
RBG002	[redacted]	[redacted]	28,673	[redacted]	[redacted]	30,000	[redacted]	[redacted]	0	[redacted]	[redacted]	30,000
RBH001	[redacted]	[redacted]	1,418,864	[redacted]	[redacted]	1,267,400	[redacted]	[redacted]	0	[redacted]	[redacted]	1,267,400
RBH002	[redacted]	[redacted]	253,723	[redacted]	[redacted]	240,000	[redacted]	[redacted]	0	[redacted]	[redacted]	240,000
RBH007	[redacted]	[redacted]	10,000	[redacted]	[redacted]	10,000	[redacted]	[redacted]	0	[redacted]	[redacted]	10,000
RBI001	[redacted]	[redacted]	426,184	[redacted]	[redacted]	383,000	[redacted]	[redacted]	0	[redacted]	[redacted]	383,000
RBJ001	[redacted]	[redacted]	66,583	[redacted]	[redacted]	62,000	[redacted]	[redacted]	0	[redacted]	[redacted]	62,000
RBJ002	[redacted]	[redacted]	267,641	[redacted]	[redacted]	256,000	[redacted]	[redacted]	0	[redacted]	[redacted]	256,000
RBJ005	[redacted]	[redacted]	430,629	[redacted]	[redacted]	330,083	[redacted]	[redacted]	0	[redacted]	[redacted]	330,083
RBJ006	[redacted]	[redacted]	610,236	[redacted]	[redacted]	598,000	[redacted]	[redacted]	0	[redacted]	[redacted]	598,000
RBJ007	[redacted]	[redacted]	184,868	[redacted]	[redacted]	155,000	[redacted]	[redacted]	0	[redacted]	[redacted]	155,000
RBK001	[redacted]	[redacted]	187,220	[redacted]	[redacted]	177,400	[redacted]	[redacted]	0	[redacted]	[redacted]	177,400
RBK002	[redacted]	[redacted]	61,484	[redacted]	[redacted]	60,000	[redacted]	[redacted]	0	[redacted]	[redacted]	60,000
RBK003	[redacted]	[redacted]	53,867	[redacted]	[redacted]	52,500	[redacted]	[redacted]	0	[redacted]	[redacted]	52,500

ConITS Contract Funding Tabulation

TA No.	TA Value			TA Current Funding			TA Increase/Decrease Funding			TA Revised Funding		
	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total
RBK005	[redacted]		18,584	[redacted]		18,000	[redacted]		0	[redacted]		18,000
RBK006	[redacted]		0	[redacted]		26,000	[redacted]		0	[redacted]		26,000
RBL001	[redacted]		198,125	[redacted]		170,500	[redacted]		0	[redacted]		170,500
RBL002	[redacted]		138,433	[redacted]		103,000	[redacted]		0	[redacted]		103,000
RBN001	[redacted]		0	[redacted]		19,000	[redacted]		0	[redacted]		19,000
RCB001	[redacted]		47,200	[redacted]		47,375	[redacted]		0	[redacted]		47,375
RCC001	[redacted]		397,141	[redacted]		332,234	[redacted]		0	[redacted]		332,234
RCD001	[redacted]		277,461	[redacted]		371,042	[redacted]		0	[redacted]		371,042
RCE001	[redacted]		339,901	[redacted]		403,273	[redacted]		0	[redacted]		403,273
RCF001	[redacted]		355,742	[redacted]		307,429	[redacted]		0	[redacted]		307,429
RCG001	[redacted]		198,368	[redacted]		266,000	[redacted]		0	[redacted]		266,000
RD001	[redacted]		1,159,540	[redacted]		1,065,981	[redacted]		0	[redacted]		1,065,981
RDD001	[redacted]		1,985,000	[redacted]		2,055,000	[redacted]		0	[redacted]		2,055,000
RDD002	[redacted]		846,000	[redacted]		1,744,815	[redacted]		0	[redacted]		1,744,815
RDD003	[redacted]		92,458	[redacted]		105,100	[redacted]		0	[redacted]		105,100
RDD004	[redacted]		4,189	[redacted]		4,000	[redacted]		0	[redacted]		4,000
RDE001	[redacted]		965,557	[redacted]		1,498,500	[redacted]		0	[redacted]		1,498,500
RDE002	[redacted]		600,958	[redacted]		811,500	[redacted]		0	[redacted]		811,500
RDE005	[redacted]		128,008	[redacted]		109,000	[redacted]		0	[redacted]		109,000
RDE006	[redacted]			[redacted]		587,200	[redacted]		0	[redacted]		587,200
RDG001	[redacted]		260,238	[redacted]		200,000	[redacted]		0	[redacted]		200,000
RDO001	[redacted]		129,349	[redacted]		85,000	[redacted]		0	[redacted]		85,000
RDO002	[redacted]		0	[redacted]		100,000	[redacted]		0	[redacted]		100,000
REC001	[redacted]		65,466	[redacted]		46,000	[redacted]		0	[redacted]		46,000
RF001	[redacted]		48,270	[redacted]		6,400	[redacted]		0	[redacted]		6,400
RFC001	[redacted]		917,777	[redacted]		890,013	[redacted]		0	[redacted]		890,013
RFC002	[redacted]		36,250	[redacted]		36,307	[redacted]		0	[redacted]		36,307
RFC003	[redacted]		14,662	[redacted]		9,412	[redacted]		0	[redacted]		9,412
RFC004	[redacted]		1,642,602	[redacted]		1,509,200	[redacted]		0	[redacted]		1,509,200
RFC005	[redacted]		1,751,672	[redacted]		2,626,618	[redacted]		0	[redacted]		2,626,618
RFC007	[redacted]		271,560	[redacted]		289,828	[redacted]		0	[redacted]		289,828
RFC008	[redacted]		5,973	[redacted]		6,000	[redacted]		0	[redacted]		6,000
RFC011	[redacted]		77,346	[redacted]		68,767	[redacted]		0	[redacted]		68,767
RFC012	[redacted]		182,401	[redacted]		278,533	[redacted]		0	[redacted]		278,533
RFC013	[redacted]		333,933	[redacted]		446,499	[redacted]		0	[redacted]		446,499
RFC016	[redacted]		6,995	[redacted]		28,000	[redacted]		0	[redacted]		28,000
RFC018	[redacted]		44,000	[redacted]		48,000	[redacted]		0	[redacted]		48,000
RFC019	[redacted]		27,996	[redacted]		48,000	[redacted]		0	[redacted]		48,000
RFC021	[redacted]		76,675	[redacted]		59,554	[redacted]		0	[redacted]		59,554
RFC022	[redacted]			[redacted]		95,000	[redacted]		0	[redacted]		95,000
RFD001	[redacted]		1,910,352	[redacted]		1,386,905	[redacted]		0	[redacted]		1,386,905
RFD002	[redacted]		387,223	[redacted]		260,898	[redacted]		0	[redacted]		260,898
RFD003	[redacted]		136,372	[redacted]		136,500	[redacted]		0	[redacted]		136,500

ConITS Contract Funding Tabulation

TA No.	TA Value			TA Current Funding			TA Increase/Decrease Funding			TA Revised Funding		
	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total
RFD004			371,983			350,641			0			350,641
RFD005			96,329			96,357			0			96,357
RFD006			425,137			362,388			0			362,388
RFD007			26,689			15,500			0			15,500
RFD009			271,901			202,798			0			202,798
RFD011			527,239			1,101,795			0			1,101,795
RFG001			41,429			12,800			0			12,800
RFI001			36,997			36,997			0			36,997
RFI002			699,703			280,000			0			280,000
RFL001			262,929			219,000			0			219,000
RFM001			56,925			33,250			(6,000)			27,250
RFP001			55,619			45,668			0			45,668
RFT001			2,693,361			2,250,833			0			2,250,833
RFT002			387,175			294,000			0			294,000
RFU001			210,415			197,300			0			197,300
SA001			2,529,876			3,910,441			0			3,910,441
SA004			59,950			60,000			0			60,000
SAC001			208,959			140,000			0			140,000
SAC002			6,660			6,660			0			6,660
SK001			191,412			162,800			0			162,800
SL001			75,000			75,000			0			75,000
SL002			388,068			389,500			0			389,500
SL003			127,673			86,531			0			86,531
SL005			55,285			35,353			0			35,353
SL006			957,304			925,000			0			925,000
SL007			304,130			304,130			0			304,130
SLA001			689,373			964,100			0			964,100
SLA002			650,501			606,276			0			606,276
SLA003			376,509			375,000			0			375,000
SLB001			309,943			296,476			0			296,476
SLB002			1,758,807			1,330,774			0			1,330,774
SLB003			2,582,444			1,937,520			0			1,937,520
SLB004			631,601			630,101			0			630,101
SLB005			122,532			108,000			0			108,000
SLB006			1,924,188			1,523,502			0			1,523,502
SLB007			35,957			15,200			0			15,200
SLB008			402,202			292,000			0			292,000
SLB009			332,158			343,000			0			343,000
SLB011			90,140			86,731			0			86,731
SLB012			68,580			62,342			0			62,342
SLB013			104,073			110,723			0			110,723
SLB014			1,544,623			1,267,592			(7,850)			1,259,742
SLB017			276,607			209,928			0			209,928

ConITS Contract Funding Tabulation

TA No.	TA Value			TA Current Funding			TA Increase/Decrease Funding			TA Revised Funding		
	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total
SLB018	[redacted]		423,381	[redacted]		683,564	[redacted]		0	[redacted]		683,564
SLB019	[redacted]		504,766	[redacted]		511,466	[redacted]		0	[redacted]		511,466
SLB020	[redacted]		8,406	[redacted]		5,000	[redacted]		0	[redacted]		5,000
SLB022	[redacted]		43,072	[redacted]		4,000	[redacted]		0	[redacted]		4,000
SLB027	[redacted]		108,906	[redacted]		66,285	[redacted]		0	[redacted]		66,285
SLB028	[redacted]		237,953	[redacted]		104,250	[redacted]		0	[redacted]		104,250
SLB033	[redacted]		599,836	[redacted]		370,000	[redacted]		0	[redacted]		370,000
SLC001	[redacted]		2,829,435	[redacted]		2,584,501	[redacted]		0	[redacted]		2,584,501
SLC004	[redacted]			[redacted]		66,726	[redacted]		(25,000)	[redacted]		41,726
SMB001	[redacted]		0	[redacted]		147,117	[redacted]		0	[redacted]		147,117
TEN001	[redacted]		541,602	[redacted]		524,500	[redacted]		0	[redacted]		524,500
XA001	[redacted]		68,080	[redacted]		68,157	[redacted]		0	[redacted]		68,157
Total	[redacted]		55,721,527	[redacted]		56,321,631	[redacted]		(38,850)	[redacted]		56,282,781

OMB Approval #: 2700-0042

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE	PAGE OF PAGES
	1 / 8

2. AMENDMENT/MODIFICATION NO.	3. EFFECTIVE DATE	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO. (If applicable)
77	6/26/03	See Block 12	

6. ISSUED BY — CODE

National Aeronautics and Space Administration
Langley Research Center
Hampton, VA 23681-2199

7. ADMINISTERED BY (If other than Item 6) — CODE

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State, and Zip Code)

Raytheon Technical Services Company
4400 Forbes Blvd.
Lanham MD 20706-4392

CODE — FACILITY CODE

(x)	9A. AMENDMENT OF SOLICITATION NO.
	9B. DATED (SEE ITEM 11)
X	10A. MODIFICATION OF CONTRACT/ORDER NO. L70750D (GSA Order No. T03-01-DS-L003)
	10B. DATED (SEE ITEM 13) 2/1/01

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended, ☐ is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

See page 2

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(x)	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
X	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
	D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor ☒ is not, ☐ is required to sign this document and return _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

The purpose of this modification is to update the task assignment spreadsheets to reflect the current funding for each task assignment. Total Funding remains unchanged.

(continued)

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) LISA M. HARVEY	
15B. CONTRACTOR/OFFEROR (Signature of person authorized to sign)	15C. DATE SIGNED	16B. UNITED STATES OF AMERICA BY Lisa M. Harvey (Signature of Contracting Officer)	16C. DATE SIGNED 6/26/03

TASK ORDER TABULATION

	Estimated Cost	Award Fee	CPAF	Funding
Though Mod. 59	[redacted]			
Mod. 60			52,372,259	$35,166,616
Mod. 61			0	154,358
Mod. 62			0	173,000
Mod. 63			0	94,421
Mod. 64			0	879,716
Mod. 65			0	0
Mod. 66			0	1,131,257
Mod. 67			31,834,351	0
Mod. 68			0	2,099,396
Mod. 69			0	1,169,641
Mod. 70			0	661,752
Mod. 71			0	2,882,575
Mod. 72			0	4,498,520
Mod. 73			0	2,947,030
Mod. 74			0	3,377,436
Mod. 75			0	696,654
Mod. 76			0	389,259
Mod. 77			0	-38,850
T			0	0
			$ 87,206,610	$56,282,781

ConITS Accounting and Appropriation Data

PR	PY	JO	RTR	Amount	TA No.	P/C [1]
OCB.1202	03	R29409	713171001	$10,138	OCB002	C
OCB.1202	03	R29409	713171001	($10,138)	OCB003	C
RAE.1050	03	R30043	721101601	($12,500)	RAE001	C
RAE.1050	03	R30043	721101601	$12,500	RAE004	C
RBK.1755	03	M4697	992200881	($1,473)	RBK003	C
RBK.1755	03	M4697	992200881	$1,473	RBK005	C
RDO.1134	03	R28216	786101010	$160,000	RDD002	C
RDO.1134	03	R28216	786101010	($160,000)	RDE006	C
RFI.1149	03	M4466	992260406	$1,500	RFC003	C
RFI.1149	03	M4466	992260406	($1,500)	RFC013	C
SLB.1285	03	M4535	992360406	($30,000)	RFC022	C
SLB.1285	03	M4535	992360406	$30,000	SLB003	C
SLB.1244	03	AS5161	772300205	($4,103)	SLB017	C
SLB.1249	03	AS5160	772300204	($35,000)	SLB019	C
SLB.1206	02	AS5161	772300205	($1,077)	SLB020	C
SLB.1206	02	AS5161	772300205	$1,077	SLB022	C
SLB.1244	03	AS5161	772300205	$4,103	SLB033	C
SLB.1249	03	AS5160	772300204	$35,000	SLB033	C
Total				$0		

ConITS Contract Funding Tabulation

TA No.	TA Value			TA Current Funding			TA Increase/Decrease Funding			TA Revised Funding		
	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total
Award	[redacted]		0	[redacted]		0	[redacted]		0	[redacted]		0
A001			18,760			16,700			0			16,700
AH001			295,885			252,506			0			252,506
OA001			227,447			224,703			0			224,703
OA002						8,000			0			8,000
OB001			14,545			9,550			0			9,550
OBB001			613,922			543,255			0			543,255
OC001			209,015			156,000			0			156,000
OC002			140,616			66,400			0			66,400
OCA001			3,903			1,000			0			1,000
OCB001			362,797			365,446			0			365,446
OCB002			260,709			258,823			10,138			268,961
OCB003			293,865			270,000			(10,138)			259,862
OD001			271,719			253,094			0			253,094
OI001			176,740			124,000			0			124,000
OKC001			522,755			432,000			0			432,000
RA001			337,114			256,470			0			256,470
RAA001			457,438			447,000			0			447,000
RAB001			430,997			392,000			0			392,000
RAC001			86,070			83,000			0			83,000
RAD001			353,868			337,000			0			337,000
RAE001			1,188,859			1,133,699			(12,500)			1,121,199
RAE003			22,775			24,000			0			24,000
RAE004						0			12,500			12,500
RAF001			107,855			12,620			0			12,620
RBA001			113,437			81,875			0			81,875
RBA002			34,469			31,500			0			31,500
RBB001			298,935			280,580			0			280,580
RBB003			133,229			133,229			0			133,229
RBC001			975,438			879,842			0			879,842
RBG001			39,956			40,000			0			40,000
RBG002			28,673			30,000			0			30,000
RBH001			1,418,864			1,267,400			0			1,267,400
RBH002			253,723			240,000			0			240,000
RBH007			10,000			10,000			0			10,000
RBI001			426,184			383,000			0			383,000
RBJ001			66,583			62,000			0			62,000
RBJ002			267,641			256,000			0			256,000
RBJ005			430,629			330,083			0			330,083
RBJ006			610,236			598,000			0			598,000
RBJ007			184,868			155,000			0			155,000
RBK001			187,220			177,400			0			177,400

ConITS Contract Funding Tabulation

TA No.	TA Value			TA Current Funding			TA Increase/Decrease Funding			TA Revised Funding		
	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total
RBK002	[redacted]	[redacted]	61,484	[redacted]	[redacted]	60,000	[redacted]	[redacted]	0	[redacted]	[redacted]	60,000
RBK003			53,867			52,500			(1,473)			51,027
RBK005			18,584			18,000			1,473			19,473
RBK006			23,157			26,000			0			26,000
RBL001			198,125			170,500			0			170,500
RBL002			138,433			103,000			0			103,000
RBN001			18,885			19,000			0			19,000
RCB001			47,200			47,375			0			47,375
RCC001			397,141			332,234			0			332,234
RCD001			429,493			371,042			0			371,042
RCE001			447,139			403,273			0			403,273
RCF001			355,742			307,429			0			307,429
RCG001			310,978			266,000			0			266,000
RD001			1,159,540			1,065,981			0			1,065,981
RDD001			2,249,135			2,055,000			0			2,055,000
RDD002			1,951,433			1,744,815			160,000			1,904,815
RDD003			130,786			105,100			0			105,100
RDD004			4,189			4,000			0			4,000
RDE001			1,729,243			1,498,500			0			1,498,500
RDE002			1,046,870			811,500			0			811,500
RDE005			128,008			109,000			0			109,000
RDE006						587,200			(160,000)			427,200
RDG001			260,238			200,000			0			200,000
RDO001			129,349			85,000			0			85,000
RDO002			200,038			100,000			0			100,000
REC001			65,466			46,000			0			46,000
RF001			48,270			6,400			0			6,400
RFC001			917,777			890,013			0			890,013
RFC002			36,250			36,307			0			36,307
RFC003			14,662			9,412			1,500			10,912
RFC004			1,642,602			1,509,200			0			1,509,200
RFC005			1,751,672			2,626,618			0			2,626,618
RFC007			271,560			289,828			0			289,828
RFC008			5,973			6,000			0			6,000
RFC011			77,346			68,767			0			68,767
RFC012			348,804			278,533			0			278,533
RFC013			728,595			446,499			(1,500)			444,999
RFC016			27,991			28,000			0			28,000
RFC018			44,000			48,000			0			48,000
RFC019			27,996			48,000			0			48,000
RFC021			76,675			59,554			0			59,554
RFC022						95,000			(30,000)			65,000

ConITS Contract Funding Tabulation

TA No.	TA Value			TA Current Funding			TA Increase/Decrease Funding			TA Revised Funding		
	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total
RFD001	[redacted]	[redacted]	1,910,352	[redacted]	[redacted]	1,386,905	[redacted]	[redacted]	0	[redacted]	[redacted]	1,386,905
RFD002			387,223			260,898			0			260,898
RFD003			136,372			136,500			0			136,500
RFD004			371,983			350,641			0			350,641
RFD005			96,329			96,357			0			96,357
RFD006			425,137			362,388			0			362,388
RFD007			26,689			15,500			0			15,500
RFD009			271,901			202,798			0			202,798
RFD011			1,336,995			1,101,795			0			1,101,795
RFG001			41,429			12,800			0			12,800
RFI001			36,997			36,997			0			36,997
RFI002			699,703			280,000			0			280,000
RFL001			262,929			219,000			0			219,000
RFM001			56,925			27,250			0			27,250
RFP001			55,619			45,668			0			45,668
RFT001			2,747,506			2,250,833			0			2,250,833
RFT002			387,175			294,000			0			294,000
RFU001			210,415			197,300			0			197,300
SA001			5,607,586			3,910,441			0			3,910,441
SA004			59,950			60,000			0			60,000
SAC001			208,959			140,000			0			140,000
SAC002			6,660			6,660			0			6,660
SK001			197,077			162,800			0			162,800
SL001			75,000			75,000			0			75,000
SL002			388,068			389,500			0			389,500
SL003			127,673			86,531			0			86,531
SL005			55,285			35,353			0			35,353
SL006			959,716			925,000			0			925,000
SL007			374,596			304,130			0			304,130
SLA001			1,092,389			964,100			0			964,100
SLA002			650,501			606,276			0			606,276
SLA003			413,803			375,000			0			375,000
SLB001			309,943			296,476			0			296,476
SLB002			1,758,807			1,330,774			0			1,330,774
SLB003			2,582,444			1,937,520			30,000			1,967,520
SLB004			631,601			630,101			0			630,101
SLB005			122,532			108,000			0			108,000
SLB006			1,924,188			1,523,502			0			1,523,502
SLB007			35,957			15,200			0			15,200
SLB008			402,202			292,000			0			292,000
SLB009			327,834			343,000			0			343,000
SLB011			90,140			86,731			0			86,731

ConITS Contract Funding Tabulation

TA No.	TA Value			TA Current Funding			TA Increase/Decrease Funding			TA Revised Funding		
	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total
SLB012	[redacted]	[redacted]	68,580	[redacted]	[redacted]	52,342	[redacted]	[redacted]	0	[redacted]	[redacted]	52,342
SLB013			104,073			110,723			0			110,723
SLB014			1,544,623			1,259,742			0			1,259,742
SLB017			276,607			209,928			(4,103)			205,825
SLB018			911,081			683,564			0			683,564
SLB019			504,766			511,466			(35,000)			476,466
SLB020			8,406			5,000			(1,077)			3,923
SLB022			17,246			4,000			1,077			5,077
SLB027			108,906			66,285			0			66,285
SLB028			237,953			104,250			0			104,250
SLB033			599,836			370,000			39,103			409,103
SLC001			2,829,435			2,584,501			0			2,584,501
SLC004			52,157			41,726			0			41,726
SMB001			147,720			147,117			0			147,117
TEN001			541,602			524,500			0			524,500
XA001			68,080			68,157			0			68,157
Total	[redacted]	[redacted]	65,338,096	[redacted]	[redacted]	56,282,781	[redacted]	[redacted]	0	[redacted]	[redacted]	56,282,781

ConITS Contract Funding

Mod #	Mod Date	Contract Value			Contract Funding		
		Cost	Fee	Total	Cost	Fee	Total
Award	01/04/01	[redacted]		16,550,129	[redacted]		100,000
Mod 2	1/31/2001			0			1,996,231
Mod 3	2/22/2001			0			1,918,118
Mod 4	3/8/2001			0			1,059,750
Mod 5	05/07/01			0			0
Mod 6	3/22/2001			0			730,000
Mod 7	3/26/2001			0			36,307
Mod 8	3/30/2001			0			282,242
Mod 9	4/10/2001			0			136,710
Mod 10	4/25/2001			0			459,976
Mod 11	05/07/01			0			0
Mod 12	5/22/2001			0			368,101
Mod 13	5/24/2001			0			2,389,336
Mod 14	6/7/2001			0			573,450
Mod 15	6/26/2001			0			558,634
Mod 16	7/19/2001			0			687,511
Mod 17	8/13/2001			0			416,711
Mod 18	8/24/2001			0			142,440
Mod 19	8/28/2001			0			-12,257
Mod 20	9/5/2001			0			217,992
Mod 21	09/07/01			-36,514			0
Mod 22	09/14/01			0			0
Mod 23	9/10/2001			0			39,850
Mod 24	09/14/01			0			0
Mod 25	9/19/2001			0			264,700
Mod 26	9/26/2001			0			165,000
Mod 27	9/27/2001			0			105,000
Mod 28	10/12/2001			0			4,295
Mod 29	10/25/2001			0			165,000
Mod 30	11/9/2001			0			353,504
Mod 31	11/19/01			0			0
Mod 32	11/28/01			20,433,563			0
Mod 33	12/4/2001			0			975,263
Mod 34	12/19/2001			0			318,991
Mod 35	1/16/2002			0			1,531,533
Mod 36	1/23/2002			0			1,530,468
Mod 37	1/29/2002			0			462,387
Mod 38	01/31/02			0			0
Mod 39	02/11/02			0			4,064,857
Mod 40	02/22/02			0			1,078,800
Mod 41	03/04/02			0			0
Mod 42	03/18/02			-32,339			0
Mod 43	3/21/2002			0			2,762,265
Mod 44	4/23/2002			0			3,026,275
Mod 45	4/25/2002			0			334,000
Mod 46	5/22/2002			0			965,156
Mod 47	06/20/02			0			1,769,263
Mod 48	07/08/02			0			0
Mod 49	07/22/02			0			0

ConITS Contract Funding

Mod 50	7/24/2002	[redacted]	0	[redacted]	1,164,268
Mod 51	8/2/2002		0		689,375
Mod 52	08/16/02		0		0
Mod 53	8/22/2002		0		337,242
Mod 54	8/25/2002		0		-2,850
Mod 55	9/5/2002		18,457,420		842,702
Mod 56	9/5/2002		0		0
Mod 57	9/10/2002		0		100,000
Mod 58	09/10/02		0		0
Mod 59	9/11/2002		0		58,020
Mod 60	9/26/2002		0		154,358
Mod 61	9/27/2002		0		173,000
Mod 62	10/1/2002		0		94,421
Mod 63	10/28/2002		0		879,716
Mod 64	11/20/2002		0		0
Mod 65	11/21/02		0		1,131,257
Mod 66	12/10/2002		31,834,351		
Mod 67	12/12/02		0		2,099,396
Mod 68	01/21/03		0		1,169,641
Mod 69	01/27/03		0		661,752
Mod 70	02/14/03		0		2,882,575
Mod 71	03/11/03		0		4,498,520
Mod 72	04/03/03		0		2,947,030
Mod 73	04/25/03		0		3,377,436
Mod 74	05/08/03		0		696,654
Mod 75	05/12/03		0		389,259
Mod 76	05/14/03		0		(38,850)
Mod 77	06/26/03		0		0
Total			87,206,610		56,282,781

Cross Check 0

OMB Approval #: 2700-0042

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE	PAGE OF PAGES
	1 | 1

2. AMENDMENT/MODIFICATION NO.	3. EFFECTIVE DATE	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO. (If applicable)
78	See Block 16C	See Block 12	

6. ISSUED BY — CODE

GSA Federal Technology Service
20 North 8th Street, 10th Floor
Philadelphia, PA 19107-3191

7. ADMINISTERED BY (If other than Item 6) — CODE

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State, and Zip Code)

Raytheon Technical Services Company
4400 Forbes Blvd.
Lanham MD 20706-4392

CODE — FACILITY CODE

(x) 9A. AMENDMENT OF SOLICITATION NO.

9B. DATED (SEE ITEM 11)

X 10A. MODIFICATION OF CONTRACT/ORDER NO. L70750D (GSA Order No. T03-01-DS-L003)

10B. DATED (SEE ITEM 13) **2/1/01**

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended, ☐ is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)
None

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(x) A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

X C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
GSA Contract Clause H.9.4, Contractor Substitution of Personnel

D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor ☐ is not, ☒ is required to sign this document and return 3 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

The purpose of this modification is to revise key personnel. Accordingly, the following changes are hereby made:

A. Paragraph 18, Key Personnel, is revised to delete [redacted] and insert [redacted]

B. All other tems and conditions remain unchanged.

(continued)

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
KATHIE LEHTONEN, CONTRACTS MANAGER		NANCY BALLAY	
15B. CONTRACTOR/OFFEROR Kathie Lehtonen (Signature of person authorized to sign)	15C. DATE SIGNED 8/6/2003	16B. UNITED STATES OF AMERICA BY Nancy Ballay (Signature of Contracting Officer)	16C. DATE SIGNED 8/4/2003

NSN 7540-01-152-8070
PREVIOUS EDITION UNUSABLE

30-105

STANDARD FORM 30 (Rev. 10-83)
Prescribed by GSA FAR (48 CFR) 53.243

OMB Approval #: 2700-0042

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE	PAGE OF PAGES
	1 / 8

2. AMENDMENT/MODIFICATION NO.	3. EFFECTIVE DATE	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO. (If applicable)
79	8/4/03	See Block 12	

6. ISSUED BY — CODE

National Aeronautics and Space Administration
Langley Research Center
Hampton, VA 23681-2199

7. ADMINISTERED BY (If other than item 6) — CODE

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State, and Zip Code)

Raytheon Technical Services Company
4400 Forbes Blvd.
Lanham MD 20706-4392

CODE — FACILITY CODE

(x) 9A. AMENDMENT OF SOLICITATION NO.

9B. DATED (SEE ITEM 11)

X 10A. MODIFICATION OF CONTRACT/ORDER NO. L70750D (GSA Order No. T03-01-DS-L003)

10B. DATED (SEE ITEM 13) **2/1/01**

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended, ☐ is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

See page 2

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(x) A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.

X B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

E. **IMPORTANT:** Contractor ☒ is not, ☐ is required to sign this document and return _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

The purpose of this modification is to provide incremental funding in the amount of $627,800 [redacted] Accordingly, the following changes are hereby made:

A. Paragraph 3, Contract Funding (NAS 1852.232-81) (JUN 1990), subparagraphs (a) and (b) are deleted in their entirety and replaced with the following:

(continued)

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) LISA M. HARVEY	
15B. CONTRACTOR/OFFEROR (Signature of person authorized to sign)	15C. DATE SIGNED	16B. UNITED STATES OF AMERICA BY (Signature of Contracting Officer)	16C. DATE SIGNED 8/4/03

A. Paragraph 3, Contract Funding (NAS 1852.232-81) (JUN 1990), subparagraphs (a) and (b) are deleted in their entirety and replaced with the following:

"(a) For purposes of payment of cost, exclusive of fee, in accordance with the "Limitation of Funds" clause, the total amount allotted by the Government to this Task Order is [redacted] This allotment is for the performance of work under Task Assignments (TA) issued in accordance with Paragraph 3 of the SOW and covers the following estimated period of performance: September 20, 2003.

(b) An additional amount of [redacted] is obligated underTO for payment of fee."

B. All other terms and conditions remain unchanged.

TASK ORDER TABULATION

	Estimated Cost	Award Fee	CPAF	Funding
Though Mod. 77	[redacted]		87,206,610	$56,282,781
Mod. 78			0	627,800
			$ 87,206,610	$56,910,581

ConITS Accounting and Appropriation Data

PR	PY/FUND	JO/ Order No.	RTR	WBS/Cost Ctr	Amount	TA No.	P/C [1]
4200013860	SAT292003D	FC100108		23-762-40-31	$5,000	RCC001	C
4200013860	SAT292003D	FC100108		23-719-20-40	$10,000	RCC001	C
4200013860	SAT292003D	FC100108		23R-706-31-9D94-01	$5,000	RCC001	C
RDO.1134 - PLI 100/SLI 300	SAT292003D	FC400000		23-786-10-10	($40,000)	RDE006	C
4200022202	SAT292003D	FC301003		2310-771-14-LA	$15,000	RFD011	C
4200022689	SAT292003D	FC301001		23-772-30-LB	$75,000	SLA001	C
4200020620	SAT292003D	FC700101		23-772-40-AA	$142,000	SLB002	C
4200020620	SAT292003D	FC700101		23-772-40-AA	$200,000	SLB003	C
4200020620	SAT292003D	FC700101		23-772-40-AA	$164,000	SLB006	C
4200020620	SAT292003D	FC700101		23-772-40-AA	$33,500	SLB014	C
4200020707	SAT292003D	FC300600		2392300601	$800	SLB014	C
4200020620	SAT292003D	FC700101		23-772-40-AA	$1,900	SLB022	C
4200020620	SAT292003D	FC700101		23-772-40-AA	$8,600	SLB027	C
4200020627	SAT292003D	FC100108		23-772-10-IG	$5,000	SLB028	C
4200021725	SAT292003D	FC100101		23-772-10-JB	$2,000	SLB028	C
					$627,800		

C = Complete

ConITS Contract Funding Tabulation

TA No.	TA Value			TA Current Funding			TA Increase/Decrease Funding			TA Revised Funding		
	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total
Award	[redacted]		0	[redacted]		0	[redacted]		0	[redacted]		0
A001			18,760			16,700			0			16,700
AH001			295,885			252,506			0			252,506
OA001			227,447			224,703			0			224,703
OA002						8,000			0			8,000
OB001			14,545			9,550			0			9,550
OBB001			613,922			543,255			0			543,255
OC001			209,015			156,000			0			156,000
OC002			100,190			66,400			0			66,400
OCA001			3,903			1,000			0			1,000
OCB001			362,797			365,446			0			365,446
OCB002			260,709			268,961			0			268,961
OCB003			293,865			259,862			0			259,862
OD001			271,719			253,094			0			253,094
OI001			176,740			124,000			0			124,000
OKC001			522,755			432,000			0			432,000
RA001			337,114			256,470			0			256,470
RAA001			457,438			447,000			0			447,000
RAB001			430,997			392,000			0			392,000
RAC001			86,070			83,000			0			83,000
RAD001			353,868			337,000			0			337,000
RAE001			1,188,859			1,121,199			0			1,121,199
RAE003			22,775			24,000			0			24,000
RAE004			12,500			12,500			0			12,500
RAF001			107,855			12,620			0			12,620
RBA001			113,437			81,875			0			81,875
RBA002			34,469			31,500			0			31,500
RBB001			298,935			280,580			0			280,580
RBB003			133,229			133,229			0			133,229
RBC001			975,438			879,842			0			879,842
RBG001			39,956			40,000			0			40,000
RBG002			28,673			30,000			0			30,000
RBH001			1,418,864			1,267,400			0			1,267,400
RBH002			253,723			240,000			0			240,000
RBH007			10,000			10,000			0			10,000
RBI001			426,184			383,000			0			383,000
RBJ001			66,583			62,000			0			62,000
RBJ002			267,641			256,000			0			256,000
RBJ005			430,629			330,083			0			330,083
RBJ006			711,805			598,000			0			598,000
RBJ007			184,868			155,000			0			155,000
RBK001			187,220			177,400			0			177,400
RBK002			61,484			60,000			0			60,000

ConITS Contract Funding Tabulation

TA No.	TA Value			TA Current Funding			TA Increase/Decrease Funding			TA Revised Funding		
	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total
RBK003	[redacted]	[redacted]	53,867	[redacted]	[redacted]	51,027	[redacted]	[redacted]	0	[redacted]	[redacted]	51,027
RBK005	[redacted]	[redacted]	18,584	[redacted]	[redacted]	19,473	[redacted]	[redacted]	0	[redacted]	[redacted]	19,473
RBK006	[redacted]	[redacted]	23,157	[redacted]	[redacted]	26,000	[redacted]	[redacted]	0	[redacted]	[redacted]	26,000
RBL001	[redacted]	[redacted]	198,125	[redacted]	[redacted]	170,500	[redacted]	[redacted]	0	[redacted]	[redacted]	170,500
RBL002	[redacted]	[redacted]	138,433	[redacted]	[redacted]	103,000	[redacted]	[redacted]	0	[redacted]	[redacted]	103,000
RBN001	[redacted]	[redacted]	18,885	[redacted]	[redacted]	19,000	[redacted]	[redacted]	0	[redacted]	[redacted]	19,000
RCB001	[redacted]	[redacted]	47,200	[redacted]	[redacted]	47,375	[redacted]	[redacted]	0	[redacted]	[redacted]	47,375
RCC001	[redacted]	[redacted]	397,141	[redacted]	[redacted]	332,234	[redacted]	[redacted]	20,000	[redacted]	[redacted]	352,234
RCD001	[redacted]	[redacted]	429,493	[redacted]	[redacted]	371,042	[redacted]	[redacted]	0	[redacted]	[redacted]	371,042
RCE001	[redacted]	[redacted]	447,139	[redacted]	[redacted]	403,273	[redacted]	[redacted]	0	[redacted]	[redacted]	403,273
RCF001	[redacted]	[redacted]	355,742	[redacted]	[redacted]	307,429	[redacted]	[redacted]	0	[redacted]	[redacted]	307,429
RCG001	[redacted]	[redacted]	310,978	[redacted]	[redacted]	266,000	[redacted]	[redacted]	0	[redacted]	[redacted]	266,000
RD001	[redacted]	[redacted]	1,159,540	[redacted]	[redacted]	1,065,981	[redacted]	[redacted]	0	[redacted]	[redacted]	1,065,981
RDD001	[redacted]	[redacted]	2,249,135	[redacted]	[redacted]	2,055,000	[redacted]	[redacted]	0	[redacted]	[redacted]	2,055,000
RDD002	[redacted]	[redacted]	2,184,973	[redacted]	[redacted]	1,904,815	[redacted]	[redacted]	0	[redacted]	[redacted]	1,904,815
RDD003	[redacted]	[redacted]	155,230	[redacted]	[redacted]	105,100	[redacted]	[redacted]	0	[redacted]	[redacted]	105,100
RDD004	[redacted]	[redacted]	4,189	[redacted]	[redacted]	4,000	[redacted]	[redacted]	0	[redacted]	[redacted]	4,000
RDE001	[redacted]	[redacted]	1,729,243	[redacted]	[redacted]	1,498,500	[redacted]	[redacted]	0	[redacted]	[redacted]	1,498,500
RDE002	[redacted]	[redacted]	1,046,870	[redacted]	[redacted]	811,500	[redacted]	[redacted]	0	[redacted]	[redacted]	811,500
RDE005	[redacted]	[redacted]	128,008	[redacted]	[redacted]	109,000	[redacted]	[redacted]	0	[redacted]	[redacted]	109,000
RDE006	[redacted]	[redacted]		[redacted]	[redacted]	427,200	[redacted]	[redacted]	(40,000)	[redacted]	[redacted]	387,200
RDG001	[redacted]	[redacted]	260,238	[redacted]	[redacted]	200,000	[redacted]	[redacted]	0	[redacted]	[redacted]	200,000
RDO001	[redacted]	[redacted]	129,349	[redacted]	[redacted]	85,000	[redacted]	[redacted]	0	[redacted]	[redacted]	85,000
RDO002	[redacted]	[redacted]	200,038	[redacted]	[redacted]	100,000	[redacted]	[redacted]	0	[redacted]	[redacted]	100,000
REC001	[redacted]	[redacted]	65,466	[redacted]	[redacted]	46,000	[redacted]	[redacted]	0	[redacted]	[redacted]	46,000
RF001	[redacted]	[redacted]	48,270	[redacted]	[redacted]	6,400	[redacted]	[redacted]	0	[redacted]	[redacted]	6,400
RFC001	[redacted]	[redacted]	917,777	[redacted]	[redacted]	890,013	[redacted]	[redacted]	0	[redacted]	[redacted]	890,013
RFC002	[redacted]	[redacted]	36,250	[redacted]	[redacted]	36,307	[redacted]	[redacted]	0	[redacted]	[redacted]	36,307
RFC003	[redacted]	[redacted]	14,662	[redacted]	[redacted]	10,912	[redacted]	[redacted]	0	[redacted]	[redacted]	10,912
RFC004	[redacted]	[redacted]	1,650,967	[redacted]	[redacted]	1,509,200	[redacted]	[redacted]	0	[redacted]	[redacted]	1,509,200
RFC005	[redacted]	[redacted]	2,843,503	[redacted]	[redacted]	2,626,618	[redacted]	[redacted]	0	[redacted]	[redacted]	2,626,618
RFC007	[redacted]	[redacted]	271,560	[redacted]	[redacted]	289,828	[redacted]	[redacted]	0	[redacted]	[redacted]	289,828
RFC008	[redacted]	[redacted]	5,973	[redacted]	[redacted]	6,000	[redacted]	[redacted]	0	[redacted]	[redacted]	6,000
RFC011	[redacted]	[redacted]	77,346	[redacted]	[redacted]	68,767	[redacted]	[redacted]	0	[redacted]	[redacted]	68,767
RFC012	[redacted]	[redacted]	348,804	[redacted]	[redacted]	278,533	[redacted]	[redacted]	0	[redacted]	[redacted]	278,533
RFC013	[redacted]	[redacted]	457,757	[redacted]	[redacted]	444,999	[redacted]	[redacted]	0	[redacted]	[redacted]	444,999
RFC016	[redacted]	[redacted]	27,991	[redacted]	[redacted]	28,000	[redacted]	[redacted]	0	[redacted]	[redacted]	28,000
RFC018	[redacted]	[redacted]	44,000	[redacted]	[redacted]	48,000	[redacted]	[redacted]	0	[redacted]	[redacted]	48,000
RFC019	[redacted]	[redacted]	27,996	[redacted]	[redacted]	48,000	[redacted]	[redacted]	0	[redacted]	[redacted]	48,000
RFC021	[redacted]	[redacted]	93,280	[redacted]	[redacted]	59,554	[redacted]	[redacted]	0	[redacted]	[redacted]	59,554
RFC022	[redacted]	[redacted]	51,138	[redacted]	[redacted]	65,000	[redacted]	[redacted]	0	[redacted]	[redacted]	65,000
RFD001	[redacted]	[redacted]	1,910,352	[redacted]	[redacted]	1,386,905	[redacted]	[redacted]	0	[redacted]	[redacted]	1,386,905
RFD002	[redacted]	[redacted]	387,223	[redacted]	[redacted]	260,898	[redacted]	[redacted]	0	[redacted]	[redacted]	260,898

ConITS Contract Funding Tabulation

TA No.	TA Value			TA Current Funding			TA Increase/Decrease Funding			TA Revised Funding		
	Cost	Fee	Total	Cos	Fee	Total	Cost	Fee	Total	Cost	Fee	Total
RFD003	[redacted]	[redacted]	136,372	[redacted]	[redacted]	136,500	[redacted]	[redacted]	0	[redacted]	[redacted]	136,500
RFD004			371,983			350,641			0			350,641
RFD005			96,329			96,357			0			96,357
RFD006			425,137			362,388			0			362,388
RFD007			26,689			15,500			0			15,500
RFD009			271,901			202,798			0			202,798
RFD011			1,336,995			1,101,795			15,000			1,116,795
RFG001			41,429			12,800			0			12,800
RFI001			36,997			36,997			0			36,997
RFI002			699,703			280,000			0			280,000
RFL001			262,929			219,000			0			219,000
RFM001			56,925			27,250			0			27,250
RFP001			55,619			45,668			0			45,668
RFT001			2,747,506			2,250,833			0			2,250,833
RFT002			387,175			294,000			0			294,000
RFU001			210,415			197,300			0			197,300
SA001			5,607,586			3,910,441			0			3,910,441
SA004			59,950			60,000			0			60,000
SAC001			208,959			140,000			0			140,000
SAC002			6,660			6,660			0			6,660
SK001			197,077			162,800			0			162,800
SL001			75,000			75,000			0			75,000
SL002			388,068			389,500			0			389,500
SL003			127,673			86,531			0			86,531
SL005			55,285			35,353			0			35,353
SL006			959,716			925,000			0			925,000
SL007			374,596			304,130			0			304,130
SLA001			1,092,389			964,100			75,000			1,039,100
SLA002			650,501			606,276			0			606,276
SLA003			413,803			375,000			0			375,000
SLB001			309,943			296,476			0			296,476
SLB002			1,758,807			1,330,774			142,000			1,472,774
SLB003			2,582,444			1,967,520			200,000			2,167,520
SLB004			631,601			630,101			0			630,101
SLB005			122,532			108,000			0			108,000
SLB006			1,924,188			1,523,502			164,000			1,687,502
SLB007			35,957			15,200			0			15,200
SLB008			402,202			292,000			0			292,000
SLB009			330,470			343,000			0			343,000
SLB011			90,140			86,731			0			86,731
SLB012			68,580			52,342			0			52,342
SLB013			104,073			110,723			0			110,723

ConITS Contract Funding Tabulation

TA No.	TA Value			TA Current Funding			TA Increase/Decrease Funding			TA Revised Funding		
	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total
SLB014	[redacted]	[redacted]	1,544,623	[redacted]	[redacted]	1,259,742	[redacted]	[redacted]	34,300	[redacted]	[redacted]	1,294,042
SLB017	[redacted]	[redacted]	276,607	[redacted]	[redacted]	205,825	[redacted]	[redacted]	0	[redacted]	[redacted]	205,825
SLB018	[redacted]	[redacted]	911,081	[redacted]	[redacted]	683,564	[redacted]	[redacted]	0	[redacted]	[redacted]	683,564
SLB019	[redacted]	[redacted]	504,766	[redacted]	[redacted]	476,466	[redacted]	[redacted]	0	[redacted]	[redacted]	476,466
SLB020	[redacted]	[redacted]	8,406	[redacted]	[redacted]	3,923	[redacted]	[redacted]	0	[redacted]	[redacted]	3,923
SLB022	[redacted]	[redacted]	17,246	[redacted]	[redacted]	5,077	[redacted]	[redacted]	1,900	[redacted]	[redacted]	6,977
SLB027	[redacted]	[redacted]	108,906	[redacted]	[redacted]	66,285	[redacted]	[redacted]	8,600	[redacted]	[redacted]	74,885
SLB028	[redacted]	[redacted]	237,953	[redacted]	[redacted]	104,250	[redacted]	[redacted]	7,000	[redacted]	[redacted]	111,250
SLB033	[redacted]	[redacted]	599,836	[redacted]	[redacted]	409,103	[redacted]	[redacted]	0	[redacted]	[redacted]	409,103
SLC001	[redacted]	[redacted]	2,829,435	[redacted]	[redacted]	2,584,501	[redacted]	[redacted]	0	[redacted]	[redacted]	2,584,501
SLC004	[redacted]	[redacted]	52,157	[redacted]	[redacted]	41,726	[redacted]	[redacted]	0	[redacted]	[redacted]	41,726
SMB001	[redacted]	[redacted]	147,720	[redacted]	[redacted]	147,117	[redacted]	[redacted]	0	[redacted]	[redacted]	147,117
TEN001	[redacted]	[redacted]	541,602	[redacted]	[redacted]	524,500	[redacted]	[redacted]	0	[redacted]	[redacted]	524,500
XA001	[redacted]	[redacted]	68,080	[redacted]	[redacted]	68,157	[redacted]	[redacted]	0	[redacted]	[redacted]	68,157
Total	[redacted]	[redacted]	66,569,460	[redacted]	[redacted]	56,282,781	[redacted]	[redacted]	627,800	[redacted]	[redacted]	56,910,581

ConITS Contract Funding

Mod #	Mod Date	Contract Value			Contract Funding		
		Cost	Fee	Total	Cost	Fee	Total
Award	01/04/01	[redacted]		16,550,129	[redacted]		100,000
Mod 2	1/31/2001			0			1,996,231
Mod 3	2/22/2001			0			1,918,118
Mod 4	3/8/2001			0			1,059,750
Mod 5	05/07/01			0			0
Mod 6	3/22/2001			0			730,000
Mod 7	3/26/2001			0			36,307
Mod 8	3/30/2001			0			282,242
Mod 9	4/10/2001			0			136,710
Mod 10	4/25/2001			0			459,976
Mod 11	05/07/01			0			0
Mod 12	5/22/2001			0			368,101
Mod 13	5/24/2001			0			2,389,336
Mod 14	6/7/2001			0			573,450
Mod 15	6/26/2001			0			558,634
Mod 16	7/19/2001			0			687,511
Mod 17	8/13/2001			0			416,711
Mod 18	8/24/2001			0			142,440
Mod 19	8/28/2001			0			-12,257
Mod 20	9/5/2001			0			217,992
Mod 21	09/07/01			-36,514			0
Mod 22	09/14/01			0			0
Mod 23	9/10/2001			0			39,850
Mod 24	09/14/01			0			0
Mod 25	9/19/2001			0			264,700
Mod 26	9/26/2001			0			165,000
Mod 27	9/27/2001			0			105,000
Mod 28	10/12/2001			0			4,295
Mod 29	10/25/2001			0			165,000
Mod 30	11/9/2001			0			353,504
Mod 31	11/19/01			0			0
Mod 32	11/28/01			20,433,563			0
Mod 33	12/4/2001			0			975,263
Mod 34	12/19/2001			0			318,991
Mod 35	1/16/2002			0			1,531,533
Mod 36	1/23/2002			0			1,530,468
Mod 37	1/29/2002			0			462,387
Mod 38	01/31/02			0			0
Mod 39	02/11/02			0			4,064,857
Mod 40	02/22/02			0			1,078,800
Mod 41	03/04/02			0			0
Mod 42	03/18/02			-32,339			0
Mod 43	3/21/2002			0			2,762,265
Mod 44	4/23/2002			0			3,026,275
Mod 45	4/25/2002			0			334,000
Mod 46	5/22/2002			0			965,156
Mod 47	06/20/02			0			1,769,263
Mod 48	07/08/02			0			0
Mod 49	07/22/02			0			0
Mod 50	7/24/2002			0			1,164,268

ConITS Contract Funding

Mod 51	8/2/2002	[redacted]	0	[redacted]	689,375
Mod 52	08/16/02		0		0
Mod 53	8/22/2002		0		337,242
Mod 54	8/25/2002		0		-2,850
Mod 55	9/5/2002		18,457,420		842,702
Mod 56	9/5/2002		0		0
Mod 57	9/10/2002		0		100,000
Mod 58	09/10/02		0		0
Mod 59	9/11/2002		0		58,020
Mod 60	9/26/2002		0		154,358
Mod 61	9/27/2002		0		173,000
Mod 62	10/1/2002		0		94,421
Mod 63	10/28/2002		0		879,716
Mod 64	11/20/2002		0		0
Mod 65	11/21/02		0		1,131,257
Mod 66	12/10/2002		31,834,351		
Mod 67	12/12/02		0		2,099,396
Mod 68	01/21/03		0		1,169,641
Mod 69	01/27/03		0		661,752
Mod 70	02/14/03		0		2,882,575
Mod 71	03/11/03		0		4,498,520
Mod 72	04/03/03		0		2,947,030
Mod 73	04/25/03		0		3,377,436
Mod 74	05/08/03		0		696,654
Mod 75	05/12/03		0		389,259
Mod 76	05/14/03		0		(38,850)
Mod 77	06/23/03		0		0
Mod 78			0		0
Mod 79	07/22/03		0		627,800
Total		[redacted]	87,206,610	[redacted]	56,910,581

Cross Check 0

OMB Approval #: 2700-0042

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE	PAGE OF PAGES
	1 / 7

2. AMENDMENT/MODIFICATION NO.	3. EFFECTIVE DATE	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO. (If applicable)
80	8/11/03	See Block 12	

6. ISSUED BY — CODE

National Aeronautics and Space Administration
Langley Research Center
Hampton, VA 23681-2199

7. ADMINISTERED BY (If other than Item 6) — CODE

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State, and Zip Code)

Raytheon Technical Services Company
4400 Forbes Blvd.
Lanham MD 20706-4392

CODE | FACILITY CODE

(x)	
	9A. AMENDMENT OF SOLICITATION NO.
	9B. DATED (SEE ITEM 11)
X	10A. MODIFICATION OF CONTRACT/ORDER NO. L70750D (GSA Order No. T03-01-DS-L003)
	10B. DATED (SEE ITEM 13) 2/1/01

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended, ☐ is not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:
(a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)
See page 2

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(x)	
	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
X	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
	D. OTHER (Specify type of modification and authority

E. **IMPORTANT:** Contractor ☒ is not, ☐ is required to sign this document and return _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

The purpose of this modification is to provide incremental funding in the amount of $750,000 [redacted] Accordingly, the following changes are hereby made:

A. Paragraph 3, Contract Funding (NAS 1852.232-81) (JUN 1990), subparagraphs (a) and (b) are deleted in their entirety and replaced with the following:

(continued)

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) LISA M. HARVEY	
15B. CONTRACTOR/OFFEROR (Signature of person authorized to sign)	15C. DATE SIGNED	16B. UNITED STATES OF AMERICA BY (Signature of Contracting Officer)	16C. DATE SIGNED 8/11/03

A. Paragraph 3, Contract Funding (NAS 1852.232-81) (JUN 1990), subparagraphs (a) and (b) are deleted in their entirety and replaced with the following:

"(a) For purposes of payment of cost, exclusive of fee, in accordance with the "Limitation of Funds" clause, the total amount allotted by the Government to this Task Order is [redacted] This allotment is for the performance of work under Task Assignments (TA) issued in accordance with Paragraph 3 of the SOW and covers the following estimated period of performance: September 20, 2003.

(b) An additional amount of [redacted] is obligated underTO for payment of fee."

B. All other terms and conditions remain unchanged.

TASK ORDER TABULATION

	Estimated Cost	Award Fee	CPAF	Funding
Through Mod. 77	[redacted]		87,206,610	$56,282,781
Mod. 78			0	0
Mod. 79			0	627,800
Mod. 80			0	750,000
TOTAL			87,206,610	$57,660,581

ConITS Accounting and Appropriation Data

PR	Amount	TA No.	P/C [1]
4200025270	$750,000	SA001	Complete

ConITS Contract Funding

Mod #	Mod Date	Contract Value			Contract Funding		
		Cost	Fee	Total	Cost	Fee	Total
Award	01/04/01	[redacted]		16,550,129	[redacted]		100,000
Mod 2	1/31/2001			0			1,996,231
Mod 3	2/22/2001			0			1,918,118
Mod 4	3/8/2001			0			1,059,750
Mod 5	05/07/01			0			0
Mod 6	3/22/2001			0			730,000
Mod 7	3/26/2001			0			36,307
Mod 8	3/30/2001			0			282,242
Mod 9	4/10/2001			0			136,710
Mod 10	4/25/2001			0			459,976
Mod 11	05/07/01			0			0
Mod 12	5/22/2001			0			368,101
Mod 13	5/24/2001			0			2,389,336
Mod 14	6/7/2001			0			573,450
Mod 15	6/26/2001			0			558,634
Mod 16	7/19/2001			0			687,511
Mod 17	8/13/2001			0			416,711
Mod 18	8/24/2001			0			142,440
Mod 19	8/28/2001			0			-12,257
Mod 20	9/5/2001			0			217,992
Mod 21	09/07/01			-36,514			0
Mod 22	09/14/01			0			0
Mod 23	9/10/2001			0			39,850
Mod 24	09/14/01			0			0
Mod 25	9/19/2001			0			264,700
Mod 26	9/26/2001			0			165,000
Mod 27	9/27/2001			0			105,000
Mod 28	10/12/2001			0			4,295
Mod 29	10/25/2001			0			165,000
Mod 30	11/9/2001			0			353,504
Mod 31	11/19/01			0			0
Mod 32	11/28/01			20,433,563			0
Mod 33	12/4/2001			0			975,263
Mod 34	12/19/2001			0			318,991
Mod 35	1/16/2002			0			1,531,533
Mod 36	1/23/2002			0			1,530,468
Mod 37	1/29/2002			0			462,387
Mod 38	01/31/02			0			0
Mod 39	02/11/02			0			4,064,857
Mod 40	02/22/02			0			1,078,800
Mod 41	03/04/02			0			0
Mod 42	03/18/02			-32,339			0
Mod 43	3/21/2002			0			2,762,265
Mod 44	4/23/2002			0			3,026,275
Mod 45	4/25/2002			0			334,000
Mod 46	5/22/2002			0			965,156
Mod 47	06/20/02			0			1,769,263
Mod 48	07/08/02			0			0
Mod 49	07/22/02			0			0
Mod 50	7/24/2002			0			1,164,268

ConITS Contract Funding

Mod 51	8/2/2002	[redacted]	0	[redacted]	689,375
Mod 52	08/16/02		0		0
Mod 53	8/22/2002		0		337,242
Mod 54	8/25/2002		0		-2,850
Mod 55	9/5/2002		18,457,420		842,702
Mod 56	9/5/2002		0		0
Mod 57	9/10/2002		0		100,000
Mod 58	09/10/02		0		0
Mod 59	9/11/2002		0		58,020
Mod 60	9/26/2002		0		154,358
Mod 61	9/27/2002		0		173,000
Mod 62	10/1/2002		0		94,421
Mod 63	10/28/2002		0		879,716
Mod 64	11/20/2002		0		0
Mod 65	11/21/02		0		1,131,257
Mod 66	12/10/2002		31,834,351		
Mod 67	12/12/02		0		2,099,396
Mod 68	01/21/03		0		1,169,641
Mod 69	01/27/03		0		661,752
Mod 70	02/14/03		0		2,882,575
Mod 71	03/11/03		0		4,498,520
Mod 72	04/03/03		0		2,947,030
Mod 73	04/25/03		0		3,377,436
Mod 74	05/08/03		0		696,654
Mod 75	05/12/03		0		389,259
Mod 76	05/14/03		0		(38,850)
Mod 77	06/23/03		0		0
Mod 78			0		0
Mod 79	08/04/03		0		627,800
Mod 80	08/11/03		0		750,000
Total			87,206,610		57,660,581

ConITS Contract Funding Tabulation

TA No.	TA Value			TA Current Funding			TA Increase/Decrease Funding			TA Revised Funding		
	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total
RBJ007	[redacted]		184,868	[redacted]		155,000	[redacted]		0	[redacted]		155,000
RBK001	[redacted]		187,220	[redacted]		177,400	[redacted]		0	[redacted]		177,400
RBK002	[redacted]		61,484	[redacted]		60,000	[redacted]		0	[redacted]		60,000
RBK003	[redacted]		53,867	[redacted]		51,027	[redacted]		0	[redacted]		51,027
RBK005	[redacted]		18,584	[redacted]		19,473	[redacted]		0	[redacted]		19,473
RBK006	[redacted]		23,157	[redacted]		26,000	[redacted]		0	[redacted]		26,000
RBL001	[redacted]		198,125	[redacted]		170,500	[redacted]		0	[redacted]		170,500
RBL002	[redacted]		138,433	[redacted]		103,000	[redacted]		0	[redacted]		103,000
RBN001	[redacted]		18,885	[redacted]		19,000	[redacted]		0	[redacted]		19,000
RCB001	[redacted]		47,200	[redacted]		47,375	[redacted]		0	[redacted]		47,375
RCC001	[redacted]		397,141	[redacted]		352,234	[redacted]		0	[redacted]		352,234
RCD001	[redacted]		429,493	[redacted]		371,042	[redacted]		0	[redacted]		371,042
RCE001	[redacted]		447,139	[redacted]		403,273	[redacted]		0	[redacted]		403,273
RCF001	[redacted]		355,742	[redacted]		307,429	[redacted]		0	[redacted]		307,429
RCG001	[redacted]		310,978	[redacted]		266,000	[redacted]		0	[redacted]		266,000
RD001	[redacted]		1,159,540	[redacted]		1,065,981	[redacted]		0	[redacted]		1,065,981
RDD001	[redacted]		2,249,135	[redacted]		2,055,000	[redacted]		0	[redacted]		2,055,000
RDD002	[redacted]		2,184,973	[redacted]		1,904,815	[redacted]		0	[redacted]		1,904,815
RDD003	[redacted]		155,230	[redacted]		105,100	[redacted]		0	[redacted]		105,100
RDD004	[redacted]		4,189	[redacted]		4,000	[redacted]		0	[redacted]		4,000
RDE001	[redacted]		1,729,243	[redacted]		1,498,500	[redacted]		0	[redacted]		1,498,500
RDE002	[redacted]		1,046,870	[redacted]		811,500	[redacted]		0	[redacted]		811,500
RDE005	[redacted]		128,008	[redacted]		109,000	[redacted]		0	[redacted]		109,000
RDE006	[redacted]			[redacted]		387,200	[redacted]		0	[redacted]		387,200
RDG001	[redacted]		260,238	[redacted]		200,000	[redacted]		0	[redacted]		200,000
RDO001	[redacted]		129,349	[redacted]		85,000	[redacted]		0	[redacted]		85,000
RDO002	[redacted]		200,038	[redacted]		100,000	[redacted]		0	[redacted]		100,000
REC001	[redacted]		65,466	[redacted]		46,000	[redacted]		0	[redacted]		46,000
RF001	[redacted]		48,270	[redacted]		6,400	[redacted]		0	[redacted]		6,400
RFC001	[redacted]		917,777	[redacted]		890,013	[redacted]		0	[redacted]		890,013
RFC002	[redacted]		36,250	[redacted]		36,307	[redacted]		0	[redacted]		36,307
RFC003	[redacted]		14,662	[redacted]		10,912	[redacted]		0	[redacted]		10,912
RFC004	[redacted]		1,650,967	[redacted]		1,509,200	[redacted]		0	[redacted]		1,509,200
RFC005	[redacted]		2,843,503	[redacted]		2,626,618	[redacted]		0	[redacted]		2,626,618
RFC007	[redacted]		271,560	[redacted]		289,828	[redacted]		0	[redacted]		289,828
RFC008	[redacted]		5,973	[redacted]		6,000	[redacted]		0	[redacted]		6,000
RFC011	[redacted]		77,346	[redacted]		68,767	[redacted]		0	[redacted]		68,767
RFC012	[redacted]		348,804	[redacted]		278,533	[redacted]		0	[redacted]		278,533
RFC013	[redacted]		457,757	[redacted]		444,999	[redacted]		0	[redacted]		444,999
RFC016	[redacted]		27,991	[redacted]		28,000	[redacted]		0	[redacted]		28,000
RFC018	[redacted]		44,000	[redacted]		48,000	[redacted]		0	[redacted]		48,000
RFC019	[redacted]		27,996	[redacted]		48,000	[redacted]		0	[redacted]		48,000
RFC021	[redacted]		93,280	[redacted]		59,554	[redacted]		0	[redacted]		59,554

ConITS Contract Funding Tabulation

TA No.	TA Value			TA Current Funding			TA Increase/Decrease Funding			TA Revised Funding		
	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total
RFC022	[redacted]		51,138	[redacted]		65,000	[redacted]		0	[redacted]		65,000
RFD001	[redacted]		1,910,352	[redacted]		1,386,905	[redacted]		0	[redacted]		1,386,905
RFD002	[redacted]		387,223	[redacted]		260,898	[redacted]		0	[redacted]		260,898
RFD003	[redacted]		136,372	[redacted]		136,500	[redacted]		0	[redacted]		136,500
RFD004	[redacted]		371,983	[redacted]		350,641	[redacted]		0	[redacted]		350,641
RFD005	[redacted]		96,329	[redacted]		96,357	[redacted]		0	[redacted]		96,357
RFD006	[redacted]		425,137	[redacted]		362,388	[redacted]		0	[redacted]		362,388
RFD007	[redacted]		26,689	[redacted]		15,500	[redacted]		0	[redacted]		15,500
RFD009	[redacted]		271,901	[redacted]		202,798	[redacted]		0	[redacted]		202,798
RFD011	[redacted]		1,336,995	[redacted]		1,116,795	[redacted]		0	[redacted]		1,116,795
RFG001	[redacted]		41,429	[redacted]		12,800	[redacted]		0	[redacted]		12,800
RFI001	[redacted]		36,997	[redacted]		36,997	[redacted]		0	[redacted]		36,997
RFI002	[redacted]		699,703	[redacted]		280,000	[redacted]		0	[redacted]		280,000
RFL001	[redacted]		262,929	[redacted]		219,000	[redacted]		0	[redacted]		219,000
RFM001	[redacted]		56,925	[redacted]		27,250	[redacted]		0	[redacted]		27,250
RFP001	[redacted]		55,619	[redacted]		45,668	[redacted]		0	[redacted]		45,668
RFT001	[redacted]		2,747,506	[redacted]		2,250,833	[redacted]		0	[redacted]		2,250,833
RFT002	[redacted]		387,175	[redacted]		294,000	[redacted]		0	[redacted]		294,000
RFU001	[redacted]		210,415	[redacted]		197,300	[redacted]		0	[redacted]		197,300
SA001	[redacted]		5,607,586	[redacted]		3,910,441	[redacted]		750,000	[redacted]		4,660,441
SA004	[redacted]		59,950	[redacted]		60,000	[redacted]		0	[redacted]		60,000
SAC001	[redacted]		208,959	[redacted]		140,000	[redacted]		0	[redacted]		140,000
SAC002	[redacted]		6,660	[redacted]		6,660	[redacted]		0	[redacted]		6,660
SK001	[redacted]		197,077	[redacted]		162,800	[redacted]		0	[redacted]		162,800
SL001	[redacted]		75,000	[redacted]		75,000	[redacted]		0	[redacted]		75,000
SL002	[redacted]		388,068	[redacted]		389,500	[redacted]		0	[redacted]		389,500
SL003	[redacted]		127,673	[redacted]		86,531	[redacted]		0	[redacted]		86,531
SL005	[redacted]		55,285	[redacted]		35,353	[redacted]		0	[redacted]		35,353
SL006	[redacted]		959,716	[redacted]		925,000	[redacted]		0	[redacted]		925,000
SL007	[redacted]		374,596	[redacted]		304,130	[redacted]		0	[redacted]		304,130
SLA001	[redacted]		1,092,389	[redacted]		1,039,100	[redacted]		0	[redacted]		1,039,100
SLA002	[redacted]		650,501	[redacted]		606,276	[redacted]		0	[redacted]		606,276
SLA003	[redacted]		413,803	[redacted]		375,000	[redacted]		0	[redacted]		375,000
SLB001	[redacted]		309,943	[redacted]		296,476	[redacted]		0	[redacted]		296,476
SLB002	[redacted]		1,758,807	[redacted]		1,472,774	[redacted]		0	[redacted]		1,472,774
SLB003	[redacted]		2,582,444	[redacted]		2,167,520	[redacted]		0	[redacted]		2,167,520
SLB004	[redacted]		631,601	[redacted]		630,101	[redacted]		0	[redacted]		630,101
SLB005	[redacted]		122,532	[redacted]		108,000	[redacted]		0	[redacted]		108,000
SLB006	[redacted]		1,924,188	[redacted]		1,687,502	[redacted]		0	[redacted]		1,687,502
SLB007	[redacted]		35,957	[redacted]		15,200	[redacted]		0	[redacted]		15,200
SLB008	[redacted]		402,202	[redacted]		292,000	[redacted]		0	[redacted]		292,000
SLB009	[redacted]		330,470	[redacted]		343,000	[redacted]		0	[redacted]		343,000

ConITS Contract Funding Tabulation

TA No.	TA Value			TA Current Funding			TA Increase/Decrease Funding			TA Revised Funding		
	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total
SLB011	[redacted]		90,140	[redacted]		86,731	[redacted]		0	[redacted]		86,731
SLB012	[redacted]		68,580	[redacted]		52,342	[redacted]		0	[redacted]		52,342
SLB013	[redacted]		104,073	[redacted]		110,723	[redacted]		0	[redacted]		110,723
SLB014	[redacted]		1,544,623	[redacted]		1,294,042	[redacted]		0	[redacted]		1,294,042
SLB017	[redacted]		276,607	[redacted]		205,825	[redacted]		0	[redacted]		205,825
SLB018	[redacted]		911,081	[redacted]		683,564	[redacted]		0	[redacted]		683,564
SLB019	[redacted]		504,766	[redacted]		476,466	[redacted]		0	[redacted]		476,466
SLB020	[redacted]		8,406	[redacted]		3,923	[redacted]		0	[redacted]		3,923
SLB022	[redacted]		17,246	[redacted]		6,977	[redacted]		0	[redacted]		6,977
SLB027	[redacted]		108,906	[redacted]		74,885	[redacted]		0	[redacted]		74,885
SLB028	[redacted]		237,953	[redacted]		111,250	[redacted]		0	[redacted]		111,250
SLB033	[redacted]		599,836	[redacted]		409,103	[redacted]		0	[redacted]		409,103
SLC001	[redacted]		2,829,435	[redacted]		2,584,501	[redacted]		0	[redacted]		2,584,501
SLC004	[redacted]		52,157	[redacted]		41,726	[redacted]		0	[redacted]		41,726
SMB001	[redacted]		147,720	[redacted]		147,117	[redacted]		0	[redacted]		147,117
TEN001	[redacted]		541,602	[redacted]		524,500	[redacted]		0	[redacted]		524,500
XA001	[redacted]		68,080	[redacted]		68,157	[redacted]		0	[redacted]		68,157
Total	[redacted]		66,569,460	[redacted]		56,910,581	[redacted]		750,000	[redacted]		57,660,581

8OMB Approval #: 2700-0042

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE	PAGE OF PAGES
	1 / 8

2. AMENDMENT/MODIFICATION NO.	3. EFFECTIVE DATE	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO. (If applicable)
81		See Block 12	

6. ISSUED BY — CODE

National Aeronautics and Space Administration
Langley Research Center
Hampton, VA 23681-2199

7. ADMINISTERED BY (If other than Item 6) — CODE

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State, and Zip Code)

Raytheon Technical Services Company
4400 Forbes Blvd.
Lanham MD 20706-4392

CODE — FACILITY CODE

(x) 9A. AMENDMENT OF SOLICITATION NO.

9B. DATED (SEE ITEM 11)

X 10A. MODIFICATION OF CONTRACT/ORDER NO. L70750D (GSA Order No. T03-01-DS-L003)

10B. DATED (SEE ITEM 13) **2/1/01**

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended, ☐ is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

See page 2

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(x) A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.

X B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority

E. **IMPORTANT:** Contractor ☒ is not, ☐ is required to sign this document and return _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

The purpose of this modification is to provide incremental funding in the amount of $313,992 [redacted] Accordingly, the following changes are hereby made:

A. Paragraph 3, Contract Funding (NAS 1852.232-81) (JUN 1990), subparagraphs (a) and (b) are deleted in their entirety and replaced with the following:

(continued)

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) LISA M. HARVEY	
15B. CONTRACTOR/OFFEROR (Signature of person authorized to sign)	15C. DATE SIGNED	16B. UNITED STATES OF AMERICA BY Lisa M Harvey (Signature of Contracting Officer)	16C. DATE SIGNED 9/4/03

A. Paragraph 3, Contract Funding (NAS 1852.232-81) (JUN 1990), subparagraphs (a) and (b) are deleted in their entirety and replaced with the following:

"(a) For purposes of payment of cost, exclusive of fee, in accordance with the "Limitation of Funds" clause, the total amount allotted by the Government to this Task Order is [redacted] This allotment is for the performance of work under Task Assignments (TA) issued in accordance with Paragraph 3 of the SOW and covers the following estimated period of performance: September 25, 2003.

(b) An additional amount of [redacted] is obligated underTO for payment of fee."

B. All other terms and conditions remain unchanged.

TASK ORDER TABULATION

	Estimated Cost	Award Fee	CPAF	Funding
Through Mod. 77	[redacted]		87,206,610	$56,282,781
Mod. 78			0	0
Mod. 79			0	627,800
Mod. 80			0	750,000
Mod. 81			0	313,992
TOTAL			87,206,610	$57,974,573

ConITS Accounting and Appropriation Data

PR	PY/FUND	JO/ Order No.	RTR WBS/Cost Ctr	Amount	TA No.	P/C [1]
4200013756	SAT292002D	FC100108	23-258-70-22	$5,000	OB001	C
4200025304	SAT292003D	FC400000	23-755-91-00	$50,000	RA001	C
4200025073	SAT292003D	FC400000	23-713-50-10	$2,000	RAE004	C
4200023691	SAT292003D	FC400000	23-781-10-13	$5,000	RBF001	C
4200025636	SAT292003D	FC400000	23-727-01-26	$50,000	RDD001	C
4200023702	SAT292003D	FC400000	23-728-60-10	$60,000	RDE001	C
4200026677	HSF542003D	FC400000	23-297-30-00	$3,000	RFC003	C
4200021602	SAT292003D	FC400000	23-781-10-11	$35,000	RFC005	C
4200024561	SAT292003D	FC301001	23-772-30-LB	$7,500	SLA001	C
4200025710	SAT292003D	FC100802	2310-771-10-IA	$6,000	SLB003	C
4200026840	SAT292003D	FC300204	23-772-30-LC	$5,000	SLB003	C
4200024278	SAT292003D	FC300204	23-772-30-LC	$50,000	SLB014	C
4200024278	SAT292003D	FC300204	23-772-30-LC	$20,000	SLB028	C
4200026273	SAT292003D	FC200902	23-772-20-MC	$15,492	SLB028	C
Total				$313,992		

C = Complete

ConITS Contract Funding

Mod #	Mod Date	Contract Value			Contract Funding		
		Cost	Fee	Total	Cost	Fee	Total
Award	01/04/01	[redacted]		16,550,129	[redacted]		100,000
Mod 2	1/31/2001			0			1,996,231
Mod 3	2/22/2001			0			1,918,118
Mod 4	3/8/2001			0			1,059,750
Mod 5	05/07/01			0			0
Mod 6	3/22/2001			0			730,000
Mod 7	3/26/2001			0			36,307
Mod 8	3/30/2001			0			282,242
Mod 9	4/10/2001			0			136,710
Mod 10	4/25/2001			0			459,976
Mod 11	05/07/01			0			0
Mod 12	5/22/2001			0			368,101
Mod 13	5/24/2001			0			2,389,336
Mod 14	6/7/2001			0			573,450
Mod 15	6/26/2001			0			558,634
Mod 16	7/19/2001			0			687,511
Mod 17	8/13/2001			0			416,711
Mod 18	8/24/2001			0			142,440
Mod 19	8/28/2001			0			-12,257
Mod 20	9/5/2001			0			217,992
Mod 21	09/07/01			-36,514			0
Mod 22	09/14/01			0			0
Mod 23	9/10/2001			0			39,850
Mod 24	09/14/01			0			0
Mod 25	9/19/2001			0			264,700
Mod 26	9/26/2001			0			165,000
Mod 27	9/27/2001			0			105,000
Mod 28	10/12/2001			0			4,295
Mod 29	10/25/2001			0			165,000
Mod 30	11/9/2001			0			353,504
Mod 31	11/19/01			0			0
Mod 32	11/28/01			20,433,563			0
Mod 33	12/4/2001			0			975,263
Mod 34	12/19/2001			0			318,991
Mod 35	1/16/2002			0			1,531,533
Mod 36	1/23/2002			0			1,530,468
Mod 37	1/29/2002			0			462,387
Mod 38	01/31/02			0			0
Mod 39	02/11/02			0			4,064,857
Mod 40	02/22/02			0			1,078,800
Mod 41	03/04/02			0			0
Mod 42	03/18/02			-32,339			0
Mod 43	3/21/2002			0			2,762,265
Mod 44	4/23/2002			0			3,026,275
Mod 45	4/25/2002			0			334,000
Mod 46	5/22/2002			0			965,156
Mod 47	06/20/02			0			1,769,263
Mod 48	07/08/02			0			0
Mod 49	07/22/02			0			0
Mod 50	7/24/2002			0			1,164,268

ConITS Contract Funding

Mod 51	8/2/2002	[redacted]	0	[redacted]	689,375
Mod 52	08/16/02	[redacted]	0	[redacted]	0
Mod 53	8/22/2002	[redacted]	0	[redacted]	337,242
Mod 54	8/25/2002	[redacted]	0	[redacted]	-2,850
Mod 55	9/5/2002	[redacted]	18,457,420	[redacted]	842,702
Mod 56	9/5/2002	[redacted]	0	[redacted]	0
Mod 57	9/10/2002	[redacted]	0	[redacted]	100,000
Mod 58	09/10/02	[redacted]	0	[redacted]	0
Mod 59	9/11/2002	[redacted]	0	[redacted]	58,020
Mod 60	9/26/2002	[redacted]	0	[redacted]	154,358
Mod 61	9/27/2002	[redacted]	0	[redacted]	173,000
Mod 62	10/1/2002	[redacted]	0	[redacted]	94,421
Mod 63	10/28/2002	[redacted]	0	[redacted]	879,716
Mod 64	11/20/2002	[redacted]	0	[redacted]	0
Mod 65	11/21/02	[redacted]	0	[redacted]	1,131,257
Mod 66	12/10/2002	[redacted]	31,834,351	[redacted]	
Mod 67	12/12/02	[redacted]	0	[redacted]	2,099,396
Mod 68	01/21/03	[redacted]	0	[redacted]	1,169,641
Mod 69	01/27/03	[redacted]	0	[redacted]	661,752
Mod 70	02/14/03	[redacted]	0	[redacted]	2,882,575
Mod 71	03/11/03	[redacted]	0	[redacted]	4,498,520
Mod 72	04/03/03	[redacted]	0	[redacted]	2,947,030
Mod 73	04/25/03	[redacted]	0	[redacted]	3,377,436
Mod 74	05/08/03	[redacted]	0	[redacted]	696,654
Mod 75	05/12/03	[redacted]	0	[redacted]	389,259
Mod 76	05/14/03	[redacted]	0	[redacted]	(38,850)
Mod 77	06/23/03	[redacted]	0	[redacted]	0
Mod 78		[redacted]	0	[redacted]	0
Mod 79	08/04/03	[redacted]	0	[redacted]	627,800
Mod 80	08/11/03	[redacted]	0	[redacted]	750,000
Mod 81	~~08/18/03~~ 9/4/03	[redacted]	0	[redacted]	313,992
Total		[redacted]	87,206,610	[redacted]	57,974,573

Cross Check 0

ConITS Contract Funding Tabulation

TA No.	TA Value			TA Current Funding			TA Increase/Decrease Funding			TA Revised Funding		
	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total
Award			0			0			0			0
A001			18,760			16,700			0			16,700
AH001			295,885			252,506			0			252,506
OA001			227,447			224,703			0			224,703
OA002			9,998			8,000			0			8,000
OB001			14,545			9,550			5,000			14,550
OBB001			613,922			543,255			0			543,255
OC001			209,015			156,000			0			156,000
OC002			100,190			66,400			0			66,400
OCA001			3,903			1,000			0			1,000
OCB001			362,797			365,446			0			365,446
OCB002			260,709			268,961			0			268,961
OCB003			293,865			259,862			0			259,862
OD001			271,719			253,094			0			253,094
OI001			176,740			124,000			0			124,000
OKC001			522,755			432,000			0			432,000
RA001			337,114			256,470			50,000			306,470
RAA001			457,438			447,000			0			447,000
RAB001			430,997			392,000			0			392,000
RAC001			86,070			83,000			0			83,000
RAD001			353,868			337,000			0			337,000
RAE001			1,188,859			1,121,199			0			1,121,199
RAE003			22,775			24,000			0			24,000
RAE004			12,500			12,500			2,000			14,500
RAF001			107,855			12,620			0			12,620
RBA001			113,437			81,875			0			81,875
RBA002			34,469			31,500			0			31,500
RBB001			298,935			280,580			0			280,580
RBB003			133,229			133,229			0			133,229
RBC001			975,438			879,842			0			879,842
RBF001			0			0			5,000			5,000
RBG001			39,956			40,000			0			40,000
RBG002			28,673			30,000			0			30,000
RBH001			1,418,864			1,267,400			0			1,267,400
RBH002			253,723			240,000			0			240,000
RBH007			10,000			10,000			0			10,000
RBI001			426,184			383,000			0			383,000
RBJ001			66,583			62,000			0			62,000
RBJ002			267,641			256,000			0			256,000
RBJ005			430,629			330,083			0			330,083
RBJ006			711,805			598,000			0			598,000
RBJ007			184,868			155,000			0			155,000
RBK001			187,220			177,400			0			177,400

ConITS Contract Funding Tabulation

TA No.	TA Value			TA Current Funding			TA Increase/Decrease Funding			TA Revised Funding		
	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total
RBK002	[redacted]		61,484	[redacted]		60,000	[redacted]		0	[redacted]		60,000
RBK003	[redacted]		53,867	[redacted]		51,027	[redacted]		0	[redacted]		51,027
RBK005	[redacted]		18,584	[redacted]		19,473	[redacted]		0	[redacted]		19,473
RBK006	[redacted]		23,157	[redacted]		26,000	[redacted]		0	[redacted]		26,000
RBL001	[redacted]		198,125	[redacted]		170,500	[redacted]		0	[redacted]		170,500
RBL002	[redacted]		138,433	[redacted]		103,000	[redacted]		0	[redacted]		103,000
RBN001	[redacted]		18,885	[redacted]		19,000	[redacted]		0	[redacted]		19,000
RCB001	[redacted]		47,200	[redacted]		47,375	[redacted]		0	[redacted]		47,375
RCC001	[redacted]		397,141	[redacted]		352,234	[redacted]		0	[redacted]		352,234
RCD001	[redacted]		429,493	[redacted]		371,042	[redacted]		0	[redacted]		371,042
RCE001	[redacted]		447,139	[redacted]		403,273	[redacted]		0	[redacted]		403,273
RCF001	[redacted]		355,742	[redacted]		307,429	[redacted]		0	[redacted]		307,429
RCG001	[redacted]		310,978	[redacted]		266,000	[redacted]		0	[redacted]		266,000
RD001	[redacted]		1,159,540	[redacted]		1,065,981	[redacted]		0	[redacted]		1,065,981
RDD001	[redacted]		2,249,135	[redacted]		2,055,000	[redacted]		50,000	[redacted]		2,105,000
RDD002	[redacted]		2,184,973	[redacted]		1,904,815	[redacted]		0	[redacted]		1,904,815
RDD003	[redacted]		155,230	[redacted]		105,100	[redacted]		0	[redacted]		105,100
RDD004	[redacted]		4,189	[redacted]		4,000	[redacted]		0	[redacted]		4,000
RDE001	[redacted]		1,729,243	[redacted]		1,498,500	[redacted]		60,000	[redacted]		1,558,500
RDE002	[redacted]		1,046,870	[redacted]		811,500	[redacted]		0	[redacted]		811,500
RDE005	[redacted]		128,008	[redacted]		109,000	[redacted]		0	[redacted]		109,000
RDE006	[redacted]			[redacted]		387,200	[redacted]		0	[redacted]		387,200
RDG001	[redacted]		260,238	[redacted]		200,000	[redacted]		0	[redacted]		200,000
RDO001	[redacted]		129,349	[redacted]		85,000	[redacted]		0	[redacted]		85,000
RDO002	[redacted]		200,038	[redacted]		100,000	[redacted]		0	[redacted]		100,000
REC001	[redacted]		65,466	[redacted]		46,000	[redacted]		0	[redacted]		46,000
RF001	[redacted]		48,270	[redacted]		6,400	[redacted]		0	[redacted]		6,400
RFC001	[redacted]		917,777	[redacted]		890,013	[redacted]		0	[redacted]		890,013
RFC002	[redacted]		36,250	[redacted]		36,307	[redacted]		0	[redacted]		36,307
RFC003	[redacted]		14,662	[redacted]		10,912	[redacted]		3,000	[redacted]		13,912
RFC004	[redacted]		1,650,967	[redacted]		1,509,200	[redacted]		0	[redacted]		1,509,200
RFC005	[redacted]		2,843,503	[redacted]		2,626,618	[redacted]		35,000	[redacted]		2,661,618
RFC007	[redacted]		271,560	[redacted]		289,828	[redacted]		0	[redacted]		289,828
RFC008	[redacted]		5,973	[redacted]		6,000	[redacted]		0	[redacted]		6,000
RFC011	[redacted]		77,346	[redacted]		68,767	[redacted]		0	[redacted]		68,767
RFC012	[redacted]		348,804	[redacted]		278,533	[redacted]		0	[redacted]		278,533
RFC013	[redacted]		457,757	[redacted]		444,999	[redacted]		0	[redacted]		444,999
RFC016	[redacted]		27,991	[redacted]		28,000	[redacted]		0	[redacted]		28,000
RFC018	[redacted]		44,000	[redacted]		48,000	[redacted]		0	[redacted]		48,000
RFC019	[redacted]		52,004	[redacted]		48,000	[redacted]		0	[redacted]		48,000
RFC021	[redacted]		93,280	[redacted]		59,554	[redacted]		0	[redacted]		59,554
RFC022	[redacted]		51,138	[redacted]		65,000	[redacted]		0	[redacted]		65,000
RFD001	[redacted]		1,910,352	[redacted]		1,386,905	[redacted]		0	[redacted]		1,386,905

ConITS Contract Funding Tabulation

TA No.	TA Value			TA Current Funding			TA Increase/Decrease Funding			TA Revised Funding		
	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total
RFD002	[redacted]	[redacted]	387,223	[redacted]	[redacted]	260,898	[redacted]	[redacted]	0	[redacted]	[redacted]	260,898
RFD003	[redacted]	[redacted]	136,372	[redacted]	[redacted]	136,500	[redacted]	[redacted]	0	[redacted]	[redacted]	136,500
RFD004	[redacted]	[redacted]	371,983	[redacted]	[redacted]	350,641	[redacted]	[redacted]	0	[redacted]	[redacted]	350,641
RFD005	[redacted]	[redacted]	96,329	[redacted]	[redacted]	96,357	[redacted]	[redacted]	0	[redacted]	[redacted]	96,357
RFD006	[redacted]	[redacted]	425,137	[redacted]	[redacted]	362,388	[redacted]	[redacted]	0	[redacted]	[redacted]	362,388
RFD007	[redacted]	[redacted]	26,689	[redacted]	[redacted]	15,500	[redacted]	[redacted]	0	[redacted]	[redacted]	15,500
RFD009	[redacted]	[redacted]	271,901	[redacted]	[redacted]	202,798	[redacted]	[redacted]	0	[redacted]	[redacted]	202,798
RFD011	[redacted]	[redacted]	1,336,995	[redacted]	[redacted]	1,116,795	[redacted]	[redacted]	0	[redacted]	[redacted]	1,116,795
RFG001	[redacted]	[redacted]	41,429	[redacted]	[redacted]	12,800	[redacted]	[redacted]	0	[redacted]	[redacted]	12,800
RFI001	[redacted]	[redacted]	36,997	[redacted]	[redacted]	36,997	[redacted]	[redacted]	0	[redacted]	[redacted]	36,997
RFI002	[redacted]	[redacted]	699,703	[redacted]	[redacted]	280,000	[redacted]	[redacted]	0	[redacted]	[redacted]	280,000
RFL001	[redacted]	[redacted]	266,082	[redacted]	[redacted]	219,000	[redacted]	[redacted]	0	[redacted]	[redacted]	219,000
RFM001	[redacted]	[redacted]	56,925	[redacted]	[redacted]	27,250	[redacted]	[redacted]	0	[redacted]	[redacted]	27,250
RFP001	[redacted]	[redacted]	55,619	[redacted]	[redacted]	45,668	[redacted]	[redacted]	0	[redacted]	[redacted]	45,668
RFT001	[redacted]	[redacted]	2,747,506	[redacted]	[redacted]	2,250,833	[redacted]	[redacted]	0	[redacted]	[redacted]	2,250,833
RFT002	[redacted]	[redacted]	387,175	[redacted]	[redacted]	294,000	[redacted]	[redacted]	0	[redacted]	[redacted]	294,000
RFU001	[redacted]	[redacted]	210,415	[redacted]	[redacted]	197,300	[redacted]	[redacted]	0	[redacted]	[redacted]	197,300
SA001	[redacted]	[redacted]	5,607,586	[redacted]	[redacted]	4,660,441	[redacted]	[redacted]	0	[redacted]	[redacted]	4,660,441
SA004	[redacted]	[redacted]	59,950	[redacted]	[redacted]	60,000	[redacted]	[redacted]	0	[redacted]	[redacted]	60,000
SAC001	[redacted]	[redacted]	208,959	[redacted]	[redacted]	140,000	[redacted]	[redacted]	0	[redacted]	[redacted]	140,000
SAC002	[redacted]	[redacted]	6,660	[redacted]	[redacted]	6,660	[redacted]	[redacted]	0	[redacted]	[redacted]	6,660
SK001	[redacted]	[redacted]	197,077	[redacted]	[redacted]	162,800	[redacted]	[redacted]	0	[redacted]	[redacted]	162,800
SL001	[redacted]	[redacted]	75,000	[redacted]	[redacted]	75,000	[redacted]	[redacted]	0	[redacted]	[redacted]	75,000
SL002	[redacted]	[redacted]	388,068	[redacted]	[redacted]	389,500	[redacted]	[redacted]	0	[redacted]	[redacted]	389,500
SL003	[redacted]	[redacted]	127,673	[redacted]	[redacted]	86,531	[redacted]	[redacted]	0	[redacted]	[redacted]	86,531
SL005	[redacted]	[redacted]	55,285	[redacted]	[redacted]	35,353	[redacted]	[redacted]	0	[redacted]	[redacted]	35,353
SL006	[redacted]	[redacted]	959,716	[redacted]	[redacted]	925,000	[redacted]	[redacted]	0	[redacted]	[redacted]	925,000
SL007	[redacted]	[redacted]	374,596	[redacted]	[redacted]	304,130	[redacted]	[redacted]	0	[redacted]	[redacted]	304,130
SLA001	[redacted]	[redacted]	1,092,389	[redacted]	[redacted]	1,039,100	[redacted]	[redacted]	7,500	[redacted]	[redacted]	1,046,600
SLA002	[redacted]	[redacted]	650,501	[redacted]	[redacted]	606,276	[redacted]	[redacted]	0	[redacted]	[redacted]	606,276
SLA003	[redacted]	[redacted]	413,803	[redacted]	[redacted]	375,000	[redacted]	[redacted]	0	[redacted]	[redacted]	375,000
SLB001	[redacted]	[redacted]	309,943	[redacted]	[redacted]	296,476	[redacted]	[redacted]	0	[redacted]	[redacted]	296,476
SLB002	[redacted]	[redacted]	1,758,807	[redacted]	[redacted]	1,472,774	[redacted]	[redacted]	0	[redacted]	[redacted]	1,472,774
SLB003	[redacted]	[redacted]	2,582,444	[redacted]	[redacted]	2,167,520	[redacted]	[redacted]	11,000	[redacted]	[redacted]	2,178,520
SLB004	[redacted]	[redacted]	631,601	[redacted]	[redacted]	630,101	[redacted]	[redacted]	0	[redacted]	[redacted]	630,101
SLB005	[redacted]	[redacted]	122,532	[redacted]	[redacted]	108,000	[redacted]	[redacted]	0	[redacted]	[redacted]	108,000
SLB006	[redacted]	[redacted]	1,924,188	[redacted]	[redacted]	1,687,502	[redacted]	[redacted]	0	[redacted]	[redacted]	1,687,502
SLB007	[redacted]	[redacted]	35,957	[redacted]	[redacted]	15,200	[redacted]	[redacted]	0	[redacted]	[redacted]	15,200
SLB008	[redacted]	[redacted]	402,202	[redacted]	[redacted]	292,000	[redacted]	[redacted]	0	[redacted]	[redacted]	292,000
SLB009	[redacted]	[redacted]	330,470	[redacted]	[redacted]	343,000	[redacted]	[redacted]	0	[redacted]	[redacted]	343,000
SLB011	[redacted]	[redacted]	90,140	[redacted]	[redacted]	86,731	[redacted]	[redacted]	0	[redacted]	[redacted]	86,731
SLB012	[redacted]	[redacted]	68,580	[redacted]	[redacted]	52,342	[redacted]	[redacted]	0	[redacted]	[redacted]	52,342

ConITS Contract Funding Tabulation

TA No.	TA Value			TA Current Funding			TA Increase/Decrease Funding			TA Revised Funding		
	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total
SLB013	[redacted]	[redacted]	104,073	[redacted]	[redacted]	110,723	[redacted]	[redacted]	0	[redacted]	[redacted]	110,723
SLB014	[redacted]	[redacted]	1,544,623	[redacted]	[redacted]	1,294,042	[redacted]	[redacted]	50,000	[redacted]	[redacted]	1,344,042
SLB017	[redacted]	[redacted]	276,607	[redacted]	[redacted]	205,825	[redacted]	[redacted]	0	[redacted]	[redacted]	205,825
SLB018	[redacted]	[redacted]	911,081	[redacted]	[redacted]	683,564	[redacted]	[redacted]	0	[redacted]	[redacted]	683,564
SLB019	[redacted]	[redacted]	504,766	[redacted]	[redacted]	476,466	[redacted]	[redacted]	0	[redacted]	[redacted]	476,466
SLB020	[redacted]	[redacted]	8,406	[redacted]	[redacted]	3,923	[redacted]	[redacted]	0	[redacted]	[redacted]	3,923
SLB022	[redacted]	[redacted]	17,246	[redacted]	[redacted]	6,977	[redacted]	[redacted]	0	[redacted]	[redacted]	6,977
SLB027	[redacted]	[redacted]	108,906	[redacted]	[redacted]	74,885	[redacted]	[redacted]	0	[redacted]	[redacted]	74,885
SLB028	[redacted]	[redacted]	237,953	[redacted]	[redacted]	111,250	[redacted]	[redacted]	35,492	[redacted]	[redacted]	146,742
SLB033	[redacted]	[redacted]	599,836	[redacted]	[redacted]	409,103	[redacted]	[redacted]	0	[redacted]	[redacted]	409,103
SLC001	[redacted]	[redacted]	2,829,435	[redacted]	[redacted]	2,584,501	[redacted]	[redacted]	0	[redacted]	[redacted]	2,584,501
SLC004	[redacted]	[redacted]	52,157	[redacted]	[redacted]	41,726	[redacted]	[redacted]	0	[redacted]	[redacted]	41,726
SMB001	[redacted]	[redacted]	147,720	[redacted]	[redacted]	147,117	[redacted]	[redacted]	0	[redacted]	[redacted]	147,117
TEN001	[redacted]	[redacted]	541,602	[redacted]	[redacted]	524,500	[redacted]	[redacted]	0	[redacted]	[redacted]	524,500
XA001	[redacted]	[redacted]	68,080	[redacted]	[redacted]	68,157	[redacted]	[redacted]	0	[redacted]	[redacted]	68,157
Total	[redacted]	[redacted]	66,606,619	[redacted]	[redacted]	57,660,581	[redacted]	[redacted]	313,992	[redacted]	[redacted]	57,974,573

OMB Approval #: 2700-0042

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE

PAGE OF PAGES 1 | 9

2. AMENDMENT/MODIFICATION NO.	3. EFFECTIVE DATE	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO. (If applicable)
82	9/25/03	See Block 12	

6. ISSUED BY — CODE

National Aeronautics and Space Administration
Langley Research Center
Hampton, VA 23681-2199

7. ADMINISTERED BY (If other than Item 6) — CODE

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State, and Zip Code)

Raytheon Technical Services Company
4400 Forbes Blvd.
Lanham MD 20706-4392

CODE — FACILITY CODE

(x) 9A. AMENDMENT OF SOLICITATION NO.

9B. DATED (SEE ITEM 11)

X 10A. MODIFICATION OF CONTRACT/ORDER NO. L70750D (GSA Order No. T03-01-DS-L003)

10B. DATED (SEE ITEM 13) **2/1/01**

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended, ☐ is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

See page 2

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(x)	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
X	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
	D. OTHER (Specify type of modification and authority)

E. **IMPORTANT:** Contractor ☒ is not, ☐ is required to sign this document and return _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

The purpose of this modification is to provide incremental funding in the amount of $926,831 [redacted] Accordingly, the following changes are hereby made:

A. Paragraph 3, Contract Funding (NAS 1852.232-81) (JUN 1990), subparagraphs (a) and (b) are deleted in their entirety and replaced with the following:

(continued)

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) LISA M. HARVEY	
15B. CONTRACTOR/OFFEROR (Signature of person authorized to sign)	15C. DATE SIGNED	16B. UNITED STATES OF AMERICA BY Lisa M Harvey (Signature of Contracting Officer)	16C. DATE SIGNED 9/25/03

A. Paragraph 3, Contract Funding (NAS 1852.232-81) (JUN 1990), subparagraphs (a) and (b) are deleted in their entirety and replaced with the following:

"(a) For purposes of payment of cost, exclusive of fee, in accordance with the "Limitation of Funds" clause, the total amount allotted by the Government to this Task Order is [redacted] This allotment is for the performance of work under Task Assignments (TA) issued in accordance with Paragraph 3 of the SOW and covers the following estimated period of performance: October 30, 2003.

(b) An additional amount of [redacted] is obligated underTO for payment of fee."

B. All other terms and conditions remain unchanged.

TASK ORDER TABULATION

	Estimated Cost	Award Fee	CPAF	Funding
Through Mod. 77	[redacted]		87,206,610	$56,282,781
Mod. 78			0	0
Mod. 79			0	627,800
Mod. 80			0	750,000
Mod. 81			0	313,992
Mod. 82			0	926,831
TOTAL			87,206,610	$58,901,404

ConITS Accounting and Appropriation Data

PR	PY/FUND	JO/RTR	WBS/Cost Ctr	Amount	TA No.	P/C [1]
4200027826	SAT292003D	FC400000	23-755-80-00	$7,500	OBB001	C
4200032055	SAT292003D	FC400000	23-892-10-00	$15,000	RAE001	C
4200030803	SAT292003D	FC400000	23-727-01-26	$16,000	RDD003	C
4200031045	SAT292003D	FC400000	23-786-10-10	$250,000	RDE006	C
RFI.1149 PLI 16, ALI 1	SAT292003D	FC300204	2392260406	($23,766)	RFC013	C
RFI.1153 PLI41, ALI 2	SAT292003D	FC300204	2392260406	($31,028)	RFC013	C
4200031826	SAT292003D	FC301003	2310-771-14-LA	$100,000	RFC019	C
4200031846	SAT292003D	FC301003	2310-771-14-LA	$200,000	RFC019	C
4200026685	SAT292003D	FC300203	2392160306	$6,500	RFC021	C
4200026685	SAT292003D	FC300205	2392160502	$18,000	RFC021	C
4200031875	SAT292003D	FC301003	2310-771-14-LA	$3,600	RFD011	C
4200028255	SAT292003D	FC200201	2392200450	$8,000	RFT001	C
4200030602	SAT292003D	FC100103	23-090-21-T1	$24,500	RFT001	C
4200032051	SAT292003D	FC000000	23-40-9531-40	$29,523	RFT001	C
4200027704	SAT292003D	FC100308	2392140402	$8,000	RFT002	C
4200027704	SAT292003D	FC200401	2392200472	$1,700	RFT002	C
4200028923	SAT292003D	FC200401	2392200416	$35,752	RFT002	C
4200030646	SAT292003D	FC200401	2392200472	$11,000	RFT002	C
4200024068	SAT292003D	FC100101	23-772-10-KA	$17,500	SK001	C
4200031426	SAT292003D	FC301003	2310-771-14-LA	$70,000	SL009	C
4200031846	SAT292003D	FC301003	2310-771-14-LA	$65,000	SL009	C
4200027639	SAT292003D	FC100108	23-772-10-FA	$1,500	SLB014	C
4200029383	SAT292003D	FC100103	23-772-10-EB	$7,000	SLB014	C
4200030643	SAT292003D	FC100108	23-772-10-IG	$5,500	SLB014	C
4200031137	SAT292003D	FC301003	2310-771-14-LC	$20,000	SLB014	C
4200031328	SAT292003D	FC100101	23-772-10-AA	$8,300	SLB014	C

4200032318	SAT292003D	FC301001	23-772-30-LB	$15,000	SLB014	C
4200032318	SAT292003D	FC301001	23-772-30-LB	$30,000	SLB027	C
4200029985	SAT292003D	FC100101	23-772-10-KA	$6,750	SLB028	C
Total				$926,831		

ConITS Contract Funding

Mod #	Mod Date	Contract Value			Contract Funding		
		Cost	Fee	Total	Cost	Fee	Total
Award	01/04/01	[redacted]		16,550,129	[redacted]		100,000
Mod 2	1/31/2001			0			1,996,231
Mod 3	2/22/2001			0			1,918,118
Mod 4	3/8/2001			0			1,059,750
Mod 5	05/07/01			0			0
Mod 6	3/22/2001			0			730,000
Mod 7	3/26/2001			0			36,307
Mod 8	3/30/2001			0			282,242
Mod 9	4/10/2001			0			136,710
Mod 10	4/25/2001			0			459,976
Mod 11	05/07/01			0			0
Mod 12	5/22/2001			0			368,101
Mod 13	5/24/2001			0			2,389,336
Mod 14	6/7/2001			0			573,450
Mod 15	6/26/2001			0			558,634
Mod 16	7/19/2001			0			687,511
Mod 17	8/13/2001			0			416,711
Mod 18	8/24/2001			0			142,440
Mod 19	8/28/2001			0			-12,257
Mod 20	9/5/2001			0			217,992
Mod 21	09/07/01			-36,514			0
Mod 22	09/14/01			0			0
Mod 23	9/10/2001			0			39,850
Mod 24	09/14/01			0			0
Mod 25	9/19/2001			0			264,700
Mod 26	9/26/2001			0			165,000
Mod 27	9/27/2001			0			105,000
Mod 28	10/12/2001			0			4,295
Mod 29	10/25/2001			0			165,000
Mod 30	11/9/2001			0			353,504
Mod 31	11/19/01			0			0
Mod 32	11/28/01			20,433,563			0
Mod 33	12/4/2001			0			975,263
Mod 34	12/19/2001			0			318,991
Mod 35	1/16/2002			0			1,531,533
Mod 36	1/23/2002			0			1,530,468
Mod 37	1/29/2002			0			462,387
Mod 38	01/31/02			0			0
Mod 39	02/11/02			0			4,064,857
Mod 40	02/22/02			0			1,078,800
Mod 41	03/04/02			0			0
Mod 42	03/18/02			-32,339			0
Mod 43	3/21/2002			0			2,762,265
Mod 44	4/23/2002			0			3,026,275
Mod 45	4/25/2002			0			334,000
Mod 46	5/22/2002			0			965,156
Mod 47	06/20/02			0			1,769,263
Mod 48	07/08/02			0			0
Mod 49	07/22/02			0			0
Mod 50	7/24/2002			0			1,164,268

ConITS Contract Funding

Mod 51	8/2/2002	[redacted]	0	[redacted]	689,375
Mod 52	08/16/02	[redacted]	0	[redacted]	0
Mod 53	8/22/2002	[redacted]	0	[redacted]	337,242
Mod 54	8/25/2002	[redacted]	0	[redacted]	-2,850
Mod 55	9/5/2002	[redacted]	18,457,420	[redacted]	842,702
Mod 56	9/5/2002	[redacted]	0	[redacted]	0
Mod 57	9/10/2002	[redacted]	0	[redacted]	100,000
Mod 58	09/10/02	[redacted]	0	[redacted]	0
Mod 59	9/11/2002	[redacted]	0	[redacted]	58,020
Mod 60	9/26/2002	[redacted]	0	[redacted]	154,358
Mod 61	9/27/2002	[redacted]	0	[redacted]	173,000
Mod 62	10/1/2002	[redacted]	0	[redacted]	94,421
Mod 63	10/28/2002	[redacted]	0	[redacted]	879,716
Mod 64	11/20/2002	[redacted]	0	[redacted]	0
Mod 65	11/21/02	[redacted]	0	[redacted]	1,131,257
Mod 66	12/10/2002	[redacted]	31,834,351	[redacted]	
Mod 67	12/12/02	[redacted]	0	[redacted]	2,099,396
Mod 68	01/21/03	[redacted]	0	[redacted]	1,169,641
Mod 69	01/27/03	[redacted]	0	[redacted]	661,752
Mod 70	02/14/03	[redacted]	0	[redacted]	2,882,575
Mod 71	03/11/03	[redacted]	0	[redacted]	4,498,520
Mod 72	04/03/03	[redacted]	0	[redacted]	2,947,030
Mod 73	04/25/03	[redacted]	0	[redacted]	3,377,436
Mod 74	05/08/03	[redacted]	0	[redacted]	696,654
Mod 75	05/12/03	[redacted]	0	[redacted]	389,259
Mod 76	05/14/03	[redacted]	0	[redacted]	(38,850)
Mod 77	06/23/03	[redacted]	0	[redacted]	0
Mod 78		[redacted]	0	[redacted]	0
Mod 79	08/04/03	[redacted]	0	[redacted]	627,800
Mod 80	08/11/03	[redacted]	0	[redacted]	750,000
Mod 81	08/18/03	[redacted]	0	[redacted]	313,992
Mod 82	09/16/03	[redacted]	0	[redacted]	926,831
Total		[redacted]	87,206,610	[redacted]	58,901,404

Cross Check 0

ConITS Contract Funding Tabulation

TA No.	TA Value			TA Current Funding			TA Increase/Decrease Funding			TA Revised Funding		
	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total
Award	[redacted]		0	[redacted]		0	[redacted]		0	[redacted]		0
A001	[redacted]		18,760	[redacted]		16,700	[redacted]		0	[redacted]		16,700
AH001	[redacted]		295,885	[redacted]		252,506	[redacted]		0	[redacted]		252,506
OA001	[redacted]		227,447	[redacted]		224,703	[redacted]		0	[redacted]		224,703
OA002	[redacted]		9,998	[redacted]		8,000	[redacted]		0	[redacted]		8,000
OB001	[redacted]		14,545	[redacted]		14,550	[redacted]		0	[redacted]		14,550
OBB001	[redacted]		613,922	[redacted]		543,255	[redacted]		7,500	[redacted]		550,755
OC001	[redacted]		209,015	[redacted]		156,000	[redacted]		0	[redacted]		156,000
OC002	[redacted]		100,190	[redacted]		66,400	[redacted]		0	[redacted]		66,400
OCA001	[redacted]		3,903	[redacted]		1,000	[redacted]		0	[redacted]		1,000
OCB001	[redacted]		362,797	[redacted]		365,446	[redacted]		0	[redacted]		365,446
OCB002	[redacted]		260,709	[redacted]		268,961	[redacted]		0	[redacted]		268,961
OCB003	[redacted]		293,865	[redacted]		259,862	[redacted]		0	[redacted]		259,862
OD001	[redacted]		271,719	[redacted]		253,094	[redacted]		0	[redacted]		253,094
OI001	[redacted]		176,740	[redacted]		124,000	[redacted]		0	[redacted]		124,000
OKC001	[redacted]		522,755	[redacted]		432,000	[redacted]		0	[redacted]		432,000
RA001	[redacted]		337,114	[redacted]		306,470	[redacted]		0	[redacted]		306,470
RAA001	[redacted]		457,438	[redacted]		447,000	[redacted]		0	[redacted]		447,000
RAB001	[redacted]		430,997	[redacted]		392,000	[redacted]		0	[redacted]		392,000
RAC001	[redacted]		86,070	[redacted]		83,000	[redacted]		0	[redacted]		83,000
RAD001	[redacted]		353,868	[redacted]		337,000	[redacted]		0	[redacted]		337,000
RAE001	[redacted]		1,188,859	[redacted]		1,121,199	[redacted]		15,000	[redacted]		1,136,199
RAE003	[redacted]		22,775	[redacted]		24,000	[redacted]		0	[redacted]		24,000
RAE004	[redacted]		12,500	[redacted]		14,500	[redacted]		0	[redacted]		14,500
RAF001	[redacted]		107,855	[redacted]		12,620	[redacted]		0	[redacted]		12,620
RBA001	[redacted]		113,437	[redacted]		81,875	[redacted]		0	[redacted]		81,875
RBA002	[redacted]		34,469	[redacted]		31,500	[redacted]		0	[redacted]		31,500
RBB001	[redacted]		298,935	[redacted]		280,580	[redacted]		0	[redacted]		280,580
BB003	[redacted]		133,229	[redacted]		133,229	[redacted]		0	[redacted]		133,229
RBC001	[redacted]		975,438	[redacted]		879,842	[redacted]		0	[redacted]		879,842
RBF001	[redacted]		36,951	[redacted]		5,000	[redacted]		0	[redacted]		5,000
RBG001	[redacted]		39,956	[redacted]		40,000	[redacted]		0	[redacted]		40,000
RBG002	[redacted]		28,673	[redacted]		30,000	[redacted]		0	[redacted]		30,000
RBH001	[redacted]		1,418,864	[redacted]		1,267,400	[redacted]		0	[redacted]		1,267,400
RBH002	[redacted]		253,723	[redacted]		240,000	[redacted]		0	[redacted]		240,000
RBH007	[redacted]		10,000	[redacted]		10,000	[redacted]		0	[redacted]		10,000
RBI001	[redacted]		426,184	[redacted]		383,000	[redacted]		0	[redacted]		383,000
RBJ001	[redacted]		66,583	[redacted]		62,000	[redacted]		0	[redacted]		62,000
RBJ002	[redacted]		267,641	[redacted]		256,000	[redacted]		0	[redacted]		256,000
RBJ005	[redacted]		430,629	[redacted]		330,083	[redacted]		0	[redacted]		330,083
RBJ006	[redacted]		711,805	[redacted]		598,000	[redacted]		0	[redacted]		598,000
RBJ007	[redacted]		184,868	[redacted]		155,000	[redacted]		0	[redacted]		155,000
RBK001	[redacted]		187,220	[redacted]		177,400	[redacted]		0	[redacted]		177,400

ConITS Contract Funding Tabulation

TA No.	TA Value			TA Current Funding			TA Increase/Decrease Funding			TA Revised Funding		
	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total
RBK002	[redacted]	[redacted]	61,484	[redacted]	[redacted]	60,000	[redacted]	[redacted]	0	[redacted]	[redacted]	60,000
RBK003	[redacted]	[redacted]	53,867	[redacted]	[redacted]	51,027	[redacted]	[redacted]	0	[redacted]	[redacted]	51,027
RBK005	[redacted]	[redacted]	18,584	[redacted]	[redacted]	19,473	[redacted]	[redacted]	0	[redacted]	[redacted]	19,473
RBK006	[redacted]	[redacted]	23,157	[redacted]	[redacted]	26,000	[redacted]	[redacted]	0	[redacted]	[redacted]	26,000
RBL001	[redacted]	[redacted]	198,125	[redacted]	[redacted]	170,500	[redacted]	[redacted]	0	[redacted]	[redacted]	170,500
RBL002	[redacted]	[redacted]	138,433	[redacted]	[redacted]	103,000	[redacted]	[redacted]	0	[redacted]	[redacted]	103,000
RBN001	[redacted]	[redacted]	76,691	[redacted]	[redacted]	19,000	[redacted]	[redacted]	0	[redacted]	[redacted]	19,000
RCB001	[redacted]	[redacted]	47,200	[redacted]	[redacted]	47,375	[redacted]	[redacted]	0	[redacted]	[redacted]	47,375
RCC001	[redacted]	[redacted]	397,141	[redacted]	[redacted]	352,234	[redacted]	[redacted]	0	[redacted]	[redacted]	352,234
RCD001	[redacted]	[redacted]	429,493	[redacted]	[redacted]	371,042	[redacted]	[redacted]	0	[redacted]	[redacted]	371,042
RCE001	[redacted]	[redacted]	447,139	[redacted]	[redacted]	403,273	[redacted]	[redacted]	0	[redacted]	[redacted]	403,273
RCF001	[redacted]	[redacted]	355,742	[redacted]	[redacted]	307,429	[redacted]	[redacted]	0	[redacted]	[redacted]	307,429
RCG001	[redacted]	[redacted]	310,978	[redacted]	[redacted]	266,000	[redacted]	[redacted]	0	[redacted]	[redacted]	266,000
RD001	[redacted]	[redacted]	1,159,540	[redacted]	[redacted]	1,065,981	[redacted]	[redacted]	0	[redacted]	[redacted]	1,065,981
RDD001	[redacted]	[redacted]	2,249,135	[redacted]	[redacted]	2,105,000	[redacted]	[redacted]	0	[redacted]	[redacted]	2,105,000
RDD002	[redacted]	[redacted]	2,184,973	[redacted]	[redacted]	1,904,815	[redacted]	[redacted]	0	[redacted]	[redacted]	1,904,815
RDD003	[redacted]	[redacted]	155,230	[redacted]	[redacted]	105,100	[redacted]	[redacted]	16,000	[redacted]	[redacted]	121,100
RDD004	[redacted]	[redacted]	4,189	[redacted]	[redacted]	4,000	[redacted]	[redacted]	0	[redacted]	[redacted]	4,000
RDE001	[redacted]	[redacted]	1,729,243	[redacted]	[redacted]	1,558,500	[redacted]	[redacted]	0	[redacted]	[redacted]	1,558,500
RDE002	[redacted]	[redacted]	1,046,870	[redacted]	[redacted]	811,500	[redacted]	[redacted]	0	[redacted]	[redacted]	811,500
RDE005	[redacted]	[redacted]	128,008	[redacted]	[redacted]	109,000	[redacted]	[redacted]	0	[redacted]	[redacted]	109,000
RDE006	[redacted]	[redacted]	0	[redacted]	[redacted]	387,200	[redacted]	[redacted]	250,000	[redacted]	[redacted]	637,200
RDG001	[redacted]	[redacted]	260,238	[redacted]	[redacted]	200,000	[redacted]	[redacted]	0	[redacted]	[redacted]	200,000
RDO001	[redacted]	[redacted]	129,349	[redacted]	[redacted]	85,000	[redacted]	[redacted]	0	[redacted]	[redacted]	85,000
RDO002	[redacted]	[redacted]	200,038	[redacted]	[redacted]	100,000	[redacted]	[redacted]	0	[redacted]	[redacted]	100,000
REC001	[redacted]	[redacted]	65,466	[redacted]	[redacted]	46,000	[redacted]	[redacted]	0	[redacted]	[redacted]	46,000
RF001	[redacted]	[redacted]	48,270	[redacted]	[redacted]	6,400	[redacted]	[redacted]	0	[redacted]	[redacted]	6,400
RFC001	[redacted]	[redacted]	917,777	[redacted]	[redacted]	890,013	[redacted]	[redacted]	0	[redacted]	[redacted]	890,013
RFC002	[redacted]	[redacted]	36,250	[redacted]	[redacted]	36,307	[redacted]	[redacted]	0	[redacted]	[redacted]	36,307
RFC003	[redacted]	[redacted]	14,662	[redacted]	[redacted]	13,912	[redacted]	[redacted]	0	[redacted]	[redacted]	13,912
RFC004	[redacted]	[redacted]	1,650,967	[redacted]	[redacted]	1,509,200	[redacted]	[redacted]	0	[redacted]	[redacted]	1,509,200
RFC005	[redacted]	[redacted]	2,843,503	[redacted]	[redacted]	2,661,618	[redacted]	[redacted]	0	[redacted]	[redacted]	2,661,618
RFC007	[redacted]	[redacted]	271,560	[redacted]	[redacted]	289,828	[redacted]	[redacted]	0	[redacted]	[redacted]	289,828
RFC008	[redacted]	[redacted]	5,973	[redacted]	[redacted]	6,000	[redacted]	[redacted]	0	[redacted]	[redacted]	6,000
RFC011	[redacted]	[redacted]	77,346	[redacted]	[redacted]	68,767	[redacted]	[redacted]	0	[redacted]	[redacted]	68,767
RFC012	[redacted]	[redacted]	348,804	[redacted]	[redacted]	278,533	[redacted]	[redacted]	0	[redacted]	[redacted]	278,533
RFC013	[redacted]	[redacted]	457,757	[redacted]	[redacted]	444,999	[redacted]	[redacted]	(54,794)	[redacted]	[redacted]	390,205
RFC016	[redacted]	[redacted]	27,991	[redacted]	[redacted]	28,000	[redacted]	[redacted]	0	[redacted]	[redacted]	28,000
RFC018	[redacted]	[redacted]	44,000	[redacted]	[redacted]	48,000	[redacted]	[redacted]	0	[redacted]	[redacted]	48,000
RFC019	[redacted]	[redacted]	52,004	[redacted]	[redacted]	48,000	[redacted]	[redacted]	300,000	[redacted]	[redacted]	348,000
RFC021	[redacted]	[redacted]	93,280	[redacted]	[redacted]	59,554	[redacted]	[redacted]	24,500	[redacted]	[redacted]	84,054
RFC022	[redacted]	[redacted]	51,138	[redacted]	[redacted]	65,000	[redacted]	[redacted]	0	[redacted]	[redacted]	65,000
RFD001	[redacted]	[redacted]	1,910,352	[redacted]	[redacted]	1,386,905	[redacted]	[redacted]	0	[redacted]	[redacted]	1,386,905

ConITS Contract Funding Tabulation

TA No.	TA Value			TA Current Funding			TA Increase/Decrease Funding			TA Revised Funding		
	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total
RFD002	[redacted]		387,223	[redacted]		260,898	[redacted]		0	[redacted]		260,898
RFD003	[redacted]		136,372	[redacted]		136,500	[redacted]		0	[redacted]		136,500
RFD004	[redacted]		371,983	[redacted]		350,641	[redacted]		0	[redacted]		350,641
RFD005	[redacted]		96,329	[redacted]		96,357	[redacted]		0	[redacted]		96,357
RFD006	[redacted]		425,137	[redacted]		362,388	[redacted]		0	[redacted]		362,388
RFD007	[redacted]		26,689	[redacted]		15,500	[redacted]		0	[redacted]		15,500
RFD009	[redacted]		271,901	[redacted]		202,798	[redacted]		0	[redacted]		202,798
RFD011	[redacted]		1,336,995	[redacted]		1,116,795	[redacted]		3,600	[redacted]		1,120,395
RFG001	[redacted]		41,429	[redacted]		12,800	[redacted]		0	[redacted]		12,800
RFI001	[redacted]		36,997	[redacted]		36,997	[redacted]		0	[redacted]		36,997
RFI002	[redacted]		699,703	[redacted]		280,000	[redacted]		0	[redacted]		280,000
RFL001	[redacted]		266,082	[redacted]		219,000	[redacted]		0	[redacted]		219,000
RFM001	[redacted]		56,925	[redacted]		27,250	[redacted]		0	[redacted]		27,250
RFP001	[redacted]		55,619	[redacted]		45,668	[redacted]		0	[redacted]		45,668
RFT001	[redacted]		2,747,506	[redacted]		2,250,833	[redacted]		62,023	[redacted]		2,312,856
RFT002	[redacted]		387,175	[redacted]		294,000	[redacted]		56,452	[redacted]		350,452
RFU001	[redacted]		210,415	[redacted]		197,300	[redacted]		0	[redacted]		197,300
SA001	[redacted]		5,763,636	[redacted]		4,660,441	[redacted]		0	[redacted]		4,660,441
SA004	[redacted]		59,950	[redacted]		60,000	[redacted]		0	[redacted]		60,000
SAC001	[redacted]		208,959	[redacted]		140,000	[redacted]		0	[redacted]		140,000
SAC002	[redacted]		6,660	[redacted]		6,660	[redacted]		0	[redacted]		6,660
SK001	[redacted]		197,077	[redacted]		162,800	[redacted]		17,500	[redacted]		180,300
SL001	[redacted]		75,000	[redacted]		75,000	[redacted]		0	[redacted]		75,000
SL002	[redacted]		388,068	[redacted]		389,500	[redacted]		0	[redacted]		389,500
SL003	[redacted]		127,673	[redacted]		86,531	[redacted]		0	[redacted]		86,531
SL005	[redacted]		55,285	[redacted]		35,353	[redacted]		0	[redacted]		35,353
SL006	[redacted]		959,716	[redacted]		925,000	[redacted]		0	[redacted]		925,000
SL007	[redacted]		374,596	[redacted]		304,130	[redacted]		0	[redacted]		304,130
L009	[redacted]		0	[redacted]		0	[redacted]		135,000	[redacted]		135,000
SLA001	[redacted]		1,092,389	[redacted]		1,046,600	[redacted]		0	[redacted]		1,046,600
SLA002	[redacted]		650,501	[redacted]		606,276	[redacted]		0	[redacted]		606,276
SLA003	[redacted]		413,803	[redacted]		375,000	[redacted]		0	[redacted]		375,000
SLB001	[redacted]		309,943	[redacted]		296,476	[redacted]		0	[redacted]		296,476
SLB002	[redacted]		1,758,807	[redacted]		1,472,774	[redacted]		0	[redacted]		1,472,774
SLB003	[redacted]		2,582,444	[redacted]		2,178,520	[redacted]		0	[redacted]		2,178,520
SLB004	[redacted]		631,601	[redacted]		630,101	[redacted]		0	[redacted]		630,101
SLB005	[redacted]		122,532	[redacted]		108,000	[redacted]		0	[redacted]		108,000
SLB006	[redacted]		1,924,188	[redacted]		1,687,502	[redacted]		0	[redacted]		1,687,502
SLB007	[redacted]		35,957	[redacted]		15,200	[redacted]		0	[redacted]		15,200
SLB008	[redacted]		402,202	[redacted]		292,000	[redacted]		0	[redacted]		292,000
SLB009	[redacted]		330,470	[redacted]		343,000	[redacted]		0	[redacted]		343,000
SLB011	[redacted]		90,140	[redacted]		86,731	[redacted]		0	[redacted]		86,731

ConITS Contract Funding Tabulation

TA No.	TA Value			TA Current Funding			TA Increase/Decrease Funding			TA Revised Funding		
	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total
SLB012	[redacted]	[redacted]	68,580	[redacted]	[redacted]	52,342	[redacted]	[redacted]	0	[redacted]	[redacted]	52,342
SLB013	[redacted]	[redacted]	104,073	[redacted]	[redacted]	110,723	[redacted]	[redacted]	0	[redacted]	[redacted]	110,723
SLB014	[redacted]	[redacted]	1,544,623	[redacted]	[redacted]	1,344,042	[redacted]	[redacted]	57,300	[redacted]	[redacted]	1,401,342
SLB017	[redacted]	[redacted]	276,607	[redacted]	[redacted]	205,825	[redacted]	[redacted]	0	[redacted]	[redacted]	205,825
SLB018	[redacted]	[redacted]	911,081	[redacted]	[redacted]	683,564	[redacted]	[redacted]	0	[redacted]	[redacted]	683,564
SLB019	[redacted]	[redacted]	504,766	[redacted]	[redacted]	476,466	[redacted]	[redacted]	0	[redacted]	[redacted]	476,466
SLB020	[redacted]	[redacted]	8,406	[redacted]	[redacted]	3,923	[redacted]	[redacted]	0	[redacted]	[redacted]	3,923
SLB022	[redacted]	[redacted]	17,246	[redacted]	[redacted]	6,977	[redacted]	[redacted]	0	[redacted]	[redacted]	6,977
SLB027	[redacted]	[redacted]	108,906	[redacted]	[redacted]	74,885	[redacted]	[redacted]	30,000	[redacted]	[redacted]	104,885
SLB028	[redacted]	[redacted]	237,953	[redacted]	[redacted]	146,742	[redacted]	[redacted]	6,750	[redacted]	[redacted]	153,492
SLB033	[redacted]	[redacted]	599,836	[redacted]	[redacted]	409,103	[redacted]	[redacted]	0	[redacted]	[redacted]	409,103
SLC001	[redacted]	[redacted]	2,829,435	[redacted]	[redacted]	2,584,501	[redacted]	[redacted]	0	[redacted]	[redacted]	2,584,501
SLC004	[redacted]	[redacted]	52,157	[redacted]	[redacted]	41,726	[redacted]	[redacted]	0	[redacted]	[redacted]	41,726
SMB001	[redacted]	[redacted]	147,720	[redacted]	[redacted]	147,117	[redacted]	[redacted]	0	[redacted]	[redacted]	147,117
TEN001	[redacted]	[redacted]	541,602	[redacted]	[redacted]	524,500	[redacted]	[redacted]	0	[redacted]	[redacted]	524,500
XA001	[redacted]	[redacted]	68,080	[redacted]	[redacted]	68,157	[redacted]	[redacted]	0	[redacted]	[redacted]	68,157
Total	[redacted]	[redacted]	66,857,426	[redacted]	[redacted]	57,974,573	[redacted]	[redacted]	926,831	[redacted]	[redacted]	58,901,404

OMB Approval #: 2700-0042

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE	PAGE OF PAGES
	1 / 9

2. AMENDMENT/MODIFICATION NO.	3. EFFECTIVE DATE	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO. (If applicable)
83	9/29/03	See Block 12	

6. ISSUED BY — CODE

National Aeronautics and Space Administration
Langley Research Center
Hampton, VA 23681-2199

7. ADMINISTERED BY (If other than Item 6) — CODE

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State, and Zip Code)

Raytheon Technical Services Company
4400 Forbes Blvd.
Lanham MD 20706-4392

CODE — FACILITY CODE

(x)	9A. AMENDMENT OF SOLICITATION NO.
	9B. DATED (SEE ITEM 11)
X	10A. MODIFICATION OF CONTRACT/ORDER NO. L70750D (GSA Order No. T03-01-DS-L003)
	10B. DATED (SEE ITEM 13) 2/1/01

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended, ☐ is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

See page 2

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(x)	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
X	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
	D. OTHER (Specify type of modification and authority

E. **IMPORTANT:** Contractor ☒ is not, ☐ is required to sign this document and return _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

The purpose of this modification is to provide incremental funding in the amount of $706,200 [redacted] Accordingly, the following changes are hereby made:

A. Paragraph 3, Contract Funding (NAS 1852.232-81) (JUN 1990), subparagraphs (a) and (b) are deleted in their entirety and replaced with the following:

(continued)

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) LISA M. HARVEY	
15B. CONTRACTOR/OFFEROR (Signature of person authorized to sign)	15C. DATE SIGNED	16B. UNITED STATES OF AMERICA BY Lisa M Harvey (Signature of Contracting Officer)	16C. DATE SIGNED 9/29/03

Rec 10/13/03

A. Paragraph 3, Contract Funding (NAS 1852.232-81) (JUN 1990), subparagraphs (a) and (b) are deleted in their entirety and replaced with the following:

"(a) For purposes of payment of cost, exclusive of fee, in accordance with the "Limitation of Funds" clause, the total amount allotted by the Government to this Task Order is [redacted] This allotment is for the performance of work under Task Assignments (TA) issued in accordance with Paragraph 3 of the SOW and covers the following estimated period of performance: November 30, 2003.

(b) An additional amount of [redacted] is obligated under TO for payment of fee."

B. All other terms and conditions remain unchanged.

TASK ORDER TABULATION

	Estimated Cost	Award Fee	CPAF	Funding
Through Mod. 77	[redacted]		87,206,610	$56,282,781
Mod. 78			0	0
Mod. 79			0	627,800
Mod. 80			0	750,000
Mod. 81			0	313,992
Mod. 82			0	926,831
Mod. 83			0	706,200
TOTAL			87,206,610	$59,607,604

ConITS Accounting and Appropriation Data

PR	PY/FUND	JO/	RTR	WBS/Cost	Amount	TA No.	P/C [1]
4200031045, PLI 165, SLI 10, ALI 1	SAT292003D	FC400000		23-786-10-10	($250,000)	RDE006	C
4200032704	SAT292003D	FC400000		23-721-74-00	$38,000	RFC005	C
4200032704	SAT292003D	FC400000		23-721-28-00	$119,000	RFC005	C
4200032704	SAT292003D	FC400000		23-721-10-66	$50,000	RFC005	C
4200032704	SAT292003D	FC400000		23-721-28-00	$22,000	RFC005	C
4200032704	SAT292003D	FC400000		23-721-28-00	$20,000	RFC005	C
4200032704	SAT292003D	FC400000		23-721-10-96	$9,000	RFC005	C
4200032311	SAT292003D	FC300205		2392160502	$15,000	RFC021	C
4200034441	SAT292003D	FC400000		2310-771-80-10	$30,000	RFT001	C
4200032678	SAT292003D	FC700101		23-772-40-AC	$399,600	SA001	C
4200032678	SAT292003D	FC700101		23-772-40-AD	$136,200	SA001	C
4200032678	SAT292003D	FC300204		23-772-41-AA	$64,200	SA001	C
4200032960	HSF542003D	FC700101		2376-283-10-AB	$50,000	SL007	C
4200029038	SAT292003D	FC100102		23-772-10-BA	$3,200	SLB014	C
Total					$706,200		

9/30/2003

ConITS Contract Funding

Mod #	Mod Date	Contract Value			Contract Funding		
		Cost	Fee	Total	Cost	Fee	Total
Award	01/04/01	[redacted]	[redacted]	16,550,129	[redacted]	[redacted]	100,000
Mod 2	1/31/2001	[redacted]	[redacted]	0	[redacted]	[redacted]	1,996,231
Mod 3	2/22/2001	[redacted]	[redacted]	0	[redacted]	[redacted]	1,918,118
Mod 4	3/8/2001	[redacted]	[redacted]	0	[redacted]	[redacted]	1,059,750
Mod 5	05/07/01	[redacted]	[redacted]	0	[redacted]	[redacted]	0
Mod 6	3/22/2001	[redacted]	[redacted]	0	[redacted]	[redacted]	730,000
Mod 7	3/26/2001	[redacted]	[redacted]	0	[redacted]	[redacted]	36,307
Mod 8	3/30/2001	[redacted]	[redacted]	0	[redacted]	[redacted]	282,242
Mod 9	4/10/2001	[redacted]	[redacted]	0	[redacted]	[redacted]	136,710
Mod 10	4/25/2001	[redacted]	[redacted]	0	[redacted]	[redacted]	459,976
Mod 11	05/07/01	[redacted]	[redacted]	0	[redacted]	[redacted]	0
Mod 12	5/22/2001	[redacted]	[redacted]	0	[redacted]	[redacted]	368,101
Mod 13	5/24/2001	[redacted]	[redacted]	0	[redacted]	[redacted]	2,389,336
Mod 14	6/7/2001	[redacted]	[redacted]	0	[redacted]	[redacted]	573,450
Mod 15	6/26/2001	[redacted]	[redacted]	0	[redacted]	[redacted]	558,634
Mod 16	7/19/2001	[redacted]	[redacted]	0	[redacted]	[redacted]	687,511
Mod 17	8/13/2001	[redacted]	[redacted]	0	[redacted]	[redacted]	416,711
Mod 18	8/24/2001	[redacted]	[redacted]	0	[redacted]	[redacted]	142,440
Mod 19	8/28/2001	[redacted]	[redacted]	0	[redacted]	[redacted]	-12,257
Mod 20	9/5/2001	[redacted]	[redacted]	0	[redacted]	[redacted]	217,992
Mod 21	09/07/01	[redacted]	[redacted]	-36,514	[redacted]	[redacted]	0
Mod 22	09/14/01	[redacted]	[redacted]	0	[redacted]	[redacted]	0
Mod 23	9/10/2001	[redacted]	[redacted]	0	[redacted]	[redacted]	39,850
Mod 24	09/14/01	[redacted]	[redacted]	0	[redacted]	[redacted]	0
Mod 25	9/19/2001	[redacted]	[redacted]	0	[redacted]	[redacted]	264,700
Mod 26	9/26/2001	[redacted]	[redacted]	0	[redacted]	[redacted]	165,000
Mod 27	9/27/2001	[redacted]	[redacted]	0	[redacted]	[redacted]	105,000
Mod 28	10/12/2001	[redacted]	[redacted]	0	[redacted]	[redacted]	4,295
Mod 29	10/25/2001	[redacted]	[redacted]	0	[redacted]	[redacted]	165,000
Mod 30	11/9/2001	[redacted]	[redacted]	0	[redacted]	[redacted]	353,504
Mod 31	11/19/01	[redacted]	[redacted]	0	[redacted]	[redacted]	0
Mod 32	11/28/01	[redacted]	[redacted]	20,433,563	[redacted]	[redacted]	0
Mod 33	12/4/2001	[redacted]	[redacted]	0	[redacted]	[redacted]	975,263
Mod 34	12/19/2001	[redacted]	[redacted]	0	[redacted]	[redacted]	318,991
Mod 35	1/16/2002	[redacted]	[redacted]	0	[redacted]	[redacted]	1,531,533
Mod 36	1/23/2002	[redacted]	[redacted]	0	[redacted]	[redacted]	1,530,468
Mod 37	1/29/2002	[redacted]	[redacted]	0	[redacted]	[redacted]	462,387
Mod 38	01/31/02	[redacted]	[redacted]	0	[redacted]	[redacted]	0
Mod 39	02/11/02	[redacted]	[redacted]	0	[redacted]	[redacted]	4,064,857
Mod 40	02/22/02	[redacted]	[redacted]	0	[redacted]	[redacted]	1,078,800
Mod 41	03/04/02	[redacted]	[redacted]	0	[redacted]	[redacted]	0
Mod 42	03/18/02	[redacted]	[redacted]	-32,339	[redacted]	[redacted]	0
Mod 43	3/21/2002	[redacted]	[redacted]	0	[redacted]	[redacted]	2,762,265
Mod 44	4/23/2002	[redacted]	[redacted]	0	[redacted]	[redacted]	3,026,275
Mod 45	4/25/2002	[redacted]	[redacted]	0	[redacted]	[redacted]	334,000
Mod 46	5/22/2002	[redacted]	[redacted]	0	[redacted]	[redacted]	965,156
Mod 47	06/20/02	[redacted]	[redacted]	0	[redacted]	[redacted]	1,769,263
Mod 48	07/08/02	[redacted]	[redacted]	0	[redacted]	[redacted]	0
Mod 49	07/22/02	[redacted]	[redacted]	0	[redacted]	[redacted]	0
Mod 50	7/24/2002	[redacted]	[redacted]	0	[redacted]	[redacted]	1,164,268

ConITS Contract Funding

Mod 51	8/2/2002	[redacted]	0	[redacted]	689,375
Mod 52	08/16/02	[redacted]	0	[redacted]	0
Mod 53	8/22/2002	[redacted]	0	[redacted]	337,242
Mod 54	8/25/2002	[redacted]	0	[redacted]	-2,850
Mod 55	9/5/2002	[redacted]	18,457,420	[redacted]	842,702
Mod 56	9/5/2002	[redacted]	0	[redacted]	0
Mod 57	9/10/2002	[redacted]	0	[redacted]	100,000
Mod 58	09/10/02	[redacted]	0	[redacted]	0
Mod 59	9/11/2002	[redacted]	0	[redacted]	58,020
Mod 60	9/26/2002	[redacted]	0	[redacted]	154,358
Mod 61	9/27/2002	[redacted]	0	[redacted]	173,000
Mod 62	10/1/2002	[redacted]	0	[redacted]	94,421
Mod 63	10/28/2002	[redacted]	0	[redacted]	879,716
Mod 64	11/20/2002	[redacted]	0	[redacted]	0
Mod 65	11/21/02	[redacted]	0	[redacted]	1,131,257
Mod 66	12/10/2002	[redacted]	31,834,351	[redacted]	
Mod 67	12/12/02	[redacted]	0	[redacted]	2,099,396
Mod 68	01/21/03	[redacted]	0	[redacted]	1,169,641
Mod 69	01/27/03	[redacted]	0	[redacted]	661,752
Mod 70	02/14/03	[redacted]	0	[redacted]	2,882,575
Mod 71	03/11/03	[redacted]	0	[redacted]	4,498,520
Mod 72	04/03/03	[redacted]	0	[redacted]	2,947,030
Mod 73	04/25/03	[redacted]	0	[redacted]	3,377,436
Mod 74	05/08/03	[redacted]	0	[redacted]	696,654
Mod 75	05/12/03	[redacted]	0	[redacted]	389,259
Mod 76	05/14/03	[redacted]	0	[redacted]	(38,850)
Mod 77	06/23/03	[redacted]	0	[redacted]	0
Mod 78		[redacted]	0	[redacted]	0
Mod 79	08/04/03	[redacted]	0	[redacted]	627,800
Mod 80	08/11/03	[redacted]	0	[redacted]	750,000
Mod 81	08/18/03	[redacted]	0	[redacted]	313,992
Mod 82	09/16/03	[redacted]	0	[redacted]	926,831
Mod 83	09/29/03	[redacted]	0	[redacted]	706,200
Total		[redacted]	87,206,610	[redacted]	59,607,604

Cross Check 0

ConITS Contract Funding Tabulation

TA No.	TA Value			TA Current Funding			TA Increase/Decrease Funding			TA Revised Funding		
	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total
Award	[redacted]		0	[redacted]		0	[redacted]		0	[redacted]		0
A001	[redacted]		18,760	[redacted]		16,700	[redacted]		0	[redacted]		16,700
AH001	[redacted]		295,885	[redacted]		252,506	[redacted]		0	[redacted]		252,506
OA001	[redacted]		227,447	[redacted]		224,703	[redacted]		0	[redacted]		224,703
OA002	[redacted]		9,998	[redacted]		8,000	[redacted]		0	[redacted]		8,000
OB001	[redacted]		14,545	[redacted]		14,550	[redacted]		0	[redacted]		14,550
OBB001	[redacted]		613,922	[redacted]		550,755	[redacted]		0	[redacted]		550,755
OC001	[redacted]		209,015	[redacted]		156,000	[redacted]		0	[redacted]		156,000
OC002	[redacted]		100,190	[redacted]		66,400	[redacted]		0	[redacted]		66,400
OCA001	[redacted]		3,903	[redacted]		1,000	[redacted]		0	[redacted]		1,000
OCB001	[redacted]		362,797	[redacted]		365,446	[redacted]		0	[redacted]		365,446
OCB002	[redacted]		260,709	[redacted]		268,961	[redacted]		0	[redacted]		268,961
OCB003	[redacted]		293,865	[redacted]		259,862	[redacted]		0	[redacted]		259,862
OD001	[redacted]		271,719	[redacted]		253,094	[redacted]		0	[redacted]		253,094
OI001	[redacted]		176,740	[redacted]		124,000	[redacted]		0	[redacted]		124,000
OKC001	[redacted]		522,755	[redacted]		432,000	[redacted]		0	[redacted]		432,000
RA001	[redacted]		337,114	[redacted]		306,470	[redacted]		0	[redacted]		306,470
RAA001	[redacted]		457,438	[redacted]		447,000	[redacted]		0	[redacted]		447,000
RAB001	[redacted]		430,997	[redacted]		392,000	[redacted]		0	[redacted]		392,000
RAC001	[redacted]		86,070	[redacted]		83,000	[redacted]		0	[redacted]		83,000
RAD001	[redacted]		353,868	[redacted]		337,000	[redacted]		0	[redacted]		337,000
RAE001	[redacted]		1,188,859	[redacted]		1,136,199	[redacted]		0	[redacted]		1,136,199
RAE003	[redacted]		22,775	[redacted]		24,000	[redacted]		0	[redacted]		24,000
RAE004	[redacted]		12,500	[redacted]		14,500	[redacted]		0	[redacted]		14,500
RAF001	[redacted]		107,855	[redacted]		12,620	[redacted]		0	[redacted]		12,620
RBA001	[redacted]		113,437	[redacted]		81,875	[redacted]		0	[redacted]		81,875
RBA002	[redacted]		34,469	[redacted]		31,500	[redacted]		0	[redacted]		31,500
RBB001	[redacted]		298,935	[redacted]		280,580	[redacted]		0	[redacted]		280,580
RBB003	[redacted]		133,229	[redacted]		133,229	[redacted]		0	[redacted]		133,229
RBC001	[redacted]		975,438	[redacted]		879,842	[redacted]		0	[redacted]		879,842
RBF001	[redacted]		36,951	[redacted]		5,000	[redacted]		0	[redacted]		5,000
RBG001	[redacted]		39,956	[redacted]		40,000	[redacted]		0	[redacted]		40,000
RBG002	[redacted]		28,673	[redacted]		30,000	[redacted]		0	[redacted]		30,000
RBH001	[redacted]		1,418,864	[redacted]		1,267,400	[redacted]		0	[redacted]		1,267,400
RBH002	[redacted]		253,723	[redacted]		240,000	[redacted]		0	[redacted]		240,000
RBH007	[redacted]		10,000	[redacted]		10,000	[redacted]		0	[redacted]		10,000
RBI001	[redacted]		426,184	[redacted]		383,000	[redacted]		0	[redacted]		383,000
RBJ001	[redacted]		66,583	[redacted]		62,000	[redacted]		0	[redacted]		62,000
RBJ002	[redacted]		267,641	[redacted]		256,000	[redacted]		0	[redacted]		256,000
RBJ005	[redacted]		430,629	[redacted]		330,083	[redacted]		0	[redacted]		330,083
RBJ006	[redacted]		711,805	[redacted]		598,000	[redacted]		0	[redacted]		598,000
RBJ007	[redacted]		184,868	[redacted]		155,000	[redacted]		0	[redacted]		155,000
RBK001	[redacted]		187,220	[redacted]		177,400	[redacted]		0	[redacted]		177,400

ConITS Contract Funding Tabulation

TA No.	TA Value			TA Current Funding			TA Increase/Decrease Funding			TA Revised Funding		
	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total
RBK002			61,484			60,000			0			60,000
RBK003			53,867			51,027			0			51,027
RBK005			18,584			19,473			0			19,473
RBK006			23,157			26,000			0			26,000
RBL001			198,125			170,500			0			170,500
RBL002			138,433			103,000			0			103,000
RBN001			76,691			19,000			0			19,000
RCB001			47,200			47,375			0			47,375
RCC001			397,141			352,234			0			352,234
RCD001			429,493			371,042			0			371,042
RCE001			447,139			403,273			0			403,273
RCF001			355,742			307,429			0			307,429
RCG001			310,978			266,000			0			266,000
RD001			1,159,540			1,065,981			0			1,065,981
RDD001			2,249,135			2,105,000			0			2,105,000
RDD002			2,184,973			1,904,815			0			1,904,815
RDD003			155,230			121,100			0			121,100
RDD004			4,189			4,000			0			4,000
RDE001			1,729,243			1,558,500			0			1,558,500
RDE002			1,046,870			811,500			0			811,500
RDE005			128,008			109,000			0			109,000
RDE006			0			637,200			(250,000)			387,200
RDG001			260,238			200,000			0			200,000
RDO001			129,349			85,000			0			85,000
RDO002			200,038			100,000			0			100,000
REC001			65,466			46,000			0			46,000
RF001			48,270			6,400			0			6,400
RFC001			917,777			890,013			0			890,013
RFC002			36,250			36,307			0			36,307
RFC003			14,662			13,912			0			13,912
RFC004			1,650,967			1,509,200			0			1,509,200
RFC005			2,843,503			2,661,618			258,000			2,919,618
RFC007			271,560			289,828			0			289,828
RFC008			5,973			6,000			0			6,000
RFC011			77,346			68,767			0			68,767
RFC012			348,804			278,533			0			278,533
RFC013			457,757			390,205			0			390,205
RFC016			27,991			28,000			0			28,000
RFC018			44,000			48,000			0			48,000
RFC019			52,004			348,000			0			348,000
RFC021			93,280			84,054			15,000			99,054
RFC022			51,138			65,000			0			65,000
RFD001			1,910,352			1,386,905			0			1,386,905

ConITS Contract Funding Tabulation

TA No.	TA Value			TA Current Funding			TA Increase/Decrease Funding			TA Revised Funding		
	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total
RFD002			387,223			260,898			0			260,898
RFD003			136,372			136,500			0			136,500
RFD004			371,983			350,641			0			350,641
RFD005			96,329			96,357			0			96,357
RFD006			425,137			362,388			0			362,388
RFD007			26,689			15,500			0			15,500
RFD009			271,901			202,798			0			202,798
RFD011			1,336,995			1,120,395			0			1,120,395
RFG001			41,429			12,800			0			12,800
RFI001			36,997			36,997			0			36,997
RFI002			699,703			280,000			0			280,000
RFL001			266,082			219,000			0			219,000
RFM001			56,925			27,250			0			27,250
RFP001			55,619			45,668			0			45,668
RFT001			2,747,506			2,312,856			30,000			2,342,856
RFT002			387,175			350,452			0			350,452
RFU001			210,415			197,300			0			197,300
SA001			5,763,636			4,660,441			600,000			5,260,441
SA004			59,950			60,000			0			60,000
SAC001			208,959			140,000			0			140,000
SAC002			6,660			6,660			0			6,660
SK001			197,077			180,300			0			180,300
SL001			75,000			75,000			0			75,000
SL002			388,068			389,500			0			389,500
SL003			127,673			86,531			0			86,531
SL005			55,285			35,353			0			35,353
SL006			959,716			925,000			0			925,000
SL007			374,596			304,130			50,000			354,130
SL009			0			135,000			0			135,000
SLA001			1,092,389			1,046,600			0			1,046,600
SLA002			650,501			606,276			0			606,276
SLA003			413,803			375,000			0			375,000
SLB001			309,943			296,476			0			296,476
SLB002			1,758,807			1,472,774			0			1,472,774
SLB003			2,582,444			2,178,520			0			2,178,520
SLB004			631,601			630,101			0			630,101
SLB005			122,532			108,000			0			108,000
SLB006			1,924,188			1,687,502			0			1,687,502
SLB007			35,957			15,200			0			15,200
SLB008			402,202			292,000			0			292,000
SLB009			330,470			343,000			0			343,000
SLB011			90,140			86,731			0			86,731

ConITS Contract Funding Tabulation

TA No.	TA Value			TA Current Funding			TA Increase/Decrease Funding			TA Revised Funding		
	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total
SLB012	[redacted]		68,580	[redacted]		52,342	[redacted]		0	[redacted]		52,342
SLB013			104,073			110,723			0			110,723
SLB014			1,544,623			1,401,342			3,200			1,404,542
SLB017			276,607			205,825			0			205,825
SLB018			911,081			683,564			0			683,564
SLB019			504,766			476,466			0			476,466
SLB020			8,406			3,923			0			3,923
SLB022			17,246			6,977			0			6,977
SLB027			108,906			104,885			0			104,885
SLB028			237,953			153,492			0			153,492
SLB033			599,836			409,103			0			409,103
SLC001			2,829,435			2,584,501			0			2,584,501
SLC004			52,157			41,726			0			41,726
SMB001			147,720			147,117			0			147,117
TEN001			541,602			524,500			0			524,500
XA001			68,080			68,157			0			68,157
Total	[redacted]		66,857,426	[redacted]		58,901,404	[redacted]		706,200	[redacted]		59,607,604

OMB Approval #: 2700-0042

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE

PAGE OF PAGES 1 | 9

2. AMENDMENT/MODIFICATION NO. 84

3. EFFECTIVE DATE 9/30/03

4. REQUISITION/PURCHASE REQ. NO. See Block 12

5. PROJECT NO. (If applicable)

6. ISSUED BY CODE

National Aeronautics and Space Administration
Langley Research Center
Hampton, VA 23681-2199

7. ADMINISTERED BY (If other than Item 6) CODE

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State, and Zip Code)

Raytheon Technical Services Company
4400 Forbes Blvd.
Lanham MD 20706-4392

CODE FACILITY CODE

(x) 9A. AMENDMENT OF SOLICITATION NO.

9B. DATED (SEE ITEM 11)

X 10A. MODIFICATION OF CONTRACT/ORDER NO. L70750D (GSA Order No. T03-01-DS-L003)

10B. DATED (SEE ITEM 13) 2/1/01

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended, ☐ is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

See page 2

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(x) A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.

X B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority

E. IMPORTANT: Contractor ☒ is not, ☐ is required to sign this document and return _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

The purpose of this modification is to provide incremental funding in the amount of $500,000 [redacted] Accordingly, the following changes are hereby made:

A. Paragraph 3, Contract Funding (NAS 1852.232-81) (JUN 1990), subparagraphs (a) and (b) are deleted in their entirety and replaced with the following:

(continued)

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) LISA M. HARVEY

15B. CONTRACTOR/OFFEROR (Signature of person authorized to sign)

15C. DATE SIGNED

16B. UNITED STATES OF AMERICA BY Lisa M Harvey (Signature of Contracting Officer)

16C. DATE SIGNED 9/30/03

A. Paragraph 3, Contract Funding (NAS 1852.232-81) (JUN 1990), subparagraphs (a) and (b) are deleted in their entirety and replaced with the following:

"(a) For purposes of payment of cost, exclusive of fee, in accordance with the "Limitation of Funds" clause, the total amount allotted by the Government to this Task Order is [redacted] This allotment is for the performance of work under Task Assignments (TA) issued in accordance with Paragraph 3 of the SOW and covers the following estimated period of performance: November 30, 2003.

(b) An additional amount of [redacted] is obligated under TO for payment of fee."

B. All other terms and conditions remain unchanged.

TASK ORDER TABULATION

	Estimated Cost	Award Fee	CPAF	Funding
Through Mod. 77	[redacted]		87,206,610	$56,282,781
Mod. 78			0	0
Mod. 79			0	627,800
Mod. 80			0	750,000
Mod. 81			0	313,992
Mod. 82			0	926,831
Mod. 83			0	706,200
Mod. 84			0	500,000
TOTAL			87,206,610	$60,107,604

ConITS Accounting and Appropriation Data

PR	PY/FUND	JO/	RTR	WBS/Cost	Amount	TA No.	P/C [1]
4200034503	SAT412003D	FC100103	23-090-21-T1		$500,000	SA001	C

ConITS Contract Funding

Mod #	Mod Date	Contract Value			Contract Funding		
		Cost	Fee	Total	Cost	Fee	Total
Award	01/04/01			16,550,129			100,000
Mod 2	1/31/2001			0			1,996,231
Mod 3	2/22/2001			0			1,918,118
Mod 4	3/8/2001			0			1,059,750
Mod 5	05/07/01			0			0
Mod 6	3/22/2001			0			730,000
Mod 7	3/26/2001			0			36,307
Mod 8	3/30/2001			0			282,242
Mod 9	4/10/2001			0			136,710
Mod 10	4/25/2001			0			459,976
Mod 11	05/07/01			0			0
Mod 12	5/22/2001			0			368,101
Mod 13	5/24/2001			0			2,389,336
Mod 14	6/7/2001			0			573,450
Mod 15	6/26/2001			0			558,634
Mod 16	7/19/2001			0			687,511
Mod 17	8/13/2001			0			416,711
Mod 18	8/24/2001			0			142,440
Mod 19	8/28/2001			0			-12,257
Mod 20	9/5/2001			0			217,992
Mod 21	09/07/01			-36,514			0
Mod 22	09/14/01			0			0
Mod 23	9/10/2001			0			39,850
Mod 24	09/14/01			0			0
Mod 25	9/19/2001			0			264,700
Mod 26	9/26/2001			0			165,000
Mod 27	9/27/2001			0			105,000
Mod 28	10/12/2001			0			4,295
Mod 29	10/25/2001			0			165,000
Mod 30	11/9/2001			0			353,504
Mod 31	11/19/01			0			0
Mod 32	11/28/01			20,433,563			0
Mod 33	12/4/2001			0			975,263
Mod 34	12/19/2001			0			318,991
Mod 35	1/16/2002			0			1,531,533
Mod 36	1/23/2002			0			1,530,468
Mod 37	1/29/2002			0			462,387
Mod 38	01/31/02			0			0
Mod 39	02/11/02			0			4,064,857
Mod 40	02/22/02			0			1,078,800
Mod 41	03/04/02			0			0
Mod 42	03/18/02			-32,339			0
Mod 43	3/21/2002			0			2,762,265
Mod 44	4/23/2002			0			3,026,275
Mod 45	4/25/2002			0			334,000
Mod 46	5/22/2002			0			965,156
Mod 47	06/20/02			0			1,769,263
Mod 48	07/08/02			0			0
Mod 49	07/22/02			0			0
Mod 50	7/24/2002			0			1,164,268

ConITS Contract Funding

Mod 51	8/2/2002	[redacted]	0	[redacted]	689,375
Mod 52	08/16/02	[redacted]	0	[redacted]	0
Mod 53	8/22/2002	[redacted]	0	[redacted]	337,242
Mod 54	8/25/2002	[redacted]	0	[redacted]	-2,850
Mod 55	9/5/2002	[redacted]	18,457,420	[redacted]	842,702
Mod 56	9/5/2002	[redacted]	0	[redacted]	0
Mod 57	9/10/2002	[redacted]	0	[redacted]	100,000
Mod 58	09/10/02	[redacted]	0	[redacted]	0
Mod 59	9/11/2002	[redacted]	0	[redacted]	58,020
Mod 60	9/26/2002	[redacted]	0	[redacted]	154,358
Mod 61	9/27/2002	[redacted]	0	[redacted]	173,000
Mod 62	10/1/2002	[redacted]	0	[redacted]	94,421
Mod 63	10/28/2002	[redacted]	0	[redacted]	879,716
Mod 64	11/20/2002	[redacted]	0	[redacted]	0
Mod 65	11/21/02	[redacted]	0	[redacted]	1,131,257
Mod 66	12/10/2002	[redacted]	31,834,351	[redacted]	
Mod 67	12/12/02	[redacted]	0	[redacted]	2,099,396
Mod 68	01/21/03	[redacted]	0	[redacted]	1,169,641
Mod 69	01/27/03	[redacted]	0	[redacted]	661,752
Mod 70	02/14/03	[redacted]	0	[redacted]	2,882,575
Mod 71	03/11/03	[redacted]	0	[redacted]	4,498,520
Mod 72	04/03/03	[redacted]	0	[redacted]	2,947,030
Mod 73	04/25/03	[redacted]	0	[redacted]	3,377,436
Mod 74	05/08/03	[redacted]	0	[redacted]	696,654
Mod 75	05/12/03	[redacted]	0	[redacted]	389,259
Mod 76	05/14/03	[redacted]	0	[redacted]	(38,850)
Mod 77	06/23/03	[redacted]	0	[redacted]	0
Mod 78		[redacted]	0	[redacted]	0
Mod 79	08/04/03	[redacted]	0	[redacted]	627,800
Mod 80	08/11/03	[redacted]	0	[redacted]	750,000
Mod 81	08/18/03	[redacted]	0	[redacted]	313,992
Mod 82	09/16/03	[redacted]	0	[redacted]	926,831
Mod 83	09/29/03	[redacted]	0	[redacted]	706,200
Mod 84	09/30/03	[redacted]	0	[redacted]	500,000
Total		[redacted]	87,206,610	[redacted]	60,107,604

Cross Check 0

ConITS Contract Funding Tabulation

TA No.	TA Value			TA Current Funding			TA Increase/Decrease Funding			TA Revised Funding		
	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total
Award	[redacted]		0	[redacted]		0	[redacted]		0	[redacted]		0
A001	[redacted]		18,760	[redacted]		16,700	[redacted]		0	[redacted]		16,700
AH001	[redacted]		295,885	[redacted]		252,506	[redacted]		0	[redacted]		252,506
OA001	[redacted]		227,447	[redacted]		224,703	[redacted]		0	[redacted]		224,703
OA002	[redacted]		9,998	[redacted]		8,000	[redacted]		0	[redacted]		8,000
OB001	[redacted]		14,545	[redacted]		14,550	[redacted]		0	[redacted]		14,550
OBB001	[redacted]		613,922	[redacted]		550,755	[redacted]		0	[redacted]		550,755
OC001	[redacted]		209,015	[redacted]		156,000	[redacted]		0	[redacted]		156,000
OC002	[redacted]		100,190	[redacted]		66,400	[redacted]		0	[redacted]		66,400
OCA001	[redacted]		3,903	[redacted]		1,000	[redacted]		0	[redacted]		1,000
OCB001	[redacted]		362,797	[redacted]		365,446	[redacted]		0	[redacted]		365,446
OCB002	[redacted]		260,709	[redacted]		268,961	[redacted]		0	[redacted]		268,961
OCB003	[redacted]		293,865	[redacted]		259,862	[redacted]		0	[redacted]		259,862
OD001	[redacted]		271,719	[redacted]		253,094	[redacted]		0	[redacted]		253,094
OI001	[redacted]		176,740	[redacted]		124,000	[redacted]		0	[redacted]		124,000
OKC001	[redacted]		522,755	[redacted]		432,000	[redacted]		0	[redacted]		432,000
RA001	[redacted]		337,114	[redacted]		306,470	[redacted]		0	[redacted]		306,470
RAA001	[redacted]		457,438	[redacted]		447,000	[redacted]		0	[redacted]		447,000
RAB001	[redacted]		430,997	[redacted]		392,000	[redacted]		0	[redacted]		392,000
RAC001	[redacted]		86,070	[redacted]		83,000	[redacted]		0	[redacted]		83,000
RAD001	[redacted]		353,868	[redacted]		337,000	[redacted]		0	[redacted]		337,000
RAE001	[redacted]		1,188,859	[redacted]		1,136,199	[redacted]		0	[redacted]		1,136,199
RAE003	[redacted]		22,775	[redacted]		24,000	[redacted]		0	[redacted]		24,000
RAE004	[redacted]		12,500	[redacted]		14,500	[redacted]		0	[redacted]		14,500
RAF001	[redacted]		107,855	[redacted]		12,620	[redacted]		0	[redacted]		12,620
RBA001	[redacted]		113,437	[redacted]		81,875	[redacted]		0	[redacted]		81,875
RBA002	[redacted]		34,469	[redacted]		31,500	[redacted]		0	[redacted]		31,500
RBB001	[redacted]		298,935	[redacted]		280,580	[redacted]		0	[redacted]		280,580
RBB003	[redacted]		133,229	[redacted]		133,229	[redacted]		0	[redacted]		133,229
RBC001	[redacted]		975,438	[redacted]		879,842	[redacted]		0	[redacted]		879,842
RBF001	[redacted]		36,951	[redacted]		5,000	[redacted]		0	[redacted]		5,000
RBG001	[redacted]		39,956	[redacted]		40,000	[redacted]		0	[redacted]		40,000
RBG002	[redacted]		28,673	[redacted]		30,000	[redacted]		0	[redacted]		30,000
RBH001	[redacted]		1,418,864	[redacted]		1,267,400	[redacted]		0	[redacted]		1,267,400
RBH002	[redacted]		253,723	[redacted]		240,000	[redacted]		0	[redacted]		240,000
RBH007	[redacted]		10,000	[redacted]		10,000	[redacted]		0	[redacted]		10,000
RBI001	[redacted]		426,184	[redacted]		383,000	[redacted]		0	[redacted]		383,000
RBJ001	[redacted]		66,583	[redacted]		62,000	[redacted]		0	[redacted]		62,000
RBJ002	[redacted]		267,641	[redacted]		256,000	[redacted]		0	[redacted]		256,000
RBJ005	[redacted]		430,629	[redacted]		330,083	[redacted]		0	[redacted]		330,083
RBJ006	[redacted]		711,805	[redacted]		598,000	[redacted]		0	[redacted]		598,000
RBJ007	[redacted]		184,868	[redacted]		155,000	[redacted]		0	[redacted]		155,000
RBK001	[redacted]		187,220	[redacted]		177,400	[redacted]		0	[redacted]		177,400

ConITS Contract Funding Tabulation

TA No.	TA Value			TA Current Funding			TA Increase/Decrease Funding			TA Revised Funding		
	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total
RBK002			61,484			60,000			0			60,000
RBK003			53,867			51,027			0			51,027
RBK005			18,584			19,473			0			19,473
RBK006			23,157			26,000			0			26,000
RBL001			198,125			170,500			0			170,500
RBL002			138,433			103,000			0			103,000
RBN001			76,691			19,000			0			19,000
RCB001			47,200			47,375			0			47,375
RCC001			397,141			352,234			0			352,234
RCD001			429,493			371,042			0			371,042
RCE001			447,139			403,273			0			403,273
RCF001			355,742			307,429			0			307,429
RCG001			310,978			266,000			0			266,000
RD001			1,159,540			1,065,981			0			1,065,981
RDD001			2,249,135			2,105,000			0			2,105,000
RDD002			2,184,973			1,904,815			0			1,904,815
RDD003			155,230			121,100			0			121,100
RDD004			4,189			4,000			0			4,000
RDE001			1,729,243			1,558,500			0			1,558,500
RDE002			1,046,870			811,500			0			811,500
RDE005			128,008			109,000			0			109,000
RDE006			0			387,200			0			387,200
RDG001			260,238			200,000			0			200,000
RDO001			129,349			85,000			0			85,000
RDO002			200,038			100,000			0			100,000
REC001			65,466			46,000			0			46,000
RF001			48,270			6,400			0			6,400
RFC001			917,777			890,013			0			890,013
RFC002			36,250			36,307			0			36,307
RFC003			14,662			13,912			0			13,912
RFC004			1,650,967			1,509,200			0			1,509,200
RFC005			2,843,503			2,919,618			0			2,919,618
RFC007			271,560			289,828			0			289,828
RFC008			5,973			6,000			0			6,000
RFC011			77,346			68,767			0			68,767
RFC012			348,804			278,533			0			278,533
RFC013			457,757			390,205			0			390,205
RFC016			27,991			28,000			0			28,000
RFC018			44,000			48,000			0			48,000
RFC019			52,004			348,000			0			348,000
RFC021			93,280			99,054			0			99,054
RFC022			51,138			65,000			0			65,000
RFD001			1,910,352			1,386,905			0			1,386,905

ConITS Contract Funding Tabulation

TA No.	TA Value			TA Current Funding			TA Increase/Decrease Funding			TA Revised Funding		
	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total
RFD002			387,223			260,898			0			260,898
RFD003			136,372			136,500			0			136,500
RFD004			371,983			350,641			0			350,641
RFD005			96,329			96,357			0			96,357
RFD006			425,137			362,388			0			362,388
RFD007			26,689			15,500			0			15,500
RFD009			271,901			202,798			0			202,798
RFD011			1,336,995			1,120,395			0			1,120,395
RFG001			41,429			12,800			0			12,800
RFI001			36,997			36,997			0			36,997
RFI002			699,703			280,000			0			280,000
RFL001			266,082			219,000			0			219,000
RFM001			56,925			27,250			0			27,250
RFP001			55,619			45,668			0			45,668
RFT001			2,747,506			2,342,856			0			2,342,856
RFT002			387,175			350,452			0			350,452
RFU001			210,415			197,300			0			197,300
SA001			5,763,636			5,260,441			500,000			5,760,441
SA004			59,950			60,000			0			60,000
SAC001			208,959			140,000			0			140,000
SAC002			6,660			6,660			0			6,660
SK001			197,077			180,300			0			180,300
SL001			75,000			75,000			0			75,000
SL002			388,068			389,500			0			389,500
SL003			127,673			86,531			0			86,531
SL005			55,285			35,353			0			35,353
SL006			959,716			925,000			0			925,000
SL007			374,596			354,130			0			354,130
SL009			0			135,000			0			135,000
SLA001			1,092,389			1,046,600			0			1,046,600
SLA002			650,501			606,276			0			606,276
SLA003			413,803			375,000			0			375,000
SLB001			309,943			296,476			0			296,476
SLB002			1,758,807			1,472,774			0			1,472,774
SLB003			2,582,444			2,178,520			0			2,178,520
SLB004			631,601			630,101			0			630,101
SLB005			122,532			108,000			0			108,000
SLB006			1,924,188			1,687,502			0			1,687,502
SLB007			35,957			15,200			0			15,200
SLB008			402,202			292,000			0			292,000
SLB009			330,470			343,000			0			343,000
SLB011			90,140			86,731			0			86,731

ConITS Contract Funding Tabulation

TA No.	TA Value			TA Current Funding			TA Increase/Decrease Funding			TA Revised Funding		
	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total
SLB012	[redacted]		68,580	[redacted]		52,342	[redacted]		0	[redacted]		52,342
SLB013			104,073			110,723			0			110,723
SLB014			1,544,623			1,404,542			0			1,404,542
SLB017			276,607			205,825			0			205,825
SLB018			911,081			683,564			0			683,564
SLB019			504,766			476,466			0			476,466
SLB020			8,406			3,923			0			3,923
SLB022			17,246			6,977			0			6,977
SLB027			108,906			104,885			0			104,885
SLB028			237,953			153,492			0			153,492
SLB033			599,836			409,103			0			409,103
SLC001			2,829,435			2,584,501			0			2,584,501
SLC004			52,157			41,726			0			41,726
SMB001			147,720			147,117			0			147,117
TEN001			541,602			524,500			0			524,500
XA001			68,080			68,157			0			68,157
Total			66,857,426			59,607,604			500,000			60,107,604

OMB Approval No. 9700-0042

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE	PAGE OF PAGES
	1 / 3

2. AMENDMENT/MODIFICATION NO.	3. EFFECTIVE DATE	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO. (If applicable)
85	See Block 16c	See Block 12	

6. ISSUED BY CODE

National Aeronautics and Space Administration
Langley Research Center
Hampton, VA 23681-2199

7. ADMINISTERED BY (If other than Item 6) CODE

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State, and Zip Code)

Raytheon Technical Services Company
4400 Forbes Boulevard
Lanham, MD 20706-4392

CODE FACILITY CODE

(x)

9A. AMENDMENT OF SOLICITATION NO.

9B. DATED (SEE ITEM 11)

10A. MODIFICATION OF CONTRACT/ORDER NO.
L70750D (GSA T03-01-DS-L003)

10B. DATED (SEE ITEM 13)
2/1/01

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended, ☐ is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)
Not Applicable

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(x)	
	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
X	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
	D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor ☒ is not, ☐ is required to sign this document and return copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

A. The purpose of this modification is to revise the instructions for preparing NASA Form (NF) 1018, NASA Property in the Custody of Contractors as follows:

(CONTINUED)

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
		MICHAEL T. STUBBS	
15B. CONTRACTOR/OFFEROR (Signature of person authorized to sign)	15C. DATE SIGNED	16B. UNITED STATES OF AMERICA BY (Signature of Contracting Officer)	16C. DATE SIGNED 30 Sept 2003

NSN 7540-01-152-8070
PREVIOUS EDITION UNUSABLE

30-105

STANDARD FORM 30 (Rev. 10-83)
Prescribed by GSA
FAR (48 CFR) 53.243

B. Accordingly, the following changes are made to the Contract Schedule:

1. 29.A - NASA FAR Supplement Clause 1852.245-73 FINANCIAL REPORTING OF NASA PROPERTY IN THE CUSTODY OF CONTRACTORS (SEP 1996) is deleted in its entirety and replaced by the following:

FINANCIAL REPORTING OF NASA PROPERTY IN THE CUSTODY OF CONTRACTORS (AUGUST 2001) (DEVIATION)

(a) The Contractor shall submit annually a NASA Form (NF) 1018, NASA Property in the Custody of Contractors, in accordance with the provisions of 1845.505-14, the instructions on the form, subpart 1845.71, and any supplemental instructions for the current reporting period issued by NASA.

(b)(1) Subcontractor use of NF 1018 is not required by this clause; however, the Contractor shall include data on property in the possession of subcontractors in the annual NF 1018.

(2) The Contractor shall mail the original signed NF 1018 directly to the cognizant NASA Center Deputy Chief Financial Officer, Finance, unless the Contractor uses the NF 1018 Electronic Submission System (NESS) for report preparation and submission.

(3) One copy shall be submitted (through the Department of Defense (DOD) Property Administrator if contract administration has been delegated to DOD) to the following address: NASA Langley Research Center, Office of Logistics Management, Mail Stop 377, Hampton, VA 23681-2199, unless the Contractor uses the NF 1018 Electronic Submission System (NESS) for report preparation and submission.

(c)(1) The annual reporting period shall be from October 1 of each year through September 30 of the following year. The report shall be submitted in time to be received by October 15. The information contained in these reports is entered into the NASA accounting system to reflect current asset values for agency financial statement purposes. Therefore, it is essential that required reports be received no later than October 15. Some activity may be estimated for the month of September, if necessary, to ensure the NF 1018 is received when due. However, contractors procedures must document the process for developing these estimates based on planned activity such as planned purchases or NASA Form 533 (NF 533 Contractor Financial Management Report) cost estimates. It should be supported and documented by historical experience or other corroborating evidence, and be retained in accordance with FAR Subpart 4.7, Contractor Records Retention. Contractors shall validate the reasonableness of the estimates and associated methodology by comparing them to the actual activity once that data is available, and adjust them accordingly. In addition, differences between the estimated cost and actual cost must be adjusted during the next reporting period. Contractors shall have formal policies and procedures, which address the validation of NF 1018 data, including data from subcontractors, and the identification and timely reporting of errors. The objective of this validation is to ensure that information reported is accurate and in compliance with the NASA FAR Supplement. If errors are discovered on NF 1018 after submission, the contractor shall immediately contact the cognizant NASA Center Industrial Property Officer (IPO) to discuss corrective action.

(2) The Contracting Officer may, in NASA's interest, withhold payment until a reserve not exceeding $25,000 or 5 percent of the amount of the contract, whichever is less, has been set aside, if the Contractor fails to submit annual NF 1018 reports in accordance with 1845.505-14 and any

supplemental instructions for the current reporting period issued by NASA. Such reserve shall be withheld until the Contracting Officer has determined that NASA has received the required reports. The withholding of any amount or the subsequent payment thereof shall not be construed as a waiver of any Government right.

(d) A final report shall be submitted within 30 days after disposition of all property subject to reporting when the contract performance period is complete in accordance with (b)(1) through (3) of this clause.

C. All other terms and conditions of this contract remain in full force and effect.

****

OMB Approval #: 2700-0042

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE	PAGE OF PAGES
	1 / 8

2. AMENDMENT/MODIFICATION NO.	3. EFFECTIVE DATE	4. REQUISITION/PURCHASE REQ. NO	5. PROJECT NO. (If applicable)
86		See Block 12	

6. ISSUED BY — CODE

National Aeronautics and Space Administration
Langley Research Center
Hampton, VA 23681-2199

7. ADMINISTERED BY (If other than Item 6) — CODE

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State, and Zip Code)

Raytheon Technical Services Company
4400 Forbes Blvd.
Lanham MD 20706-4392

CODE — FACILITY CODE

(x) 9A. AMENDMENT OF SOLICITATION NO.

9B. DATED (SEE ITEM 11)

X 10A. MODIFICATION OF CONTRACT/ORDER NO. L70750D (GSA Order No. T03-01-DS-L003)

10B. DATED (SEE ITEM 13) 2/1/01

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended, ☐ is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

See page 2

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(x) A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.

X B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF

D. OTHER (Specify type of modification and authority)

E. **IMPORTANT:** Contractor ☒ is not, ☐ is required to sign this document and return _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

A. The purpose of this modification is to provide incremental funding in the amount of $513,200 [redacted]

(continued)

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) MICHAEL T. STUBBS	
15B. CONTRACTOR/OFFEROR (Signature of person authorized to sign)	15C. DATE SIGNED	16B. UNITED STATES OF AMERICA BY (Signature of Contracting Officer)	16C. DATE SIGNED 10/31/03

B. **Accordingly, the following changes are hereby made:**

1. Paragraph 3, Contract Funding (NAS 1852.232-81) (JUN 1990), subparagraphs (a) and (b) are deleted in their entirety and replaced with the following:

"(a) For purposes of payment of cost, exclusive of fee, in accordance with the "Limitation of Funds" clause, the total amount allotted by the Government to this Task Order is [redacted] This allotment is for the performance of work under Task Assignments (TA) issued in accordance with Paragraph 3 of the SOW and covers the following estimated period of performance: December 5, 2003.

(b) An additional amount of [redacted] is obligated under TO for payment of fee."

C. All other terms and conditions remain unchanged.

TASK ORDER TABULATION

Action	Estimated Cost	Award Fee	CPAF	Funding
Through Mod 77	[redacted]		$87,206,610	$56,282,781
Mod 78			0	0
Mod 79			0	627,800
Mod 80			0	750,000
Mod 81			0	313,992
Mod 82			0	926,831
Mod 83			0	706,200
Mod 84			0	500,000
Mod 85			0	513,200
TOTAL			$87,206,610	$60,620,804

ConITS Accounting and Appropriation Data

PR	PY/FUND	JO/ Order No.	RTR WBS/Cost Ctr	Fund Center/ Cost Center	Amount	TA No.	P/C [1]
4200035674	SAEX22004D	FC400000	23-137-30-10	23RBE	$113,000	RBE001	C
4200035674	SAEX22004D	FC400000	23-781-10-11	23RBE	$40,000	RBG002	C
4200035674	SAT292003D	FC400000	23-786-10-10	23RDO	$250,000	RDD002	C
4200035674	SAT292003D	FC400000	2351-621-25-99	23RE	5200	REC001	C
4200031826 PLI 161, ALI 1, no SLI	SAT292003D	FC301003	2310-771-14-LA	23SL	($100,000)	RFC019	C
4200031846 PLI 160, ALI 1, SLI 1	SAT292003D	FC301003	2310-771-14-LA	23SL	($200,000)	RFC019	C
4200035674	SAEX22004D	FC300204	2309040201	23-ITSVCS	$50,000	RFD011	C
4200035674	SAEX22004D	FC300204	2309040106	23-ITSVCS	$84,000	SLB002	C
4200035674	SAEX22004D	FC300204	2309040106	23-ITSVCS	$106,000	SLB006	C
4200035674	SAEX22004D	FC300204	2309040106	23-ITSVCS	$50,000	SLB014	C
4200035674	SAEX22004D	FC300204	2309040106	23-ITSVCS	$52,000	SLB018	C
4200035674	SAEX22004D	FC300204	2309040106	23-ITSVCS	$63,000	SLB033	C
Total					$513,200		

B. **Accordingly, the following changes are hereby made:**

1. Paragraph 3, Contract Funding (NAS 1852.232-81) (JUN 1990), subparagraphs (a) and (b) are deleted in their entirety and replaced with the following:

"(a) For purposes of payment of cost, exclusive of fee, in accordance with the "Limitation of Funds" clause, the total amount allotted by the Government to this Task Order is [redacted] This allotment is for the performance of work under Task Assignments (TA) issued in accordance with Paragraph 3 of the SOW and covers the following estimated period of performance: December 5, 2003.

(b) An additional amount of [redacted] is obligated under TO for payment of fee."

C. All other terms and conditions remain unchanged.

TASK ORDER TABULATION

Action	Estimated Cost	Award Fee	CPAF	Funding
Through Mod 77	[redacted]		$87,206,610	$56,282,781
Mod 78			0	0
Mod 79			0	627,800
Mod 80			0	750,000
Mod 81			0	313,992
Mod 82			0	926,831
Mod 83			0	706,200
Mod 84			0	500,000
Mod 85			0	0
Mod 86			0	513,200
TOTAL			$87,206,610	$60,620,804

ConITS Accounting and Appropriation Data

PR	PY/FUND	JO/ Order No.	RTR WBS/Cost Ctr	Fund Center/ Cost Center	Amount	TA No.	P/C [1]
4200035674	SAEX22004D	FC400000	23-137-30-10	23RBE	$113,000	RBE001	C
4200035674	SAEX22004D	FC400000	23-781-10-11	23RBE	$40,000	RBG002	C
4200035674	SAT292003D	FC400000	23-786-10-10	23RDO	$250,000	RDD002	C
4200035674	SAT292003D	FC400000	2351-621-25-99	23RE	5200	REC001	C
4200031826 PLI 161, ALI 1, no SLI	SAT292003D	FC301003	2310-771-14-LA	23SL	($100,000)	RFC019	C
4200031846 PLI 160, ALI 1, SLI 1	SAT292003D	FC301003	2310-771-14-LA	23SL	($200,000)	RFC019	C
4200035674	SAEX22004D	FC300204	2309040201	23-ITSVCS	$50,000	RFD011	C
4200035674	SAEX22004D	FC300204	2309040106	23-ITSVCS	$84,000	SLB002	C
4200035674	SAEX22004D	FC300204	2309040106	23-ITSVCS	$106,000	SLB006	C
4200035674	SAEX22004D	FC300204	2309040106	23-ITSVCS	$50,000	SLB014	C
4200035674	SAEX22004D	FC300204	2309040106	23-ITSVCS	$52,000	SLB018	C
4200035674	SAEX22004D	FC300204	2309040106	23-ITSVCS	$63,000	SLB033	C
Total					$513,200		

ConITS Contract Funding

Mod #	Mod Date	Contract Value			Contract Funding		
		Cost	Fee	Total	Cost	Fee	Total
Award	01/04/01	[redacted]		16,550,129	[redacted]		100,000
Mod 2	1/31/2001			0			1,996,231
Mod 3	2/22/2001			0			1,918,118
Mod 4	3/8/2001			0			1,059,750
Mod 5	05/07/01			0			0
Mod 6	3/22/2001			0			730,000
Mod 7	3/26/2001			0			36,307
Mod 8	3/30/2001			0			282,242
Mod 9	4/10/2001			0			136,710
Mod 10	4/25/2001			0			459,976
Mod 11	05/07/01			0			0
Mod 12	5/22/2001			0			368,101
Mod 13	5/24/2001			0			2,389,336
Mod 14	6/7/2001			0			573,450
Mod 15	6/26/2001			0			558,634
Mod 16	7/19/2001			0			687,511
Mod 17	8/13/2001			0			416,711
Mod 18	8/24/2001			0			142,440
Mod 19	8/28/2001			0			-12,257
Mod 20	9/5/2001			0			217,992
Mod 21	09/07/01			-36,514			0
Mod 22	09/14/01			0			0
Mod 23	9/10/2001			0			39,850
Mod 24	09/14/01			0			0
Mod 25	9/19/2001			0			264,700
Mod 26	9/26/2001			0			165,000
Mod 27	9/27/2001			0			105,000
Mod 28	10/12/2001			0			4,295
Mod 29	10/25/2001			0			165,000
Mod 30	11/9/2001			0	[redacted]		353,504
Mod 31	11/19/01			0			0
Mod 32	11/28/01			20,433,563			0
Mod 33	12/4/2001			0			975,263
Mod 34	12/19/2001			0			318,991
Mod 35	1/16/2002			0			1,531,533
Mod 36	1/23/2002			0			1,530,468
Mod 37	1/29/2002			0			462,387
Mod 38	01/31/02			0			0
Mod 39	02/11/02			0			4,064,857
Mod 40	02/22/02			0			1,078,800
Mod 41	03/04/02			0			0
Mod 42	03/18/02			-32,339			0
Mod 43	3/21/2002			0			2,762,265
Mod 44	4/23/2002			0			3,026,275
Mod 45	4/25/2002			0			334,000
Mod 46	5/22/2002			0			965,156
Mod 47	06/20/02			0			1,769,263
Mod 48	07/08/02			0			0
Mod 49	07/22/02			0			0

ConITS Contract Funding

Mod 50	7/24/2002	[redacted]	0	[redacted]	1,164,268
Mod 51	8/2/2002	[redacted]	0	[redacted]	689,375
Mod 52	08/16/02	[redacted]	0	[redacted]	0
Mod 53	8/22/2002	[redacted]	0	[redacted]	337,242
Mod 54	8/25/2002	[redacted]	0	[redacted]	-2,850
Mod 55	9/5/2002	[redacted]	18,457,420	[redacted]	842,702
Mod 56	9/5/2002	[redacted]	0	[redacted]	0
Mod 57	9/10/2002	[redacted]	0	[redacted]	100,000
Mod 58	09/10/02	[redacted]	0	[redacted]	0
Mod 59	9/11/2002	[redacted]	0	[redacted]	58,020
Mod 60	9/26/2002	[redacted]	0	[redacted]	154,358
Mod 61	9/27/2002	[redacted]	0	[redacted]	173,000
Mod 62	10/1/2002	[redacted]	0	[redacted]	94,421
Mod 63	10/28/2002	[redacted]	0	[redacted]	879,716
Mod 64	11/20/2002	[redacted]	0	[redacted]	0
Mod 65	11/21/02	[redacted]	0	[redacted]	1,131,257
Mod 66	12/10/2002	[redacted]	31,834,351	[redacted]	
Mod 67	12/12/02	[redacted]	0	[redacted]	2,099,396
Mod 68	01/21/03	[redacted]	0	[redacted]	1,169,641
Mod 69	01/27/03	[redacted]	0	[redacted]	661,752
Mod 70	02/14/03	[redacted]	0	[redacted]	2,882,575
Mod 71	03/11/03	[redacted]	0	[redacted]	4,498,520
Mod 72	04/03/03	[redacted]	0	[redacted]	2,947,030
Mod 73	04/25/03	[redacted]	0	[redacted]	3,377,436
Mod 74	05/08/03	[redacted]	0	[redacted]	696,654
Mod 75	05/12/03	[redacted]	0	[redacted]	389,259
Mod 76	05/14/03	[redacted]	0	[redacted]	(38,850)
Mod 77	06/23/03	[redacted]	0	[redacted]	0
Mod 78		[redacted]	0	[redacted]	0
Mod 79	08/04/03	[redacted]	0	[redacted]	627,800
Mod 80	08/11/03	[redacted]	0	[redacted]	750,000
Mod 81	08/18/03	[redacted]	0	[redacted]	313,992
Mod 82	09/16/03	[redacted]	0	[redacted]	926,831
Mod 83	09/29/03	[redacted]	0	[redacted]	706,200
Mod 84	09/30/03	[redacted]	0	[redacted]	500,000
Mod 85		[redacted]	0	[redacted]	0
Mod 86	10/30/03	[redacted]	0	[redacted]	513,200
Total		[redacted]	87,206,610	[redacted]	60,620,804

Cross Check 0

ConITS Contract Funding Tabulation

TA No.	TA Value			TA Current Funding			TA Increase/Decrease Funding			TA Revised Funding		
	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total
ward	[redacted]		0	[redacted]		0	[redacted]		0	[redacted]		0
001			16,760			16,700			0			16,700
H001			295,885			252,506			0			252,506
A001			227,447			224,703			0			224,703
A002			9,998			8,000			0			8,000
B001			14,545			14,550			0			14,550
BB001			613,922			550,755			0			550,755
C001			209,015			156,000			0			156,000
C002			100,190			66,400			0			66,400
CA001			5,903			1,000			0			1,000
CB001			362,797			365,446			0			365,446
CB002			260,709			268,961			0			268,961
CB003			293,865			259,862			0			259,862
D001			271,719			253,094			0			253,094
I001			176,740			124,000			0			124,000
KC001			522,755			432,000			0			432,000
A001			337,114			306,470			0			306,470
AA001			457,438			447,000			0			447,000
AB001			430,997			392,000			0			392,000
AC001			86,070			83,000			0			83,000
AD001			353,868			337,000			0			337,000
AE001			1,188,859			1,136,199			0			1,136,199
AE003			22,775			24,000			0			24,000
AE004			12,500			14,500			0			14,500
AF001			107,855			12,620			0			12,620
BA001			113,437			81,875			0			81,875
BA002			34,469			31,500			0			31,500
BB001			298,935			280,580			0			280,580
BB003			133,229			133,229			0			133,229
BC001			975,438			879,842			0			879,842
BE001			0			0			113,000			113,000
BF001			36,951			5,000			0			5,000
BG001			39,956			40,000			0			40,000
BG002			28,673			30,000			40,000			70,000
BH001			1,418,864			1,267,400			0			1,267,400
BH002			253,723			240,000			0			240,000
BH007			10,000			10,000			0			10,000
BI001			426,184			383,000			0			383,000
BJ001			66,583			62,000			0			62,000
BJ002			267,641			256,000			0			256,000
BJ005			430,629			330,083			0			330,083
BJ006			711,805			598,000			0			598,000
BJ007			184,868			155,000			0			155,000

ConITS Contract Funding Tabulation

TA No.	TA Value			TA Current Funding			TA Increase/Decrease Funding			TA Revised Funding		
	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total
BK001	[redacted]		187,220	[redacted]		177,400	[redacted]		0	[redacted]		177,400
BK002			61,484			60,000			0			60,000
BK003			53,867			51,027			0			51,027
BK005			18,584			19,473			0			19,473
BK006			23,157			26,000			0			26,000
BL001			198,125			170,500			0			170,500
BL002			138,433			103,000			0			103,000
BN001			76,691			19,000			0			19,000
CB001			47,200			47,375			0			47,375
CC001			397,141			352,234			0			352,234
CD001			429,493			371,042			0			371,042
CE001			447,139			403,273			0			403,273
CF001			355,742			307,429			0			307,429
CG001			310,978			266,000			0			266,000
D001			1,159,540			1,065,981			0			1,065,981
DD001			2,249,135			2,105,000			0			2,105,000
DD002			2,184,973			1,904,815			250,000			2,154,815
DD003			155,230			121,100			0			121,100
DD004			4,189			4,000			0			4,000
DE001			1,729,243			1,558,500			0			1,558,500
DE002			1,046,870			811,500			0			811,500
DE005			128,008			109,000			0			109,000
DE006			0			387,200			0			387,200
DG001			260,238			200,000			0			200,000
DO001			129,349			85,000			0			85,000
DO002			200,038			100,000			0			100,000
EC001			65,466			46,000			5,200			51,200
F001			48,270			6,400			0			6,400
FC001			917,777			890,013			0			890,013
FC002			36,250			36,307			0			36,307
FC003			14,662			13,912			0			13,912
FC004			1,650,967			1,509,200			0			1,509,200
FC005			2,843,503			2,919,618			0			2,919,618
FC007			271,560			289,828			0			289,828
FC008			5,973			6,000			0			6,000
FC011			77,346			68,767			0			68,767
FC012			348,804			278,533			0			278,533
FC013			457,757			390,205			0			390,205
FC016			27,991			28,000			0			28,000
FC018			44,000			48,000			0			48,000
FC019			52,004			348,000			(300,000)			48,000
FC021			93,280			99,054			0			99,054
FC022			51,138			65,000			0			65,000

ConITS Contract Funding Tabulation

TA No.	TA Value			TA Current Funding			TA Increase/Decrease Funding			TA Revised Funding		
	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total
FD001	[redacted]	[redacted]	1,910,352	[redacted]	[redacted]	1,386,905	[redacted]	[redacted]	0	[redacted]	[redacted]	1,386,905
FD002			387,223			260,898			0			260,898
FD003			136,372			136,500			0			136,500
FD004			371,983			350,641			0			350,641
FD005			96,329			96,357			0			96,357
FD006			425,137			362,388			0			362,388
FD007			26,689			15,500			0			15,500
FD009			271,901			202,798			0			202,798
FD011			1,336,995			1,120,395			50,000			1,170,395
FG001			41,429			12,800			0			12,800
FI001			36,997			36,997			0			36,997
FI002			699,703			280,000			0			280,000
FL001			266,082			219,000			0			219,000
FM001			56,925			27,250			0			27,250
FP001			55,619			45,668			0			45,668
FT001			2,747,506			2,342,856			0			2,342,856
FT002			387,175			350,452			0			350,452
FU001			210,415			197,300			0			197,300
A001			5,763,636			5,760,441			0			5,760,441
A004			59,950			60,000			0			60,000
AC001			208,959			140,000			0			140,000
AC002			6,660			6,660			0			6,660
K001			197,077			180,300			0			180,300
L001			75,000			75,000			0			75,000
L002			388,068			389,500			0			389,500
L003			127,673			86,531			0			86,531
L005			55,285			35,353			0			35,353
L006			959,716			925,000			0			925,000
L007			374,596			354,130			0			354,130
L009			0			135,000			0			135,000
LA001			1,092,389			1,046,600			0			1,046,600
LA002			650,501			606,276			0			606,276
LA003			413,803			375,000			0			375,000
LB001			309,943			296,476			0			296,476
LB002			1,758,807			1,472,774			84,000			1,556,774
LB003			2,582,444			2,178,520			0			2,178,520
LB004			631,601			630,101			0			630,101
LB005			122,532			108,000			0			108,000
LB006			1,924,188			1,687,502			106,000			1,793,502
LB007			35,957			15,200			0			15,200
LB008			402,202			292,000			0			292,000
LB009			330,470			343,000			0			343,000
LB011			90,140			86,731			0			86,731

ConITS Contract Funding Tabulation

TA No.	TA Value			TA Current Funding			TA Increase/Decrease Funding			TA Revised Funding		
	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total
SLB012	[redacted]	[redacted]	68,580	[redacted]	[redacted]	52,342	[redacted]	[redacted]	0	[redacted]	[redacted]	52,342
SLB013	[redacted]	[redacted]	104,073	[redacted]	[redacted]	110,723	[redacted]	[redacted]	0	[redacted]	[redacted]	110,723
SLB014	[redacted]	[redacted]	1,544,623	[redacted]	[redacted]	1,404,542	[redacted]	[redacted]	50,000	[redacted]	[redacted]	1,454,542
SLB017	[redacted]	[redacted]	276,607	[redacted]	[redacted]	205,825	[redacted]	[redacted]	0	[redacted]	[redacted]	205,825
SLB018	[redacted]	[redacted]	911,081	[redacted]	[redacted]	683,564	[redacted]	[redacted]	52,000	[redacted]	[redacted]	735,564
SLB019	[redacted]	[redacted]	504,766	[redacted]	[redacted]	476,466	[redacted]	[redacted]	0	[redacted]	[redacted]	476,466
SLB020	[redacted]	[redacted]	8,406	[redacted]	[redacted]	3,923	[redacted]	[redacted]	0	[redacted]	[redacted]	3,923
SLB022	[redacted]	[redacted]	17,246	[redacted]	[redacted]	6,977	[redacted]	[redacted]	0	[redacted]	[redacted]	6,977
SLB027	[redacted]	[redacted]	108,906	[redacted]	[redacted]	104,885	[redacted]	[redacted]	0	[redacted]	[redacted]	104,885
SLB028	[redacted]	[redacted]	237,953	[redacted]	[redacted]	153,492	[redacted]	[redacted]	0	[redacted]	[redacted]	153,492
SLB033	[redacted]	[redacted]	599,836	[redacted]	[redacted]	409,103	[redacted]	[redacted]	63,000	[redacted]	[redacted]	472,103
SLC001	[redacted]	[redacted]	2,829,435	[redacted]	[redacted]	2,584,501	[redacted]	[redacted]	0	[redacted]	[redacted]	2,584,501
SLC004	[redacted]	[redacted]	52,157	[redacted]	[redacted]	41,726	[redacted]	[redacted]	0	[redacted]	[redacted]	41,726
SMB001	[redacted]	[redacted]	147,720	[redacted]	[redacted]	147,117	[redacted]	[redacted]	0	[redacted]	[redacted]	147,117
TEN001	[redacted]	[redacted]	541,602	[redacted]	[redacted]	524,500	[redacted]	[redacted]	0	[redacted]	[redacted]	524,500
XA001	[redacted]	[redacted]	68,080	[redacted]	[redacted]	68,157	[redacted]	[redacted]	0	[redacted]	[redacted]	68,157
Total	[redacted]	[redacted]	66,857,426	[redacted]	[redacted]	60,107,604	[redacted]	[redacted]	513,200	[redacted]	[redacted]	60,620,804

OMB Approval # 2700-0042

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE	PAGE OF PAGES
	1 / 8

2. AMENDMENT/MODIFICATION NO.	3. EFFECTIVE DATE	4. REQUISITION/PURCHASE REQ. NO	5. PROJECT NO. (If applicable)
87		See Block 12	

6. ISSUED BY — CODE

National Aeronautics and Space Administration
Langley Research Center
Hampton, VA 23681-2199

7. ADMINISTERED BY (If other than Item 6) — CODE

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State, and Zip Code)

Raytheon Technical Services Company
4400 Forbes Blvd.
Lanham MD 20706-4392

CODE — FACILITY CODE

(x)	9A. AMENDMENT OF SOLICITATION NO.
	9B. DATED (SEE ITEM 11)
X	10A. MODIFICATION OF CONTRACT/ORDER NO. L70750D (GSA Order No. T03-01-DS-L003)
	10B. DATED (SEE ITEM 13) 2/1/01

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended, ☐ is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

See Page 2

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(x)	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
X	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
	D. OTHER (Specify type of modification and authority)

E. **IMPORTANT:** Contractor ☒ is not, ☐ is required to sign this document and return _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

A. The purpose of this modification is to provide incremental funding in the amount of $1,254,513, of which [redacted] is for cost and [redacted] is for fee.

(continued)

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) MICHAEL T. STUBBS	
15B. CONTRACTOR/OFFEROR (Signature of person authorized to sign)	15C. DATE SIGNED	16B. UNITED STATES OF AMERICA BY (Signature of Contracting Officer)	16C. DATE SIGNED 11/21/03

B. Accordingly, the following changes to the contract schedule are hereby made:

1. Paragraph 3, Contract Funding (NAS 1852.232-81) (JUN 1990), subparagraphs (a) and (b) are deleted in their entirety and replaced with the following:

"(a) For purposes of payment of cost, exclusive of fee, in accordance with the "Limitation of Funds" clause, the total amount allotted by the Government to this Task Order is [redacted] This allotment is for the performance of work under Task Assignments (TA) issued in accordance with Paragraph 3 of the SOW and covers the following estimated period of performance: January 27, 2004.

(b) An additional amount of [redacted] is obligated under TO for payment of fee."

C. All other terms and conditions remain unchanged.

TASK ORDER TABULATION

	Action	Estimated Cost	Award Fee	CPAF	Funding
Through	Mod 77	[redacted]	[redacted]	$87,206,610	$56,282,781
	Mod 78	[redacted]	[redacted]	0	0
	Mod 79	[redacted]	[redacted]	0	627,800
	Mod 80	[redacted]	[redacted]	0	750,000
	Mod 81	[redacted]	[redacted]	0	313,992
	Mod 82	[redacted]	[redacted]	0	926,831
	Mod 83	[redacted]	[redacted]	0	706,200
	Mod 84	[redacted]	[redacted]	0	500,000
	Mod 85	[redacted]	[redacted]	0	0
	Mod 86	[redacted]	[redacted]	0	513,200
	Mod 87	[redacted]	[redacted]	0	1,254,513
	TOTAL	[redacted]	[redacted]	$87,206,610	$61,875,317

ConITS Accounting and Appropriation Data

PR	PY/FUND	JO/ Order No.	RTR WBS/Cost Ctr	Fund Center/ Cost Center	Amount	TA No.	P/C [1]
4200036124	SFCX22004D	FC400000	23-319-30-05	23OBB	$47,820	OBB001	C
4200038118	SAEX22004D	FC400000	23-762-93-AC	23RAD	$16,000	RAD001	C
4200038118	SAEX22004D	FC400000	23-781-10-13	23RBB	$23,090	RBF001	C
4200038118	SFCX22004D	FC400000	23-794-40-4K	23RC	$10,000	RC001	C
4200038118	SAT292003D	FC400000	23-274-00-0326	23RCE	$8,510	RCE001	C
4200038118	SAT292003D	FC400000	23-721-21-30	23RCE	$9,990	RCE001	C
4200038118	SAEX22004D	FC400000	23-728-60-10	23RDO	$108,300	RDE001	C
4200038118	SAEX22004D	FC400000	23-728-60-20	23RDO	$63,000	RDE002	C
4200038118	SAEX22004D	FC400000	23-786-10-10	23RDE	$500,000	RDE006	C
4200038118	SAEX22004D	FC400000	23-727-01-10	23RDO	$30,000	RDO001	C
4200038118	SAEX22004D	FC400000	23-727-01-10	23RDO	$15,000	RDO002	C
4200035692	SAT292003D	FC400000	23-762-61-10	23RBB	$4,000	RFC005	C
4200038118	SAEX22004D	FC621075	2309070304	23-TESTAIR	$24,269	RFL001	C
4200038118	SAT292003D	FC100106	23-772-10-AG	23SAC	$36,432	SAC001	C
4200038118	SAT292003D	FC301003	2310-771-14-LA	23SL	$300,000	SL009	C
4200038118	HSF542003D	FC301001	23-787-30-LA	23SLA	$26,808	SLA001	C
4200038118	SAEX22004D	FC300801	23GA090213	23-CTRGA	$7,794	SLA001	C
4200036452	SAT292003D	FC301002	23-772-30-GA	23SG	$3,500	SLB014	C
4200038118	SAT292003D	FC100106	23-772-10-AG	23SAC	$20,000	SLB014	C
Total					$1,254,513		

ConITS Contract Funding

Mod #	Mod Date	Contract Value			Contract Funding		
		Cost	Fee	Total	Cost	Fee	Total
Award	01/04/01	[redacted]		16,550,129	[redacted]		100,000
Mod 2	1/31/2001			0			1,996,231
Mod 3	2/22/2001			0			1,918,118
Mod 4	3/8/2001			0			1,059,750
Mod 5	05/07/01			0			0
Mod 6	3/22/2001			0			730,000
Mod 7	3/26/2001			0			36,307
Mod 8	3/30/2001			0			282,242
Mod 9	4/10/2001			0			136,710
Mod 10	4/25/2001			0			-459,976
Mod 11	05/07/01			0			0
Mod 12	5/22/2001			0			368,101
Mod 13	5/24/2001			0			2,389,336
Mod 14	6/7/2001			0			573,450
Mod 15	6/26/2001			0			558,634
Mod 16	7/19/2001			0			687,511
Mod 17	8/13/2001			0			416,711
Mod 18	8/24/2001			0			142,440
Mod 19	8/28/2001			0			-12,257
Mod 20	9/5/2001			0			217,992
Mod 21	09/07/01			-36,514			0
Mod 22	09/14/01			0			0
Mod 23	9/10/2001			0			39,850
Mod 24	09/14/01			0			0
Mod 25	9/19/2001			0			264,700
Mod 26	9/26/2001			0			165,000
Mod 27	9/27/2001			0			105,000
Mod 28	10/12/2001			0			4,295
Mod 29	10/25/2001			0			165,000
Mod 30	11/9/2001			0			353,504
Mod 31	11/19/01			0			0
Mod 32	11/28/01			20,433,563			0
Mod 33	12/4/2001			0			975,263
Mod 34	12/19/2001			0			318,991
Mod 35	1/16/2002			0			1,531,533
Mod 36	1/23/2002			0			1,530,468
Mod 37	1/29/2002			0			462,387
Mod 38	01/31/02			0			0
Mod 39	02/11/02			0			4,064,857
Mod 40	02/22/02			0			1,078,800
Mod 41	03/04/02			0			0
Mod 42	03/18/02			-32,339			0
Mod 43	3/21/2002			0			2,762,265
Mod 44	4/23/2002			0			3,026,275
Mod 45	4/25/2002			0			334,000
Mod 46	5/22/2002			0			965,156
Mod 47	06/20/02			0			1,769,263
Mod 48	07/08/02			0			0
Mod 49	07/22/02			0			0

ConITS Contract Funding

Mod 50	7/24/2002	[redacted]	0	[redacted]	1,164,268
Mod 51	8/2/2002		0		689,375
Mod 52	08/16/02		0		0
Mod 53	8/22/2002		0		337,242
Mod 54	8/25/2002		0		-2,850
Mod 55	9/5/2002		18,457,420		842,702
Mod 56	9/5/2002		0		0
Mod 57	9/10/2002		0		100,000
Mod 58	09/10/02		0		0
Mod 59	9/11/2002		0		58,020
Mod 60	9/26/2002		0		154,358
Mod 61	9/27/2002		0		173,000
Mod 62	10/1/2002		0		94,421
Mod 63	10/28/2002		0		879,716
Mod 64	11/20/2002		0		0
Mod 65	11/21/02		0		1,131,257
Mod 66	12/10/2002		31,834,351		
Mod 67	12/12/02		0		2,099,396
Mod 68	01/21/03		0		1,169,641
Mod 69	01/27/03		0		661,752
Mod 70	02/14/03		0		2,882,575
Mod 71	03/11/03		0		4,498,520
Mod 72	04/03/03		0		2,947,030
Mod 73	04/25/03		0		3,377,436
Mod 74	05/08/03		0		696,654
Mod 75	05/12/03		0		389,259
Mod 76	05/14/03		0		(38,850)
Mod 77	06/23/03		0		0
Mod 78			0		0
Mod 79	08/04/03		0		627,800
Mod 80	08/11/03		0		750,000
Mod 81	08/18/03		0		313,992
Mod 82	09/16/03		0		926,831
Mod 83	09/29/03		0		706,200
Mod 84	09/30/03		0		500,000
Mod 85			0		0
Mod 86	10/30/03		0		513,200
Mod 87	11/19/03		0		1,254,513
Total		[redacted]	87,206,610	[redacted]	61,875,317

Cross Check

0

Mod87rev.xls

ConITS Contract Funding Tabulation

TA No.	TA Value			TA Current Funding			TA Increase/Decrease Funding			TA Revised Funding		
	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total
Award	[redacted]		0	[redacted]		0	[redacted]		0	[redacted]		0
A001			18,760			16,700			0			16,700
AH001			295,885			252,506			0			252,506
OA001			227,447			224,703			0			224,703
OA002			9,998			8,000			0			8,000
OB001			14,545			14,550			0			14,550
OBB001			613,922			550,755			47,820			598,575
OC001			209,015			156,000			0			156,000
OC002			100,190			66,400			0			66,400
OCA001			3,903			1,000			0			1,000
OCB001			362,797			365,446			0			365,446
OCB002			260,709			268,961			0			268,961
OCB003			293,865			259,862			0			259,862
OD001			271,719			253,094			0			253,094
OI001			176,740			124,000			0			124,000
OKC001			522,755			432,000			0			432,000
RA001			337,114			306,470			0			306,470
RAA001			457,438			447,000			0			447,000
RAB001			430,997			392,000			0			392,000
RAC001			86,070			83,000			0			83,000
RAD001			353,868			337,000			16,000			353,000
RAE001			1,188,859			1,136,199			0			1,136,199
RAE003			22,775			24,000			0			24,000
RAE004			12,500			14,500			0			14,500
RAF001			107,855			12,620			0			12,620
RBA001			113,437			81,875			0			81,875
RBA002			34,469			31,500			0			31,500
RBB001			298,935			280,580			0			280,580
RBB003			133,229			133,229			0			133,229
RBC001			975,438			879,842			0			879,842
RBE001			0			113,000			0			113,000
RBF001			36,951			5,000			23,090			28,090
RBG001			39,956			40,000			0			40,000
RBG002			28,673			70,000			0			70,000
RBH001			1,418,864			1,267,400			0			1,267,400
RBH002			253,723			240,000			0			240,000
RBH007			10,000			10,000			0			10,000
RBI001			426,184			383,000			0			383,000
RBJ001			66,583			62,000			0			62,000
RBJ002			267,641			256,000			0			256,000
RBJ005			430,629			330,083			0			330,083
RBJ006			711,805			598,000			0			598,000

ConITS Contract Funding Tabulation

TA No.	TA Value			TA Current Funding			TA Increase/Decrease Funding			TA Revised Funding		
	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total
RBJ007	[redacted]	[redacted]	184,868	[redacted]	[redacted]	155,000	[redacted]	[redacted]	0	[redacted]	[redacted]	155,000
RBK001	[redacted]	[redacted]	187,220	[redacted]	[redacted]	177,400	[redacted]	[redacted]	0	[redacted]	[redacted]	177,400
RBK002	[redacted]	[redacted]	61,484	[redacted]	[redacted]	60,000	[redacted]	[redacted]	0	[redacted]	[redacted]	60,000
RBK003	[redacted]	[redacted]	75,629	[redacted]	[redacted]	51,027	[redacted]	[redacted]	0	[redacted]	[redacted]	51,027
RBK005	[redacted]	[redacted]	18,584	[redacted]	[redacted]	19,473	[redacted]	[redacted]	0	[redacted]	[redacted]	19,473
RBK006	[redacted]	[redacted]	23,157	[redacted]	[redacted]	26,000	[redacted]	[redacted]	0	[redacted]	[redacted]	26,000
RBL001	[redacted]	[redacted]	198,125	[redacted]	[redacted]	170,500	[redacted]	[redacted]	0	[redacted]	[redacted]	170,500
RBL002	[redacted]	[redacted]	138,433	[redacted]	[redacted]	103,000	[redacted]	[redacted]	0	[redacted]	[redacted]	103,000
RBN001	[redacted]	[redacted]	76,691	[redacted]	[redacted]	19,000	[redacted]	[redacted]	0	[redacted]	[redacted]	19,000
RC001	[redacted]	[redacted]	0	[redacted]	[redacted]	0	[redacted]	[redacted]	10,000	[redacted]	[redacted]	10,000
RCB001	[redacted]	[redacted]	47,200	[redacted]	[redacted]	47,375	[redacted]	[redacted]	0	[redacted]	[redacted]	47,375
RCC001	[redacted]	[redacted]	397,141	[redacted]	[redacted]	352,234	[redacted]	[redacted]	0	[redacted]	[redacted]	352,234
RCD001	[redacted]	[redacted]	429,493	[redacted]	[redacted]	371,042	[redacted]	[redacted]	0	[redacted]	[redacted]	371,042
RCE001	[redacted]	[redacted]	447,139	[redacted]	[redacted]	403,273	[redacted]	[redacted]	18,500	[redacted]	[redacted]	421,773
RCF001	[redacted]	[redacted]	355,742	[redacted]	[redacted]	307,429	[redacted]	[redacted]	0	[redacted]	[redacted]	307,429
RCG001	[redacted]	[redacted]	310,978	[redacted]	[redacted]	266,000	[redacted]	[redacted]	0	[redacted]	[redacted]	266,000
RD001	[redacted]	[redacted]	1,159,540	[redacted]	[redacted]	1,065,981	[redacted]	[redacted]	0	[redacted]	[redacted]	1,065,981
RDD001	[redacted]	[redacted]	2,249,135	[redacted]	[redacted]	2,105,000	[redacted]	[redacted]	0	[redacted]	[redacted]	2,105,000
RDD002	[redacted]	[redacted]	2,184,973	[redacted]	[redacted]	2,154,815	[redacted]	[redacted]	0	[redacted]	[redacted]	2,154,815
RDD003	[redacted]	[redacted]	155,230	[redacted]	[redacted]	121,100	[redacted]	[redacted]	0	[redacted]	[redacted]	121,100
RDD004	[redacted]	[redacted]	4,189	[redacted]	[redacted]	4,000	[redacted]	[redacted]	0	[redacted]	[redacted]	4,000
RDE001	[redacted]	[redacted]	1,729,243	[redacted]	[redacted]	1,558,500	[redacted]	[redacted]	108,300	[redacted]	[redacted]	1,666,800
RDE002	[redacted]	[redacted]	1,046,870	[redacted]	[redacted]	811,500	[redacted]	[redacted]	63,000	[redacted]	[redacted]	874,500
RDE005	[redacted]	[redacted]	128,008	[redacted]	[redacted]	109,000	[redacted]	[redacted]	0	[redacted]	[redacted]	109,000
RDE006	[redacted]	[redacted]	1,203,988	[redacted]	[redacted]	387,200	[redacted]	[redacted]	500,000	[redacted]	[redacted]	887,200
RDG001	[redacted]	[redacted]	260,238	[redacted]	[redacted]	200,000	[redacted]	[redacted]	0	[redacted]	[redacted]	200,000
RDO001	[redacted]	[redacted]	129,349	[redacted]	[redacted]	85,000	[redacted]	[redacted]	30,000	[redacted]	[redacted]	115,000
RDO002	[redacted]	[redacted]	200,038	[redacted]	[redacted]	100,000	[redacted]	[redacted]	15,000	[redacted]	[redacted]	115,000
REC001	[redacted]	[redacted]	65,466	[redacted]	[redacted]	51,200	[redacted]	[redacted]	0	[redacted]	[redacted]	51,200
RF001	[redacted]	[redacted]	48,270	[redacted]	[redacted]	6,400	[redacted]	[redacted]	0	[redacted]	[redacted]	6,400
RFC001	[redacted]	[redacted]	917,777	[redacted]	[redacted]	890,013	[redacted]	[redacted]	0	[redacted]	[redacted]	890,013
RFC002	[redacted]	[redacted]	36,250	[redacted]	[redacted]	36,307	[redacted]	[redacted]	0	[redacted]	[redacted]	36,307
RFC003	[redacted]	[redacted]	14,662	[redacted]	[redacted]	13,912	[redacted]	[redacted]	0	[redacted]	[redacted]	13,912
RFC004	[redacted]	[redacted]	1,650,967	[redacted]	[redacted]	1,509,200	[redacted]	[redacted]	0	[redacted]	[redacted]	1,509,200
RFC005	[redacted]	[redacted]	2,843,503	[redacted]	[redacted]	2,919,618	[redacted]	[redacted]	4,000	[redacted]	[redacted]	2,923,618
RFC007	[redacted]	[redacted]	271,560	[redacted]	[redacted]	289,828	[redacted]	[redacted]	0	[redacted]	[redacted]	289,828
RFC008	[redacted]	[redacted]	5,973	[redacted]	[redacted]	6,000	[redacted]	[redacted]	0	[redacted]	[redacted]	6,000
RFC011	[redacted]	[redacted]	77,346	[redacted]	[redacted]	68,767	[redacted]	[redacted]	0	[redacted]	[redacted]	68,767
RFC012	[redacted]	[redacted]	348,804	[redacted]	[redacted]	278,533	[redacted]	[redacted]	0	[redacted]	[redacted]	278,533
RFC013	[redacted]	[redacted]	457,755	[redacted]	[redacted]	390,205	[redacted]	[redacted]	0	[redacted]	[redacted]	390,205
RFC016	[redacted]	[redacted]	27,991	[redacted]	[redacted]	28,000	[redacted]	[redacted]	0	[redacted]	[redacted]	28,000
RFC018	[redacted]	[redacted]	44,000	[redacted]	[redacted]	48,000	[redacted]	[redacted]	0	[redacted]	[redacted]	48,000

ConITS Contract Funding Tabulation

TA No.	TA Value			TA Current Funding			TA Increase/Decrease Funding			TA Revised Funding		
	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total
RFC019	[redacted]		52,004	[redacted]		48,000	[redacted]		0	[redacted]		48,000
RFC021			93,280			99,054			0			99,054
RFC022			51,138			65,000			0			65,000
RFD001			1,910,352			1,386,905			0			1,386,905
RFD002			387,223			260,898			0			260,898
RFD003			136,372			136,500			0			136,500
RFD004			371,983			350,641			0			350,641
RFD005			96,329			96,357			0			96,357
RFD006			425,137			362,388			0			362,388
RFD007			26,689			15,500			0			15,500
RFD009			271,901			202,798			0			202,798
RFD011			1,355,583			1,170,395			0			1,170,395
RFG001			41,429			12,800			0			12,800
RFI001			36,997			36,997			0			36,997
RFI002			699,703			280,000			0			280,000
RFL001			281,533			219,000			24,269			243,269
RFM001			56,925			27,250			0			27,250
RFP001			55,619			45,668			0			45,668
RFT001			2,747,506			2,342,856			0			2,342,856
RFT002			387,175			350,452			0			350,452
RFU001			210,415			197,300			0			197,300
SA001			5,907,957			5,760,441			0			5,760,441
SA004			59,950			60,000			0			60,000
SAC001			208,958			140,000			36,432			176,432
SAC002			6,660			6,660			0			6,660
SK001			217,019			180,300			0			180,300
SL001			75,000			75,000			0			75,000
SL002			388,068			389,500			0			389,500
SL003			127,673			86,531			0			86,531
SL005			55,285			35,353			0			35,353
SL006			959,716			925,000			0			925,000
SL007			374,596			354,130			0			354,130
SL009			0			135,000			300,000			435,000
SLA001			1,092,389			1,046,600			34,602			1,081,202
SLA002			650,501			606,276			0			606,276
SLA003			413,803			375,000			0			375,000
SLB001			309,943			296,476			0			296,476
SLB002			1,758,807			1,556,774			0			1,556,774
SLB003			2,582,444			2,178,520			0			2,178,520
SLB004			631,601			630,101			0			630,101
SLB005			122,532			108,000			0			108,000
SLB006	[redacted]		1,924,188	[redacted]		1,793,502	[redacted]		0	[redacted]		1,793,502

ConITS Contract Funding Tabulation

TA No.	TA Value			TA Current Funding			TA Increase/Decrease Funding			TA Revised Funding		
	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total
SLB007	[redacted]	[redacted]	35,957	[redacted]	[redacted]	15,200	[redacted]	[redacted]	0	[redacted]	[redacted]	15,200
SLB008	[redacted]	[redacted]	402,202	[redacted]	[redacted]	292,000	[redacted]	[redacted]	0	[redacted]	[redacted]	292,000
SLB009	[redacted]	[redacted]	330,470	[redacted]	[redacted]	343,000	[redacted]	[redacted]	0	[redacted]	[redacted]	343,000
SLB011	[redacted]	[redacted]	90,140	[redacted]	[redacted]	86,731	[redacted]	[redacted]	0	[redacted]	[redacted]	86,731
SLB012	[redacted]	[redacted]	68,580	[redacted]	[redacted]	52,342	[redacted]	[redacted]	0	[redacted]	[redacted]	52,342
SLB013	[redacted]	[redacted]	104,073	[redacted]	[redacted]	110,723	[redacted]	[redacted]	0	[redacted]	[redacted]	110,723
SLB014	[redacted]	[redacted]	1,544,623	[redacted]	[redacted]	1,454,542	[redacted]	[redacted]	23,500	[redacted]	[redacted]	1,478,042
SLB017	[redacted]	[redacted]	276,607	[redacted]	[redacted]	205,825	[redacted]	[redacted]	0	[redacted]	[redacted]	205,825
SLB018	[redacted]	[redacted]	911,081	[redacted]	[redacted]	735,564	[redacted]	[redacted]	0	[redacted]	[redacted]	735,564
SLB019	[redacted]	[redacted]	504,766	[redacted]	[redacted]	476,466	[redacted]	[redacted]	0	[redacted]	[redacted]	476,466
SLB020	[redacted]	[redacted]	8,406	[redacted]	[redacted]	3,923	[redacted]	[redacted]	0	[redacted]	[redacted]	3,923
SLB022	[redacted]	[redacted]	17,246	[redacted]	[redacted]	6,977	[redacted]	[redacted]	0	[redacted]	[redacted]	6,977
SLB027	[redacted]	[redacted]	108,906	[redacted]	[redacted]	104,885	[redacted]	[redacted]	0	[redacted]	[redacted]	104,885
SLB028	[redacted]	[redacted]	237,953	[redacted]	[redacted]	153,492	[redacted]	[redacted]	0	[redacted]	[redacted]	153,492
SLB033	[redacted]	[redacted]	599,836	[redacted]	[redacted]	472,103	[redacted]	[redacted]	0	[redacted]	[redacted]	472,103
SLC001	[redacted]	[redacted]	2,829,435	[redacted]	[redacted]	2,584,501	[redacted]	[redacted]	0	[redacted]	[redacted]	2,584,501
SLC004	[redacted]	[redacted]	52,157	[redacted]	[redacted]	41,726	[redacted]	[redacted]	0	[redacted]	[redacted]	41,726
SMB001	[redacted]	[redacted]	147,720	[redacted]	[redacted]	147,117	[redacted]	[redacted]	0	[redacted]	[redacted]	147,117
TEN001	[redacted]	[redacted]	541,602	[redacted]	[redacted]	524,500	[redacted]	[redacted]	0	[redacted]	[redacted]	524,500
XA001	[redacted]	[redacted]	68,080	[redacted]	[redacted]	68,157	[redacted]	[redacted]	0	[redacted]	[redacted]	68,157
Total	[redacted]	[redacted]	68,281,475	[redacted]	[redacted]	60,620,804	[redacted]	[redacted]	1,254,513	[redacted]	[redacted]	61,875,317

OMB Approval #: 2700-0042

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE

PAGE OF PAGES 1 | 2

2. AMENDMENT/MODIFICATION NO.	3. EFFECTIVE DATE	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO. (If applicable)
88	November 26, 2003	See Block 12	

6. ISSUED BY — CODE

GSA Federal Technology Service
20 North 8th Street, 10th Floor
Philadelphia, PA 19107-3191

7. ADMINISTERED BY (If other than Item 6) — CODE

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State, and Zip Code)

Raytheon Technical Services Company
4400 Forbes Blvd.
Lanham MD 20706-4392

CODE | FACILITY CODE

(x) 9A. AMENDMENT OF SOLICITATION NO.

9B. DATED (SEE ITEM 11)

X 10A. MODIFICATION OF CONTRACT/ORDER NO.
L70750D
(GSA Order No. T03-01-DS-L003)

10B. DATED (SEE ITEM 13)
2/1/01

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended, ☐ is not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:
(a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)
N/A

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(x)	
	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
X	D. OTHER (Specify type of modification and authority) Exercise of Option Year in accordance with Section 19 of the task order.

E. IMPORTANT: Contractor ☒ is not, ☐ is required to sign this document and return _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

A. The purpose of this modification is to exercise the third contract option. The Period of Performance is extended through January 31, 2005, as stated in Paragraph 9, Period of Performance.

(continued)

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) NANCY G. BALLAY	
15B. CONTRACTOR/OFFEROR (Signature of person authorized to sign)	15C. DATE SIGNED	16B. UNITED STATES OF AMERICA BY (Signature of Contracting Officer)	16C. DATE SIGNED 11/26/2003

B. Accordingly, the following changes to the contract schedule are hereby made:

1. Paragraph 2, Estimated Cost and Award Fee, subparagraph (a) is revised to increase estimated cost by [redacted] and to increase award fee by [redacted] as follows:

"2. ESTIMATED COST AND AWARD FEE

(a) The estimated cost of this task order is [redacted] exclusive of the maximum award fee of [redacted] The total estimated cost and maximum award fee is 120,279,275. The total estimated cost and maximum award fee, inclusive of all available options is $275,652,344 (of which [redacted] represents maximum award fee)."

C. All other terms and conditions remain unchanged.

TASK ORDER TABULATION

	Action	Estimated Cost	Award Fee	CPAF	Funding
Through	Mod 77	[redacted]		$87,206,610	$56,282,781
	Mod 78			0	0
	Mod 79			0	627,800
	Mod 80			0	750,000
	Mod 81			0	313,992
	Mod 82			0	926,831
	Mod 83			0	706,200
	Mod 84			0	500,000
	Mod 85			0	0
	Mod 86			0	513,200
	Mod 87			0	1,254,513
	Mod 87			33,072,665	0
	TOTAL			$120,279,275	$61,875,317

OMB Approval # 2700-0042

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE	PAGE OF PAGES
	1 / 8

2. AMENDMENT/MODIFICATION NO.	3. EFFECTIVE DATE	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO. (If applicable)
89		See Block 12	

6. ISSUED BY — CODE

National Aeronautics and Space Administration
Langley Research Center
Hampton, VA 23681-2199

7. ADMINISTERED BY (If other than Item 6) — CODE

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State, and Zip Code)

Raytheon Technical Services Company
4400 Forbes Blvd.
Lanham MD 20706-4392

CODE — FACILITY CODE

(x) 9A. AMENDMENT OF SOLICITATION NO.

9B. DATED (SEE ITEM 11)

X 10A. MODIFICATION OF CONTRACT/ORDER NO.
L70750D
(GSA Order No. T03-01-DS-L003)

10B. DATED (SEE ITEM 13)
2/1/01

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended, ☐ is not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)
See Page 2

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(x)	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
X	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
	D. OTHER (Specify type of modification and authority)

E. **IMPORTANT:** Contractor ☒ is not, ☐ is required to sign this document and return _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

A. The purpose of this modification is to provide incremental funding in the amount of $172,310, of which [redacted] is for cost and [redacted] is for fee.

(continued)

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) MICHAEL T. STUBBS	
15B. CONTRACTOR/OFFEROR (Signature of person authorized to sign)	15C. DATE SIGNED	16B. UNITED STATES OF AMERICA BY (Signature of Contracting Officer)	16C. DATE SIGNED 11/28/03

B. Accordingly, the following changes to the contract schedule are hereby made:

1. Paragraph 3, Contract Funding (NAS 1852.232-81) (JUN 1990), subparagraphs (a) and (b) are deleted in their entirety and replaced with the following:

"(a) For purposes of payment of cost, exclusive of fee, in accordance with the "Limitation of Funds" clause, the total amount allotted by the Government to this Task Order is [redacted] This allotment is for the performance of work under Task Assignments (TA) issued in accordance with Paragraph 3 of the SOW and covers the following estimated period of performance: February 3, 2004.

(b) An additional amount of [redacted] is obligated under TO for payment of fee."

C. All other terms and conditions remain unchanged.

TASK ORDER TABULATION

	Action	Estimated Cost	Award Fee	CPAF	Funding
Through	Mod 77	[redacted]	[redacted]	$87,206,610	$56,282,781
	Mod 78			0	0
	Mod 79			0	627,800
	Mod 80			0	750,000
	Mod 81			0	313,992
	Mod 82			0	926,831
	Mod 83			0	706,200
	Mod 84			0	500,000
	Mod 85			0	0
	Mod 86			0	513,200
	Mod 87			0	1,254,513
	Mod 88			33,072,665	0
	Mod 89			0	172,310
	TOTAL			$120,279,275	$62,047,627

ConITS Accounting and Appropriation Data

PR	PY/FUND	JO/ Order No.	RTR	WBS/Cost Ctr	Fund Center/ Cost Center	Amount	TA No.	P/C [1]
4200038279	SFCX22004D	FC400000		23-794-40-11	23OCE	$24,000	OC002	C
4200039834	SAEX22004D	FC400000		23-719-45-S1	23RBB	$5,000	RBB003	C
4200039834	SAEX22004D	FC400000		23-719-45-G3	23RBB	$5,000	RBB003	C
RBK.1804 PLI 41, ALI 1	SAT292003D	FC200801		2392200871	23-MPS	($25,000)	RBK001	C
4200039832	SAT292003D	FC200801		2392200871	23-MPS	$25,000	RBK003	C
4200035699	SAEX22004D	FC100308		2309030306	23-FAC	$30,000	RFT001	C
4200035699	SAEX22004D	FC200401		2309030307	23-FAC	$39,000	RFT001	C
4200035700	SAEX22004D	FC200401		2309030308	23-FAC	$21,500	RFT002	C
4200039832	SAEX22004D	FC301001		23GA100012	23-CTRGA	$28,810	SLA001	C
4200039832	SAEX22004D	FC300204		2309040106	23-ITSVCS	$19,000	SLB003	C
Total						$172,310		

ConITS Contract Funding

Mod #	Mod Date	Contract Value			Contract Funding		
		Cost	Fee	Total	Cost	Fee	Total
Award	01/04/01	[redacted]		16,550,129	[redacted]		100,000
Mod 2	1/31/2001			0			1,996,231
Mod 3	2/22/2001			0			1,918,118
Mod 4	3/8/2001			0			1,059,750
Mod 5	05/07/01			0			0
Mod 6	3/22/2001			0			730,000
Mod 7	3/26/2001			0			36,307
Mod 8	3/30/2001			0			282,242
Mod 9	4/10/2001			0			136,710
Mod 10	4/25/2001			0			459,976
Mod 11	05/07/01			0			0
Mod 12	5/22/2001			0			368,101
Mod 13	5/24/2001			0			2,389,336
Mod 14	6/7/2001			0			573,450
Mod 15	6/26/2001			0			558,634
Mod 16	7/19/2001			0			687,511
Mod 17	8/13/2001			0			416,711
Mod 18	8/24/2001			0			142,440
Mod 19	8/28/2001			0			-12,257
Mod 20	9/5/2001			0			217,992
Mod 21	09/07/01			-36,514			0
Mod 22	09/14/01			0			0
Mod 23	9/10/2001			0			39,850
Mod 24	09/14/01			0			0
Mod 25	9/19/2001			0			264,700
Mod 26	9/26/2001			0			165,000
Mod 27	9/27/2001			0			105,000
Mod 28	10/12/2001			0			4,295
Mod 29	10/25/2001			0			165,000
Mod 30	11/9/2001			0			353,504
Mod 31	11/19/01			0			0
Mod 32	11/28/01			20,433,563			0
Mod 33	12/4/2001			0			975,263
Mod 34	12/19/2001			0			318,991
Mod 35	1/16/2002			0			1,531,533
Mod 36	1/23/2002			0			1,530,468
Mod 37	1/29/2002			0			462,387
Mod 38	01/31/02			0			0
Mod 39	02/11/02			0			4,064,857
Mod 40	02/22/02			0			1,078,800
Mod 41	03/04/02			0			0
Mod 42	03/18/02			-32,339			0
Mod 43	3/21/2002			0			2,762,265
Mod 44	4/23/2002			0			3,026,275
Mod 45	4/25/2002			0			334,000
Mod 46	5/22/2002			0			965,156
Mod 47	06/20/02			0			1,769,263
Mod 48	07/08/02			0			0
Mod 49	07/22/02			0			0

ConITS Contract Funding

Mod 50	7/24/2002	[redacted]	0	[redacted]	1,164,268
Mod 51	8/2/2002	[redacted]	0	[redacted]	689,375
Mod 52	08/16/02	[redacted]	0	[redacted]	0
Mod 53	8/22/2002	[redacted]	0	[redacted]	337,242
Mod 54	8/25/2002	[redacted]	0	[redacted]	-2,850
Mod 55	9/5/2002	[redacted]	18,457,420	[redacted]	842,702
Mod 56	9/5/2002	[redacted]	0	[redacted]	0
Mod 57	9/10/2002	[redacted]	0	[redacted]	100,000
Mod 58	09/10/02	[redacted]	0	[redacted]	0
Mod 59	9/11/2002	[redacted]	0	[redacted]	58,020
Mod 60	9/26/2002	[redacted]	0	[redacted]	154,358
Mod 61	9/27/2002	[redacted]	0	[redacted]	173,000
Mod 62	10/1/2002	[redacted]	0	[redacted]	94,421
Mod 63	10/28/2002	[redacted]	0	[redacted]	879,716
Mod 64	11/20/2002	[redacted]	0	[redacted]	0
Mod 65	11/21/02	[redacted]	0	[redacted]	1,131,257
Mod 66	12/10/2002	[redacted]	31,834,351	[redacted]	
Mod 67	12/12/02	[redacted]	0	[redacted]	2,099,396
Mod 68	01/21/03	[redacted]	0	[redacted]	1,169,641
Mod 69	01/27/03	[redacted]	0	[redacted]	661,752
Mod 70	02/14/03	[redacted]	0	[redacted]	2,882,575
Mod 71	03/11/03	[redacted]	0	[redacted]	4,498,520
Mod 72	04/03/03	[redacted]	0	[redacted]	2,947,030
Mod 73	04/25/03	[redacted]	0	[redacted]	3,377,436
Mod 74	05/08/03	[redacted]	0	[redacted]	696,654
Mod 75	05/12/03	[redacted]	0	[redacted]	389,259
Mod 76	05/14/03	[redacted]	0	[redacted]	(38,850)
Mod 77	06/23/03	[redacted]	0	[redacted]	0
Mod 78		[redacted]	0	[redacted]	0
Mod 79	08/04/03	[redacted]	0	[redacted]	627,800
Mod 80	08/11/03	[redacted]	0	[redacted]	750,000
Mod 81	08/18/03	[redacted]	0	[redacted]	313,992
Mod 82	09/16/03	[redacted]	0	[redacted]	926,831
Mod 83	09/29/03	[redacted]	0	[redacted]	706,200
Mod 84	09/30/03	[redacted]	0	[redacted]	500,000
Mod 85		[redacted]	0	[redacted]	0
Mod 86	10/30/03	[redacted]	0	[redacted]	513,200
Mod 87	11/19/03	[redacted]	0	[redacted]	1,254,513
Mod 88		[redacted]	0	[redacted]	0
Mod 89	11/26/03	[redacted]	0	[redacted]	172,310
Total		[redacted]	87,206,610	[redacted]	62,047,627

Cross Check 0

ConITS Contract Funding Tabulation

TA No.	TA Value			TA Current Funding			TA Increase/Decrease Funding			TA Revised Funding		
	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total
Award	[redacted]		0	[redacted]		0	[redacted]		0	[redacted]		0
A001			18,760			16,700			0			16,700
AH001			295,885			252,506			0			252,506
OA001			227,447			224,703			0			224,703
OA002			9,998			8,000			0			8,000
OB001			14,545			14,550			0			14,550
OBB001			613,922			598,575			0			598,575
OC001			209,015			156,000			0			156,000
OC002			100,190			66,400			24,000			90,400
OCA001			3,903			1,000			0			1,000
OCB001			362,797			365,446			0			365,446
OCB002			260,709			268,961			0			268,961
OCB003			293,865			259,862			0			259,862
OD001			271,719			253,094			0			253,094
OI001			176,740			124,000			0			124,000
OKC001			522,755			432,000			0			432,000
RA001			337,114			306,470			0			306,470
RAA001			457,438			447,000			0			447,000
RAB001			430,997			392,000			0			392,000
RAC001			86,070			83,000			0			83,000
RAD001			353,868			353,000			0			353,000
RAE001			1,188,859			1,136,199			0			1,136,199
RAE003			22,775			24,000			0			24,000
RAE004			12,500			14,500			0			14,500
RAF001			107,855			12,620			0			12,620
RBA001			113,437			81,875			0			81,875
RBA002			34,469			31,500			0			31,500
RBB001			298,935			280,580			0			280,580
RBB003			133,229			133,229			10,000			143,229
RBC001			975,438			879,842			0			879,842
RBE001			0			113,000			0			113,000
RBF001			36,951			28,090			0			28,090
RBG001			39,956			40,000			0			40,000
RBG002			28,673			70,000			0			70,000
RBH001			1,418,864			1,267,400			0			1,267,400
RBH002			253,723			240,000			0			240,000
RBH007			10,000			10,000			0			10,000
RBI001			426,184			383,000			0			383,000
RBJ001			66,583			62,000			0			62,000
RBJ002			267,641			256,000			0			256,000
RBJ005			430,629			330,083			0			330,083
RBJ006			711,805			598,000			0			598,000

ConITS Contract Funding Tabulation

TA No.	TA Value			TA Current Funding			TA Increase/Decrease Funding			TA Revised Funding		
	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total
RBJ007	[redacted]		184,868	[redacted]		155,000	[redacted]		0	[redacted]		155,000
RBK001			187,220			177,400			(25,000)			152,400
RBK002			61,484			60,000			0			60,000
RBK003			75,629			51,027			25,000			76,027
RBK005			18,584			19,473			0			19,473
RBK006			23,157			26,000			0			26,000
RBL001			198,125			170,500			0			170,500
RBL002			138,433			103,000			0			103,000
RBN001			76,691			19,000			0			19,000
RC001			0			10,000			0			10,000
RCB001			47,200			47,375			0			47,375
RCC001			397,141			352,234			0			352,234
RCD001			429,493			371,042			0			371,042
RCE001			447,139			421,773			0			421,773
RCF001			355,742			307,429			0			307,429
RCG001			310,978			266,000			0			266,000
RD001			1,159,540			1,065,981			0			1,065,981
RDD001			2,249,135			2,105,000			0			2,105,000
RDD002			2,184,973			2,154,815			0			2,154,815
RDD003			155,230			121,100			0			121,100
RDD004			4,189			4,000			0			4,000
RDE001			1,729,243			1,666,800			0			1,666,800
RDE002			1,046,870			874,500			0			874,500
RDE005			128,008			109,000			0			109,000
RDE006			1,203,988			887,200			0			887,200
RDG001			260,238			200,000			0			200,000
RDO001			129,349			115,000			0			115,000
RDO002			200,038			115,000			0			115,000
REC001			65,466			51,200			0			51,200
RF001			48,270			6,400			0			6,400
RFC001			917,777			890,013			0			890,013
RFC002			36,250			36,307			0			36,307
RFC003			14,662			13,912			0			13,912
RFC004			1,650,967			1,509,200			0			1,509,200
RFC005			2,843,503			2,923,618			0			2,923,618
RFC007			271,560			289,828			0			289,828
RFC008			5,973			6,000			0			6,000
RFC011			77,346			68,767			0			68,767
RFC012			348,804			278,533			0			278,533
RFC013			457,755			390,205			0			390,205
RFC016			27,991			28,000			0			28,000
RFC018			44,000			48,000			0			48,000

ConITS Contract Funding Tabulation

TA No.	TA Value			TA Current Funding			TA Increase/Decrease Funding			TA Revised Funding		
	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total
RFC019	[redacted]		52,004	[redacted]		48,000	[redacted]		0	[redacted]		48,000
RFC021			93,280			99,054			0			99,054
RFC022			51,138			65,000			0			65,000
RFD001			1,910,352			1,386,905			0			1,386,905
RFD002			387,223			260,898			0			260,898
RFD003			136,372			136,500			0			136,500
RFD004			371,983			350,641			0			350,641
RFD005			96,329			96,357			0			96,357
RFD006			425,137			362,388			0			362,388
RFD007			26,689			15,500			0			15,500
RFD009			271,901			202,798			0			202,798
RFD011			1,355,583			1,170,395			0			1,170,395
RFG001			41,429			12,800			0			12,800
RFI001			36,997			36,997			0			36,997
RFI002			699,703			280,000			0			280,000
RFL001			281,533			243,269			0			243,269
RFM001			56,925			27,250			0			27,250
RFP001			55,619			45,668			0			45,668
RFT001			2,747,506			2,342,856			69,000			2,411,856
RFT002			387,175			350,452			21,500			371,952
RFU001			210,415			197,300			0			197,300
SA001			5,907,957			5,760,441			0			5,760,441
SA004			59,950			60,000			0			60,000
SAC001			208,958			176,432			0			176,432
SAC002			6,660			6,660			0			6,660
SK001			217,019			180,300			0			180,300
SL001			75,000			75,000			0			75,000
SL002			388,068			389,500			0			389,500
SL003			127,673			86,531			0			86,531
SL005			55,285			35,353			0			35,353
SL006			959,716			925,000			0			925,000
SL007			374,596			354,130			0			354,130
SL009			0			435,000			0			435,000
SLA001			1,092,389			1,081,202			28,810			1,110,012
SLA002			650,501			606,276			0			606,276
SLA003			413,803			375,000			0			375,000
SLB001			309,943			296,476			0			296,476
SLB002			1,758,807			1,556,774			0			1,556,774
SLB003			2,582,444			2,178,520			19,000			2,197,520
SLB004			631,601			630,101			0			630,101
SLB005			122,532			108,000			0			108,000
SLB006			1,924,188			1,793,502			0			1,793,502

ConITS Contract Funding Tabulation

TA No.	TA Value			TA Current Funding			TA Increase/Decrease Funding			TA Revised Funding		
	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total
SLB007	[redacted]		35,957	[redacted]		15,200	[redacted]		0	[redacted]		15,200
SLB008			402,202			292,000			0			292,000
SLB009			330,470			343,000			0			343,000
SLB011			90,140			86,731			0			86,731
SLB012			68,580			52,342			0			52,342
SLB013			104,073			110,723			0			110,723
SLB014			1,544,623			1,478,042			0			1,478,042
SLB017			276,607			205,825			0			205,825
SLB018			911,081			735,564			0			735,564
SLB019			504,766			476,466			0			476,466
SLB020			8,406			3,923			0			3,923
SLB022			17,246			6,977			0			6,977
SLB027			108,906			104,885			0			104,885
SLB028			237,953			153,492			0			153,492
SLB033			599,836			472,103			0			472,103
SLC001			2,829,435			2,584,501			0			2,584,501
SLC004			52,157			41,726			0			41,726
SMB001			147,720			147,117			0			147,117
TEN001			541,602			524,500			0			524,500
XA001			68,080			68,157			0			68,157
Total	[redacted]		68,281,475	[redacted]		61,875,317	[redacted]		172,310	[redacted]		62,047,627

OMB Approval #: 2700-0042

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE	PAGE OF PAGES
	1 / 2

2. AMENDMENT/MODIFICATION NO.	3. EFFECTIVE DATE	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO. (If applicable)
90	See Block 16c	See Block 12	

6. ISSUED BY — CODE

National Aeronautics and Space Administration
Langley Research Center
Hampton, VA 23681-2199

7. ADMINISTERED BY (If other than Item 6) — CODE

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State, and Zip Code)

Raytheon Technical Services Company LLC
Information Technology & Scientific Services
12160 Sunrise Valley Drive
Reston, VA 20191

CODE — FACILITY CODE

(x) 9A. AMENDMENT OF SOLICITATION NO.

9B. DATED (SEE ITEM 11)

X 10A. MODIFICATION OF CONTRACT/ORDER NO.
L70750D
(GSA Order No. T03-01-DS-L003)

10B. DATED (SEE ITEM 13)
2/1/01

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended, ☐ is not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:
(a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)
See Last Page

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(x)	
	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
X	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: **Mutual Agreement**
	D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor ☐ is not, ☒ is required to sign this document and return 3 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

A. The purpose of this Task Order Modification is to change the Contractor's address and to add the requirement for System Administrator Security Certification.

(continued)

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)
Susan K Ade, Contracts Manager	NANCY G. BALLAY

15B. CONTRACTOR/OFFEROR	15C. DATE SIGNED	16B. UNITED STATES OF AMERICA BY	16C. DATE SIGNED
Susan K Ade (Signature of person authorized to sign)	12-24-03	Nancy Ballay (Signature of Contracting Officer)	1/2/2004

B. Accordingly, the following changes to the Task Order schedule are hereby made:

1. GSA Form 300, Task Order Cover Sheet - the address in block 7 is hereby changed from Raytheon Technical Services Company, 4400 Forbes Blvd., Lanham MD 20706-4392 to Raytheon Technical Services Company LLC, Information Technology and Scientific Services, 12160 Sunrise Valley Drive, Reston, VA 20191.

2. Attachment A Statement of Work - add the following subparagrap l) to Paragraph 4.2 as follows:

"l) In addition to any other requirements of this contract, all individuals who perform tasks as a system administrator or have authority to perform tasks normally performed by system administrator shall be required to demonstrate knowledge appropriate to those tasks. This demonstration, referred to as the NASA System Administrator Security Certification, is a NASA funded two-tier assessment to verify that system administrators are able to -

1. Demonstrate knowledge in system administration for the operating systems for which they have responsibility.
2. Demonstrate knowledge in the understanding and application of Network and Internet Security.

Certification is granted upon achieving a score above the certification level on both an Operating System test and the Network and Internet Security Test. The Certification earned under this process will be valid for three years. The criteria for this skills assessment has been established by the NASA Chief Information Officer. The objectives and procedures for this certification can be obtained by contacting the IT Security Awareness and Training Center at (216) 433-2063.

A system administrator is one who provides IT services, network services, files storage, web services, etc. to someone else other than themselves and takes or assumes the responsibility for the security and administrative controls of that service or machine. A lead system administrator has responsibility for information technology security (ITS) for multiple computers or network devises represented within a system; ensuring all devices assigned to them are kept in a secure configuration (patched/mitigated); and ensuring that all other system administrators under their lead understand and perform ITS duties. An individual that has full access or arbitrative rights on a system or machine that is only servicing themselves does not constitute a "system administrator" since they are only providing or accepting responsibility for their system. An individual that is only servicing themselves is not required to obtain a System Administrator Certification."

C. All other terms and conditions remain unchanged.

TASK ORDER TABULATION

	Action	Estimated Cost	Award Fee	CPAF	Funding
Through	Mod 77	[redacted]		$87,206,610	$56,282,781
	Mod 78			0	0
	Mod 79			0	627,800
	Mod 80			0	750,000
	Mod 81			0	313,992
	Mod 82			0	926,831
	Mod 83			0	706,200
	Mod 84			0	500,000
	Mod 85			0	0
	Mod 86			0	513,200
	Mod 87			0	1,254,513
	Mod 88			33,072,665	0
	Mod 89			0	172,310
	Mod 90			0	0
	TOTAL			$120,279,275	$62,047,627

OMB Approval #: 2700-0042

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE	PAGE OF PAGES
	1 / 9

2. AMENDMENT/MODIFICATION NO.	3. EFFECTIVE DATE	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO. (If applicable)
91		See Block 12	

6. ISSUED BY — CODE

National Aeronautics and Space Administration
Langley Research Center
Hampton, VA 23681-2199

7. ADMINISTERED BY (If other than Item 6) — CODE

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State, and Zip Code)

Raytheon Technical Services Company
4400 Forbes Blvd.
Lanham MD 20706-4392

CODE — FACILITY CODE

(x)	
	9A. AMENDMENT OF SOLICITATION NO.
	9B. DATED (SEE ITEM 11)
X	10A. MODIFICATION OF CONTRACT/ORDER NO. L70750D (GSA Order No. T03-01-DS-L003)
	10B. DATED (SEE ITEM 13) 2/1/01

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended, ☐ is not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:
(a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)
See Page 3

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(x)	
	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
X	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
	D. OTHER (Specify type of modification and authority)

E. **IMPORTANT:** Contractor ☒ is not, ☐ is required to sign this document and return _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

A. The purpose of this modification is to provide incremental funding in the amount of $930,454, of which [redacted] is for cost and [redacted] is for fee.

(continued)

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) MICHAEL T. STUBBS	
15B. CONTRACTOR/OFFEROR (Signature of person authorized to sign)	15C. DATE SIGNED	16B. UNITED STATES OF AMERICA BY (Signature of Contracting Officer)	16C. DATE SIGNED 12/23/03

B. Accordingly, the following changes to the contract schedule are hereby made:

1. Paragraph 3, Contract Funding (NAS 1852.232-81) (JUN 1990), subparagraphs (a) and (b) are deleted in their entirety and replaced with the following:

"(a) For purposes of payment of cost, exclusive of fee, in accordance with the "Limitation of Funds" clause, the total amount allotted by the Government to this Task Order is [redacted] This allotment is for the performance of work under Task Assignments (TA) issued in accordance with Paragraph 3 of the SOW and covers the following estimated period of performance: February 19, 2004.

(b) An additional amount of [redacted] is obligated under TO for payment of fee."

C. All other terms and conditions remain unchanged.

TASK ORDER TABULATION

Action	Estimated Cost	Award Fee	CPAF	Funding
Through Mod 77	[redacted]		$87,206,610	$56,282,781
Mod 78			0	0
Mod 79			0	627,800
Mod 80			0	750,000
Mod 81			0	313,992
Mod 82			0	926,831
Mod 83			0	706,200
Mod 84			0	500,000
Mod 85			0	0
Mod 86			0	513,200
Mod 87			0	1,254,513
Mod 88			33,072,665	0
Mod 89			0	172,310
Mod 90			0	0
Mod 91			0	930,454
TOTAL			$120,279,275	$62,978,081

ConITS Accounting and Appropriation Data

PR	PY/FUND	JO/ Order No.	RTR WBS/Cost Ctr	Fund Center/ Cost Center	Amount	TA No.	P/C [1]
4200041974	HSF542003D	FC400000	23-297-80-00	23-297	$5,000	AH001	C
4200041974	SAEX22004D	FC400000	23-719-45-S1	23-719	$5,000	RBB001	C
4200041974	SAEX22004D	FC400000	23-719-45-G3	23-719	$5,000	RBB001	C
4200041974	SAEX22004D	FC400000	23-762-55-MD	23-762	$10,000	RBB001	C
4200044180	SAT292003D	FC400000	23-721-10-66	23-721	$50,000	RBB004	C
4200044180	SAT292003D	FC400000	23-721-70-32	23-721	$10,000	RBB004	C
4200041974	SAEX22004D	FC400000	23-781-10-10	23-781	$12,500	RBC001	C
4200041974	SAEX22004D	FC400000	23-762-55-MR	23-762	$15,000	RBC001	C
4200041974	SAEX22004D	FC400000	23-762-55-MC	23-762	$6,934	RBC001	C
4200041974	SAEX22004D	FC400000	23-762-45-G1	23-762	$9,743	RBC001	C
4200041974	SAT292003D	FC400000	23-765-10-10	23-765	$15,000	RBC001	C
4200041974	SAEX22004D	FC400000	23-762-45-ME	23-762	$25,000	RBC001	C
4200041974	SAEX22004D	FC400000	23-762-45-MC	23-762	$11,170	RBC001	C
4200041974	SAT292003D	FC400000	23-745-30-10	23-745	$2,750	RBC001	C
4200041974	SAEX22004D	FC400000	23-762-45-AE	23-762	$20,000	RBL001	C
4200041974	SAEX22004D	FC400000	23-762-45-AE	23-762	$16,000	RBL002	C
4200044180	SAEX22004D	FC400000	23-762-55-W1	23-762	$12,946	RBN001	C
4200041974	SAEX22004D	FC400000	23-762-55-ML	23-762	$8,000	RCG001	C
4200041974	SFCX22004D	FC400000	6001800/PAPP	23-319	$20,000	RCG001	C
4200041974	SAEX22004D	FC400000	23-728-60-10	23-728	$100,842	RDE001	C
4200041974	SAEX22004D	FC400000	23-728-60-20	23-728	$73,019	RDE002	C
4200041974	SAEX22004D	FC400000	23-786-10-10	23-786	$1,265	RDE005	C
4200041974	SAEX22004D	FC400000	23-786-10-10	23-786	$95,704	RDE006	C
4200041974	SAEX22004D	FC400000	23-727-01-10	23-727	$7,769	RDO001	C
4200041974	SAEX22004D	FC400000	23-727-01-10	23-727	$27,606	RDO002	C
4200041974	SAEX22004D	FC400000	23-781-20-11	23-781	$48,000	RFC004	C
4200044180	SAEX22004D	FC400000	23-765-10-10	23-765	$5,000	RFC005	C
4200041974	SAEX22004D	FC100107	23GA010062	23-CTRGA	$10,000	SAC003	C
4200041974	SAEX22004D	FC100101	23GA080040	23-CTRGA	$27,000	SK001	C
4200041974	SAEX22004D	FC301001	23GA100012	23-CTRGA	$9,225	SLA001	C
4200041974	SAEX22004D	FC100101	23GA080060	23-CTRGA	$91,481	SLB003	C
4200041974	SAT292003D	FC301003	2310-771-14-LC	2310-771	$27,000	SLB014	C
4200041974	SAEX22004D	FC400000	23-762-55-W2	23-762	$5,000	SLB014	C
4200041974	SAEX22004D	FC200801	23-762-45-AE	23-762	$5,500	SLB014	C
4200041974	SAEX22004D	FC300600	23GA160011	23-CTRGA	$2,000	SLB014	C
4200041974	SAEX22004D	FC300204	23GA010064	23-CTRGA	$34,000	SLB014	C
4200041974	SAEX22004D	FC700101	23GA050011	23-CTRGA	$60,000	SLB014	C
4200044180	SAEX22004D	FC400000	23-762-45-MF	23-762	$2,500	SLB014	C
4200044180	SAEX22004D	FC100109	23GA030511	23-CTRGA	$2,500	SLB014	C
4200044180	SAEX22004D	FC300204	2309040105	23-ITSVCS	$35,000	SLB033	C
Total					$930,454		

ConITS Contract Funding

Mod #	Mod Date	Contract Value			Contract Funding		
		Cost	Fee	Total	Cost	Fee	Total
Award	01/04/01	[redacted]		16,550,129	[redacted]		100,000
Mod 2	1/31/2001			0			1,996,231
Mod 3	2/22/2001			0			1,918,118
Mod 4	3/8/2001			0			1,059,750
Mod 5	05/07/01			0			0
Mod 6	3/22/2001			0			730,000
Mod 7	3/26/2001			0			36,307
Mod 8	3/30/2001			0			282,242
Mod 9	4/10/2001			0			136,710
Mod 10	4/25/2001			0			459,976
Mod 11	05/07/01			0			0
Mod 12	5/22/2001			0			368,101
Mod 13	5/24/2001			0			2,389,336
Mod 14	6/7/2001			0			573,450
Mod 15	6/26/2001			0			558,634
Mod 16	7/19/2001			0			687,511
Mod 17	8/13/2001			0			416,711
Mod 18	8/24/2001			0			142,440
Mod 19	8/28/2001			0			-12,257
Mod 20	9/5/2001			0			217,992
Mod 21	09/07/01			-36,514			0
Mod 22	09/14/01			0			0
Mod 23	9/10/2001			0			39,850
Mod 24	09/14/01			0			0
Mod 25	9/19/2001			0			264,700
Mod 26	9/26/2001			0			165,000
Mod 27	9/27/2001			0			105,000
Mod 28	10/12/2001			0			4,295
Mod 29	10/25/2001			0			165,000
Mod 30	11/9/2001			0			353,504
Mod 31	11/19/01			0			0
Mod 32	11/28/01			20,433,563			0
Mod 33	12/4/2001			0			975,263
Mod 34	12/19/2001			0			318,991
Mod 35	1/16/2002			0			1,531,533
Mod 36	1/23/2002			0			1,530,468
Mod 37	1/29/2002			0			462,387
Mod 38	01/31/02			0			0
Mod 39	02/11/02			0			4,064,857
Mod 40	02/22/02			0			1,078,800
Mod 41	03/04/02			0			0
Mod 42	03/18/02			-32,339			0
Mod 43	3/21/2002			0			2,762,265
Mod 44	4/23/2002			0			3,026,275
Mod 45	4/25/2002			0			334,000
Mod 46	5/22/2002			0			965,156
Mod 47	06/20/02			0			1,769,263
Mod 48	07/08/02			0			0
Mod 49	07/22/02			0			0

ConITS Contract Funding

Mod 50	7/24/2002	[redacted]	0	[redacted]	1,164,268
Mod 51	8/2/2002	[redacted]	0	[redacted]	689,375
Mod 52	08/16/02	[redacted]	0	[redacted]	0
Mod 53	8/22/2002	[redacted]	0	[redacted]	337,242
Mod 54	8/25/2002	[redacted]	0	[redacted]	-2,850
Mod 55	9/5/2002	[redacted]	18,457,420	[redacted]	842,702
Mod 56	9/5/2002	[redacted]	0	[redacted]	0
Mod 57	9/10/2002	[redacted]	0	[redacted]	100,000
Mod 58	09/10/02	[redacted]	0	[redacted]	0
Mod 59	9/11/2002	[redacted]	0	[redacted]	58,020
Mod 60	9/26/2002	[redacted]	0	[redacted]	154,358
Mod 61	9/27/2002	[redacted]	0	[redacted]	173,000
Mod 62	10/1/2002	[redacted]	0	[redacted]	94,421
Mod 63	10/28/2002	[redacted]	0	[redacted]	879,716
Mod 64	11/20/2002	[redacted]	0	[redacted]	0
Mod 65	11/21/02	[redacted]	0	[redacted]	1,131,257
Mod 66	12/10/2002	[redacted]	31,834,351	[redacted]	
Mod 67	12/12/02	[redacted]	0	[redacted]	2,099,396
Mod 68	01/21/03	[redacted]	0	[redacted]	1,169,641
Mod 69	01/27/03	[redacted]	0	[redacted]	661,752
Mod 70	02/14/03	[redacted]	0	[redacted]	2,882,575
Mod 71	03/11/03	[redacted]	0	[redacted]	4,498,520
Mod 72	04/03/03	[redacted]	0	[redacted]	2,947,030
Mod 73	04/25/03	[redacted]	0	[redacted]	3,377,436
Mod 74	05/08/03	[redacted]	0	[redacted]	696,654
Mod 75	05/12/03	[redacted]	0	[redacted]	389,259
Mod 76	05/14/03	[redacted]	0	[redacted]	(38,850)
Mod 77	06/23/03	[redacted]	0	[redacted]	0
Mod 78		[redacted]	0	[redacted]	0
Mod 79	08/04/03	[redacted]	0	[redacted]	627,800
Mod 80	08/11/03	[redacted]	0	[redacted]	750,000
Mod 81	08/18/03	[redacted]	0	[redacted]	313,992
Mod 82	09/16/03	[redacted]	0	[redacted]	926,831
Mod 83	09/29/03	[redacted]	0	[redacted]	706,200
Mod 84	09/30/03	[redacted]	0	[redacted]	500,000
Mod 85		[redacted]	0	[redacted]	0
Mod 86	10/30/03	[redacted]	0	[redacted]	513,200
Mod 87	11/19/03	[redacted]	0	[redacted]	1,254,513
Mod 88		[redacted]	0	[redacted]	0
Mod 89	11/26/03	[redacted]	0	[redacted]	172,310
Mod 90	12/18/03	[redacted]	0	[redacted]	930,454
Total		[redacted]	87,206,610	[redacted]	62,978,081

Cross Check 0

ConITS Contract Funding Tabulation

TA No.	TA Value			TA Current Funding			TA Increase/Decrease Funding			TA Revised Funding		
	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total
Award	[redacted]		0	[redacted]		0	[redacted]		0	[redacted]		0
A001			18,760			16,700			0			16,700
AH001			295,885			252,506			5,000			257,506
OA001			227,447			224,703			0			224,703
OA002			9,998			8,000			0			8,000
OB001			14,545			14,550			0			14,550
OBB001			613,922			598,575			0			598,575
OC001			209,015			156,000			0			156,000
OC002			100,190			90,400			0			90,400
OCA001			3,903			1,000			0			1,000
OCB001			362,797			365,446			0			365,446
OCB002			260,709			268,961			0			268,961
OCB003			293,865			259,862			0			259,862
OD001			271,719			253,094			0			253,094
OI001			176,740			124,000			0			124,000
OKC001			522,755			432,000			0			432,000
RA001			337,114			306,470			0			306,470
RAA001			457,438			447,000			0			447,000
RAB001			430,997			392,000			0			392,000
RAC001			86,070			83,000			0			83,000
RAD001			353,868			353,000			0			353,000
RAE001			1,188,859			1,136,199			0			1,136,199
RAE003			22,775			24,000			0			24,000
RAE004			12,500			14,500			0			14,500
RAF001			107,855			12,620			0			12,620
RBA001			113,437			81,875			0			81,875
RBA002			34,469			31,500			0			31,500
RBB001			298,935			280,580			20,000			300,580
RBB003			133,229			143,229			0			143,229
RBB004			0			0			60,000			60,000
RBC001			975,438			879,842			98,097			977,939
RBE001			0			113,000			0			113,000
RBF001			36,951			28,090			0			28,090
RBG001			39,956			40,000			0			40,000
RBG002			28,673			70,000			0			70,000
RBH001			1,418,864			1,267,400			0			1,267,400
RBH002			253,723			240,000			0			240,000
RBH007			10,000			10,000			0			10,000
RBI001			426,184			383,000			0			383,000
RBJ001			66,583			62,000			0			62,000
RBJ002			267,641			256,000			0			256,000
RBJ005			430,629			330,083			0			330,083

ConITS Contract Funding Tabulation

TA No.	TA Value			TA Current Funding			TA Increase/Decrease Funding			TA Revised Funding		
	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total
RBJ006	[redacted]		711,805	[redacted]		598,000	[redacted]		0	[redacted]		598,000
RBJ007			184,868			155,000			0			155,000
RBK001			187,220			152,400			0			152,400
RBK002			61,484			60,000			0			60,000
RBK003			75,629			76,027			0			76,027
RBK005			18,584			19,473			0			19,473
RBK006			23,157			26,000			0			26,000
RBL001			198,125			170,500			20,000			190,500
RBL002			138,433			103,000			16,000			119,000
RBN001			76,691			19,000			12,946			31,946
RC001			0			10,000			0			10,000
RCB001			47,200			47,375			0			47,375
RCC001			397,141			352,234			0			352,234
RCD001			429,493			371,042			0			371,042
RCE001			447,139			421,773			0			421,773
RCF001			355,742			307,429			0			307,429
RCG001			310,978			266,000			28,000			294,000
RD001			1,159,540			1,065,981			0			1,065,981
RDD001			2,249,135			2,105,000			0			2,105,000
RDD002			2,184,973			2,154,815			0			2,154,815
RDD003			155,230			121,100			0			121,100
RDD004			4,189			4,000			0			4,000
RDE001			1,729,243			1,666,800			100,842			1,767,642
RDE002			1,046,870			874,500			73,019			947,519
RDE005			128,008			109,000			1,265			110,265
RDE006			1,203,988			887,200			95,704			982,904
RDG001			260,238			200,000			0			200,000
RDO001			129,349			115,000			7,769			122,769
RDO002			200,038			115,000			27,606			142,606
REC001			65,466			51,200			0			51,200
RF001			48,270			6,400			0			6,400
RFC001			917,777			890,013			0			890,013
RFC002			36,250			36,307			0			36,307
RFC003			14,662			13,912			0			13,912
RFC004			1,650,967			1,509,200			48,000			1,557,200
RFC005			2,843,503			2,923,618			5,000			2,928,618
RFC007			271,560			289,828			0			289,828
RFC008			5,973			6,000			0			6,000
RFC011			77,346			68,767			0			68,767
RFC012			348,804			278,533			0			278,533
RFC013			457,755			390,205			0			390,205
RFC016			27,991			28,000			0			28,000

ConITS Contract Funding Tabulation

TA No.	TA Value			TA Current Funding			TA Increase/Decrease Funding			TA Revised Funding		
	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total
RFC018	[redacted]	[redacted]	44,000	[redacted]	[redacted]	48,000	[redacted]	[redacted]	0	[redacted]	[redacted]	48,000
RFC019	[redacted]	[redacted]	52,004	[redacted]	[redacted]	48,000	[redacted]	[redacted]	0	[redacted]	[redacted]	48,000
RFC021	[redacted]	[redacted]	93,280	[redacted]	[redacted]	99,054	[redacted]	[redacted]	0	[redacted]	[redacted]	99,054
RFC022	[redacted]	[redacted]	51,138	[redacted]	[redacted]	65,000	[redacted]	[redacted]	0	[redacted]	[redacted]	65,000
RFD001	[redacted]	[redacted]	1,910,352	[redacted]	[redacted]	1,386,905	[redacted]	[redacted]	0	[redacted]	[redacted]	1,386,905
RFD002	[redacted]	[redacted]	387,223	[redacted]	[redacted]	260,898	[redacted]	[redacted]	0	[redacted]	[redacted]	260,898
RFD003	[redacted]	[redacted]	136,372	[redacted]	[redacted]	136,500	[redacted]	[redacted]	0	[redacted]	[redacted]	136,500
RFD004	[redacted]	[redacted]	371,983	[redacted]	[redacted]	350,641	[redacted]	[redacted]	0	[redacted]	[redacted]	350,641
RFD005	[redacted]	[redacted]	96,329	[redacted]	[redacted]	96,357	[redacted]	[redacted]	0	[redacted]	[redacted]	96,357
RFD006	[redacted]	[redacted]	425,137	[redacted]	[redacted]	362,388	[redacted]	[redacted]	0	[redacted]	[redacted]	362,388
RFD007	[redacted]	[redacted]	26,689	[redacted]	[redacted]	15,500	[redacted]	[redacted]	0	[redacted]	[redacted]	15,500
RFD009	[redacted]	[redacted]	271,901	[redacted]	[redacted]	202,798	[redacted]	[redacted]	0	[redacted]	[redacted]	202,798
RFD011	[redacted]	[redacted]	1,355,583	[redacted]	[redacted]	1,170,395	[redacted]	[redacted]	0	[redacted]	[redacted]	1,170,395
RFG001	[redacted]	[redacted]	41,429	[redacted]	[redacted]	12,800	[redacted]	[redacted]	0	[redacted]	[redacted]	12,800
RFI001	[redacted]	[redacted]	36,997	[redacted]	[redacted]	36,997	[redacted]	[redacted]	0	[redacted]	[redacted]	36,997
RFI002	[redacted]	[redacted]	699,703	[redacted]	[redacted]	280,000	[redacted]	[redacted]	0	[redacted]	[redacted]	280,000
RFL001	[redacted]	[redacted]	281,533	[redacted]	[redacted]	243,269	[redacted]	[redacted]	0	[redacted]	[redacted]	243,269
RFM001	[redacted]	[redacted]	56,925	[redacted]	[redacted]	27,250	[redacted]	[redacted]	0	[redacted]	[redacted]	27,250
RFP001	[redacted]	[redacted]	55,619	[redacted]	[redacted]	45,668	[redacted]	[redacted]	0	[redacted]	[redacted]	45,668
RFT001	[redacted]	[redacted]	2,747,506	[redacted]	[redacted]	2,411,856	[redacted]	[redacted]	0	[redacted]	[redacted]	2,411,856
RFT002	[redacted]	[redacted]	387,175	[redacted]	[redacted]	371,952	[redacted]	[redacted]	0	[redacted]	[redacted]	371,952
RFU001	[redacted]	[redacted]	210,415	[redacted]	[redacted]	197,300	[redacted]	[redacted]	0	[redacted]	[redacted]	197,300
SA001	[redacted]	[redacted]	5,907,957	[redacted]	[redacted]	5,760,441	[redacted]	[redacted]	0	[redacted]	[redacted]	5,760,441
SA004	[redacted]	[redacted]	59,950	[redacted]	[redacted]	60,000	[redacted]	[redacted]	0	[redacted]	[redacted]	60,000
SAC001	[redacted]	[redacted]	208,958	[redacted]	[redacted]	176,432	[redacted]	[redacted]	0	[redacted]	[redacted]	176,432
SAC002	[redacted]	[redacted]	6,660	[redacted]	[redacted]	6,660	[redacted]	[redacted]	0	[redacted]	[redacted]	6,660
SAC003	[redacted]	[redacted]	0	[redacted]	[redacted]	0	[redacted]	[redacted]	10,000	[redacted]	[redacted]	10,000
SK001	[redacted]	[redacted]	217,019	[redacted]	[redacted]	180,300	[redacted]	[redacted]	27,000	[redacted]	[redacted]	207,300
SL001	[redacted]	[redacted]	75,000	[redacted]	[redacted]	75,000	[redacted]	[redacted]	0	[redacted]	[redacted]	75,000
SL002	[redacted]	[redacted]	388,068	[redacted]	[redacted]	389,500	[redacted]	[redacted]	0	[redacted]	[redacted]	389,500
SL003	[redacted]	[redacted]	127,673	[redacted]	[redacted]	86,531	[redacted]	[redacted]	0	[redacted]	[redacted]	86,531
SL005	[redacted]	[redacted]	55,285	[redacted]	[redacted]	35,353	[redacted]	[redacted]	0	[redacted]	[redacted]	35,353
SL006	[redacted]	[redacted]	959,716	[redacted]	[redacted]	925,000	[redacted]	[redacted]	0	[redacted]	[redacted]	925,000
SL007	[redacted]	[redacted]	374,596	[redacted]	[redacted]	354,130	[redacted]	[redacted]	0	[redacted]	[redacted]	354,130
SL009	[redacted]	[redacted]	0	[redacted]	[redacted]	435,000	[redacted]	[redacted]	0	[redacted]	[redacted]	435,000
SLA001	[redacted]	[redacted]	1,092,389	[redacted]	[redacted]	1,110,012	[redacted]	[redacted]	9,225	[redacted]	[redacted]	1,119,237
SLA002	[redacted]	[redacted]	650,501	[redacted]	[redacted]	606,276	[redacted]	[redacted]	0	[redacted]	[redacted]	606,276
SLA003	[redacted]	[redacted]	413,803	[redacted]	[redacted]	375,000	[redacted]	[redacted]	0	[redacted]	[redacted]	375,000
SLB001	[redacted]	[redacted]	309,943	[redacted]	[redacted]	296,476	[redacted]	[redacted]	0	[redacted]	[redacted]	296,476
SLB002	[redacted]	[redacted]	1,758,807	[redacted]	[redacted]	1,556,774	[redacted]	[redacted]	0	[redacted]	[redacted]	1,556,774
SLB003	[redacted]	[redacted]	2,582,444	[redacted]	[redacted]	2,197,520	[redacted]	[redacted]	91,481	[redacted]	[redacted]	2,289,001
SLB004	[redacted]	[redacted]	631,601	[redacted]	[redacted]	630,101	[redacted]	[redacted]	0	[redacted]	[redacted]	630,101

ConITS Contract Funding Tabulation

TA No.	TA Value			TA Current Funding			TA Increase/Decrease Funding			TA Revised Funding		
	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total
SLB005	[redacted]		122,532	[redacted]		108,000	[redacted]		0	[redacted]		108,000
SLB006			1,924,188			1,793,502			0			1,793,502
SLB007			35,957			15,200			0			15,200
SLB008			402,202			292,000			0			292,000
SLB009			330,470			343,000			0			343,000
SLB011			90,140			86,731			0			86,731
SLB012			68,580			52,342			0			52,342
SLB013			104,073			110,723			0			110,723
SLB014			1,544,623			1,478,042			138,500			1,616,542
SLB017			276,607			205,825			0			205,825
SLB018			911,081			735,564			0			735,564
SLB019			504,766			476,466			0			476,466
SLB020			8,406			3,923			0			3,923
SLB022			17,246			6,977			0			6,977
SLB027			108,906			104,885			0			104,885
SLB028			237,953			153,492			0			153,492
SLB033			599,836			472,103			35,000			507,103
SLC001			2,829,435			2,584,501			0			2,584,501
SLC004			52,157			41,726			0			41,726
SMB001			147,720			147,117			0			147,117
TEN001			541,602			524,500			0			524,500
XA001			68,080			68,157			0			68,157
Total	[redacted]		68,281,475	[redacted]		62,047,627	[redacted]		930,454	[redacted]		62,978,081

OMB Approval # 2700-0042

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE

PAGE OF PAGES 1 9

2. AMENDMENT/MODIFICATION NO. 92

3. EFFECTIVE DATE

4. REQUISITION/PURCHASE REQ. NO. See Block 12

5. PROJECT NO. (If applicable)

6. ISSUED BY CODE

National Aeronautics and Space Administration
Langley Research Center
Hampton, VA 23681-2199

7. ADMINISTERED BY (If other than Item 6) CODE

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State, and Zip Code)

Raytheon Technical Services Company LLC
Information Technology & Scientific Services
12160 Sunrise Valley Drive
Reston, VA 20191

CODE FACILITY CODE

(X) 9A. AMENDMENT OF SOLICITATION NO.

9B. DATED (SEE ITEM 11)

X 10A. MODIFICATION OF CONTRACT/ORDER NO. L70750D (GSA Order No. T03-01-D5-L003)

10B. DATED (SEE ITEM 13) 2/1/01

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended, ☐ is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

See Page 3

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(x)	
	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
X	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
	D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor ☒ is not, ☐ is required to sign this document and return _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

A. The purpose of this modification is to provide incremental funding in the amount of $940,998, of which [redacted] is for cost and [redacted] is for fee.

(continued)

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) MICHAEL T. STUBBS

15B. CONTRACTOR/OFFEROR (Signature of person authorized to sign)

15C. DATE SIGNED

16B. UNITED STATES OF AMERICA BY (Signature of Contracting Officer)

16C. DATE SIGNED 1/16/04

B. Accordingly, the following changes to the contract schedule are hereby made:

1. Paragraph 3, Contract Funding (NAS 1882.232-81, JUN 1990), subparagraphs (a) and (b) are deleted in their entirety and replaced with the following:

"(a) For purposes of payment of cost, exclusive of fee, in accordance with the "Limitation of Funds" clause, the total amount allotted by the Government to this Task Order is [redacted] This allotment is for the performance of work under Task Assignments (TA) issued in accordance with Paragraph 3 of the SOW and covers the following estimated period of performance: February 29, 2004.

(b) An additional amount of [redacted] is obligated under TO for payment of fee."

C. All other terms and conditions remain unchanged.

TASK ORDER TABULATION

Action	Estimated Cost	Award Fee	CPAF	Funding
Through Mod 77	[redacted]		$87,206,610	$56,282,781
Mod 78			0	0
Mod 79			0	627,800
Mod 80			0	750,000
Mod 81			0	313,992
Mod 82			0	926,831
Mod 83			0	706,200
Mod 84			0	500,000
Mod 85			0	0
Mod 86			0	513,200
Mod 87			0	1,254,513
Mod 88			33,072,665	0
Mod 89			0	172,310
Mod 90			0	0
Mod 91			0	930,454
Mod 92			0	940,998
TOTAL			$120,279,275	$63,919,079

ConITS Accounting and Appropriation Data

PR	PY/FUND	JO/ Order No.	RTR WBS/Cost Ctr	Fund Center/ Cost Center	Amount	TA No.	P/C [1]
4200045840	SAEX22004D	FC400000	23-103-06-80	23AH	$50,000	AH001	C
4200045840	SFCX22004D	FC400000	23-252-02-01	23OA	$18,337	OA001	C
4200045840	SAT292003D	FC400000	2351-667-66-10	23REB	$41,250	OKC001	C
4200045840	SAT292003D	FC400000	23-721-74-00	23RBB	$40,000	RBB004	C
4200045840	SAEX22004D	FC400000	23-762-55-TF	23RCF	$10,107	RCF001	C
4200045840	SAEX22004D	FC400000	23-762-55-LB	23RCF	$10,000	RCF001	C
4200045840	SFCX22004D	FC400000	23-376-10-30-03	23RCF	$10,000	RCF001	C
4200045840	SAEX22004D	FC400000	23-137-10-10	23RD	$19,950	RD001	C
4200045840	SAEX22004D	FC400000	23-138-20-10	23RD	$18,900	RD001	C
4200045840	SAEX22004D	FC400000	23-728-40-30	23RD	$14,700	RD001	C
4200045840	SAEX22004D	FC400000	23-728-60-20	23RD	$16,800	RD001	C
4200045840	SAEX22004D	FC400000	23-781-20-13	23RD	$10,920	RD001	C
4200045840	SAEX22004D	FC400000	23-786-10-10	23RD	$10,560	RD001	C
4200045840	SAEX22004D	FC400000	23-762-65-AF	23RD	$6,300	RD001	C
4200045840	SAEX22004D	FC400000	23-728-30-11	23RD	$14,700	RD001	C
4200045840	SAEX22004D	FC400000	23-762-65-AC	23RD	$12,600	RD001	C
4200045840	SAEX22004D	FC400000	23-762-65-AD	23RD	$12,600	RD001	C
4200045840	SAEX22004D	FC400000	23-728-40-10	23RD	$12,390	RD001	C
4200045840	SAEX22004D	FC400000	23-786-10-10	23RDO	$221,084	RDE006	C
4200045840	SAEX22004D	FC100101	23GA080050	23-CTRGA	$2,000	RFC003	C
4200045840	SFCX22004D	FC200401	2309030307	23-FAC	$25,000	RFT001	C
4200045840	SFCX22004D	FC100308	2309030306	23-FAC	$20,000	RFT001	C
4200045840	SFCX22004D	FC200401	2309030308	23-FAC	$10,000	RFT002	C
4200045840	SFCX22004D	FC200401	2309030302	23-FAC	$9,000	RFU001	C
4200045840	SAEX22004D	FC300801	23GA090213	23-CTRGA	$30,000	SLA002	C
4200045840	SAEX22004D	FC300204	2309040106	23-ITSVCS	$60,000	SLB002	C
4200045840	SAEX22004D	FC300204	2309040106	23-ITSVCS	$50,000	SLB006	C
4200045840	SAEX22004D	FC300204	23GA010064	23-CTRGA	$30,000	SLB014	C
4200045840	SAEX22004D	FC300205	2309040105	23-ITSVCS	$15,000	SLB027	C
4200045840	SAEX22004D	FC301001	23GA100012	23-CTRGA	$3,800	SLB028	C
4200045840	SAEX22004D	FC300205	2309040101	23-ITSVCS	$125,000	SLC001	C
4200045840	SAEX22004D	FC300203	2309040104	23-ITSVCS	$10,000	SLC004	C
Total					$940,998		

1/15/2004

~0840967

ConITS Contract Funding

Mod #	Mod Date	Contract Value			Contract Funding		
		Cost	Fee	Total	Cost	Fee	Total
Award	01/04/01	[redacted]		16,550,129	[redacted]		100,000
Mod 2	1/31/2001			0			1,996,231
Mod 3	2/22/2001			0			1,918,118
Mod 4	3/8/2001			0			1,059,750
Mod 5	05/07/01			0			0
Mod 6	3/22/2001			0			730,000
Mod 7	3/26/2001			0			36,307
Mod 8	3/30/2001			0			282,242
Mod 9	4/10/2001			0			136,710
Mod 10	4/25/2001			0			459,976
Mod 11	05/07/01			0			0
Mod 12	5/22/2001			0			368,101
Mod 13	5/24/2001			0			2,389,336
Mod 14	6/7/2001			0			573,450
Mod 15	6/26/2001			0			558,634
Mod 16	7/19/2001			0			687,511
Mod 17	8/13/2001			0			416,711
Mod 18	8/24/2001			0			142,440
Mod 19	8/28/2001			0			-12,257
Mod 20	9/5/2001			0			217,992
Mod 21	09/07/01			-36,514			0
Mod 22	09/14/01			0			0
Mod 23	9/10/2001			0			39,850
Mod 24	09/14/01			0			0
Mod 25	9/19/2001			0			264,700
Mod 26	9/26/2001			0			165,000
Mod 27	9/27/2001			0			105,000
Mod 28	10/12/2001			0			4,295
Mod 29	10/25/2001			0			165,000
Mod 30	11/9/2001			0			353,504
Mod 31	11/19/01			0			0
Mod 32	11/28/01			20,433,563			0
Mod 33	12/4/2001			0			975,263
Mod 34	12/19/2001			0			318,991
Mod 35	1/16/2002			0			1,531,533
Mod 36	1/23/2002			0			1,530,468
Mod 37	1/29/2002			0			462,387
Mod 38	01/31/02			0			0
Mod 39	02/11/02			0			4,064,857
Mod 40	02/22/02			0			1,078,800
Mod 41	03/04/02			0			0
Mod 42	03/18/02			-32,339			0
Mod 43	3/21/2002			0			2,762,265
Mod 44	4/23/2002			0			3,026,275
Mod 45	4/25/2002			0			334,000
Mod 46	5/22/2002			0			965,156
Mod 47	06/20/02			0			1,769,263
Mod 48	07/08/02			0			0
Mod 49	07/22/02			0			0
Mod 50	7/24/2002			0			1,164,268

ConITS Contract Funding

Mod 51	8/2/2002	[redacted]	0	[redacted]	689,375
Mod 52	08/16/02	[redacted]	0	[redacted]	0
Mod 53	8/22/2002	[redacted]	0	[redacted]	337,242
Mod 54	8/25/2002	[redacted]	0	[redacted]	-2,850
Mod 55	9/5/2002	[redacted]	18,457,420	[redacted]	842,702
Mod 56	9/5/2002	[redacted]	0	[redacted]	0
Mod 57	9/10/2002	[redacted]	0	[redacted]	100,000
Mod 58	09/10/02	[redacted]	0	[redacted]	0
Mod 59	9/11/2002	[redacted]	0	[redacted]	58,020
Mod 60	9/26/2002	[redacted]	0	[redacted]	154,358
Mod 61	9/27/2002	[redacted]	0	[redacted]	173,000
Mod 62	10/1/2002	[redacted]	0	[redacted]	94,421
Mod 63	10/28/2002	[redacted]	0	[redacted]	879,716
Mod 64	11/20/2002	[redacted]	0	[redacted]	0
Mod 65	11/21/02	[redacted]	0	[redacted]	1,131,257
Mod 66	12/10/2002	[redacted]	31,834,351	[redacted]	
Mod 67	12/12/02	[redacted]	0	[redacted]	2,099,396
Mod 68	01/21/03	[redacted]	0	[redacted]	1,169,641
Mod 69	01/27/03	[redacted]	0	[redacted]	661,752
Mod 70	02/14/03	[redacted]	0	[redacted]	2,882,575
Mod 71	03/11/03	[redacted]	0	[redacted]	4,498,520
Mod 72	04/03/03	[redacted]	0	[redacted]	2,947,030
Mod 73	04/25/03	[redacted]	0	[redacted]	3,377,436
Mod 74	05/08/03	[redacted]	0	[redacted]	696,654
Mod 75	05/12/03	[redacted]	0	[redacted]	389,259
Mod 76	05/14/03	[redacted]	0	[redacted]	(38,850)
Mod 77	06/23/03	[redacted]	0	[redacted]	0
Mod 78		[redacted]	0	[redacted]	0
Mod 79	08/04/03	[redacted]	0	[redacted]	627,800
Mod 80	08/11/03	[redacted]	0	[redacted]	750,000
Mod 81	08/18/03	[redacted]	0	[redacted]	313,992
Mod 82	09/16/03	[redacted]	0	[redacted]	926,831
Mod 83	09/29/03	[redacted]	0	[redacted]	706,200
Mod 84	09/30/03	[redacted]	0	[redacted]	500,000
Mod 85		[redacted]	0	[redacted]	0
Mod 86	10/30/03	[redacted]	0	[redacted]	513,200
Mod 87	11/19/03	[redacted]	0	[redacted]	1,254,513
Mod 88		[redacted]	0	[redacted]	0
Mod 89	11/26/03	[redacted]	0	[redacted]	172,310
Mod 90	12/18/03	[redacted]	0	[redacted]	930,454
Mod 91		[redacted]	0	[redacted]	940,998
Mod 92	01/15/04	[redacted]	0	[redacted]	
Total		[redacted]	87,206,610	[redacted]	63,919,079

Cross Check 0

ConITS Contract Funding Tabulation

TA No.	TA Value			TA Current Funding			TA Increase/Decrease Funding			TA Revised Funding		
	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total
Award	[redacted]		0	[redacted]		0	[redacted]		0	[redacted]		0
A001	[redacted]		18,760	[redacted]		16,700	[redacted]		0	[redacted]		16,700
AH001	[redacted]		295,885	[redacted]		257,506	[redacted]		50,000	[redacted]		307,506
OA001	[redacted]		227,447	[redacted]		224,703	[redacted]		18,337	[redacted]		243,040
OA002	[redacted]		9,998	[redacted]		8,000	[redacted]		0	[redacted]		8,000
OB001	[redacted]		14,545	[redacted]		14,550	[redacted]		0	[redacted]		14,550
OBB001	[redacted]		613,922	[redacted]		598,575	[redacted]		0	[redacted]		598,575
OC001	[redacted]		209,015	[redacted]		156,000	[redacted]		0	[redacted]		156,000
OC002	[redacted]		100,190	[redacted]		90,400	[redacted]		0	[redacted]		90,400
OCA001	[redacted]		3,903	[redacted]		1,000	[redacted]		0	[redacted]		1,000
OCB001	[redacted]		362,797	[redacted]		365,446	[redacted]		0	[redacted]		365,446
OCB002	[redacted]		260,709	[redacted]		268,961	[redacted]		0	[redacted]		268,961
OCB003	[redacted]		293,865	[redacted]		259,862	[redacted]		0	[redacted]		259,862
OD001	[redacted]		271,719	[redacted]		253,094	[redacted]		0	[redacted]		253,094
OI001	[redacted]		176,740	[redacted]		124,000	[redacted]		0	[redacted]		124,000
OKC001	[redacted]		522,755	[redacted]		432,000	[redacted]		41,250	[redacted]		473,250
RA001	[redacted]		337,114	[redacted]		306,470	[redacted]		0	[redacted]		306,470
RAA001	[redacted]		457,438	[redacted]		447,000	[redacted]		0	[redacted]		447,000
RAB001	[redacted]		430,997	[redacted]		392,000	[redacted]		0	[redacted]		392,000
RAC001	[redacted]		86,070	[redacted]		83,000	[redacted]		0	[redacted]		83,000
RAD001	[redacted]		353,868	[redacted]		353,000	[redacted]		0	[redacted]		353,000
RAE001	[redacted]		1,188,859	[redacted]		1,136,199	[redacted]		0	[redacted]		1,136,199
RAE003	[redacted]		22,775	[redacted]		24,000	[redacted]		0	[redacted]		24,000
RAE004	[redacted]		12,500	[redacted]		14,500	[redacted]		0	[redacted]		14,500
RAF001	[redacted]		107,855	[redacted]		12,620	[redacted]		0	[redacted]		12,620
RBA001	[redacted]		113,437	[redacted]		81,875	[redacted]		0	[redacted]		81,875
RBA002	[redacted]		34,469	[redacted]		31,500	[redacted]		0	[redacted]		31,500
RBB001	[redacted]		298,935	[redacted]		300,580	[redacted]		0	[redacted]		300,580
RBB003	[redacted]		133,229	[redacted]		143,229	[redacted]		0	[redacted]		143,229
RBB004	[redacted]		0	[redacted]		60,000	[redacted]		40,000	[redacted]		100,000
RBC001	[redacted]		975,438	[redacted]		977,939	[redacted]		0	[redacted]		977,939
RBE001	[redacted]		0	[redacted]		113,000	[redacted]		0	[redacted]		113,000
RBF001	[redacted]		36,951	[redacted]		28,090	[redacted]		0	[redacted]		28,090
RBG001	[redacted]		39,956	[redacted]		40,000	[redacted]		0	[redacted]		40,000
RBG002	[redacted]		28,673	[redacted]		70,000	[redacted]		0	[redacted]		70,000
RBH001	[redacted]		1,418,864	[redacted]		1,267,400	[redacted]		0	[redacted]		1,267,400
RBH002	[redacted]		253,723	[redacted]		240,000	[redacted]		0	[redacted]		240,000
RBH007	[redacted]		10,000	[redacted]		10,000	[redacted]		0	[redacted]		10,000
RBI001	[redacted]		426,184	[redacted]		383,000	[redacted]		0	[redacted]		383,000
RBJ001	[redacted]		66,583	[redacted]		62,000	[redacted]		0	[redacted]		62,000
RBJ002	[redacted]		267,641	[redacted]		256,000	[redacted]		0	[redacted]		256,000
RBJ005	[redacted]		430,629	[redacted]		330,083	[redacted]		0	[redacted]		330,083
RBJ006	[redacted]		711,805	[redacted]		598,000	[redacted]		0	[redacted]		598,000

ConITS Contract Funding Tabulation

TA No.	TA Value			TA Current Funding			TA Increase/Decrease Funding			TA Revised Funding		
	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total
RBJ007	[redacted]		184,868	[redacted]		155,000	[redacted]		0	[redacted]		155,000
RBK001	[redacted]		187,220	[redacted]		152,400	[redacted]		0	[redacted]		152,400
RBK002	[redacted]		61,484	[redacted]		60,000	[redacted]		0	[redacted]		60,000
RBK003	[redacted]		75,629	[redacted]		76,027	[redacted]		0	[redacted]		76,027
RBK005	[redacted]		18,584	[redacted]		19,473	[redacted]		0	[redacted]		19,473
RBK006	[redacted]		23,157	[redacted]		26,000	[redacted]		0	[redacted]		26,000
RBL001	[redacted]		198,125	[redacted]		190,500	[redacted]		0	[redacted]		190,500
RBL002	[redacted]		138,433	[redacted]		119,000	[redacted]		0	[redacted]		119,000
RBN001	[redacted]		76,691	[redacted]		31,946	[redacted]		0	[redacted]		31,946
RC001	[redacted]		0	[redacted]		10,000	[redacted]		0	[redacted]		10,000
RCB001	[redacted]		47,200	[redacted]		47,375	[redacted]		0	[redacted]		47,375
RCC001	[redacted]		397,141	[redacted]		352,234	[redacted]		0	[redacted]		352,234
RCD001	[redacted]		429,493	[redacted]		371,042	[redacted]		0	[redacted]		371,042
RCE001	[redacted]		447,139	[redacted]		421,773	[redacted]		0	[redacted]		421,773
RCF001	[redacted]		355,742	[redacted]		307,429	[redacted]		30,107	[redacted]		337,536
RCG001	[redacted]		310,978	[redacted]		294,000	[redacted]		0	[redacted]		294,000
RD001	[redacted]		1,159,540	[redacted]		1,065,981	[redacted]		150,420	[redacted]		1,216,401
RDD001	[redacted]		2,249,135	[redacted]		2,105,000	[redacted]		0	[redacted]		2,105,000
RDD002	[redacted]		2,184,973	[redacted]		2,154,815	[redacted]		0	[redacted]		2,154,815
RDD003	[redacted]		155,230	[redacted]		121,100	[redacted]		0	[redacted]		121,100
RDD004	[redacted]		4,189	[redacted]		4,000	[redacted]		0	[redacted]		4,000
RDE001	[redacted]		1,729,243	[redacted]		1,767,642	[redacted]		0	[redacted]		1,767,642
RDE002	[redacted]		1,046,870	[redacted]		947,519	[redacted]		0	[redacted]		947,519
RDE005	[redacted]		128,008	[redacted]		110,265	[redacted]		0	[redacted]		110,265
RDE006	[redacted]		1,203,988	[redacted]		982,904	[redacted]		221,084	[redacted]		1,203,988
RDG001	[redacted]		260,238	[redacted]		200,000	[redacted]		0	[redacted]		200,000
RDO001	[redacted]		129,349	[redacted]		122,769	[redacted]		0	[redacted]		122,769
RDO002	[redacted]		200,038	[redacted]		142,606	[redacted]		0	[redacted]		142,606
REC001	[redacted]		65,466	[redacted]		51,200	[redacted]		0	[redacted]		51,200
RF001	[redacted]		48,270	[redacted]		6,400	[redacted]		0	[redacted]		6,400
RFC001	[redacted]		917,777	[redacted]		890,013	[redacted]		0	[redacted]		890,013
RFC002	[redacted]		36,250	[redacted]		36,307	[redacted]		0	[redacted]		36,307
RFC003	[redacted]		14,662	[redacted]		13,912	[redacted]		2,000	[redacted]		15,912
RFC004	[redacted]		1,650,967	[redacted]		1,557,200	[redacted]		0	[redacted]		1,557,200
RFC005	[redacted]		2,843,503	[redacted]		2,928,618	[redacted]		0	[redacted]		2,928,618
RFC007	[redacted]		271,560	[redacted]		289,828	[redacted]		0	[redacted]		289,828
RFC008	[redacted]		5,973	[redacted]		6,000	[redacted]		0	[redacted]		6,000
RFC011	[redacted]		77,346	[redacted]		68,767	[redacted]		0	[redacted]		68,767
RFC012	[redacted]		348,804	[redacted]		278,533	[redacted]		0	[redacted]		278,533
RFC013	[redacted]		457,755	[redacted]		390,205	[redacted]		0	[redacted]		390,205
RFC016	[redacted]		27,991	[redacted]		28,000	[redacted]		0	[redacted]		28,000
RFC018	[redacted]		44,000	[redacted]		48,000	[redacted]		0	[redacted]		48,000
RFC019	[redacted]		52,004	[redacted]		48,000	[redacted]		0	[redacted]		48,000

ConITS Contract Funding Tabulation

TA No.	TA Value			TA Current Funding			TA Increase/Decrease Funding			TA Revised Funding		
	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total
RFC021	[redacted]		93,280	[redacted]		99,054	[redacted]		0	[redacted]		99,054
RFC022	[redacted]		51,138	[redacted]		65,000	[redacted]		0	[redacted]		65,000
RFD001	[redacted]		1,910,352	[redacted]		1,386,905	[redacted]		0	[redacted]		1,386,905
RFD002	[redacted]		387,223	[redacted]		260,898	[redacted]		0	[redacted]		260,898
RFD003	[redacted]		136,372	[redacted]		136,500	[redacted]		0	[redacted]		136,500
RFD004	[redacted]		371,983	[redacted]		350,641	[redacted]		0	[redacted]		350,641
RFD005	[redacted]		96,329	[redacted]		96,357	[redacted]		0	[redacted]		96,357
RFD006	[redacted]		425,137	[redacted]		362,388	[redacted]		0	[redacted]		362,388
RFD007	[redacted]		26,689	[redacted]		15,500	[redacted]		0	[redacted]		15,500
RFD009	[redacted]		271,901	[redacted]		202,798	[redacted]		0	[redacted]		202,798
RFD011	[redacted]		1,355,583	[redacted]		1,170,395	[redacted]		0	[redacted]		1,170,395
RFG001	[redacted]		41,429	[redacted]		12,800	[redacted]		0	[redacted]		12,800
RFI001	[redacted]		36,997	[redacted]		36,997	[redacted]		0	[redacted]		36,997
RFI002	[redacted]		699,703	[redacted]		280,000	[redacted]		0	[redacted]		280,000
RFL001	[redacted]		281,533	[redacted]		243,269	[redacted]		0	[redacted]		243,269
RFM001	[redacted]		56,925	[redacted]		27,250	[redacted]		0	[redacted]		27,250
RFP001	[redacted]		55,619	[redacted]		45,668	[redacted]		0	[redacted]		45,668
RFT001	[redacted]		2,747,506	[redacted]		2,411,856	[redacted]		45,000	[redacted]		2,456,856
RFT002	[redacted]		387,175	[redacted]		371,952	[redacted]		10,000	[redacted]		381,952
RFU001	[redacted]		210,415	[redacted]		197,300	[redacted]		9,000	[redacted]		206,300
SA001	[redacted]		5,907,957	[redacted]		5,760,441	[redacted]		0	[redacted]		5,760,441
SA004	[redacted]		59,950	[redacted]		60,000	[redacted]		0	[redacted]		60,000
SAC001	[redacted]		208,958	[redacted]		176,432	[redacted]		0	[redacted]		176,432
SAC002	[redacted]		6,660	[redacted]		6,660	[redacted]		0	[redacted]		6,660
SAC003	[redacted]		0	[redacted]		10,000	[redacted]		0	[redacted]		10,000
SK001	[redacted]		217,019	[redacted]		207,300	[redacted]		0	[redacted]		207,300
SL001	[redacted]		75,000	[redacted]		75,000	[redacted]		0	[redacted]		75,000
SL002	[redacted]		388,068	[redacted]		389,500	[redacted]		0	[redacted]		389,500
SL003	[redacted]		127,673	[redacted]		86,531	[redacted]		0	[redacted]		86,531
SL005	[redacted]		55,285	[redacted]		35,353	[redacted]		0	[redacted]		35,353
SL006	[redacted]		959,716	[redacted]		925,000	[redacted]		0	[redacted]		925,000
SL007	[redacted]		374,596	[redacted]		354,130	[redacted]		0	[redacted]		354,130
SL009	[redacted]		0	[redacted]		435,000	[redacted]		0	[redacted]		435,000
SLA001	[redacted]		1,092,389	[redacted]		1,119,237	[redacted]		0	[redacted]		1,119,237
SLA002	[redacted]		650,501	[redacted]		606,276	[redacted]		30,000	[redacted]		636,276
SLA003	[redacted]		413,803	[redacted]		375,000	[redacted]		0	[redacted]		375,000
SLB001	[redacted]		309,943	[redacted]		296,476	[redacted]		0	[redacted]		296,476
SLB002	[redacted]		1,758,807	[redacted]		1,556,774	[redacted]		60,000	[redacted]		1,616,774
SLB003	[redacted]		2,582,444	[redacted]		2,289,001	[redacted]		0	[redacted]		2,289,001
SLB004	[redacted]		631,601	[redacted]		630,101	[redacted]		0	[redacted]		630,101
SLB005	[redacted]		122,532	[redacted]		108,000	[redacted]		0	[redacted]		108,000
SLB006	[redacted]		1,924,188	[redacted]		1,793,502	[redacted]		50,000	[redacted]		1,843,502

ConITS Contract Funding Tabulation

TA No.	TA Value			TA Current Funding			TA Increase/Decrease Funding			TA Revised Funding		
	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total
SLB007	[redacted]		35,957	[redacted]		15,200	[redacted]		0	[redacted]		15,200
SLB008	[redacted]		402,202	[redacted]		292,000	[redacted]		0	[redacted]		292,000
SLB009	[redacted]		330,470	[redacted]		343,000	[redacted]		0	[redacted]		343,000
SLB011	[redacted]		90,140	[redacted]		86,731	[redacted]		0	[redacted]		86,731
SLB012	[redacted]		68,580	[redacted]		52,342	[redacted]		0	[redacted]		52,342
SLB013	[redacted]		104,073	[redacted]		110,723	[redacted]		0	[redacted]		110,723
SLB014	[redacted]		1,544,623	[redacted]		1,616,542	[redacted]		30,000	[redacted]		1,646,542
SLB017	[redacted]		276,607	[redacted]		205,825	[redacted]		0	[redacted]		205,825
SLB018	[redacted]		911,081	[redacted]		735,564	[redacted]		0	[redacted]		735,564
SLB019	[redacted]		504,766	[redacted]		476,466	[redacted]		0	[redacted]		476,466
SLB020	[redacted]		8,406	[redacted]		3,923	[redacted]		0	[redacted]		3,923
SLB022	[redacted]		17,246	[redacted]		6,977	[redacted]		0	[redacted]		6,977
SLB027	[redacted]		108,906	[redacted]		104,885	[redacted]		15,000	[redacted]		119,885
SLB028	[redacted]		237,953	[redacted]		153,492	[redacted]		3,800	[redacted]		157,292
SLB033	[redacted]		599,836	[redacted]		507,103	[redacted]		0	[redacted]		507,103
SLC001	[redacted]		2,829,435	[redacted]		2,584,501	[redacted]		125,000	[redacted]		2,709,501
SLC004	[redacted]		52,157	[redacted]		41,726	[redacted]		10,000	[redacted]		51,726
SMB001	[redacted]		147,720	[redacted]		147,117	[redacted]		0	[redacted]		147,117
TEN001	[redacted]		541,602	[redacted]		524,500	[redacted]		0	[redacted]		524,500
XA001	[redacted]		68,080	[redacted]		68,157	[redacted]		0	[redacted]		68,157
Total	[redacted]		68,281,475	[redacted]		62,978,081	[redacted]		940,998	[redacted]		63,919,079

OMB Approval # 2700-0042

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE	PAGE OF PAGES
	1 / 8

2. AMENDMENT/MODIFICATION NO.	3. EFFECTIVE DATE	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO. (If applicable)
93	SEE BLOCK 16c	See Block 12	

6. ISSUED BY — CODE

National Aeronautics and Space Administration
Langley Research Center
Hampton, VA 23681-2199

7. ADMINISTERED BY (If other than Item 6) — CODE

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State, and Zip Code)

Raytheon Technical Services Company LLC
Information Technology & Scientific Services
12160 Sunrise Valley Drive
Reston, VA 20191

CODE — FACILITY CODE

(x) 9A. AMENDMENT OF SOLICITATION NO.

9B. DATED (SEE ITEM 11)

X 10A. MODIFICATION OF CONTRACT/ORDER NO.
L70750D
(GSA Order No. T03-01-DS-L003)

10B. DATED (SEE ITEM 13)
2/1/01

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended, ☐ is not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)
See Pages 3 & 4

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(x)	
	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
X	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
	D. OTHER (Specify type of modification and authority)

E. **IMPORTANT:** Contractor ☒ is not, ☐ is required to sign this document and return _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

A. The purpose of this modification is to provide incremental funding in the amount of $1,784,275, of which [redacted] is for cost and [redacted] is for fee.

(continued)

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) MICHAEL T. STUBBS	
15B. CONTRACTOR/OFFEROR (Signature of person authorized to sign)	15C. DATE SIGNED	16B. UNITED STATES OF AMERICA BY (Signature of Contracting Officer)	16C. DATE SIGNED 2/9/04

B. Accordingly, the following changes to the contract schedule are hereby made:

1. Paragraph 3, Contract Funding (NAS 1852.232-81) (JUN 1990), subparagraphs (a) and (b) are deleted in their entirety and replaced with the following:

"(a) For purposes of payment of cost, exclusive of fee, in accordance with the "Limitation of Funds" clause, the total amount allotted by the Government to this Task Order is [redacted] This allotment is for the performance of work under Task Assignments (TA) issued in accordance with Paragraph 3 of the SOW and covers the following estimated period of performance: April 4, 2004.

(b) An additional amount of [redacted] is obligated under TO for payment of fee."

C. All other terms and conditions remain unchanged.

TASK ORDER TABULATION

Action	Estimated Cost	Award Fee	CPAF	Funding
Through Mod 77	[redacted]		$87,206,610	$56,282,781
Mod 78			0	0
Mod 79			0	627,800
Mod 80			0	750,000
Mod 81			0	313,992
Mod 82			0	926,831
Mod 83			0	706,200
Mod 84			0	500,000
Mod 85			0	0
Mod 86			0	513,200
Mod 87			0	1,254,513
Mod 88			33,072,665	0
Mod 89			0	172,310
Mod 90			0	0
Mod 91			0	930,454
Mod 92			0	940,998
Mod 93			0	1,748,275
TOTAL			$120,279,275	$65,667,354

ConITS Accounting and Appropriation Data

PR	PY/FUND	JO/ Order No.	RTR WBS/Cost Ctr	Fund Center/ Cost Center	Amount	TA No.	P/C 1
4200048757	SFCX22004D	FC400000	23-794-30-41	23OCB	$20,000	OC001	C
4200048757	SAT292003D	FC400000	23-721-10-40	23OCB	$40,000	OC001	C
4200048782	SFCX22004D	FC400000	23-794-40-11	23-794	$80,000	OC002	C
4200048757	SFCX22004D	FC400000	23-794-70-60	23OKA	$10,000	OCB003	C
4200048757	SAT292003D	FC400000	2351-259-40-03	23OKA	$53,611	OKC001	C
4200048757	SAEX22004D	FC400000	2351-278-50-32	23OKA	$16,389	OKC001	C
4200048757	SFCX22004D	FC400000	23-319-30-02	23RAB	$60,000	RA001	C
4200048757	SFCX22004D	FC400000	23-794-30-53	23RAA	$70,000	RAA001	C
4200048757	SFCX22004D	FC400000	23-319-30-02	23RAB	$70,000	RAB001	C
4200048757	SAEX22004D	FC400000	23-719-45-G3	23RBB	$10,000	RBB001	C
4200039834 Mod 89 PLI 222, ALI 1	SAEX22004D	FC400000	23-791-45-S1	23RBB	($5,000)	RBB003	C
4200039834 Mod 89 PLI 222, ALI 2	SAEX22004D	FC400000	23-719-45-G3	23RBB	($5,000)	RBB003	C
4200044180 Mod 90 PLI 223, ALI 1	SAT292003D	FC400000	23-721-10-66	23RBB	($50,000)	RBB004	C
4200044180 Mod 90 PLI 223, ALI 2	SAT292003D	FC400000	23-721-70-32	23RBB	($10,000)	RBB004	C
4200045840 Mod 92 PLI 228, ALI 16	SAT292003D	FC400000	23-721-74-00	23RBB	($40,000)	RBB004	C
4200048757	SFCX22004D	FC400000	23-794-40-3N	23RBI	$55,000	RBI001	C
4200048757	SFCX22004D	FC400000	23-761-20-4B	23RGB	$35,700	RBJ005	C
4200048757	SAEX22004D	FC400000	2309080101	23-WTSA	$20,300	RBJ005	C
4200048757	SAEX22004D	FC100109	23GA030511	23-CTRGA	$12,500	RBL002	C
4200048757	SAEX22004D	FC400000	23-762-55-TH	23RCC	$50,000	RCC001	C
4200048757	SAEX22004D	FC400000	23-621-30-96	23REB	$86,000	REB001	C
4200048757	SAT292003D	FC400000	23-800-90-50	23RBH	$7,815	RFC004	C
4200048757	SAT292003D	FC400000	23-892-10-00	23RBH	$2,185	RFC004	C
4200048757	SAEX22004D	FC400000	23-728-60-30	23RFC	$125,000	RFC012	C
4200048757	SFCX22004D	FC300201	2309040111	23-ITSVCS	$60,000	RFD004	C
4200048757	SFCX22004D	FC300204	2309040201	23-ITSVCS	$100,000	RFD011	C
4200048757	SAEX22004D	FC621075	2309070304	23-TESTAIR	$36,300	RFL001	C
4200048757	SAEX22004D	FC700101	23GA050070	23-CTRGA	$25,000	SA001	C
4200048757	SAEX22004D	FC700101	23GA050020	23-CTRGA	$25,000	SA002	C
4200048757	SAEX22004D	FC100107	23GA010062	23-CTRGA	$20,000	SAC001	C
4200048757	SAEX22004D	FC301001	23GA100012	23-CTRGA	$70,000	SLA001	C
4200048757	SAEX22004D	FC300204	2309040106	23-ITSVCS	$70,000	SLB002	C
4200048757	SAEX22004D	FC100101	23GA080060	23-CTRGA	$110,000	SLB003	C

4200048757	SAEX22004D	FC300204	2309040106	23-ITSVCS	$100,000	SLB006	C
4200048757	SAEX22004D	FC100103	23GA010021	23-CTRGA	$6,500	SLB014	C
4200048757	SAEX22004D	FC100103	23GA010020	23-CTRGA	$1,400	SLB014	C
4200048757	SAEX22004D	FC100109	23GA030511	23-CTRGA	$7,500	SLB014	C
4200048757	SAEX22004D	FC300600	23GA160011	23-CTRGA	$12,000	SLB014	C
4200048757	SAEX22004D	FC300600	23GA160011	23-CTRGA	$3,500	SLB014	C
4200048757	SAEX22004D	FC300600	23GA160011	23-CTRGA	$6,000	SLB014	C
4200048757	SAEX22004D	FC300205	2309040105	23-ITSVCS	$82,000	SLB018	C
4200048757	SAEX22004D	FC300205	2309040105	23-ITSVCS	$15,000	SLB027	C
4200048757	SAEX22004D	FC200401	2309030212	23-FAC	6,575	SLB027	C
4200048757	SAEX22004D	FC300205	2309040101	23-ITSVCS	75,000	SLC001	C
4200048757	SAEX22004R	FC400000	231	23-762	238,000	TEN001	C
Total					$1,784,275		

ConITS Contract Funding Tabulation

TA No.	TA Value			TA Current Funding			TA Increase/Decrease Funding			TA Revised Funding		
	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total
Award			0			0			0			0
A001			18,760			16,700			0			16,700
AH001			295,885			307,506			0			307,506
OA001			227,447			243,040			0			243,040
OA002			9,998			8,000			0			8,000
OB001			14,545			14,550			0			14,550
OBB001			613,922			598,575			0			598,575
OC001			209,015			156,000			60,000			216,000
OC002			100,190			90,400			80,000			170,400
OCA001			3,903			1,000			0			1,000
OCB001			362,797			365,446			0			365,446
OCB002			260,709			268,961			0			268,961
OCB003			293,865			259,862			10,000			269,862
OD001			271,719			253,094			0			253,094
OI001			176,740			124,000			0			124,000
OKC001			522,755			473,250			70,000			543,250
RA001			337,114			306,470			60,000			366,470
RAA001			457,438			447,000			70,000			517,000
RAB001			430,997			392,000			70,000			462,000
RAC001			86,070			83,000			0			83,000
RAD001			353,868			353,000			0			353,000
RAE001			1,188,859			1,136,199			0			1,136,199
RAE003			22,775			24,000			0			24,000
RAE004			12,500			14,500			0			14,500
RAF001			107,855			12,620			0			12,620
RBA001			113,437			81,875			0			81,875
RBA002			34,469			31,500			0			31,500
RBB001			298,935			300,580			10,000			310,580
RBB003			133,229			143,229			(10,000)			133,229
RBB004			0			100,000			(100,000)			0
RBC001			975,438			977,939			0			977,939
RBE001			0			113,000			0			113,000
RBF001			36,951			28,090			0			28,090
RBG001			39,956			40,000			0			40,000
RBG002			28,673			70,000			0			70,000
RBH001			1,418,864			1,267,400			0			1,267,400
RBH002			253,723			240,000			0			240,000
RBH007			10,000			10,000			0			10,000
RBI001			426,184			383,000			55,000			438,000
RBJ001			66,583			62,000			0			62,000
RBJ002			267,641			256,000			0			256,000
RBJ005			430,629			330,083			56,000			386,083

ConITS Contract Funding Tabulation

TA No.	TA Value			TA Current Funding			TA Increase/Decrease Funding			TA Revised Funding		
	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total
RBJ006	[redacted]		711,805	[redacted]		598,000	[redacted]		0	[redacted]		598,000
RBJ007	[redacted]		184,868	[redacted]		155,000	[redacted]		0	[redacted]		155,000
RBK001	[redacted]		187,220	[redacted]		152,400	[redacted]		0	[redacted]		152,400
RBK002	[redacted]		61,484	[redacted]		60,000	[redacted]		0	[redacted]		60,000
RBK003	[redacted]		75,629	[redacted]		76,027	[redacted]		0	[redacted]		76,027
RBK005	[redacted]		18,584	[redacted]		19,473	[redacted]		0	[redacted]		19,473
RBK006	[redacted]		23,157	[redacted]		26,000	[redacted]		0	[redacted]		26,000
RBL001	[redacted]		198,125	[redacted]		190,500	[redacted]		0	[redacted]		190,500
RBL002	[redacted]		138,433	[redacted]		119,000	[redacted]		12,500	[redacted]		131,500
RBN001	[redacted]		76,691	[redacted]		31,946	[redacted]		0	[redacted]		31,946
RC001	[redacted]		0	[redacted]		10,000	[redacted]		0	[redacted]		10,000
RCB001	[redacted]		47,200	[redacted]		47,375	[redacted]		0	[redacted]		47,375
RCC001	[redacted]		397,141	[redacted]		352,234	[redacted]		50,000	[redacted]		402,234
RCD001	[redacted]		429,493	[redacted]		371,042	[redacted]		0	[redacted]		371,042
RCE001	[redacted]		447,139	[redacted]		421,773	[redacted]		0	[redacted]		421,773
RCF001	[redacted]		355,742	[redacted]		337,536	[redacted]		0	[redacted]		337,536
RCG001	[redacted]		310,978	[redacted]		294,000	[redacted]		0	[redacted]		294,000
RD001	[redacted]		1,159,540	[redacted]		1,216,401	[redacted]		0	[redacted]		1,216,401
RDD001	[redacted]		2,249,135	[redacted]		2,105,000	[redacted]		0	[redacted]		2,105,000
RDD002	[redacted]		2,184,973	[redacted]		2,154,815	[redacted]		0	[redacted]		2,154,815
RDD003	[redacted]		155,230	[redacted]		121,100	[redacted]		0	[redacted]		121,100
RDD004	[redacted]		4,189	[redacted]		4,000	[redacted]		0	[redacted]		4,000
RDE001	[redacted]		1,729,243	[redacted]		1,767,642	[redacted]		0	[redacted]		1,767,642
RDE002	[redacted]		1,046,870	[redacted]		947,519	[redacted]		0	[redacted]		947,519
RDE005	[redacted]		128,008	[redacted]		110,265	[redacted]		0	[redacted]		110,265
RDE006	[redacted]		1,203,988	[redacted]		1,203,988	[redacted]		0	[redacted]		1,203,988
RDG001	[redacted]		260,238	[redacted]		200,000	[redacted]		0	[redacted]		200,000
RDO001	[redacted]		129,349	[redacted]		122,769	[redacted]		0	[redacted]		122,769
RDO002	[redacted]		200,038	[redacted]		142,606	[redacted]		0	[redacted]		142,606
REB001	[redacted]		0	[redacted]		0	[redacted]		86,000	[redacted]		86,000
REC001	[redacted]		65,466	[redacted]		51,200	[redacted]		0	[redacted]		51,200
RF001	[redacted]		48,270	[redacted]		6,400	[redacted]		0	[redacted]		6,400
RFC001	[redacted]		917,777	[redacted]		890,013	[redacted]		0	[redacted]		890,013
RFC002	[redacted]		36,250	[redacted]		36,307	[redacted]		0	[redacted]		36,307
RFC003	[redacted]		14,662	[redacted]		15,912	[redacted]		0	[redacted]		15,912
RFC004	[redacted]		1,650,967	[redacted]		1,557,200	[redacted]		10,000	[redacted]		1,567,200
RFC005	[redacted]		2,843,503	[redacted]		2,928,618	[redacted]		0	[redacted]		2,928,618
RFC007	[redacted]		271,560	[redacted]		289,828	[redacted]		0	[redacted]		289,828
RFC008	[redacted]		5,973	[redacted]		6,000	[redacted]		0	[redacted]		6,000
RFC011	[redacted]		77,346	[redacted]		68,767	[redacted]		0	[redacted]		68,767
RFC012	[redacted]		348,804	[redacted]		278,533	[redacted]		125,000	[redacted]		403,533
RFC013	[redacted]		457,755	[redacted]		390,205	[redacted]		0	[redacted]		390,205

ConITS Contract Funding Tabulation

TA No.	TA Value			TA Current Funding			TA Increase/Decrease Funding			TA Revised Funding		
	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total
RFC016	[redacted]		27,991	[redacted]		28,000	[redacted]		0	[redacted]		28,000
RFC018	[redacted]		44,000	[redacted]		48,000	[redacted]		0	[redacted]		48,000
RFC019	[redacted]		52,004	[redacted]		48,000	[redacted]		0	[redacted]		48,000
RFC021	[redacted]		93,280	[redacted]		99,054	[redacted]		0	[redacted]		99,054
RFC022	[redacted]		51,138	[redacted]		65,000	[redacted]		0	[redacted]		65,000
RFD001	[redacted]		1,910,352	[redacted]		1,386,905	[redacted]		0	[redacted]		1,386,905
RFD002	[redacted]		387,223	[redacted]		260,898	[redacted]		0	[redacted]		260,898
RFD003	[redacted]		136,372	[redacted]		136,500	[redacted]		0	[redacted]		136,500
RFD004	[redacted]		371,983	[redacted]		350,641	[redacted]		60,000	[redacted]		410,641
RFD005	[redacted]		96,329	[redacted]		96,357	[redacted]		0	[redacted]		96,357
RFD006	[redacted]		425,137	[redacted]		362,388	[redacted]		0	[redacted]		362,388
RFD007	[redacted]		26,689	[redacted]		15,500	[redacted]		0	[redacted]		15,500
RFD009	[redacted]		271,901	[redacted]		202,798	[redacted]		0	[redacted]		202,798
RFD011	[redacted]		1,355,583	[redacted]		1,170,395	[redacted]		100,000	[redacted]		1,270,395
RFG001	[redacted]		41,429	[redacted]		12,800	[redacted]		0	[redacted]		12,800
RFI001	[redacted]		36,997	[redacted]		36,997	[redacted]		0	[redacted]		36,997
RFI002	[redacted]		699,703	[redacted]		280,000	[redacted]		0	[redacted]		280,000
RFL001	[redacted]		281,533	[redacted]		243,269	[redacted]		36,300	[redacted]		279,569
RFM001	[redacted]		56,925	[redacted]		27,250	[redacted]		0	[redacted]		27,250
RFP001	[redacted]		55,619	[redacted]		45,668	[redacted]		0	[redacted]		45,668
RFT001	[redacted]		2,747,506	[redacted]		2,456,856	[redacted]		0	[redacted]		2,456,856
RFT002	[redacted]		387,175	[redacted]		381,952	[redacted]		0	[redacted]		381,952
RFU001	[redacted]		210,415	[redacted]		206,300	[redacted]		0	[redacted]		206,300
SA001	[redacted]		5,907,957	[redacted]		5,760,441	[redacted]		25,000	[redacted]		5,785,441
SA002	[redacted]		0	[redacted]		0	[redacted]		25,000	[redacted]		25,000
SA004	[redacted]		59,950	[redacted]		60,000	[redacted]		0	[redacted]		60,000
SAC001	[redacted]		208,958	[redacted]		176,432	[redacted]		20,000	[redacted]		196,432
SAC002	[redacted]		6,660	[redacted]		6,660	[redacted]		0	[redacted]		6,660
SAC003	[redacted]		0	[redacted]		10,000	[redacted]		0	[redacted]		10,000
SK001	[redacted]		217,019	[redacted]		207,300	[redacted]		0	[redacted]		207,300
SL001	[redacted]		75,000	[redacted]		75,000	[redacted]		0	[redacted]		75,000
SL002	[redacted]		388,068	[redacted]		389,500	[redacted]		0	[redacted]		389,500
SL003	[redacted]		127,673	[redacted]		86,531	[redacted]		0	[redacted]		86,531
SL005	[redacted]		55,285	[redacted]		35,353	[redacted]		0	[redacted]		35,353
SL006	[redacted]		959,716	[redacted]		925,000	[redacted]		0	[redacted]		925,000
SL007	[redacted]		374,596	[redacted]		354,130	[redacted]		0	[redacted]		354,130
SL009	[redacted]		0	[redacted]		435,000	[redacted]		0	[redacted]		435,000
SLA001	[redacted]		1,092,389	[redacted]		1,119,237	[redacted]		70,000	[redacted]		1,189,237
SLA002	[redacted]		650,501	[redacted]		636,276	[redacted]		0	[redacted]		636,276
SLA003	[redacted]		413,803	[redacted]		375,000	[redacted]		0	[redacted]		375,000
SLB001	[redacted]		309,943	[redacted]		296,476	[redacted]		0	[redacted]		296,476
SLB002	[redacted]		1,758,807	[redacted]		1,616,774	[redacted]		70,000	[redacted]		1,686,774

ConITS Contract Funding Tabulation

TA No.	TA Value			TA Current Funding			TA Increase/Decrease Funding			TA Revised Funding		
	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total
SLB003	[redacted]		2,582,444	[redacted]		2,289,001	[redacted]		110,000	[redacted]		2,399,001
SLB004	[redacted]		631,601	[redacted]		630,101	[redacted]		0	[redacted]		630,101
SLB005	[redacted]		122,532	[redacted]		108,000	[redacted]		0	[redacted]		108,000
SLB006	[redacted]		1,924,188	[redacted]		1,843,502	[redacted]		100,000	[redacted]		1,943,502
SLB007	[redacted]		35,957	[redacted]		15,200	[redacted]		0	[redacted]		15,200
SLB008	[redacted]		402,202	[redacted]		292,000	[redacted]		0	[redacted]		292,000
SLB009	[redacted]		330,470	[redacted]		343,000	[redacted]		0	[redacted]		343,000
SLB011	[redacted]		90,140	[redacted]		86,731	[redacted]		0	[redacted]		86,731
SLB012	[redacted]		68,580	[redacted]		52,342	[redacted]		0	[redacted]		52,342
SLB013	[redacted]		104,073	[redacted]		110,723	[redacted]		0	[redacted]		110,723
SLB014	[redacted]		1,544,623	[redacted]		1,646,542	[redacted]		36,900	[redacted]		1,683,442
SLB017	[redacted]		276,607	[redacted]		205,825	[redacted]		0	[redacted]		205,825
SLB018	[redacted]		911,081	[redacted]		735,564	[redacted]		82,000	[redacted]		817,564
SLB019	[redacted]		504,766	[redacted]		476,466	[redacted]		0	[redacted]		476,466
SLB020	[redacted]		8,406	[redacted]		3,923	[redacted]		0	[redacted]		3,923
SLB022	[redacted]		17,246	[redacted]		6,977	[redacted]		0	[redacted]		6,977
SLB027	[redacted]		108,906	[redacted]		119,885	[redacted]		21,575	[redacted]		141,460
SLB028	[redacted]		237,953	[redacted]		157,292	[redacted]		0	[redacted]		157,292
SLB033	[redacted]		599,836	[redacted]		507,103	[redacted]		0	[redacted]		507,103
SLC001	[redacted]		2,829,435	[redacted]		2,709,501	[redacted]		75,000	[redacted]		2,784,501
SLC004	[redacted]		52,157	[redacted]		51,726	[redacted]		0	[redacted]		51,726
SMB001	[redacted]		147,720	[redacted]		147,117	[redacted]		0	[redacted]		147,117
TEN001	[redacted]		541,602	[redacted]		524,500	[redacted]		238,000	[redacted]		762,500
XA001	[redacted]		68,080	[redacted]		68,157	[redacted]		0	[redacted]		68,157
Total	[redacted]		68,281,475	[redacted]		63,919,079	[redacted]		1,784,275	[redacted]		65,703,354

ConITS Contract Funding

Mod #	Mod Date	Contract Value			Contract Funding		
		Cost	Fee	Total	Cost	Fee	Total
Award	01/04/01	[redacted]		16,550,129	[redacted]		100,000
Mod 2	1/31/2001			0			1,996,231
Mod 3	2/22/2001			0			1,918,118
Mod 4	3/8/2001			0			1,059,750
Mod 5	05/07/01			0			0
Mod 6	3/22/2001			0			730,000
Mod 7	3/26/2001			0			36,307
Mod 8	3/30/2001			0			282,242
Mod 9	4/10/2001			0			136,710
Mod 10	4/25/2001			0			459,976
Mod 11	05/07/01			0			0
Mod 12	5/22/2001			0			368,101
Mod 13	5/24/2001			0			2,389,336
Mod 14	6/7/2001			0			573,450
Mod 15	6/26/2001			0			558,634
Mod 16	7/19/2001			0			687,511
Mod 17	8/13/2001			0			416,711
Mod 18	8/24/2001			0			142,440
Mod 19	8/28/2001			0			-12,257
Mod 20	9/5/2001			0			217,992
Mod 21	09/07/01			-36,514			0
Mod 22	09/14/01			0			0
Mod 23	9/10/2001			0			39,850
Mod 24	09/14/01			0			0
Mod 25	9/19/2001			0			264,700
Mod 26	9/26/2001			0			165,000
Mod 27	9/27/2001			0			105,000
Mod 28	10/12/2001			0			4,295
Mod 29	10/25/2001			0			165,000
Mod 30	11/9/2001			0			353,504
Mod 31	11/19/01			0			0
Mod 32	11/28/01			20,433,563			0
Mod 33	12/4/2001			0			975,263
Mod 34	12/19/2001			0			318,991
Mod 35	1/16/2002			0			1,531,533
Mod 36	1/23/2002			0			1,530,468
Mod 37	1/29/2002			0			462,387
Mod 38	01/31/02			0			0
Mod 39	02/11/02			0			4,064,857
Mod 40	02/22/02			0			1,078,800
Mod 41	03/04/02			0			0
Mod 42	03/18/02			-32,339			0
Mod 43	3/21/2002			0			2,762,265
Mod 44	4/23/2002			0			3,026,275
Mod 45	4/25/2002			0			334,000
Mod 46	5/22/2002			0			965,156
Mod 47	06/20/02			0			1,769,263
Mod 48	07/08/02			0			0
Mod 49	07/22/02			0			0
Mod 50	7/24/2002			0			1,164,268

Funding info form mod 93

ConITS Contract Funding

Mod 51	8/2/2002	[redacted]	0	[redacted]	689,375
Mod 52	08/16/02	[redacted]	0	[redacted]	0
Mod 53	8/22/2002	[redacted]	0	[redacted]	337,242
Mod 54	8/25/2002	[redacted]	0	[redacted]	-2,850
Mod 55	9/5/2002	[redacted]	18,457,420	[redacted]	842,702
Mod 56	9/5/2002	[redacted]	0	[redacted]	0
Mod 57	9/10/2002	[redacted]	0	[redacted]	100,000
Mod 58	09/10/02	[redacted]	0	[redacted]	0
Mod 59	9/11/2002	[redacted]	0	[redacted]	58,020
Mod 60	9/26/2002	[redacted]	0	[redacted]	154,358
Mod 61	9/27/2002	[redacted]	0	[redacted]	173,000
Mod 62	10/1/2002	[redacted]	0	[redacted]	94,421
Mod 63	10/28/2002	[redacted]	0	[redacted]	879,716
Mod 64	11/20/2002	[redacted]	0	[redacted]	0
Mod 65	11/21/02	[redacted]	0	[redacted]	1,131,257
Mod 66	12/10/2002	[redacted]	31,834,351	[redacted]	
Mod 67	12/12/02	[redacted]	0	[redacted]	2,099,396
Mod 68	01/21/03	[redacted]	0	[redacted]	1,169,641
Mod 69	01/27/03	[redacted]	0	[redacted]	661,752
Mod 70	02/14/03	[redacted]	0	[redacted]	2,882,575
Mod 71	03/11/03	[redacted]	0	[redacted]	4,498,520
Mod 72	04/03/03	[redacted]	0	[redacted]	2,947,030
Mod 73	04/25/03	[redacted]	0	[redacted]	3,377,436
Mod 74	05/08/03	[redacted]	0	[redacted]	696,654
Mod 75	05/12/03	[redacted]	0	[redacted]	389,259
Mod 76	05/14/03	[redacted]	0	[redacted]	(38,850)
Mod 77	06/23/03	[redacted]	0	[redacted]	0
Mod 78		[redacted]	0	[redacted]	0
Mod 79	08/04/03	[redacted]	0	[redacted]	627,800
Mod 80	08/11/03	[redacted]	0	[redacted]	750,000
Mod 81	08/18/03	[redacted]	0	[redacted]	313,992
Mod 82	09/16/03	[redacted]	0	[redacted]	926,831
Mod 83	09/29/03	[redacted]	0	[redacted]	706,200
Mod 84	09/30/03	[redacted]	0	[redacted]	500,000
Mod 85		[redacted]	0	[redacted]	0
Mod 86	10/30/03	[redacted]	0	[redacted]	513,200
Mod 87	11/19/03	[redacted]	0	[redacted]	1,254,513
Mod 88		[redacted]	0	[redacted]	0
Mod 89	11/26/03	[redacted]	0	[redacted]	172,310
Mod 90	12/18/03	[redacted]	0	[redacted]	930,454
Mod 91		[redacted]	0	[redacted]	
Mod 92	01/15/04	[redacted]	0	[redacted]	940,998
Mod 93	02/09/04	[redacted]	0	[redacted]	1,784,275
Total		[redacted]	87,206,610	[redacted]	65,703,354

Cross Check 0

Funding info form mod 93

OMB Approval # 2700-0042

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE

PAGE OF PAGES 1 | 7

2. AMENDMENT/MODIFICATION NO.	3. EFFECTIVE DATE	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO. (If applicable)
94	SEE BLOCK 16c	See Block 12	

6. ISSUED BY: CODE

National Aeronautics and Space Administration
Langley Research Center
Hampton, VA 23681-2199

7. ADMINISTERED BY (If other than Item 6) CODE

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State, and Zip Code)

Raytheon Technical Services Company LLC
Information Technology & Scientific Services
12160 Sunrise Valley Drive
Reston, VA 20191

CODE | FACILITY CODE

(x) 9A. AMENDMENT OF SOLICITATION NO.

9B. DATED (SEE ITEM 11)

X 10A. MODIFICATION OF CONTRACT/ORDER NO.
L70750D
(GSA Order No. T03-01-DS-L003)

10B. DATED (SEE ITEM 13)
2/1/01

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended, ☐ is not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:
(a) By completing items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)
See Page 3

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(x)	
	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
X	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
	D. OTHER (Specify type of modification and authority

E. IMPORTANT: Contractor ☒ is not, ☐ is required to sign this document and return _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

A. The purpose of this modification is to provide incremental funding in the amount of $1,718,552, of which [redacted] is for cost and [redacted] is for fee.

(continued)

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) MICHAEL T. STUBBS	
15B. CONTRACTOR/OFFEROR (Signature of person authorized to sign)	15C. DATE SIGNED	16B. UNITED STATES OF AMERICA BY (Signature of Contracting Officer)	16C. DATE SIGNED 2/19/04

B. Accordingly, the following changes to the contract schedule are hereby made:

1. Paragraph 3, Contract Funding (NAS 1852.232-81) (JUN 1990), subparagraphs (a) and (b) are deleted in their entirety and replaced with the following:

"(a) For purposes of payment of cost, exclusive of fee, in accordance with the "Limitation of Funds" clause, the total amount allotted by the Government to this Task Order is [redacted]. This allotment is for the performance of work under Task Assignments (TA) issued in accordance with Paragraph 3 of the SOW and covers the following estimated period of performance: April 30, 2004.

(b) An additional amount of [redacted] is obligated under TO for payment of fee."

C. All other terms and conditions remain unchanged.

TASK ORDER TABULATION

Action	Estimated Cost	Award Fee	CPAF	Funding
Through Mod 77	[redacted]	[redacted]	$87,206,610	$56,282,781
Mod 78	[redacted]	[redacted]	0	0
Mod 79	[redacted]	[redacted]	0	627,800
Mod 80	[redacted]	[redacted]	0	750,000
Mod 81	[redacted]	[redacted]	0	313,992
Mod 82	[redacted]	[redacted]	0	926,831
Mod 83	[redacted]	[redacted]	0	706,200
Mod 84	[redacted]	[redacted]	0	500,000
Mod 85	[redacted]	[redacted]	0	0
Mod 86	[redacted]	[redacted]	0	513,200
Mod 87	[redacted]	[redacted]	0	1,254,513
Mod 88	[redacted]	[redacted]	33,072,665	0
Mod 89	[redacted]	[redacted]	0	172,310
Mod 90	[redacted]	[redacted]	0	0
Mod 91	[redacted]	[redacted]	0	930,454
Mod 92	[redacted]	[redacted]	0	940,998
Mod 93	[redacted]	[redacted]	0	1,784,275
Mod 94	[redacted]	[redacted]	0	1,718,552
TOTAL	[redacted]	[redacted]	$120,279,275	$67,421,906

ACCOUNTING AND APPROPRIATION DATA

PR	PY/FUND	JO/ Order No.	RTR WBS/Cost Ctr	Fund Center/ Cost Center	Amount	TA No.	P/C [1]
4200050324	SAEX22004D	FC400000	23-762-93-AC	23RAD	$49,822	RAD001	
4200050324	SAEX22004D	FC400000	23-719-45-S1	23RBB	$5,000	RBB001	
4200050324	SAEX22004D	FC400000	23-719-45-G3	23RBB	$5,000	RBB001	
4200050324	SAT292003D	FC400000	100003598	23RBE	$20,000	RBF001	
4200050324	SFCX22004D	FC200801	2309080201	23-AERO	$172,000	RBH001	
4200050324	SAEX22004D	FC400000	23-728-60-31	23RBL	$35,000	RBL002	
4200050324	SAEX22004D	FC400000	23-719-55-TD	23RCC	$15,000	RCC001	
4200050324	SAEX22004D	FC400000	23-728-60-10	23RDO	$146,980	RDE001	
4200050324	SAEX22004D	FC400000	23-786-10-10	23RDO	$30,000	RDE005	
4200050324	SAEX22004D	FC400000	23-786-10-10	23RDO	$550,000	RDE006	
4200050324	SAT292003D	FC400000	23-721-74-00	23RBB	$40,000	RFC005	
4200050324	SAT292003D	FC400000	23-721-10-66	23RBB	$50,000	RFC005	
4200050324	SAT292003D	FC400000	23-721-70-32	23RBB	$10,000	RFC005	
4200050324	SAEX22004D	FC200401	2309030307	23-FAC	$20,000	RFT001	
4200050324	SAEX22004D	FC100308	2309030306	23-FAC	$35,000	RFT001	
4200050324	SAEX22004D	FC700101	23GA010064	23-CTRGA	$126,500	RFT001	
4200050324	SAEX22004D	FC200401	2309030308	23-FAC	$10,000	RFT002	
4200050324	SAEX22004D	FC200401	2309030302	23-FAC	$20,000	RFU001	
4200050324	SAT292003D	FC301003	2310-771-14-LD	23SL	$100,000	SAC001	
4200050324	SAEX22004D	FC300801	23GA090213	23-CTRGA	$100,000	SLA002	
4200050324	SAT292003D	FC100101	23-772-10-AA	23A	$4,000	SLB014	
4200050324	SAEX22004D	FC300205	2309040105	23-ITSVCS	$50,000	SLB027	
4200050324	SAEX22004D	FC200902	23GA110011	23-CTRGA	$3,000	SLB028	
4200050324	SAEX22004D	FC100108	23GA090110	23-CTRGA	$15,000	SLB028	
4200050324	SAEX22004D	FC400000	2309080103	23-WTSA	$1,500	SLB028	
4200050324	SAEX22004D	FC100101	23GA010010	23-CTRGA	$6,000	SLB028	
4200050324	SAT292003D	FC100101	23-772-10-AA	23A	$1,250	SLB028	
4200050324	SAEX22004D	FC300205	2309040105	23-ITSVCS	$50,000	SLB033	
4200050324	SAEX22004D	FC300205	2309040105	23-ITSVCS	$40,000	SLB035	
4200050324	SAEX22004D	FC400000	100004521/1	23XAA	$7,500	XA001	
2/19/2004	Total				$1,718,552		

ConITS Accounting and Appropriation Data

PR	PY/FUND	JO/ Order No.	RTR WBS/Cost Ctr	Fund Center/ Cost Center	Amount	TA No.
4200052541	SAT292003D	FC400000	23-785-40-00	23OBB	$10,000	OBB003
4200052541	SAEX22004D	FC400000	23-745-30-10	23OCB	$160,000	OCB003
4200052541	SAEX22004D	FC400000	2351-278-50-32	23OKA	$20,000	OKC002
4200052541	SAEX22004D	FC400000	23-762-93-AC	23RAD	$72,578	RAD001
4200052541	SAEX22004D	FC400000	23-762-55-MO	23RBF	$20,000	RBF001
4200052541	SFCX22004R	FC400000	100003916	23RGB	$4,000	RBJ001
4200052541	SAEX22004D	FC400000	2309080101	23-WTSA	$17,000	RBJ005
4200052541	SAEX22004D	FC400000	2309080101	23-WTSA	$64,000	RBJ006
4200052541	SAEX22004D	FC400000	23CONTSER	23-FABR	$15,000	RBL002
4200052541	SAEX22004D	FC400000	23-781-10-10	23RB	$500	RBO001
4200052541	SFCX22004D	FC400000	23-319-03-01	6001800/RANS	$20,000	RC001
4200052541	SFCX22004D	FC400000	23-319-80-01	23RC	$10,000	RC001
4200052541	SFCX22004D	FC400000	23-376-70-30-07	23RC	$2,000	RC001
4200052541	SAEX22004D	FC400000	23-762-55-LB	23RC	$3,000	RC001
4200052541	SAEX22004D	FC400000	23-762-55-LD	23RC	$10,000	RC001
4200052541	SAEX22004D	FC400000	23-719-55-TC	23RCD	$30,000	RCD001
4200052541	SAEX22004D	FC400000	23-719-55-TD	23RCD	$30,000	RCD001
4200052541	SFCX22004D	FC400000	23-376-70-30-01	23RCE	$15,000	RCE001
4200052541	SFCX22004D	FC400000	23-794-40-4A	23RCE	$4,000	RCE001
4200052541	SFCX22004D	FC400000	23-794-40-4D	23RCE	$5,000	RCE001
4200052541	SFCX22004D	FC400000	23-794-40-4E	23RCE	$5,000	RCE001
4200052541	SFCX22004D	FC400000	23-794-40-4K	23RCE	$23,000	RCE001
4200052541	SFCX22004D	FC400000	23-794-40-4O	23RCE	$3,000	RCE001
4200052541	SFCX22004D	FC400000	23-794-40-4Q	23RCE	$5,000	RCE001
4200052541	SAEX22004D	FC400000	23-137-30-10	23RD	$6,720	RD001
4200052541	SAEX22004D	FC400000	23-150-10-10	23RD	$2,100	RD001
4200052541	SAT292003D	FC400000	23-288-21-01	23RD	$3,780	RD001
4200052541	SAEX22004D	FC400000	23-302-05-30	23RD	$5,460	RD001
4200052541	SAEX22004D	FC400000	23-303-10-01	23RD	$2,100	RD001
4200052541	SAEX22004D	FC400000	23-711-70-02	23RD	$2,100	RD001
4200052541	SAEX22004D	FC400000	23-727-01-10	23RD	$32,550	RD001
4200052541	SAEX22004D	FC400000	23-728-01-03	23RD	$8,907	RD001
4200052541	SAEX22004D	FC400000	23-728-01-04	23RD	$420	RD001
4200052541	SAEX22004D	FC400000	23-728-30-12	23RD	$12,600	RD001
4200052541	SAEX22004D	FC400000	23-728-30-30	23RD	$10,800	RD001
4200052541	SAEX22004D	FC400000	23-728-30-31	23RD	$26,400	RD001
4200052541	SAEX22004D	FC400000	23-728-40-10	23RD	$29,400	RD001
4200052541	SAEX22004D	FC400000	23-728-40-30	23RD	$2,100	RD001
4200052541	SAEX22004D	FC400000	23-728-60-30	23RD	$13,989	RD001
4200052541	SAEX22004D	FC400000	23-745-30-10	23RD	$8,400	RD001
4200052541	SFCX22004D	FC400000	23-761-90-61	23RD	$30,600	RD001
4200052541	SAEX22004D	FC400000	23-762-45-G7	23RD	$8,400	RD001
4200052541	SAEX22004D	FC400000	23-762-55-LE	23RD	$2,100	RD001
4200052541	SAEX22004D	FC400000	23-762-65-AI	23RD	$44,954	RD001
4200052541	SAEX22004D	FC400000	23-762-65-AJ	23RD	$6,300	RD001

4200052541	SAEX22004D	FC400000	23-762-93-AF	23RD	$11,000	RD001
4200052541	SFCX22004D	FC400000	23-794-70-54	23RD	$8,400	RD001
4200052541	SAEX22004D	FC400000	23-727-01-10	23RDO	$317,588	RDD001
4200052541	SAEX22004D	FC400000	23-137-30-10	23RDD	$45,226	RDD003
4200052541	SAEX22004D	FC400000	23-786-30-10	23RDD	$60,000	RDD005
4200052541	SAEX22004D	FC400000	23-728-60-20	23RDO	$193,981	RDE002
4200052541	SAEX22004D	FC400000	23-137-10-10	23RDE	$72,800	RDO003
4200052541	SAT292003D	FC400000	23-288-18-00	23REB	$100,000	REB001
4200052541	SAEX22004D	FC300203	2309040202	23-ITSVCS	$73,000	RFC001
4200052541	SFCX22004	FC300203	2309040202	23-ITSVCS	$225,000	RFC001
4200052541	SFCX22004	FC300205	2309040204	23-ITSVCS	$20,000	RFC001
4200052541	SAEX22004D	FC400000	23-137-30-10	23RDD	$60,000	RFC004
4200052541	SFCX22004	FC300203	2309040202	23-ITSVCS	$120,000	RFC025
4200050324 PLI 234, ALI 12	SAT292003D	FC301003	2310-771-14-LD	23SL	($100,000)	SAC001
4200052541	SAEX22004D	FC100101	23GA080040	23-CTRGA	$40,000	SK001
4200052541	SAEX22004D	FC100101	23GA010010	23-CTRGA	$5,000	SLB014
4200052541	SAEX22004D	FC100101	2309040108	23-ITSVCS	$1,739	SLB018
4200052541	SAEX22004D	FC300205	2309040101	23-ITSVCS	$500	SLB028
4200052541	SAEX22004D	FC100101	23GA010090	23-CTRGA	$1,500	SLB028
4200052541	SAEX22004D	FC700101	23GA050011	23-CTRGA	$27,000	SLB028
4200052541	SAEX22004D	FC700101	23GA050030	23-CTRGA	$7,000	SLB028
4200052541	SAEX22004D	FC301001	23GA100012	23-CTRGA	$2,000	SLB028
4200052541	SAEX22004D	FC300600	23GA160011	23-CTRGA	$6,600	SLB028
Total					$2,106,592	

3/8/2004

OMB Approval #: 2700-0042

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE

PAGE OF PAGES 1 8

2. AMENDMENT/MODIFICATION NO.: 95

3. EFFECTIVE DATE: SEE BLOCK 16c

4. REQUISITION/PURCHASE REQ. NO.: See Block 12

5. PROJECT NO. (If applicable)

6. ISSUED BY — CODE

National Aeronautics and Space Administration
Langley Research Center
Hampton, VA 23681-2199

7. ADMINISTERED BY (If other than Item 6) — CODE

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State, and Zip Code)

Raytheon Technical Services Company LLC
Information Technology & Scientific Services
12160 Sunrise Valley Drive
Reston, VA 20191

CODE | FACILITY CODE

(x) 9A. AMENDMENT OF SOLICITATION NO.

9B. DATED (SEE ITEM 11)

X 10A. MODIFICATION OF CONTRACT/ORDER NO.
L70750D
(GSA Order No. T03-01-D5-L003)

10B. DATED (SEE ITEM 13)
2/1/01

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended, ☐ is not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:
(a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)
See Page 3

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(x)

☐ A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.

X B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

☐ C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

☐ D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor ☒ is not, ☐ is required to sign this document and return _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

A. The purpose of this modification is to provide incremental funding in the amount of $2,106,592, of which [redacted] is for cost and [redacted] is for fee.

(continued)

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)
MICHAEL T. STUBBS

15B. CONTRACTOR/OFFEROR
(Signature of person authorized to sign)

15C. DATE SIGNED

16B. UNITED STATES OF AMERICA
BY
(Signature of Contracting Officer)

16C. DATE SIGNED
3/10/04

OMB Approval #: 2700-0042

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE	PAGE OF PAGES
	1 / 8

2. AMENDMENT/MODIFICATION NO.	3. EFFECTIVE DATE	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO (If applicable)
95	SEE BLOCK 16c	See Block 12	

6. ISSUED BY CODE

National Aeronautics and Space Administration
Langley Research Center
Hampton, VA 23681-2199

7. ADMINISTERED BY (If other than Item 6) CODE

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State, and Zip Code)

Raytheon Technical Services Company LLC
Information Technology & Scientific Services
12160 Sunrise Valley Drive
Reston, VA 20191

CODE FACILITY CODE

(x) 9A. AMENDMENT OF SOLICITATION NO.

9B. DATED (SEE ITEM 11)

X 10A. MODIFICATION OF CONTRACT/ORDER NO.
L70750D
(GSA Order No. T03-01-DS-L003)

10B. DATED (SEE ITEM 13)
2/1/01

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended, ☐ is not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:
(a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)
See Page 3

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(x)	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
X	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
	D. OTHER (Specify type of modification and authority

E. **IMPORTANT:** Contractor ☒ is not, ☐ is required to sign this document and return _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

A. The purpose of this modification is to provide incremental funding in the amount of $2,106,592, of which [redacted] is for cost and [redacted] is for fee.

(continued)

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) MICHAEL T. STUBBS	
15B. CONTRACTOR/OFFEROR	15C. DATE SIGNED	16B. UNITED STATES OF AMERICA BY	16C. DATE SIGNED
(Signature of person authorized to sign)		(Signature of Contracting Officer)	

B. Accordingly, the following changes to the contract schedule are hereby made:

1. Paragraph 3, Contract Funding (NAS 1852.232-81) (JUN 1990), subparagraphs (a) and (b) are deleted in their entirety and replaced with the following:

"(a) For purposes of payment of cost, exclusive of fee, in accordance with the "Limitation of Funds" clause, the total amount allotted by the Government to this Task Order is [redacted] This allotment is for the performance of work under Task Assignments (TA) issued in accordance with Paragraph 3 of the SOW and covers the following estimated period of performance: May 28, 2004.

(b) An additional amount of [redacted] is obligated under TO for payment of fee."

C. All other terms and conditions remain unchanged.

TASK ORDER TABULATION

	Action	Estimated Cost	Award Fee	CPAF	Funding
Through	Mod 77	[redacted]		$87,206,610	$56,282,781
	Mod 78			0	0
	Mod 79			0	627,800
	Mod 80			0	750,000
	Mod 81			0	313,992
	Mod 82			0	926,831
	Mod 83			0	706,200
	Mod 84			0	500,000
	Mod 85			0	0
	Mod 86			0	513,200
	Mod 87			0	1,254,513
	Mod 88			33,072,665	0
	Mod 89			0	172,310
	Mod 90			0	0
	Mod 91			0	930,454
	Mod 92			0	940,998
	Mod 93			0	1,784,275
	Mod 94			0	1,718,552
	Mod 95			0	2,106,592
	TOTAL			$120,279,275	$69,528,498

B. Accordingly, the following changes to the contract schedule are hereby made:

1. Paragraph 3, Contract Funding (NAS 1852.232-81) (JUN 1990), subparagraphs (a) and (b) are deleted in their entirety and replaced with the following:

"(a) For purposes of payment of cost, exclusive of fee, in accordance with the "Limitation of Funds" clause, the total amount allotted by the Government to this Task Order is [redacted] This allotment is for the performance of work under Task Assignments (TA) issued in accordance with Paragraph 3 of the SOW and covers the following estimated period of performance: May 28, 2004.

(b) An additional amount of [redacted] is obligated under TO for payment of fee."

C. All other terms and conditions remain unchanged.

TASK ORDER TABULATION

Action	Estimated Cost	Award Fee	CPAF	Funding
Through Mod 77	[redacted]		$87,206,610	$56,282,781
Mod 78			0	0
Mod 79			0	627,800
Mod 80			0	750,000
Mod 81			0	313,992
Mod 82			0	926,831
Mod 83			0	706,200
Mod 84			0	500,000
Mod 85			0	0
Mod 86			0	513,200
Mod 87			0	1,254,513
Mod 88			33,072,665	0
Mod 89			0	172,310
Mod 90			0	0
Mod 91			0	930,454
Mod 92			0	940,998
Mod 93			0	1,784,275
Mod 94			0	1,718,552
Mod 95			0	2,106,592
TOTAL			$120,279,275	$69,528,498

ConITS Contract Funding

Mod #	Mod Date	Contract Value			Contract Funding		
		Cost	Fee	Total	Cost	Fee	Total
Award	01/04/01	[redacted]		16,550,129	[redacted]		100,000
Mod 2	1/31/2001	[redacted]		0	[redacted]		1,996,231
Mod 3	2/22/2001	[redacted]		0	[redacted]		1,918,118
Mod 4	3/8/2001	[redacted]		0	[redacted]		1,059,750
Mod 5	05/07/01	[redacted]		0	[redacted]		0
Mod 6	3/22/2001	[redacted]		0	[redacted]		730,000
Mod 7	3/26/2001	[redacted]		0	[redacted]		36,307
Mod 8	3/30/2001	[redacted]		0	[redacted]		282,242
Mod 9	4/10/2001	[redacted]		0	[redacted]		136,710
Mod 10	4/25/2001	[redacted]		0	[redacted]		459,976
Mod 11	05/07/01	[redacted]		0	[redacted]		0
Mod 12	5/22/2001	[redacted]		0	[redacted]		368,101
Mod 13	5/24/2001	[redacted]		0	[redacted]		2,389,336
Mod 14	6/7/2001	[redacted]		0	[redacted]		573,450
Mod 15	6/26/2001	[redacted]		0	[redacted]		558,634
Mod 16	7/19/2001	[redacted]		0	[redacted]		687,511
Mod 17	8/13/2001	[redacted]		0	[redacted]		416,711
Mod 18	8/24/2001	[redacted]		0	[redacted]		142,440
Mod 19	8/28/2001	[redacted]		0	[redacted]		-12,257
Mod 20	9/5/2001	[redacted]		0	[redacted]		217,992
Mod 21	09/07/01	[redacted]		-36,514	[redacted]		0
Mod 22	09/14/01	[redacted]		0	[redacted]		0
Mod 23	9/10/2001	[redacted]		0	[redacted]		39,850
Mod 24	09/14/01	[redacted]		0	[redacted]		0
Mod 25	9/19/2001	[redacted]		0	[redacted]		264,700
Mod 26	9/26/2001	[redacted]		0	[redacted]		165,000
Mod 27	9/27/2001	[redacted]		0	[redacted]		105,000
Mod 28	10/12/2001	[redacted]		0	[redacted]		4,295
Mod 29	10/25/2001	[redacted]		0	[redacted]		165,000
Mod 30	11/9/2001	[redacted]		0	[redacted]		353,504
Mod 31	11/19/01	[redacted]		0	[redacted]		0
Mod 32	11/28/01	[redacted]		20,433,563	[redacted]		0
Mod 33	12/4/2001	[redacted]		0	[redacted]		975,263
Mod 34	12/19/2001	[redacted]		0	[redacted]		318,991
Mod 35	1/16/2002	[redacted]		0	[redacted]		1,531,533
Mod 36	1/23/2002	[redacted]		0	[redacted]		1,530,468
Mod 37	1/29/2002	[redacted]		0	[redacted]		462,387
Mod 38	01/31/02	[redacted]		0	[redacted]		0
Mod 39	02/11/02	[redacted]		0	[redacted]		4,064,857
Mod 40	02/22/02	[redacted]		0	[redacted]		1,078,800
Mod 41	03/04/02	[redacted]		0	[redacted]		0
Mod 42	03/18/02	[redacted]		-32,339	[redacted]		0
Mod 43	3/21/2002	[redacted]		0	[redacted]		2,762,265
Mod 44	4/23/2002	[redacted]		0	[redacted]		3,026,275
Mod 45	4/25/2002	[redacted]		0	[redacted]		334,000
Mod 46	5/22/2002	[redacted]		0	[redacted]		965,156
Mod 47	06/20/02	[redacted]		0	[redacted]		1,769,263
Mod 48	07/08/02	[redacted]		0	[redacted]		0
Mod 49	07/22/02	[redacted]		0	[redacted]		0
Mod 50	7/24/2002	[redacted]		0	[redacted]		1,164,268

ConITS Contract Funding

Mod 51	8/2/2002	[redacted]	0	[redacted]	689,375
Mod 52	08/16/02	[redacted]	0	[redacted]	0
Mod 53	8/22/2002	[redacted]	0	[redacted]	337,242
Mod 54	8/25/2002	[redacted]	0	[redacted]	-2,850
Mod 55	9/5/2002	[redacted]	18,457,420	[redacted]	842,702
Mod 56	9/5/2002	[redacted]	0	[redacted]	0
Mod 57	9/10/2002	[redacted]	0	[redacted]	100,000
Mod 58	09/10/02	[redacted]	0	[redacted]	0
Mod 59	9/11/2002	[redacted]	0	[redacted]	58,020
Mod 60	9/26/2002	[redacted]	0	[redacted]	154,358
Mod 61	9/27/2002	[redacted]	0	[redacted]	173,000
Mod 62	10/1/2002	[redacted]	0	[redacted]	94,421
Mod 63	10/28/2002	[redacted]	0	[redacted]	879,716
Mod 64	11/20/2002	[redacted]	0	[redacted]	0
Mod 65	11/21/02	[redacted]	0	[redacted]	1,131,257
Mod 66	12/10/2002	[redacted]	31,834,351	[redacted]	
Mod 67	12/12/02	[redacted]	0	[redacted]	2,099,396
Mod 68	01/21/03	[redacted]	0	[redacted]	1,169,641
Mod 69	01/27/03	[redacted]	0	[redacted]	661,752
Mod 70	02/14/03	[redacted]	0	[redacted]	2,882,575
Mod 71	03/11/03	[redacted]	0	[redacted]	4,498,520
Mod 72	04/03/03	[redacted]	0	[redacted]	2,947,030
Mod 73	04/25/03	[redacted]	0	[redacted]	3,377,436
Mod 74	05/08/03	[redacted]	0	[redacted]	696,654
Mod 75	05/12/03	[redacted]	0	[redacted]	389,259
Mod 76	05/14/03	[redacted]	0	[redacted]	(38,850)
Mod 77	06/23/03	[redacted]	0	[redacted]	0
Mod 78		[redacted]	0	[redacted]	0
Mod 79	08/04/03	[redacted]	0	[redacted]	627,800
Mod 80	08/11/03	[redacted]	0	[redacted]	750,000
Mod 81	08/18/03	[redacted]	0	[redacted]	313,992
Mod 82	09/16/03	[redacted]	0	[redacted]	926,831
Mod 83	09/29/03	[redacted]	0	[redacted]	706,200
Mod 84	09/30/03	[redacted]	0	[redacted]	500,000
Mod 85		[redacted]	0	[redacted]	0
Mod 86	10/30/03	[redacted]	0	[redacted]	513,200
Mod 87	11/19/03	[redacted]	0	[redacted]	1,254,513
Mod 88		[redacted]	0	[redacted]	0
Mod 89	11/26/03	[redacted]	0	[redacted]	172,310
Mod 90	12/18/03	[redacted]	0	[redacted]	930,454
Mod 91		[redacted]	0	[redacted]	
Mod 92	01/15/04	[redacted]	0	[redacted]	940,998
Mod 93	02/09/04	[redacted]	0	[redacted]	1,784,275
Mod 94	02/19/04	[redacted]	0	[redacted]	1,718,552
Mod 95	03/08/04	[redacted]	0	[redacted]	2,106,592
Total		[redacted]	87,206,610	[redacted]	69,528,498

Cross Check 0

ConITS Contract Funding Tabulation

TA No.	TA Value			TA Current Funding			TA Increase/Decrease Funding			TA Revised Funding		
	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total
Award	[redacted]		0	[redacted]		0	[redacted]		0	[redacted]		0
A001	[redacted]		18,760	[redacted]		16,700	[redacted]		0	[redacted]		16,700
AH001	[redacted]		295,885	[redacted]		307,506	[redacted]		0	[redacted]		307,506
OA001	[redacted]		227,447	[redacted]		243,040	[redacted]		0	[redacted]		243,040
OA002	[redacted]		9,998	[redacted]		8,000	[redacted]		0	[redacted]		8,000
OB001	[redacted]		14,545	[redacted]		14,550	[redacted]		0	[redacted]		14,550
OBB001	[redacted]		613,922	[redacted]		598,575	[redacted]		0	[redacted]		598,575
OBB003	[redacted]		0	[redacted]		0	[redacted]		10,000	[redacted]		10,000
OC001	[redacted]		209,015	[redacted]		216,000	[redacted]		0	[redacted]		216,000
OC002	[redacted]		100,190	[redacted]		170,400	[redacted]		0	[redacted]		170,400
OCA001	[redacted]		3,903	[redacted]		1,000	[redacted]		0	[redacted]		1,000
OCB001	[redacted]		362,797	[redacted]		365,446	[redacted]		0	[redacted]		365,446
OCB002	[redacted]		260,709	[redacted]		268,961	[redacted]		0	[redacted]		268,961
OCB003	[redacted]		293,865	[redacted]		269,862	[redacted]		160,000	[redacted]		429,862
OD001	[redacted]		271,719	[redacted]		253,094	[redacted]		0	[redacted]		253,094
OI001	[redacted]		176,740	[redacted]		124,000	[redacted]		0	[redacted]		124,000
OKC001	[redacted]		522,755	[redacted]		543,250	[redacted]		0	[redacted]		543,250
OKC002	[redacted]		0	[redacted]		0	[redacted]		20,000	[redacted]		20,000
RA001	[redacted]		337,114	[redacted]		366,470	[redacted]		0	[redacted]		366,470
RAA001	[redacted]		457,438	[redacted]		517,000	[redacted]		0	[redacted]		517,000
RAB001	[redacted]		430,997	[redacted]		462,000	[redacted]		0	[redacted]		462,000
RAC001	[redacted]		86,070	[redacted]		83,000	[redacted]		0	[redacted]		83,000
RAD001	[redacted]		353,868	[redacted]		402,822	[redacted]		72,578	[redacted]		475,400
RAE001	[redacted]		1,188,859	[redacted]		1,136,199	[redacted]		0	[redacted]		1,136,199
RAE003	[redacted]		22,775	[redacted]		24,000	[redacted]		0	[redacted]		24,000
RAE004	[redacted]		12,500	[redacted]		14,500	[redacted]		0	[redacted]		14,500
RAF001	[redacted]		107,855	[redacted]		12,620	[redacted]		0	[redacted]		12,620
RBA001	[redacted]		113,437	[redacted]		81,875	[redacted]		0	[redacted]		81,875
RBA002	[redacted]		34,469	[redacted]		31,500	[redacted]		0	[redacted]		31,500
RBB001	[redacted]		298,935	[redacted]		320,580	[redacted]		0	[redacted]		320,580
RBB003	[redacted]		133,229	[redacted]		133,229	[redacted]		0	[redacted]		133,229
RBB004	[redacted]		0	[redacted]		0	[redacted]		0	[redacted]		0
RBC001	[redacted]		975,438	[redacted]		977,939	[redacted]		0	[redacted]		977,939
RBE001	[redacted]		0	[redacted]		113,000	[redacted]		0	[redacted]		113,000
RBF001	[redacted]		36,951	[redacted]		48,090	[redacted]		20,000	[redacted]		68,090
RBG001	[redacted]		39,956	[redacted]		40,000	[redacted]		0	[redacted]		40,000
RBG002	[redacted]		28,673	[redacted]		70,000	[redacted]		0	[redacted]		70,000
RBH001	[redacted]		1,418,864	[redacted]		1,439,400	[redacted]		0	[redacted]		1,439,400
RBH002	[redacted]		253,723	[redacted]		240,000	[redacted]		0	[redacted]		240,000
RBH007	[redacted]		10,000	[redacted]		10,000	[redacted]		0	[redacted]		10,000
RBI001	[redacted]		426,184	[redacted]		438,000	[redacted]		0	[redacted]		438,000
RBJ001	[redacted]		66,583	[redacted]		62,000	[redacted]		4,000	[redacted]		66,000
RBJ002	[redacted]		267,641	[redacted]		256,000	[redacted]		0	[redacted]		256,000

ConITS Contract Funding Tabulation

TA No.	TA Value			TA Current Funding			TA Increase/Decrease Funding			TA Revised Funding		
	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total
RBJ005			430,629			386,083			17,000			403,083
RBJ006			711,805			598,000			64,000			662,000
RBJ007			184,868			155,000			0			155,000
RBK001			187,220			152,400			0			152,400
RBK002			61,484			60,000			0			60,000
RBK003			75,629			76,027			0			76,027
RBK005			18,584			19,473			0			19,473
RBK006			23,157			26,000			0			26,000
RBL001			198,125			190,500			0			190,500
RBL002			138,433			166,500			15,000			181,500
RBN001			76,691			31,946			0			31,946
RBO001			0			0			500			500
RC001			0			10,000			45,000			55,000
RCB001			47,200			47,375			0			47,375
RCC001			397,141			417,234			0			417,234
RCD001			429,493			371,042			60,000			431,042
RCE001			447,139			421,773			60,000			481,773
RCF001			355,742			337,536			0			337,536
RCG001			310,978			294,000			0			294,000
RD001			1,159,540			1,216,401			279,580			1,495,981
RDD001			2,249,135			2,105,000			317,588			2,422,588
RDD002			2,184,973			2,154,815			0			2,154,815
RDD003			155,230			121,100			45,226			166,326
RDD004			4,189			4,000			0			4,000
RDD005			0			0			60,000			60,000
RDE001			1,729,243			1,914,622			0			1,914,622
RDE002			1,046,870			947,519			193,981			1,141,500
RDE005			128,008			140,265			0			140,265
RDE006			1,203,988			1,753,988			0			1,753,988
RDG001			260,238			200,000			0			200,000
RDO001			129,349			122,769			0			122,769
RDO002			200,038			142,606			0			142,606
RDO003			0			0			72,800			72,800
REB001			0			86,000			100,000			186,000
REC001			65,466			51,200			0			51,200
RF001			48,270			6,400			0			6,400
RFC001			917,777			890,013			318,000			1,208,013
RFC002			36,250			36,307			0			36,307
RFC003			14,662			15,912			0			15,912
RFC004			1,650,967			1,567,200			60,000			1,627,200
RFC005			2,843,503			3,028,618			0			3,028,618
RFC007			271,560			289,828			0			289,828
RFC008			5,973			6,000			0			6,000

ConITS Contract Funding Tabulation

TA No.	TA Value			TA Current Funding			TA Increase/Decrease Funding			TA Revised Funding		
	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total
RFC011	[redacted]		77,346	[redacted]		68,767	[redacted]		0	[redacted]		68,767
RFC012	[redacted]		348,804	[redacted]		403,533	[redacted]		0	[redacted]		403,533
RFC013	[redacted]		457,755	[redacted]		390,205	[redacted]		0	[redacted]		390,205
RFC016	[redacted]		27,991	[redacted]		28,000	[redacted]		0	[redacted]		28,000
RFC018	[redacted]		44,000	[redacted]		48,000	[redacted]		0	[redacted]		48,000
RFC019	[redacted]		52,004	[redacted]		48,000	[redacted]		0	[redacted]		48,000
RFC021	[redacted]		93,280	[redacted]		99,054	[redacted]		0	[redacted]		99,054
RFC022	[redacted]		51,138	[redacted]		65,000	[redacted]		0	[redacted]		65,000
RFC025	[redacted]		0	[redacted]		0	[redacted]		120,000	[redacted]		120,000
RFD001	[redacted]		1,910,352	[redacted]		1,386,905	[redacted]		0	[redacted]		1,386,905
RFD002	[redacted]		387,223	[redacted]		260,898	[redacted]		0	[redacted]		260,898
RFD003	[redacted]		136,372	[redacted]		136,500	[redacted]		0	[redacted]		136,500
RFD004	[redacted]		371,983	[redacted]		410,641	[redacted]		0	[redacted]		410,641
RFD005	[redacted]		96,329	[redacted]		96,357	[redacted]		0	[redacted]		96,357
RFD006	[redacted]		425,137	[redacted]		362,388	[redacted]		0	[redacted]		362,388
RFD007	[redacted]		26,689	[redacted]		15,500	[redacted]		0	[redacted]		15,500
RFD009	[redacted]		271,901	[redacted]		202,798	[redacted]		0	[redacted]		202,798
RFD011	[redacted]		1,355,583	[redacted]		1,270,395	[redacted]		0	[redacted]		1,270,395
RFG001	[redacted]		41,429	[redacted]		12,800	[redacted]		0	[redacted]		12,800
RFI001	[redacted]		36,997	[redacted]		36,997	[redacted]		0	[redacted]		36,997
RFI002	[redacted]		699,703	[redacted]		280,000	[redacted]		0	[redacted]		280,000
RFL001	[redacted]		281,533	[redacted]		279,569	[redacted]		0	[redacted]		279,569
RFM001	[redacted]		56,925	[redacted]		27,250	[redacted]		0	[redacted]		27,250
RFP001	[redacted]		55,619	[redacted]		45,668	[redacted]		0	[redacted]		45,668
RFT001	[redacted]		2,747,506	[redacted]		2,638,356	[redacted]		0	[redacted]		2,638,356
RFT002	[redacted]		387,175	[redacted]		391,952	[redacted]		0	[redacted]		391,952
RFU001	[redacted]		210,415	[redacted]		226,300	[redacted]		0	[redacted]		226,300
SA001	[redacted]		5,907,957	[redacted]		5,785,441	[redacted]		0	[redacted]		5,785,441
SA002	[redacted]		0	[redacted]		25,000	[redacted]		0	[redacted]		25,000
SA004	[redacted]		59,950	[redacted]		60,000	[redacted]		0	[redacted]		60,000
SAC001	[redacted]		208,958	[redacted]		296,432	[redacted]		(100,000)	[redacted]		196,432
SAC002	[redacted]		6,660	[redacted]		6,660	[redacted]		0	[redacted]		6,660
SAC003	[redacted]		0	[redacted]		10,000	[redacted]		0	[redacted]		10,000
SK001	[redacted]		217,019	[redacted]		207,300	[redacted]		40,000	[redacted]		247,300
SL001	[redacted]		75,000	[redacted]		75,000	[redacted]		0	[redacted]		75,000
SL002	[redacted]		388,068	[redacted]		389,500	[redacted]		0	[redacted]		389,500
SL003	[redacted]		127,673	[redacted]		86,531	[redacted]		0	[redacted]		86,531
SL005	[redacted]		55,285	[redacted]		35,353	[redacted]		0	[redacted]		35,353
SL006	[redacted]		959,716	[redacted]		925,000	[redacted]		0	[redacted]		925,000
SL007	[redacted]		374,596	[redacted]		354,130	[redacted]		0	[redacted]		354,130
SL009	[redacted]		0	[redacted]		435,000	[redacted]		0	[redacted]		435,000
SLA001	[redacted]		1,092,389	[redacted]		1,189,237	[redacted]		0	[redacted]		1,189,237

ConITS Contract Funding Tabulation

TA No.	TA Value			TA Current Funding			TA Increase/Decrease Funding			TA Revised Funding		
	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total
SLA002	[redacted]	[redacted]	650,501	[redacted]	[redacted]	736,276	[redacted]	[redacted]	0	[redacted]	[redacted]	736,276
SLA003	[redacted]	[redacted]	413,803	[redacted]	[redacted]	375,000	[redacted]	[redacted]	0	[redacted]	[redacted]	375,000
SLB001	[redacted]	[redacted]	309,943	[redacted]	[redacted]	296,476	[redacted]	[redacted]	0	[redacted]	[redacted]	296,476
SLB002	[redacted]	[redacted]	1,758,807	[redacted]	[redacted]	1,686,774	[redacted]	[redacted]	0	[redacted]	[redacted]	1,686,774
SLB003	[redacted]	[redacted]	2,582,444	[redacted]	[redacted]	2,399,001	[redacted]	[redacted]	0	[redacted]	[redacted]	2,399,001
SLB004	[redacted]	[redacted]	631,601	[redacted]	[redacted]	630,101	[redacted]	[redacted]	0	[redacted]	[redacted]	630,101
SLB005	[redacted]	[redacted]	122,532	[redacted]	[redacted]	108,000	[redacted]	[redacted]	0	[redacted]	[redacted]	108,000
SLB006	[redacted]	[redacted]	1,924,188	[redacted]	[redacted]	1,943,502	[redacted]	[redacted]	0	[redacted]	[redacted]	1,943,502
SLB007	[redacted]	[redacted]	35,957	[redacted]	[redacted]	15,200	[redacted]	[redacted]	0	[redacted]	[redacted]	15,200
SLB008	[redacted]	[redacted]	402,202	[redacted]	[redacted]	292,000	[redacted]	[redacted]	0	[redacted]	[redacted]	292,000
SLB009	[redacted]	[redacted]	330,470	[redacted]	[redacted]	343,000	[redacted]	[redacted]	0	[redacted]	[redacted]	343,000
SLB011	[redacted]	[redacted]	90,140	[redacted]	[redacted]	86,731	[redacted]	[redacted]	0	[redacted]	[redacted]	86,731
SLB012	[redacted]	[redacted]	68,580	[redacted]	[redacted]	52,342	[redacted]	[redacted]	0	[redacted]	[redacted]	52,342
SLB013	[redacted]	[redacted]	104,073	[redacted]	[redacted]	110,723	[redacted]	[redacted]	0	[redacted]	[redacted]	110,723
SLB014	[redacted]	[redacted]	1,544,623	[redacted]	[redacted]	1,687,442	[redacted]	[redacted]	5,000	[redacted]	[redacted]	1,692,442
SLB017	[redacted]	[redacted]	276,607	[redacted]	[redacted]	205,825	[redacted]	[redacted]	0	[redacted]	[redacted]	205,825
SLB018	[redacted]	[redacted]	911,081	[redacted]	[redacted]	817,564	[redacted]	[redacted]	1,739	[redacted]	[redacted]	819,303
SLB019	[redacted]	[redacted]	504,766	[redacted]	[redacted]	476,466	[redacted]	[redacted]	0	[redacted]	[redacted]	476,466
SLB020	[redacted]	[redacted]	8,406	[redacted]	[redacted]	3,923	[redacted]	[redacted]	0	[redacted]	[redacted]	3,923
SLB022	[redacted]	[redacted]	17,246	[redacted]	[redacted]	6,977	[redacted]	[redacted]	0	[redacted]	[redacted]	6,977
SLB027	[redacted]	[redacted]	108,906	[redacted]	[redacted]	191,460	[redacted]	[redacted]	0	[redacted]	[redacted]	191,460
SLB028	[redacted]	[redacted]	237,953	[redacted]	[redacted]	184,042	[redacted]	[redacted]	44,600	[redacted]	[redacted]	228,642
SLB033	[redacted]	[redacted]	599,836	[redacted]	[redacted]	557,103	[redacted]	[redacted]	0	[redacted]	[redacted]	557,103
SLB035	[redacted]	[redacted]	0	[redacted]	[redacted]	40,000	[redacted]	[redacted]	0	[redacted]	[redacted]	40,000
SLC001	[redacted]	[redacted]	2,829,435	[redacted]	[redacted]	2,784,501	[redacted]	[redacted]	0	[redacted]	[redacted]	2,784,501
SLC004	[redacted]	[redacted]	52,157	[redacted]	[redacted]	51,726	[redacted]	[redacted]	0	[redacted]	[redacted]	51,726
SMB001	[redacted]	[redacted]	147,720	[redacted]	[redacted]	147,117	[redacted]	[redacted]	0	[redacted]	[redacted]	147,117
TEN001	[redacted]	[redacted]	541,602	[redacted]	[redacted]	762,500	[redacted]	[redacted]	0	[redacted]	[redacted]	762,500
XA001	[redacted]	[redacted]	68,080	[redacted]	[redacted]	75,657	[redacted]	[redacted]	0	[redacted]	[redacted]	75,657
Total	[redacted]	[redacted]	68,281,475	[redacted]	[redacted]	67,421,906	[redacted]	[redacted]	2,106,592	[redacted]	[redacted]	69,528,498

ConITS Accounting and Appropriation Data

PR	PY/FUND	JO/ Order No.	RTR WBS/Cost Ctr	Fund Center/ Cost Center	Amount	TA No.	P/C [1]
4200052541	SAT292003D	FC400000	23-785-40-00	23OBB	$10,000	OBB003	
4200052541	SAEX22004D	FC400000	23-745-30-10	23OCB	$160,000	OCB003	
4200052541	SAEX22004D	FC400000	2351-278-50-32	23OKA	$20,000	OKC002	
4200052541	SAEX22004D	FC400000	23-762-93-AC	23RAD	$72,578	RAD001	
4200052541	SAEX22004D	FC400000	23-762-55-MO	23RBF	$20,000	RBF001	
4200052541	SFCX22004R	FC400000	100003916	23RGB	$4,000	RBJ001	
4200052541	SAEX22004D	FC400000	2309080101	23-WTSA	$17,000	RBJ005	
4200052541	SAEX22004D	FC400000	2309080101	23-WTSA	$64,000	RBJ006	
4200052541	SAEX22004D	FC400000	23CONTSER	23-FABR	$15,000	RBL002	
4200052541	SAEX22004D	FC400000	23-781-10-10	23RB	$500	RBO001	
4200052541	SFCX22004D	FC400000	23-319-03-01	6001800/RANS	$20,000	RC001	
4200052541	SFCX22004D	FC400000	23-319-80-01	23RC	$10,000	RC001	
4200052541	SFCX22004D	FC400000	23-376-70-30-07	23RC	$2,000	RC001	
4200052541	SAEX22004D	FC400000	23-762-55-LB	23RC	$3,000	RC001	
4200052541	SAEX22004D	FC400000	23-762-55-LD	23RC	$10,000	RC001	
4200052541	SAEX22004D	FC400000	23-719-55-TC	23RCD	$30,000	RCD001	
4200052541	SAEX22004D	FC400000	23-719-55-TD	23RCD	$30,000	RCD001	
4200052541	SFCX22004D	FC400000	23-376-70-30-01	23RCE	$15,000	RCE001	
4200052541	SFCX22004D	FC400000	23-794-40-4A	23RCE	$4,000	RCE001	
4200052541	SFCX22004D	FC400000	23-794-40-4D	23RCE	$5,000	RCE001	
4200052541	SFCX22004D	FC400000	23-794-40-4E	23RCE	$5,000	RCE001	
4200052541	SFCX22004D	FC400000	23-794-40-4K	23RCE	$23,000	RCE001	
4200052541	SFCX22004D	FC400000	23-794-40-4O	23RCE	$3,000	RCE001	
4200052541	SFCX22004D	FC400000	23-794-40-4Q	23RCE	$5,000	RCE001	
4200052541	SAEX22004D	FC400000	23-137-30-10	23RD	$6,720	RD001	
4200052541	SAEX22004D	FC400000	23-150-10-10	23RD	$2,100	RD001	
4200052541	SAT292003D	FC400000	23-288-21-01	23RD	$3,780	RD001	
4200052541	SAEX22004D	FC400000	23-302-05-30	23RD	$5,460	RD001	
4200052541	SAEX22004D	FC400000	23-303-10-01	23RD	$2,100	RD001	
4200052541	SAEX22004D	FC400000	23-711-70-02	23RD	$2,100	RD001	
4200052541	SAEX22004D	FC400000	23-727-01-10	23RD	$32,550	RD001	
4200052541	SAEX22004D	FC400000	23-728-01-03	23RD	$8,907	RD001	
4200052541	SAEX22004D	FC400000	23-728-01-04	23RD	$420	RD001	
4200052541	SAEX22004D	FC400000	23-728-30-12	23RD	$12,600	RD001	
4200052541	SAEX22004D	FC400000	23-728-30-30	23RD	$10,800	RD001	
4200052541	SAEX22004D	FC400000	23-728-30-31	23RD	$26,400	RD001	
4200052541	SAEX22004D	FC400000	23-728-40-10	23RD	$29,400	RD001	
4200052541	SAEX22004D	FC400000	23-728-40-30	23RD	$2,100	RD001	
4200052541	SAEX22004D	FC400000	23-728-60-30	23RD	$13,989	RD001	
4200052541	SAEX22004D	FC400000	23-745-30-10	23RD	$8,400	RD001	
4200052541	SFCX22004D	FC400000	23-761-90-61	23RD	$30,600	RD001	
4200052541	SAEX22004D	FC400000	23-762-45-G7	23RD	$8,400	RD001	
4200052541	SAEX22004D	FC400000	23-762-55-LE	23RD	$2,100	RD001	
4200052541	SAEX22004D	FC400000	23-762-65-AI	23RD	$44,954	RD001	
4200052541	SAEX22004D	FC400000	23-762-65-AJ	23RD	$6,300	RD001	
4200052541	SAEX22004D	FC400000	23-762-93-AF	23RD	$11,000	RD001	
4200052541	SFCX22004D	FC400000	23-794-70-54	23RD	$8,400	RD001	
4200052541	SAEX22004D	FC400000	23-727-01-10	23RDO	$317,588	RDD001	
4200052541	SAEX22004D	FC400000	23-137-30-10	23RDD	$45,226	RDD003	
4200052541	SAEX22004D	FC400000	23-786-30-10	23RDD	$60,000	RDD005	
4200052541	SAEX22004D	FC400000	23-728-60-20	23RDO	$193,981	RDE002	
4200052541	SAEX22004D	FC400000	23-137-10-10	23RDE	$72,800	RDO003	
4200052541	SAT292003D	FC400000	23-288-18-00	23REB	$100,000	REB001	
4200052541	SAEX22004D	FC300203	2309040202	23-ITSVCS	$73,000	RFC001	
4200052541	SFCX22004	FC300203	2309040202	23-ITSVCS	$225,000	RFC001	

4200052541	SFCX22004	FC300205	2309040204	23-ITSVCS	$20,000	RFC001
4200052541	SAEX22004D	FC400000	23-137-30-10	23RDD	$60,000	RFC004
4200052541	SFCX22004	FC300203	2309040202	23-ITSVCS	$120,000	RFC025
4200050324						
PLI 234, ALI						
12	SAT292003D	FC301003	2310-771-14-LD	23SL	($100,000)	SAC001
4200052541	SAEX22004D	FC100101	23GA080040	23-CTRGA	$40,000	SK001
4200052541	SAEX22004D	FC100101	23GA010010	23-CTRGA	$5,000	SLB014
4200052541	SAEX22004D	FC100101	2309040108	23-ITSVCS	$1,739	SLB018
4200052541	SAEX22004D	FC300205	2309040101	23-ITSVCS	$500	SLB028
4200052541	SAEX22004D	FC100101	23GA010090	23-CTRGA	$1,500	SLB028
4200052541	SAEX22004D	FC700101	23GA050011	23-CTRGA	$27,000	SLB028
4200052541	SAEX22004D	FC700101	23GA050030	23-CTRGA	$7,000	SLB028
4200052541	SAEX22004D	FC301001	23GA100012	23-CTRGA	$2,000	SLB028
4200052541	SAEX22004D	FC300600	23GA160011	23-CTRGA	$6,600	SLB028
Total					$2,106,592	

3/8/2004

OMB Approval #. 2700-0042

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE	PAGE OF PAGES
	1 / 7

2. AMENDMENT/MODIFICATION NO.	3. EFFECTIVE DATE	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO. (If applicable)
96	SEE BLOCK 16c	See Block 12	

6. ISSUED BY — CODE

National Aeronautics and Space Administration
Langley Research Center
Hampton, VA 23681-2199

7. ADMINISTERED BY (If other than Item 6) — CODE

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State, and Zip Code)

Raytheon Technical Services Company LLC
Information Technology & Scientific Services
12160 Sunrise Valley Drive
Reston, VA 20191

CODE — FACILITY CODE

(x)	
	9A. AMENDMENT OF SOLICITATION NO.
	9B. DATED (SEE ITEM 11)
X	10A. MODIFICATION OF CONTRACT/ORDER NO. L70750D (GSA Order No. T03-01-DS-L003)
	10B. DATED (SEE ITEM 13) 2/1/01

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended, ☐ is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

See Pages 2 & 3

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
X	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
	D. OTHER (Specify type of modification and authority)

E. **IMPORTANT:** Contractor ☒ is not, ☐ is required to sign this document and return _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

A. The purpose of this modification is to provide incremental funding in the amount of $958,514, of which [redacted] is for cost and [redacted] is for fee.

(continued)

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) MICHAEL T. STUBBS	
15B. CONTRACTOR/OFFEROR (Signature of person authorized to sign)	15C. DATE SIGNED	16B. UNITED STATES OF AMERICA BY (Signature of Contracting Officer)	16C. DATE SIGNED 3/31/04

B. Accordingly, the following changes to the contract schedule are hereby made:

1. Paragraph 3, Contract Funding (NAS 1852.232-81) (JUN 1990), subparagraphs (a) and (b) are deleted in their entirety and replaced with the following:

"(a) For purposes of payment of cost, exclusive of fee, in accordance with the "Limitation of Funds" clause, the total amount allotted by the Government to this Task Order is [redacted] This allotment is for the performance of work under Task Assignments (TA) issued in accordance with Paragraph 3 of the SOW and covers the following estimated period of performance: June 5, 2004.

(b) An additional amount of [redacted] is obligated under TO for payment of fee."

C. All other terms and conditions remain unchanged.

TASK ORDER TABULATION

Action	Estimated Cost	Award Fee	CPAF	Funding
Through Mod 89	[redacted]		120,279,275	62,047,627
Mod 90			0	0
Mod 91			0	930,454
Mod 92			0	940,998
Mod 93			0	1,784,275
Mod 94			0	1,718,552
Mod 95			0	2,106,592
Mod 96			0	958,514
TOTAL			$120,279,275	$70,487,012

ACCOUNTING & APPROPRIATION DATA

PR	PY/FUND	JO/ Order No.	RTR WBS/Cost Ctr	Fund/Cost Center	Amount	TA No.
4200058468	SFCX22004D	FC400000	23-794-30-54	23RAE	$1,908.00	RAE004
4200058468	SAEX22004D	FC400000	23-714-80-UB	23RBB	$10,000.00	RBB001
4200058468	SAEX22004D	FC400000	23-714-80-UI	23RBB	$10,000.00	RBB001
4200058468	SAEX22004D	FC400000	23-762-45-AE	23RBB	$10,000.00	RBB001
4200058468	SAEX22004D	FC400000	23-745-30-10	23RBI	$77,000.00	RBI001
4200058468	SAEX22004D	FC400000	23-762-55-W2	23RBL	$15,779.00	RBL002
4200058468	SAEX22004D	FC400000	23-762-45-W3	23RBL	$24,221.00	RBL002
4200058468	SAEX22004D	FC100109	23GA030511	23-CTRGA	$20,000.00	RBL002
4200058468	SAEX22004D	FC400000	23-762-45-DA	23RC	$16,000.00	RC001
4200058468	SFCX22004D	FC400000	6001800/PAPP	23RC	$5,000.00	RC001
4200058468	SFCX22004D	FC400000	6001800/SLAD	23RC	$5,000.00	RC001
4200058468	SAEX22004D	FC400000	23-727-01-10	23RDO	$27,606.00	RDO002
4200058468	SFCX22004D	FC400000	23-905-20-01	23RCC	$50,000.00	RFC025
4200058468	SAEX22004D	FC300500	2309050502	23-SEC	$15,000.00	RFM001
4200058468	SAT292003R	FC400000	100003354.005	23RFT	$200,000.00	RFT001
4200058468	SAEX22004D	FC100308	2309030306	23-FAC	$48,510.00	RFT001
4200058468	SAEX22004D	FC200401	2309030307	23-FAC	$73,990.00	RFT001
4200058468	SAEX22004D	FC200401	2309030308	23-FAC	$10,000.00	RFT002
4200058468	SAEX22004D	FC300204	2309040103	23-ITSVCS	$15,000.00	SL003
4200058468	SAEX22004D	FC300204	2309040106	23-ITSVCS	$80,000.00	SLB002
4200058468	SAT292003D	FC301003	2310-771-14-LC	23SLB	$40,000.00	SLB014

4200058468	SAT292003D	FC100101	23-772-10-AA	23A	$1,500.00	SLB014
4200058468	SFCX22004D	FC100101	23GA010090	23-CTRGA	$2,500.00	SLB014
4200058468	SAEX22004D	FC100109	23GA030511	23-CTRGA	$4,500.00	SLB014
4200058468	SAEX22004D	FC100108	23GA090110	23-CTRGA	$8,000.00	SLB014
4200058468	SAEX22004D	FC300205	2309040105	23-ITSVCS	$75,000.00	SLB018
4200058468	SAEX22004D	FC700101	23GA050030	23-CTRGA	$4,000.00	SLB028
4200058468	SAEX22004D	FC300205	2309040105	23-ITSVCS	$100,000.00	SLB033
4200058468	SAT292003D	FC301003	2310-771-14-LC	23SLB	$3,000.00	SLB033
4200058468	SAEX22004R	FC400000	100004521	23XAA	$5,000.00	XA001
Total					$958,514.00	

ConITS Contract Funding Tabulation

TA No.	TA Value			TA Current Funding			TA Increase/Decrease Funding			TA Revised Funding		
	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total
Award	[redacted]		0	[redacted]		0	[redacted]		0	[redacted]		0
A001			18,760			16,700			0			16,700
AH001			295,885			307,506			0			307,506
OA001			227,447			243,040			0			243,040
OA002			9,998			8,000			0			8,000
OB001			14,545			14,550			0			14,550
OBB001			613,922			598,575			0			598,575
OBB003			0			10,000			0			10,000
OC001			209,015			216,000			0			216,000
OC002			100,190			170,400			0			170,400
OCA001			3,903			1,000			0			1,000
OCB001			362,797			365,446			0			365,446
OCB002			260,709			268,961			0			268,961
OCB003			293,865			429,862			0			429,862
OD001			271,719			253,094			0			253,094
OI001			176,740			124,000			0			124,000
OKC001			522,755			543,250			0			543,250
OKC002			0			20,000			0			20,000
RA001			337,114			366,470			0			366,470
RAA001			457,438			517,000			0			517,000
RAB001			430,997			462,000			0			462,000
RAC001			86,070			83,000			0			83,000
RAD001			353,868			475,400			0			475,400
RAE001			1,188,859			1,136,199			0			1,136,199
RAE003			22,775			24,000			0			24,000
RAE004			12,500			14,500			1,908			16,408
RAF001			107,855			12,620			0			12,620
RBA001			113,437			81,875			0			81,875
RBA002			34,469			31,500			0			31,500
RBB001			298,935			320,580			30,000			350,580
RBB003			133,229			133,229			0			133,229
RBB004			0			0			0			0
RBC001			975,438			977,939			0			977,939
RBE001			0			113,000			0			113,000
RBF001			36,951			68,090			0			68,090
RBG001			39,956			40,000			0			40,000
RBG002			28,673			70,000			0			70,000
RBH001			1,418,864			1,439,400			0			1,439,400
RBH002			253,723			240,000			0			240,000
RBH007			10,000			10,000			0			10,000
RBI001			426,184			438,000			77,000			515,000
RBJ001			66,583			66,000			0			66,000

ConITS Contract Funding Tabulation

TA No.	TA Value			TA Current Funding			TA Increase/Decrease Funding			TA Revised Funding		
	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total
RBJ002	[redacted]		267,641	[redacted]		256,000	[redacted]		0	[redacted]		256,000
RBJ005			430,629			403,083			0			403,083
RBJ006			711,805			662,000			0			662,000
RBJ007			184,868			155,000			0			155,000
RBK001			187,220			152,400			0			152,400
RBK002			61,484			60,000			0			60,000
RBK003			75,629			76,027			0			76,027
RBK005			18,584			19,473			0			19,473
RBK006			23,157			26,000			0			26,000
RBL001			198,125			190,500			0			190,500
RBL002			138,433			181,500			60,000			241,500
RBN001			76,691			31,946			0			31,946
RBO001			0			500			0			500
RC001			0			55,000			26,000			81,000
RCB001			47,200			47,375			0			47,375
RCC001			397,141			417,234			0			417,234
RCD001			429,493			431,042			0			431,042
RCE001			447,139			481,773			0			481,773
RCF001			355,742			337,536			0			337,536
RCG001			310,978			294,000			0			294,000
RD001			1,159,540			1,495,981			0			1,495,981
RDD001			2,249,135			2,422,588			0			2,422,588
RDD002			2,184,973			2,154,815			0			2,154,815
RDD003			155,230			166,326			0			166,326
RDD004			4,189			4,000			0			4,000
RDD005			0			60,000			0			60,000
RDE001			1,729,243			1,914,622			0			1,914,622
RDE002			1,046,870			1,141,500			0			1,141,500
RDE005			128,008			140,265			0			140,265
RDE006			1,203,988			1,753,988			0			1,753,988
RDG001			260,238			200,000			0			200,000
RDO001			129,349			122,769			0			122,769
RDO002			200,038			142,606			27,606			170,212
RDO003			0			72,800			0			72,800
REB001			0			186,000			0			186,000
REC001			65,466			51,200			0			51,200
RF001			48,270			6,400			0			6,400
RFC001			917,777			1,208,013			0			1,208,013
RFC002			36,250			36,307			0			36,307
RFC003			14,662			15,912			0			15,912
RFC004			1,650,967			1,627,200			0			1,627,200
RFC005			2,843,503			3,028,618			0			3,028,618

ConITS Contract Funding Tabulation

TA No.	TA Value			TA Current Funding			TA Increase/Decrease Funding			TA Revised Funding		
	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total
RFC007	[redacted]	[redacted]	271,560	[redacted]	[redacted]	289,828	[redacted]	[redacted]	0	[redacted]	[redacted]	289,828
RFC008			5,973			6,000			0			6,000
RFC011			77,346			68,767			0			68,767
RFC012			348,804			403,533			0			403,533
RFC013			457,755			390,205			0			390,205
RFC016			27,991			28,000			0			28,000
RFC018			44,000			48,000			0			48,000
RFC019			52,004			48,000			0			48,000
RFC021			93,280			99,054			0			99,054
RFC022			51,138			65,000			0			65,000
RFC025			0			120,000			50,000			170,000
RFD001			1,910,352			1,386,905			0			1,386,905
RFD002			387,223			260,898			0			260,898
RFD003			136,372			136,500			0			136,500
RFD004			371,983			410,641			0			410,641
RFD005			96,329			96,357			0			96,357
RFD006			425,137			362,388			0			362,388
RFD007			26,689			15,500			0			15,500
RFD009			271,901			202,798			0			202,798
RFD011			1,355,583			1,270,395			0			1,270,395
RFG001			41,429			12,800			0			12,800
RFI001			36,997			36,997			0			36,997
RFI002			699,703			280,000			0			280,000
RFL001			281,533			279,569			0			279,569
RFM001			56,925			27,250			15,000			42,250
RFP001			55,619			45,668			0			45,668
RFT001			2,747,506			2,638,356			322,500			2,960,856
RFT002			387,175			391,952			10,000			401,952
RFU001			210,415			226,300			0			226,300
SA001			5,907,957			5,785,441			0			5,785,441
SA002			0			25,000			0			25,000
SA004			59,950			60,000			0			60,000
SAC001			208,958			196,432			0			196,432
SAC002			6,660			6,660			0			6,660
SAC003			0			10,000			0			10,000
SK001			217,019			247,300			0			247,300
SL001			75,000			75,000			0			75,000
SL002			388,068			389,500			0			389,500
SL003			127,673			86,531			15,000			101,531
SL005			55,285			35,353			0			35,353
SL006			959,716			925,000			0			925,000
SL007			374,596			354,130			0			354,130

ConITS Contract Funding Tabulation

TA No.	TA Value			TA Current Funding			TA Increase/Decrease Funding			TA Revised Funding		
	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total
SL009			0			435,000			0			435,000
SLA001			1,092,389			1,189,237			0			1,189,237
SLA002			650,501			736,276			0			736,276
SLA003			413,803			375,000			0			375,000
SLB001			309,943			296,476			0			296,476
SLB002			1,758,807			1,686,774			80,000			1,766,774
SLB003			2,582,444			2,399,001			0			2,399,001
SLB004			631,601			630,101			0			630,101
SLB005			122,532			108,000			0			108,000
SLB006			1,924,188			1,943,502			0			1,943,502
SLB007			35,957			15,200			0			15,200
SLB008			402,202			292,000			0			292,000
SLB009			330,470			343,000			0			343,000
SLB011			90,140			86,731			0			86,731
SLB012			68,580			52,342			0			52,342
SLB013			104,073			110,723			0			110,723
SLB014			1,544,623			1,692,442			56,500			1,748,942
SLB017			276,607			205,825			0			205,825
SLB018			911,081			819,303			75,000			894,303
SLB019			504,766			476,466			0			476,466
SLB020			8,406			3,923			0			3,923
SLB022			17,246			6,977			0			6,977
SLB027			108,906			191,460			0			191,460
SLB028			237,953			228,642			4,000			232,642
SLB033			599,836			557,103			103,000			660,103
SLB035			0			40,000			0			40,000
SLC001			2,829,435			2,784,501			0			2,784,501
SLC004			52,157			51,726			0			51,726
SMB001			147,720			147,117			0			147,117
TEN001			541,602			762,500			0			762,500
XA001			68,080			75,657			5,000			80,657
Total			68,281,475			69,528,498			958,514			70,487,012

OMB Approval #: 2700-0042

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE	PAGE OF PAGES
	1 / 7

2. AMENDMENT/MODIFICATION NO.	3. EFFECTIVE DATE	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO. (If applicable)
97	See Block 16c	See Block 12	

6. ISSUED BY — CODE

National Aeronautics and Space Administration
Langley Research Center
Hampton, VA 23681-2199

7. ADMINISTERED BY (If other than Item 6) — CODE

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State, and Zip Code)

Raytheon Technical Services Company LLC
Information Technology & Scientific Services
12160 Sunrise Valley Drive
Reston, VA 20191

CODE — FACILITY CODE

(x) 9A. AMENDMENT OF SOLICITATION NO.

9B. DATED (SEE ITEM 11)

X 10A. MODIFICATION OF CONTRACT/ORDER NO.
L70750D
(GSA Order No. T03-01-DS-L003)

10B. DATED (SEE ITEM 13)
2/1/01

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended; ☐ is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)
See Pages 2 & 3

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
X	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
	D. OTHER (Specify type of modification and authority

E. **IMPORTANT:** Contractor ☒ is not, ☐ is required to sign this document and return _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

A. The purpose of this modification is to provide incremental funding in the amount of $3,161,626, of which [redacted] is allocated to cost and [redacted] is allocated to fee.

(continued)

Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
		MICHAEL T. STUBBS	
15B. CONTRACTOR/OFFEROR (Signature of person authorized to sign)	15C. DATE SIGNED	16B. UNITED STATES OF AMERICA BY (Signature of Contracting Officer)	16C. DATE SIGNED 4/20/04

B. Accordingly, the following changes to the contract schedule are hereby made:

1. Paragraph 3, Contract Funding (NAS 1852.232-81) (JUN 1990), subparagraphs (a) and (b) are deleted in their entirety and replaced with the following:

"(a) For purposes of payment of cost, exclusive of fee, in accordance with the "Limitation of Funds" clause, the total amount allotted by the Government to this Task Order is [redacted] This allotment is for the performance of work under Task Assignments (TA) issued in accordance with Paragraph 3 of the SOW and covers the following estimated period of performance: June 5, 2004.

(b) An additional amount of [redacted] is obligated under TO for payment of fee."

C. All other terms and conditions remain unchanged.

TASK ORDER TABULATION

Action	Estimated Cost	Award Fee	CPAF	Cost Funding	AF Funding	Total Funding
Award Thru Mod 89	[redacted]		120,279,275	[redacted]		62,047,627
Mod 90			0			930,454
Mod 91			0			0
Mod 92			0			940,998
Mod 93			0			1,784,275
Mod 94			0			1,718,552
Mod 95			0			2,106,592
Mod 96			0			958,514
Mod 97			0			3,161,626
TOTAL			$120,279,275			$73,648,638

ACCOUNTING & APPROPRIATION DATA

PR	PY/FUND	JO/ Order No.	RTR	WBS/Cost Ctr	Fund Center/ Cost Center	Amount	TA No.
4200060366	SFCX22004D	FC400000	23-319-30-05		23OBB	$42,000	OBB001
4200060366	SAEX22004D	FC400000	23-762-45-AB		23RBB	$5,000	RBB001
4200060366	SAEX22004D	FC400000	23-762-45-AE		23RBB	$5,000	RBB001
4200060366	SAEX22004D	FC400000	23-762-55-MD		23RBB	$10,000	RBB001
4200060366	SAEX22004D	FC400000	23-714-80-UC		23RBB	$10,000	RBB001
4200060366	SAEX22004D	FC400000	23-781-10-12		23RBB	$5,000	RBB001
4200060366	SFCX22004D	FC400000	23-761-20-5H		23RBL	$23,000	RBL001
4200060366	SAEX22004D	FC400000	23-786-10-10		23RDO	$93,000	RDE005
4200060366	SAEX22004D	FC400000	23-786-10-10		23RDO	$327,434	RDE006
4200060366	SAEX22004D	FC400000	23-728-40-10		23RDE	$2,000	RDE007
4200060366	SAEX22004D	FC100101	23GA080050		23-CTRGA	$338	RFC003
4200060366	SAEX22004D	FC400000	23-762-45-ME		23RBC	$16,000	RFC025
4200060366	SAEX22004D	FC100101		2309040108	23-ITSVCS	$110,000	RFD011
4200060366	SAEX22004D	FC200401		2309030308	23-FAC	$77,500	RFT002
4200060366	SAT292003D	FC301003	2310-771-14-LD		23SL	$100,000	SA001
4200060366	SAEX22004D	FC700101	23GA050010		23-CTRGA	$1,200,000	SA002
4200060366	SAEX22004D	FC100101	23GA010062		23-CTRGA	$14,000	SAC001
4200060366	SAEX22004D	FC100101	23GA080040		23-CTRGA	$25,000	SK001
4200060366	SAEX22004D	FC100101	23GA080060		23-CTRGA	$250,000	SLB003

4200060366	SAEX22004D	FC100101	23GA010010		23-CTRGA	$25,000	SLB014
4200060366	SAEX22004D	FC300600	23GA160011		23-CTRGA	$1,400	SLB014
4200060366	SAEX22004D	FC100103	23GA020030		23-CTRGA	$35,000	SLB014
4200060366	SAEX22004D	FC100101	23GA080060		23-CTRGA	$37,376	SLB037
4200060366	SAEX22004D	FC300205		2309040101	23-ITSVCS	$732,458	SLC001
4200060366	SAEX22004R	FC400000		100,004,521	23XAA	$15,120	XA001
TOTAL						$3,161,626	

ConITS Contract Funding Tabulation

TA No.	TA Value			TA Current Funding			TA Increase/Decrease Funding			TA Revised Funding		
	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total
Award	[redacted]		0	[redacted]		0	[redacted]		0	[redacted]		0
A001	[redacted]		18,760	[redacted]		16,700	[redacted]		0	[redacted]		16,700
AH001	[redacted]		431,729	[redacted]		307,506	[redacted]		0	[redacted]		307,506
OA001	[redacted]		227,447	[redacted]		243,040	[redacted]		0	[redacted]		243,040
OA002	[redacted]		16,872	[redacted]		8,000	[redacted]		0	[redacted]		8,000
OB001	[redacted]		14,545	[redacted]		14,550	[redacted]		0	[redacted]		14,550
OBB001	[redacted]		776,470	[redacted]		598,575	[redacted]		42,000	[redacted]		640,575
OBB003	[redacted]		146,487	[redacted]		10,000	[redacted]		0	[redacted]		10,000
OC001	[redacted]		307,546	[redacted]		216,000	[redacted]		0	[redacted]		216,000
OC002	[redacted]		214,837	[redacted]		170,400	[redacted]		0	[redacted]		170,400
OCA001	[redacted]		3,903	[redacted]		1,000	[redacted]		0	[redacted]		1,000
OCB001	[redacted]		362,797	[redacted]		365,446	[redacted]		0	[redacted]		365,446
OCB002	[redacted]		260,709	[redacted]		268,961	[redacted]		0	[redacted]		268,961
OCB003	[redacted]		563,492	[redacted]		429,862	[redacted]		0	[redacted]		429,862
OD001	[redacted]		271,719	[redacted]		253,094	[redacted]		0	[redacted]		253,094
OI001	[redacted]		176,740	[redacted]		124,000	[redacted]		0	[redacted]		124,000
OKC001	[redacted]		590,682	[redacted]		543,250	[redacted]		0	[redacted]		543,250
OKC002	[redacted]		13,002	[redacted]		20,000	[redacted]		0	[redacted]		20,000
RA001	[redacted]		337,114	[redacted]		366,470	[redacted]		0	[redacted]		366,470
RAA001	[redacted]		660,469	[redacted]		517,000	[redacted]		0	[redacted]		517,000
RAB001	[redacted]		592,763	[redacted]		462,000	[redacted]		0	[redacted]		462,000
RAC001	[redacted]		86,070	[redacted]		83,000	[redacted]		0	[redacted]		83,000
RAD001	[redacted]		503,591	[redacted]		475,400	[redacted]		0	[redacted]		475,400
RAE001	[redacted]		1,188,859	[redacted]		1,136,199	[redacted]		0	[redacted]		1,136,199
RAE003	[redacted]		22,775	[redacted]		24,000	[redacted]		0	[redacted]		24,000
RAE004	[redacted]		12,500	[redacted]		16,408	[redacted]		0	[redacted]		16,408
RAF001	[redacted]		107,855	[redacted]		12,620	[redacted]		0	[redacted]		12,620
RBA001	[redacted]		113,437	[redacted]		81,875	[redacted]		0	[redacted]		81,875
RBA002	[redacted]		43,068	[redacted]		31,500	[redacted]		0	[redacted]		31,500
RBB001	[redacted]		424,771	[redacted]		350,580	[redacted]		35,000	[redacted]		385,580
RBB003	[redacted]		133,229	[redacted]		133,229	[redacted]		0	[redacted]		133,229
RBB004	[redacted]		0	[redacted]		0	[redacted]		0	[redacted]		0
RBC001	[redacted]		1,375,781	[redacted]		977,939	[redacted]		0	[redacted]		977,939
RBE001	[redacted]		171,315	[redacted]		113,000	[redacted]		0	[redacted]		113,000
RBF001	[redacted]		155,413	[redacted]		68,090	[redacted]		0	[redacted]		68,090
RBG001	[redacted]		39,956	[redacted]		40,000	[redacted]		0	[redacted]		40,000
RBG002	[redacted]		107,998	[redacted]		70,000	[redacted]		0	[redacted]		70,000
RBH001	[redacted]		1,418,864	[redacted]		1,439,400	[redacted]		0	[redacted]		1,439,400
RBH002	[redacted]		253,723	[redacted]		240,000	[redacted]		0	[redacted]		240,000
RBH007	[redacted]		10,000	[redacted]		10,000	[redacted]		0	[redacted]		10,000
RBI001	[redacted]		577,392	[redacted]		515,000	[redacted]		0	[redacted]		515,000
RBJ001	[redacted]		91,408	[redacted]		66,000	[redacted]		0	[redacted]		66,000

L70750D
Modification 97

ConITS Contract Funding Tabulation

TA No.	TA Value			TA Current Funding			TA Increase/Decrease Funding			TA Revised Funding		
	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total
RBJ002	[redacted]	[redacted]	267,641	[redacted]	[redacted]	256,000	[redacted]	[redacted]	0	[redacted]	[redacted]	256,000
RBJ005	[redacted]	[redacted]	430,629	[redacted]	[redacted]	403,083	[redacted]	[redacted]	0	[redacted]	[redacted]	403,083
RBJ006	[redacted]	[redacted]	829,986	[redacted]	[redacted]	662,000	[redacted]	[redacted]	0	[redacted]	[redacted]	662,000
RBJ007	[redacted]	[redacted]	184,868	[redacted]	[redacted]	155,000	[redacted]	[redacted]	0	[redacted]	[redacted]	155,000
RBK001	[redacted]	[redacted]	187,220	[redacted]	[redacted]	152,400	[redacted]	[redacted]	0	[redacted]	[redacted]	152,400
RBK002	[redacted]	[redacted]	61,484	[redacted]	[redacted]	60,000	[redacted]	[redacted]	0	[redacted]	[redacted]	60,000
RBK003	[redacted]	[redacted]	75,629	[redacted]	[redacted]	76,027	[redacted]	[redacted]	0	[redacted]	[redacted]	76,027
RBK005	[redacted]	[redacted]	18,584	[redacted]	[redacted]	19,473	[redacted]	[redacted]	0	[redacted]	[redacted]	19,473
RBK006	[redacted]	[redacted]	48,499	[redacted]	[redacted]	26,000	[redacted]	[redacted]	0	[redacted]	[redacted]	26,000
RBL001	[redacted]	[redacted]	221,943	[redacted]	[redacted]	190,500	[redacted]	[redacted]	23,000	[redacted]	[redacted]	213,500
RBL002	[redacted]	[redacted]	138,433	[redacted]	[redacted]	241,500	[redacted]	[redacted]	0	[redacted]	[redacted]	241,500
RBN001	[redacted]	[redacted]	76,691	[redacted]	[redacted]	31,946	[redacted]	[redacted]	0	[redacted]	[redacted]	31,946
RBO001	[redacted]	[redacted]	19,209	[redacted]	[redacted]	500	[redacted]	[redacted]	0	[redacted]	[redacted]	500
RC001	[redacted]	[redacted]	17,904	[redacted]	[redacted]	81,000	[redacted]	[redacted]	0	[redacted]	[redacted]	81,000
RCB001	[redacted]	[redacted]	47,200	[redacted]	[redacted]	47,375	[redacted]	[redacted]	0	[redacted]	[redacted]	47,375
RCC001	[redacted]	[redacted]	543,232	[redacted]	[redacted]	417,234	[redacted]	[redacted]	0	[redacted]	[redacted]	417,234
RCD001	[redacted]	[redacted]	429,493	[redacted]	[redacted]	431,042	[redacted]	[redacted]	0	[redacted]	[redacted]	431,042
RCE001	[redacted]	[redacted]	447,139	[redacted]	[redacted]	481,773	[redacted]	[redacted]	0	[redacted]	[redacted]	481,773
RCF001	[redacted]	[redacted]	495,027	[redacted]	[redacted]	337,536	[redacted]	[redacted]	0	[redacted]	[redacted]	337,536
RCG001	[redacted]	[redacted]	310,978	[redacted]	[redacted]	294,000	[redacted]	[redacted]	0	[redacted]	[redacted]	294,000
RD001	[redacted]	[redacted]	1,632,189	[redacted]	[redacted]	1,495,981	[redacted]	[redacted]	0	[redacted]	[redacted]	1,495,981
RDD001	[redacted]	[redacted]	2,678,787	[redacted]	[redacted]	2,422,588	[redacted]	[redacted]	0	[redacted]	[redacted]	2,422,588
RDD002	[redacted]	[redacted]	2,184,973	[redacted]	[redacted]	2,154,815	[redacted]	[redacted]	0	[redacted]	[redacted]	2,154,815
RDD003	[redacted]	[redacted]	198,731	[redacted]	[redacted]	166,326	[redacted]	[redacted]	0	[redacted]	[redacted]	166,326
RDD004	[redacted]	[redacted]	4,189	[redacted]	[redacted]	4,000	[redacted]	[redacted]	0	[redacted]	[redacted]	4,000
RDD005	[redacted]	[redacted]	89,877	[redacted]	[redacted]	60,000	[redacted]	[redacted]	0	[redacted]	[redacted]	60,000
RDE001	[redacted]	[redacted]	1,729,243	[redacted]	[redacted]	1,914,622	[redacted]	[redacted]	0	[redacted]	[redacted]	1,914,622
RDE002	[redacted]	[redacted]	399,874	[redacted]	[redacted]	1,141,500	[redacted]	[redacted]	0	[redacted]	[redacted]	1,141,500
RDE005	[redacted]	[redacted]	265,669	[redacted]	[redacted]	140,265	[redacted]	[redacted]	93,000	[redacted]	[redacted]	233,265
RDE006	[redacted]	[redacted]	3,738,456	[redacted]	[redacted]	1,753,988	[redacted]	[redacted]	327,434	[redacted]	[redacted]	2,081,422
RDE007	[redacted]	[redacted]	0	[redacted]	[redacted]	0	[redacted]	[redacted]	2,000	[redacted]	[redacted]	2,000
RDG001	[redacted]	[redacted]	260,238	[redacted]	[redacted]	200,000	[redacted]	[redacted]	0	[redacted]	[redacted]	200,000
RDO001	[redacted]	[redacted]	280,553	[redacted]	[redacted]	122,769	[redacted]	[redacted]	0	[redacted]	[redacted]	122,769
RDO002	[redacted]	[redacted]	200,038	[redacted]	[redacted]	170,212	[redacted]	[redacted]	0	[redacted]	[redacted]	170,212
RDO003	[redacted]	[redacted]	0	[redacted]	[redacted]	72,800	[redacted]	[redacted]	0	[redacted]	[redacted]	72,800
REB001	[redacted]	[redacted]	131,470	[redacted]	[redacted]	186,000	[redacted]	[redacted]	0	[redacted]	[redacted]	186,000
REC001	[redacted]	[redacted]	30,536	[redacted]	[redacted]	51,200	[redacted]	[redacted]	0	[redacted]	[redacted]	51,200
RF001	[redacted]	[redacted]	48,270	[redacted]	[redacted]	6,400	[redacted]	[redacted]	0	[redacted]	[redacted]	6,400
RFC001	[redacted]	[redacted]	917,777	[redacted]	[redacted]	1,208,013	[redacted]	[redacted]	0	[redacted]	[redacted]	1,208,013
RFC002	[redacted]	[redacted]	36,250	[redacted]	[redacted]	36,307	[redacted]	[redacted]	0	[redacted]	[redacted]	36,307
RFC003	[redacted]	[redacted]	11,501	[redacted]	[redacted]	15,912	[redacted]	[redacted]	338	[redacted]	[redacted]	16,250
RFC004	[redacted]	[redacted]	451,233	[redacted]	[redacted]	1,627,200	[redacted]	[redacted]	0	[redacted]	[redacted]	1,627,200

ConITS Contract Funding Tabulation

TA No.	TA Value			TA Current Funding			TA Increase/Decrease Funding			TA Revised Funding		
	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total
RFC005	[redacted]	[redacted]	2,843,503	[redacted]	[redacted]	3,028,618	[redacted]	[redacted]	0	[redacted]	[redacted]	3,028,618
RFC007			297,115			289,828			0			289,828
RFC008			5,973			6,000			0			6,000
RFC011			77,346			68,767			0			68,767
RFC012			348,804			403,533			0			403,533
RFC013			510,218			390,205			0			390,205
RFC016			38,266			28,000			0			28,000
RFC018			64,007			48,000			0			48,000
RFC019			86,444			48,000			0			48,000
RFC021			93,280			99,054			0			99,054
RFC022			98,483			65,000			0			65,000
RFC025			0			170,000			16,000			186,000
RFD001			1,910,352			1,386,905			0			1,386,905
RFD002			387,223			260,898			0			260,898
RFD003			136,372			136,500			0			136,500
RFD004			564,436			410,641			0			410,641
RFD005			96,329			96,357			0			96,357
RFD006			425,137			362,388			0			362,388
RFD007			26,689			15,500			0			15,500
RFD009			271,901			202,798			0			202,798
RFD011			1,355,583			1,270,395			110,000			1,380,395
RFG001			41,429			12,800			0			12,800
RFI001			36,997			36,997			0			36,997
RFI002			699,703			280,000			0			280,000
RFL001			427,606			279,569			0			279,569
RFM001			82,022			42,250			0			42,250
RFP001			55,619			45,668			0			45,668
RFT001			3,845,354			2,960,856			0			2,960,856
RFT002			656,861			401,952			77,500			479,452
RFU001			232,911			226,300			0			226,300
SA001			7,713,913			5,785,441			100,000			5,885,441
SA002			1,494,746			25,000			1,200,000			1,225,000
SA004			59,950			60,000			0			60,000
SAC001			289,451			196,432			14,000			210,432
SAC002			6,660			6,660			0			6,660
SAC003			27,083			10,000			0			10,000
SK001			293,749			247,300			25,000			272,300
SL001			75,000			75,000			0			75,000
SL002			388,068			389,500			0			389,500
SL003			127,673			101,531			0			101,531
SL005			55,285			35,353			0			35,353
SL006			959,716			925,000			0			925,000

L70750D
Modification 97

ConITS Contract Funding Tabulation

TA No.	TA Value			TA Current Funding			TA Increase/Decrease Funding			TA Revised Funding		
	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total
SL007	[redacted]	[redacted]	374,596	[redacted]	[redacted]	354,130	[redacted]	[redacted]	0	[redacted]	[redacted]	354,130
SL009	[redacted]	[redacted]	1,106,030	[redacted]	[redacted]	435,000	[redacted]	[redacted]	0	[redacted]	[redacted]	435,000
SLA001	[redacted]	[redacted]	1,517,773	[redacted]	[redacted]	1,189,237	[redacted]	[redacted]	0	[redacted]	[redacted]	1,189,237
SLA002	[redacted]	[redacted]	862,942	[redacted]	[redacted]	736,276	[redacted]	[redacted]	0	[redacted]	[redacted]	736,276
SLA003	[redacted]	[redacted]	413,803	[redacted]	[redacted]	375,000	[redacted]	[redacted]	0	[redacted]	[redacted]	375,000
SLB001	[redacted]	[redacted]	309,943	[redacted]	[redacted]	296,476	[redacted]	[redacted]	0	[redacted]	[redacted]	296,476
SLB002	[redacted]	[redacted]	1,758,807	[redacted]	[redacted]	1,766,774	[redacted]	[redacted]	0	[redacted]	[redacted]	1,766,774
SLB003	[redacted]	[redacted]	3,021,670	[redacted]	[redacted]	2,399,001	[redacted]	[redacted]	250,000	[redacted]	[redacted]	2,649,001
SLB004	[redacted]	[redacted]	631,601	[redacted]	[redacted]	630,101	[redacted]	[redacted]	0	[redacted]	[redacted]	630,101
SLB005	[redacted]	[redacted]	122,532	[redacted]	[redacted]	108,000	[redacted]	[redacted]	0	[redacted]	[redacted]	108,000
SLB006	[redacted]	[redacted]	2,471,856	[redacted]	[redacted]	1,943,502	[redacted]	[redacted]	0	[redacted]	[redacted]	1,943,502
SLB007	[redacted]	[redacted]	35,957	[redacted]	[redacted]	15,200	[redacted]	[redacted]	0	[redacted]	[redacted]	15,200
SLB008	[redacted]	[redacted]	402,202	[redacted]	[redacted]	292,000	[redacted]	[redacted]	0	[redacted]	[redacted]	292,000
SLB009	[redacted]	[redacted]	330,470	[redacted]	[redacted]	343,000	[redacted]	[redacted]	0	[redacted]	[redacted]	343,000
SLB011	[redacted]	[redacted]	90,140	[redacted]	[redacted]	86,731	[redacted]	[redacted]	0	[redacted]	[redacted]	86,731
SLB012	[redacted]	[redacted]	68,580	[redacted]	[redacted]	52,342	[redacted]	[redacted]	0	[redacted]	[redacted]	52,342
SLB013	[redacted]	[redacted]	104,073	[redacted]	[redacted]	110,723	[redacted]	[redacted]	0	[redacted]	[redacted]	110,723
SLB014	[redacted]	[redacted]	2,345,364	[redacted]	[redacted]	1,748,942	[redacted]	[redacted]	61,400	[redacted]	[redacted]	1,810,342
SLB017	[redacted]	[redacted]	276,607	[redacted]	[redacted]	205,825	[redacted]	[redacted]	0	[redacted]	[redacted]	205,825
SLB018	[redacted]	[redacted]	911,081	[redacted]	[redacted]	894,303	[redacted]	[redacted]	0	[redacted]	[redacted]	894,303
SLB019	[redacted]	[redacted]	504,766	[redacted]	[redacted]	476,466	[redacted]	[redacted]	0	[redacted]	[redacted]	476,466
SLB020	[redacted]	[redacted]	8,406	[redacted]	[redacted]	3,923	[redacted]	[redacted]	0	[redacted]	[redacted]	3,923
SLB022	[redacted]	[redacted]	17,246	[redacted]	[redacted]	6,977	[redacted]	[redacted]	0	[redacted]	[redacted]	6,977
SLB027	[redacted]	[redacted]	270,647	[redacted]	[redacted]	191,460	[redacted]	[redacted]	0	[redacted]	[redacted]	191,460
SLB028	[redacted]	[redacted]	503,103	[redacted]	[redacted]	232,642	[redacted]	[redacted]	0	[redacted]	[redacted]	232,642
SLB033	[redacted]	[redacted]	1,233,991	[redacted]	[redacted]	660,103	[redacted]	[redacted]	0	[redacted]	[redacted]	660,103
SLB035	[redacted]	[redacted]	118,419	[redacted]	[redacted]	40,000	[redacted]	[redacted]	0	[redacted]	[redacted]	40,000
SLB037	[redacted]	[redacted]	269,818	[redacted]	[redacted]	0	[redacted]	[redacted]	37,376	[redacted]	[redacted]	37,376
SLC001	[redacted]	[redacted]	2,829,435	[redacted]	[redacted]	2,784,501	[redacted]	[redacted]	732,458	[redacted]	[redacted]	3,516,959
SLC004	[redacted]	[redacted]	97,924	[redacted]	[redacted]	51,726	[redacted]	[redacted]	0	[redacted]	[redacted]	51,726
SMB001	[redacted]	[redacted]	147,720	[redacted]	[redacted]	147,117	[redacted]	[redacted]	0	[redacted]	[redacted]	147,117
TEN001	[redacted]	[redacted]	768,978	[redacted]	[redacted]	762,500	[redacted]	[redacted]	0	[redacted]	[redacted]	762,500
XA001	[redacted]	[redacted]	96,606	[redacted]	[redacted]	80,657	[redacted]	[redacted]	15,120	[redacted]	[redacted]	95,777
Total	[redacted]	[redacted]	84,198,074	[redacted]	[redacted]	70,487,012	[redacted]	[redacted]	3,161,626	[redacted]	[redacted]	73,648,638

ConITS Contract Funding

Mod #	Mod Date	Contract Value			Contract Funding		
		Cost	Fee	Total	Cost	Fee	Total
Award	01/04/01	[redacted]	[redacted]	16,550,129	[redacted]	[redacted]	100,000
Mod 2	1/31/2001	[redacted]	[redacted]	0	[redacted]	[redacted]	1,996,231
Mod 3	2/22/2001	[redacted]	[redacted]	0	[redacted]	[redacted]	1,918,118
Mod 4	3/8/2001	[redacted]	[redacted]	0	[redacted]	[redacted]	1,059,750
Mod 5	05/07/01	[redacted]	[redacted]	0	[redacted]	[redacted]	0
Mod 6	3/22/2001	[redacted]	[redacted]	0	[redacted]	[redacted]	730,000
Mod 7	3/26/2001	[redacted]	[redacted]	0	[redacted]	[redacted]	36,307
Mod 8	3/30/2001	[redacted]	[redacted]	0	[redacted]	[redacted]	282,242
Mod 9	4/10/2001	[redacted]	[redacted]	0	[redacted]	[redacted]	136,710
Mod 10	4/25/2001	[redacted]	[redacted]	0	[redacted]	[redacted]	459,976
Mod 11	05/07/01	[redacted]	[redacted]	0	[redacted]	[redacted]	0
Mod 12	5/22/2001	[redacted]	[redacted]	0	[redacted]	[redacted]	368,101
Mod 13	5/24/2001	[redacted]	[redacted]	0	[redacted]	[redacted]	2,389,336
Mod 14	6/7/2001	[redacted]	[redacted]	0	[redacted]	[redacted]	573,450
Mod 15	6/26/2001	[redacted]	[redacted]	0	[redacted]	[redacted]	558,634
Mod 16	7/19/2001	[redacted]	[redacted]	0	[redacted]	[redacted]	687,511
Mod 17	8/13/2001	[redacted]	[redacted]	0	[redacted]	[redacted]	416,711
Mod 18	8/24/2001	[redacted]	[redacted]	0	[redacted]	[redacted]	142,440
Mod 19	8/28/2001	[redacted]	[redacted]	0	[redacted]	[redacted]	-12,257
Mod 20	9/5/2001	[redacted]	[redacted]	0	[redacted]	[redacted]	217,992
Mod 21	09/07/01	[redacted]	[redacted]	-36,514	[redacted]	[redacted]	0
Mod 22	09/14/01	[redacted]	[redacted]	0	[redacted]	[redacted]	0
Mod 23	9/10/2001	[redacted]	[redacted]	0	[redacted]	[redacted]	39,850
Mod 24	09/14/01	[redacted]	[redacted]	0	[redacted]	[redacted]	0
Mod 25	9/19/2001	[redacted]	[redacted]	0	[redacted]	[redacted]	264,700
Mod 26	9/26/2001	[redacted]	[redacted]	0	[redacted]	[redacted]	165,000
Mod 27	9/27/2001	[redacted]	[redacted]	0	[redacted]	[redacted]	105,000
Mod 28	10/12/2001	[redacted]	[redacted]	0	[redacted]	[redacted]	4,295
Mod 29	10/25/2001	[redacted]	[redacted]	0	[redacted]	[redacted]	165,000
Mod 30	11/9/2001	[redacted]	[redacted]	0	[redacted]	[redacted]	353,504
Mod 31	11/19/01	[redacted]	[redacted]	0	[redacted]	[redacted]	0
Mod 32	11/28/01	[redacted]	[redacted]	20,433,563	[redacted]	[redacted]	0
Mod 33	12/4/2001	[redacted]	[redacted]	0	[redacted]	[redacted]	975,263
Mod 34	12/19/2001	[redacted]	[redacted]	0	[redacted]	[redacted]	318,991
Mod 35	1/16/2002	[redacted]	[redacted]	0	[redacted]	[redacted]	1,531,533
Mod 36	1/23/2002	[redacted]	[redacted]	0	[redacted]	[redacted]	1,530,468
Mod 37	1/29/2002	[redacted]	[redacted]	0	[redacted]	[redacted]	462,387
Mod 38	01/31/02	[redacted]	[redacted]	0	[redacted]	[redacted]	0
Mod 39	02/11/02	[redacted]	[redacted]	0	[redacted]	[redacted]	4,064,857
Mod 40	02/22/02	[redacted]	[redacted]	0	[redacted]	[redacted]	1,078,800
Mod 41	03/04/02	[redacted]	[redacted]	0	[redacted]	[redacted]	0
Mod 42	03/18/02	[redacted]	[redacted]	-32,339	[redacted]	[redacted]	0
Mod 43	3/21/2002	[redacted]	[redacted]	0	[redacted]	[redacted]	2,762,265
Mod 44	4/23/2002	[redacted]	[redacted]	0	[redacted]	[redacted]	3,026,275
Mod 45	4/25/2002	[redacted]	[redacted]	0	[redacted]	[redacted]	334,000
Mod 46	5/22/2002	[redacted]	[redacted]	0	[redacted]	[redacted]	965,156
Mod 47	06/20/02	[redacted]	[redacted]	0	[redacted]	[redacted]	1,769,263
Mod 48	07/08/02	[redacted]	[redacted]	0	[redacted]	[redacted]	0
Mod 49	07/22/02	[redacted]	[redacted]	0	[redacted]	[redacted]	0
Mod 50	7/24/2002	[redacted]	[redacted]	0	[redacted]	[redacted]	1,164,268

ConITS Contract Funding

Mod 51	8/2/2002	[redacted]	0	[redacted]	689,375
Mod 52	08/16/02	[redacted]	0	[redacted]	0
Mod 53	8/22/2002	[redacted]	0	[redacted]	337,242
Mod 54	8/25/2002	[redacted]	0	[redacted]	-2,850
Mod 55	9/5/2002	[redacted]	18,457,420	[redacted]	842,702
Mod 56	9/5/2002	[redacted]	0	[redacted]	0
Mod 57	9/10/2002	[redacted]	0	[redacted]	100,000
Mod 58	09/10/02	[redacted]	0	[redacted]	0
Mod 59	9/11/2002	[redacted]	0	[redacted]	58,020
Mod 60	9/26/2002	[redacted]	0	[redacted]	154,358
Mod 61	9/27/2002	[redacted]	0	[redacted]	173,000
Mod 62	10/1/2002	[redacted]	0	[redacted]	94,421
Mod 63	10/28/2002	[redacted]	0	[redacted]	879,716
Mod 64	11/20/2002	[redacted]	0	[redacted]	0
Mod 65	11/21/02	[redacted]	0	[redacted]	1,131,257
Mod 66	12/10/2002	[redacted]	31,834,351	[redacted]	
Mod 67	12/12/02	[redacted]	0	[redacted]	2,099,396
Mod 68	01/21/03	[redacted]	0	[redacted]	1,169,641
Mod 69	01/27/03	[redacted]	0	[redacted]	661,752
Mod 70	02/14/03	[redacted]	0	[redacted]	2,882,575
Mod 71	03/11/03	[redacted]	0	[redacted]	4,498,520
Mod 72	04/03/03	[redacted]	0	[redacted]	2,947,030
Mod 73	04/25/03	[redacted]	0	[redacted]	3,377,436
Mod 74	05/08/03	[redacted]	0	[redacted]	696,654
Mod 75	05/12/03	[redacted]	0	[redacted]	389,259
Mod 76	05/14/03	[redacted]	0	[redacted]	(38,850)
Mod 77	06/23/03	[redacted]	0	[redacted]	0
Mod 78		[redacted]	0	[redacted]	0
Mod 79	08/04/03	[redacted]	0	[redacted]	627,800
Mod 80	08/11/03	[redacted]	0	[redacted]	750,000
Mod 81	08/18/03	[redacted]	0	[redacted]	313,992
Mod 82	09/16/03	[redacted]	0	[redacted]	926,831
Mod 83	09/29/03	[redacted]	0	[redacted]	706,200
Mod 84	09/30/03	[redacted]	0	[redacted]	500,000
Mod 85		[redacted]	0	[redacted]	0
Mod 86	10/30/03	[redacted]	0	[redacted]	513,200
Mod 87	11/19/03	[redacted]	0	[redacted]	1,254,513
Mod 88		[redacted]	0	[redacted]	0
Mod 89	11/26/03	[redacted]	0	[redacted]	172,310
Mod 90	12/18/03	[redacted]	0	[redacted]	930,454
Mod 91		[redacted]	0	[redacted]	
Mod 92	01/15/04	[redacted]	0	[redacted]	940,998
Mod 93	02/09/04	[redacted]	0	[redacted]	1,784,275
Mod 94	02/19/04	[redacted]	0	[redacted]	1,718,552
Mod 95	03/08/04	[redacted]	0	[redacted]	2,106,592
Mod 96	03/31/04	[redacted]	0	[redacted]	958,514
Mod 97	04/14/04	[redacted]	0	[redacted]	3,161,626
Total		[redacted]	87,206,610	[redacted]	73,648,638

Cross Check 0

Mod97rev2

OMB Approval #: 2700-0042

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE	PAGE OF PAGES
	1 / 7

2. AMENDMENT/MODIFICATION NO.	3. EFFECTIVE DATE	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO. (If applicable)
98	See Block 16c	See Block 12	

6. ISSUED BY — CODE

National Aeronautics and Space Administration
Langley Research Center
Hampton, VA 23681-2199

7. ADMINISTERED BY (If other than Item 6) — CODE

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State, and Zip Code)

Raytheon Technical Services Company LLC
Information Technology & Scientific Services
12160 Sunrise Valley Drive
Reston, VA 20191

CODE — FACILITY CODE

(x) 9A. AMENDMENT OF SOLICITATION NO.

9B. DATED (SEE ITEM 11)

X 10A. MODIFICATION OF CONTRACT/ORDER NO.
L70750D
(GSA Order No. T03-01-DS-L003)

10B. DATED (SEE ITEM 13)
2/1/01

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended, ☐ is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)
See Pages 2 & 3

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
X	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
	D. OTHER (Specify type of modification and authority

E. **IMPORTANT:** Contractor ☒ is not, ☐ is required to sign this document and return _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

A. The purpose of this modification is to provide incremental funding in the amount of $3,323,240 , of which [redacted] is allocated to cost and [redacted] is allocated to fee, and to deobligate $37,087 of which [redacted] is deobligated from cost and [redacted] is deobligated from fee. Therefore, the net change to contract funding is an increase of $3,286,153 of which [redacted] is allocated to cost and [redacted] is allocated to fee.

(continued)

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
		MICHAEL T. STUBBS	
15B. CONTRACTOR/OFFEROR (Signature of person authorized to sign)	15C. DATE SIGNED	16B. UNITED STATES OF AMERICA BY (Signature of Contracting Officer)	16C. DATE SIGNED 5/13/2004

B. Accordingly, the following changes to the contract schedule are hereby made:

1. Paragraph 3, Contract Funding (NAS 1852.232-81) (JUN 1990), subparagraphs (a) and (b) are deleted in their entirety and replaced with the following:

"(a) For purposes of payment of cost, exclusive of fee, in accordance with the "Limitation of Funds" clause, the total amount allotted by the Government to this Task Order is [redacted] This allotment is for the performance of work under Task Assignments (TA) issued in accordance with Paragraph 3 of the SOW and covers the following estimated period of performance: August 30, 2004.

(b) An additional amount of [redacted] is obligated under TO for payment of fee."

C. All other terms and conditions remain unchanged.

TASK ORDER TABULATION

Action	Estimated Cost	Award Fee	CPAF	Cost Funding	AF Funding	Total Funding
Award Thru Mod 89	[redacted]		120,279,275	[redacted]		62,047,627
Mod 90			0			930,454
Mod 91			0			0
Mod 92			0			940,998
Mod 93			0			1,784,275
Mod 94			0			1,718,552
Mod 95			0			2,106,592
Mod 96			0			958,514
Mod 97			0			3,161,626
Mod 98			0			3,286,153
TOTAL			$120,279,275			$76,934,791

ACCOUNTING & APPROPRIATION DATA

PR	PY/FUND	JO/ Order No.	RTR	WBS/Cost Ctr	Fund Center/ Cost Center	Amount	TA No.
4200063812	SFCX22004D	FC400000		23-252-02-01	23OA	$12,000	OA001
4200063812	SAT292003D	FC400000		23-755-91-00	23RAB	$60,000	RA001
4200063812	SAEX22004D	FC400000		23-979-20-10	23RAA	$60,000	RAA001
4200063812	SAT292003D	FC400000		23-755-91-00	23RAB	$70,000	RAB001
4200063812	SFCX22004D	FC200801	2309080201		23-AERO	$212,000	RBH001
RBK.1804, PLI 39, SLI 2, ALI 2	SAT292003D	FC300203	2392200881		23-MPS	-$17,060	RBK001
4200063812	SAEX22004D	FC400000		23-728-60-10	23RDO	$74,662	RDE001
4200063812	SAEX22004D	FC400000		23-728-60-20	23RDO	$80,000	RDE002
4200063812	SAEX22004D	FC400000		23-727-01-10	23RDO	$148,688	RDO001
4200063812	SAEX22004D	FC400000		23-727-01-10	23RDO	$121,131	RDO002
4200063812	SFCX22004D	FC300201	2309040111		23-ITSVCS	$90,000	RFD004
RFD.1206, PLI 97, SLI 1, ALI 1	SAT292003D	FC300204	2392160101		23-MPS	-$20,027	RFD009
4200063812	SAT402003D	FC400000		23-40-9531-40	23-RGE	$50,000	RFT001
4200063812	SAEX22004D	FC700101		23GA050030	23-CTRGA	$206,000	SA001

4200063812	SAEX2200	FC700101	23GA050070	23-CTRGA	$10,000	SA001
4200063812	SAEX22004D	FC700101	23GA050060	23-CTRGA	$398,000	SA001
4200063812	SAEX22004D	FC100101	2309040108	23-ITSVCS	$294,000	SA001
4200063812	SAEX22004D	FC700101	23GA060020	23-CTRGA	$337,000	SA001
4200063812	SFCX22004D	FC301003	23-104-05-20-30	23SL	$425,640	SL009
4200063812	SAEX22004D	FC301001	23GA100012	23-CTRGA	$90,000	SLA001
4200063812	SFCX22004D	FC300204	2309040106	23-ITSVCS	$133,177	SLB006
4200063812	SAEX22004D	FC301002	23GA010040	23-CTRGA	3,500	SLB014
4200063812	SAEX22004D	FC100109	23GA030202	23-CTRGA	$3,615	SLB014
4200063812	SAEX22004D	FC100101	23GA010010	23-CTRGA	$2,500	SLB014
4200063812	SAEX22004D	FC700101	23GA050011	23-CTRGA	$5,900	SLB014
4200063812	SAEX22004D	FC100101	23GA010011	23-CTRGA	$10,000	SLB014
4200063812	SAEX22004D	FC400000	23-762-45-MF	23RBC	$600	SLB014
4200063812	SFCX22004D	FC300205	2309040105	23-ITSVCS	$185,876	SLB018
4200063812	SAEX22004D	FC300205	2309040105	23-ITSVCS	$25,000	SLB028
4200063812	SFCX22004D	FC400000	23CONTSER	23-FABR	$1,500	SLB028
4200063812	SFCX22004D	FC300205	2309040105	23-ITSVCS	$212,451	SLB033
TOTAL					$3,286,153	

ConITS Contract Funding Tabulation

TA No.	TA Value			TA Current Funding			TA Increase/Decrease Funding			TA Revised Funding		
	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total
Award	[redacted]		0	[redacted]		0	[redacted]		0	[redacted]		0
A001			18,760			16,700			0			16,700
AH001			431,729			307,506			0			307,506
OA001			330,730			243,040			12,000			255,040
OA002			16,872			8,000			0			8,000
OB001			14,545			14,550			0			14,550
OBB001			776,470			640,575			0			640,575
OBB003			146,487			10,000			0			10,000
OC001			307,546			216,000			0			216,000
OC002			214,837			170,400			0			170,400
OCA001			3,903			1,000			0			1,000
OCB001			362,797			365,446			0			365,446
OCB002			260,709			268,961			0			268,961
OCB003			563,492			429,862			0			429,862
OD001			374,998			253,094			0			253,094
OI001			176,740			124,000			0			124,000
OKC001			590,682			543,250			0			543,250
OKC002			13,002			20,000			0			20,000
RA001			337,114			366,470			60,000			426,470
RAA001			660,469			517,000			60,000			577,000
RAB001			592,763			462,000			70,000			532,000
RAC001			86,070			83,000			0			83,000
RAD001			503,591			475,400			0			475,400
RAE001			1,188,859			1,136,199			0			1,136,199
RAE003			22,775			24,000			0			24,000
RAE004			12,500			16,408			0			16,408
RAF001			107,855			12,620			0			12,620
RBA001			113,437			81,875			0			81,875
RBA002			43,068			31,500			0			31,500
RBB001			424,771			385,580			0			385,580
RBB003			133,229			133,229			0			133,229
RBB004			0			0			0			0
RBC001			1,375,781			977,939			0			977,939
RBE001			171,315			113,000			0			113,000
RBF001			155,413			68,090			0			68,090
RBG001			39,956			40,000			0			40,000
RBG002			107,998			70,000			0			70,000
RBH001			2,055,805			1,439,400			212,000			1,651,400
RBH002			253,723			240,000			0			240,000
RBH007			10,000			10,000			0			10,000
RBI001			577,392			515,000			0			515,000
RBJ001			73,906			66,000			0			66,000

ConITS Contract Funding Tabulation

TA No.	TA Value			TA Current Funding			TA Increase/Decrease Funding			TA Revised Funding		
	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total
RBJ002	[redacted]	[redacted]	267,641	[redacted]	[redacted]	256,000	[redacted]	[redacted]	0	[redacted]	[redacted]	256,000
RBJ005	[redacted]	[redacted]	492,620	[redacted]	[redacted]	403,083	[redacted]	[redacted]	0	[redacted]	[redacted]	403,083
RBJ006	[redacted]	[redacted]	829,986	[redacted]	[redacted]	662,000	[redacted]	[redacted]	0	[redacted]	[redacted]	662,000
RBJ007	[redacted]	[redacted]	184,868	[redacted]	[redacted]	155,000	[redacted]	[redacted]	0	[redacted]	[redacted]	155,000
RBK001	[redacted]	[redacted]	187,220	[redacted]	[redacted]	152,400	[redacted]	[redacted]	(17,060)	[redacted]	[redacted]	135,340
RBK002	[redacted]	[redacted]	64,985	[redacted]	[redacted]	60,000	[redacted]	[redacted]	0	[redacted]	[redacted]	60,000
RBK003	[redacted]	[redacted]	84,734	[redacted]	[redacted]	76,027	[redacted]	[redacted]	0	[redacted]	[redacted]	76,027
RBK005	[redacted]	[redacted]	18,584	[redacted]	[redacted]	19,473	[redacted]	[redacted]	0	[redacted]	[redacted]	19,473
RBK006	[redacted]	[redacted]	48,499	[redacted]	[redacted]	26,000	[redacted]	[redacted]	0	[redacted]	[redacted]	26,000
RBL001	[redacted]	[redacted]	221,943	[redacted]	[redacted]	213,500	[redacted]	[redacted]	0	[redacted]	[redacted]	213,500
RBL002	[redacted]	[redacted]	138,433	[redacted]	[redacted]	241,500	[redacted]	[redacted]	0	[redacted]	[redacted]	241,500
RBN001	[redacted]	[redacted]	76,691	[redacted]	[redacted]	31,946	[redacted]	[redacted]	0	[redacted]	[redacted]	31,946
RBO001	[redacted]	[redacted]	19,209	[redacted]	[redacted]	500	[redacted]	[redacted]	0	[redacted]	[redacted]	500
RC001	[redacted]	[redacted]	17,904	[redacted]	[redacted]	81,000	[redacted]	[redacted]	0	[redacted]	[redacted]	81,000
RCB001	[redacted]	[redacted]	47,200	[redacted]	[redacted]	47,375	[redacted]	[redacted]	0	[redacted]	[redacted]	47,375
RCC001	[redacted]	[redacted]	543,232	[redacted]	[redacted]	417,234	[redacted]	[redacted]	0	[redacted]	[redacted]	417,234
RCD001	[redacted]	[redacted]	429,493	[redacted]	[redacted]	431,042	[redacted]	[redacted]	0	[redacted]	[redacted]	431,042
RCE001	[redacted]	[redacted]	447,139	[redacted]	[redacted]	481,773	[redacted]	[redacted]	0	[redacted]	[redacted]	481,773
RCF001	[redacted]	[redacted]	495,027	[redacted]	[redacted]	337,536	[redacted]	[redacted]	0	[redacted]	[redacted]	337,536
RCG001	[redacted]	[redacted]	310,978	[redacted]	[redacted]	294,000	[redacted]	[redacted]	0	[redacted]	[redacted]	294,000
RD001	[redacted]	[redacted]	1,632,189	[redacted]	[redacted]	1,495,981	[redacted]	[redacted]	0	[redacted]	[redacted]	1,495,981
RDD001	[redacted]	[redacted]	2,678,787	[redacted]	[redacted]	2,422,588	[redacted]	[redacted]	0	[redacted]	[redacted]	2,422,588
RDD002	[redacted]	[redacted]	2,184,973	[redacted]	[redacted]	2,154,815	[redacted]	[redacted]	0	[redacted]	[redacted]	2,154,815
RDD003	[redacted]	[redacted]	198,731	[redacted]	[redacted]	166,326	[redacted]	[redacted]	0	[redacted]	[redacted]	166,326
RDD004	[redacted]	[redacted]	4,189	[redacted]	[redacted]	4,000	[redacted]	[redacted]	0	[redacted]	[redacted]	4,000
RDD005	[redacted]	[redacted]	89,877	[redacted]	[redacted]	60,000	[redacted]	[redacted]	0	[redacted]	[redacted]	60,000
RDE001	[redacted]	[redacted]	1,729,243	[redacted]	[redacted]	1,914,622	[redacted]	[redacted]	74,662	[redacted]	[redacted]	1,989,284
RDE002	[redacted]	[redacted]	399,874	[redacted]	[redacted]	1,141,500	[redacted]	[redacted]	80,000	[redacted]	[redacted]	1,221,500
RDE005	[redacted]	[redacted]	265,669	[redacted]	[redacted]	233,265	[redacted]	[redacted]	0	[redacted]	[redacted]	233,265
RDE006	[redacted]	[redacted]	3,738,456	[redacted]	[redacted]	2,081,422	[redacted]	[redacted]	0	[redacted]	[redacted]	2,081,422
RDE007	[redacted]	[redacted]	0	[redacted]	[redacted]	2,000	[redacted]	[redacted]	0	[redacted]	[redacted]	2,000
RDG001	[redacted]	[redacted]	461,445	[redacted]	[redacted]	200,000	[redacted]	[redacted]	0	[redacted]	[redacted]	200,000
RDO001	[redacted]	[redacted]	280,553	[redacted]	[redacted]	122,769	[redacted]	[redacted]	148,688	[redacted]	[redacted]	271,457
RDO002	[redacted]	[redacted]	403,106	[redacted]	[redacted]	170,212	[redacted]	[redacted]	121,131	[redacted]	[redacted]	291,343
RDO003	[redacted]	[redacted]	75,252	[redacted]	[redacted]	72,800	[redacted]	[redacted]	0	[redacted]	[redacted]	72,800
REB001	[redacted]	[redacted]	131,470	[redacted]	[redacted]	186,000	[redacted]	[redacted]	0	[redacted]	[redacted]	186,000
REC001	[redacted]	[redacted]	96,002	[redacted]	[redacted]	51,200	[redacted]	[redacted]	0	[redacted]	[redacted]	51,200
RF001	[redacted]	[redacted]	48,270	[redacted]	[redacted]	6,400	[redacted]	[redacted]	0	[redacted]	[redacted]	6,400
RFC001	[redacted]	[redacted]	917,777	[redacted]	[redacted]	1,208,013	[redacted]	[redacted]	0	[redacted]	[redacted]	1,208,013
RFC002	[redacted]	[redacted]	36,250	[redacted]	[redacted]	36,307	[redacted]	[redacted]	0	[redacted]	[redacted]	36,307
RFC003	[redacted]	[redacted]	11,501	[redacted]	[redacted]	16,250	[redacted]	[redacted]	0	[redacted]	[redacted]	16,250
RFC004	[redacted]	[redacted]	2,102,200	[redacted]	[redacted]	1,627,200	[redacted]	[redacted]	0	[redacted]	[redacted]	1,627,200

ConITS Contract Funding Tabulation

TA No.	TA Value			TA Current Funding			TA Increase/Decrease Funding			TA Revised Funding		
	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total
RFC005	[redacted]		3,250,872	[redacted]		3,028,618	[redacted]		0	[redacted]		3,028,618
RFC007	[redacted]		297,115	[redacted]		289,828	[redacted]		0	[redacted]		289,828
RFC008	[redacted]		5,973	[redacted]		6,000	[redacted]		0	[redacted]		6,000
RFC011	[redacted]		77,346	[redacted]		68,767	[redacted]		0	[redacted]		68,767
RFC012	[redacted]		530,211	[redacted]		403,533	[redacted]		0	[redacted]		403,533
RFC013	[redacted]		510,218	[redacted]		390,205	[redacted]		0	[redacted]		390,205
RFC016	[redacted]		38,266	[redacted]		28,000	[redacted]		0	[redacted]		28,000
RFC018	[redacted]		64,007	[redacted]		48,000	[redacted]		0	[redacted]		48,000
RFC019	[redacted]		86,444	[redacted]		48,000	[redacted]		0	[redacted]		48,000
RFC021	[redacted]		93,280	[redacted]		99,054	[redacted]		0	[redacted]		99,054
RFC022	[redacted]		98,483	[redacted]		65,000	[redacted]		0	[redacted]		65,000
RFC025	[redacted]		0	[redacted]		186,000	[redacted]		0	[redacted]		186,000
RFD001	[redacted]		1,910,352	[redacted]		1,386,905	[redacted]		0	[redacted]		1,386,905
RFD002	[redacted]		387,223	[redacted]		260,898	[redacted]		0	[redacted]		260,898
RFD003	[redacted]		136,372	[redacted]		136,500	[redacted]		0	[redacted]		136,500
RFD004	[redacted]		564,436	[redacted]		410,641	[redacted]		90,000	[redacted]		500,641
RFD005	[redacted]		96,329	[redacted]		96,357	[redacted]		0	[redacted]		96,357
RFD006	[redacted]		425,137	[redacted]		362,388	[redacted]		0	[redacted]		362,388
RFD007	[redacted]		26,689	[redacted]		15,500	[redacted]		0	[redacted]		15,500
RFD009	[redacted]		271,901	[redacted]		202,798	[redacted]		(20,027)	[redacted]		182,771
RFD011	[redacted]		1,355,583	[redacted]		1,380,395	[redacted]		0	[redacted]		1,380,395
RFG001	[redacted]		41,429	[redacted]		12,800	[redacted]		0	[redacted]		12,800
RFI001	[redacted]		36,997	[redacted]		36,997	[redacted]		0	[redacted]		36,997
RFI002	[redacted]		699,703	[redacted]		280,000	[redacted]		0	[redacted]		280,000
RFL001	[redacted]		427,606	[redacted]		279,569	[redacted]		0	[redacted]		279,569
RFM001	[redacted]		82,022	[redacted]		42,250	[redacted]		0	[redacted]		42,250
RFP001	[redacted]		55,619	[redacted]		45,668	[redacted]		0	[redacted]		45,668
RFT001	[redacted]		3,845,354	[redacted]		2,960,856	[redacted]		50,000	[redacted]		3,010,856
RFT002	[redacted]		656,861	[redacted]		479,452	[redacted]		0	[redacted]		479,452
RFU001	[redacted]		232,911	[redacted]		226,300	[redacted]		0	[redacted]		226,300
SA001	[redacted]		7,713,913	[redacted]		5,885,441	[redacted]		1,245,000	[redacted]		7,130,441
SA002	[redacted]		1,494,746	[redacted]		1,225,000	[redacted]		0	[redacted]		1,225,000
SA004	[redacted]		59,950	[redacted]		60,000	[redacted]		0	[redacted]		60,000
SAC001	[redacted]		289,451	[redacted]		210,432	[redacted]		0	[redacted]		210,432
SAC002	[redacted]		6,660	[redacted]		6,660	[redacted]		0	[redacted]		6,660
SAC003	[redacted]		47,795	[redacted]		10,000	[redacted]		0	[redacted]		10,000
SK001	[redacted]		293,749	[redacted]		272,300	[redacted]		0	[redacted]		272,300
SL001	[redacted]		75,000	[redacted]		75,000	[redacted]		0	[redacted]		75,000
SL002	[redacted]		388,068	[redacted]		389,500	[redacted]		0	[redacted]		389,500
SL003	[redacted]		127,673	[redacted]		101,531	[redacted]		0	[redacted]		101,531
SL005	[redacted]		55,285	[redacted]		35,353	[redacted]		0	[redacted]		35,353
SL006	[redacted]		959,716	[redacted]		925,000	[redacted]		0	[redacted]		925,000

ConITS Contract Funding Tabulation

TA No.	TA Value			TA Current Funding			TA Increase/Decrease Funding			TA Revised Funding		
	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total
SL007	[redacted]	[redacted]	374,596	[redacted]	[redacted]	354,130	[redacted]	[redacted]	0	[redacted]	[redacted]	354,130
SL009	[redacted]	[redacted]	1,106,030	[redacted]	[redacted]	435,000	[redacted]	[redacted]	425,640	[redacted]	[redacted]	860,640
SLA001	[redacted]	[redacted]	1,517,773	[redacted]	[redacted]	1,189,237	[redacted]	[redacted]	90,000	[redacted]	[redacted]	1,279,237
SLA002	[redacted]	[redacted]	862,942	[redacted]	[redacted]	736,276	[redacted]	[redacted]	0	[redacted]	[redacted]	736,276
SLA003	[redacted]	[redacted]	413,803	[redacted]	[redacted]	375,000	[redacted]	[redacted]	0	[redacted]	[redacted]	375,000
SLB001	[redacted]	[redacted]	309,943	[redacted]	[redacted]	296,476	[redacted]	[redacted]	0	[redacted]	[redacted]	296,476
SLB002	[redacted]	[redacted]	2,466,863	[redacted]	[redacted]	1,766,774	[redacted]	[redacted]	0	[redacted]	[redacted]	1,766,774
SLB003	[redacted]	[redacted]	3,021,670	[redacted]	[redacted]	2,649,001	[redacted]	[redacted]	0	[redacted]	[redacted]	2,649,001
SLB004	[redacted]	[redacted]	631,601	[redacted]	[redacted]	630,101	[redacted]	[redacted]	0	[redacted]	[redacted]	630,101
SLB005	[redacted]	[redacted]	122,532	[redacted]	[redacted]	108,000	[redacted]	[redacted]	0	[redacted]	[redacted]	108,000
SLB006	[redacted]	[redacted]	2,471,856	[redacted]	[redacted]	1,943,502	[redacted]	[redacted]	133,177	[redacted]	[redacted]	2,076,679
SLB007	[redacted]	[redacted]	35,957	[redacted]	[redacted]	15,200	[redacted]	[redacted]	0	[redacted]	[redacted]	15,200
SLB008	[redacted]	[redacted]	402,202	[redacted]	[redacted]	292,000	[redacted]	[redacted]	0	[redacted]	[redacted]	292,000
SLB009	[redacted]	[redacted]	330,470	[redacted]	[redacted]	343,000	[redacted]	[redacted]	0	[redacted]	[redacted]	343,000
SLB011	[redacted]	[redacted]	90,140	[redacted]	[redacted]	86,731	[redacted]	[redacted]	0	[redacted]	[redacted]	86,731
SLB012	[redacted]	[redacted]	68,580	[redacted]	[redacted]	52,342	[redacted]	[redacted]	0	[redacted]	[redacted]	52,342
SLB013	[redacted]	[redacted]	104,073	[redacted]	[redacted]	110,723	[redacted]	[redacted]	0	[redacted]	[redacted]	110,723
SLB014	[redacted]	[redacted]	2,345,364	[redacted]	[redacted]	1,810,342	[redacted]	[redacted]	26,115	[redacted]	[redacted]	1,836,457
SLB017	[redacted]	[redacted]	276,607	[redacted]	[redacted]	205,825	[redacted]	[redacted]	0	[redacted]	[redacted]	205,825
SLB018	[redacted]	[redacted]	1,392,274	[redacted]	[redacted]	894,303	[redacted]	[redacted]	185,876	[redacted]	[redacted]	1,080,179
SLB019	[redacted]	[redacted]	504,766	[redacted]	[redacted]	476,466	[redacted]	[redacted]	0	[redacted]	[redacted]	476,466
SLB020	[redacted]	[redacted]	8,406	[redacted]	[redacted]	3,923	[redacted]	[redacted]	0	[redacted]	[redacted]	3,923
SLB022	[redacted]	[redacted]	17,246	[redacted]	[redacted]	6,977	[redacted]	[redacted]	0	[redacted]	[redacted]	6,977
SLB027	[redacted]	[redacted]	270,647	[redacted]	[redacted]	191,460	[redacted]	[redacted]	0	[redacted]	[redacted]	191,460
SLB028	[redacted]	[redacted]	503,103	[redacted]	[redacted]	232,642	[redacted]	[redacted]	26,500	[redacted]	[redacted]	259,142
SLB033	[redacted]	[redacted]	1,233,991	[redacted]	[redacted]	660,103	[redacted]	[redacted]	212,451	[redacted]	[redacted]	872,554
SLB035	[redacted]	[redacted]	118,419	[redacted]	[redacted]	40,000	[redacted]	[redacted]	0	[redacted]	[redacted]	40,000
SLB037	[redacted]	[redacted]	269,818	[redacted]	[redacted]	37,376	[redacted]	[redacted]	0	[redacted]	[redacted]	37,376
SLC001	[redacted]	[redacted]	2,829,435	[redacted]	[redacted]	3,516,959	[redacted]	[redacted]	0	[redacted]	[redacted]	3,516,959
SLC004	[redacted]	[redacted]	97,924	[redacted]	[redacted]	51,726	[redacted]	[redacted]	0	[redacted]	[redacted]	51,726
SMB001	[redacted]	[redacted]	147,720	[redacted]	[redacted]	147,117	[redacted]	[redacted]	0	[redacted]	[redacted]	147,117
TEN001	[redacted]	[redacted]	768,978	[redacted]	[redacted]	762,500	[redacted]	[redacted]	0	[redacted]	[redacted]	762,500
XA001	[redacted]	[redacted]	96,606	[redacted]	[redacted]	95,777	[redacted]	[redacted]	0	[redacted]	[redacted]	95,777
Total	[redacted]	[redacted]	89,093,369	[redacted]	[redacted]	73,648,638	[redacted]	[redacted]	3,286,153	[redacted]	[redacted]	76,934,791

ConITS Accounting and Appropriation Da

PR	PY/FUND	JO/ Order No.	RTR	WBS/Cost Ctr	Fund Center/ Cost Center	Amount	TA No.	P/C [1]
4200063812	SFCX22004D	FC400000	23-252-02-01		23OA	$12,000	OA001	C
4200063812	SAT292003D	FC400000	23-755-91-00		23RAB	$60,000	RA001	C
4200063812	SAEX22004D	FC400000	23-979-20-10		23RAA	$60,000	RAA001	C
4200063812	SAT292003D	FC400000	23-755-91-00		23RAB	$70,000	RAB001	C
4200063812	SFCX22004D	FC200801		2309080201	23-AERO	$212,000	RBH001	C
RBK.1804, PLI 39, SLI 2, ALI 2	SAT292003D	FC300203		2392200881	23-MPS	-$17,060	RBK001	C
4200063812	SAEX22004D	FC400000	23-728-60-10		23RDO	$74,662	RDE001	C
4200063812	SAEX22004D	FC400000	23-728-60-20		23RDO	$80,000	RDE002	C
4200063812	SAEX22004D	FC400000	23-727-01-10		23RDO	$148,688	RDO001	C
4200063812	SAEX22004D	FC400000	23-727-01-10		23RDO	$121,131	RDO002	C
4200063812	SFCX22004D	FC300201		2309040111	23-ITSVCS	$90,000	RFD004	C
RFD.1206, PLI 97, SLI 1, ALI 1	SAT292003D	FC300204		2392160101	23-MPS	-$20,027	RFD009	C
4200063812	SAT402003D	FC400000	23-40-9531-40		23-RGE	$50,000	RFT001	C
4200063812	SAEX22004D	FC700101	23GA050030		23-CTRGA	$206,000	SA001	C
4200063812	SAEX22004D	FC700101	23GA050070		23-CTRGA	$10,000	SA001	C
4200063812	SAEX22004D	FC700101	23GA050060		23-CTRGA	$398,000	SA001	C
4200063812	SAEX22004D	FC100101		2309040108	23-ITSVCS	$294,000	SA001	C
4200063812	SAEX22004D	FC700101	23GA060020		23-CTRGA	$337,000	SA001	C
4200063812	SFCX22004D	FC301003	23-104-05-20-30		23SL	$425,640	SL009	C
4200063812	SAEX22004D	FC301001	23GA100012		23-CTRGA	$90,000	SLA001	C
4200063812	SFCX22004D	FC300204		2309040106	23-ITSVCS	$133,177	SLB006	C
4200063812	SAEX22004D	FC301002	23GA010040		23-CTRGA	3,500	SLB014	C
4200063812	SAEX22004D	FC100109	23GA030202		23-CTRGA	$3,615	SLB014	C
4200063812	SAEX22004D	FC100101	23GA010010		23-CTRGA	$2,500	SLB014	C
4200063812	SAEX22004D	FC700101	23GA050011		23-CTRGA	$5,900	SLB014	C
4200063812	SAEX22004D	FC100101	23GA010011		23-CTRGA	$10,000	SLB014	C
4200063812	SAEX22004D	FC400000	23-762-45-MF		23RBC	$600	SLB014	C
4200063812	SFCX22004D	FC300205		2309040105	23-ITSVCS	$185,876	SLB018	C
4200063812	SAEX22004D	FC300205		2309040105	23-ITSVCS	$25,000	SLB028	C
4200063812	SFCX22004D	FC400000	23CONTSER		23-FABR	$1,500	SLB028	C
4200063812	SFCX22004D	FC300205		2309040105	23-ITSVCS	$212,451	SLB033	C
TOTAL						$3,286,153		

May 10, 2004

OMB Approval #: 2700-0042

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE

PAGE OF PAGES 1 | 7

2. AMENDMENT/MODIFICATION NO.: 99

3. EFFECTIVE DATE: See Block 16c

4. REQUISITION/PURCHASE REQ. NO.: See Block 12

5. PROJECT NO. (If applicable)

6. ISSUED BY — CODE

National Aeronautics and Space Administration
Langley Research Center
Hampton, VA 23681-2199

7. ADMINISTERED BY (If other than Item 6) — CODE

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State, and Zip Code)

Raytheon Technical Services Company LLC
Information Technology & Scientific Services
12160 Sunrise Valley Drive
Reston, VA 20191

CODE | FACILITY CODE

(x) 9A. AMENDMENT OF SOLICITATION NO.

9B. DATED (SEE ITEM 11)

X 10A. MODIFICATION OF CONTRACT/ORDER NO.
L70750D
(GSA Order No. T03-01-DS-L003)

10B. DATED (SEE ITEM 13)
2/1/01

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended, ☐ is not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:
(a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)
See Pages 2 & 3

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

☐ A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.

☐ B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

☐ C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

X D. OTHER (Specify type of modification and authority)
Mutual Agreement

E. **IMPORTANT**: Contractor ☐ is not, ☒ is required to sign this document and return 3 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

A. The purpose of this modification is to provide incremental funding in the amount of $2,301,037 , of which [redacted] is allocated to cost and [redacted]s allocated to fee, and to deobligate the $14,001 balance of funds on completed Task SL006, of which [redacted] is deobligated from cost and [redacted] is deobligated from fee. Therefore, the net change to contract funding is an increase of $2,287,036 of which [redacted]s allocated to cost and [redacted] is allocated to fee.

(continued)

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)
SUSAN K. ADE, CONTRACTS MANAGER

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)
MICHAEL T. STUBBS

15B. CONTRACTOR/OFFEROR
Susan K Ade
(Signature of person authorized to sign)

15C. DATE SIGNED
May 26, 2004

16B. UNITED STATES OF AMERICA
BY
(Signature of Contracting Officer)

16C. DATE SIGNED
5/27/04

B. Accordingly, the following changes to the contract schedule are hereby made:

1. Paragraph 3, Contract Funding (NAS 1852.232-81) (JUN 1990), subparagraphs (a) and (b) are deleted in their entirety and replaced with the following:

"(a) For purposes of payment of cost, exclusive of fee, in accordance with the "Limitation of Funds" clause, the total amount allotted by the Government to this Task Order is [redacted] This allotment is for the performance of work under Task Assignments (TA) issued in accordance with Paragraph 3 of the SOW and covers the following estimated period of performance: October 15, 2004.

(b) An additional amount of [redacted] is obligated under TO for payment of fee."

C. All other terms and conditions remain unchanged.

TASK ORDER TABULATION

Action	Estimated Cost	Award Fee	CPAF	Cost Funding	AF Funding	Total Funding
Award Thru Mod 89	[redacted]		120,279,275	[redacted]		62,047,627
Mod 90			0			930,454
Mod 91			0			0
Mod 92			0			940,998
Mod 93			0			1,784,275
Mod 94			0			1,718,552
Mod 95			0			2,106,592
Mod 96			0			958,514
Mod 97			0			3,161,626
Mod 98			0			3,286,153
Mod 99			0			2,287,036
TOTAL			$120,279,275			$79,221,827

ACCOUNTING & APPROPRIATION DATA

PR	PY/FUND	JO/ Order No.	RTR	WBS/Cost Ctr	Fund Center/ Cost Center	Amount	TA No.
4200064403	SAEX22004D	FC400000		23-103-06-80	23AH	$45,000	AH001
4200064403	SFCX22004D	FC400000		23-319-30-05	23OBB	$35,064	OBB001
4200064403	SAT29203D	FC400000		23-785-40-00	23OBB	$20,000	OBB003
4200064403	SAEX22004D	FC400000		23-762-45-DA	23RBC	$4,000	RBC001
4200064403	SAEX22004D	FC400000		23-719-45-G2	23RBC	$2,500	RBC001
4200064403	SAEX22004D	FC400000		23-762-45-AI	23RBC	$10,000	RBC001
4200064403	SAEX22004D	FC400000		23-762-45-CA	23RBC	$12,685	RBC001
4200064403	SAEX22004D	FC400000		23-762-45-MC	23RBC	$8,830	RBC001
4200064403	SAEX22004D	FC400000		23-762-45-ME	23RBC	$1,794	RBC001
4200064403	SAEX22004D	FC400000		23-762-45-MF	23RBC	$25,132	RBC001
4200064403	SAEX22004D	FC400000		23-762-45-MI	23RBC	$14,000	RBC001
4200064403	SAEX22004D	FC400000		23-762-45-UD	23RBC	$9,500	RBC001
4200064403	SAEX22004D	FC400000		23-762-55-ME	23RBC	$10,000	RBC001
4200064403	SAEX22004D	FC400000		23-781-10-10	23RBC	$8,718	RBC001
4200064403	SAEX22004D	FC400000		23-781-30-14	23RBC	$15,000	RBC001
4200064403	SAEX22004D	FC400000		23-762-45-F1	23RBC	$60,055	RBC001
4200064403	SAEX22004D	FC400000		23-762-45-V1	23RBC	$27,000	RBC001
4200064403	SAEX22004D	FC400000		23-714-80-UD	23RBC	$21,700	RBC001

4200064403	SAEX22004D	FC400000		23-762-45-MG	23RBC	$16,577	RBC001
4200064403	SAEX22004D	FC400000		23-745-30-10	23RBC	$8,617	RBC001
4200064403	SAEX22004D	FC400000		23-781-10-10	23RBC	$39,150	RBC001
4200064403	SAEX22004D	FC400000		23-781-10-10	23RBC	$5,000	RBC001
4200064403	SFCX22004D	FC400000		23-794-40-3M	23RBI	$25,000	RBI001
4200064403	SFCX22004D	FC400000		23-376-10-30-04	23RCB	$23,536	RCB001
4200064403	SAEX22004D	FC400000		23-762-45-R3	23RCB	$9,000	RCB001
4200064403	SAEX22004D	FC100101		23GA030119	23-CTRGA	$2,000	RCB001
4200064403	SFCX22004D	FC400000		23-104-08-41	23RCF	$20,000	RCF001
4200064403	SFCX22004D	FC400000		23-376-70-30-05	23RCF	$20,000	RCF001
4200064403	SFCX22004D	FC400000		23-376-70-10-02	23RCF	$20,000	RCF001
4200064403	SFCX22004D	FC400000		23-376-10-30-03	23RCF	$10,000	RCF001
4200064403	SAEX22004D	FC400000		23-762-55-LB	23RCF	$10,000	RCF001
4200064403	SAEX22004D	FC400000		23-762-55-TF	23RCF	$10,000	RCF001
4200064403	SFCX22004D	FC400000		23-376-70-30-07	23RCG	$7,000	RCG001
4200064403	SAEX22004D	FC400000		23-800-53-05	23RCG	$10,000	RCG001
4200064403	SFCX22004D	FC400000		23-319-03-01	23RCG	$60,000	RCG001
4200064403	SAEX22004D	FC400000		23-728-60-10	23RDE	$138,358	RDE001
4200064403	SAEX22004D	FC301100	2309070104		23-TEST	$100,000	RDE001
4200064403	SAEX22004D	FC400000		23-727-01-10	23RDO	$45,000	RDO002
4200064403	SAEX22004D	FC400000		23-137-10-10	23RDO	$50,000	RDO004
4200064403	SAEX22004D	FC400000		23-137-10-10	23RDO	$50,000	RDO005
4200064403	SAEX22004D	FC400000		2351-621-25-99	23RE	$4,000	REC001
4200064403	SAEX22004D	FC400000		23-728-60-30	23RFC	$25,000	RFC012
4200064403	SAT292003D	FC300203	2392200881		23-MPS	$15,000	RFC022
4200064403	SAT292003D	FC300204	2392160101		23-MPS	$20,027	RFD011
4200064403	SFCX22004D	FC300204	2309040201		23-ITSVCS	$100,000	RFD011
4200064403	SAEX22004D	FC100101	2309040108		23-ITSVCS	$85,000	RFD011
4200064403	SAEX22004D	FC400000		23-728-60-30	23RFC	$100,000	RFT001
SA.1163, PLI 74, ALI 7	SAT292003D	FC300204		2310-777-31-AA	23-MPS	-$14,001	SL006
4200064403	SAEX22004D	FC301001		23GA100012	23-CTRGA	$146,000	SLA001
4200064403	SAEX22004D	FC300204	2309040106		23-ITSVCS	$100,000	SLB002
4200064403	SAEX22004D	FC100101	2309040108		23-ITSVCS	$37,376	SLB003
4200064403	SAEX22004D	FC300204	2309040106		23-ITSVCS	$100,000	SLB006
4200064403	SAEX22004D	FC300600		23GA160011	23-CTRGA	$3,500	SLB014
4200064403	SAEX22004D	FC300205	2309040105		23-ITSVCS	$12,000	SLB014
4200064403	SAEX22004D	FC300205	2309040105		23-ITSVCS	$100,000	SLB033
4200064403	SAEX22004D	FC300203	2309040104		23-ITSVCS	$12,000	SLB035
4200064403	SAEX22004D	FC700101		23GA050010	23-CTRGA	$125,000	SLB037
4200064403	SAEX22004D	FC300205	2309040101		23-ITSVCS	$261,292	SLC001
4200064403	SAEX22004D	FC300203	2309040104		23-ITSVCS	$44,626	SLC004
Total						$2,287,036	

ConITS Contract Funding Tabulation

TA No.	TA Value			TA Current Funding			TA Increase/Decrease Funding			TA Revised Funding		
	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total
Award	[redacted]	[redacted]	0	[redacted]	[redacted]	0	[redacted]	[redacted]	0	[redacted]	[redacted]	0
A001			18,760			16,700			0			16,700
AH001			431,729			307,506			45,000			352,506
OA001			330,730			255,040			0			255,040
OA002			16,872			8,000			0			8,000
OB001			14,545			14,550			0			14,550
OBB001			776,470			640,575			35,064			675,639
OBB003			146,487			10,000			20,000			30,000
OC001			307,546			216,000			0			216,000
OC002			214,837			170,400			0			170,400
OCA001			3,903			1,000			0			1,000
OCB001			362,797			365,446			0			365,446
OCB002			260,709			268,961			0			268,961
OCB003			563,492			429,862			0			429,862
OD001			374,998			253,094			0			253,094
OI001			176,740			124,000			0			124,000
OKC001			590,682			543,250			0			543,250
OKC002			13,002			20,000			0			20,000
RA001			337,114			426,470			0			426,470
RAA001			660,469			577,000			0			577,000
RAB001			592,763			532,000			0			532,000
RAC001			86,070			83,000			0			83,000
RAD001			503,591			475,400			0			475,400
RAE001			1,188,859			1,136,199			0			1,136,199
RAE003			22,775			24,000			0			24,000
RAE004			12,500			16,408			0			16,408
RAF001			107,855			12,620			0			12,620
RBA001			113,437			81,875			0			81,875
RBA002			43,068			31,500			0			31,500
RBB001			424,771			385,580			0			385,580
RBB003			133,229			133,229			0			133,229
RBB004			0			0			0			0
RBC001			1,375,781			977,939			300,258			1,278,197
RBE001			171,315			113,000			0			113,000
RBF001			155,413			68,090			0			68,090
RBG001			39,956			40,000			0			40,000
RBG002			107,998			70,000			0			70,000
RBH001			2,055,805			1,651,400			0			1,651,400
RBH002			253,723			240,000			0			240,000
RBH007			10,000			10,000			0			10,000
RBI001			577,392			515,000			25,000			540,000
RBJ001			73,906			66,000			0			66,000

ConITS Contract Funding Tabulation

TA No.	TA Value			TA Current Funding			TA Increase/Decrease Funding			TA Revised Funding		
	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total
RBJ002	[redacted]		267,641	[redacted]		256,000	[redacted]		0	[redacted]		256,000
RBJ005			492,620			403,083			0			403,083
RBJ006			829,986			662,000			0			662,000
RBJ007			184,868			155,000			0			155,000
RBK001			187,220			135,340			0			135,340
RBK002			64,985			60,000			0			60,000
RBK003			84,734			76,027			0			76,027
RBK005			18,584			19,473			0			19,473
RBK006			48,499			26,000			0			26,000
RBL001			221,943			213,500			0			213,500
RBL002			138,433			241,500			0			241,500
RBN001			76,691			31,946			0			31,946
RBO001			19,209			500			0			500
RC001			17,904			81,000			0			81,000
RCB001			47,200			47,375			34,536			81,911
RCC001			543,232			417,234			0			417,234
RCD001			429,493			431,042			0			431,042
RCE001			447,139			481,773			0			481,773
RCF001			495,027			337,536			90,000			427,536
RCG001			310,978			294,000			77,000			371,000
RD001			1,632,189			1,495,981			0			1,495,981
RDD001			2,678,787			2,422,588			0			2,422,588
RDD002			2,184,973			2,154,815			0			2,154,815
RDD003			198,731			166,326			0			166,326
RDD004			4,189			4,000			0			4,000
RDD005			89,877			60,000			0			60,000
RDE001			1,729,243			1,989,284			238,358			2,227,642
RDE002			399,874			1,221,500			0			1,221,500
RDE005			265,669			233,265			0			233,265
RDE006			3,738,456			2,081,422			0			2,081,422
RDE007			0			2,000			0			2,000
RDG001			461,445			200,000			0			200,000
RDO001			280,553			271,457			0			271,457
RDO002			403,106			291,343			45,000			336,343
RDO003			75,252			72,800			0			72,800
RDO004			0			0			50,000			50,000
RDO005			0			0			50,000			50,000
REB001			131,470			186,000			0			186,000
REC001			96,002			51,200			4,000			55,200
RF001			48,270			6,400			0			6,400
RFC001			917,777			1,208,013			0			1,208,013
RFC002			36,250			36,307			0			36,307

ConITS Contract Funding Tabulation

TA No.	TA Value			TA Current Funding			TA Increase/Decrease Funding			TA Revised Funding		
	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total
RFC003	[redacted]		11,501	[redacted]		16,250	[redacted]		0	[redacted]		16,250
RFC004			2,102,200			1,627,200			0			1,627,200
RFC005			3,250,872			3,028,618			0			3,028,618
RFC007			297,115			289,828			0			289,828
RFC008			5,973			6,000			0			6,000
RFC011			77,346			68,767			0			68,767
RFC012			530,211			403,533			25,000			428,533
RFC013			510,218			390,205			0			390,205
RFC016			38,266			28,000			0			28,000
RFC018			64,007			48,000			0			48,000
RFC019			86,444			48,000			0			48,000
RFC021			93,280			99,054			0			99,054
RFC022			98,483			65,000			15,000			80,000
RFC025			0			186,000			0			186,000
RFD001			1,910,352			1,386,905			0			1,386,905
RFD002			387,223			260,898			0			260,898
RFD003			136,372			136,500			0			136,500
RFD004			564,436			500,641			0			500,641
RFD005			96,329			96,357			0			96,357
RFD006			425,137			362,388			0			362,388
RFD007			26,689			15,500			0			15,500
RFD009			271,901			182,771			0			182,771
RFD011			1,355,583			1,380,395			205,027			1,585,422
RFG001			41,429			12,800			0			12,800
RFI001			36,997			36,997			0			36,997
RFI002			699,703			280,000			0			280,000
RFL001			427,606			279,569			0			279,569
RFM001			82,022			42,250			0			42,250
RFP001			55,619			45,668			0			45,668
RFT001			3,845,354			3,010,856			100,000			3,110,856
RFT002			656,861			479,452			0			479,452
RFU001			232,911			226,300			0			226,300
SA001			7,713,913			7,130,441			0			7,130,441
SA002			1,494,746			1,225,000			0			1,225,000
SA004			59,950			60,000			0			60,000
SAC001			289,451			210,432			0			210,432
SAC002			6,660			6,660			0			6,660
SAC003			47,795			10,000			0			10,000
SK001			293,749			272,300			0			272,300
SL001			75,000			75,000			0			75,000
SL002			388,068			389,500			0			389,500
SL003			127,673			101,531			0			101,531

ConITS Contract Funding Tabulation

TA No.	TA Value			TA Current Funding			TA Increase/Decrease Funding			TA Revised Funding		
	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total
SL005	[redacted]	[redacted]	55,285	[redacted]	[redacted]	35,353	[redacted]	[redacted]	0	[redacted]	[redacted]	35,353
SL006	[redacted]	[redacted]	959,716	[redacted]	[redacted]	925,000	[redacted]	[redacted]	(14,001)	[redacted]	[redacted]	910,999
SL007	[redacted]	[redacted]	374,596	[redacted]	[redacted]	354,130	[redacted]	[redacted]	0	[redacted]	[redacted]	354,130
SL009	[redacted]	[redacted]	1,106,030	[redacted]	[redacted]	860,640	[redacted]	[redacted]	0	[redacted]	[redacted]	860,640
SLA001	[redacted]	[redacted]	1,517,773	[redacted]	[redacted]	1,279,237	[redacted]	[redacted]	146,000	[redacted]	[redacted]	1,425,237
SLA002	[redacted]	[redacted]	862,942	[redacted]	[redacted]	736,276	[redacted]	[redacted]	0	[redacted]	[redacted]	736,276
SLA003	[redacted]	[redacted]	413,803	[redacted]	[redacted]	375,000	[redacted]	[redacted]	0	[redacted]	[redacted]	375,000
SLB001	[redacted]	[redacted]	309,943	[redacted]	[redacted]	296,476	[redacted]	[redacted]	0	[redacted]	[redacted]	296,476
SLB002	[redacted]	[redacted]	2,466,863	[redacted]	[redacted]	1,766,774	[redacted]	[redacted]	100,000	[redacted]	[redacted]	1,866,774
SLB003	[redacted]	[redacted]	3,021,670	[redacted]	[redacted]	2,649,001	[redacted]	[redacted]	37,376	[redacted]	[redacted]	2,686,377
SLB004	[redacted]	[redacted]	631,601	[redacted]	[redacted]	630,101	[redacted]	[redacted]	0	[redacted]	[redacted]	630,101
SLB005	[redacted]	[redacted]	122,532	[redacted]	[redacted]	108,000	[redacted]	[redacted]	0	[redacted]	[redacted]	108,000
SLB006	[redacted]	[redacted]	2,471,856	[redacted]	[redacted]	2,076,679	[redacted]	[redacted]	100,000	[redacted]	[redacted]	2,176,679
SLB007	[redacted]	[redacted]	35,957	[redacted]	[redacted]	15,200	[redacted]	[redacted]	0	[redacted]	[redacted]	15,200
SLB008	[redacted]	[redacted]	402,202	[redacted]	[redacted]	292,000	[redacted]	[redacted]	0	[redacted]	[redacted]	292,000
SLB009	[redacted]	[redacted]	330,470	[redacted]	[redacted]	343,000	[redacted]	[redacted]	0	[redacted]	[redacted]	343,000
SLB011	[redacted]	[redacted]	90,140	[redacted]	[redacted]	86,731	[redacted]	[redacted]	0	[redacted]	[redacted]	86,731
SLB012	[redacted]	[redacted]	68,580	[redacted]	[redacted]	52,342	[redacted]	[redacted]	0	[redacted]	[redacted]	52,342
SLB013	[redacted]	[redacted]	104,073	[redacted]	[redacted]	110,723	[redacted]	[redacted]	0	[redacted]	[redacted]	110,723
SLB014	[redacted]	[redacted]	2,345,364	[redacted]	[redacted]	1,836,457	[redacted]	[redacted]	15,500	[redacted]	[redacted]	1,851,957
SLB017	[redacted]	[redacted]	276,607	[redacted]	[redacted]	205,825	[redacted]	[redacted]	0	[redacted]	[redacted]	205,825
SLB018	[redacted]	[redacted]	1,392,274	[redacted]	[redacted]	1,080,179	[redacted]	[redacted]	0	[redacted]	[redacted]	1,080,179
SLB019	[redacted]	[redacted]	504,766	[redacted]	[redacted]	476,466	[redacted]	[redacted]	0	[redacted]	[redacted]	476,466
SLB020	[redacted]	[redacted]	8,406	[redacted]	[redacted]	3,923	[redacted]	[redacted]	0	[redacted]	[redacted]	3,923
SLB022	[redacted]	[redacted]	17,246	[redacted]	[redacted]	6,977	[redacted]	[redacted]	0	[redacted]	[redacted]	6,977
SLB027	[redacted]	[redacted]	270,647	[redacted]	[redacted]	191,460	[redacted]	[redacted]	0	[redacted]	[redacted]	191,460
SLB028	[redacted]	[redacted]	503,103	[redacted]	[redacted]	259,142	[redacted]	[redacted]	0	[redacted]	[redacted]	259,142
SLB033	[redacted]	[redacted]	1,233,991	[redacted]	[redacted]	872,554	[redacted]	[redacted]	100,000	[redacted]	[redacted]	972,554
SLB035	[redacted]	[redacted]	118,419	[redacted]	[redacted]	40,000	[redacted]	[redacted]	12,000	[redacted]	[redacted]	52,000
SLB037	[redacted]	[redacted]	269,818	[redacted]	[redacted]	37,376	[redacted]	[redacted]	125,000	[redacted]	[redacted]	162,376
SLC001	[redacted]	[redacted]	2,829,435	[redacted]	[redacted]	3,516,959	[redacted]	[redacted]	261,292	[redacted]	[redacted]	3,778,251
SLC004	[redacted]	[redacted]	97,924	[redacted]	[redacted]	51,726	[redacted]	[redacted]	44,626	[redacted]	[redacted]	96,352
SMB001	[redacted]	[redacted]	147,720	[redacted]	[redacted]	147,117	[redacted]	[redacted]	0	[redacted]	[redacted]	147,117
TEN001	[redacted]	[redacted]	768,978	[redacted]	[redacted]	762,500	[redacted]	[redacted]	0	[redacted]	[redacted]	762,500
XA001	[redacted]	[redacted]	96,606	[redacted]	[redacted]	95,777	[redacted]	[redacted]	0	[redacted]	[redacted]	95,777
Total	[redacted]	[redacted]	89,093,369	[redacted]	[redacted]	76,934,791	[redacted]	[redacted]	2,287,036	[redacted]	[redacted]	79,221,827

ConITS Accounting and Appropriation Data

PR	PY/FUND	JO/ Order No.	RTR WBS/Cost Ctr	Fund Center/ Cost Center	Amount	TA No.	P/C [1]
4200064403	SAEX22004D	FC400000	23-103-06-80	23AH	$45,000	AH001	C
4200064403	SFCX22004D	FC400000	23-319-30-05	23OBB	$35,064	OBB001	C
4200064403	SAT29203D	FC400000	23-785-40-00	23OBB	$20,000	OBB003	C
4200064403	SAEX22004D	FC400000	23-762-45-DA	23RBC	$4,000	RBC001	C
4200064403	SAEX22004D	FC400000	23-719-45-G2	23RBC	$2,500	RBC001	C
4200064403	SAEX22004D	FC400000	23-762-45-AI	23RBC	$10,000	RBC001	C
4200064403	SAEX22004D	FC400000	23-762-45-CA	23RBC	$12,685	RBC001	C
4200064403	SAEX22004D	FC400000	23-762-45-MC	23RBC	$8,830	RBC001	C
4200064403	SAEX22004D	FC400000	23-762-45-ME	23RBC	$1,794	RBC001	C
4200064403	SAEX22004D	FC400000	23-762-45-MF	23RBC	$25,132	RBC001	C
4200064403	SAEX22004D	FC400000	23-762-45-MI	23RBC	$14,000	RBC001	C
4200064403	SAEX22004D	FC400000	23-762-45-UD	23RBC	$9,500	RBC001	C
4200064403	SAEX22004D	FC400000	23-762-55-ME	23RBC	$10,000	RBC001	C
4200064403	SAEX22004D	FC400000	23-781-10-10	23RBC	$8,718	RBC001	C
4200064403	SAEX22004D	FC400000	23-781-30-14	23RBC	$15,000	RBC001	C
4200064403	SAEX22004D	FC400000	23-762-45-F1	23RBC	$60,055	RBC001	C
4200064403	SAEX22004D	FC400000	23-762-45-V1	23RBC	$27,000	RBC001	C
4200064403	SAEX22004D	FC400000	23-714-80-UD	23RBC	$21,700	RBC001	C
4200064403	SAEX22004D	FC400000	23-762-45-MG	23RBC	$16,577	RBC001	C
4200064403	SAEX22004D	FC400000	23-745-30-10	23RBC	$8,617	RBC001	C
4200064403	SAEX22004D	FC400000	23-781-10-10	23RBC	$39,150	RBC001	C
4200064403	SAEX22004D	FC400000	23-781-10-10	23RBC	$5,000	RBC001	C
4200064403	SFCX22004D	FC400000	23-794-40-3M	23RBI	$25,000	RBI001	C
4200064403	SFCX22004D	FC400000	23-376-10-30-04	23RCB	$23,536	RCB001	C
4200064403	SAEX22004D	FC400000	23-762-45-R3	23RCB	$9,000	RCB001	C
4200064403	SAEX22004D	FC100101	23GA030119	23-CTRGA	$2,000	RCB001	C
4200064403	SFCX22004D	FC400000	23-104-08-41	23RCF	$20,000	RCF001	C
4200064403	SFCX22004D	FC400000	23-376-70-30-05	23RCF	$20,000	RCF001	C
4200064403	SFCX22004D	FC400000	23-376-70-10-02	23RCF	$20,000	RCF001	C
4200064403	SFCX22004D	FC400000	23-376-10-30-03	23RCF	$10,000	RCF001	C
4200064403	SAEX22004D	FC400000	23-762-55-LB	23RCF	$10,000	RCF001	C
4200064403	SAEX22004D	FC400000	23-762-55-TF	23RCF	$10,000	RCF001	C
4200064403	SFCX22004D	FC400000	23-376-70-30-07	23RCG	$7,000	RCG001	C
4200064403	SAEX22004D	FC400000	23-800-53-05	23RCG	$10,000	RCG001	C
4200064403	SFCX22004D	FC400000	23-319-03-01	23RCG	$60,000	RCG001	C
4200064403	SAEX22004D	FC400000	23-728-60-10	23RDE	$138,358	RDE001	C
4200064403	SAEX22004D	FC301100	2309070104	23-TEST	$100,000	RDE001	C
4200064403	SAEX22004D	FC400000	23-727-01-10	23RDO	$45,000	RDO002	C
4200064403	SAEX22004D	FC400000	23-137-10-10	23RDO	$50,000	RDO004	C
4200064403	SAEX22004D	FC400000	23-137-10-10	23RDO	$50,000	RDO005	C
4200064403	SAEX22004D	FC400000	2351-621-25-99	23RE	$4,000	REC001	C
4200064403	SAEX22004D	FC400000	23-728-60-30	23RFC	$25,000	RFC012	C
4200064403	SAT292003D	FC300203	2392200881	23-MPS	$15,000	RFC022	C
4200064403	SAT292003D	FC300204	2392160101	23-MPS	$20,027	RFD011	C
4200064403	SFCX22004D	FC300204	2309040201	23-ITSVCS	$100,000	RFD011	C
4200064403	SAEX22004D	FC100101	2309040108	23-ITSVCS	$85,000	RFD011	C
4200064403	SAEX22004D	FC400000	23-728-60-30	23RFC	$100,000	RFT001	C
SA.1163, PLI 74, ALI 7	SAT292003D	FC300204	2310-777-31-AA	23-MPS	-$14,001	SL006	C
4200064403	SAEX22004D	FC301001	23GA100012	23-CTRGA	$146,000	SLA001	C
4200064403	SAEX22004D	FC300204	2309040106	23-ITSVCS	$100,000	SLB002	C
4200064403	SAEX22004D	FC100101	2309040108	23-ITSVCS	$37,376	SLB003	C
4200064403	SAEX22004D	FC300204	2309040106	23-ITSVCS	$100,000	SLB006	C
4200064403	SAEX22004D	FC300600	23GA160011	23-CTRGA	$3,500	SLB014	C
4200064403	SAEX22004D	FC300205	2309040105	23-ITSVCS	$12,000	SLB014	C
4200064403	SAEX22004D	FC300205	2309040105	23-ITSVCS	$100,000	SLB033	C

4200064403	SAEX22004D	FC300203		2309040104	23-ITSVCS	$12,000 SLB035	C
4200064403	SAEX22004D	FC700101	23GA050010		23-CTRGA	$125,000 SLB037	C
4200064403	SAEX22004D	FC300205		2309040101	23-ITSVCS	$261,292 SLC001	C
4200064403	SAEX22004D	FC300203		2309040104	23-ITSVCS	$44,626 SLC004	C
Total						$2,287,036	

5/25/2004

OMB Approval #: 2700-0042

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE	PAGE OF PAGES
	1 / 7

2. AMENDMENT/MODIFICATION NO.	3. EFFECTIVE DATE	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO. (If applicable)
100	See Block 16c	See Block 12	

6. ISSUED BY — CODE

National Aeronautics and Space Administration
Langley Research Center
Hampton, VA 23681-2199

7. ADMINISTERED BY (If other than Item 6) — CODE

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State, and Zip Code)

Raytheon Technical Services Company LLC
Information Technology & Scientific Services
12160 Sunrise Valley Drive
Reston, VA 20191

CODE — FACILITY CODE

(x) 9A. AMENDMENT OF SOLICITATION NO.

9B. DATED (SEE ITEM 11)

X 10A. MODIFICATION OF CONTRACT/ORDER NO.
L70750D
(GSA Order No. T03-01-DS-L003)

10B. DATED (SEE ITEM 13)
2/1/01

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended, ☐ is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)
See Pages 2 & 3

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
X	D. OTHER (Specify type of modification and authority) Mutual Agreement

E. **IMPORTANT:** Contractor ☐ is not, ☒ is required to sign this document and return 3 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

A. The purpose of this modification is to provide incremental funding in the amount of $2,280,146 , of which [redacted] is allocated to cost and [redacted] is allocated to fee.

(continued)

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)
	MICHAEL T. STUBBS
15B. CONTRACTOR/OFFEROR (Signature of person authorized to sign)	15C. DATE SIGNED
	16B. UNITED STATES OF AMERICA BY (Signature of Contracting Officer)
	16C. DATE SIGNED 6/18/04

B. Accordingly, the following changes to the contract schedule are hereby made:

1. Paragraph 3, Contract Funding (NAS 1852.232-81) (JUN 1990), subparagraphs (a) and (b) are deleted in their entirety and replaced with the following:

"(a) For purposes of payment of cost, exclusive of fee, in accordance with the "Limitation of Funds" clause, the total amount allotted by the Government to this Task Order is [redacted] This allotment is for the performance of work under Task Assignments (TA) issued in accordance with Paragraph 3 of the SOW and covers the following estimated period of performance: November 15, 2004.

(b) An additional amount of [redacted] is obligated under TO for payment of fee."

C. All other terms and conditions remain unchanged.

TASK ORDER TABULATION

Action	Estimated Cost	Award Fee	CPAF	Cost Funding	AF Funding	Total Funding
Award Thru Mod 89	[redacted]		120,279,275	[redacted]		62,047,627
Mod 90			0			930,454
Mod 91			0			0
Mod 92			0			940,998
Mod 93			0			1,784,275
Mod 94			0			1,718,552
Mod 95			0			2,106,592
Mod 96			0			958,514
Mod 97			0			3,161,626
Mod 98			0			3,286,153
Mod 99			0			2,287,036
Mod 100			0			2,280,146
TOTAL			$120,279,275			$81,501,973

ACCOUNTING & APPROPRIATION DATA

PR	PY/FUND	JO/ Order No.	RTR WBS/Cost Ctr	Fund Center/ Cost Center	Amount	TA No.
4200067328	SFCX22004D	FC400000	23-319-30-05	23OBB	$45,000	OBB001
4200067328	SAEX22004D	FC400000	23-719-45-M1	23OD	$12,000	OD001
4200067328	SAEX22004D	FC400000	23-762-55-P2	23OD	$12,000	OD001
4200067328	SAEX22004D	FC400000	23-781-20-33	23OD	$12,000	OD001
4200067328	SAEX22004R	FC400000	23R-762-25-8965-01	23RGB	$4,960	RBJ005
4200067328	SAEX22004R	FC400000	23R-762-25-8965-01	23RGB	$4,670	RBJ007
4200067328	SFCX22004D	FC400000	23-794-70-80	23RGC	$3,886	RBK002
4200067328	SAEX22004D	FC400000	23-762-55-MK	23RC	$2,000	RC001
4200067328	SFCX22004D	FC400000	23-794-40-4F	23RC	$5,000	RC001
4200067328	SFCX22004D	FC400000	23-794-40-4L	23RC	$10,000	RC001
4200067328	SFCX22004D	FC400000	23-319-30-02	23RCC	$20,000	RCC001
4200067328	SFCX22004D	FC400000	23-376-70-30-05	23RCF	$41,630	RCF001
4200067328	SAEX22004D	FC400000	23-786-10-10	23RDO	$686,566	RDE006
4200067328	SAEX22004D	FC400000	23-786-10-10	23RDO	$31,000	RDE006
4200067328	SAEX22004D	FC400000	23-137-10-10	23RDO	$150,000	RDO004
4200067328	SAEX22004D	FC400000	23-137-10-10	23RDO	$25,000	RDO005

4200067328	SAEX22004D	FC400000	23-719-45-S4	23R[illegible]	$24,000	RFC005
4200067328	SFCX22004D	FC400000	23-761-90-62	23RBB	$33,000	RFC005
4200067328	SAEX22004D	FC400000	23-719-45-S1	23RBB	$15,000	RFC025
4200067328	SFCX22004D	FC400000	23-761-90-62	23RBB	$50,000	RFC025
4200067328	SAEX22004D	FC400000	23-762-45-AE	23RBB	$10,000	RFC025
4200067328	SAEX22004D	FC400000	23-762-45-AE	23RBB	$20,000	RFC025
4200067328	SAEX22004D	FC400000	23-762-55-MJ	23RAC	$30,000	RFC025
4200067328	SAT292003D	FC400000	23R-706-25-8938-02	23RBB	$15,000	RFC025
4200067328	SFCX22004D	FC400000	23-319-30-02	23RCC	$35,000	RFC025
4200067328	SAEX22004R	FC400000	23R-762-25-8923-01	23RBB	$20,000	RFC025
4200067328	SFCX22004D	FC300201	2309040111	23-ITSVCS	$100,000	RFD004
4200067328	SFCX22004D	FC200401	2309030302	23-FAC	$75,000	RFT001
4200067328	SFCX22004D	FC100308	2309030306	23-FAC	$24,000	RFT001
4200067328	SFCX22004D	FC200401	2309030307	23-FAC	$36,995	RFT001
4200067328	SFCX22004D	FC100308	2309030306	23-FAC	$24,000	RFT002
4200067328	SFCX22004D	FC200401	2309030307	23-FAC	$36,995	RFT002
4200067328	SAEX22004D	FC100101	23GA010062	23-CTRGA	$21,629	SAC003
4200067328	SAEX22004D	FC300801	23GA090213	23-CTRGA	$36,074	SLA002
4200067328	SAEX22004D	FC300204	2309040106	23-ITSVCS	$214,000	SLB002
4200067328	SAEX22004D	FC300204	2309040106	23-ITSVCS	$40,000	SLB006
4200067328	SAEX22004D	FC300204	2309040203	23-ITSVCS	$20,000	SLB014
4200067328	SFCX22004D	FC400000	23-761-20-4B	23RGB	$2,000	SLB014
4200067328	SAEX22004D	FC300204	2309040105	23-ITSVCS	$100,000	SLB014
4200067328	SAT292003D	FC301003	2310-771-14-LC	23SL	$17,646	SLB014
4200067328	SAT292003D	FC400000	23-274-00-0399	23A	$8,000	SLB014
4200067328	SAEX22004D	FC100103	23GA010020	23-CTRGA	$1,500	SLB014
4200067328	SAEX22004D	FC100109	23GA030511	23-CTRGA	$763	SLB014
4200067328	SAEX22004D	FC100101	2309040108	23-ITSVCS	$15,000	SLB014
4200067328	SAEX22004D	FC100101	2309040108	23-ITSVCS	$10,000	SLB014
4200067328	SAEX22004D	FC301002	23GA010040	23-CTRGA	$38,000	SLB014
4200067328	SAEX22004D	FC300205	2309040105	23-ITSVCS	$25,000	SLB018
4200067328	SAEX22004D	FC300205	2309040105	23-ITSVCS	$15,000	SLB027
4200067328	SFCX22004D	FC400000	23CONTSER	23-FABR	$832	SLB028
4200067328	SFCX22004D	FC400000	23-104-04-04-01	23SE	$100,000	SLB038
Total					$2,280,146	

ConITS Contract Funding Tabulation

TA No.	TA Value			TA Current Funding			TA Increase/Decrease Funding			TA Revised Funding		
	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total
Award	[redacted]		0	[redacted]		0	[redacted]		0	[redacted]		0
A001			18,760			16,700			0			16,700
AH001			431,729			352,506			0			352,506
OA001			330,730			255,040			0			255,040
OA002			16,872			8,000			0			8,000
OB001			14,545			14,550			0			14,550
OBB001			776,470			675,639			45,000			720,639
OBB003			146,487			30,000			0			30,000
OC001			307,546			216,000			0			216,000
OC002			214,837			170,400			0			170,400
OCA001			3,903			1,000			0			1,000
OCB001			362,797			365,446			0			365,446
OCB002			260,709			268,961			0			268,961
OCB003			563,492			429,862			0			429,862
OD001			374,998			253,094			36,000			289,094
OI001			176,740			124,000			0			124,000
OKC001			590,682			543,250			0			543,250
OKC002			13,002			20,000			0			20,000
RA001			337,114			426,470			0			426,470
RAA001			660,469			577,000			0			577,000
RAB001			592,763			532,000			0			532,000
RAC001			86,070			83,000			0			83,000
RAD001			503,591			475,400			0			475,400
RAE001			1,188,859			1,136,199			0			1,136,199
RAE003			22,775			24,000			0			24,000
RAE004			12,500			16,408			0			16,408
RAF001			107,855			12,620			0			12,620
RBA001			113,437			81,875			0			81,875
RBA002			43,068			31,500			0			31,500
RBB001			424,771			385,580			0			385,580
RBB003			133,229			133,229			0			133,229
RBB004			0			0			0			0
RBC001			1,375,781			1,278,197			0			1,278,197
RBE001			171,315			113,000			0			113,000
RBF001			155,413			68,090			0			68,090
RBG001			39,956			40,000			0			40,000
RBG002			107,998			70,000			0			70,000
RBH001			2,055,805			1,651,400			0			1,651,400
RBH002			253,723			240,000			0			240,000
RBH007			10,000			10,000			0			10,000
RBI001			577,392			540,000			0			540,000
RBJ001			73,906			66,000			0			66,000

ConITS Contract Funding Tabulation

TA No.	TA Value			TA Current Funding			TA Increase/Decrease Funding			TA Revised Funding		
	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total
RBJ002	[redacted]	[redacted]	267,641	[redacted]	[redacted]	256,000	[redacted]	[redacted]	0	[redacted]	[redacted]	256,000
RBJ005	[redacted]	[redacted]	492,620	[redacted]	[redacted]	403,083	[redacted]	[redacted]	4,960	[redacted]	[redacted]	408,043
RBJ006	[redacted]	[redacted]	829,986	[redacted]	[redacted]	662,000	[redacted]	[redacted]	0	[redacted]	[redacted]	662,000
RBJ007	[redacted]	[redacted]	184,868	[redacted]	[redacted]	155,000	[redacted]	[redacted]	4,670	[redacted]	[redacted]	159,670
RBK001	[redacted]	[redacted]	187,220	[redacted]	[redacted]	135,340	[redacted]	[redacted]	0	[redacted]	[redacted]	135,340
RBK002	[redacted]	[redacted]	64,985	[redacted]	[redacted]	60,000	[redacted]	[redacted]	3,886	[redacted]	[redacted]	63,886
RBK003	[redacted]	[redacted]	84,734	[redacted]	[redacted]	76,027	[redacted]	[redacted]	0	[redacted]	[redacted]	76,027
RBK005	[redacted]	[redacted]	18,584	[redacted]	[redacted]	19,473	[redacted]	[redacted]	0	[redacted]	[redacted]	19,473
RBK006	[redacted]	[redacted]	48,499	[redacted]	[redacted]	26,000	[redacted]	[redacted]	0	[redacted]	[redacted]	26,000
RBL001	[redacted]	[redacted]	221,943	[redacted]	[redacted]	213,500	[redacted]	[redacted]	0	[redacted]	[redacted]	213,500
RBL002	[redacted]	[redacted]	138,433	[redacted]	[redacted]	241,500	[redacted]	[redacted]	0	[redacted]	[redacted]	241,500
RBN001	[redacted]	[redacted]	76,691	[redacted]	[redacted]	31,946	[redacted]	[redacted]	0	[redacted]	[redacted]	31,946
RBO001	[redacted]	[redacted]	19,209	[redacted]	[redacted]	500	[redacted]	[redacted]	0	[redacted]	[redacted]	500
RC001	[redacted]	[redacted]	17,904	[redacted]	[redacted]	81,000	[redacted]	[redacted]	17,000	[redacted]	[redacted]	98,000
RCB001	[redacted]	[redacted]	47,200	[redacted]	[redacted]	81,911	[redacted]	[redacted]	0	[redacted]	[redacted]	81,911
RCC001	[redacted]	[redacted]	543,232	[redacted]	[redacted]	417,234	[redacted]	[redacted]	20,000	[redacted]	[redacted]	437,234
RCD001	[redacted]	[redacted]	429,493	[redacted]	[redacted]	431,042	[redacted]	[redacted]	0	[redacted]	[redacted]	431,042
RCE001	[redacted]	[redacted]	447,139	[redacted]	[redacted]	481,773	[redacted]	[redacted]	0	[redacted]	[redacted]	481,773
RCF001	[redacted]	[redacted]	495,027	[redacted]	[redacted]	427,536	[redacted]	[redacted]	41,630	[redacted]	[redacted]	469,166
RCG001	[redacted]	[redacted]	310,978	[redacted]	[redacted]	371,000	[redacted]	[redacted]	0	[redacted]	[redacted]	371,000
RD001	[redacted]	[redacted]	1,632,189	[redacted]	[redacted]	1,495,981	[redacted]	[redacted]	0	[redacted]	[redacted]	1,495,981
RDD001	[redacted]	[redacted]	2,678,787	[redacted]	[redacted]	2,422,588	[redacted]	[redacted]	0	[redacted]	[redacted]	2,422,588
RDD002	[redacted]	[redacted]	2,184,973	[redacted]	[redacted]	2,154,815	[redacted]	[redacted]	0	[redacted]	[redacted]	2,154,815
RDD003	[redacted]	[redacted]	198,731	[redacted]	[redacted]	166,326	[redacted]	[redacted]	0	[redacted]	[redacted]	166,326
RDD004	[redacted]	[redacted]	4,189	[redacted]	[redacted]	4,000	[redacted]	[redacted]	0	[redacted]	[redacted]	4,000
RDD005	[redacted]	[redacted]	89,877	[redacted]	[redacted]	60,000	[redacted]	[redacted]	0	[redacted]	[redacted]	60,000
RDE001	[redacted]	[redacted]	1,729,243	[redacted]	[redacted]	2,227,642	[redacted]	[redacted]	0	[redacted]	[redacted]	2,227,642
RDE002	[redacted]	[redacted]	399,874	[redacted]	[redacted]	1,221,500	[redacted]	[redacted]	0	[redacted]	[redacted]	1,221,500
RDE005	[redacted]	[redacted]	265,669	[redacted]	[redacted]	233,265	[redacted]	[redacted]	0	[redacted]	[redacted]	233,265
RDE006	[redacted]	[redacted]	3,738,456	[redacted]	[redacted]	2,081,422	[redacted]	[redacted]	717,566	[redacted]	[redacted]	2,798,988
RDE007	[redacted]	[redacted]	0	[redacted]	[redacted]	2,000	[redacted]	[redacted]	0	[redacted]	[redacted]	2,000
RDG001	[redacted]	[redacted]	461,445	[redacted]	[redacted]	200,000	[redacted]	[redacted]	0	[redacted]	[redacted]	200,000
RDO001	[redacted]	[redacted]	280,553	[redacted]	[redacted]	271,457	[redacted]	[redacted]	0	[redacted]	[redacted]	271,457
RDO002	[redacted]	[redacted]	403,106	[redacted]	[redacted]	336,343	[redacted]	[redacted]	0	[redacted]	[redacted]	336,343
RDO003	[redacted]	[redacted]	75,252	[redacted]	[redacted]	72,800	[redacted]	[redacted]	0	[redacted]	[redacted]	72,800
RDO004	[redacted]	[redacted]	0	[redacted]	[redacted]	50,000	[redacted]	[redacted]	150,000	[redacted]	[redacted]	200,000
RDO005	[redacted]	[redacted]	0	[redacted]	[redacted]	50,000	[redacted]	[redacted]	25,000	[redacted]	[redacted]	75,000
REB001	[redacted]	[redacted]	131,470	[redacted]	[redacted]	186,000	[redacted]	[redacted]	0	[redacted]	[redacted]	186,000
REC001	[redacted]	[redacted]	96,002	[redacted]	[redacted]	55,200	[redacted]	[redacted]	0	[redacted]	[redacted]	55,200
RF001	[redacted]	[redacted]	48,270	[redacted]	[redacted]	6,400	[redacted]	[redacted]	0	[redacted]	[redacted]	6,400
RFC001	[redacted]	[redacted]	917,777	[redacted]	[redacted]	1,208,013	[redacted]	[redacted]	0	[redacted]	[redacted]	1,208,013
RFC002	[redacted]	[redacted]	36,250	[redacted]	[redacted]	36,307	[redacted]	[redacted]	0	[redacted]	[redacted]	36,307

ConITS Contract Funding Tabulation

TA No.	TA Value			TA Current Funding			TA Increase/Decrease Funding			TA Revised Funding		
	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total
RFC003	[redacted]	[redacted]	11,501	[redacted]	[redacted]	16,250	[redacted]	[redacted]	0	[redacted]	[redacted]	16,250
RFC004			2,102,200			1,627,200			0			1,627,200
RFC005			3,250,872			3,028,618			57,000			3,085,618
RFC007			297,115			289,828			0			289,828
RFC008			5,973			6,000			0			6,000
RFC011			77,346			68,767			0			68,767
RFC012			530,211			428,533			0			428,533
RFC013			510,218			390,205			0			390,205
RFC016			38,266			28,000			0			28,000
RFC018			64,007			48,000			0			48,000
RFC019			86,444			48,000			0			48,000
RFC021			93,280			99,054			0			99,054
RFC022			98,483			80,000			0			80,000
RFC025			0			186,000			195,000			381,000
RFD001			1,910,352			1,386,905			0			1,386,905
RFD002			387,223			260,898			0			260,898
RFD003			136,372			136,500			0			136,500
RFD004			564,436			500,641			100,000			600,641
RFD005			96,329			96,357			0			96,357
RFD006			425,137			362,388			0			362,388
RFD007			26,689			15,500			0			15,500
RFD009			271,901			182,771			0			182,771
RFD011			1,355,583			1,585,422			0			1,585,422
RFG001			41,429			12,800			0			12,800
RFI001			36,997			36,997			0			36,997
RFI002			699,703			280,000			0			280,000
RFL001			427,606			279,569			0			279,569
RFM001			82,022			42,250			0			42,250
RFP001			55,619			45,668			0			45,668
RFT001			3,845,354			3,110,856			135,995			3,246,851
RFT002			656,861			479,452			60,995			540,447
RFU001			232,911			226,300			0			226,300
SA001			7,713,913			7,130,441			0			7,130,441
SA002			1,494,746			1,225,000			0			1,225,000
SA004			59,950			60,000			0			60,000
SAC001			289,451			210,432			0			210,432
SAC002			6,660			6,660			0			6,660
SAC003			47,795			10,000			21,629			31,629
SK001			293,749			272,300			0			272,300
SL001			75,000			75,000			0			75,000
SL002			388,068			389,500			0			389,500
SL003			127,673			101,531			0			101,531

ConITS Contract Funding Tabulation

TA No.	TA Value			TA Current Funding			TA Increase/Decrease Funding			TA Revised Funding		
	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total
SL005	[redacted]	[redacted]	55,285	[redacted]	[redacted]	35,353	[redacted]	[redacted]	0	[redacted]	[redacted]	35,353
SL006	[redacted]	[redacted]	959,716	[redacted]	[redacted]	910,999	[redacted]	[redacted]	0	[redacted]	[redacted]	910,999
SL007	[redacted]	[redacted]	374,596	[redacted]	[redacted]	354,130	[redacted]	[redacted]	0	[redacted]	[redacted]	354,130
SL009	[redacted]	[redacted]	1,106,030	[redacted]	[redacted]	860,640	[redacted]	[redacted]	0	[redacted]	[redacted]	860,640
SLA001	[redacted]	[redacted]	1,517,773	[redacted]	[redacted]	1,425,237	[redacted]	[redacted]	0	[redacted]	[redacted]	1,425,237
SLA002	[redacted]	[redacted]	862,942	[redacted]	[redacted]	736,276	[redacted]	[redacted]	36,074	[redacted]	[redacted]	772,350
SLA003	[redacted]	[redacted]	413,803	[redacted]	[redacted]	375,000	[redacted]	[redacted]	0	[redacted]	[redacted]	375,000
SLB001	[redacted]	[redacted]	309,943	[redacted]	[redacted]	296,476	[redacted]	[redacted]	0	[redacted]	[redacted]	296,476
SLB002	[redacted]	[redacted]	2,466,863	[redacted]	[redacted]	1,866,774	[redacted]	[redacted]	214,000	[redacted]	[redacted]	2,080,774
SLB003	[redacted]	[redacted]	3,021,670	[redacted]	[redacted]	2,686,377	[redacted]	[redacted]	0	[redacted]	[redacted]	2,686,377
SLB004	[redacted]	[redacted]	631,601	[redacted]	[redacted]	630,101	[redacted]	[redacted]	0	[redacted]	[redacted]	630,101
SLB005	[redacted]	[redacted]	122,532	[redacted]	[redacted]	108,000	[redacted]	[redacted]	0	[redacted]	[redacted]	108,000
SLB006	[redacted]	[redacted]	2,471,856	[redacted]	[redacted]	2,176,679	[redacted]	[redacted]	40,000	[redacted]	[redacted]	2,216,679
SLB007	[redacted]	[redacted]	35,957	[redacted]	[redacted]	15,200	[redacted]	[redacted]	0	[redacted]	[redacted]	15,200
SLB008	[redacted]	[redacted]	402,202	[redacted]	[redacted]	292,000	[redacted]	[redacted]	0	[redacted]	[redacted]	292,000
SLB009	[redacted]	[redacted]	330,470	[redacted]	[redacted]	343,000	[redacted]	[redacted]	0	[redacted]	[redacted]	343,000
SLB011	[redacted]	[redacted]	90,140	[redacted]	[redacted]	86,731	[redacted]	[redacted]	0	[redacted]	[redacted]	86,731
SLB012	[redacted]	[redacted]	68,580	[redacted]	[redacted]	52,342	[redacted]	[redacted]	0	[redacted]	[redacted]	52,342
SLB013	[redacted]	[redacted]	104,073	[redacted]	[redacted]	110,723	[redacted]	[redacted]	0	[redacted]	[redacted]	110,723
SLB014	[redacted]	[redacted]	2,345,364	[redacted]	[redacted]	1,851,957	[redacted]	[redacted]	212,909	[redacted]	[redacted]	2,064,866
SLB017	[redacted]	[redacted]	276,607	[redacted]	[redacted]	205,825	[redacted]	[redacted]	0	[redacted]	[redacted]	205,825
SLB018	[redacted]	[redacted]	1,392,274	[redacted]	[redacted]	1,080,179	[redacted]	[redacted]	25,000	[redacted]	[redacted]	1,105,179
SLB019	[redacted]	[redacted]	504,766	[redacted]	[redacted]	476,466	[redacted]	[redacted]	0	[redacted]	[redacted]	476,466
SLB020	[redacted]	[redacted]	8,406	[redacted]	[redacted]	3,923	[redacted]	[redacted]	0	[redacted]	[redacted]	3,923
SLB022	[redacted]	[redacted]	17,246	[redacted]	[redacted]	6,977	[redacted]	[redacted]	0	[redacted]	[redacted]	6,977
SLB027	[redacted]	[redacted]	270,647	[redacted]	[redacted]	191,460	[redacted]	[redacted]	15,000	[redacted]	[redacted]	206,460
SLB028	[redacted]	[redacted]	503,103	[redacted]	[redacted]	259,142	[redacted]	[redacted]	832	[redacted]	[redacted]	259,974
SLB033	[redacted]	[redacted]	1,233,991	[redacted]	[redacted]	972,554	[redacted]	[redacted]	0	[redacted]	[redacted]	972,554
SLB035	[redacted]	[redacted]	118,419	[redacted]	[redacted]	52,000	[redacted]	[redacted]	0	[redacted]	[redacted]	52,000
SLB037	[redacted]	[redacted]	269,818	[redacted]	[redacted]	162,376	[redacted]	[redacted]	0	[redacted]	[redacted]	162,376
SLB038	[redacted]	[redacted]	0	[redacted]	[redacted]	0	[redacted]	[redacted]	100,000	[redacted]	[redacted]	100,000
SLC001	[redacted]	[redacted]	2,829,435	[redacted]	[redacted]	3,778,251	[redacted]	[redacted]	0	[redacted]	[redacted]	3,778,251
SLC004	[redacted]	[redacted]	97,924	[redacted]	[redacted]	96,352	[redacted]	[redacted]	0	[redacted]	[redacted]	96,352
SMB001	[redacted]	[redacted]	147,720	[redacted]	[redacted]	147,117	[redacted]	[redacted]	0	[redacted]	[redacted]	147,117
TEN001	[redacted]	[redacted]	768,978	[redacted]	[redacted]	762,500	[redacted]	[redacted]	0	[redacted]	[redacted]	762,500
XA001	[redacted]	[redacted]	96,606	[redacted]	[redacted]	95,777	[redacted]	[redacted]	0	[redacted]	[redacted]	95,777
Total	[redacted]	[redacted]	89,093,369	[redacted]	[redacted]	79,221,827	[redacted]	[redacted]	2,280,146	[redacted]	[redacted]	81,501,973

OMB Approval # 2700-0042

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE

PAGE OF PAGES 1 | 6

2. AMENDMENT/MODIFICATION NO.: 101

3. EFFECTIVE DATE: See Block 16c

4. REQUISITION/PURCHASE REQ. NO.: See Block 12

5. PROJECT NO. (If applicable)

6. ISSUED BY — CODE

National Aeronautics and Space Administration
Langley Research Center
Hampton, VA 23681-2199

7. ADMINISTERED BY (If other than Item 6) — CODE

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State, and Zip Code)

Raytheon Technical Services Company LLC
Information Technology & Scientific Services
12160 Sunrise Valley Drive
Reston, VA 20191

CODE | FACILITY CODE

(x) 9A. AMENDMENT OF SOLICITATION NO.

9B. DATED (SEE ITEM 11)

X 10A. MODIFICATION OF CONTRACT/ORDER NO.
L70750D
(GSA Order No. T03-01-DS-L003)

10B. DATED (SEE ITEM 13)
2/1/01

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended, ☐ is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)
N/A

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

☐ A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.

☐ B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

☐ C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

X D. OTHER (Specify type of modification and authority)
Mutual Agreement

E. **IMPORTANT:** Contractor ☒ is not, ☐ is required to sign this document and return 3 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

A. The purpose of this modification is to reallocate the cost and fee funding to decrease funding for fee and increase funding for cost as a result of unearned fee and differences between billed and actual fee on Referenced Task Orders. Total funding remains unchanged.

(continued)

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)
MICHAEL T. STUBBS

15B. CONTRACTOR/OFFEROR
(Signature of person authorized to sign)

15C. DATE SIGNED

16B. UNITED STATES OF AMERICA
BY
(Signature of Contracting Officer)

16C. DATE SIGNED
6/18/04

B. Accordingly, the following changes to the contract schedule are hereby made:

1. Paragraph 3, Contract Funding (NAS 1852.232-81) (JUN 1990), subparagraphs (a) and (b) are deleted in their entirety and replaced with the following:

"(a) For purposes of payment of cost, exclusive of fee, in accordance with the "Limitation of Funds" clause, the total amount allotted by the Government to this Task Order is [redacted] This allotment is for the performance of work under Task Assignments (TA) issued in accordance with Paragraph 3 of the SOW and covers the following estimated period of performance: November 15, 2004.

(b) The amount of [redacted] is reflected under TO for payment of fee."

C. All other terms and conditions remain unchanged.

TASK ORDER TABULATION

Action	Estimated Cost	Award Fee	CPAF	Cost Funding	AF Funding	Total Funding
Award Thru Mod 89	[redacted]		120,279,275	[redacted]		62,047,627
Mod 90			0			930,454
Mod 91			0			0
Mod 92			0			940,998
Mod 93			0			1,784,275
Mod 94			0			1,718,552
Mod 95			0			2,106,592
Mod 96			0			958,514
Mod 97			0			3,161,626
Mod 98			0			3,286,153
Mod 99			0			2,287,036
Mod 100			0			2,280,146
Mod 101			0			0
TOTAL			$120,279,275			$81,501,973

ACCOUNTING & APPROPRIATION DATA

N/A

ConITS Contract Funding Tabulation

TA No.	TA Value			TA Current Funding			TA Increase/Decrease Funding			TA Revised Funding		
	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total
Award	[redacted]	[redacted]	0	[redacted]	[redacted]	0	[redacted]	[redacted]	0	[redacted]	[redacted]	0
A001	[redacted]	[redacted]	18,760	[redacted]	[redacted]	16,700	[redacted]	[redacted]	0	[redacted]	[redacted]	16,700
AH001	[redacted]	[redacted]	431,729	[redacted]	[redacted]	352,506	[redacted]	[redacted]	0	[redacted]	[redacted]	352,506
OA001	[redacted]	[redacted]	330,730	[redacted]	[redacted]	255,040	[redacted]	[redacted]	0	[redacted]	[redacted]	255,040
OA002	[redacted]	[redacted]	16,872	[redacted]	[redacted]	8,000	[redacted]	[redacted]	0	[redacted]	[redacted]	8,000
OB001	[redacted]	[redacted]	14,545	[redacted]	[redacted]	14,550	[redacted]	[redacted]	0	[redacted]	[redacted]	14,550
OBB001	[redacted]	[redacted]	776,470	[redacted]	[redacted]	720,639	[redacted]	[redacted]	0	[redacted]	[redacted]	720,639
OBB003	[redacted]	[redacted]	146,487	[redacted]	[redacted]	30,000	[redacted]	[redacted]	0	[redacted]	[redacted]	30,000
OC001	[redacted]	[redacted]	307,546	[redacted]	[redacted]	216,000	[redacted]	[redacted]	0	[redacted]	[redacted]	216,000
OC002	[redacted]	[redacted]	214,837	[redacted]	[redacted]	170,400	[redacted]	[redacted]	0	[redacted]	[redacted]	170,400
OCA001	[redacted]	[redacted]	3,903	[redacted]	[redacted]	1,000	[redacted]	[redacted]	0	[redacted]	[redacted]	1,000
OCB001	[redacted]	[redacted]	362,797	[redacted]	[redacted]	365,446	[redacted]	[redacted]	0	[redacted]	[redacted]	365,446
OC[illegible]002	[redacted]	[redacted]	260,709	[redacted]	[redacted]	268,961	[redacted]	[redacted]	0	[redacted]	[redacted]	268,961
C[illegible]003	[redacted]	[redacted]	563,492	[redacted]	[redacted]	429,862	[redacted]	[redacted]	0	[redacted]	[redacted]	429,862
OD001	[redacted]	[redacted]	374,998	[redacted]	[redacted]	289,094	[redacted]	[redacted]	0	[redacted]	[redacted]	289,094
OI001	[redacted]	[redacted]	176,740	[redacted]	[redacted]	124,000	[redacted]	[redacted]	0	[redacted]	[redacted]	124,000
OKC001	[redacted]	[redacted]	590,682	[redacted]	[redacted]	543,250	[redacted]	[redacted]	0	[redacted]	[redacted]	543,250
OKC002	[redacted]	[redacted]	13,002	[redacted]	[redacted]	20,000	[redacted]	[redacted]	0	[redacted]	[redacted]	20,000
RA001	[redacted]	[redacted]	337,114	[redacted]	[redacted]	426,470	[redacted]	[redacted]	0	[redacted]	[redacted]	426,470
RAA001	[redacted]	[redacted]	660,469	[redacted]	[redacted]	577,000	[redacted]	[redacted]	0	[redacted]	[redacted]	577,000
RAB001	[redacted]	[redacted]	592,763	[redacted]	[redacted]	532,000	[redacted]	[redacted]	0	[redacted]	[redacted]	532,000
RAC001	[redacted]	[redacted]	86,070	[redacted]	[redacted]	83,000	[redacted]	[redacted]	0	[redacted]	[redacted]	83,000
RAD001	[redacted]	[redacted]	503,591	[redacted]	[redacted]	475,400	[redacted]	[redacted]	0	[redacted]	[redacted]	475,400
RAE001	[redacted]	[redacted]	1,188,859	[redacted]	[redacted]	1,136,199	[redacted]	[redacted]	0	[redacted]	[redacted]	1,136,199
RAE003	[redacted]	[redacted]	22,775	[redacted]	[redacted]	24,000	[redacted]	[redacted]	0	[redacted]	[redacted]	24,000
RAE004	[redacted]	[redacted]	12,500	[redacted]	[redacted]	16,408	[redacted]	[redacted]	0	[redacted]	[redacted]	16,408
RAF001	[redacted]	[redacted]	107,855	[redacted]	[redacted]	12,620	[redacted]	[redacted]	0	[redacted]	[redacted]	12,620
RBA001	[redacted]	[redacted]	113,437	[redacted]	[redacted]	81,875	[redacted]	[redacted]	0	[redacted]	[redacted]	81,875
RBA002	[redacted]	[redacted]	43,068	[redacted]	[redacted]	31,500	[redacted]	[redacted]	0	[redacted]	[redacted]	31,500
RBB001	[redacted]	[redacted]	424,771	[redacted]	[redacted]	385,580	[redacted]	[redacted]	0	[redacted]	[redacted]	385,580
R[illegible]03	[redacted]	[redacted]	133,229	[redacted]	[redacted]	133,229	[redacted]	[redacted]	0	[redacted]	[redacted]	133,229
RBB004	[redacted]	[redacted]	0	[redacted]	[redacted]	0	[redacted]	[redacted]	0	[redacted]	[redacted]	0
RBC001	[redacted]	[redacted]	1,375,781	[redacted]	[redacted]	1,278,197	[redacted]	[redacted]	0	[redacted]	[redacted]	1,278,197
RBE001	[redacted]	[redacted]	171,315	[redacted]	[redacted]	113,000	[redacted]	[redacted]	0	[redacted]	[redacted]	113,000
RBF001	[redacted]	[redacted]	155,413	[redacted]	[redacted]	68,090	[redacted]	[redacted]	0	[redacted]	[redacted]	68,090
RBG001	[redacted]	[redacted]	39,956	[redacted]	[redacted]	40,000	[redacted]	[redacted]	0	[redacted]	[redacted]	40,000
RBG002	[redacted]	[redacted]	107,998	[redacted]	[redacted]	70,000	[redacted]	[redacted]	0	[redacted]	[redacted]	70,000
RBH001	[redacted]	[redacted]	2,055,805	[redacted]	[redacted]	1,651,400	[redacted]	[redacted]	0	[redacted]	[redacted]	1,651,400
RBH002	[redacted]	[redacted]	253,723	[redacted]	[redacted]	240,000	[redacted]	[redacted]	0	[redacted]	[redacted]	240,000
RBH007	[redacted]	[redacted]	10,000	[redacted]	[redacted]	10,000	[redacted]	[redacted]	0	[redacted]	[redacted]	10,000
RBI001	[redacted]	[redacted]	577,392	[redacted]	[redacted]	540,000	[redacted]	[redacted]	0	[redacted]	[redacted]	540,000
RBJ001	[redacted]	[redacted]	73,906	[redacted]	[redacted]	66,000	[redacted]	[redacted]	0	[redacted]	[redacted]	66,000

ConITS Contract Funding Tabulation

TA No.	TA Value			TA Current Funding			TA Increase/Decrease Funding			TA Revised Funding		
	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total
RBJ002	[redacted]	[redacted]	267,641	[redacted]	[redacted]	256,000	[redacted]	[redacted]	0	[redacted]	[redacted]	256,000
RBJ005	[redacted]	[redacted]	492,620	[redacted]	[redacted]	408,043	[redacted]	[redacted]	0	[redacted]	[redacted]	408,043
RBJ006	[redacted]	[redacted]	829,986	[redacted]	[redacted]	662,000	[redacted]	[redacted]	0	[redacted]	[redacted]	662,000
RBJ007	[redacted]	[redacted]	184,868	[redacted]	[redacted]	159,670	[redacted]	[redacted]	0	[redacted]	[redacted]	159,670
RBK001	[redacted]	[redacted]	187,220	[redacted]	[redacted]	135,340	[redacted]	[redacted]	0	[redacted]	[redacted]	135,340
RBK002	[redacted]	[redacted]	64,985	[redacted]	[redacted]	63,886	[redacted]	[redacted]	0	[redacted]	[redacted]	63,886
RBK003	[redacted]	[redacted]	84,734	[redacted]	[redacted]	76,027	[redacted]	[redacted]	0	[redacted]	[redacted]	76,027
RBK005	[redacted]	[redacted]	18,584	[redacted]	[redacted]	19,473	[redacted]	[redacted]	0	[redacted]	[redacted]	19,473
RBK006	[redacted]	[redacted]	48,499	[redacted]	[redacted]	26,000	[redacted]	[redacted]	0	[redacted]	[redacted]	26,000
RBL001	[redacted]	[redacted]	221,943	[redacted]	[redacted]	213,500	[redacted]	[redacted]	0	[redacted]	[redacted]	213,500
RBL002	[redacted]	[redacted]	138,433	[redacted]	[redacted]	241,500	[redacted]	[redacted]	0	[redacted]	[redacted]	241,500
RBN001	[redacted]	[redacted]	76,691	[redacted]	[redacted]	31,946	[redacted]	[redacted]	0	[redacted]	[redacted]	31,946
RB[illegible]001	[redacted]	[redacted]	19,209	[redacted]	[redacted]	500	[redacted]	[redacted]	0	[redacted]	[redacted]	500
R[illegible]1	[redacted]	[redacted]	17,904	[redacted]	[redacted]	98,000	[redacted]	[redacted]	0	[redacted]	[redacted]	98,000
RCB001	[redacted]	[redacted]	47,200	[redacted]	[redacted]	81,911	[redacted]	[redacted]	0	[redacted]	[redacted]	81,911
RCC001	[redacted]	[redacted]	543,232	[redacted]	[redacted]	437,234	[redacted]	[redacted]	0	[redacted]	[redacted]	437,234
RCD001	[redacted]	[redacted]	429,493	[redacted]	[redacted]	431,042	[redacted]	[redacted]	0	[redacted]	[redacted]	431,042
RCE001	[redacted]	[redacted]	447,139	[redacted]	[redacted]	481,773	[redacted]	[redacted]	0	[redacted]	[redacted]	481,773
RCF001	[redacted]	[redacted]	495,027	[redacted]	[redacted]	469,166	[redacted]	[redacted]	0	[redacted]	[redacted]	469,166
RCG001	[redacted]	[redacted]	310,978	[redacted]	[redacted]	371,000	[redacted]	[redacted]	0	[redacted]	[redacted]	371,000
RD001	[redacted]	[redacted]	1,632,189	[redacted]	[redacted]	1,495,981	[redacted]	[redacted]	0	[redacted]	[redacted]	1,495,981
RDD001	[redacted]	[redacted]	2,678,787	[redacted]	[redacted]	2,422,588	[redacted]	[redacted]	0	[redacted]	[redacted]	2,422,588
RDD002	[redacted]	[redacted]	2,184,973	[redacted]	[redacted]	2,154,815	[redacted]	[redacted]	0	[redacted]	[redacted]	2,154,815
RDD003	[redacted]	[redacted]	198,731	[redacted]	[redacted]	166,326	[redacted]	[redacted]	0	[redacted]	[redacted]	166,326
RDD004	[redacted]	[redacted]	4,189	[redacted]	[redacted]	4,000	[redacted]	[redacted]	0	[redacted]	[redacted]	4,000
RDD005	[redacted]	[redacted]	89,877	[redacted]	[redacted]	60,000	[redacted]	[redacted]	0	[redacted]	[redacted]	60,000
RDE001	[redacted]	[redacted]	1,729,243	[redacted]	[redacted]	2,227,642	[redacted]	[redacted]	0	[redacted]	[redacted]	2,227,642
RDE002	[redacted]	[redacted]	399,874	[redacted]	[redacted]	1,221,500	[redacted]	[redacted]	0	[redacted]	[redacted]	1,221,500
RDE005	[redacted]	[redacted]	265,669	[redacted]	[redacted]	233,265	[redacted]	[redacted]	0	[redacted]	[redacted]	233,265
RDE006	[redacted]	[redacted]	3,738,456	[redacted]	[redacted]	2,798,988	[redacted]	[redacted]	0	[redacted]	[redacted]	2,798,988
R[illegible]07	[redacted]	[redacted]	0	[redacted]	[redacted]	2,000	[redacted]	[redacted]	0	[redacted]	[redacted]	2,000
RDG001	[redacted]	[redacted]	461,445	[redacted]	[redacted]	200,000	[redacted]	[redacted]	0	[redacted]	[redacted]	200,000
RDO001	[redacted]	[redacted]	280,553	[redacted]	[redacted]	271,457	[redacted]	[redacted]	0	[redacted]	[redacted]	271,457
RDO002	[redacted]	[redacted]	403,106	[redacted]	[redacted]	336,343	[redacted]	[redacted]	0	[redacted]	[redacted]	336,343
RDO003	[redacted]	[redacted]	75,252	[redacted]	[redacted]	72,800	[redacted]	[redacted]	0	[redacted]	[redacted]	72,800
RDO004	[redacted]	[redacted]	0	[redacted]	[redacted]	200,000	[redacted]	[redacted]	0	[redacted]	[redacted]	200,000
RDO005	[redacted]	[redacted]	0	[redacted]	[redacted]	75,000	[redacted]	[redacted]	0	[redacted]	[redacted]	75,000
REB001	[redacted]	[redacted]	131,470	[redacted]	[redacted]	186,000	[redacted]	[redacted]	0	[redacted]	[redacted]	186,000
REC001	[redacted]	[redacted]	96,002	[redacted]	[redacted]	55,200	[redacted]	[redacted]	0	[redacted]	[redacted]	55,200
RF001	[redacted]	[redacted]	48,270	[redacted]	[redacted]	6,400	[redacted]	[redacted]	0	[redacted]	[redacted]	6,400
RFC001	[redacted]	[redacted]	917,777	[redacted]	[redacted]	1,208,013	[redacted]	[redacted]	0	[redacted]	[redacted]	1,208,013
RFC002	[redacted]	[redacted]	36,250	[redacted]	[redacted]	36,307	[redacted]	[redacted]	0	[redacted]	[redacted]	36,307

ConITS Contract Funding Tabulation

TA No.	TA Value			TA Current Funding			TA Increase/Decrease Funding			TA Revised Funding		
	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total
RFC003	[redacted]		11,501	[redacted]		16,250	[redacted]		0	[redacted]		16,250
RFC004			2,102,200			1,627,200			0			1,627,200
RFC005			3,250,872			3,085,618			0			3,085,618
RFC007			297,115			289,828			0			289,828
RFC008			5,973			6,000			0			6,000
RFC011			77,346			68,767			0			68,767
RFC012			530,211			428,533			0			428,533
RFC013			510,218			390,205			0			390,205
RFC016			38,266			28,000			0			28,000
RFC018			64,007			48,000			0			48,000
RFC019			86,444			48,000			0			48,000
RFC021			93,280			99,054			0			99,054
RFC022			98,483			80,000			0			80,000
RFC025			0			381,000			0			381,000
RFD001			1,910,352			1,386,905			0			1,386,905
RFD002			387,223			260,898			0			260,898
RFD003			136,372			136,500			0			136,500
RFD004			564,436			600,641			0			600,641
RFD005			96,329			96,357			0			96,357
RFD006			425,137			362,388			0			362,388
RFD007			26,689			15,500			0			15,500
RFD009			271,901			182,771			0			182,771
RFD011			1,355,583			1,585,422			0			1,585,422
RFG001			41,429			12,800			0			12,800
RFI001			36,997			36,997			0			36,997
RFI002			699,703			280,000			0			280,000
RFL001			427,606			279,569			0			279,569
RFM001			82,022			42,250			0			42,250
RFP001			55,619			45,668			0			45,668
RFT001			3,845,354			3,246,851			0			3,246,851
RFU002			656,861			540,447			0			540,447
RFU001			232,911			226,300			0			226,300
SA001			7,713,913			7,130,441			0			7,130,441
SA002			1,494,746			1,225,000			0			1,225,000
SA004			59,950			60,000			0			60,000
SAC001			289,451			210,432			0			210,432
SAC002			6,660			6,660			0			6,660
SAC003			47,795			31,629			0			31,629
SK001			293,749			272,300			0			272,300
SL001			75,000			75,000			0			75,000
SL002			388,068			389,500			0			389,500
SL003			127,673			101,531			0			101,531

ConITS Contract Funding Tabulation

TA No.	TA Value			TA Current Funding			TA Increase/Decrease Funding			TA Revised Funding		
	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total
SL005	[redacted]	[redacted]	55,285	[redacted]	[redacted]	35,353	[redacted]	[redacted]	0	[redacted]	[redacted]	35,353
SL006	[redacted]	[redacted]	959,716	[redacted]	[redacted]	910,999	[redacted]	[redacted]	0	[redacted]	[redacted]	910,999
SL007	[redacted]	[redacted]	374,596	[redacted]	[redacted]	354,130	[redacted]	[redacted]	0	[redacted]	[redacted]	354,130
SL009	[redacted]	[redacted]	1,106,030	[redacted]	[redacted]	860,640	[redacted]	[redacted]	0	[redacted]	[redacted]	860,640
SLA001	[redacted]	[redacted]	1,517,773	[redacted]	[redacted]	1,425,237	[redacted]	[redacted]	0	[redacted]	[redacted]	1,425,237
SLA002	[redacted]	[redacted]	862,942	[redacted]	[redacted]	772,350	[redacted]	[redacted]	0	[redacted]	[redacted]	772,350
SLA003	[redacted]	[redacted]	413,803	[redacted]	[redacted]	375,000	[redacted]	[redacted]	0	[redacted]	[redacted]	375,000
SLB001	[redacted]	[redacted]	309,943	[redacted]	[redacted]	296,476	[redacted]	[redacted]	0	[redacted]	[redacted]	296,476
SLB002	[redacted]	[redacted]	2,466,863	[redacted]	[redacted]	2,080,774	[redacted]	[redacted]	0	[redacted]	[redacted]	2,080,774
SLB003	[redacted]	[redacted]	3,021,670	[redacted]	[redacted]	2,686,377	[redacted]	[redacted]	0	[redacted]	[redacted]	2,686,377
SLB004	[redacted]	[redacted]	631,601	[redacted]	[redacted]	630,101	[redacted]	[redacted]	0	[redacted]	[redacted]	630,101
SLB005	[redacted]	[redacted]	122,532	[redacted]	[redacted]	108,000	[redacted]	[redacted]	0	[redacted]	[redacted]	108,000
SL[illegible]06	[redacted]	[redacted]	2,471,856	[redacted]	[redacted]	2,216,679	[redacted]	[redacted]	0	[redacted]	[redacted]	2,216,679
SL[illegible]07	[redacted]	[redacted]	35,957	[redacted]	[redacted]	15,200	[redacted]	[redacted]	0	[redacted]	[redacted]	15,200
SLB008	[redacted]	[redacted]	402,202	[redacted]	[redacted]	292,000	[redacted]	[redacted]	0	[redacted]	[redacted]	292,000
SLB009	[redacted]	[redacted]	330,470	[redacted]	[redacted]	343,000	[redacted]	[redacted]	0	[redacted]	[redacted]	343,000
SLB011	[redacted]	[redacted]	90,140	[redacted]	[redacted]	86,731	[redacted]	[redacted]	0	[redacted]	[redacted]	86,731
SLB012	[redacted]	[redacted]	68,580	[redacted]	[redacted]	52,342	[redacted]	[redacted]	0	[redacted]	[redacted]	52,342
SLB013	[redacted]	[redacted]	104,073	[redacted]	[redacted]	110,723	[redacted]	[redacted]	0	[redacted]	[redacted]	110,723
SLB014	[redacted]	[redacted]	2,345,364	[redacted]	[redacted]	2,064,866	[redacted]	[redacted]	0	[redacted]	[redacted]	2,064,866
SLB017	[redacted]	[redacted]	276,607	[redacted]	[redacted]	205,825	[redacted]	[redacted]	0	[redacted]	[redacted]	205,825
SLB018	[redacted]	[redacted]	1,392,274	[redacted]	[redacted]	1,105,179	[redacted]	[redacted]	0	[redacted]	[redacted]	1,105,179
SLB019	[redacted]	[redacted]	504,766	[redacted]	[redacted]	476,466	[redacted]	[redacted]	0	[redacted]	[redacted]	476,466
SLB020	[redacted]	[redacted]	8,406	[redacted]	[redacted]	3,923	[redacted]	[redacted]	0	[redacted]	[redacted]	3,923
SLB022	[redacted]	[redacted]	17,246	[redacted]	[redacted]	6,977	[redacted]	[redacted]	0	[redacted]	[redacted]	6,977
SLB027	[redacted]	[redacted]	270,647	[redacted]	[redacted]	206,460	[redacted]	[redacted]	0	[redacted]	[redacted]	206,460
SLB028	[redacted]	[redacted]	503,103	[redacted]	[redacted]	259,974	[redacted]	[redacted]	0	[redacted]	[redacted]	259,974
SLB033	[redacted]	[redacted]	1,233,991	[redacted]	[redacted]	972,554	[redacted]	[redacted]	0	[redacted]	[redacted]	972,554
SLB035	[redacted]	[redacted]	118,419	[redacted]	[redacted]	52,000	[redacted]	[redacted]	0	[redacted]	[redacted]	52,000
SLB037	[redacted]	[redacted]	269,818	[redacted]	[redacted]	162,376	[redacted]	[redacted]	0	[redacted]	[redacted]	162,376
SL[illegible]8	[redacted]	[redacted]	0	[redacted]	[redacted]	100,000	[redacted]	[redacted]	0	[redacted]	[redacted]	100,000
SLC001	[redacted]	[redacted]	2,829,435	[redacted]	[redacted]	3,778,251	[redacted]	[redacted]	0	[redacted]	[redacted]	3,778,251
SLC004	[redacted]	[redacted]	97,924	[redacted]	[redacted]	96,352	[redacted]	[redacted]	0	[redacted]	[redacted]	96,352
SMB001	[redacted]	[redacted]	147,720	[redacted]	[redacted]	147,117	[redacted]	[redacted]	0	[redacted]	[redacted]	147,117
TEN001	[redacted]	[redacted]	768,978	[redacted]	[redacted]	762,500	[redacted]	[redacted]	0	[redacted]	[redacted]	762,500
XA001	[redacted]	[redacted]	96,606	[redacted]	[redacted]	95,777	[redacted]	[redacted]	0	[redacted]	[redacted]	95,777
Total	[redacted]	[redacted]	89,093,369	[redacted]	[redacted]	81,501,973	[redacted]	[redacted]	0	[redacted]	[redacted]	81,501,973

onITS Accounting and Appropriation D

PR	PY/FUND	JO/ Order No.	RTR	WBS/Cost Ctr	Fund Center/ Cost Center	Amount	TA No.	P/C [1]
4200067328	SFCX22004D	FC400000	23-319-30-05		23OBB	$45,000	OBB001	C
4200067328	SAEX22004D	FC400000	23-719-45-M1		23OD	$12,000	OD001	C
4200067328	SAEX22004D	FC400000	23-762-55-P2		23OD	$12,000	OD001	C
4200067328	SAEX22004D	FC400000	23-781-20-33		23OD	$12,000	OD001	C
4200067328	SAEX22004R	FC400000	23R-762-25-8965-01		23RGB	$4,960	RBJ005	C
4200067328	SAEX22004R	FC400000	23R-762-25-8965-01		23RGB	$4,670	RBJ007	C
4200067328	SFCX22004D	FC400000	23-794-70-80		23RGC	$3,886	RBK002	C
4200067328	SAEX22004D	FC400000	23-762-55-MK		23RC	$2,000	RC001	C
4200067328	SFCX22004D	FC400000	23-794-40-4F		23RC	$5,000	RC001	C
4200067328	SFCX22004D	FC400000	23-794-40-4L		23RC	$10,000	RC001	C
4200067328	SFCX22004D	FC400000	23-319-30-02		23RCC	$20,000	RCC001	C
4200067328	SFCX22004D	FC400000	23-376-70-30-05		23RCF	$41,630	RCF001	C
4200067328	SAEX22004D	FC400000	23-786-10-10		23RDO	$686,566	RDE006	C
4200067328	SAEX22004D	FC400000	23-786-10-10		23RDO	$31,000	RDE006	C
4200067328	SAEX22004D	FC400000	23-137-10-10		23RDO	$150,000	RDO004	C
4200067328	SAEX22004D	FC400000	23-137-10-10		23RDO	$25,000	RDO005	C
4200067328	SAEX22004D	FC400000	23-719-45-S4		23RCB	$24,000	RFC005	C
4200067328	SFCX22004D	FC400000	23-761-90-62		23RBB	$33,000	RFC005	C
4200067328	SAEX22004D	FC400000	23-719-45-S1		23RBB	$15,000	RFC025	C
4200067328	SFCX22004D	FC400000	23-761-90-62		23RBB	$50,000	RFC025	C
4200067328	SAEX22004D	FC400000	23-762-45-AE		23RBB	$10,000	RFC025	C
4200067328	SAEX22004D	FC400000	23-762-45-AE		23RBB	$20,000	RFC025	C
4200067328	SAEX22004D	FC400000	23-762-55-MJ		23RAC	$30,000	RFC025	C
4200067328	SAT292003D	FC400000	23R-706-25-8938-02		23RBB	$15,000	RFC025	C
4200067328	SFCX22004D	FC400000	23-319-30-02		23RCC	$35,000	RFC025	C
4200067328	SAEX22004R	FC400000	23R-762-25-8923-01		23RBB	$20,000	RFC025	C
4200067328	SFCX22004D	FC300201		2309040111	23-ITSVCS	$100,000	RFD004	C
4200067328	SFCX22004D	FC200401		2309030302	23-FAC	$75,000	RFT001	C
4200067328	SFCX22004D	FC100308		2309030306	23-FAC	$24,000	RFT001	C
4200067328	SFCX22004D	FC200401		2309030307	23-FAC	$36,995	RFT001	C
4200067328	SFCX22004D	FC100308		2309030306	23-FAC	$24,000	RFT002	C
4200067328	SFCX22004D	FC200401		2309030307	23-FAC	$36,995	RFT002	C
4200067328	SAEX22004D	FC100101	23GA010062		23-CTRGA	$21,629	SAC003	C
4200067328	SAEX22004D	FC300801	23GA090213		23-CTRGA	$36,074	SLA002	C
4200067328	SAEX22004D	FC300204		2309040106	23-ITSVCS	$214,000	SLB002	C
4200067328	SAEX22004D	FC300204		2309040106	23-ITSVCS	$40,000	SLB006	C
4200067328	SAEX22004D	FC300204		2309040203	23-ITSVCS	$20,000	SLB014	C
4200067328	SFCX22004D	FC400000	23-761-20-4B		23RGB	$2,000	SLB014	C
4200067328	SAEX22004D	FC300204		2309040105	23-ITSVCS	$100,000	SLB014	C
4200067328	SAT292003D	FC301003	2310-771-14-LC		23SL	$17,646	SLB014	C
4200067328	SAT292003D	FC400000	23-274-00-0399		23A	$8,000	SLB014	C
4200067328	SAEX22004D	FC100103	23GA010020		23-CTRGA	$1,500	SLB014	C
4200067328	SAEX22004D	FC100109	23GA030511		23-CTRGA	$763	SLB014	C
4200067328	SAEX22004D	FC100101		2309040108	23-ITSVCS	$15,000	SLB014	C
4200067328	SAEX22004D	FC100101		2309040108	23-ITSVCS	$10,000	SLB014	C
4200067328	SAEX22004D	FC301002	23GA010040		23-CTRGA	$38,000	SLB014	C
4200067328	SAEX22004D	FC300205		2309040105	23-ITSVCS	$25,000	SLB018	C
4200067328	SAEX22004D	FC300205		2309040105	23-ITSVCS	$15,000	SLB027	C
4200067328	SFCX22004D	FC400000	23CONTSER		23-FABR	$832	SLB028	C
4200067328	SFCX22004D	FC400000	23-104-04-04-01		23SE	$100,000	SLB038	C
Total						$2,280,146		

June 16, 2004

Funding info form mod 100

ConITS Contract Funding

Mod #	Mod Date	Contract Value			Contract Funding		
		Cost	Fee	Total	Cost	Fee	Total
Award	01/04/01	[redacted]		16,550,129	[redacted]		100,000
Mod 2	1/31/2001			0			1,996,231
Mod 3	2/22/2001			0			1,918,118
Mod 4	3/8/2001			0			1,059,750
Mod 5	05/07/01			0			0
Mod 6	3/22/2001			0			730,000
Mod 7	3/26/2001			0			36,307
Mod 8	3/30/2001			0			282,242
Mod 9	4/10/2001			0			136,710
Mod 10	4/25/2001			0			459,976
Mod 11	05/07/01			0			0
Mod 12	5/22/2001			0			368,101
Mod 13	5/24/2001			0			2,389,336
Mod 14	6/7/2001			0			573,450
Mod 15	6/26/2001			0			558,634
Mod 16	7/19/2001			0			687,511
Mod 17	8/13/2001			0			416,711
Mod 18	8/24/2001			0			142,440
Mod 19	8/28/2001			0			-12,257
Mod 20	9/5/2001			0			217,992
Mod 21	09/07/01			-36,514			0
Mod 22	09/14/01			0			0
Mod 23	9/10/2001			0			39,850
Mod 24	09/14/01			0			0
Mod 25	9/19/2001			0			264,700
Mod 26	9/26/2001			0			165,000
Mod 27	9/27/2001			0			105,000
Mod 28	10/12/2001			0			4,295
Mod 29	10/25/2001			0			165,000
Mod 30	11/9/2001			0			353,504
Mod 31	11/19/01			0			0
Mod 32	11/28/01			20,433,563			0
Mod 33	12/4/2001			0			975,263
Mod 34	12/19/2001			0			318,991
Mod 35	1/16/2002			0			1,531,533
Mod 36	1/23/2002			0			1,530,468
Mod 37	1/29/2002			0			462,387
Mod 38	01/31/02			0			0
Mod 39	02/11/02			0			4,064,857
Mod 40	02/22/02			0			1,078,800
Mod 41	03/04/02			0			0
Mod 42	03/18/02			-32,339			0
Mod 43	3/21/2002			0			2,762,265
Mod 44	4/23/2002			0			3,026,275
Mod 45	4/25/2002			0			334,000
Mod 46	5/22/2002			0			965,156
Mod 47	06/20/02			0			1,769,263
Mod 48	07/08/02			0			0
Mod 49	07/22/02			0			0
Mod 50	7/24/2002			0			1,164,268

Funding info form mod 100

ConITS Contract Funding

Mod 51	8/2/2002	[redacted]	0	[redacted]	689,375
Mod 52	08/16/02	[redacted]	0	[redacted]	0
Mod 53	8/22/2002	[redacted]	0	[redacted]	337,242
Mod 54	8/25/2002	[redacted]	0	[redacted]	-2,850
Mod 55	9/5/2002	[redacted]	18,457,420	[redacted]	842,702
Mod 56	9/5/2002	[redacted]	0	[redacted]	0
Mod 57	9/10/2002	[redacted]	0	[redacted]	100,000
Mod 58	09/10/02	[redacted]	0	[redacted]	0
Mod 59	9/11/2002	[redacted]	0	[redacted]	58,020
Mod 60	9/26/2002	[redacted]	0	[redacted]	154,358
Mod 61	9/27/2002	[redacted]	0	[redacted]	173,000
Mod 62	10/1/2002	[redacted]	0	[redacted]	94,421
Mod 63	10/28/2002	[redacted]	0	[redacted]	879,716
Mod 64	11/20/2002	[redacted]	0	[redacted]	0
Mod 65	11/21/02	[redacted]	0	[redacted]	1,131,257
Mod 66	12/10/2002	[redacted]	31,834,351	[redacted]	
Mod 67	12/12/02	[redacted]	0	[redacted]	2,099,396
Mod 68	01/21/03	[redacted]	0	[redacted]	1,169,641
Mod 69	01/27/03	[redacted]	0	[redacted]	661,752
Mod 70	02/14/03	[redacted]	0	[redacted]	2,882,575
Mod 71	03/11/03	[redacted]	0	[redacted]	4,498,520
Mod 72	04/03/03	[redacted]	0	[redacted]	2,947,030
Mod 73	04/25/03	[redacted]	0	[redacted]	3,377,436
Mod 74	05/08/03	[redacted]	0	[redacted]	696,654
Mod 75	05/12/03	[redacted]	0	[redacted]	389,259
Mod 76	05/14/03	[redacted]	0	[redacted]	(38,850)
Mod 77	06/23/03	[redacted]	0	[redacted]	0
Mod 78		[redacted]	0	[redacted]	0
Mod 79	08/04/03	[redacted]	0	[redacted]	627,800
Mod 80	08/11/03	[redacted]	0	[redacted]	750,000
Mod 81	08/18/03	[redacted]	0	[redacted]	313,992
Mod 82	09/16/03	[redacted]	0	[redacted]	926,831
Mod 83	09/29/03	[redacted]	0	[redacted]	706,200
Mod 84	09/30/03	[redacted]	0	[redacted]	500,000
Mod 85		[redacted]	0	[redacted]	0
Mod 86	10/30/03	[redacted]	0	[redacted]	513,200
Mod 87	11/19/03	[redacted]	0	[redacted]	1,254,513
Mod 88	11/26/03	[redacted]	33,072,665	[redacted]	0
Mod 89	11/26/03	[redacted]	0	[redacted]	172,310
Mod 90	12/18/03	[redacted]	0	[redacted]	930,454
Mod 91		[redacted]	0	[redacted]	
Mod 92	01/15/04	[redacted]	0	[redacted]	940,998
Mod 93	02/09/04	[redacted]	0	[redacted]	1,784,275
Mod 94	02/19/04	[redacted]	0	[redacted]	1,718,552
Mod 95	03/08/04	[redacted]	0	[redacted]	2,106,592
Mod 96	03/31/04	[redacted]	0	[redacted]	958,514
Mod 97	04/14/04	[redacted]	0	[redacted]	3,161,626
Mod 98	05/05/04	[redacted]	0	[redacted]	3,286,153
Mod 99	05/25/04	[redacted]	0	[redacted]	2,287,036
Mod 100	06/15/04	[redacted]	0	[redacted]	2,280,146
Total		[redacted]	120,279,275	[redacted]	81,501,973

Funding info form mod 100

OMB Approval #: 2700-0042

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE	PAGE OF PAGES
	1 / 7

2. AMENDMENT/MODIFICATION NO.	3. EFFECTIVE DATE	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO. (If applicable)
102	See Block 16c	See Block 12	

6. ISSUED BY — CODE

National Aeronautics and Space Administration
Langley Research Center
Hampton, VA 23681-2199

7. ADMINISTERED BY (If other than Item 6) — CODE

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State, and Zip Code)

Raytheon Technical Services Company LLC
Information Technology & Scientific Services
12160 Sunrise Valley Drive
Reston, VA 20191

CODE | FACILITY CODE

(x) 9A. AMENDMENT OF SOLICITATION NO.

9B. DATED (SEE ITEM 11)

X 10A. MODIFICATION OF CONTRACT/ORDER NO.
L70750D
(GSA Order No. T03-01-DS-L003)

10B. DATED (SEE ITEM 13)
2/1/01

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended, ☐ is not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:
(a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)
See Pages 2 & 3

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
X	D. OTHER (Specify type of modification and authority) Mutual Agreement

E. **IMPORTANT:** Contractor ☒ is not, ☐ is required to sign this document and return __3__ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

A. The purpose of this modification is to provide incremental funding in the amount of $1,638,479, of which [redacted] is allocated to cost and [redacted]s allocated to fee.

(continued)

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
		MARIE W. HAMANN	
15B. CONTRACTOR/OFFEROR (Signature of person authorized to sign)	15C. DATE SIGNED	16B. UNITED STATES OF AMERICA BY Marie W. Hamann (Signature of Contracting Officer)	16C. DATE SIGNED 7-16-04

B. Accordingly, the following changes to the contract schedule are hereby made:

1. Paragraph 3, Contract Funding (NAS 1852.232-81) (JUN 1990), subparagraphs (a) and (b) are deleted in their entirety and replaced with the following:

"(a) For purposes of payment of cost, exclusive of fee, in accordance with the "Limitation of Funds" clause, the total amount allotted by the Government to this Task Order is [redacted] This allotment is for the performance of work under Task Assignments (TA) issued in accordance with Paragraph 3 of the SOW and covers the following estimated period of performance: December 10, 2004.

(b) The amount of [redacted] is reflected under TO for payment of fee."

C. All other terms and conditions remain unchanged.

TASK ORDER TABULATION

Action	Estimated Cost	Award Fee	CPAF	Cost Funding	AF Funding	Total Funding
Award Thru Mod 89	[redacted]		120,279,275	[redacted]		62,047,627
Mod 90			0			930,454
Mod 91			0			0
Mod 92			0			940,998
Mod 93			0			1,784,275
Mod 94			0			1,718,552
Mod 95			0			2,106,592
Mod 96			0			958,514
Mod 97			0			3,161,626
Mod 98			0			3,286,153
Mod 99			0			2,287,036
Mod 100			0			2,280,146
Mod 101			0			0
Mod 102			0			1,638,479
TOTAL			$120,279,275			$83,140,452

ACCOUNTING & APPROPRIATION DATA

PR	PY/FUND	JO/ Order No.	RTR WBS/Cost Ctr	Fund Center/ Cost Center	Amount	TA No.
4200070761	SFCX22004D	FC400000	23-251-30-01	23OA	$36,788	OA001
4200070761	SFCX22004D	FC400000	23-104-08-10	23AL	$15,000	OC001
4200070761	SAEX22004D	FC400000	23-728-89-01	23OG	$33,000	OD001
4200070761	SAT292003D	FC400000	23-714-05-10	23OG	$48,000	OD001
4200070761	SAEX22004D	FC400000	23-781-10-W1	23RBF	$14,000	RBF001
4200070761	SAEX22004D	FC400000	23-781-30-12	23RBF	$3,000	RBF001
4200070761	SAEX22004D	FC400000	23-781-20-12	23RBF	$15,500	RBF001
4200070761	SAEX22004D	FC400000	23-781-10-13	23RBF	$4,500	RBF001
4200070761	SFCX22004D	FC400000	23-376-70-30-03	23RCD	$40,000	RCD001
4200070761	SFCX22004D	FC400000	23-794-40-4K	23RCD	$36,104	RCD001
4200070761	SFCX22004D	FC400000	23-794-40-4A	23RCE	$40,000	RCE001
4200070761	SAEX22004D	FC301100	2309070104	23-TEST	$50,000	RDE001
4200070761	SAEX22004D	FC400000	23-762-65-AC	23RDG	$143,000	RDG001

4200070761	SAEX22004D	FC400000	23-137-10-10	23RDO	$1,000	RDO004
4200070761	SAEX22004D	FC400000	23-103-06-30	23RB	$7,128	RFC013
4200070761	SAEX22004D	FC400000	23-762-45-ME	23RBC	$3,500	RFC025
4200070761	SAEX22004D	FC400000	23-762-55-ML	23RBB	$30,000	RFC025
4200070761	SAT292003D	FC400000	23-800-52-05	23RBH	$37,000	RFC025
4200070761	SFCX22004D	FC400000	23-761-90-6L	23RBH	$75,000	RFC025
4200070761	SFCX22004D	FC400000	23-376-70-30-08	23RBH	$90,000	RFC025
4200070761	SAEX22004R	FC400000	23R-781-10-9D05-01	23RBE	$11,000	RFC025
4200070761	SAEX22004R	FC400000	23R-781-10-9D60-01	23RBE	$12,000	RFC025
4200070761	SAEX22004D	FC400000	23-786-80-10	23OHC	$36,000	RFC025
4200070761	SFCX22004D	FC300204	2309040201	23-ITSVCS	$300,000	RFD011
4200070761	SAEX22004D	FC621075	2309070304	23-TESTAIR	$45,000	RFL001
4200070761	SAEX22004D	FC100107	23GA010062	23-CTRGA	$8,000	SAC003
4200070761	SFCX22004D	FC301003	23-104-05-20-30	23SL	$55,000	SLA001
4200070761	SFCX22004D	FC100101	2309040108	23-ITSVCS	$56,000	SLA001
4200070761	SFCX22004D	FC300204	2309040106	23-ITSVCS	$30,000	SLB002
4200070761	SFCX22004D	FC300204	2309040106	23-ITSVCS	$25,000	SLB006
4200070761	SAEX22004D	FC100101	2309040108	23-ITSVCS	$75,000	SLB009
4200070761	SFCX22004D	FC100101	2309040108	23-ITSVCS	$75,000	SLB009
4200070761	SFCX22004D	FC300204	2309040203	23-ITSVCS	$45,000	SLB014
4200070761	SAEX22004D	FC400000	23-762-45-MF	23RBC	$1,259	SLB014
4200070761	SAEX22004D	FC301001	23GA100012	23-CTRGA	$2,700	SLB014
4200070761	SFCX22004D	FC400000	23-104-08-15	23ALA	$5,000	SLB014
4200070761	SAEX22004D	FC301002	23GA010040	23-CTRGA	$3,000	SLB014
4200070761	SFCX22004D	FC300205	2309040105	23-ITSVCS	$28,000	SLB018
4200070761	SFCX22004D	FC300205	2309040105	23-ITSVCS	$3,000	SLB027
4200070761	SFCX22004D	FC300205	2309040105	23-ITSVCS	$93,000	SLB033
4200070761	SFCX22004D	FC300204	2309040106	23-ITSVCS	$7,000	SLB035
Total					$1,638,479	

ConITS Contract Funding Tabulation

TA No.	TA Value			TA Current Funding			TA Increase/Decrease Funding			TA Revised Funding		
	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total
Award	[redacted]	[redacted]	0	[redacted]	[redacted]	0	[redacted]	[redacted]	0	[redacted]	[redacted]	0
A001	[redacted]	[redacted]	18,760	[redacted]	[redacted]	16,700	[redacted]	[redacted]	0	[redacted]	[redacted]	16,700
AH001	[redacted]	[redacted]	431,729	[redacted]	[redacted]	352,506	[redacted]	[redacted]	0	[redacted]	[redacted]	352,506
OA001	[redacted]	[redacted]	330,730	[redacted]	[redacted]	255,040	[redacted]	[redacted]	36,788	[redacted]	[redacted]	291,828
OA002	[redacted]	[redacted]	16,872	[redacted]	[redacted]	8,000	[redacted]	[redacted]	0	[redacted]	[redacted]	8,000
OB001	[redacted]	[redacted]	14,545	[redacted]	[redacted]	14,550	[redacted]	[redacted]	0	[redacted]	[redacted]	14,550
OBB001	[redacted]	[redacted]	776,470	[redacted]	[redacted]	720,639	[redacted]	[redacted]	0	[redacted]	[redacted]	720,639
OBB003	[redacted]	[redacted]	146,487	[redacted]	[redacted]	30,000	[redacted]	[redacted]	0	[redacted]	[redacted]	30,000
OC001	[redacted]	[redacted]	307,546	[redacted]	[redacted]	216,000	[redacted]	[redacted]	15,000	[redacted]	[redacted]	231,000
OC002	[redacted]	[redacted]	214,837	[redacted]	[redacted]	170,400	[redacted]	[redacted]	0	[redacted]	[redacted]	170,400
OCA001	[redacted]	[redacted]	3,903	[redacted]	[redacted]	1,000	[redacted]	[redacted]	0	[redacted]	[redacted]	1,000
[illegible]001	[redacted]	[redacted]	362,797	[redacted]	[redacted]	365,446	[redacted]	[redacted]	0	[redacted]	[redacted]	365,446
OCB002	[redacted]	[redacted]	260,709	[redacted]	[redacted]	268,961	[redacted]	[redacted]	0	[redacted]	[redacted]	268,961
OCB003	[redacted]	[redacted]	563,492	[redacted]	[redacted]	429,862	[redacted]	[redacted]	0	[redacted]	[redacted]	429,862
OD001	[redacted]	[redacted]	374,998	[redacted]	[redacted]	289,094	[redacted]	[redacted]	81,000	[redacted]	[redacted]	370,094
OI001	[redacted]	[redacted]	176,740	[redacted]	[redacted]	124,000	[redacted]	[redacted]	0	[redacted]	[redacted]	124,000
OKC001	[redacted]	[redacted]	590,682	[redacted]	[redacted]	543,250	[redacted]	[redacted]	0	[redacted]	[redacted]	543,250
OKC002	[redacted]	[redacted]	13,002	[redacted]	[redacted]	20,000	[redacted]	[redacted]	0	[redacted]	[redacted]	20,000
RA001	[redacted]	[redacted]	506,936	[redacted]	[redacted]	426,470	[redacted]	[redacted]	0	[redacted]	[redacted]	426,470
RAA001	[redacted]	[redacted]	660,469	[redacted]	[redacted]	577,000	[redacted]	[redacted]	0	[redacted]	[redacted]	577,000
RAB001	[redacted]	[redacted]	592,763	[redacted]	[redacted]	532,000	[redacted]	[redacted]	0	[redacted]	[redacted]	532,000
RAC001	[redacted]	[redacted]	86,070	[redacted]	[redacted]	83,000	[redacted]	[redacted]	0	[redacted]	[redacted]	83,000
RAD001	[redacted]	[redacted]	503,591	[redacted]	[redacted]	475,400	[redacted]	[redacted]	0	[redacted]	[redacted]	475,400
RAE001	[redacted]	[redacted]	1,188,859	[redacted]	[redacted]	1,136,199	[redacted]	[redacted]	0	[redacted]	[redacted]	1,136,199
RAE003	[redacted]	[redacted]	22,775	[redacted]	[redacted]	24,000	[redacted]	[redacted]	0	[redacted]	[redacted]	24,000
RAE004	[redacted]	[redacted]	12,500	[redacted]	[redacted]	16,408	[redacted]	[redacted]	0	[redacted]	[redacted]	16,408
RAF001	[redacted]	[redacted]	107,855	[redacted]	[redacted]	12,620	[redacted]	[redacted]	0	[redacted]	[redacted]	12,620
RBA001	[redacted]	[redacted]	113,437	[redacted]	[redacted]	81,875	[redacted]	[redacted]	0	[redacted]	[redacted]	81,875
RBA002	[redacted]	[redacted]	36,868	[redacted]	[redacted]	31,500	[redacted]	[redacted]	0	[redacted]	[redacted]	31,500
R[illegible]001	[redacted]	[redacted]	424,771	[redacted]	[redacted]	385,580	[redacted]	[redacted]	0	[redacted]	[redacted]	385,580
RBB003	[redacted]	[redacted]	133,229	[redacted]	[redacted]	133,229	[redacted]	[redacted]	0	[redacted]	[redacted]	133,229
RBB004	[redacted]	[redacted]	0	[redacted]	[redacted]	0	[redacted]	[redacted]	0	[redacted]	[redacted]	0
RBC001	[redacted]	[redacted]	1,375,781	[redacted]	[redacted]	1,278,197	[redacted]	[redacted]	0	[redacted]	[redacted]	1,278,197
RBE001	[redacted]	[redacted]	171,315	[redacted]	[redacted]	113,000	[redacted]	[redacted]	0	[redacted]	[redacted]	113,000
RBF001	[redacted]	[redacted]	155,413	[redacted]	[redacted]	68,090	[redacted]	[redacted]	37,000	[redacted]	[redacted]	105,090
RBG001	[redacted]	[redacted]	39,956	[redacted]	[redacted]	40,000	[redacted]	[redacted]	0	[redacted]	[redacted]	40,000
RBG002	[redacted]	[redacted]	107,998	[redacted]	[redacted]	70,000	[redacted]	[redacted]	0	[redacted]	[redacted]	70,000
RBH001	[redacted]	[redacted]	2,055,805	[redacted]	[redacted]	1,651,400	[redacted]	[redacted]	0	[redacted]	[redacted]	1,651,400
RBH002	[redacted]	[redacted]	253,723	[redacted]	[redacted]	240,000	[redacted]	[redacted]	0	[redacted]	[redacted]	240,000
RBH007	[redacted]	[redacted]	10,000	[redacted]	[redacted]	10,000	[redacted]	[redacted]	0	[redacted]	[redacted]	10,000
RBI001	[redacted]	[redacted]	596,414	[redacted]	[redacted]	540,000	[redacted]	[redacted]	0	[redacted]	[redacted]	540,000
RBJ001	[redacted]	[redacted]	73,906	[redacted]	[redacted]	66,000	[redacted]	[redacted]	0	[redacted]	[redacted]	66,000

ConITS Contract Funding Tabulation

TA No.	TA Value			TA Current Funding			TA Increase/Decrease Funding			TA Revised Funding		
	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total
RBJ002	[redacted]		267,641	[redacted]		256,000	[redacted]		0	[redacted]		256,000
RBJ005			492,620			408,043			0			408,043
RBJ006			829,986			662,000			0			662,000
RBJ007			184,868			159,670			0			159,670
RBK001			187,220			135,340			0			135,340
RBK002			64,985			63,886			0			63,886
RBK003			86,438			76,027			0			76,027
RBK005			18,584			19,473			0			19,473
RBK006			48,499			26,000			0			26,000
RBL001			221,943			213,500			0			213,500
RBL002			286,838			241,500			0			241,500
[illegible]001			76,691			31,946			0			31,946
RBO001			19,209			500			0			500
RC001			112,281			98,000			0			98,000
RCB001			47,200			81,911			0			81,911
RCC001			543,232			437,234			0			437,234
RCD001			595,230			431,042			76,104			507,146
RCE001			447,139			481,773			40,000			521,773
RCF001			495,027			469,166			0			469,166
RCG001			424,019			371,000			0			371,000
RD001			1,632,189			1,495,981			0			1,495,981
RDD001			2,678,787			2,422,588			0			2,422,588
RDD002			2,184,973			2,154,815			0			2,154,815
RDD003			198,731			166,326			0			166,326
RDD004			4,189			4,000			0			4,000
RDD005			89,877			60,000			0			60,000
RDE001			2,692,201			2,227,642			50,000			2,277,642
RDE002			399,874			1,221,500			0			1,221,500
RDE005			265,669			233,265			0			233,265
R[illegible]006			3,738,456			2,798,988			0			2,798,988
RDE007			22,483			2,000			0			2,000
RDG001			461,445			200,000			143,000			343,000
RDO001			280,553			271,457			0			271,457
RDO002			403,106			336,343			0			336,343
RDO003			75,252			72,800			0			72,800
RDO004			240,919			200,000			1,000			201,000
RDO005			74,902			75,000			0			75,000
REB001			131,470			186,000			0			186,000
REC001			96,002			55,200			0			55,200
RF001			48,270			6,400			0			6,400
RFC001			917,777			1,208,013			0			1,208,013
RFC002			36,250			36,307			0			36,307

ConITS Contract Funding Tabulation

TA No.	TA Value			TA Current Funding			TA Increase/Decrease Funding			TA Revised Funding		
	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total
RFC003	[redacted]	[redacted]	11,501	[redacted]	[redacted]	16,250	[redacted]	[redacted]	0	[redacted]	[redacted]	16,250
RFC004	[redacted]	[redacted]	2,102,200	[redacted]	[redacted]	1,627,200	[redacted]	[redacted]	0	[redacted]	[redacted]	1,627,200
RFC005	[redacted]	[redacted]	3,250,872	[redacted]	[redacted]	3,085,618	[redacted]	[redacted]	0	[redacted]	[redacted]	3,085,618
RFC007	[redacted]	[redacted]	297,115	[redacted]	[redacted]	289,828	[redacted]	[redacted]	0	[redacted]	[redacted]	289,828
RFC008	[redacted]	[redacted]	5,973	[redacted]	[redacted]	6,000	[redacted]	[redacted]	0	[redacted]	[redacted]	6,000
RFC011	[redacted]	[redacted]	77,346	[redacted]	[redacted]	68,767	[redacted]	[redacted]	0	[redacted]	[redacted]	68,767
RFC012	[redacted]	[redacted]	530,211	[redacted]	[redacted]	428,533	[redacted]	[redacted]	0	[redacted]	[redacted]	428,533
RFC013	[redacted]	[redacted]	510,218	[redacted]	[redacted]	390,205	[redacted]	[redacted]	7,128	[redacted]	[redacted]	397,333
RFC016	[redacted]	[redacted]	38,266	[redacted]	[redacted]	28,000	[redacted]	[redacted]	0	[redacted]	[redacted]	28,000
RFC018	[redacted]	[redacted]	64,007	[redacted]	[redacted]	48,000	[redacted]	[redacted]	0	[redacted]	[redacted]	48,000
RFC019	[redacted]	[redacted]	63,147	[redacted]	[redacted]	48,000	[redacted]	[redacted]	0	[redacted]	[redacted]	48,000
[illegible]021	[redacted]	[redacted]	93,280	[redacted]	[redacted]	99,054	[redacted]	[redacted]	0	[redacted]	[redacted]	99,054
RFC022	[redacted]	[redacted]	98,483	[redacted]	[redacted]	80,000	[redacted]	[redacted]	0	[redacted]	[redacted]	80,000
RFC025	[redacted]	[redacted]	1,074,975	[redacted]	[redacted]	381,000	[redacted]	[redacted]	294,500	[redacted]	[redacted]	675,500
RFD001	[redacted]	[redacted]	1,910,352	[redacted]	[redacted]	1,386,905	[redacted]	[redacted]	0	[redacted]	[redacted]	1,386,905
RFD002	[redacted]	[redacted]	387,223	[redacted]	[redacted]	260,898	[redacted]	[redacted]	0	[redacted]	[redacted]	260,898
RFD003	[redacted]	[redacted]	136,372	[redacted]	[redacted]	136,500	[redacted]	[redacted]	0	[redacted]	[redacted]	136,500
RFD004	[redacted]	[redacted]	564,436	[redacted]	[redacted]	600,641	[redacted]	[redacted]	0	[redacted]	[redacted]	600,641
RFD005	[redacted]	[redacted]	96,329	[redacted]	[redacted]	96,357	[redacted]	[redacted]	0	[redacted]	[redacted]	96,357
RFD006	[redacted]	[redacted]	425,137	[redacted]	[redacted]	362,388	[redacted]	[redacted]	0	[redacted]	[redacted]	362,388
RFD007	[redacted]	[redacted]	26,689	[redacted]	[redacted]	15,500	[redacted]	[redacted]	0	[redacted]	[redacted]	15,500
RFD009	[redacted]	[redacted]	271,901	[redacted]	[redacted]	182,771	[redacted]	[redacted]	0	[redacted]	[redacted]	182,771
RFD011	[redacted]	[redacted]	2,074,537	[redacted]	[redacted]	1,585,422	[redacted]	[redacted]	300,000	[redacted]	[redacted]	1,885,422
RFG001	[redacted]	[redacted]	41,429	[redacted]	[redacted]	12,800	[redacted]	[redacted]	0	[redacted]	[redacted]	12,800
RFI001	[redacted]	[redacted]	36,997	[redacted]	[redacted]	36,997	[redacted]	[redacted]	0	[redacted]	[redacted]	36,997
RFI002	[redacted]	[redacted]	699,703	[redacted]	[redacted]	280,000	[redacted]	[redacted]	0	[redacted]	[redacted]	280,000
RFL001	[redacted]	[redacted]	427,606	[redacted]	[redacted]	279,569	[redacted]	[redacted]	45,000	[redacted]	[redacted]	324,569
RFM001	[redacted]	[redacted]	82,022	[redacted]	[redacted]	42,250	[redacted]	[redacted]	0	[redacted]	[redacted]	42,250
R[illegible]001	[redacted]	[redacted]	55,619	[redacted]	[redacted]	45,668	[redacted]	[redacted]	0	[redacted]	[redacted]	45,668
F[illegible]01	[redacted]	[redacted]	3,868,185	[redacted]	[redacted]	3,246,851	[redacted]	[redacted]	0	[redacted]	[redacted]	3,246,851
RFT002	[redacted]	[redacted]	656,861	[redacted]	[redacted]	540,447	[redacted]	[redacted]	0	[redacted]	[redacted]	540,447
RFU001	[redacted]	[redacted]	232,911	[redacted]	[redacted]	226,300	[redacted]	[redacted]	0	[redacted]	[redacted]	226,300
SA001	[redacted]	[redacted]	7,713,913	[redacted]	[redacted]	7,130,441	[redacted]	[redacted]	0	[redacted]	[redacted]	7,130,441
SA002	[redacted]	[redacted]	1,494,746	[redacted]	[redacted]	1,225,000	[redacted]	[redacted]	0	[redacted]	[redacted]	1,225,000
SA004	[redacted]	[redacted]	59,950	[redacted]	[redacted]	60,000	[redacted]	[redacted]	0	[redacted]	[redacted]	60,000
SAC001	[redacted]	[redacted]	289,451	[redacted]	[redacted]	210,432	[redacted]	[redacted]	0	[redacted]	[redacted]	210,432
SAC002	[redacted]	[redacted]	6,660	[redacted]	[redacted]	6,660	[redacted]	[redacted]	0	[redacted]	[redacted]	6,660
SAC003	[redacted]	[redacted]	50,939	[redacted]	[redacted]	31,629	[redacted]	[redacted]	8,000	[redacted]	[redacted]	39,629
SK001	[redacted]	[redacted]	293,749	[redacted]	[redacted]	272,300	[redacted]	[redacted]	0	[redacted]	[redacted]	272,300
SL001	[redacted]	[redacted]	75,000	[redacted]	[redacted]	75,000	[redacted]	[redacted]	0	[redacted]	[redacted]	75,000
SL002	[redacted]	[redacted]	388,068	[redacted]	[redacted]	389,500	[redacted]	[redacted]	0	[redacted]	[redacted]	389,500
SL003	[redacted]	[redacted]	157,274	[redacted]	[redacted]	101,531	[redacted]	[redacted]	0	[redacted]	[redacted]	101,531

ConITS Contract Funding Tabulation

TA No.	TA Value			TA Current Funding			TA Increase/Decrease Funding			TA Revised Funding		
	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total
SL005	[redacted]	[redacted]	55,285	[redacted]	[redacted]	35,353	[redacted]	[redacted]	0	[redacted]	[redacted]	35,353
SL006	[redacted]	[redacted]	959,716	[redacted]	[redacted]	910,999	[redacted]	[redacted]	0	[redacted]	[redacted]	910,999
SL007	[redacted]	[redacted]	374,596	[redacted]	[redacted]	354,130	[redacted]	[redacted]	0	[redacted]	[redacted]	354,130
SL009	[redacted]	[redacted]	1,106,030	[redacted]	[redacted]	860,640	[redacted]	[redacted]	0	[redacted]	[redacted]	860,640
SLA001	[redacted]	[redacted]	1,517,773	[redacted]	[redacted]	1,425,237	[redacted]	[redacted]	111,000	[redacted]	[redacted]	1,536,237
SLA002	[redacted]	[redacted]	862,942	[redacted]	[redacted]	772,350	[redacted]	[redacted]	0	[redacted]	[redacted]	772,350
SLA003	[redacted]	[redacted]	413,803	[redacted]	[redacted]	375,000	[redacted]	[redacted]	0	[redacted]	[redacted]	375,000
SLB001	[redacted]	[redacted]	309,943	[redacted]	[redacted]	296,476	[redacted]	[redacted]	0	[redacted]	[redacted]	296,476
SLB002	[redacted]	[redacted]	2,466,863	[redacted]	[redacted]	2,080,774	[redacted]	[redacted]	30,000	[redacted]	[redacted]	2,110,774
SLB003	[redacted]	[redacted]	3,021,670	[redacted]	[redacted]	2,686,377	[redacted]	[redacted]	0	[redacted]	[redacted]	2,686,377
SLB004	[redacted]	[redacted]	631,601	[redacted]	[redacted]	630,101	[redacted]	[redacted]	0	[redacted]	[redacted]	630,101
[illegible]005	[redacted]	[redacted]	122,532	[redacted]	[redacted]	108,000	[redacted]	[redacted]	0	[redacted]	[redacted]	108,000
SLB006	[redacted]	[redacted]	2,471,856	[redacted]	[redacted]	2,216,679	[redacted]	[redacted]	25,000	[redacted]	[redacted]	2,241,679
SLB007	[redacted]	[redacted]	35,957	[redacted]	[redacted]	15,200	[redacted]	[redacted]	0	[redacted]	[redacted]	15,200
SLB008	[redacted]	[redacted]	402,202	[redacted]	[redacted]	292,000	[redacted]	[redacted]	0	[redacted]	[redacted]	292,000
SLB009	[redacted]	[redacted]	392,836	[redacted]	[redacted]	343,000	[redacted]	[redacted]	150,000	[redacted]	[redacted]	493,000
SLB011	[redacted]	[redacted]	90,140	[redacted]	[redacted]	86,731	[redacted]	[redacted]	0	[redacted]	[redacted]	86,731
SLB012	[redacted]	[redacted]	68,580	[redacted]	[redacted]	52,342	[redacted]	[redacted]	0	[redacted]	[redacted]	52,342
SLB013	[redacted]	[redacted]	104,073	[redacted]	[redacted]	110,723	[redacted]	[redacted]	0	[redacted]	[redacted]	110,723
SLB014	[redacted]	[redacted]	2,345,364	[redacted]	[redacted]	2,064,866	[redacted]	[redacted]	56,959	[redacted]	[redacted]	2,121,825
SLB017	[redacted]	[redacted]	276,607	[redacted]	[redacted]	205,825	[redacted]	[redacted]	0	[redacted]	[redacted]	205,825
SLB018	[redacted]	[redacted]	1,392,274	[redacted]	[redacted]	1,105,179	[redacted]	[redacted]	28,000	[redacted]	[redacted]	1,133,179
SLB019	[redacted]	[redacted]	504,766	[redacted]	[redacted]	476,466	[redacted]	[redacted]	0	[redacted]	[redacted]	476,466
SLB020	[redacted]	[redacted]	8,406	[redacted]	[redacted]	3,923	[redacted]	[redacted]	0	[redacted]	[redacted]	3,923
SLB022	[redacted]	[redacted]	17,246	[redacted]	[redacted]	6,977	[redacted]	[redacted]	0	[redacted]	[redacted]	6,977
SLB027	[redacted]	[redacted]	270,647	[redacted]	[redacted]	206,460	[redacted]	[redacted]	3,000	[redacted]	[redacted]	209,460
SLB028	[redacted]	[redacted]	503,103	[redacted]	[redacted]	259,974	[redacted]	[redacted]	0	[redacted]	[redacted]	259,974
SLB033	[redacted]	[redacted]	1,282,870	[redacted]	[redacted]	972,554	[redacted]	[redacted]	93,000	[redacted]	[redacted]	1,065,554
S[illegible]035	[redacted]	[redacted]	118,419	[redacted]	[redacted]	52,000	[redacted]	[redacted]	7,000	[redacted]	[redacted]	59,000
S[illegible]037	[redacted]	[redacted]	250,584	[redacted]	[redacted]	162,376	[redacted]	[redacted]	0	[redacted]	[redacted]	162,376
SLB038	[redacted]	[redacted]	0	[redacted]	[redacted]	100,000	[redacted]	[redacted]	0	[redacted]	[redacted]	100,000
SLC001	[redacted]	[redacted]	4,152,420	[redacted]	[redacted]	3,778,251	[redacted]	[redacted]	0	[redacted]	[redacted]	3,778,251
SLC004	[redacted]	[redacted]	97,924	[redacted]	[redacted]	96,352	[redacted]	[redacted]	0	[redacted]	[redacted]	96,352
SMB001	[redacted]	[redacted]	147,720	[redacted]	[redacted]	147,117	[redacted]	[redacted]	0	[redacted]	[redacted]	147,117
TEN001	[redacted]	[redacted]	771,381	[redacted]	[redacted]	762,500	[redacted]	[redacted]	0	[redacted]	[redacted]	762,500
XA001	[redacted]	[redacted]	96,606	[redacted]	[redacted]	95,777	[redacted]	[redacted]	0	[redacted]	[redacted]	95,777
Total	[redacted]	[redacted]	94,344,146	[redacted]	[redacted]	81,501,973	[redacted]	[redacted]	1,638,479	[redacted]	[redacted]	83,140,452

ConITS Contract Funding

Mod #	Mod Date	Contract Value			Contract Funding		
		Cost	Fee	Total	Cost	Fee	Total
Award	01/04/01	[redacted]		16,550,129	[redacted]		100,000
Mod 2	1/31/2001			0			1,996,231
Mod 3	2/22/2001			0			1,918,118
Mod 4	3/8/2001			0			1,059,750
Mod 5	05/07/01			0			0
Mod 6	3/22/2001			0			730,000
Mod 7	3/26/2001			0			36,307
Mod 8	3/30/2001			0			282,242
Mod 9	4/10/2001			0			136,710
Mod 10	4/25/2001			0			459,976
Mod 11	05/07/01			0			0
Mod 12	5/22/2001			0			368,101
Mod 13	5/24/2001			0			2,389,336
Mod 14	6/7/2001			0			573,450
Mod 15	6/26/2001			0			558,634
Mod 16	7/19/2001			0			687,511
Mod 17	8/13/2001			0			416,711
Mod 18	8/24/2001			0			142,440
Mod 19	8/28/2001			0			-12,257
Mod 20	9/5/2001			0			217,992
Mod 21	09/07/01			-36,514			0
Mod 22	09/14/01			0			0
Mod 23	9/10/2001			0			39,850
Mod 24	09/14/01			0			0
Mod 25	9/19/2001			0			264,700
Mod 26	9/26/2001			0			165,000
Mod 27	9/27/2001			0			105,000
Mod 28	10/12/2001			0			4,295
Mod 29	10/25/2001			0			165,000
Mod 30	11/9/2001			0			353,504
Mod 31	11/19/01			0			0
Mod 32	11/28/01			20,433,563			0
Mod 33	12/4/2001			0			975,263
Mod 34	12/19/2001			0			318,991
Mod 35	1/16/2002			0			1,531,533
Mod 36	1/23/2002			0			1,530,468
Mod 37	1/29/2002			0			462,387
Mod 38	01/31/02			0			0
Mod 39	02/11/02			0			4,064,857
Mod 40	02/22/02			0			1,078,800
Mod 41	03/04/02			0			0
Mod 42	03/18/02			-32,339			0
Mod 43	3/21/2002			0			2,762,265
Mod 44	4/23/2002			0			3,026,275
Mod 45	4/25/2002			0			334,000
Mod 46	5/22/2002			0			965,156
Mod 47	06/20/02			0			1,769,263
Mod 48	07/08/02			0			0
Mod 49	07/22/02			0			0
Mod 50	7/24/2002			0			1,164,268
Mod 51	8/2/2002			0			689,375
Mod 52	08/16/02			0			0
Mod 53	8/22/2002			0			337,242
Mod 54	8/25/2002			0			-2,850
Mod 55	9/5/2002			18,457,420			842,702

ConITS Contract Funding

Mod 56	9/5/2002	[redacted]	0	[redacted]	0
Mod 57	9/10/2002	[redacted]	0	[redacted]	100,000
Mod 58	09/10/02	[redacted]	0	[redacted]	0
Mod 59	9/11/2002	[redacted]	0	[redacted]	58,020
Mod 60	9/26/2002	[redacted]	0	[redacted]	154,358
Mod 61	9/27/2002	[redacted]	0	[redacted]	173,000
Mod 62	10/1/2002	[redacted]	0	[redacted]	94,421
Mod 63	10/28/2002	[redacted]	0	[redacted]	879,716
Mod 64	11/20/2002	[redacted]	0	[redacted]	0
Mod 65	11/21/02	[redacted]	0	[redacted]	1,131,257
Mod 66	12/10/2002	[redacted]	31,834,351	[redacted]	
Mod 67	12/12/02	[redacted]	0	[redacted]	2,099,396
Mod 68	01/21/03	[redacted]	0	[redacted]	1,169,641
Mod 69	01/27/03	[redacted]	0	[redacted]	661,752
Mod 70	02/14/03	[redacted]	0	[redacted]	2,882,575
Mod 71	03/11/03	[redacted]	0	[redacted]	4,498,520
Mod 72	04/03/03	[redacted]	0	[redacted]	2,947,030
Mod 73	04/25/03	[redacted]	0	[redacted]	3,377,436
Mod 74	05/08/03	[redacted]	0	[redacted]	696,654
Mod 75	05/12/03	[redacted]	0	[redacted]	389,259
Mod 76	05/14/03	[redacted]	0	[redacted]	(38,850)
Mod 77	06/23/03	[redacted]	0	[redacted]	0
Mod 78		[redacted]	0	[redacted]	0
Mod 79	08/04/03	[redacted]	0	[redacted]	627,800
Mod 80	08/11/03	[redacted]	0	[redacted]	750,000
Mod 81	08/18/03	[redacted]	0	[redacted]	313,992
Mod 82	09/16/03	[redacted]	0	[redacted]	926,831
Mod 83	09/29/03	[redacted]	0	[redacted]	706,200
Mod 84	09/30/03	[redacted]	0	[redacted]	500,000
Mod 85		[redacted]	0	[redacted]	0
Mod 86	10/30/03	[redacted]	0	[redacted]	513,200
Mod 87	11/19/03	[redacted]	0	[redacted]	1,254,513
Mod 88	11/26/03	[redacted]	33,072,665	[redacted]	0
Mod 89	11/26/03	[redacted]	0	[redacted]	172,310
Mod 90	12/18/03	[redacted]	0	[redacted]	930,454
Mod 91		[redacted]	0	[redacted]	
Mod 92	01/15/04	[redacted]	0	[redacted]	940,998
Mod 93	02/09/04	[redacted]	0	[redacted]	1,784,275
Mod 94	02/19/04	[redacted]	0	[redacted]	1,718,552
Mod 95	03/08/04	[redacted]	0	[redacted]	2,106,592
Mod 96	03/31/04	[redacted]	0	[redacted]	958,514
Mod 97	04/14/04	[redacted]	0	[redacted]	3,161,626
Mod 98	05/05/04	[redacted]	0	[redacted]	3,286,153
Mod 99	05/25/04	[redacted]	0	[redacted]	2,287,036
Mod 100	06/15/04	[redacted]	0	[redacted]	2,280,146
Mod 101	06/15/04	[redacted]	0	[redacted]	0
Mod 102	07/12/04	[redacted]	0	[redacted]	1,638,479
Total		[redacted]	120,279,275	[redacted]	83,140,452

Cross Check 0

ConITS Contract Funding Tabulation

TA No.	TA Value			TA Current Funding			TA Increase/Decrease Funding			TA Revised Funding		
	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total
Award	[redacted]		0	[redacted]		0	[redacted]		0	[redacted]		0
A001	[redacted]		18,760	[redacted]		16,700	[redacted]		0	[redacted]		16,700
AH001	[redacted]		431,729	[redacted]		352,506	[redacted]		0	[redacted]		352,506
OA001	[redacted]		330,730	[redacted]		255,040	[redacted]		36,788	[redacted]		291,828
OA002	[redacted]		16,872	[redacted]		8,000	[redacted]		0	[redacted]		8,000
OB001	[redacted]		14,545	[redacted]		14,550	[redacted]		0	[redacted]		14,550
OBB001	[redacted]		776,470	[redacted]		720,639	[redacted]		0	[redacted]		720,639
OBB003	[redacted]		146,487	[redacted]		30,000	[redacted]		0	[redacted]		30,000
OC001	[redacted]		307,546	[redacted]		216,000	[redacted]		15,000	[redacted]		231,000
OC002	[redacted]		214,837	[redacted]		170,400	[redacted]		0	[redacted]		170,400
OCA001	[redacted]		3,903	[redacted]		1,000	[redacted]		0	[redacted]		1,000
OCB001	[redacted]		362,797	[redacted]		365,446	[redacted]		0	[redacted]		365,446
OCB002	[redacted]		260,709	[redacted]		268,961	[redacted]		0	[redacted]		268,961
OCB003	[redacted]		563,492	[redacted]		429,862	[redacted]		0	[redacted]		429,862
OD001	[redacted]		374,998	[redacted]		289,094	[redacted]		81,000	[redacted]		370,094
OI001	[redacted]		176,740	[redacted]		124,000	[redacted]		0	[redacted]		124,000
OKC001	[redacted]		590,682	[redacted]		543,250	[redacted]		0	[redacted]		543,250
OKC002	[redacted]		13,002	[redacted]		20,000	[redacted]		0	[redacted]		20,000
RA001	[redacted]		506,936	[redacted]		426,470	[redacted]		0	[redacted]		426,470
RAA001	[redacted]		660,469	[redacted]		577,000	[redacted]		0	[redacted]		577,000
RAB001	[redacted]		592,763	[redacted]		532,000	[redacted]		0	[redacted]		532,000
RAC001	[redacted]		86,070	[redacted]		83,000	[redacted]		0	[redacted]		83,000
RAD001	[redacted]		503,591	[redacted]		475,400	[redacted]		0	[redacted]		475,400
RAE001	[redacted]		1,188,859	[redacted]		1,136,199	[redacted]		0	[redacted]		1,136,199
RAE003	[redacted]		22,775	[redacted]		24,000	[redacted]		0	[redacted]		24,000
RAE004	[redacted]		12,500	[redacted]		16,408	[redacted]		0	[redacted]		16,408
RAF001	[redacted]		107,855	[redacted]		12,620	[redacted]		0	[redacted]		12,620
RBA001	[redacted]		113,437	[redacted]		81,875	[redacted]		0	[redacted]		81,875
RBA002	[redacted]		36,868	[redacted]		31,500	[redacted]		0	[redacted]		31,500
RBB001	[redacted]		424,771	[redacted]		385,580	[redacted]		0	[redacted]		385,580
RBB003	[redacted]		133,229	[redacted]		133,229	[redacted]		0	[redacted]		133,229
RBB004	[redacted]		0	[redacted]		0	[redacted]		0	[redacted]		0
RBC001	[redacted]		1,375,781	[redacted]		1,278,197	[redacted]		0	[redacted]		1,278,197
RBE001	[redacted]		171,315	[redacted]		113,000	[redacted]		0	[redacted]		113,000
RBF001	[redacted]		155,413	[redacted]		68,090	[redacted]		37,000	[redacted]		105,090
RBG001	[redacted]		39,956	[redacted]		40,000	[redacted]		0	[redacted]		40,000
RBG002	[redacted]		107,998	[redacted]		70,000	[redacted]		0	[redacted]		70,000
RBH001	[redacted]		2,055,805	[redacted]		1,651,400	[redacted]		0	[redacted]		1,651,400
RBH002	[redacted]		253,723	[redacted]		240,000	[redacted]		0	[redacted]		240,000
RBH007	[redacted]		10,000	[redacted]		10,000	[redacted]		0	[redacted]		10,000
RBI001	[redacted]		596,414	[redacted]		540,000	[redacted]		0	[redacted]		540,000
RBJ001	[redacted]		73,906	[redacted]		66,000	[redacted]		0	[redacted]		66,000
RBJ002	[redacted]		267,641	[redacted]		256,000	[redacted]		0	[redacted]		256,000

ConITS Contract Funding Tabulation

TA No.	TA Value			TA Current Funding			TA Increase/Decrease Funding			TA Revised Funding		
	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total
RBJ005	[redacted]	[redacted]	492,620	[redacted]	[redacted]	408,043	[redacted]	[redacted]	0	[redacted]	[redacted]	408,043
RBJ006	[redacted]	[redacted]	829,986	[redacted]	[redacted]	662,000	[redacted]	[redacted]	0	[redacted]	[redacted]	662,000
RBJ007	[redacted]	[redacted]	184,868	[redacted]	[redacted]	159,670	[redacted]	[redacted]	0	[redacted]	[redacted]	159,670
RBK001	[redacted]	[redacted]	187,220	[redacted]	[redacted]	135,340	[redacted]	[redacted]	0	[redacted]	[redacted]	135,340
RBK002	[redacted]	[redacted]	64,985	[redacted]	[redacted]	63,886	[redacted]	[redacted]	0	[redacted]	[redacted]	63,886
RBK003	[redacted]	[redacted]	86,438	[redacted]	[redacted]	76,027	[redacted]	[redacted]	0	[redacted]	[redacted]	76,027
RBK005	[redacted]	[redacted]	18,584	[redacted]	[redacted]	19,473	[redacted]	[redacted]	0	[redacted]	[redacted]	19,473
RBK006	[redacted]	[redacted]	48,499	[redacted]	[redacted]	26,000	[redacted]	[redacted]	0	[redacted]	[redacted]	26,000
RBL001	[redacted]	[redacted]	221,943	[redacted]	[redacted]	213,500	[redacted]	[redacted]	0	[redacted]	[redacted]	213,500
RBL002	[redacted]	[redacted]	286,838	[redacted]	[redacted]	241,500	[redacted]	[redacted]	0	[redacted]	[redacted]	241,500
RBN001	[redacted]	[redacted]	76,691	[redacted]	[redacted]	31,946	[redacted]	[redacted]	0	[redacted]	[redacted]	31,946
RBO001	[redacted]	[redacted]	19,209	[redacted]	[redacted]	500	[redacted]	[redacted]	0	[redacted]	[redacted]	500
RC001	[redacted]	[redacted]	112,281	[redacted]	[redacted]	98,000	[redacted]	[redacted]	0	[redacted]	[redacted]	98,000
RCB001	[redacted]	[redacted]	47,200	[redacted]	[redacted]	81,911	[redacted]	[redacted]	0	[redacted]	[redacted]	81,911
RCC001	[redacted]	[redacted]	543,232	[redacted]	[redacted]	437,234	[redacted]	[redacted]	0	[redacted]	[redacted]	437,234
RCD001	[redacted]	[redacted]	595,230	[redacted]	[redacted]	431,042	[redacted]	[redacted]	76,104	[redacted]	[redacted]	507,146
RCE001	[redacted]	[redacted]	447,139	[redacted]	[redacted]	481,773	[redacted]	[redacted]	40,000	[redacted]	[redacted]	521,773
RCF001	[redacted]	[redacted]	495,027	[redacted]	[redacted]	469,166	[redacted]	[redacted]	0	[redacted]	[redacted]	469,166
RCG001	[redacted]	[redacted]	424,019	[redacted]	[redacted]	371,000	[redacted]	[redacted]	0	[redacted]	[redacted]	371,000
RD001	[redacted]	[redacted]	1,632,189	[redacted]	[redacted]	1,495,981	[redacted]	[redacted]	0	[redacted]	[redacted]	1,495,981
RDD001	[redacted]	[redacted]	2,678,787	[redacted]	[redacted]	2,422,588	[redacted]	[redacted]	0	[redacted]	[redacted]	2,422,588
RDD002	[redacted]	[redacted]	2,184,973	[redacted]	[redacted]	2,154,815	[redacted]	[redacted]	0	[redacted]	[redacted]	2,154,815
RDD003	[redacted]	[redacted]	198,731	[redacted]	[redacted]	166,326	[redacted]	[redacted]	0	[redacted]	[redacted]	166,326
RDD004	[redacted]	[redacted]	4,189	[redacted]	[redacted]	4,000	[redacted]	[redacted]	0	[redacted]	[redacted]	4,000
RDD005	[redacted]	[redacted]	89,877	[redacted]	[redacted]	60,000	[redacted]	[redacted]	0	[redacted]	[redacted]	60,000
RDE001	[redacted]	[redacted]	2,692,201	[redacted]	[redacted]	2,227,642	[redacted]	[redacted]	50,000	[redacted]	[redacted]	2,277,642
RDE002	[redacted]	[redacted]	399,874	[redacted]	[redacted]	1,221,500	[redacted]	[redacted]	0	[redacted]	[redacted]	1,221,500
RDE005	[redacted]	[redacted]	265,669	[redacted]	[redacted]	233,265	[redacted]	[redacted]	0	[redacted]	[redacted]	233,265
RDE006	[redacted]	[redacted]	3,738,456	[redacted]	[redacted]	2,798,988	[redacted]	[redacted]	0	[redacted]	[redacted]	2,798,988
RDE007	[redacted]	[redacted]	22,483	[redacted]	[redacted]	2,000	[redacted]	[redacted]	0	[redacted]	[redacted]	2,000
RDG001	[redacted]	[redacted]	461,445	[redacted]	[redacted]	200,000	[redacted]	[redacted]	143,000	[redacted]	[redacted]	343,000
RDO001	[redacted]	[redacted]	280,553	[redacted]	[redacted]	271,457	[redacted]	[redacted]	0	[redacted]	[redacted]	271,457
RDO002	[redacted]	[redacted]	403,106	[redacted]	[redacted]	336,343	[redacted]	[redacted]	0	[redacted]	[redacted]	336,343
RDO003	[redacted]	[redacted]	75,252	[redacted]	[redacted]	72,800	[redacted]	[redacted]	0	[redacted]	[redacted]	72,800
RDO004	[redacted]	[redacted]	240,919	[redacted]	[redacted]	200,000	[redacted]	[redacted]	1,000	[redacted]	[redacted]	201,000
RDO005	[redacted]	[redacted]	74,902	[redacted]	[redacted]	75,000	[redacted]	[redacted]	0	[redacted]	[redacted]	75,000
REB001	[redacted]	[redacted]	131,470	[redacted]	[redacted]	186,000	[redacted]	[redacted]	0	[redacted]	[redacted]	186,000
REC001	[redacted]	[redacted]	96,002	[redacted]	[redacted]	55,200	[redacted]	[redacted]	0	[redacted]	[redacted]	55,200
RF001	[redacted]	[redacted]	48,270	[redacted]	[redacted]	6,400	[redacted]	[redacted]	0	[redacted]	[redacted]	6,400
RFC001	[redacted]	[redacted]	917,777	[redacted]	[redacted]	1,208,013	[redacted]	[redacted]	0	[redacted]	[redacted]	1,208,013
RFC002	[redacted]	[redacted]	36,250	[redacted]	[redacted]	36,307	[redacted]	[redacted]	0	[redacted]	[redacted]	36,307
RFC003	[redacted]	[redacted]	11,501	[redacted]	[redacted]	16,250	[redacted]	[redacted]	0	[redacted]	[redacted]	16,250
RFC004	[redacted]	[redacted]	2,102,200	[redacted]	[redacted]	1,627,200	[redacted]	[redacted]	0	[redacted]	[redacted]	1,627,200

ConITS Contract Funding Tabulation

TA No.	TA Value			TA Current Funding			TA Increase/Decrease Funding			TA Revised Funding		
	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total
RFC005	[redacted]	[redacted]	3,250,872	[redacted]	[redacted]	3,085,618	[redacted]	[redacted]	0	[redacted]	[redacted]	3,085,618
RFC007	[redacted]	[redacted]	297,115	[redacted]	[redacted]	289,828	[redacted]	[redacted]	0	[redacted]	[redacted]	289,828
RFC008	[redacted]	[redacted]	5,973	[redacted]	[redacted]	6,000	[redacted]	[redacted]	0	[redacted]	[redacted]	6,000
RFC011	[redacted]	[redacted]	77,346	[redacted]	[redacted]	68,767	[redacted]	[redacted]	0	[redacted]	[redacted]	68,767
RFC012	[redacted]	[redacted]	530,211	[redacted]	[redacted]	428,533	[redacted]	[redacted]	0	[redacted]	[redacted]	428,533
RFC013	[redacted]	[redacted]	510,218	[redacted]	[redacted]	390,205	[redacted]	[redacted]	7,128	[redacted]	[redacted]	397,333
RFC016	[redacted]	[redacted]	38,266	[redacted]	[redacted]	28,000	[redacted]	[redacted]	0	[redacted]	[redacted]	28,000
RFC018	[redacted]	[redacted]	64,007	[redacted]	[redacted]	48,000	[redacted]	[redacted]	0	[redacted]	[redacted]	48,000
RFC019	[redacted]	[redacted]	63,147	[redacted]	[redacted]	48,000	[redacted]	[redacted]	0	[redacted]	[redacted]	48,000
RFC021	[redacted]	[redacted]	93,280	[redacted]	[redacted]	99,054	[redacted]	[redacted]	0	[redacted]	[redacted]	99,054
RFC022	[redacted]	[redacted]	98,483	[redacted]	[redacted]	80,000	[redacted]	[redacted]	0	[redacted]	[redacted]	80,000
RFC025	[redacted]	[redacted]	1,074,975	[redacted]	[redacted]	381,000	[redacted]	[redacted]	294,500	[redacted]	[redacted]	675,500
RFD001	[redacted]	[redacted]	1,910,352	[redacted]	[redacted]	1,386,905	[redacted]	[redacted]	0	[redacted]	[redacted]	1,386,905
RFD002	[redacted]	[redacted]	387,223	[redacted]	[redacted]	260,898	[redacted]	[redacted]	0	[redacted]	[redacted]	260,898
RFD003	[redacted]	[redacted]	136,372	[redacted]	[redacted]	136,500	[redacted]	[redacted]	0	[redacted]	[redacted]	136,500
RFD004	[redacted]	[redacted]	564,436	[redacted]	[redacted]	600,641	[redacted]	[redacted]	0	[redacted]	[redacted]	600,641
RFD005	[redacted]	[redacted]	96,329	[redacted]	[redacted]	96,357	[redacted]	[redacted]	0	[redacted]	[redacted]	96,357
RFD006	[redacted]	[redacted]	425,137	[redacted]	[redacted]	362,388	[redacted]	[redacted]	0	[redacted]	[redacted]	362,388
RFD007	[redacted]	[redacted]	26,689	[redacted]	[redacted]	15,500	[redacted]	[redacted]	0	[redacted]	[redacted]	15,500
RFD009	[redacted]	[redacted]	271,901	[redacted]	[redacted]	182,771	[redacted]	[redacted]	0	[redacted]	[redacted]	182,771
RFD011	[redacted]	[redacted]	2,074,537	[redacted]	[redacted]	1,585,422	[redacted]	[redacted]	300,000	[redacted]	[redacted]	1,885,422
RFG001	[redacted]	[redacted]	41,429	[redacted]	[redacted]	12,800	[redacted]	[redacted]	0	[redacted]	[redacted]	12,800
RFI001	[redacted]	[redacted]	36,997	[redacted]	[redacted]	36,997	[redacted]	[redacted]	0	[redacted]	[redacted]	36,997
RFI002	[redacted]	[redacted]	699,703	[redacted]	[redacted]	280,000	[redacted]	[redacted]	0	[redacted]	[redacted]	280,000
RFL001	[redacted]	[redacted]	427,606	[redacted]	[redacted]	279,569	[redacted]	[redacted]	45,000	[redacted]	[redacted]	324,569
RFM001	[redacted]	[redacted]	82,022	[redacted]	[redacted]	42,250	[redacted]	[redacted]	0	[redacted]	[redacted]	42,250
RFP001	[redacted]	[redacted]	55,619	[redacted]	[redacted]	45,668	[redacted]	[redacted]	0	[redacted]	[redacted]	45,668
RFT001	[redacted]	[redacted]	3,868,185	[redacted]	[redacted]	3,246,851	[redacted]	[redacted]	0	[redacted]	[redacted]	3,246,851
RFT002	[redacted]	[redacted]	656,861	[redacted]	[redacted]	540,447	[redacted]	[redacted]	0	[redacted]	[redacted]	540,447
RFU001	[redacted]	[redacted]	232,911	[redacted]	[redacted]	226,300	[redacted]	[redacted]	0	[redacted]	[redacted]	226,300
SA001	[redacted]	[redacted]	7,713,913	[redacted]	[redacted]	7,130,441	[redacted]	[redacted]	0	[redacted]	[redacted]	7,130,441
SA002	[redacted]	[redacted]	1,494,746	[redacted]	[redacted]	1,225,000	[redacted]	[redacted]	0	[redacted]	[redacted]	1,225,000
SA004	[redacted]	[redacted]	59,950	[redacted]	[redacted]	60,000	[redacted]	[redacted]	0	[redacted]	[redacted]	60,000
SAC001	[redacted]	[redacted]	289,451	[redacted]	[redacted]	210,432	[redacted]	[redacted]	0	[redacted]	[redacted]	210,432
SAC002	[redacted]	[redacted]	6,660	[redacted]	[redacted]	6,660	[redacted]	[redacted]	0	[redacted]	[redacted]	6,660
SAC003	[redacted]	[redacted]	50,939	[redacted]	[redacted]	31,629	[redacted]	[redacted]	8,000	[redacted]	[redacted]	39,629
SK001	[redacted]	[redacted]	293,749	[redacted]	[redacted]	272,300	[redacted]	[redacted]	0	[redacted]	[redacted]	272,300
SL001	[redacted]	[redacted]	75,000	[redacted]	[redacted]	75,000	[redacted]	[redacted]	0	[redacted]	[redacted]	75,000
SL002	[redacted]	[redacted]	388,068	[redacted]	[redacted]	389,500	[redacted]	[redacted]	0	[redacted]	[redacted]	389,500
SL003	[redacted]	[redacted]	157,274	[redacted]	[redacted]	101,531	[redacted]	[redacted]	0	[redacted]	[redacted]	101,531
SL005	[redacted]	[redacted]	55,285	[redacted]	[redacted]	35,353	[redacted]	[redacted]	0	[redacted]	[redacted]	35,353
SL006	[redacted]	[redacted]	959,716	[redacted]	[redacted]	910,999	[redacted]	[redacted]	0	[redacted]	[redacted]	910,999
SL007	[redacted]	[redacted]	374,596	[redacted]	[redacted]	354,130	[redacted]	[redacted]	0	[redacted]	[redacted]	354,130

ConITS Contract Funding Tabulation

TA No.	TA Value			TA Current Funding			TA Increase/Decrease Funding			TA Revised Funding		
	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total
SL009			1,106,030			860,640			0			860,640
SLA001			1,517,773			1,425,237			111,000			1,536,237
SLA002			862,942			772,350			0			772,350
SLA003			413,803			375,000			0			375,000
SLB001			309,943			296,476			0			296,476
SLB002			2,466,863			2,080,774			30,000			2,110,774
SLB003			3,021,670			2,686,377			0			2,686,377
SLB004			631,601			630,101			0			630,101
SLB005			122,532			108,000			0			108,000
SLB006			2,471,856			2,216,679			25,000			2,241,679
SLB007			35,957			15,200			0			15,200
SLB008			402,202			292,000			0			292,000
SLB009			392,836			343,000			150,000			493,000
SLB011			90,140			86,731			0			86,731
SLB012			68,580			52,342			0			52,342
SLB013			104,073			110,723			0			110,723
SLB014			2,345,364			2,064,866			56,959			2,121,825
SLB017			276,607			205,825			0			205,825
SLB018			1,392,274			1,105,179			28,000			1,133,179
SLB019			504,766			476,466			0			476,466
SLB020			8,406			3,923			0			3,923
SLB022			17,246			6,977			0			6,977
SLB027			270,647			206,460			3,000			209,460
SLB028			503,103			259,974			0			259,974
SLB033			1,282,870			972,554			93,000			1,065,554
SLB035			118,419			52,000			7,000			59,000
SLB037			250,584			162,376			0			162,376
SLB038			0			100,000			0			100,000
SLC001			4,152,420			3,778,251			0			3,778,251
SLC004			97,924			96,352			0			96,352
SMB001			147,720			147,117			0			147,117
TEN001			771,381			762,500			0			762,500
XA001			96,606			95,777			0			95,777
Total			94,344,146			81,501,973			1,638,479			83,140,452

C ITS Accounting and Appropriation Dat

PR	PY/FUND	JO/ Order No.	RTR WBS/Cost Ctr	Fund Center/ Cost Center	Amount	TA No.	P/C [1]
4200070761	SFCX22004D	FC400000	23-251-30-01	23OA	$36,788	OA001	C
4200070761	SFCX22004D	FC400000	23-104-08-10	23AL	$15,000	OC001	C
4200070761	SAEX22004D	FC400000	23-728-89-01	23OG	$33,000	OD001	C
4200070761	SAT292003D	FC400000	23-714-05-10	23OG	$48,000	OD001	C
4200070761	SAEX22004D	FC400000	23-781-10-W1	23RBF	$14,000	RBF001	C
4200070761	SAEX22004D	FC400000	23-781-30-12	23RBF	$3,000	RBF001	C
4200070761	SAEX22004D	FC400000	23-781-20-12	23RBF	$15,500	RBF001	C
4200070761	SAEX22004D	FC400000	23-781-10-13	23RBF	$4,500	RBF001	C
4200070761	SFCX22004D	FC400000	23-376-70-30-03	23RCD	$40,000	RCD001	C
4200070761	SFCX22004D	FC400000	23-794-40-4K	23RCD	$36,104	RCD001	C
4200070761	SFCX22004D	FC400000	23-794-40-4A	23RCE	$40,000	RCE001	C
4200070761	SAEX22004D	FC301100	2309070104	23-TEST	$50,000	RDE001	C
4200070761	SAEX22004D	FC400000	23-762-65-AC	23RDG	$143,000	RDG001	C
4200070761	SAEX22004D	FC400000	23-137-10-10	23RDO	$1,000	RDO004	C
4200070761	SAEX22004D	FC400000	23-103-06-30	23RB	$7,128	RFC013	C
4200070761	SAEX22004D	FC400000	23-762-45-ME	23RBC	$3,500	RFC025	C
4200070761	SAEX22004D	FC400000	23-762-55-ML	23RBB	$30,000	RFC025	C
4200070761	SAT292003D	FC400000	23-800-52-05	23RBH	$37,000	RFC025	C
4200070761	SFCX22004D	FC400000	23-761-90-6L	23RBH	$75,000	RFC025	C
4200070761	SFCX22004D	FC400000	23-376-70-30-08	23RBH	$90,000	RFC025	C
4200070761	SAEX22004R	FC400000	23R-781-10-9D05-01	23RBE	$11,000	RFC025	C
4200070761	SAEX22004R	FC400000	23R-781-10-9D60-01	23RBE	$12,000	RFC025	C
4200070761	SAEX22004D	FC400000	23-786-80-10	23OHC	$36,000	RFC025	C
4200070761	SFCX22004D	FC300204	2309040111	23-ITSVCS	$300,000	RFD011	C
4200070761	SAEX22004D	FC621075	2309070304	23-TESTAIR	$45,000	RFL001	C
4200070761	SAEX22004D	FC100107	23GA010062	23-CTRGA	$8,000	SAC003	C
4200070761	SFCX22004D	FC301003	23-104-05-20-30	23SL	$55,000	SLA001	C
4200070761	SFCX22004D	FC100101	2309040108	23-ITSVCS	$56,000	SLA001	C
4200070761	SFCX22004D	FC300204	2309040106	23-ITSVCS	$30,000	SLB002	C
4200070761	SFCX22004D	FC300204	2309040106	23-ITSVCS	$25,000	SLB006	C
4200070761	SAEX22004D	FC100101	2309040108	23-ITSVCS	$75,000	SLB009	C
4200070761	SFCX22004D	FC100101	2309040108	23-ITSVCS	$75,000	SLB009	C
4200070761	SFCX22004D	FC300204	2309040203	23-ITSVCS	$45,000	SLB014	C
4200070761	SAEX22004D	FC400000	23-762-45-MF	23RBC	$1,259	SLB014	C
4200070761	SAEX22004D	FC301001	23GA100012	23-CTRGA	$2,700	SLB014	C
4200070761	SFCX22004D	FC400000	23-104-08-15	23ALA	$5,000	SLB014	C
4200070761	SAEX22004D	FC301002	23GA010040	23-CTRGA	$3,000	SLB014	C
4200070761	SFCX22004D	FC300205	2309040105	23-ITSVCS	$28,000	SLB018	C
4200070761	SFCX22004D	FC300205	2309040105	23-ITSVCS	$3,000	SLB027	C
4200070761	SFCX22004D	FC300205	2309040105	23-ITSVCS	$93,000	SLB033	C
4200070761	SFCX22004D	FC300204	2309040106	23-ITSVCS	$7,000	SLB035	C
Total					$1,638,479		

7/12/2004

Mod102

OMB Approval #: 2700-0042

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE	PAGE OF PAGES
	1 / 7

2. AMENDMENT/MODIFICATION NO.	3. EFFECTIVE DATE	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO. (if applicable)
103	See Block 16c	See Block 12	

6. ISSUED BY — CODE

National Aeronautics and Space Administration
Langley Research Center
Hampton, VA 23681-2199

7. ADMINISTERED BY (If other than Item 6) — CODE

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State, and Zip Code)

Raytheon Technical Services Company LLC
Information Technology & Scientific Services
12160 Sunrise Valley Drive
Reston, VA 20191

CODE — FACILITY CODE

(x) 9A. AMENDMENT OF SOLICITATION NO.

9B. DATED (SEE ITEM 11)

X 10A. MODIFICATION OF CONTRACT/ORDER NO.
L70750D
(GSA Order No. T03-01-DS-L003)

10B. DATED (SEE ITEM 13)
2/1/01

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended, ☐ is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)
See Pages 2 & 3

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
X	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
	D. OTHER (Specify type of modification and authority

E. **IMPORTANT:** Contractor ☒ is not, ☐ is required to sign this document and return 1 copy to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

A. The purpose of this modification is to provide incremental funding in the amount of $552,480 , of which [redacted] is allocated to cost and [redacted]s allocated to fee.

(continued)

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
		MICHAEL T. STUBBS	
15B. CONTRACTOR/OFFEROR (Signature of person authorized to sign)	15C. DATE SIGNED	16B. UNITED STATES OF AMERICA BY (Signature of Contracting Officer)	16C. DATE SIGNED 8/3/04

4200074206	SAEX22004D	FC300600	23GA160011	23-CTRGA	$10,000	SLB014
4200074206	SAEX22004D	FC100109	23GA030204	23-CTRGA	$3,500	SLB014
4200074206	SAEX22004D	FC200902	23GA110011	23-CTRGA	$7,500	SLB014
					$552,480	

ConITS Contract Funding Tabulation

TA No.	TA Value			TA Current Funding			TA Increase/Decrease Funding			TA Revised Funding		
	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total
Award	[redacted]	[redacted]	0	[redacted]	[redacted]	0	[redacted]	[redacted]	0	[redacted]	[redacted]	0
A001			18,760			16,700			0			16,700
AH001			431,729			352,506			0			352,506
OA001			330,730			291,828			0			291,828
OA002			16,872			8,000			0			8,000
OB001			14,545			14,550			0			14,550
OBB001			776,470			720,639			0			720,639
OBB003			146,487			30,000			0			30,000
OC001			307,546			231,000			0			231,000
OC002			214,837			170,400			0			170,400
OCA001			3,903			1,000			0			1,000
OCB001			362,797			365,446			0			365,446
OCB002			260,709			268,961			0			268,961
OCB003			563,492			429,862			0			429,862
OD001			374,998			370,094			0			370,094
OI001			176,740			124,000			0			124,000
OKC001			590,682			543,250			0			543,250
OKC002			13,002			20,000			0			20,000
RA001			506,936			426,470			47,687			474,157
RAA001			660,469			577,000			28,983			605,983
RAB001			592,763			532,000			0			532,000
RAC001			86,070			83,000			0			83,000
RAD001			503,591			475,400			0			475,400
RAE001			1,188,859			1,136,199			0			1,136,199
RAE003			22,775			24,000			0			24,000
RAE004			12,500			16,408			0			16,408
RAF001			107,855			12,620			0			12,620
RBA001			113,437			81,875			0			81,875
RBA002			36,868			31,500			0			31,500
[illegible]001			424,771			385,580			0			385,580
RBB003			133,229			133,229			0			133,229
RBB004			0			0			0			0
RBC001			1,375,781			1,278,197			0			1,278,197
RBE001			171,315			113,000			60,000			173,000
RBF001			155,413			105,090			0			105,090
RBG001			39,956			40,000			0			40,000
RBG002			107,998			70,000			0			70,000
RBH001			2,055,805			1,651,400			0			1,651,400
RBH002			253,723			240,000			0			240,000
RBH007			10,000			10,000			0			10,000
RBI001			596,414			540,000			0			540,000
RBJ001			73,906			66,000			0			66,000

ConITS Contract Funding Tabulation

TA No.	TA Value			TA Current Funding			TA Increase/Decrease Funding			TA Revised Funding		
	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total
RBJ002	[redacted]	[redacted]	267,641	[redacted]	[redacted]	256,000	[redacted]	[redacted]	0	[redacted]	[redacted]	256,000
RBJ005			492,620			408,043			0			408,043
RBJ006			829,986			662,000			0			662,000
RBJ007			184,868			159,670			0			159,670
RBK001			187,220			135,340			0			135,340
RBK002			64,985			63,886			0			63,886
RBK003			86,438			76,027			0			76,027
RBK005			18,584			19,473			0			19,473
RBK006			48,499			26,000			0			26,000
RBL001			221,943			213,500			0			213,500
RBL002			286,838			241,500			0			241,500
RBN001			76,691			31,946			0			31,946
RBO001			19,209			500			8,274			8,774
RC001			112,281			98,000			0			98,000
RCB001			47,200			81,911			0			81,911
RCC001			543,232			437,234			50,986			488,220
RCD001			595,230			507,146			0			507,146
RCE001			447,139			521,773			36,000			557,773
RCF001			495,027			469,166			0			469,166
RCG001			424,019			371,000			0			371,000
RD001			1,632,189			1,495,981			0			1,495,981
RDD001			2,678,787			2,422,588			0			2,422,588
RDD002			2,184,973			2,154,815			0			2,154,815
RDD003			198,731			166,326			0			166,326
RDD004			4,189			4,000			0			4,000
RDD005			89,877			60,000			0			60,000
RDE001			2,692,201			2,277,642			0			2,277,642
RDE002			399,874			1,221,500			0			1,221,500
RDE005			265,669			233,265			0			233,265
RDE006			3,738,456			2,798,988			0			2,798,988
RDE007			22,483			2,000			0			2,000
RDG001			461,445			343,000			0			343,000
RDO001			280,553			271,457			0			271,457
RDO002			403,106			336,343			0			336,343
RDO003			75,252			72,800			0			72,800
RDO004			240,919			201,000			0			201,000
RDO005			74,902			75,000			0			75,000
REB001			131,470			186,000			0			186,000
REC001			96,002			55,200			0			55,200
RF001			48,270			6,400			0			6,400
RFC001			917,777			1,208,013			0			1,208,013
RFC002			36,250			36,307			0			36,307

ConITS Contract Funding Tabulation

TA No.	TA Value			TA Current Funding			TA Increase/Decrease Funding			TA Revised Funding		
	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total
RFC003	[redacted]		11,501	[redacted]		16,250	[redacted]		0	[redacted]		16,250
RFC004			2,102,200			1,627,200			0			1,627,200
RFC005			3,250,872			3,085,618			0			3,085,618
RFC007			297,115			289,828			0			289,828
RFC008			5,973			6,000			0			6,000
RFC011			77,346			68,767			0			68,767
RFC012			530,211			428,533			0			428,533
RFC013			510,218			397,333			0			397,333
RFC016			38,266			28,000			0			28,000
RFC018			64,007			48,000			0			48,000
RFC019			63,147			48,000			0			48,000
RFC021			93,280			99,054			0			99,054
RFC022			98,483			80,000			0			80,000
RFC025			1,074,975			675,500			288,550			964,050
RFD001			1,910,352			1,386,905			0			1,386,905
RFD002			387,223			260,898			0			260,898
RFD003			136,372			136,500			0			136,500
RFD004			564,436			600,641			0			600,641
RFD005			96,329			96,357			0			96,357
RFD006			425,137			362,388			0			362,388
RFD007			26,689			15,500			0			15,500
RFD009			271,901			182,771			0			182,771
RFD011			2,074,537			1,885,422			0			1,885,422
RFG001			41,429			12,800			0			12,800
RFI001			36,997			36,997			0			36,997
RFI002			699,703			280,000			0			280,000
RFL001			427,606			324,569			0			324,569
RFM001			82,022			42,250			0			42,250
RFP001			55,619			45,668			0			45,668
[illegible]001			3,868,185			3,246,851			0			3,246,851
RFT002			656,861			540,447			0			540,447
RFU001			232,911			226,300			0			226,300
SA001			7,713,913			7,130,441			0			7,130,441
SA002			1,494,746			1,225,000			0			1,225,000
SA004			59,950			60,000			0			60,000
SAC001			289,451			210,432			11,000			221,432
SAC002			6,660			6,660			0			6,660
SAC003			50,939			39,629			0			39,629
SK001			293,749			272,300			0			272,300
SL001			75,000			75,000			0			75,000
SL002			388,068			389,500			0			389,500
SL003			157,274			101,531			0			101,531

ConITS Contract Funding Tabulation

TA No.	TA Value			TA Current Funding			TA Increase/Decrease Funding			TA Revised Funding		
	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total
SL005	[redacted]	[redacted]	55,285	[redacted]	[redacted]	35,353	[redacted]	[redacted]	0	[redacted]	[redacted]	35,353
SL006	[redacted]	[redacted]	959,716	[redacted]	[redacted]	910,999	[redacted]	[redacted]	0	[redacted]	[redacted]	910,999
SL007	[redacted]	[redacted]	374,596	[redacted]	[redacted]	354,130	[redacted]	[redacted]	0	[redacted]	[redacted]	354,130
SL009	[redacted]	[redacted]	1,106,030	[redacted]	[redacted]	860,640	[redacted]	[redacted]	0	[redacted]	[redacted]	860,640
SLA001	[redacted]	[redacted]	1,517,773	[redacted]	[redacted]	1,536,237	[redacted]	[redacted]	0	[redacted]	[redacted]	1,536,237
SLA002	[redacted]	[redacted]	862,942	[redacted]	[redacted]	772,350	[redacted]	[redacted]	0	[redacted]	[redacted]	772,350
SLA003	[redacted]	[redacted]	413,803	[redacted]	[redacted]	375,000	[redacted]	[redacted]	0	[redacted]	[redacted]	375,000
SLB001	[redacted]	[redacted]	309,943	[redacted]	[redacted]	296,476	[redacted]	[redacted]	0	[redacted]	[redacted]	296,476
SLB002	[redacted]	[redacted]	2,466,863	[redacted]	[redacted]	2,110,774	[redacted]	[redacted]	0	[redacted]	[redacted]	2,110,774
SLB003	[redacted]	[redacted]	3,021,670	[redacted]	[redacted]	2,686,377	[redacted]	[redacted]	0	[redacted]	[redacted]	2,686,377
SLB004	[redacted]	[redacted]	631,601	[redacted]	[redacted]	630,101	[redacted]	[redacted]	0	[redacted]	[redacted]	630,101
SLB005	[redacted]	[redacted]	122,532	[redacted]	[redacted]	108,000	[redacted]	[redacted]	0	[redacted]	[redacted]	108,000
SLB006	[redacted]	[redacted]	2,471,856	[redacted]	[redacted]	2,241,679	[redacted]	[redacted]	0	[redacted]	[redacted]	2,241,679
SLB007	[redacted]	[redacted]	35,957	[redacted]	[redacted]	15,200	[redacted]	[redacted]	0	[redacted]	[redacted]	15,200
SLB008	[redacted]	[redacted]	402,202	[redacted]	[redacted]	292,000	[redacted]	[redacted]	0	[redacted]	[redacted]	292,000
SLB009	[redacted]	[redacted]	392,836	[redacted]	[redacted]	493,000	[redacted]	[redacted]	0	[redacted]	[redacted]	493,000
SLB011	[redacted]	[redacted]	90,140	[redacted]	[redacted]	86,731	[redacted]	[redacted]	0	[redacted]	[redacted]	86,731
SLB012	[redacted]	[redacted]	68,580	[redacted]	[redacted]	52,342	[redacted]	[redacted]	0	[redacted]	[redacted]	52,342
SLB013	[redacted]	[redacted]	104,073	[redacted]	[redacted]	110,723	[redacted]	[redacted]	0	[redacted]	[redacted]	110,723
SLB014	[redacted]	[redacted]	2,345,364	[redacted]	[redacted]	2,121,825	[redacted]	[redacted]	21,000	[redacted]	[redacted]	2,142,825
SLB017	[redacted]	[redacted]	276,607	[redacted]	[redacted]	205,825	[redacted]	[redacted]	0	[redacted]	[redacted]	205,825
SLB018	[redacted]	[redacted]	1,392,274	[redacted]	[redacted]	1,133,179	[redacted]	[redacted]	0	[redacted]	[redacted]	1,133,179
SLB019	[redacted]	[redacted]	504,766	[redacted]	[redacted]	476,466	[redacted]	[redacted]	0	[redacted]	[redacted]	476,466
SLB020	[redacted]	[redacted]	8,406	[redacted]	[redacted]	3,923	[redacted]	[redacted]	0	[redacted]	[redacted]	3,923
SLB022	[redacted]	[redacted]	17,246	[redacted]	[redacted]	6,977	[redacted]	[redacted]	0	[redacted]	[redacted]	6,977
SLB027	[redacted]	[redacted]	270,647	[redacted]	[redacted]	209,460	[redacted]	[redacted]	0	[redacted]	[redacted]	209,460
SLB028	[redacted]	[redacted]	503,103	[redacted]	[redacted]	259,974	[redacted]	[redacted]	0	[redacted]	[redacted]	259,974
SLB033	[redacted]	[redacted]	1,282,870	[redacted]	[redacted]	1,065,554	[redacted]	[redacted]	0	[redacted]	[redacted]	1,065,554
SLB035	[redacted]	[redacted]	118,419	[redacted]	[redacted]	59,000	[redacted]	[redacted]	0	[redacted]	[redacted]	59,000
SLB037	[redacted]	[redacted]	250,584	[redacted]	[redacted]	162,376	[redacted]	[redacted]	0	[redacted]	[redacted]	162,376
SLB038	[redacted]	[redacted]	0	[redacted]	[redacted]	100,000	[redacted]	[redacted]	0	[redacted]	[redacted]	100,000
SLC001	[redacted]	[redacted]	4,152,420	[redacted]	[redacted]	3,778,251	[redacted]	[redacted]	0	[redacted]	[redacted]	3,778,251
SLC004	[redacted]	[redacted]	97,924	[redacted]	[redacted]	96,352	[redacted]	[redacted]	0	[redacted]	[redacted]	96,352
SMB001	[redacted]	[redacted]	147,720	[redacted]	[redacted]	147,117	[redacted]	[redacted]	0	[redacted]	[redacted]	147,117
TEN001	[redacted]	[redacted]	771,381	[redacted]	[redacted]	762,500	[redacted]	[redacted]	0	[redacted]	[redacted]	762,500
XA001	[redacted]	[redacted]	96,606	[redacted]	[redacted]	95,777	[redacted]	[redacted]	0	[redacted]	[redacted]	95,777
Total	[redacted]	[redacted]	94,344,146	[redacted]	[redacted]	83,140,452	[redacted]	[redacted]	552,480	[redacted]	[redacted]	83,692,932

ConITS Contract Funding

Mod #	Mod Date	Contract Value			Contract Funding		
		Cost	Fee	Total	Cost	Fee	Total
Award	01/04/01			16,550,129			100,000
Mod 2	1/31/2001			0			1,996,231
Mod 3	2/22/2001			0			1,918,118
Mod 4	3/8/2001			0			1,059,750
Mod 5	05/07/01			0			0
Mod 6	3/22/2001			0			730,000
Mod 7	3/26/2001			0			36,307
Mod 8	3/30/2001			0			282,242
Mod 9	4/10/2001			0			136,710
Mod 10	4/25/2001			0			459,976
Mod 11	05/07/01			0			0
Mod 12	5/22/2001			0			368,101
Mod 13	5/24/2001			0			2,389,336
Mod 14	6/7/2001			0			573,450
Mod 15	6/26/2001			0			558,634
Mod 16	7/19/2001			0			687,511
Mod 17	8/13/2001			0			416,711
Mod 18	8/24/2001			0			142,440
Mod 19	8/28/2001			0			-12,257
Mod 20	9/5/2001			0			217,992
Mod 21	09/07/01			-36,514			0
Mod 22	09/14/01			0			0
Mod 23	9/10/2001			0			39,850
Mod 24	09/14/01			0			0
Mod 25	9/19/2001			0			264,700
Mod 26	9/26/2001			0			165,000
Mod 27	9/27/2001			0			105,000
Mod 28	10/12/2001			0			4,295
Mod 29	10/25/2001			0			165,000
Mod 30	11/9/2001			0			353,504
Mod 31	11/19/01			0			0
Mod 32	11/28/01			20,433,563			0
Mod 33	12/4/2001			0			975,263
Mod 34	12/19/2001			0			318,991
Mod 35	1/16/2002			0			1,531,533
Mod 36	1/23/2002			0			1,530,468
Mod 37	1/29/2002			0			462,387
Mod 38	01/31/02			0			0
Mod 39	02/11/02			0			4,064,857
Mod 40	02/22/02			0			1,078,800
Mod 41	03/04/02			0			0
Mod 42	03/18/02			-32,339			0
Mod 43	3/21/2002			0			2,762,265
Mod 44	4/23/2002			0			3,026,275
Mod 45	4/25/2002			0			334,000
Mod 46	5/22/2002			0			965,156
Mod 47	06/20/02			0			1,769,263
Mod 48	07/08/02			0			0
Mod 49	07/22/02			0			0
Mod 50	7/24/2002			0			1,164,268

ConITS Contract Funding

Mod 51	8/2/2002	[redacted]	0	[redacted]	689,375
Mod 52	08/16/02		0		0
Mod 53	8/22/2002		0		337,242
Mod 54	8/25/2002		0		-2,850
Mod 55	9/5/2002		18,457,420		842,702
Mod 56	9/5/2002		0		0
Mod 57	9/10/2002		0		100,000
Mod 58	09/10/02		0		0
Mod 59	9/11/2002		0		58,020
Mod 60	9/26/2002		0		154,358
Mod 61	9/27/2002		0		173,000
Mod 62	10/1/2002		0		94,421
Mod 63	10/28/2002		0		879,716
Mod 64	11/20/2002		0		0
Mod 65	11/21/02		0		1,131,257
Mod 66	12/10/2002		31,834,351		
Mod 67	12/12/02		0		2,099,396
Mod 68	01/21/03		0		1,169,641
Mod 69	01/27/03		0		661,752
Mod 70	02/14/03		0		2,882,575
Mod 71	03/11/03		0		4,498,520
Mod 72	04/03/03		0		2,947,030
Mod 73	04/25/03		0		3,377,436
Mod 74	05/08/03		0		696,654
Mod 75	05/12/03		0		389,259
Mod 76	05/14/03		0		(38,850)
Mod 77	06/23/03		0		0
Mod 78			0		0
Mod 79	08/04/03		0		627,800
Mod 80	08/11/03		0		750,000
Mod 81	08/18/03		0		313,992
Mod 82	09/16/03		0		926,831
Mod 83	09/29/03		0		706,200
Mod 84	09/30/03		0		500,000
Mod 85			0		0
Mod 86	10/30/03		0		513,200
Mod 87	11/19/03		0		1,254,513
Mod 88	11/26/03		33,072,665		0
Mod 89	11/26/03		0		172,310
Mod 90	12/18/03		0		930,454
Mod 91			0		
Mod 92	01/15/04		0		940,998
Mod 93	02/09/04		0		1,784,275
Mod 94	02/19/04		0		1,718,552
Mod 95	03/08/04		0		2,106,592
Mod 96	03/31/04		0		958,514
Mod 97	04/14/04		0		3,161,626
Mod 98	05/05/04		0		3,286,153
Mod 99	05/25/04		0		2,287,036
Mod 100	06/15/04		0		2,280,146
Mod 101	06/15/04		0		0
Mod 102	07/12/04		0		1,638,479

Mod103

ConITS Contract Funding

Mod 103	08/02/04	[redacted]	0	[redacted]	552,480
Total			120,279,275		83,692,932
Cross Check					0

SOMB Approval #: 2700-0042

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE

PAGE OF PAGES 1 1

2. AMENDMENT/MODIFICATION NO.	3. EFFECTIVE DATE	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO. (If applicable)
104	See Block 16c	N/A	

6. ISSUED BY CODE

National Aeronautics and Space Administration
Langley Research Center
Hampton, VA 23681-2199

7. ADMINISTERED BY (If other than Item 6) CODE

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State, and Zip Code)

Raytheon Technical Services Company LLC
Information Technology & Scientific Services
12160 Sunrise Valley Drive
Reston, VA 20191

CODE FACILITY CODE

(x) 9A. AMENDMENT OF SOLICITATION NO.

9B. DATED (SEE ITEM 11)

X 10A. MODIFICATION OF CONTRACT/ORDER NO.
L70750D
(GSA Order No. T03-01-DS-L003)

10B. DATED (SEE ITEM 13)
2/1/01

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended, ☐ is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)
N/A

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
X	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
	D. OTHER (Specify type of modification and authority

E. **IMPORTANT:** Contractor ☒ is not, ☐ is required to sign this document and return 1 copy to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

The purpose of this modification is to revise the contract key personnel. Accordingly, the following changes are hereby made:

A. Paragraph 18, Key Personnel, is revised by deleting [redacted] and inserting [redacted]

B. All other terms & Conditions remain unchanged.

(continued)

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
		TAMI KINNARD	
15B. CONTRACTOR/OFFEROR (Signature of person authorized to sign)	15C. DATE SIGNED	16B. UNITED STATES OF AMERICA BY Tami Kinnard (Signature of Contracting Officer)	16C. DATE SIGNED 8/18/04

NSN 7540-01-152-8070
PREVIOUS EDITION UNUSABLE

30-105

STANDARD FORM 30 (Rev. 10-83)
Prescribed by GSA FAR (48 CFR) 53.243

OMB Approval #: 2700-0042

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE	PAGE OF PAGES
	1 / 7

2. AMENDMENT/MODIFICATION NO.	3. EFFECTIVE DATE	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO. (If applicable)
105	See Block 16c	See Block 12	

6. ISSUED BY — CODE

National Aeronautics and Space Administration
Langley Research Center
Hampton, VA 23681-2199

7. ADMINISTERED BY (If other than Item 6) — CODE

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State, and Zip Code)

Raytheon Technical Services Company LLC
Information Technology & Scientific Services
12160 Sunrise Valley Drive
Reston, VA 20191

CODE — FACILITY CODE

(x) 9A. AMENDMENT OF SOLICITATION NO.

9B. DATED (SEE ITEM 11)

X 10A. MODIFICATION OF CONTRACT/ORDER NO.
L70750D
(GSA Order No. T03-01-DS-L003)

10B. DATED (SEE ITEM 13)
2/1/01

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended, ☐ is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)
See Pages 2 & 3

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
X	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
	D. OTHER (Specify type of modification and authority

E. **IMPORTANT:** Contractor ☒ is not, ☐ is required to sign this document and return __1__ copy to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

A. The purpose of this modification is to provide incremental funding in the amount of $1,924,219 , of which [redacted] is allocated to cost and [redacted] is allocated to fee.

(continued)

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
		MICHAEL T. STUBBS	
15B. CONTRACTOR/OFFEROR	15C. DATE SIGNED	16B. UNITED STATES OF AMERICA BY	16C. DATE SIGNED
(Signature of person authorized to sign)		(Signature of Contracting Officer)	8/17/04

B. Accordingly, the following changes to the contract schedule are hereby made:

1. Paragraph 3, Contract Funding (NAS 1852.232-81) (JUN 1990), subparagraphs (a) and (b) are deleted in their entirety and replaced with the following:

"(a) For purposes of payment of cost, exclusive of fee, in accordance with the "Limitation of Funds" clause, the total amount allotted by the Government to this Task Order is [redacted] This allotment is for the performance of work under Task Assignments (TA) issued in accordance with Paragraph 3 of the SOW and covers the following estimated period of performance: December 30, 2004.

(b) An additional amount of [redacted] is obligated under TO for payment of fee."

C. All other terms and conditions remain unchanged.

TASK ORDER TABULATION

Action	Estimated Cost	Award Fee	CPAF	Cost Funding	AF Funding	Total Funding
Award Thru Mod 89	[redacted]		120,279,275	[redacted]		62,047,627
Mod 90			0			930,454
Mod 91			0			0
Mod 92			0			940,998
Mod 93			0			1,784,275
Mod 94			0			1,718,552
Mod 95			0			2,106,592
Mod 96			0			958,514
Mod 97			0			3,161,626
Mod 98			0			3,286,153
Mod 99			0			2,287,036
Mod 100			0			2,280,146
Mod 101			0			0
Mod 102			0			1,638,479
Mod 103			0			552,480
Mod 104			0			0
Mod 105			0			1,924,219
TOTAL			$120,279,275			$85,617,151

ACCOUNTING & APPROPRIATION DATA

PR	PY/FUND	JO/ Order No.	RTR WBS/Cost Ctr	Fund Center/ Cost Center	Amount	TA No.
4200078265	SAEX22004D	FC400000	23-103-06-80	23AH	$25,000	AH001
4200078265	SAEX22004D	FC400000	2351-689-17-12	23OBB	$15,000	OBB003
4200078265	SAEX22004D	FC400000	23-896-50-10	23OBB	$15,000	OBB003
4200078265	SAEX22004D	FC400000	23-817-90-01	23OBB	$15,000	OBB003
4200078265	SAEX22004D	FC400000	23-781-10-10	23RBE	$12,883	RBE002
4200078265	SAEX22004D	FC400000	23-762-45-W3	23RBG	$20,000	RBG005
4200078265	SFCX22004D	FC200801	2309080201	23-AERO	$208,243	RBH001
4200035227	SAT292003R	FC400000	23R-706-31-9D04-01	23RCC	$5,976	RCC001
4200035227	HSF542003D	FC400000	23-279-00-0331	23RCC	$3,200	RCC001
4200035227	SAT292003D	FC400000	23-274-00-0314	23RCC	$824	RCC001
4200078265	SAEX22004D	FC400000	23-728-60-10	23RDD	$10,517	RDD006
4200078265	SAEX22004D	FC400000	23-786-10-10	23RDD	$14,483	RDD006
4200078484	SAEX22004R	FC400000	23R-727-01-9D10-01	23RDD	$62,822	RDD006

4200078265	SAEX22004D	FC400000	23-137-30-10	23RDO	$11,000	RDE001
4200078265	SAEX22004D	FC400000	23-137-30-10	23RDO	$61,592	RDO004
4200078265	SAEX22004D	FC400000	23-727-01-10	23RDO	$25,000	RDO004
4200078265	SAEX22004D	FC400000	23-137-30-10	23RDO	$250,000	RDO006
4200078265	SAEX22004D	FC400000	23-727-01-10	23RDO	$250,000	RDO006
4200078265	SFCX22004D	FC300203	2309040202	23-ITSVCS	$8,500	RFC004
4200078265	SAEX22004D	FC300203	2309040202	23-ITSVCS	$5,000	RFC005
4200078265	SFCX22004D	FC400000	23-376-70-30-09	23RCE	$48,300	RFC025
4200078265	SFCX22004R	FC300203	2309040202	23-ITSVCS	$50,000	RFC025
4200078265	SAEX22004D	FC300203	2309040202	23-ITSVCS	$165,000	RFC025
4200078265	SFCX22004D	FC300201	2309040111	23-ITSVCS	$31,000	RFD004
4200078265	SAEX22004R	FC100101	2309040108	23-ITSVCS	$1,485	RFD011
4200078265	SFCX22004R	FC100101	2309040108	23-ITSVCS	$736	RFD011
4200078265	SAEX22004R	FC100101	2309040108	23-ITSVCS	$17,487	RFD011
4200078265	SAEX22004D	FC100101	23GA080040	23-CTRGA	$10,000	SK001
4200078265	SFCX22004D	FC400000	23-104-08-10	23AL	$5,037	SLB014
4200078265	SAEX22004D	FC100308	2309030306	23-FAC	$31,290	SLB014
4200078265	SAEX22004D	FC100101	23GA010090	23-CTRGA	$20,120	SLB014
4200078265	SAEX22004D	FC100109	23GA030202	23-CTRGA	$75,000	SLB014
4200078265	SAEX22004D	FC100101	23GA010090	23-CTRGA	$5,000	SLB014
4200078265	SAEX22004D	FC100109	23GA030202	23-CTRGA	$45,000	SLB014
4200078265	SFCX22004D	FC400000	23-104-04-04-01	23SE	$150,000	SLB014
4200078265	SFCX22004D	FC301003	23-104-05-30-50	23SL	$24,000	SLB014
4200078265	SAEX22004D	FC700101	23GA050010	23-CTRGA	$2,800	SLB014
4200078265	SFCX22004D	FC400000	23CONTSER	23-FABR	$1,000	SLB014
4200078265	SFCX22004D	FC400000	23-104-04-04-01	23SE	$200,000	SLB038
4200078265	SAT292003D	FC300204	2310-771-14-LC	23SL	$601	SLB038
4200078265	SAEX22004D	FC300205	2309040105	23-ITSVCS	$20,323	SLB038
TOTAL					$1,924,219	

ConITS Contract Funding Tabulation

TA No.	TA Value			TA Current Funding			TA Increase/Decrease Funding			TA Revised Funding		
	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total
Award	[redacted]		0	[redacted]		0	[redacted]		0	[redacted]		0
A001			18,760			16,700			0			16,700
AH001			431,729			352,506			25,000			377,506
OA001			330,730			291,828			0			291,828
OA002			16,872			8,000			0			8,000
OB001			14,545			14,550			0			14,550
OBB001			776,470			720,639			0			720,639
OBB003			146,487			30,000			45,000			75,000
OC001			322,112			231,000			0			231,000
OC002			214,837			170,400			0			170,400
OCA001			3,903			1,000			0			1,000
OCB001			362,797			365,446			0			365,446
OCB002			260,709			268,961			0			268,961
OCB003			563,492			429,862			0			429,862
OD001			374,998			370,094			0			370,094
OI001			176,740			124,000			0			124,000
OKC001			590,682			543,250			0			543,250
OKC002			13,002			20,000			0			20,000
RA001			506,936			474,157			0			474,157
RAA001			660,469			605,983			0			605,983
RAB001			592,763			532,000			0			532,000
RAC001			86,070			83,000			0			83,000
RAD001			503,591			475,400			0			475,400
RAE001			1,188,859			1,136,199			0			1,136,199
RAE003			22,775			24,000			0			24,000
RAE004			12,500			16,408			0			16,408
RAF001			107,855			12,620			0			12,620
RBA001			113,437			81,875			0			81,875
RBA002			36,868			31,500			0			31,500
RBB001			424,771			385,580			0			385,580
RBB003			133,229			133,229			0			133,229
RBB004			0			0			0			0
RBC001			1,375,781			1,278,197			0			1,278,197
RBE001			171,315			173,000			0			173,000
RBE002			0			0			12,883			12,883
RBF001			155,413			105,090			0			105,090
RBG001			39,956			40,000			0			40,000
RBG002			107,998			70,000			0			70,000
RBG005			0			0			20,000			20,000
RBH001			2,055,805			1,651,400			208,243			1,859,643
RBH002			253,723			240,000			0			240,000
RBH007			10,000			10,000			0			10,000

ConITS Contract Funding Tabulation

TA No.	TA Value			TA Current Funding			TA Increase/Decrease Funding			TA Revised Funding		
	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total
RBI001	[redacted]		596,414	[redacted]		540,000	[redacted]		0	[redacted]		540,000
RBJ001			73,906			66,000			0			66,000
RBJ002			267,641			256,000			0			256,000
RBJ005			492,620			408,043			0			408,043
RBJ006			829,986			662,000			0			662,000
RBJ007			184,868			159,670			0			159,670
RBK001			187,220			135,340			0			135,340
RBK002			64,985			63,886			0			63,886
RBK003			86,438			76,027			0			76,027
RBK005			18,584			19,473			0			19,473
RBK006			48,499			26,000			0			26,000
RBL001			221,943			213,500			0			213,500
RBL002			286,838			241,500			0			241,500
RBN001			76,691			31,946			0			31,946
RBO001			19,209			8,774			0			8,774
RC001			112,281			98,000			0			98,000
RCB001			47,200			81,911			0			81,911
RCC001			543,232			488,220			10,000			498,220
RCD001			595,230			507,146			0			507,146
RCE001			573,487			557,773			0			557,773
RCF001			495,027			469,166			0			469,166
RCG001			424,019			371,000			0			371,000
RD001			1,632,189			1,495,981			0			1,495,981
RDD001			2,678,787			2,422,588			0			2,422,588
RDD002			2,184,973			2,154,815			0			2,154,815
RDD003			198,731			166,326			0			166,326
RDD004			4,189			4,000			0			4,000
RDD005			89,877			60,000			0			60,000
RDD006			0			0			87,822			87,822
RDE001			2,692,201			2,277,642			11,000			2,288,642
RDE002			399,874			1,221,500			0			1,221,500
RDE005			265,669			233,265			0			233,265
RDE006			3,738,456			2,798,988			0			2,798,988
RDE007			22,483			2,000			0			2,000
RDG001			461,445			343,000			0			343,000
RDO001			280,553			271,457			0			271,457
RDO002			403,106			336,343			0			336,343
RDO003			75,252			72,800			0			72,800
RDO004			240,919			201,000			86,592			287,592
RDO005			74,902			75,000			0			75,000
RDO006			0			0			500,000			500,000
REB001			131,470			186,000			0			186,000

ConITS Contract Funding Tabulation

TA No.	TA Value			TA Current Funding			TA Increase/Decrease Funding			TA Revised Funding		
	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total
REC001	[redacted]	[redacted]	96,002	[redacted]	[redacted]	55,200	[redacted]	[redacted]	0	[redacted]	[redacted]	55,200
RF001	[redacted]	[redacted]	48,270	[redacted]	[redacted]	6,400	[redacted]	[redacted]	0	[redacted]	[redacted]	6,400
RFC001	[redacted]	[redacted]	1,193,719	[redacted]	[redacted]	1,208,013	[redacted]	[redacted]	0	[redacted]	[redacted]	1,208,013
RFC002	[redacted]	[redacted]	36,250	[redacted]	[redacted]	36,307	[redacted]	[redacted]	0	[redacted]	[redacted]	36,307
RFC003	[redacted]	[redacted]	11,501	[redacted]	[redacted]	16,250	[redacted]	[redacted]	0	[redacted]	[redacted]	16,250
RFC004	[redacted]	[redacted]	2,102,200	[redacted]	[redacted]	1,627,200	[redacted]	[redacted]	8,500	[redacted]	[redacted]	1,635,700
RFC005	[redacted]	[redacted]	3,250,872	[redacted]	[redacted]	3,085,618	[redacted]	[redacted]	5,000	[redacted]	[redacted]	3,090,618
RFC007	[redacted]	[redacted]	297,115	[redacted]	[redacted]	289,828	[redacted]	[redacted]	0	[redacted]	[redacted]	289,828
RFC008	[redacted]	[redacted]	5,973	[redacted]	[redacted]	6,000	[redacted]	[redacted]	0	[redacted]	[redacted]	6,000
RFC011	[redacted]	[redacted]	77,346	[redacted]	[redacted]	68,767	[redacted]	[redacted]	0	[redacted]	[redacted]	68,767
RFC012	[redacted]	[redacted]	530,211	[redacted]	[redacted]	428,533	[redacted]	[redacted]	0	[redacted]	[redacted]	428,533
RFC013	[redacted]	[redacted]	510,218	[redacted]	[redacted]	397,333	[redacted]	[redacted]	0	[redacted]	[redacted]	397,333
RFC016	[redacted]	[redacted]	38,266	[redacted]	[redacted]	28,000	[redacted]	[redacted]	0	[redacted]	[redacted]	28,000
RFC018	[redacted]	[redacted]	64,007	[redacted]	[redacted]	48,000	[redacted]	[redacted]	0	[redacted]	[redacted]	48,000
RFC019	[redacted]	[redacted]	63,147	[redacted]	[redacted]	48,000	[redacted]	[redacted]	0	[redacted]	[redacted]	48,000
RFC021	[redacted]	[redacted]	93,280	[redacted]	[redacted]	99,054	[redacted]	[redacted]	0	[redacted]	[redacted]	99,054
RFC022	[redacted]	[redacted]	98,483	[redacted]	[redacted]	80,000	[redacted]	[redacted]	0	[redacted]	[redacted]	80,000
RFC025	[redacted]	[redacted]	1,074,975	[redacted]	[redacted]	964,050	[redacted]	[redacted]	263,300	[redacted]	[redacted]	1,227,350
RFD001	[redacted]	[redacted]	1,910,352	[redacted]	[redacted]	1,386,905	[redacted]	[redacted]	0	[redacted]	[redacted]	1,386,905
RFD002	[redacted]	[redacted]	387,223	[redacted]	[redacted]	260,898	[redacted]	[redacted]	0	[redacted]	[redacted]	260,898
RFD003	[redacted]	[redacted]	136,372	[redacted]	[redacted]	136,500	[redacted]	[redacted]	0	[redacted]	[redacted]	136,500
RFD004	[redacted]	[redacted]	674,148	[redacted]	[redacted]	600,641	[redacted]	[redacted]	31,000	[redacted]	[redacted]	631,641
RFD005	[redacted]	[redacted]	96,329	[redacted]	[redacted]	96,357	[redacted]	[redacted]	0	[redacted]	[redacted]	96,357
RFD006	[redacted]	[redacted]	425,137	[redacted]	[redacted]	362,388	[redacted]	[redacted]	0	[redacted]	[redacted]	362,388
RFD007	[redacted]	[redacted]	26,689	[redacted]	[redacted]	15,500	[redacted]	[redacted]	0	[redacted]	[redacted]	15,500
RFD009	[redacted]	[redacted]	271,901	[redacted]	[redacted]	182,771	[redacted]	[redacted]	0	[redacted]	[redacted]	182,771
RFD011	[redacted]	[redacted]	2,074,537	[redacted]	[redacted]	1,885,422	[redacted]	[redacted]	19,708	[redacted]	[redacted]	1,905,130
RFG001	[redacted]	[redacted]	41,429	[redacted]	[redacted]	12,800	[redacted]	[redacted]	0	[redacted]	[redacted]	12,800
RFI001	[redacted]	[redacted]	36,997	[redacted]	[redacted]	36,997	[redacted]	[redacted]	0	[redacted]	[redacted]	36,997
RFI002	[redacted]	[redacted]	699,703	[redacted]	[redacted]	280,000	[redacted]	[redacted]	0	[redacted]	[redacted]	280,000
RFL001	[redacted]	[redacted]	427,606	[redacted]	[redacted]	324,569	[redacted]	[redacted]	0	[redacted]	[redacted]	324,569
RFM001	[redacted]	[redacted]	82,022	[redacted]	[redacted]	42,250	[redacted]	[redacted]	0	[redacted]	[redacted]	42,250
RFP001	[redacted]	[redacted]	55,619	[redacted]	[redacted]	45,668	[redacted]	[redacted]	0	[redacted]	[redacted]	45,668
RFT001	[redacted]	[redacted]	3,868,185	[redacted]	[redacted]	3,246,851	[redacted]	[redacted]	0	[redacted]	[redacted]	3,246,851
RFT002	[redacted]	[redacted]	656,861	[redacted]	[redacted]	540,447	[redacted]	[redacted]	0	[redacted]	[redacted]	540,447
RFU001	[redacted]	[redacted]	232,911	[redacted]	[redacted]	226,300	[redacted]	[redacted]	0	[redacted]	[redacted]	226,300
SA001	[redacted]	[redacted]	7,713,913	[redacted]	[redacted]	7,130,441	[redacted]	[redacted]	0	[redacted]	[redacted]	7,130,441
SA002	[redacted]	[redacted]	1,494,746	[redacted]	[redacted]	1,225,000	[redacted]	[redacted]	0	[redacted]	[redacted]	1,225,000
SA004	[redacted]	[redacted]	59,950	[redacted]	[redacted]	60,000	[redacted]	[redacted]	0	[redacted]	[redacted]	60,000
SAC001	[redacted]	[redacted]	289,451	[redacted]	[redacted]	221,432	[redacted]	[redacted]	0	[redacted]	[redacted]	221,432
SAC002	[redacted]	[redacted]	6,660	[redacted]	[redacted]	6,660	[redacted]	[redacted]	0	[redacted]	[redacted]	6,660
SAC003	[redacted]	[redacted]	50,939	[redacted]	[redacted]	39,629	[redacted]	[redacted]	0	[redacted]	[redacted]	39,629

ConITS Contract Funding Tabulation

TA No.	TA Value			TA Current Funding			TA Increase/Decrease Funding			TA Revised Funding		
	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total
SK001	[redacted]		293,749	[redacted]		272,300	[redacted]		10,000	[redacted]		282,300
SL001			75,000			75,000			0			75,000
SL002			388,068			389,500			0			389,500
SL003			157,274			101,531			0			101,531
SL005			55,285			35,353			0			35,353
SL006			959,716			910,999			0			910,999
SL007			374,596			354,130			0			354,130
SL009			1,106,030			860,640			0			860,640
SLA001			1,517,773			1,536,237			0			1,536,237
SLA002			862,942			772,350			0			772,350
SLA003			413,803			375,000			0			375,000
SLB001			309,943			296,476			0			296,476
SLB002			2,466,863			2,110,774			0			2,110,774
SLB003			3,021,670			2,686,377			0			2,686,377
SLB004			631,601			630,101			0			630,101
SLB005			122,532			108,000			0			108,000
SLB006			2,471,856			2,241,679			0			2,241,679
SLB007			35,957			15,200			0			15,200
SLB008			402,202			292,000			0			292,000
SLB009			392,836			493,000			0			493,000
SLB011			90,140			86,731			0			86,731
SLB012			68,580			52,342			0			52,342
SLB013			104,073			110,723			0			110,723
SLB014			2,345,364			2,142,825			359,247			2,502,072
SLB017			276,607			205,825			0			205,825
SLB018			1,392,274			1,133,179			0			1,133,179
SLB019			504,766			476,466			0			476,466
SLB020			8,406			3,923			0			3,923
SLB022			17,246			6,977			0			6,977
SLB027			270,647			209,460			0			209,460
SLB028			503,103			259,974			0			259,974
SLB033			1,282,870			1,065,554			0			1,065,554
SLB035			118,419			59,000			0			59,000
SLB037			250,584			162,376			0			162,376
SLB038			0			100,000			220,924			320,924
SLC001			4,152,420			3,778,251			0			3,778,251
SLC004			97,924			96,352			0			96,352
SMB001			147,720			147,117			0			147,117
TEN001			771,381			762,500			0			762,500
XA001			96,606			95,777			0			95,777
Total	[redacted]		94,870,714	[redacted]		83,692,932	[redacted]		1,924,219	[redacted]		85,617,151

ITS Accounting and Appropriation Dat

PR	PY/FUND	JO/ Order No.	RTR WBS/Cost Ctr	Fund Center/ Cost Center	Amount	TA No.	P/C [1]
4200078265	SAEX22004D	FC400000	23-103-06-80	23AH	$25,000	AH001	C
4200078265	SAEX22004D	FC400000	2351-689-17-12	23OBB	$15,000	OBB003	C
4200078265	SAEX22004D	FC400000	23-896-50-10	23OBB	$15,000	OBB003	C
4200078265	SAEX22004D	FC400000	23-817-90-01	23OBB	$15,000	OBB003	C
4200078265	SAEX22004D	FC400000	23-781-10-10	23RBE	$12,883	RBE002	C
4200078265	SAEX22004D	FC400000	23-762-45-W3	23RBG	$20,000	RBG005	C
4200078265	SFCX22004D	FC200801	2309080201	23-AERO	$208,243	RBH001	C
4200035227	SAT292003R	FC400000	23R-706-31-9D04-01	23RCC	$5,976	RCC001	C
4200035227	HSF542003D	FC400000	23-279-00-0331	23RCC	$3,200	RCC001	C
4200035227	SAT292003D	FC400000	23-274-00-0314	23RCC	$824	RCC001	C
4200078265	SAEX22004D	FC400000	23-728-60-10	23RDD	$10,517	RDD006	C
4200078265	SAEX22004D	FC400000	23-786-10-10	23RDD	$14,483	RDD006	C
4200078484	SAEX22004R	FC400000	23R-727-01-9D10-01	23RDD	$62,822	RDD006	C
4200078265	SAEX22004D	FC400000	23-137-30-10	23RDO	$11,000	RDE001	C
4200078265	SAEX22004D	FC400000	23-137-30-10	23RDO	$61,592	RDO004	C
4200078265	SAEX22004D	FC400000	23-727-01-10	23RDO	$25,000	RDO004	C
4200078265	SAEX22004D	FC400000	23-137-30-10	23RDO	$250,000	RDO006	C
4200078265	SAEX22004D	FC400000	23-727-01-10	23RDO	$250,000	RDO006	C
4200078265	SFCX22004D	FC300203	2309040202	23-ITSVCS	$8,500	RFC004	C
4200078265	SAEX22004D	FC300203	2309040202	23-ITSVCS	$5,000	RFC005	C
4200078265	SFCX22004D	FC400000	23-376-70-30-09	23RCE	$48,300	RFC025	C
4200078265	SFCX22004R	FC300203	2309040202	23-ITSVCS	$50,000	RFC025	C
4200078265	SAEX22004D	FC300203	2309040202	23-ITSVCS	$165,000	RFC025	C
4200078265	SFCX22004D	FC300201	2309040111	23-ITSVCS	$31,000	RFD004	C
4200078265	SAEX22004R	FC100101	2309040108	23-ITSVCS	$1,485	RFD011	C
4200078265	SFCX22004R	FC100101	2309040108	23-ITSVCS	$736	RFD011	C
4200078265	SAEX22004R	FC100101	2309040108	23-ITSVCS	$17,487	RFD011	C
4200078265	SAEX22004D	FC100101	23GA080040	23-CTRGA	$10,000	SK001	C
4200078265	SFCX22004D	FC400000	23-104-08-10	23AL	$5,037	SLB014	C
4200078265	SAEX22004D	FC100308	2309030306	23-FAC	$31,290	SLB014	C
4200078265	SAEX22004D	FC100101	23GA010090	23-CTRGA	$20,120	SLB014	C
4200078265	SAEX22004D	FC100109	23GA030202	23-CTRGA	$75,000	SLB014	C
4200078265	SAEX22004D	FC100101	23GA010090	23-CTRGA	$5,000	SLB014	C
4200078265	SAEX22004D	FC100109	23GA030202	23-CTRGA	$45,000	SLB014	C
4200078265	SFCX22004D	FC400000	23-104-04-04-01	23SE	$150,000	SLB014	C
4200078265	SFCX22004D	FC301003	23-104-05-30-50	23SL	$24,000	SLB014	C
4200078265	SAEX22004D	FC700101	23GA050010	23-CTRGA	$2,800	SLB014	C
4200078265	SFCX22004D	FC400000	23CONTSER	23-FABR	$1,000	SLB014	C
4200078265	SFCX22004D	FC400000	23-104-04-04-01	23SE	$200,000	SLB038	C
4200078265	SAT292003D	FC300204	2310-771-14-LC	23SL	$601	SLB038	C
4200078265	SAEX22004D	FC300205	2309040105	23-ITSVCS	$20,323	SLB038	C
TOTAL					$1,924,219		

16-Aug-04

ConITS Contract Funding

Mod #	Mod Date	Contract Value			Contract Funding		
		Cost	Fee	Total	Cost	Fee	Total
Award	01/04/01	[redacted]		16,550,129	[redacted]		100,000
Mod 2	1/31/2001			0			1,996,231
Mod 3	2/22/2001			0			1,918,118
Mod 4	3/8/2001			0			1,059,750
Mod 5	05/07/01			0			0
Mod 6	3/22/2001			0			730,000
Mod 7	3/26/2001			0			36,307
Mod 8	3/30/2001			0			282,242
Mod 9	4/10/2001			0			136,710
Mod 10	4/25/2001			0			459,976
Mod 11	05/07/01			0			0
Mod 12	5/22/2001			0			368,101
Mod 13	5/24/2001			0			2,389,336
Mod 14	6/7/2001			0			573,450
Mod 15	6/26/2001			0			558,634
Mod 16	7/19/2001			0			687,511
Mod 17	8/13/2001			0			416,711
Mod 18	8/24/2001			0			142,440
Mod 19	8/28/2001			0			-12,257
Mod 20	9/5/2001			0			217,992
Mod 21	09/07/01			-36,514			0
Mod 22	09/14/01			0			0
Mod 23	9/10/2001			0			39,850
Mod 24	09/14/01			0			0
Mod 25	9/19/2001			0			264,700
Mod 26	9/26/2001			0			165,000
Mod 27	9/27/2001			0			105,000
Mod 28	10/12/2001			0			4,295
Mod 29	10/25/2001			0			165,000
Mod 30	11/9/2001			0			353,504
Mod 31	11/19/01			0			0
Mod 32	11/28/01			20,433,563			0
Mod 33	12/4/2001			0			975,263
Mod 34	12/19/2001			0			318,991
Mod 35	1/16/2002			0			1,531,533
Mod 36	1/23/2002			0			1,530,468
Mod 37	1/29/2002			0			462,387
Mod 38	01/31/02			0			0
Mod 39	02/11/02			0			4,064,857
Mod 40	02/22/02			0			1,078,800
Mod 41	03/04/02			0			0
Mod 42	03/18/02			-32,339			0
Mod 43	3/21/2002			0			2,762,265
Mod 44	4/23/2002			0			3,026,275
Mod 45	4/25/2002			0			334,000
Mod 46	5/22/2002			0			965,156
Mod 47	06/20/02			0			1,769,263
Mod 48	07/08/02			0			0
Mod 49	07/22/02			0			0
Mod 50	7/24/2002			0			1,164,268

ConITS Contract Funding

Mod 51	8/2/2002	[redacted]	0	[redacted]	689,375
Mod 52	08/16/02		0		0
Mod 53	8/22/2002		0		337,242
Mod 54	8/25/2002		0		-2,850
Mod 55	9/5/2002		18,457,420		842,702
Mod 56	9/5/2002		0		0
Mod 57	9/10/2002		0		100,000
Mod 58	09/10/02		0		0
Mod 59	9/11/2002		0		58,020
Mod 60	9/26/2002		0		154,358
Mod 61	9/27/2002		0		173,000
Mod 62	10/1/2002		0		94,421
Mod 63	10/28/2002		0		879,716
Mod 64	11/20/2002		0		0
Mod 65	11/21/02		0		1,131,257
Mod 66	12/10/2002		31,834,351		
Mod 67	12/12/02		0		2,099,396
Mod 68	01/21/03		0		1,169,641
Mod 69	01/27/03		0		661,752
Mod 70	02/14/03		0		2,882,575
Mod 71	03/11/03		0		4,498,520
Mod 72	04/03/03		0		2,947,030
Mod 73	04/25/03		0		3,377,436
Mod 74	05/08/03		0		696,654
Mod 75	05/12/03		0		389,259
Mod 76	05/14/03		0		(38,850)
Mod 77	06/23/03		0		0
Mod 78			0		0
Mod 79	08/04/03		0		627,800
Mod 80	08/11/03		0		750,000
Mod 81	08/18/03		0		313,992
Mod 82	09/16/03		0		926,831
Mod 83	09/29/03		0		706,200
Mod 84	09/30/03		0		500,000
Mod 85			0		0
Mod 86	10/30/03		0		513,200
Mod 87	11/19/03		0		1,254,513
Mod 88	11/26/03		33,072,665		0
Mod 89	11/26/03		0		172,310
Mod 90	12/18/03		0		930,454
Mod 91			0		
Mod 92	01/15/04		0		940,998
Mod 93	02/09/04		0		1,784,275
Mod 94	02/19/04		0		1,718,552
Mod 95	03/08/04		0		2,106,592
Mod 96	03/31/04		0		958,514
Mod 97	04/14/04		0		3,161,626
Mod 98	05/05/04		0		3,286,153
Mod 99	05/25/04		0		2,287,036
Mod 100	06/15/04		0		2,280,146
Mod 101	06/15/04		0		0
Mod 102	07/12/04		0		1,638,479

Mod105

ConITS Contract Funding

Mod 103	08/02/04	[redacted]	0	[redacted]	552,480
Mod 104	08/30/04		0		0
Mod 105	08/16/04		0		1,924,219
Total			120,279,275		85,617,151

Cross Check

0

OMB Approval #: 2700-0042

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE	PAGE OF PAGES
	1 / 7

2. AMENDMENT/MODIFICATION NO.	3. EFFECTIVE DATE	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO. (If applicable)
106	See Block 16c	See Block 12	

6. ISSUED BY — CODE

National Aeronautics and Space Administration
Langley Research Center
Hampton, VA 23681-2199

7. ADMINISTERED BY (If other than Item 6) — CODE

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State, and Zip Code)

Raytheon Technical Services Company LLC
Information Technology & Scientific Services
12160 Sunrise Valley Drive
Reston, VA 20191

CODE — FACILITY CODE

(x) 9A. AMENDMENT OF SOLICITATION NO.

9B. DATED (SEE ITEM 11)

X 10A. MODIFICATION OF CONTRACT/ORDER NO.
L70750D
(GSA Order No. T03-01-DS-L003)

10B. DATED (SEE ITEM 13)
2/1/01

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended, ☐ is not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)
See Pages 2 & 3

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
X	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
	D. OTHER (Specify type of modification and authority

E. **IMPORTANT:** Contractor ☒ is not, ☐ is required to sign this document and return __1__ copy to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

A. The purpose of this modification is to provide incremental funding in the amount of $236,410 , of which [redacted] is allocated to cost and [redacted]s allocated to fee.

(continued)

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
		MICHAEL T. STUBBS	
15B. CONTRACTOR/OFFEROR	15C. DATE SIGNED	16B. UNITED STATES OF AMERICA BY	16C. DATE SIGNED
(Signature of person authorized to sign)		(Signature of Contracting Officer)	9/2/04

B. Accordingly, the following changes to the contract schedule are hereby made:

1. Paragraph 3, Contract Funding (NAS 1852.232-81) (JUN 1990), subparagraphs (a) and (b) are deleted in their entirety and replaced with the following:

"(a) For purposes of payment of cost, exclusive of fee, in accordance with the "Limitation of Funds" clause, the total amount allotted by the Government to this Task Order is [redacted] This allotment is for the performance of work under Task Assignments (TA) issued in accordance with Paragraph 3 of the SOW and covers the following estimated period of performance: December 30, 2004.

(b) An additional amount of [redacted] is obligated under TO for payment of fee."

C. All other terms and conditions remain unchanged.

TASK ORDER TABULATION

Action	Estimated Cost	Award Fee	CPAF	Cost Funding	AF Funding	Total Funding
Award Thru Mod 89	[redacted]		120,279,275	[redacted]		62,047,627
Mod 90			0			930,454
Mod 91			0			0
Mod 92			0			940,998
Mod 93			0			1,784,275
Mod 94			0			1,718,552
Mod 95			0			2,106,592
Mod 96			0			958,514
Mod 97			0			3,161,626
Mod 98			0			3,286,153
Mod 99			0			2,287,036
Mod 100			0			2,280,146
Mod 101			0			0
Mod 102			0			1,638,479
Mod 103			0			552,480
Mod 104			0			0
Mod 105			0			1,924,219
Mod 106			0			236,410
TOTAL			$120,279,275			$85,853,561

ACCOUNTING & APPROPRIATION DATA

PR	PY/FUND	JO/ Order No.	RTR	WBS/Cost Ctr	Fund Center/ Cost Center	Amount	TA No.
4200080692	SFCX22004D	FC400000		23-104-08-01	23AL	$5,000.00	AL001
4200080692	SAT292003D	FC400000		23-853-90-00	23OBB	$75.00	OBB003
4200052541, PLI 237, SLI 60, ALI 6	SAEX22004D	FC400000		2351-278-50-32	23OKA	-$8,536.00	OKC002
4200080692	SAT292003D	FC400000		23-721-21-34	23RCC	$23,148.00	RCC001
4200080692	SAEX22004D	FC400000		2351-621-25-99	23RE	$3,600.00	REC001
4200080692	SFCX22004D	FC400000		23-761-20-32	23RFC	$10,000.00	RFC019
4200080692	SAT292003D	FC400000		23-721-21-34	23RCC	$7,700.00	RFC025
4200080692	SAEX22004D	FC400000		23-762-45-AE	23RBB	$30,000.00	RFC025
4200080692	SAEX22004D	FC400000		23-762-45-ME	23RBC	$30,000.00	RFC025
4200080692	SAEX22004D	FC400000		23-762-45-MG	23RBC	$10,500.00	RFC025

4200080692	SAEX22004D	FC400000	23-762-45-CE	23RFC	$35,000.00	RFC025
4200080692	SAEX22004R	FC400000	23R-762-25-9348-01	23RFT	$71,523.00	RFT001
4200080692	SAEX22004D	FC400000	23-719-55-TA	23RGB	$3,000.00	SLB014
4200080692	SAEX22004D	FC301002	23GA010042	23-CTRGA	$2,800.00	SLB014
4200080692	SAEX22004D	FC400000	23-762-45-MF	23RBC	$300.00	SLB014
4200080692	SAEX22004D	FC700101	23GA050010	23-CTRGA	$7,500.00	SLB014
4200080692	SAEX22004D	FC100101	23GA010010	23-CTRGA	$2,800.00	SLB014
4200080692	SFCX22004D	FC200401	2309030212	23-FAC	$2,000.00	SLB028
Total					$236,410.00	

ConITS Contract Funding Tabulation

TA No.	TA Value			TA Current Funding			TA Increase/Decrease Funding			TA Revised Funding		
	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total
Award	[redacted]	[redacted]	0	[redacted]	[redacted]	0	[redacted]	[redacted]	0	[redacted]	[redacted]	0
A001			18,760			16,700			0			16,700
AH001			431,729			377,506			0			377,506
AL001			0			0			5,000			5,000
OA001			330,730			291,828			0			291,828
OA002			16,872			8,000			0			8,000
OB001			14,545			14,550			0			14,550
OBB001			776,470			720,639			0			720,639
OBB003			146,487			75,000			75			75,075
OC001			322,112			231,000			0			231,000
OC002			214,837			170,400			0			170,400
C[illegible]001			3,903			1,000			0			1,000
OCB001			362,797			365,446			0			365,446
OCB002			260,709			268,961			0			268,961
OCB003			563,492			429,862			0			429,862
OD001			374,998			370,094			0			370,094
OI001			176,740			124,000			0			124,000
OKC001			590,682			543,250			0			543,250
OKC002			13,002			20,000			(8,536)			11,464
RA001			506,936			474,157			0			474,157
RAA001			660,469			605,983			0			605,983
RAB001			592,763			532,000			0			532,000
RAC001			86,070			83,000			0			83,000
RAD001			503,591			475,400			0			475,400
RAE001			1,188,859			1,136,199			0			1,136,199
RAE003			22,775			24,000			0			24,000
RAE004			12,500			16,408			0			16,408
RAF001			107,855			12,620			0			12,620
RP[illegible]001			113,437			81,875			0			81,875
R[illegible]02			36,868			31,500			0			31,500
RBB001			424,771			385,580			0			385,580
RBB003			133,229			133,229			0			133,229
RBB004			0			0			0			0
RBC001			1,375,781			1,278,197			0			1,278,197
RBE001			171,315			173,000			0			173,000
RBE002			0			12,883			0			12,883
RBF001			155,413			105,090			0			105,090
RBG001			39,956			40,000			0			40,000
RBG002			107,998			70,000			0			70,000
RBG005			0			20,000			0			20,000
RBH001			2,055,805			1,859,643			0			1,859,643
RBH002			253,723			240,000			0			240,000

ConITS Contract Funding Tabulation

TA No.	TA Value			TA Current Funding			TA Increase/Decrease Funding			TA Revised Funding		
	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total
REB001	[redacted]	[redacted]	131,470	[redacted]	[redacted]	186,000	[redacted]	[redacted]	0	[redacted]	[redacted]	186,000
REC001			96,002			55,200			3,600			58,800
RF001			48,270			6,400			0			6,400
RFC001			1,193,719			1,208,013			0			1,208,013
RFC002			36,250			36,307			0			36,307
RFC003			11,501			16,250			0			16,250
RFC004			2,102,200			1,635,700			0			1,635,700
RFC005			3,250,872			3,090,618			0			3,090,618
RFC007			297,115			289,828			0			289,828
RFC008			5,973			6,000			0			6,000
RFC011			77,346			68,767			0			68,767
F[illegible]012			530,211			428,533			0			428,533
RFC013			510,218			397,333			0			397,333
RFC016			38,266			28,000			0			28,000
RFC018			64,007			48,000			0			48,000
RFC019			63,147			48,000			10,000			58,000
RFC021			93,280			99,054			0			99,054
RFC022			98,483			80,000			0			80,000
RFC025			1,074,975			1,227,350			113,200			1,340,550
RFD001			1,910,352			1,386,905			0			1,386,905
RFD002			387,223			260,898			0			260,898
RFD003			136,372			136,500			0			136,500
RFD004			674,148			631,641			0			631,641
RFD005			96,329			96,357			0			96,357
RFD006			425,137			362,388			0			362,388
RFD007			26,689			15,500			0			15,500
RFD009			271,901			182,771			0			182,771
RFD011			2,074,537			1,905,130			0			1,905,130
RF[illegible]001			41,429			12,800			0			12,800
R[illegible]01			36,997			36,997			0			36,997
RFI002			699,703			280,000			0			280,000
RFL001			427,606			324,569			0			324,569
RFM001			82,022			42,250			0			42,250
RFP001			55,619			45,668			0			45,668
RFT001			3,868,185			3,246,851			71,523			3,318,374
RFT002			656,861			540,447			0			540,447
RFU001			232,911			226,300			0			226,300
SA001			7,713,913			7,130,441			0			7,130,441
SA002			1,494,746			1,225,000			0			1,225,000
SA004			59,950			60,000			0			60,000
SAC001			289,451			221,432			0			221,432
SAC002			6,660			6,660			0			6,660

ConITS Contract Funding Tabulation

TA No.	TA Value			TA Current Funding			TA Increase/Decrease Funding			TA Revised Funding		
	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total
RBH007	[redacted]	[redacted]	10,000	[redacted]	[redacted]	10,000	[redacted]	[redacted]	0	[redacted]	[redacted]	10,000
RBI001			596,414			540,000			0			540,000
RBJ001			73,906			66,000			0			66,000
RBJ002			267,641			256,000			0			256,000
RBJ005			492,620			408,043			0			408,043
RBJ006			829,986			662,000			0			662,000
RBJ007			184,868			159,670			0			159,670
RBK001			187,220			135,340			0			135,340
RBK002			64,985			63,886			0			63,886
RBK003			86,438			76,027			0			76,027
RBK005			18,584			19,473			0			19,473
F[illegible]006			48,499			26,000			0			26,000
RBL001			221,943			213,500			0			213,500
RBL002			286,838			241,500			0			241,500
RBN001			76,691			31,946			0			31,946
RBO001			19,209			8,774			0			8,774
RC001			112,281			98,000			0			98,000
RCB001			47,200			81,911			0			81,911
RCC001			543,232			498,220			23,148			521,368
RCD001			595,230			507,146			0			507,146
RCE001			573,487			557,773			0			557,773
RCF001			495,027			469,166			0			469,166
RCG001			424,019			371,000			0			371,000
RD001			1,632,189			1,495,981			0			1,495,981
RDD001			2,678,787			2,422,588			0			2,422,588
RDD002			2,184,973			2,154,815			0			2,154,815
RDD003			198,731			166,326			0			166,326
RDD004			4,189			4,000			0			4,000
R[illegible]005			89,877			60,000			0			60,000
R[illegible]J06			0			87,822			0			87,822
RDE001			2,692,201			2,288,642			0			2,288,642
RDE002			399,874			1,221,500			0			1,221,500
RDE005			265,669			233,265			0			233,265
RDE006			3,738,456			2,798,988			0			2,798,988
RDE007			22,483			2,000			0			2,000
RDG001			461,445			343,000			0			343,000
RDO001			280,553			271,457			0			271,457
RDO002			403,106			336,343			0			336,343
RDO003			75,252			72,800			0			72,800
RDO004			240,919			287,592			0			287,592
RDO005			74,902			75,000			0			75,000
RDO006			0			500,000			0			500,000

ConITS Contract Funding Tabulation

TA No.	TA Value			TA Current Funding			TA Increase/Decrease Funding			TA Revised Funding		
	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total
SAC003	[redacted]	[redacted]	50,939	[redacted]	[redacted]	39,629	[redacted]	[redacted]	0	[redacted]	[redacted]	39,629
SK001	[redacted]	[redacted]	293,749	[redacted]	[redacted]	282,300	[redacted]	[redacted]	0	[redacted]	[redacted]	282,300
SL001	[redacted]	[redacted]	75,000	[redacted]	[redacted]	75,000	[redacted]	[redacted]	0	[redacted]	[redacted]	75,000
SL002	[redacted]	[redacted]	388,068	[redacted]	[redacted]	389,500	[redacted]	[redacted]	0	[redacted]	[redacted]	389,500
SL003	[redacted]	[redacted]	157,274	[redacted]	[redacted]	101,531	[redacted]	[redacted]	0	[redacted]	[redacted]	101,531
SL005	[redacted]	[redacted]	55,285	[redacted]	[redacted]	35,353	[redacted]	[redacted]	0	[redacted]	[redacted]	35,353
SL006	[redacted]	[redacted]	959,716	[redacted]	[redacted]	910,999	[redacted]	[redacted]	0	[redacted]	[redacted]	910,999
SL007	[redacted]	[redacted]	374,596	[redacted]	[redacted]	354,130	[redacted]	[redacted]	0	[redacted]	[redacted]	354,130
SL009	[redacted]	[redacted]	1,106,030	[redacted]	[redacted]	860,640	[redacted]	[redacted]	0	[redacted]	[redacted]	860,640
SLA001	[redacted]	[redacted]	1,517,773	[redacted]	[redacted]	1,536,237	[redacted]	[redacted]	0	[redacted]	[redacted]	1,536,237
SLA002	[redacted]	[redacted]	862,942	[redacted]	[redacted]	772,350	[redacted]	[redacted]	0	[redacted]	[redacted]	772,350
[illegible]03	[redacted]	[redacted]	413,803	[redacted]	[redacted]	375,000	[redacted]	[redacted]	0	[redacted]	[redacted]	375,000
SLB001	[redacted]	[redacted]	309,943	[redacted]	[redacted]	296,476	[redacted]	[redacted]	0	[redacted]	[redacted]	296,476
SLB002	[redacted]	[redacted]	2,466,863	[redacted]	[redacted]	2,110,774	[redacted]	[redacted]	0	[redacted]	[redacted]	2,110,774
SLB003	[redacted]	[redacted]	3,021,670	[redacted]	[redacted]	2,686,377	[redacted]	[redacted]	0	[redacted]	[redacted]	2,686,377
SLB004	[redacted]	[redacted]	631,601	[redacted]	[redacted]	630,101	[redacted]	[redacted]	0	[redacted]	[redacted]	630,101
SLB005	[redacted]	[redacted]	122,532	[redacted]	[redacted]	108,000	[redacted]	[redacted]	0	[redacted]	[redacted]	108,000
SLB006	[redacted]	[redacted]	2,471,856	[redacted]	[redacted]	2,241,679	[redacted]	[redacted]	0	[redacted]	[redacted]	2,241,679
SLB007	[redacted]	[redacted]	35,957	[redacted]	[redacted]	15,200	[redacted]	[redacted]	0	[redacted]	[redacted]	15,200
SLB008	[redacted]	[redacted]	402,202	[redacted]	[redacted]	292,000	[redacted]	[redacted]	0	[redacted]	[redacted]	292,000
SLB009	[redacted]	[redacted]	392,836	[redacted]	[redacted]	493,000	[redacted]	[redacted]	0	[redacted]	[redacted]	493,000
SLB011	[redacted]	[redacted]	90,140	[redacted]	[redacted]	86,731	[redacted]	[redacted]	0	[redacted]	[redacted]	86,731
SLB012	[redacted]	[redacted]	68,580	[redacted]	[redacted]	52,342	[redacted]	[redacted]	0	[redacted]	[redacted]	52,342
SLB013	[redacted]	[redacted]	104,073	[redacted]	[redacted]	110,723	[redacted]	[redacted]	0	[redacted]	[redacted]	110,723
SLB014	[redacted]	[redacted]	2,345,364	[redacted]	[redacted]	2,502,072	[redacted]	[redacted]	16,400	[redacted]	[redacted]	2,518,472
SLB017	[redacted]	[redacted]	276,607	[redacted]	[redacted]	205,825	[redacted]	[redacted]	0	[redacted]	[redacted]	205,825
SLB018	[redacted]	[redacted]	1,392,274	[redacted]	[redacted]	1,133,179	[redacted]	[redacted]	0	[redacted]	[redacted]	1,133,179
SLB019	[redacted]	[redacted]	504,766	[redacted]	[redacted]	476,466	[redacted]	[redacted]	0	[redacted]	[redacted]	476,466
S[illegible]20	[redacted]	[redacted]	8,406	[redacted]	[redacted]	3,923	[redacted]	[redacted]	0	[redacted]	[redacted]	3,923
SL[illegible]22	[redacted]	[redacted]	17,246	[redacted]	[redacted]	6,977	[redacted]	[redacted]	0	[redacted]	[redacted]	6,977
SLB027	[redacted]	[redacted]	270,647	[redacted]	[redacted]	209,460	[redacted]	[redacted]	0	[redacted]	[redacted]	209,460
SLB028	[redacted]	[redacted]	503,103	[redacted]	[redacted]	259,974	[redacted]	[redacted]	2,000	[redacted]	[redacted]	261,974
SLB033	[redacted]	[redacted]	1,282,870	[redacted]	[redacted]	1,065,554	[redacted]	[redacted]	0	[redacted]	[redacted]	1,065,554
SLB035	[redacted]	[redacted]	118,419	[redacted]	[redacted]	59,000	[redacted]	[redacted]	0	[redacted]	[redacted]	59,000
SLB037	[redacted]	[redacted]	250,584	[redacted]	[redacted]	162,376	[redacted]	[redacted]	0	[redacted]	[redacted]	162,376
SLB038	[redacted]	[redacted]	0	[redacted]	[redacted]	320,924	[redacted]	[redacted]	0	[redacted]	[redacted]	320,924
SLC001	[redacted]	[redacted]	4,152,420	[redacted]	[redacted]	3,778,251	[redacted]	[redacted]	0	[redacted]	[redacted]	3,778,251
SLC004	[redacted]	[redacted]	97,924	[redacted]	[redacted]	96,352	[redacted]	[redacted]	0	[redacted]	[redacted]	96,352
SMB001	[redacted]	[redacted]	147,720	[redacted]	[redacted]	147,117	[redacted]	[redacted]	0	[redacted]	[redacted]	147,117
TEN001	[redacted]	[redacted]	771,381	[redacted]	[redacted]	762,500	[redacted]	[redacted]	0	[redacted]	[redacted]	762,500
XA001	[redacted]	[redacted]	96,606	[redacted]	[redacted]	95,777	[redacted]	[redacted]	0	[redacted]	[redacted]	95,777
Total	[redacted]	[redacted]	94,870,714	[redacted]	[redacted]	85,617,151	[redacted]	[redacted]	236,410	[redacted]	[redacted]	85,853,561

OMB Approval # 2700-0042

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE

PAGE OF PAGES 1 8

2. AMENDMENT/MODIFICATION NO: 107

3. EFFECTIVE DATE: See Block 16c

4. REQUISITION/PURCHASE REQ. NO: See Block 12

5. PROJECT NO. (If applicable)

6. ISSUED BY — CODE

National Aeronautics and Space Administration
Langley Research Center
Hampton, VA 23681-2199

7. ADMINISTERED BY (If other than Item 6) — CODE

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State, and Zip Code)

Raytheon Technical Services Company LLC
Information Technology & Scientific Services
12160 Sunrise Valley Drive
Reston, VA 20191

CODE | FACILITY CODE

(x) 9A. AMENDMENT OF SOLICITATION NO.

9B. DATED (SEE ITEM 11)

X 10A. MODIFICATION OF CONTRACT/ORDER NO.
L70750D
(GSA Order No. T03-01-DS-L003)

10B. DATED (SEE ITEM 13)
2/1/01

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended, ☐ is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)
See Pages 2 & 3

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
X	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
	D. OTHER (Specify type of modification and authority)

E. **IMPORTANT:** Contractor ☒ is not, ☐ is required to sign this document and return 1 copy to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

A. The purpose of this modification is to provide incremental funding in the amount of $709,368, of which [redacted] is allocated to cost and [redacted] is allocated to fee.

(continued)

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)
MICHAEL T. STUBBS

15B. CONTRACTOR/OFFEROR — (Signature of person authorized to sign)

15C. DATE SIGNED

16B. UNITED STATES OF AMERICA BY — (Signature of Contracting Officer)

16C. DATE SIGNED
9/16/04

B. Accordingly, the following changes to the contract schedule are hereby made:

1. Paragraph 3, Contract Funding (NAS 1852.232-81) (JUN 1990), subparagraphs (a) and (b) are deleted in their entirety and replaced with the following:

"(a) For purposes of payment of cost, exclusive of fee, in accordance with the "Limitation of Funds" clause, the total amount allotted by the Government to this Task Order is [redacted]. This allotment is for the performance of work under Task Assignments (TA) issued in accordance with Paragraph 3 of the SOW and covers the following estimated period of performance: December 30, 2004.

(b) An additional amount of [redacted] is obligated under TO for payment of fee."

C. All other terms and conditions remain unchanged.

TASK ORDER TABULATION

Action	Estimated Cost	Award Fee	CPAF	Cost Funding	AF Funding	Total Funding
Award Thru Mod 89	[redacted]		120,279,275	[redacted]		62,047,627
Mod 90			0			930,454
Mod 91			0			0
Mod 92			0			940,998
Mod 93			0			1,784,275
Mod 94			0			1,718,552
Mod 95			0			2,106,592
Mod 96			0			958,514
Mod 97			0			3,161,626
Mod 98			0			3,286,153
Mod 99			0			2,287,036
Mod 100			0			2,280,146
Mod 101			0			0
Mod 102			0			1,638,479
Mod 103			0			552,480
Mod 104			0			0
Mod 105			0			1,924,219
Mod 106			0			236,410
Mod 107			0			709,368
TOTAL			$120,279,275			$86,562,929

ConITS Contract Funding Tabulation

TA No.	TA Value			TA Current Funding			TA Increase/Decrease Funding			TA Revised Funding		
	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total
Award	[redacted]	[redacted]	0	[redacted]	[redacted]	0	[redacted]	[redacted]	0	[redacted]	[redacted]	0
A001			18,760			16,700			0			16,700
AH001			431,729			377,506			11,777			389,283
AL001			0			5,000			0			5,000
OA001			330,730			291,828			0			291,828
OA002			16,872			8,000			0			8,000
OB001			14,545			14,550			0			14,550
OBB001			776,470			720,639			0			720,639
OBB003			146,487			75,075			28,042			103,117
OC001			322,112			231,000			9,000			240,000
[illegible]			214,837			170,400			0			170,400
[illegible]01			3,903			1,000			0			1,000
OCB001			362,797			365,446			0			365,446
OCB002			260,709			268,961			0			268,961
OCB003			563,492			429,862			75,000			504,862
OD001			374,998			370,094			0			370,094
OI001			176,740			124,000			0			124,000
OKC001			590,682			543,250			0			543,250
OKC002			13,002			11,464			0			11,464
RA001			506,936			474,157			0			474,157
RAA001			660,469			605,983			0			605,983
RAB001			592,763			532,000			0			532,000
RAC001			86,070			83,000			0			83,000
RAD001			503,591			475,400			0			475,400
RAE001			1,188,859			1,136,199			0			1,136,199
RAE003			22,775			24,000			0			24,000
RAE004			12,500			16,408			0			16,408
RAF001			107,855			12,620			0			12,620
R[illegible]01			113,437			81,875			0			81,875
R[illegible]002			36,868			31,500			0			31,500
RBB001			424,771			385,580			0			385,580
RBB003			133,229			133,229			0			133,229
RBB004			0			0			0			0
RBC001			1,375,781			1,278,197			0			1,278,197
RBE001			171,315			173,000			0			173,000
RBE002			0			12,883			7,117			20,000
RBF001			155,413			105,090			0			105,090
RBG001			39,956			40,000			0			40,000
RBG002			107,998			70,000			0			70,000
RBG005			0			20,000			5,000			25,000
RBH001			2,055,805			1,859,643			0			1,859,643
RBH002			253,723			240,000			0			240,000

ConITS Contract Funding Tabulation

TA No.	TA Value			TA Current Funding			TA Increase/Decrease Funding			TA Revised Funding		
	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total
RBH007	[redacted]	[redacted]	10,000	[redacted]	[redacted]	10,000	[redacted]	[redacted]	0	[redacted]	[redacted]	10,000
RBI001	[redacted]	[redacted]	596,414	[redacted]	[redacted]	540,000	[redacted]	[redacted]	0	[redacted]	[redacted]	540,000
RBJ001	[redacted]	[redacted]	73,906	[redacted]	[redacted]	66,000	[redacted]	[redacted]	0	[redacted]	[redacted]	66,000
RBJ002	[redacted]	[redacted]	267,641	[redacted]	[redacted]	256,000	[redacted]	[redacted]	0	[redacted]	[redacted]	256,000
RBJ005	[redacted]	[redacted]	492,620	[redacted]	[redacted]	408,043	[redacted]	[redacted]	0	[redacted]	[redacted]	408,043
RBJ006	[redacted]	[redacted]	829,986	[redacted]	[redacted]	662,000	[redacted]	[redacted]	0	[redacted]	[redacted]	662,000
RBJ007	[redacted]	[redacted]	184,868	[redacted]	[redacted]	159,670	[redacted]	[redacted]	0	[redacted]	[redacted]	159,670
RBK001	[redacted]	[redacted]	187,220	[redacted]	[redacted]	135,340	[redacted]	[redacted]	0	[redacted]	[redacted]	135,340
RBK002	[redacted]	[redacted]	64,985	[redacted]	[redacted]	63,886	[redacted]	[redacted]	0	[redacted]	[redacted]	63,886
RBK003	[redacted]	[redacted]	86,438	[redacted]	[redacted]	76,027	[redacted]	[redacted]	0	[redacted]	[redacted]	76,027
RB[illegible]005	[redacted]	[redacted]	18,584	[redacted]	[redacted]	19,473	[redacted]	[redacted]	0	[redacted]	[redacted]	19,473
[illegible]06	[redacted]	[redacted]	48,499	[redacted]	[redacted]	26,000	[redacted]	[redacted]	0	[redacted]	[redacted]	26,000
RBL001	[redacted]	[redacted]	221,943	[redacted]	[redacted]	213,500	[redacted]	[redacted]	0	[redacted]	[redacted]	213,500
RBL002	[redacted]	[redacted]	286,838	[redacted]	[redacted]	241,500	[redacted]	[redacted]	11,500	[redacted]	[redacted]	253,000
RBN001	[redacted]	[redacted]	76,691	[redacted]	[redacted]	31,946	[redacted]	[redacted]	3,388	[redacted]	[redacted]	35,334
RBO001	[redacted]	[redacted]	19,209	[redacted]	[redacted]	8,774	[redacted]	[redacted]	5,567	[redacted]	[redacted]	14,341
RC001	[redacted]	[redacted]	112,281	[redacted]	[redacted]	98,000	[redacted]	[redacted]	0	[redacted]	[redacted]	98,000
RCB001	[redacted]	[redacted]	47,200	[redacted]	[redacted]	81,911	[redacted]	[redacted]	0	[redacted]	[redacted]	81,911
RCC001	[redacted]	[redacted]	543,232	[redacted]	[redacted]	521,368	[redacted]	[redacted]	0	[redacted]	[redacted]	521,368
RCD001	[redacted]	[redacted]	595,230	[redacted]	[redacted]	507,146	[redacted]	[redacted]	35,928	[redacted]	[redacted]	543,074
RCE001	[redacted]	[redacted]	573,487	[redacted]	[redacted]	557,773	[redacted]	[redacted]	0	[redacted]	[redacted]	557,773
RCF001	[redacted]	[redacted]	495,027	[redacted]	[redacted]	469,166	[redacted]	[redacted]	0	[redacted]	[redacted]	469,166
RCG001	[redacted]	[redacted]	424,019	[redacted]	[redacted]	371,000	[redacted]	[redacted]	13,500	[redacted]	[redacted]	384,500
RD001	[redacted]	[redacted]	1,632,189	[redacted]	[redacted]	1,495,981	[redacted]	[redacted]	0	[redacted]	[redacted]	1,495,981
RDD001	[redacted]	[redacted]	2,678,787	[redacted]	[redacted]	2,422,588	[redacted]	[redacted]	14,000	[redacted]	[redacted]	2,436,588
RDD002	[redacted]	[redacted]	2,184,973	[redacted]	[redacted]	2,154,815	[redacted]	[redacted]	0	[redacted]	[redacted]	2,154,815
RDD003	[redacted]	[redacted]	198,731	[redacted]	[redacted]	166,326	[redacted]	[redacted]	0	[redacted]	[redacted]	166,326
RDD004	[redacted]	[redacted]	4,189	[redacted]	[redacted]	4,000	[redacted]	[redacted]	0	[redacted]	[redacted]	4,000
R[illegible]005	[redacted]	[redacted]	89,877	[redacted]	[redacted]	60,000	[redacted]	[redacted]	0	[redacted]	[redacted]	60,000
R[illegible]006	[redacted]	[redacted]	0	[redacted]	[redacted]	87,822	[redacted]	[redacted]	0	[redacted]	[redacted]	87,822
RDE001	[redacted]	[redacted]	2,692,201	[redacted]	[redacted]	2,288,642	[redacted]	[redacted]	0	[redacted]	[redacted]	2,288,642
RDE002	[redacted]	[redacted]	399,874	[redacted]	[redacted]	1,221,500	[redacted]	[redacted]	27,000	[redacted]	[redacted]	1,248,500
RDE005	[redacted]	[redacted]	265,669	[redacted]	[redacted]	233,265	[redacted]	[redacted]	0	[redacted]	[redacted]	233,265
RDE006	[redacted]	[redacted]	3,738,456	[redacted]	[redacted]	2,798,988	[redacted]	[redacted]	0	[redacted]	[redacted]	2,798,988
RDE007	[redacted]	[redacted]	22,483	[redacted]	[redacted]	2,000	[redacted]	[redacted]	0	[redacted]	[redacted]	2,000
RDG001	[redacted]	[redacted]	461,445	[redacted]	[redacted]	343,000	[redacted]	[redacted]	0	[redacted]	[redacted]	343,000
RDO001	[redacted]	[redacted]	280,553	[redacted]	[redacted]	271,457	[redacted]	[redacted]	0	[redacted]	[redacted]	271,457
RDO002	[redacted]	[redacted]	403,106	[redacted]	[redacted]	336,343	[redacted]	[redacted]	0	[redacted]	[redacted]	336,343
RDO003	[redacted]	[redacted]	75,252	[redacted]	[redacted]	72,800	[redacted]	[redacted]	0	[redacted]	[redacted]	72,800
RDO004	[redacted]	[redacted]	240,919	[redacted]	[redacted]	287,592	[redacted]	[redacted]	0	[redacted]	[redacted]	287,592
RDO005	[redacted]	[redacted]	74,902	[redacted]	[redacted]	75,000	[redacted]	[redacted]	0	[redacted]	[redacted]	75,000
RDO006	[redacted]	[redacted]	0	[redacted]	[redacted]	500,000	[redacted]	[redacted]	0	[redacted]	[redacted]	500,000

ConITS Contract Funding Tabulation

TA No.	TA Value			TA Current Funding			TA Increase/Decrease Funding			TA Revised Funding		
	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total
REB001	[redacted]		131,470	[redacted]		186,000	[redacted]		0	[redacted]		186,000
REC001			96,002			58,800			0			58,800
RF001			48,270			6,400			0			6,400
RFC001			1,193,719			1,208,013			0			1,208,013
RFC002			36,250			36,307			0			36,307
RFC003			11,501			16,250			0			16,250
RFC004			2,102,200			1,635,700			0			1,635,700
RFC005			3,250,872			3,090,618			0			3,090,618
RFC007			297,115			289,828			0			289,828
RFC008			5,973			6,000			0			6,000
RFC011			77,346			68,767			0			68,767
RFC012			530,211			428,533			0			428,533
RFC013			510,218			397,333			0			397,333
RFC016			38,266			28,000			0			28,000
RFC018			64,007			48,000			0			48,000
RFC019			63,147			58,000			0			58,000
RFC021			93,280			99,054			0			99,054
RFC022			98,483			80,000			0			80,000
RFC025			1,074,975			1,340,550			145,750			1,486,300
RFD001			1,910,352			1,386,905			0			1,386,905
RFD002			387,223			260,898			0			260,898
RFD003			136,372			136,500			0			136,500
RFD004			674,148			631,641			0			631,641
RFD005			96,329			96,357			0			96,357
RFD006			425,137			362,388			0			362,388
RFD007			26,689			15,500			0			15,500
RFD009			271,901			182,771			0			182,771
RFD011			2,074,537			1,905,130			0			1,905,130
RFI001			41,429			12,800			0			12,800
RFI001			36,997			36,997			0			36,997
RFI002			699,703			280,000			0			280,000
RFL001			427,606			324,569			14,000			338,569
RFM001			82,022			42,250			0			42,250
RFP001			55,619			45,668			0			45,668
RFT001			3,868,185			3,318,374			0			3,318,374
RFT002			656,861			540,447			5,541			545,988
RFU001			232,911			226,300			0			226,300
SA001			7,713,913			7,130,441			0			7,130,441
SA002			1,494,746			1,225,000			46,000			1,271,000
SA004			59,950			60,000			0			60,000
SAC001			289,451			221,432			8,900			230,332
SAC002	[redacted]		6,660	[redacted]		6,660	[redacted]		0	[redacted]		6,660

ConITS Contract Funding Tabulation

TA No.	TA Value			TA Current Funding			TA Increase/Decrease Funding			TA Revised Funding		
	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total
SAC003	[redacted]	[redacted]	50,939	[redacted]	[redacted]	39,629	[redacted]	[redacted]	6,100	[redacted]	[redacted]	45,729
SK001	[redacted]	[redacted]	293,749	[redacted]	[redacted]	282,300	[redacted]	[redacted]	1,500	[redacted]	[redacted]	283,800
SL001	[redacted]	[redacted]	75,000	[redacted]	[redacted]	75,000	[redacted]	[redacted]	0	[redacted]	[redacted]	75,000
SL002	[redacted]	[redacted]	388,068	[redacted]	[redacted]	389,500	[redacted]	[redacted]	0	[redacted]	[redacted]	389,500
SL003	[redacted]	[redacted]	157,274	[redacted]	[redacted]	101,531	[redacted]	[redacted]	0	[redacted]	[redacted]	101,531
SL005	[redacted]	[redacted]	55,285	[redacted]	[redacted]	35,353	[redacted]	[redacted]	0	[redacted]	[redacted]	35,353
SL006	[redacted]	[redacted]	959,716	[redacted]	[redacted]	910,999	[redacted]	[redacted]	0	[redacted]	[redacted]	910,999
SL007	[redacted]	[redacted]	374,596	[redacted]	[redacted]	354,130	[redacted]	[redacted]	0	[redacted]	[redacted]	354,130
SL009	[redacted]	[redacted]	1,106,030	[redacted]	[redacted]	860,640	[redacted]	[redacted]	0	[redacted]	[redacted]	860,640
SLA001	[redacted]	[redacted]	1,517,773	[redacted]	[redacted]	1,536,237	[redacted]	[redacted]	0	[redacted]	[redacted]	1,536,237
SLA002	[redacted]	[redacted]	862,942	[redacted]	[redacted]	772,350	[redacted]	[redacted]	9,971	[redacted]	[redacted]	782,321
[illegible]03	[redacted]	[redacted]	413,803	[redacted]	[redacted]	375,000	[redacted]	[redacted]	0	[redacted]	[redacted]	375,000
SLB001	[redacted]	[redacted]	309,943	[redacted]	[redacted]	296,476	[redacted]	[redacted]	0	[redacted]	[redacted]	296,476
SLB002	[redacted]	[redacted]	2,466,863	[redacted]	[redacted]	2,110,774	[redacted]	[redacted]	0	[redacted]	[redacted]	2,110,774
SLB003	[redacted]	[redacted]	3,021,670	[redacted]	[redacted]	2,686,377	[redacted]	[redacted]	0	[redacted]	[redacted]	2,686,377
SLB004	[redacted]	[redacted]	631,601	[redacted]	[redacted]	630,101	[redacted]	[redacted]	0	[redacted]	[redacted]	630,101
SLB005	[redacted]	[redacted]	122,532	[redacted]	[redacted]	108,000	[redacted]	[redacted]	0	[redacted]	[redacted]	108,000
SLB006	[redacted]	[redacted]	2,471,856	[redacted]	[redacted]	2,241,679	[redacted]	[redacted]	0	[redacted]	[redacted]	2,241,679
SLB007	[redacted]	[redacted]	35,957	[redacted]	[redacted]	15,200	[redacted]	[redacted]	0	[redacted]	[redacted]	15,200
SLB008	[redacted]	[redacted]	402,202	[redacted]	[redacted]	292,000	[redacted]	[redacted]	0	[redacted]	[redacted]	292,000
SLB009	[redacted]	[redacted]	392,836	[redacted]	[redacted]	493,000	[redacted]	[redacted]	98,959	[redacted]	[redacted]	591,959
SLB011	[redacted]	[redacted]	90,140	[redacted]	[redacted]	86,731	[redacted]	[redacted]	0	[redacted]	[redacted]	86,731
SLB012	[redacted]	[redacted]	68,580	[redacted]	[redacted]	52,342	[redacted]	[redacted]	0	[redacted]	[redacted]	52,342
SLB013	[redacted]	[redacted]	104,073	[redacted]	[redacted]	110,723	[redacted]	[redacted]	0	[redacted]	[redacted]	110,723
SLB014	[redacted]	[redacted]	2,345,364	[redacted]	[redacted]	2,518,472	[redacted]	[redacted]	1,900	[redacted]	[redacted]	2,520,372
SLB017	[redacted]	[redacted]	276,607	[redacted]	[redacted]	205,825	[redacted]	[redacted]	0	[redacted]	[redacted]	205,825
SLB018	[redacted]	[redacted]	1,392,274	[redacted]	[redacted]	1,133,179	[redacted]	[redacted]	0	[redacted]	[redacted]	1,133,179
SLB019	[redacted]	[redacted]	504,766	[redacted]	[redacted]	476,466	[redacted]	[redacted]	0	[redacted]	[redacted]	476,466
[illegible]20	[redacted]	[redacted]	8,406	[redacted]	[redacted]	3,923	[redacted]	[redacted]	0	[redacted]	[redacted]	3,923
SLB022	[redacted]	[redacted]	17,246	[redacted]	[redacted]	6,977	[redacted]	[redacted]	0	[redacted]	[redacted]	6,977
SLB027	[redacted]	[redacted]	270,647	[redacted]	[redacted]	209,460	[redacted]	[redacted]	118,350	[redacted]	[redacted]	327,810
SLB028	[redacted]	[redacted]	503,103	[redacted]	[redacted]	261,974	[redacted]	[redacted]	5,578	[redacted]	[redacted]	267,552
SLB033	[redacted]	[redacted]	1,282,870	[redacted]	[redacted]	1,065,554	[redacted]	[redacted]	0	[redacted]	[redacted]	1,065,554
SLB035	[redacted]	[redacted]	118,419	[redacted]	[redacted]	59,000	[redacted]	[redacted]	0	[redacted]	[redacted]	59,000
SLB037	[redacted]	[redacted]	250,584	[redacted]	[redacted]	162,376	[redacted]	[redacted]	0	[redacted]	[redacted]	162,376
SLB038	[redacted]	[redacted]	0	[redacted]	[redacted]	320,924	[redacted]	[redacted]	0	[redacted]	[redacted]	320,924
SLC001	[redacted]	[redacted]	4,152,420	[redacted]	[redacted]	3,778,251	[redacted]	[redacted]	0	[redacted]	[redacted]	3,778,251
SLC004	[redacted]	[redacted]	97,924	[redacted]	[redacted]	96,352	[redacted]	[redacted]	0	[redacted]	[redacted]	96,352
SMB001	[redacted]	[redacted]	147,720	[redacted]	[redacted]	147,117	[redacted]	[redacted]	0	[redacted]	[redacted]	147,117
TEN001	[redacted]	[redacted]	771,381	[redacted]	[redacted]	762,500	[redacted]	[redacted]	0	[redacted]	[redacted]	762,500
XA001	[redacted]	[redacted]	96,606	[redacted]	[redacted]	95,777	[redacted]	[redacted]	0	[redacted]	[redacted]	95,777
Total	[redacted]	[redacted]	94,870,714	[redacted]	[redacted]	85,853,561	[redacted]	[redacted]	709,368	[redacted]	[redacted]	86,562,929

ISSUED BY: NASA Langley Res. Center

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE	PAGE OF PAGES
	1 / 7

2. AMENDMENT/MODIFICATION NO.	3. EFFECTIVE DATE	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO. (If applicable)
108	See Block 16c	See Block 12	

6. ISSUED BY	CODE	7. ADMINISTERED BY (If other than Item 6)	CODE
National Aeronautics and Space Administration Langley Research Center Hampton, VA 23681-2199			

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State, and Zip Code)		
Raytheon Technical Services Company LLC Information Technology & Scientific Services 12160 Sunrise Valley Drive Reston, VA 20191	(x)	9A. AMENDMENT OF SOLICITATION NO.
		9B. DATED (SEE ITEM 11)
	X	10A. MODIFICATION OF CONTRACT/ORDER NO. L70750D (GSA Order No. T03-01-DS-L003)
CODE / FACILITY CODE		10B. DATED (SEE ITEM 13) 2/1/01

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended, ☐ is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)
See Pages 2 & 3

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
X	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
	D. OTHER (Specify type of modification and authority

E. **IMPORTANT:** Contractor ☒ is not, ☐ is required to sign this document and return 1 copy to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

A. The purpose of this modification is to provide incremental funding in the amount of $468,974, of which [redacted] is allocated to cost and [redacted] is allocated to fee.

(continued)

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
		MICHAEL T. STUBBS	
15B. CONTRACTOR/OFFEROR (Signature of person authorized to sign)	15C. DATE SIGNED	16B. UNITED STATES OF AMERICA BY (Signature of Contracting Officer)	16C. DATE SIGNED 9/21/04

B. Accordingly, the following changes to the contract schedule are hereby made:

1. Paragraph 3, Contract Funding (NAS 1852.232-81) (JUN 1990), subparagraphs (a) and (b) are deleted in their entirety and replaced with the following:

"(a) For purposes of payment of cost, exclusive of fee, in accordance with the "Limitation of Funds" clause, the total amount allotted by the Government to this Task Order is [redacted] This allotment is for the performance of work under Task Assignments (TA) issued in accordance with Paragraph 3 of the SOW and covers the following estimated period of performance: December 30, 2004.

(b) An additional amount of [redacted]s obligated under TO for payment of fee."

C. All other terms and conditions remain unchanged.

TASK ORDER TABULATION

Action	Estimated Cost	Award Fee	CPAF	Cost Funding	AF Funding	Total Funding
Award Thru Mod 105	[redacted]		120,279,275	[redacted]		85,617,151
Mod 106			0			236,410
Mod 107			0			709,368
Mod 108			0			468,974
TOTAL			$120,279,275			$87,031,903

ACCOUNTING & APPROPRIATION DATA

PR	PY/FUND	JO/ Order No.	RTR WBS/Cost Ctr	Fund Center/ Cost Center	Amount	TA No.
4200085790	SFCX22004D	FC400000	23-251-30-01	23OA	$11,000.00	OA001
4200085790	SFCX22004D	FC400000	23-794-30-41	23OC	$27,000.00	OC001
4200085790	SAEX22004D	FC100109	23GA030204	23-CTRGA	$140,000.00	OC002
4200085790	SAEX22004R	FC400000	23R-781-10-9D05-01	23RBE	$1,600.00	RBG002
4200085790	SAT292003D	FC400000	23-721-21-17	23RBI	$10,000.00	RBI001
4200085790	SAEX22004D	FC400000	23-728-60-10	23RDE	$75,000.00	RDE001
4200085790	SAEX22004D	FC400000	23-278-60-30	23RFC	$10,000.00	RFC001
4200085790	SAEX22004D	FC400000	23-762-45-MC	23RBC	$10,000.00	RFC025
4200085790	SFCX22004D	FC400000	23-376-70-30-09	23RBH	$15,000.00	RFC025
4200085790	SAEX22004R	FC400000	23R-745-30-9350-01	23RBI	$11,000.00	RFC025
4200085790	SAT392002D	FC000000	23-39-3261-20	23RGE	$15,432.00	RFT001
4200085790	SAT392002D	FC000000	23-39-4825-20	23RGE	$13,219.00	RFT001
4200085790	SAT392002D	FC000000	23-39-4924-20	23RGE	$6,180.00	RFT001
4200085790	SFCX22004D	FC301003	23-104-05-20-30	23SL	$60,000.00	SL009
4200085790	SAEX22004R	FC300205	2309040105	23-ITSVCS	$4,837.00	SL009
4200085790	SFCX22004R	FC300205	2309040105	23-ITSVCS	$2,532.00	SL009
4200085790	SFCX22004D	FC200801	2309080103	23-WTSA	$7,000.00	SLB014
4200085790	SFCX22004D	FC301003	23-104-05-20-30	23SL	$2,438.00	SLB014
4200085790	SAEX22004D	FC400000	23-762-45-MF	23RBC	$500.00	SLB014
4200085790	SAEX22004D	FC301002	23GA010042	23-CTRGA	$12,500.00	SLB014
4200085790	SAEX22004D	FC100103	23GA010020	23-CTRGA	$11,000.00	SLB038
4200085790	SAEX22004R	FC400000	23R-762-25-9127-01	23XAA	$22,736.00	XA001
Total					$468,974.00	

ConITS Contract Funding Tabulation

TA No.	TA Value			TA Current Funding			TA Increase/Decrease Funding			TA Revised Funding		
	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total
Award	[redacted]	[redacted]	0	[redacted]	[redacted]	0	[redacted]	[redacted]	0	[redacted]	[redacted]	0
A001			18,760			16,700			0			16,700
AH001			431,729			389,283			0			389,283
AL001			0			5,000			0			5,000
OA001			330,730			291,828			11,000			302,828
OA002			16,872			8,000			0			8,000
OB001			14,545			14,550			0			14,550
OBB001			776,470			720,639			0			720,639
OBB003			146,487			103,117			0			103,117
OC001			322,112			240,000			27,000			267,000
OC002			214,837			170,400			140,000			310,400
OCA001			3,903			1,000			0			1,000
OCB001			362,797			365,446			0			365,446
OCB002			260,709			268,961			0			268,961
OCB003			563,492			504,862			0			504,862
OD001			374,998			370,094			0			370,094
OI001			176,740			124,000			0			124,000
OKC001			590,682			543,250			0			543,250
OKC002			13,002			11,464			0			11,464
RA001			506,936			474,157			0			474,157
RAA001			660,469			605,983			0			605,983
RAB001			592,763			532,000			0			532,000
RAC001			86,070			83,000			0			83,000
RAD001			503,591			475,400			0			475,400
RAE001			1,188,859			1,136,199			0			1,136,199
RAE003			22,775			24,000			0			24,000
RAE004			12,500			16,408			0			16,408
RAF001			107,855			12,620			0			12,620
RBA001			113,437			81,875			0			81,875
RBA002			36,868			31,500			0			31,500
RBB001			424,771			385,580			0			385,580
RBB003			133,229			133,229			0			133,229
RBB004			0			0			0			0
RBC001			1,375,781			1,278,197			0			1,278,197
RBE001			171,315			173,000			0			173,000
RBE002			0			20,000			0			20,000
RBF001			155,413			105,090			0			105,090
RBG001			39,956			40,000			0			40,000
RBG002			107,998			70,000			1,600			71,600
RBG005			0			25,000			0			25,000
RBH001			2,055,805			1,859,643			0			1,859,643
RBH002			253,723			240,000			0			240,000

ConITS Contract Funding Tabulation

TA No.	TA Value			TA Current Funding			TA Increase/Decrease Funding			TA Revised Funding		
	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total
RBH007	[redacted]	[redacted]	10,000	[redacted]	[redacted]	10,000	[redacted]	[redacted]	0	[redacted]	[redacted]	10,000
RBI001	[redacted]	[redacted]	596,414	[redacted]	[redacted]	540,000	[redacted]	[redacted]	10,000	[redacted]	[redacted]	550,000
RBJ001	[redacted]	[redacted]	73,906	[redacted]	[redacted]	66,000	[redacted]	[redacted]	0	[redacted]	[redacted]	66,000
RBJ002	[redacted]	[redacted]	267,641	[redacted]	[redacted]	256,000	[redacted]	[redacted]	0	[redacted]	[redacted]	256,000
RBJ005	[redacted]	[redacted]	492,620	[redacted]	[redacted]	408,043	[redacted]	[redacted]	0	[redacted]	[redacted]	408,043
RBJ006	[redacted]	[redacted]	829,986	[redacted]	[redacted]	662,000	[redacted]	[redacted]	0	[redacted]	[redacted]	662,000
RBJ007	[redacted]	[redacted]	184,868	[redacted]	[redacted]	159,670	[redacted]	[redacted]	0	[redacted]	[redacted]	159,670
RBK001	[redacted]	[redacted]	187,220	[redacted]	[redacted]	135,340	[redacted]	[redacted]	0	[redacted]	[redacted]	135,340
RBK002	[redacted]	[redacted]	64,985	[redacted]	[redacted]	63,886	[redacted]	[redacted]	0	[redacted]	[redacted]	63,886
RBK003	[redacted]	[redacted]	86,438	[redacted]	[redacted]	76,027	[redacted]	[redacted]	0	[redacted]	[redacted]	76,027
RBK005	[redacted]	[redacted]	18,584	[redacted]	[redacted]	19,473	[redacted]	[redacted]	0	[redacted]	[redacted]	19,473
RBK006	[redacted]	[redacted]	48,499	[redacted]	[redacted]	26,000	[redacted]	[redacted]	0	[redacted]	[redacted]	26,000
RBL001	[redacted]	[redacted]	221,943	[redacted]	[redacted]	213,500	[redacted]	[redacted]	0	[redacted]	[redacted]	213,500
RBL002	[redacted]	[redacted]	286,838	[redacted]	[redacted]	253,000	[redacted]	[redacted]	0	[redacted]	[redacted]	253,000
RBN001	[redacted]	[redacted]	76,691	[redacted]	[redacted]	35,334	[redacted]	[redacted]	0	[redacted]	[redacted]	35,334
RBO001	[redacted]	[redacted]	19,209	[redacted]	[redacted]	14,341	[redacted]	[redacted]	0	[redacted]	[redacted]	14,341
RC001	[redacted]	[redacted]	112,281	[redacted]	[redacted]	98,000	[redacted]	[redacted]	0	[redacted]	[redacted]	98,000
RCB001	[redacted]	[redacted]	47,200	[redacted]	[redacted]	81,911	[redacted]	[redacted]	0	[redacted]	[redacted]	81,911
RCC001	[redacted]	[redacted]	543,232	[redacted]	[redacted]	521,368	[redacted]	[redacted]	0	[redacted]	[redacted]	521,368
RCD001	[redacted]	[redacted]	595,230	[redacted]	[redacted]	543,074	[redacted]	[redacted]	0	[redacted]	[redacted]	543,074
RCE001	[redacted]	[redacted]	573,487	[redacted]	[redacted]	557,773	[redacted]	[redacted]	0	[redacted]	[redacted]	557,773
RCF001	[redacted]	[redacted]	495,027	[redacted]	[redacted]	469,166	[redacted]	[redacted]	0	[redacted]	[redacted]	469,166
RCG001	[redacted]	[redacted]	424,019	[redacted]	[redacted]	384,500	[redacted]	[redacted]	0	[redacted]	[redacted]	384,500
RD001	[redacted]	[redacted]	1,632,189	[redacted]	[redacted]	1,495,981	[redacted]	[redacted]	0	[redacted]	[redacted]	1,495,981
RDD001	[redacted]	[redacted]	2,678,787	[redacted]	[redacted]	2,436,588	[redacted]	[redacted]	0	[redacted]	[redacted]	2,436,588
RDD002	[redacted]	[redacted]	2,184,973	[redacted]	[redacted]	2,154,815	[redacted]	[redacted]	0	[redacted]	[redacted]	2,154,815
RDD003	[redacted]	[redacted]	198,731	[redacted]	[redacted]	166,326	[redacted]	[redacted]	0	[redacted]	[redacted]	166,326
RDD004	[redacted]	[redacted]	4,189	[redacted]	[redacted]	4,000	[redacted]	[redacted]	0	[redacted]	[redacted]	4,000
RDD005	[redacted]	[redacted]	89,877	[redacted]	[redacted]	60,000	[redacted]	[redacted]	0	[redacted]	[redacted]	60,000
RDD006	[redacted]	[redacted]	0	[redacted]	[redacted]	87,822	[redacted]	[redacted]	0	[redacted]	[redacted]	87,822
RDE001	[redacted]	[redacted]	2,692,201	[redacted]	[redacted]	2,288,642	[redacted]	[redacted]	75,000	[redacted]	[redacted]	2,363,642
RDE002	[redacted]	[redacted]	399,874	[redacted]	[redacted]	1,248,500	[redacted]	[redacted]	0	[redacted]	[redacted]	1,248,500
RDE005	[redacted]	[redacted]	265,669	[redacted]	[redacted]	233,265	[redacted]	[redacted]	0	[redacted]	[redacted]	233,265
RDE006	[redacted]	[redacted]	3,738,456	[redacted]	[redacted]	2,798,988	[redacted]	[redacted]	0	[redacted]	[redacted]	2,798,988
RDE007	[redacted]	[redacted]	22,483	[redacted]	[redacted]	2,000	[redacted]	[redacted]	0	[redacted]	[redacted]	2,000
RDG001	[redacted]	[redacted]	461,445	[redacted]	[redacted]	343,000	[redacted]	[redacted]	0	[redacted]	[redacted]	343,000
RDO001	[redacted]	[redacted]	280,553	[redacted]	[redacted]	271,457	[redacted]	[redacted]	0	[redacted]	[redacted]	271,457
RDO002	[redacted]	[redacted]	403,106	[redacted]	[redacted]	336,343	[redacted]	[redacted]	0	[redacted]	[redacted]	336,343
RDO003	[redacted]	[redacted]	75,252	[redacted]	[redacted]	72,800	[redacted]	[redacted]	0	[redacted]	[redacted]	72,800
RDO004	[redacted]	[redacted]	240,919	[redacted]	[redacted]	287,592	[redacted]	[redacted]	0	[redacted]	[redacted]	287,592
RDO005	[redacted]	[redacted]	74,902	[redacted]	[redacted]	75,000	[redacted]	[redacted]	0	[redacted]	[redacted]	75,000
RDO006	[redacted]	[redacted]	0	[redacted]	[redacted]	500,000	[redacted]	[redacted]	0	[redacted]	[redacted]	500,000

ConITS Contract Funding Tabulation

TA No.	TA Value			TA Current Funding			TA Increase/Decrease Funding			TA Revised Funding		
	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total
REB001	[redacted]		131,470	[redacted]		186,000	[redacted]		0	[redacted]		186,000
REC001			96,002			58,800			0			58,800
RF001			48,270			6,400			0			6,400
RFC001			1,193,719			1,208,013			10,000			1,218,013
RFC002			36,250			36,307			0			36,307
RFC003			11,501			16,250			0			16,250
RFC004			2,102,200			1,635,700			0			1,635,700
RFC005			3,250,872			3,090,618			0			3,090,618
RFC007			297,115			289,828			0			289,828
RFC008			5,973			6,000			0			6,000
RFC011			77,346			68,767			0			68,767
RFC012			530,211			428,533			0			428,533
RFC013			510,218			397,333			0			397,333
RFC016			38,266			28,000			0			28,000
RFC018			64,007			48,000			0			48,000
RFC019			63,147			58,000			0			58,000
RFC021			93,280			99,054			0			99,054
RFC022			98,483			80,000			0			80,000
RFC025			1,074,975			1,486,300			36,000			1,522,300
RFD001			1,910,352			1,386,905			0			1,386,905
RFD002			387,223			260,898			0			260,898
RFD003			136,372			136,500			0			136,500
RFD004			674,148			631,641			0			631,641
RFD005			96,329			96,357			0			96,357
RFD006			425,137			362,388			0			362,388
RFD007			26,689			15,500			0			15,500
RFD009			271,901			182,771			0			182,771
RFD011			2,074,537			1,905,130			0			1,905,130
RFG001			41,429			12,800			0			12,800
RFI001			36,997			36,997			0			36,997
RFI002			699,703			280,000			0			280,000
RFL001			427,606			338,569			0			338,569
RFM001			82,022			42,250			0			42,250
RFP001			55,619			45,668			0			45,668
RFT001			3,868,185			3,318,374			34,831			3,353,205
RFT002			656,861			545,988			0			545,988
RFU001			232,911			226,300			0			226,300
SA001			7,713,913			7,130,441			0			7,130,441
SA002			1,494,746			1,271,000			0			1,271,000
SA004			59,950			60,000			0			60,000
SAC001			289,451			230,332			0			230,332
SAC002			6,660			6,660			0			6,660

ConITS Contract Funding Tabulation

TA No.	TA Value			TA Current Funding			TA Increase/Decrease Funding			TA Revised Funding		
	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total
SAC003	[redacted]	[redacted]	50,939	[redacted]	[redacted]	45,729	[redacted]	[redacted]	0	[redacted]	[redacted]	45,729
SK001			293,749			283,800			0			283,800
SL001			75,000			75,000			0			75,000
SL002			388,068			389,500			0			389,500
SL003			157,274			101,531			0			101,531
SL005			55,285			35,353			0			35,353
SL006			959,716			910,999			0			910,999
SL007			374,596			354,130			0			354,130
SL009			1,106,030			860,640			67,369			928,009
SLA001			1,517,773			1,536,237			0			1,536,237
SLA002			862,942			782,321			0			782,321
SLA003			413,803			375,000			0			375,000
SLB001			309,943			296,476			0			296,476
SLB002			2,466,863			2,110,774			0			2,110,774
SLB003			3,021,670			2,686,377			0			2,686,377
SLB004			631,601			630,101			0			630,101
SLB005			122,532			108,000			0			108,000
SLB006			2,471,856			2,241,679			0			2,241,679
SLB007			35,957			15,200			0			15,200
SLB008			402,202			292,000			0			292,000
SLB009			392,836			591,959			0			591,959
SLB011			90,140			86,731			0			86,731
SLB012			68,580			52,342			0			52,342
SLB013			104,073			110,723			0			110,723
SLB014			2,345,364			2,520,372			22,438			2,542,810
SLB017			276,607			205,825			0			205,825
SLB018			1,392,274			1,133,179			0			1,133,179
SLB019			504,766			476,466			0			476,466
SLB020			8,406			3,923			0			3,923
SLB022			17,246			6,977			0			6,977
SLB027			270,647			327,810			0			327,810
SLB028			503,103			267,552			0			267,552
SLB033			1,282,870			1,065,554			0			1,065,554
SLB035			118,419			59,000			0			59,000
SLB037			250,584			162,376			0			162,376
SLB038			0			320,924			11,000			331,924
SLC001			4,152,420			3,778,251			0			3,778,251
SLC004			97,924			96,352			0			96,352
SMB001			147,720			147,117			0			147,117
TEN001			771,381			762,500			0			762,500
XA001			96,606			95,777			22,736			118,513
Total	[redacted]	[redacted]	94,870,714	[redacted]	[redacted]	86,562,929	[redacted]	[redacted]	468,974	[redacted]	[redacted]	87,031,903

OMB Approval # 2700-0042

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE

PAGE OF PAGES 1 7

2. AMENDMENT/MODIFICATION NO.	3. EFFECTIVE DATE	4. REQUISITION/PURCHASE REQ. NO	5. PROJECT NO. (If applicable)
109	See Block 16c	See Block 12	

6. ISSUED BY CODE

National Aeronautics and Space Administration
Langley Research Center
Hampton, VA 23681-2199

7. ADMINISTERED BY (If other than Item 6) CODE

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State, and Zip Code)

Raytheon Technical Services Company LLC
Information Technology & Scientific Services
12160 Sunrise Valley Drive
Reston, VA 20191

CODE FACILITY CODE

(x) 9A. AMENDMENT OF SOLICITATION NO.

9B. DATED (SEE ITEM 11)

X 10A. MODIFICATION OF CONTRACT/ORDER NO.
L70750D
(GSA Order No. T03-01-DS-L003)

10B. DATED (SEE ITEM 13)
2/1/01

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended, ☐ is not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:
(a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)
See Pages 2 & 3

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
X	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
	D. OTHER (Specify type of modification and authority

E. **IMPORTANT:** Contractor ☒ is not, ☐ is required to sign this document and return 1 copy to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

A. The purpose of this modification is to provide incremental funding in the amount of $27,328, of which [redacted] is allocated to cost and [redacted] is allocated to fee.

(continued)

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
		MICHAEL T. STUBBS	
15B. CONTRACTOR/OFFEROR	15C. DATE SIGNED	16B. UNITED STATES OF AMERICA BY	16C. DATE SIGNED
(Signature of person authorized to sign)		(Signature of Contracting Officer)	9/23/04

B. Accordingly, the following changes to the contract schedule are hereby made:

1. Paragraph 3, Contract Funding (NAS 1852.232-81) (JUN 1990), subparagraphs (a) and (b) are deleted in their entirety and replaced with the following:

"(a) For purposes of payment of cost, exclusive of fee, in accordance with the "Limitation of Funds" clause, the total amount allotted by the Government to this Task Order is [redacted] This allotment is for the performance of work under Task Assignments (TA) issued in accordance with Paragraph 3 of the SOW and covers the following estimated period of performance: December 30, 2004.

(b) An additional amount of [redacted] is obligated under TO for payment of fee."

C. All other terms and conditions remain unchanged.

TASK ORDER TABULATION

Action	Estimated Cost	Award Fee	CPAF	Cost Funding	AF Funding	Total Funding
Award Thru Mod 105	[redacted]		120,279,275	[redacted]		85,617,151
Mod 106			0			236,410
Mod 107			0			709,368
Mod 108			0			468,974
Mod 109			0			27,328
TOTAL			$120,279,275			$87,059,231

ACCOUNTING & APPROPRIATION DATA

PR	PY/FUND	JO/ Order No.	RTR WBS/Cost Ctr	Fund Center/ Cost Center	Amount	TA No.
4200087413	SAEX22004D	FC100101	23GA080040	23-CTRGA	$3,600.00	SK001
4200087413	SAEX22004D	FC301001	23GA100012	23-CTRGA	$23,728.00	SLA001
					$27,328.00	

ConITS Contract Funding Tabulation

TA No.	TA Value			TA Current Funding			TA Increase/Decrease Funding			TA Revised Funding		
	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total
Award	[redacted]	[redacted]	0	[redacted]	[redacted]	0	[redacted]	[redacted]	0	[redacted]	[redacted]	0
A001	[redacted]	[redacted]	18,760	[redacted]	[redacted]	16,700	[redacted]	[redacted]	0	[redacted]	[redacted]	16,700
AH001	[redacted]	[redacted]	431,729	[redacted]	[redacted]	389,283	[redacted]	[redacted]	0	[redacted]	[redacted]	389,283
AL001	[redacted]	[redacted]	0	[redacted]	[redacted]	5,000	[redacted]	[redacted]	0	[redacted]	[redacted]	5,000
OA001	[redacted]	[redacted]	330,730	[redacted]	[redacted]	302,828	[redacted]	[redacted]	0	[redacted]	[redacted]	302,828
OA002	[redacted]	[redacted]	16,872	[redacted]	[redacted]	8,000	[redacted]	[redacted]	0	[redacted]	[redacted]	8,000
OB001	[redacted]	[redacted]	14,545	[redacted]	[redacted]	14,550	[redacted]	[redacted]	0	[redacted]	[redacted]	14,550
OBB001	[redacted]	[redacted]	776,470	[redacted]	[redacted]	720,639	[redacted]	[redacted]	0	[redacted]	[redacted]	720,639
OBB003	[redacted]	[redacted]	146,487	[redacted]	[redacted]	103,117	[redacted]	[redacted]	0	[redacted]	[redacted]	103,117
OC001	[redacted]	[redacted]	322,112	[redacted]	[redacted]	267,000	[redacted]	[redacted]	0	[redacted]	[redacted]	267,000
OC002	[redacted]	[redacted]	214,837	[redacted]	[redacted]	310,400	[redacted]	[redacted]	0	[redacted]	[redacted]	310,400
O[illegible]01	[redacted]	[redacted]	3,903	[redacted]	[redacted]	1,000	[redacted]	[redacted]	0	[redacted]	[redacted]	1,000
OCB001	[redacted]	[redacted]	362,797	[redacted]	[redacted]	365,446	[redacted]	[redacted]	0	[redacted]	[redacted]	365,446
OCB002	[redacted]	[redacted]	260,709	[redacted]	[redacted]	268,961	[redacted]	[redacted]	0	[redacted]	[redacted]	268,961
OCB003	[redacted]	[redacted]	563,492	[redacted]	[redacted]	504,862	[redacted]	[redacted]	0	[redacted]	[redacted]	504,862
OD001	[redacted]	[redacted]	374,998	[redacted]	[redacted]	370,094	[redacted]	[redacted]	0	[redacted]	[redacted]	370,094
OI001	[redacted]	[redacted]	176,740	[redacted]	[redacted]	124,000	[redacted]	[redacted]	0	[redacted]	[redacted]	124,000
OKC001	[redacted]	[redacted]	590,682	[redacted]	[redacted]	543,250	[redacted]	[redacted]	0	[redacted]	[redacted]	543,250
OKC002	[redacted]	[redacted]	13,002	[redacted]	[redacted]	11,464	[redacted]	[redacted]	0	[redacted]	[redacted]	11,464
RA001	[redacted]	[redacted]	506,936	[redacted]	[redacted]	474,157	[redacted]	[redacted]	0	[redacted]	[redacted]	474,157
RAA001	[redacted]	[redacted]	660,469	[redacted]	[redacted]	605,983	[redacted]	[redacted]	0	[redacted]	[redacted]	605,983
RAB001	[redacted]	[redacted]	592,763	[redacted]	[redacted]	532,000	[redacted]	[redacted]	0	[redacted]	[redacted]	532,000
RAC001	[redacted]	[redacted]	86,070	[redacted]	[redacted]	83,000	[redacted]	[redacted]	0	[redacted]	[redacted]	83,000
RAD001	[redacted]	[redacted]	503,591	[redacted]	[redacted]	475,400	[redacted]	[redacted]	0	[redacted]	[redacted]	475,400
RAE001	[redacted]	[redacted]	1,188,859	[redacted]	[redacted]	1,136,199	[redacted]	[redacted]	0	[redacted]	[redacted]	1,136,199
RAE003	[redacted]	[redacted]	22,775	[redacted]	[redacted]	24,000	[redacted]	[redacted]	0	[redacted]	[redacted]	24,000
RAE004	[redacted]	[redacted]	12,500	[redacted]	[redacted]	16,408	[redacted]	[redacted]	0	[redacted]	[redacted]	16,408
RAF001	[redacted]	[redacted]	107,855	[redacted]	[redacted]	12,620	[redacted]	[redacted]	0	[redacted]	[redacted]	12,620
RB[illegible]01	[redacted]	[redacted]	113,437	[redacted]	[redacted]	81,875	[redacted]	[redacted]	0	[redacted]	[redacted]	81,875
RB[illegible]02	[redacted]	[redacted]	36,868	[redacted]	[redacted]	31,500	[redacted]	[redacted]	0	[redacted]	[redacted]	31,500
RBB001	[redacted]	[redacted]	424,771	[redacted]	[redacted]	385,580	[redacted]	[redacted]	0	[redacted]	[redacted]	385,580
RBB003	[redacted]	[redacted]	133,229	[redacted]	[redacted]	133,229	[redacted]	[redacted]	0	[redacted]	[redacted]	133,229
RBB004	[redacted]	[redacted]	0	[redacted]	[redacted]	0	[redacted]	[redacted]	0	[redacted]	[redacted]	0
RBC001	[redacted]	[redacted]	1,375,781	[redacted]	[redacted]	1,278,197	[redacted]	[redacted]	0	[redacted]	[redacted]	1,278,197
RBE001	[redacted]	[redacted]	171,315	[redacted]	[redacted]	173,000	[redacted]	[redacted]	0	[redacted]	[redacted]	173,000
RBE002	[redacted]	[redacted]	26,707	[redacted]	[redacted]	20,000	[redacted]	[redacted]	0	[redacted]	[redacted]	20,000
RBF001	[redacted]	[redacted]	155,413	[redacted]	[redacted]	105,090	[redacted]	[redacted]	0	[redacted]	[redacted]	105,090
RBG001	[redacted]	[redacted]	39,956	[redacted]	[redacted]	40,000	[redacted]	[redacted]	0	[redacted]	[redacted]	40,000
RBG002	[redacted]	[redacted]	107,998	[redacted]	[redacted]	71,600	[redacted]	[redacted]	0	[redacted]	[redacted]	71,600
RBG005	[redacted]	[redacted]	48,272	[redacted]	[redacted]	25,000	[redacted]	[redacted]	0	[redacted]	[redacted]	25,000
RBH001	[redacted]	[redacted]	2,055,805	[redacted]	[redacted]	1,859,643	[redacted]	[redacted]	0	[redacted]	[redacted]	1,859,643
RBH002	[redacted]	[redacted]	253,723	[redacted]	[redacted]	240,000	[redacted]	[redacted]	0	[redacted]	[redacted]	240,000

ConITS Contract Funding Tabulation

TA No.	TA Value			TA Current Funding			TA Increase/Decrease Funding			TA Revised Funding		
	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total
RBH007	[redacted]		10,000	[redacted]		10,000	[redacted]		0	[redacted]		10,000
RBI001			596,414			550,000			0			550,000
RBJ001			73,906			66,000			0			66,000
RBJ002			267,641			256,000			0			256,000
RBJ005			492,620			408,043			0			408,043
RBJ006			829,986			662,000			0			662,000
RBJ007			184,868			159,670			0			159,670
RBK001			187,220			135,340			0			135,340
RBK002			64,985			63,886			0			63,886
RBK003			86,438			76,027			0			76,027
RBK005			18,584			19,473			0			19,473
R[illegible]06			48,499			26,000			0			26,000
RBL001			221,943			213,500			0			213,500
RBL002			286,838			253,000			0			253,000
RBN001			76,691			35,334			0			35,334
RBO001			19,209			14,341			0			14,341
RC001			112,281			98,000			0			98,000
RCB001			47,200			81,911			0			81,911
RCC001			543,232			521,368			0			521,368
RCD001			595,230			543,074			0			543,074
RCE001			573,487			557,773			0			557,773
RCF001			495,027			469,166			0			469,166
RCG001			424,019			384,500			0			384,500
RD001			1,632,189			1,495,981			0			1,495,981
RDD001			2,678,787			2,436,588			0			2,436,588
RDD002			2,184,973			2,154,815			0			2,154,815
RDD003			198,731			166,326			0			166,326
RDD004			4,189			4,000			0			4,000
RD[illegible]05			89,877			60,000			0			60,000
R[illegible]06			0			87,822			0			87,822
RDE001			2,692,201			2,363,642			0			2,363,642
RDE002			399,874			1,248,500			0			1,248,500
RDE005			265,669			233,265			0			233,265
RDE006			3,738,456			2,798,988			0			2,798,988
RDE007			22,483			2,000			0			2,000
RDG001			461,445			343,000			0			343,000
RDO001			280,553			271,457			0			271,457
RDO002			403,106			336,343			0			336,343
RDO003			75,252			72,800			0			72,800
RDO004			240,919			287,592			0			287,592
RDO005			74,902			75,000			0			75,000
RDO006			0			500,000			0			500,000

ConITS Contract Funding Tabulation

TA No.	TA Value			TA Current Funding			TA Increase/Decrease Funding			TA Revised Funding		
	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total
REB001	[redacted]	[redacted]	131,470	[redacted]	[redacted]	186,000	[redacted]	[redacted]	0	[redacted]	[redacted]	186,000
REC001	[redacted]	[redacted]	96,002	[redacted]	[redacted]	58,800	[redacted]	[redacted]	0	[redacted]	[redacted]	58,800
RF001	[redacted]	[redacted]	2,622	[redacted]	[redacted]	6,400	[redacted]	[redacted]	0	[redacted]	[redacted]	6,400
RFC001	[redacted]	[redacted]	1,188,515	[redacted]	[redacted]	1,218,013	[redacted]	[redacted]	0	[redacted]	[redacted]	1,218,013
RFC002	[redacted]	[redacted]	36,250	[redacted]	[redacted]	36,307	[redacted]	[redacted]	0	[redacted]	[redacted]	36,307
RFC003	[redacted]	[redacted]	11,501	[redacted]	[redacted]	16,250	[redacted]	[redacted]	0	[redacted]	[redacted]	16,250
RFC004	[redacted]	[redacted]	2,102,200	[redacted]	[redacted]	1,635,700	[redacted]	[redacted]	0	[redacted]	[redacted]	1,635,700
RFC005	[redacted]	[redacted]	3,250,872	[redacted]	[redacted]	3,090,618	[redacted]	[redacted]	0	[redacted]	[redacted]	3,090,618
RFC007	[redacted]	[redacted]	297,115	[redacted]	[redacted]	289,828	[redacted]	[redacted]	0	[redacted]	[redacted]	289,828
RFC008	[redacted]	[redacted]	5,973	[redacted]	[redacted]	6,000	[redacted]	[redacted]	0	[redacted]	[redacted]	6,000
RFC011	[redacted]	[redacted]	77,346	[redacted]	[redacted]	68,767	[redacted]	[redacted]	0	[redacted]	[redacted]	68,767
R[illegible]012	[redacted]	[redacted]	530,211	[redacted]	[redacted]	428,533	[redacted]	[redacted]	0	[redacted]	[redacted]	428,533
RFC013	[redacted]	[redacted]	510,218	[redacted]	[redacted]	397,333	[redacted]	[redacted]	0	[redacted]	[redacted]	397,333
RFC016	[redacted]	[redacted]	38,266	[redacted]	[redacted]	28,000	[redacted]	[redacted]	0	[redacted]	[redacted]	28,000
RFC018	[redacted]	[redacted]	64,007	[redacted]	[redacted]	48,000	[redacted]	[redacted]	0	[redacted]	[redacted]	48,000
RFC019	[redacted]	[redacted]	63,147	[redacted]	[redacted]	58,000	[redacted]	[redacted]	0	[redacted]	[redacted]	58,000
RFC021	[redacted]	[redacted]	93,280	[redacted]	[redacted]	99,054	[redacted]	[redacted]	0	[redacted]	[redacted]	99,054
RFC022	[redacted]	[redacted]	98,483	[redacted]	[redacted]	80,000	[redacted]	[redacted]	0	[redacted]	[redacted]	80,000
RFC025	[redacted]	[redacted]	1,074,975	[redacted]	[redacted]	1,522,300	[redacted]	[redacted]	0	[redacted]	[redacted]	1,522,300
RFD001	[redacted]	[redacted]	1,910,352	[redacted]	[redacted]	1,386,905	[redacted]	[redacted]	0	[redacted]	[redacted]	1,386,905
RFD002	[redacted]	[redacted]	387,223	[redacted]	[redacted]	260,898	[redacted]	[redacted]	0	[redacted]	[redacted]	260,898
RFD003	[redacted]	[redacted]	136,372	[redacted]	[redacted]	136,500	[redacted]	[redacted]	0	[redacted]	[redacted]	136,500
RFD004	[redacted]	[redacted]	674,148	[redacted]	[redacted]	631,641	[redacted]	[redacted]	0	[redacted]	[redacted]	631,641
RFD005	[redacted]	[redacted]	96,329	[redacted]	[redacted]	96,357	[redacted]	[redacted]	0	[redacted]	[redacted]	96,357
RFD006	[redacted]	[redacted]	425,137	[redacted]	[redacted]	362,388	[redacted]	[redacted]	0	[redacted]	[redacted]	362,388
RFD007	[redacted]	[redacted]	26,689	[redacted]	[redacted]	15,500	[redacted]	[redacted]	0	[redacted]	[redacted]	15,500
RFD009	[redacted]	[redacted]	271,901	[redacted]	[redacted]	182,771	[redacted]	[redacted]	0	[redacted]	[redacted]	182,771
RFD011	[redacted]	[redacted]	2,074,537	[redacted]	[redacted]	1,905,130	[redacted]	[redacted]	0	[redacted]	[redacted]	1,905,130
RF[illegible]001	[redacted]	[redacted]	41,429	[redacted]	[redacted]	12,800	[redacted]	[redacted]	0	[redacted]	[redacted]	12,800
R[illegible]1	[redacted]	[redacted]	36,997	[redacted]	[redacted]	36,997	[redacted]	[redacted]	0	[redacted]	[redacted]	36,997
RFI002	[redacted]	[redacted]	699,703	[redacted]	[redacted]	280,000	[redacted]	[redacted]	0	[redacted]	[redacted]	280,000
RFL001	[redacted]	[redacted]	427,606	[redacted]	[redacted]	338,569	[redacted]	[redacted]	0	[redacted]	[redacted]	338,569
RFM001	[redacted]	[redacted]	82,022	[redacted]	[redacted]	42,250	[redacted]	[redacted]	0	[redacted]	[redacted]	42,250
RFP001	[redacted]	[redacted]	55,619	[redacted]	[redacted]	45,668	[redacted]	[redacted]	0	[redacted]	[redacted]	45,668
RFT001	[redacted]	[redacted]	3,851,463	[redacted]	[redacted]	3,353,205	[redacted]	[redacted]	0	[redacted]	[redacted]	3,353,205
RFT002	[redacted]	[redacted]	656,861	[redacted]	[redacted]	545,988	[redacted]	[redacted]	0	[redacted]	[redacted]	545,988
RFU001	[redacted]	[redacted]	232,911	[redacted]	[redacted]	226,300	[redacted]	[redacted]	0	[redacted]	[redacted]	226,300
SA001	[redacted]	[redacted]	7,496,423	[redacted]	[redacted]	7,130,441	[redacted]	[redacted]	0	[redacted]	[redacted]	7,130,441
SA002	[redacted]	[redacted]	1,544,807	[redacted]	[redacted]	1,271,000	[redacted]	[redacted]	0	[redacted]	[redacted]	1,271,000
SA004	[redacted]	[redacted]	59,950	[redacted]	[redacted]	60,000	[redacted]	[redacted]	0	[redacted]	[redacted]	60,000
SAC001	[redacted]	[redacted]	289,451	[redacted]	[redacted]	230,332	[redacted]	[redacted]	0	[redacted]	[redacted]	230,332
SAC002	[redacted]	[redacted]	6,660	[redacted]	[redacted]	6,660	[redacted]	[redacted]	0	[redacted]	[redacted]	6,660

ConITS Contract Funding Tabulation

TA No.	TA Value			TA Current Funding			TA Increase/Decrease Funding			TA Revised Funding		
	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total
SAC003	[redacted]		59,843	[redacted]		45,729	[redacted]		0	[redacted]		45,729
SK001			293,749			283,800			3,600			287,400
SL001			75,000			75,000			0			75,000
SL002			388,068			389,500			0			389,500
SL003			157,274			101,531			0			101,531
SL005			55,285			35,353			0			35,353
SL006			959,716			910,999			0			910,999
SL007			374,596			354,130			0			354,130
SL009			1,106,030			928,009			0			928,009
SLA001			1,517,773			1,536,237			23,728			1,559,965
S[illegible]002			862,942			782,321			0			782,321
S[illegible]03			413,803			375,000			0			375,000
SLB001			309,943			296,476			0			296,476
SLB002			2,466,863			2,110,774			0			2,110,774
SLB003			3,021,670			2,686,377			0			2,686,377
SLB004			631,601			630,101			0			630,101
SLB005			122,532			108,000			0			108,000
SLB006			2,471,856			2,241,679			0			2,241,679
SLB007			35,957			15,200			0			15,200
SLB008			402,202			292,000			0			292,000
SLB009			591,959			591,959			0			591,959
SLB011			90,140			86,731			0			86,731
SLB012			68,580			52,342			0			52,342
SLB013			104,073			110,723			0			110,723
SLB014			2,345,364			2,542,810			0			2,542,810
SLB017			276,607			205,825			0			205,825
SLB018			1,392,274			1,133,179			0			1,133,179
SLB019			504,766			476,466			0			476,466
S[illegible]20			8,406			3,923			0			3,923
SLB022			17,246			6,977			0			6,977
SLB027			270,647			327,810			0			327,810
SLB028			503,103			267,552			0			267,552
SLB033			1,282,870			1,065,554			0			1,065,554
SLB035			118,419			59,000			0			59,000
SLB037			250,584			162,376			0			162,376
SLB038			379,281			331,924			0			331,924
SLC001			4,152,420			3,778,251			0			3,778,251
SLC004			97,924			96,352			0			96,352
SMB001			147,720			147,117			0			147,117
TEN001			771,381			762,500			0			762,500
XA001			96,606			118,513			0			118,513
Total	[redacted]		95,297,998	[redacted]		87,031,903	[redacted]		27,328	[redacted]		87,059,231

ConITS Contract Funding Tabulation

TA No.	TA Value			TA Current Funding			TA Increase/Decrease Funding			TA Revised Funding		
	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total
Award			0			0			0			0
A001			18,760			16,700			0			16,700
AH001			431,729			389,283			0			389,283
AL001			0			5,000			0			5,000
OA001			330,730			302,828			0			302,828
OA002			16,872			8,000			0			8,000
OB001			14,545			14,550			0			14,550
OBB001			776,470			720,639			0			720,639
OBB003			146,487			103,117			0			103,117
OC001			322,112			267,000			0			267,000
OC002			214,837			310,400			0			310,400
OCA001			3,903			1,000			0			1,000
OCB001			362,797			365,446			0			365,446
OCB002			260,709			268,961			0			268,961
OCB003			563,492			504,862			0			504,862
OD001			374,998			370,094			0			370,094
OI001			176,740			124,000			0			124,000
OKC001			590,682			543,250			0			543,250
OKC002			13,002			11,464			0			11,464
RA001			506,936			474,157			0			474,157
RAA001			660,469			605,983			0			605,983
RAB001			592,763			532,000			0			532,000
RAC001			86,070			83,000			0			83,000
RAD001			503,591			475,400			0			475,400
RAE001			1,188,859			1,136,199			0			1,136,199
RAE003			22,775			24,000			0			24,000
RAE004			12,500			16,408			0			16,408
RAF001			107,855			12,620			0			12,620
RBA001			113,437			81,875			0			81,875
RBA002			36,868			31,500			0			31,500
RBB001			424,771			385,580			0			385,580
RBB003			133,229			133,229			0			133,229
RBB004			0			0			0			0
RBC001			1,375,781			1,278,197			0			1,278,197
RBE001			171,315			173,000			0			173,000
RBE002			26,707			20,000			0			20,000
RBF001			155,413			105,090			0			105,090
RBG001			39,956			40,000			0			40,000
RBG002			107,998			71,600			0			71,600
RBG005			48,272			25,000			0			25,000
RBH001			2,055,805			1,859,643			0			1,859,643
RBH002			253,723			240,000			0			240,000
RBH007			10,000			10,000			0			10,000

ConITS Contract Funding Tabulation

TA No.	TA Value			TA Current Funding			TA Increase/Decrease Funding			TA Revised Funding		
	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total
RBI001	[redacted]		596,414	[redacted]		550,000	[redacted]		0	[redacted]		550,000
RBJ001	[redacted]		73,906	[redacted]		66,000	[redacted]		0	[redacted]		66,000
RBJ002	[redacted]		267,641	[redacted]		256,000	[redacted]		0	[redacted]		256,000
RBJ005	[redacted]		492,620	[redacted]		408,043	[redacted]		0	[redacted]		408,043
RBJ006	[redacted]		829,986	[redacted]		662,000	[redacted]		0	[redacted]		662,000
RBJ007	[redacted]		184,868	[redacted]		159,670	[redacted]		0	[redacted]		159,670
RBK001	[redacted]		187,220	[redacted]		135,340	[redacted]		0	[redacted]		135,340
RBK002	[redacted]		64,985	[redacted]		63,886	[redacted]		0	[redacted]		63,886
RBK003	[redacted]		86,438	[redacted]		76,027	[redacted]		0	[redacted]		76,027
RBK005	[redacted]		18,584	[redacted]		19,473	[redacted]		0	[redacted]		19,473
RBK006	[redacted]		48,499	[redacted]		26,000	[redacted]		0	[redacted]		26,000
RBL001	[redacted]		221,943	[redacted]		213,500	[redacted]		0	[redacted]		213,500
RBL002	[redacted]		286,838	[redacted]		253,000	[redacted]		0	[redacted]		253,000
RBN001	[redacted]		76,691	[redacted]		35,334	[redacted]		0	[redacted]		35,334
RBO001	[redacted]		19,209	[redacted]		14,341	[redacted]		0	[redacted]		14,341
RC001	[redacted]		112,281	[redacted]		98,000	[redacted]		0	[redacted]		98,000
RCB001	[redacted]		47,200	[redacted]		81,911	[redacted]		0	[redacted]		81,911
RCC001	[redacted]		543,232	[redacted]		521,368	[redacted]		0	[redacted]		521,368
RCD001	[redacted]		595,230	[redacted]		543,074	[redacted]		0	[redacted]		543,074
RCE001	[redacted]		573,487	[redacted]		557,773	[redacted]		0	[redacted]		557,773
RCF001	[redacted]		495,027	[redacted]		469,166	[redacted]		0	[redacted]		469,166
RCG001	[redacted]		424,019	[redacted]		384,500	[redacted]		0	[redacted]		384,500
RD001	[redacted]		1,632,189	[redacted]		1,495,981	[redacted]		0	[redacted]		1,495,981
RDD001	[redacted]		2,678,787	[redacted]		2,436,588	[redacted]		0	[redacted]		2,436,588
RDD002	[redacted]		2,184,973	[redacted]		2,154,815	[redacted]		0	[redacted]		2,154,815
RDD003	[redacted]		198,731	[redacted]		166,326	[redacted]		0	[redacted]		166,326
RDD004	[redacted]		4,189	[redacted]		4,000	[redacted]		0	[redacted]		4,000
RDD005	[redacted]		89,877	[redacted]		60,000	[redacted]		0	[redacted]		60,000
RDD006	[redacted]		0	[redacted]		87,822	[redacted]		0	[redacted]		87,822
RDE001	[redacted]		2,692,201	[redacted]		2,363,642	[redacted]		0	[redacted]		2,363,642
RDE002	[redacted]		399,874	[redacted]		1,248,500	[redacted]		0	[redacted]		1,248,500
RDE005	[redacted]		265,669	[redacted]		233,265	[redacted]		0	[redacted]		233,265
RDE006	[redacted]		3,738,456	[redacted]		2,798,988	[redacted]		0	[redacted]		2,798,988
RDE007	[redacted]		22,483	[redacted]		2,000	[redacted]		0	[redacted]		2,000
RDG001	[redacted]		461,445	[redacted]		343,000	[redacted]		0	[redacted]		343,000
RDO001	[redacted]		280,553	[redacted]		271,457	[redacted]		0	[redacted]		271,457
RDO002	[redacted]		403,106	[redacted]		336,343	[redacted]		0	[redacted]		336,343
RDO003	[redacted]		75,252	[redacted]		72,800	[redacted]		0	[redacted]		72,800
RDO004	[redacted]		240,919	[redacted]		287,592	[redacted]		0	[redacted]		287,592
RDO005	[redacted]		74,902	[redacted]		75,000	[redacted]		0	[redacted]		75,000
RDO006	[redacted]		0	[redacted]		500,000	[redacted]		0	[redacted]		500,000
REB001	[redacted]		131,470	[redacted]		186,000	[redacted]		0	[redacted]		186,000
REC001	[redacted]		96,002	[redacted]		58,800	[redacted]		0	[redacted]		58,800

ConITS Contract Funding Tabulation

TA No.	TA Value			TA Current Funding			TA Increase/Decrease Funding			TA Revised Funding		
	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total
RF001	[redacted]		2,622	[redacted]		6,400	[redacted]		0	[redacted]		6,400
RFC001	[redacted]		1,188,515	[redacted]		1,218,013	[redacted]		0	[redacted]		1,218,013
RFC002	[redacted]		36,250	[redacted]		36,307	[redacted]		0	[redacted]		36,307
RFC003	[redacted]		11,501	[redacted]		16,250	[redacted]		0	[redacted]		16,250
RFC004	[redacted]		2,102,200	[redacted]		1,635,700	[redacted]		0	[redacted]		1,635,700
RFC005	[redacted]		3,250,872	[redacted]		3,090,618	[redacted]		0	[redacted]		3,090,618
RFC007	[redacted]		297,115	[redacted]		289,828	[redacted]		0	[redacted]		289,828
RFC008	[redacted]		5,973	[redacted]		6,000	[redacted]		0	[redacted]		6,000
RFC011	[redacted]		77,346	[redacted]		68,767	[redacted]		0	[redacted]		68,767
RFC012	[redacted]		530,211	[redacted]		428,533	[redacted]		0	[redacted]		428,533
RFC013	[redacted]		510,218	[redacted]		397,333	[redacted]		0	[redacted]		397,333
RFC016	[redacted]		38,266	[redacted]		28,000	[redacted]		0	[redacted]		28,000
RFC018	[redacted]		64,007	[redacted]		48,000	[redacted]		0	[redacted]		48,000
RFC019	[redacted]		63,147	[redacted]		58,000	[redacted]		0	[redacted]		58,000
RFC021	[redacted]		93,280	[redacted]		99,054	[redacted]		0	[redacted]		99,054
RFC022	[redacted]		98,483	[redacted]		80,000	[redacted]		0	[redacted]		80,000
RFC025	[redacted]		1,074,975	[redacted]		1,522,300	[redacted]		0	[redacted]		1,522,300
RFD001	[redacted]		1,910,352	[redacted]		1,386,905	[redacted]		0	[redacted]		1,386,905
RFD002	[redacted]		387,223	[redacted]		260,898	[redacted]		0	[redacted]		260,898
RFD003	[redacted]		136,372	[redacted]		136,500	[redacted]		0	[redacted]		136,500
RFD004	[redacted]		674,148	[redacted]		631,641	[redacted]		0	[redacted]		631,641
RFD005	[redacted]		96,329	[redacted]		96,357	[redacted]		0	[redacted]		96,357
RFD006	[redacted]		425,137	[redacted]		362,388	[redacted]		0	[redacted]		362,388
RFD007	[redacted]		26,689	[redacted]		15,500	[redacted]		0	[redacted]		15,500
RFD009	[redacted]		271,901	[redacted]		182,771	[redacted]		0	[redacted]		182,771
RFD011	[redacted]		2,074,537	[redacted]		1,905,130	[redacted]		0	[redacted]		1,905,130
RFG001	[redacted]		41,429	[redacted]		12,800	[redacted]		0	[redacted]		12,800
RFI001	[redacted]		36,997	[redacted]		36,997	[redacted]		0	[redacted]		36,997
RFI002	[redacted]		699,703	[redacted]		280,000	[redacted]		0	[redacted]		280,000
RFL001	[redacted]		427,606	[redacted]		338,569	[redacted]		0	[redacted]		338,569
RFM001	[redacted]		82,022	[redacted]		42,250	[redacted]		0	[redacted]		42,250
RFP001	[redacted]		55,619	[redacted]		45,668	[redacted]		0	[redacted]		45,668
RFT001	[redacted]		3,851,463	[redacted]		3,353,205	[redacted]		0	[redacted]		3,353,205
RFT002	[redacted]		656,861	[redacted]		545,988	[redacted]		0	[redacted]		545,988
RFU001	[redacted]		232,911	[redacted]		226,300	[redacted]		0	[redacted]		226,300
SA001	[redacted]		7,496,423	[redacted]		7,130,441	[redacted]		0	[redacted]		7,130,441
SA002	[redacted]		1,544,807	[redacted]		1,271,000	[redacted]		0	[redacted]		1,271,000
SA004	[redacted]		59,950	[redacted]		60,000	[redacted]		0	[redacted]		60,000
SAC001	[redacted]		289,451	[redacted]		230,332	[redacted]		0	[redacted]		230,332
SAC002	[redacted]		6,660	[redacted]		6,660	[redacted]		0	[redacted]		6,660
SAC003	[redacted]		59,843	[redacted]		45,729	[redacted]		0	[redacted]		45,729
SK001	[redacted]		293,749	[redacted]		283,800	[redacted]		3,600	[redacted]		287,400
SL001	[redacted]		75,000	[redacted]		75,000	[redacted]		0	[redacted]		75,000

ConITS Contract Funding Tabulation

TA No.	TA Value			TA Current Funding			TA Increase/Decrease Funding			TA Revised Funding		
	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total
SL002	[redacted]	[redacted]	388,068	[redacted]	[redacted]	389,500	[redacted]	[redacted]	0	[redacted]	[redacted]	389,500
SL003	[redacted]	[redacted]	157,274	[redacted]	[redacted]	101,531	[redacted]	[redacted]	0	[redacted]	[redacted]	101,531
SL005	[redacted]	[redacted]	55,285	[redacted]	[redacted]	35,353	[redacted]	[redacted]	0	[redacted]	[redacted]	35,353
SL006	[redacted]	[redacted]	959,716	[redacted]	[redacted]	910,999	[redacted]	[redacted]	0	[redacted]	[redacted]	910,999
SL007	[redacted]	[redacted]	374,596	[redacted]	[redacted]	354,130	[redacted]	[redacted]	0	[redacted]	[redacted]	354,130
SL009	[redacted]	[redacted]	1,106,030	[redacted]	[redacted]	928,009	[redacted]	[redacted]	0	[redacted]	[redacted]	928,009
SLA001	[redacted]	[redacted]	1,517,773	[redacted]	[redacted]	1,536,237	[redacted]	[redacted]	23,728	[redacted]	[redacted]	1,559,965
SLA002	[redacted]	[redacted]	862,942	[redacted]	[redacted]	782,321	[redacted]	[redacted]	0	[redacted]	[redacted]	782,321
SLA003	[redacted]	[redacted]	413,803	[redacted]	[redacted]	375,000	[redacted]	[redacted]	0	[redacted]	[redacted]	375,000
SLB001	[redacted]	[redacted]	309,943	[redacted]	[redacted]	296,476	[redacted]	[redacted]	0	[redacted]	[redacted]	296,476
SLB002	[redacted]	[redacted]	2,466,863	[redacted]	[redacted]	2,110,774	[redacted]	[redacted]	0	[redacted]	[redacted]	2,110,774
SLB003	[redacted]	[redacted]	3,021,670	[redacted]	[redacted]	2,686,377	[redacted]	[redacted]	0	[redacted]	[redacted]	2,686,377
SLB004	[redacted]	[redacted]	631,601	[redacted]	[redacted]	630,101	[redacted]	[redacted]	0	[redacted]	[redacted]	630,101
SLB005	[redacted]	[redacted]	122,532	[redacted]	[redacted]	108,000	[redacted]	[redacted]	0	[redacted]	[redacted]	108,000
SLB006	[redacted]	[redacted]	2,471,856	[redacted]	[redacted]	2,241,679	[redacted]	[redacted]	0	[redacted]	[redacted]	2,241,679
SLB007	[redacted]	[redacted]	35,957	[redacted]	[redacted]	15,200	[redacted]	[redacted]	0	[redacted]	[redacted]	15,200
SLB008	[redacted]	[redacted]	402,202	[redacted]	[redacted]	292,000	[redacted]	[redacted]	0	[redacted]	[redacted]	292,000
SLB009	[redacted]	[redacted]	591,959	[redacted]	[redacted]	591,959	[redacted]	[redacted]	0	[redacted]	[redacted]	591,959
SLB011	[redacted]	[redacted]	90,140	[redacted]	[redacted]	86,731	[redacted]	[redacted]	0	[redacted]	[redacted]	86,731
SLB012	[redacted]	[redacted]	68,580	[redacted]	[redacted]	52,342	[redacted]	[redacted]	0	[redacted]	[redacted]	52,342
SLB013	[redacted]	[redacted]	104,073	[redacted]	[redacted]	110,723	[redacted]	[redacted]	0	[redacted]	[redacted]	110,723
SLB014	[redacted]	[redacted]	2,345,364	[redacted]	[redacted]	2,542,810	[redacted]	[redacted]	0	[redacted]	[redacted]	2,542,810
SLB017	[redacted]	[redacted]	276,607	[redacted]	[redacted]	205,825	[redacted]	[redacted]	0	[redacted]	[redacted]	205,825
SLB018	[redacted]	[redacted]	1,392,274	[redacted]	[redacted]	1,133,179	[redacted]	[redacted]	0	[redacted]	[redacted]	1,133,179
SLB019	[redacted]	[redacted]	504,766	[redacted]	[redacted]	476,466	[redacted]	[redacted]	0	[redacted]	[redacted]	476,466
SLB020	[redacted]	[redacted]	8,406	[redacted]	[redacted]	3,923	[redacted]	[redacted]	0	[redacted]	[redacted]	3,923
SLB022	[redacted]	[redacted]	17,246	[redacted]	[redacted]	6,977	[redacted]	[redacted]	0	[redacted]	[redacted]	6,977
SLB027	[redacted]	[redacted]	270,647	[redacted]	[redacted]	327,810	[redacted]	[redacted]	0	[redacted]	[redacted]	327,810
SLB028	[redacted]	[redacted]	503,103	[redacted]	[redacted]	267,552	[redacted]	[redacted]	0	[redacted]	[redacted]	267,552
SLB033	[redacted]	[redacted]	1,282,870	[redacted]	[redacted]	1,065,554	[redacted]	[redacted]	0	[redacted]	[redacted]	1,065,554
SLB035	[redacted]	[redacted]	118,419	[redacted]	[redacted]	59,000	[redacted]	[redacted]	0	[redacted]	[redacted]	59,000
SLB037	[redacted]	[redacted]	250,584	[redacted]	[redacted]	162,376	[redacted]	[redacted]	0	[redacted]	[redacted]	162,376
SLB038	[redacted]	[redacted]	379,281	[redacted]	[redacted]	331,924	[redacted]	[redacted]	0	[redacted]	[redacted]	331,924
SLC001	[redacted]	[redacted]	4,152,420	[redacted]	[redacted]	3,778,251	[redacted]	[redacted]	0	[redacted]	[redacted]	3,778,251
SLC004	[redacted]	[redacted]	97,924	[redacted]	[redacted]	96,352	[redacted]	[redacted]	0	[redacted]	[redacted]	96,352
SMB001	[redacted]	[redacted]	147,720	[redacted]	[redacted]	147,117	[redacted]	[redacted]	0	[redacted]	[redacted]	147,117
TEN001	[redacted]	[redacted]	771,381	[redacted]	[redacted]	762,500	[redacted]	[redacted]	0	[redacted]	[redacted]	762,500
XA001	[redacted]	[redacted]	96,606	[redacted]	[redacted]	118,513	[redacted]	[redacted]	0	[redacted]	[redacted]	118,513
Total	[redacted]	[redacted]	95,297,998	[redacted]	[redacted]	87,031,903	[redacted]	[redacted]	27,328	[redacted]	[redacted]	87,059,231

ConITS Contract Funding

Mod #	Mod Date	Contract Value			Contract Funding		
		Cost	Fee	Total	Cost	Fee	Total
Award	01/04/01	[redacted]		16,550,129	[redacted]		100,000
Mod 2	1/31/2001	[redacted]		0	[redacted]		1,996,231
Mod 3	2/22/2001	[redacted]		0	[redacted]		1,918,118
Mod 4	3/8/2001	[redacted]		0	[redacted]		1,059,750
Mod 5	05/07/01	[redacted]		0	[redacted]		0
Mod 6	3/22/2001	[redacted]		0	[redacted]		730,000
Mod 7	3/26/2001	[redacted]		0	[redacted]		36,307
Mod 8	3/30/2001	[redacted]		0	[redacted]		282,242
Mod 9	4/10/2001	[redacted]		0	[redacted]		136,710
Mod 10	4/25/2001	[redacted]		0	[redacted]		459,976
Mod 11	05/07/01	[redacted]		0	[redacted]		0
Mod 12	5/22/2001	[redacted]		0	[redacted]		368,101
Mod 13	5/24/2001	[redacted]		0	[redacted]		2,389,336
Mod 14	6/7/2001	[redacted]		0	[redacted]		573,450
Mod 15	6/26/2001	[redacted]		0	[redacted]		558,634
Mod 16	7/19/2001	[redacted]		0	[redacted]		687,511
Mod 17	8/13/2001	[redacted]		0	[redacted]		416,711
Mod 18	8/24/2001	[redacted]		0	[redacted]		142,440
Mod 19	8/28/2001	[redacted]		0	[redacted]		-12,257
Mod 20	9/5/2001	[redacted]		0	[redacted]		217,992
Mod 21	09/07/01	[redacted]		-36,514	[redacted]		0
Mod 22	09/14/01	[redacted]		0	[redacted]		0
Mod 23	9/10/2001	[redacted]		0	[redacted]		39,850
Mod 24	09/14/01	[redacted]		0	[redacted]		0
Mod 25	9/19/2001	[redacted]		0	[redacted]		264,700
Mod 26	9/26/2001	[redacted]		0	[redacted]		165,000
Mod 27	9/27/2001	[redacted]		0	[redacted]		105,000
Mod 28	10/12/2001	[redacted]		0	[redacted]		4,295
Mod 29	10/25/2001	[redacted]		0	[redacted]		165,000
Mod 30	11/9/2001	[redacted]		0	[redacted]		353,504
Mod 31	11/19/01	[redacted]		0	[redacted]		0
Mod 32	11/28/01	[redacted]		20,433,563	[redacted]		0
Mod 33	12/4/2001	[redacted]		0	[redacted]		975,263
Mod 34	12/19/2001	[redacted]		0	[redacted]		318,991
Mod 35	1/16/2002	[redacted]		0	[redacted]		1,531,533
Mod 36	1/23/2002	[redacted]		0	[redacted]		1,530,468
Mod 37	1/29/2002	[redacted]		0	[redacted]		462,387
Mod 38	01/31/02	[redacted]		0	[redacted]		0
Mod 39	02/11/02	[redacted]		0	[redacted]		4,064,857
Mod 40	02/22/02	[redacted]		0	[redacted]		1,078,800
Mod 41	03/04/02	[redacted]		0	[redacted]		0
Mod 42	03/18/02	[redacted]		-32,339	[redacted]		0
Mod 43	3/21/2002	[redacted]		0	[redacted]		2,762,265
Mod 44	4/23/2002	[redacted]		0	[redacted]		3,026,275
Mod 45	4/25/2002	[redacted]		0	[redacted]		334,000
Mod 46	5/22/2002	[redacted]		0	[redacted]		965,156
Mod 47	06/20/02	[redacted]		0	[redacted]		1,769,263
Mod 48	07/08/02	[redacted]		0	[redacted]		0
Mod 49	07/22/02	[redacted]		0	[redacted]		0
Mod 50	7/24/2002	[redacted]		0	[redacted]		1,164,268

ConITS Contract Funding

Mod 51	8/2/2002	[redacted]	0	[redacted]	689,375
Mod 52	08/16/02	[redacted]	0	[redacted]	0
Mod 53	8/22/2002	[redacted]	0	[redacted]	337,242
Mod 54	8/25/2002	[redacted]	0	[redacted]	-2,850
Mod 55	9/5/2002	[redacted]	18,457,420	[redacted]	842,702
Mod 56	9/5/2002	[redacted]	0	[redacted]	0
Mod 57	9/10/2002	[redacted]	0	[redacted]	100,000
Mod 58	09/10/02	[redacted]	0	[redacted]	0
Mod 59	9/11/2002	[redacted]	0	[redacted]	58,020
Mod 60	9/26/2002	[redacted]	0	[redacted]	154,358
Mod 61	9/27/2002	[redacted]	0	[redacted]	173,000
Mod 62	10/1/2002	[redacted]	0	[redacted]	94,421
Mod 63	10/28/2002	[redacted]	0	[redacted]	879,716
Mod 64	11/20/2002	[redacted]	0	[redacted]	0
Mod 65	11/21/02	[redacted]	0	[redacted]	1,131,257
Mod 66	12/10/2002	[redacted]	31,834,351	[redacted]	
Mod 67	12/12/02	[redacted]	0	[redacted]	2,099,396
Mod 68	01/21/03	[redacted]	0	[redacted]	1,169,641
Mod 69	01/27/03	[redacted]	0	[redacted]	661,752
Mod 70	02/14/03	[redacted]	0	[redacted]	2,882,575
Mod 71	03/11/03	[redacted]	0	[redacted]	4,498,520
Mod 72	04/03/03	[redacted]	0	[redacted]	2,947,030
Mod 73	04/25/03	[redacted]	0	[redacted]	3,377,436
Mod 74	05/08/03	[redacted]	0	[redacted]	696,654
Mod 75	05/12/03	[redacted]	0	[redacted]	389,259
Mod 76	05/14/03	[redacted]	0	[redacted]	(38,850)
Mod 77	06/23/03	[redacted]	0	[redacted]	0
Mod 78		[redacted]	0	[redacted]	0
Mod 79	08/04/03	[redacted]	0	[redacted]	627,800
Mod 80	08/11/03	[redacted]	0	[redacted]	750,000
Mod 81	08/18/03	[redacted]	0	[redacted]	313,992
Mod 82	09/16/03	[redacted]	0	[redacted]	926,831
Mod 83	09/29/03	[redacted]	0	[redacted]	706,200
Mod 84	09/30/03	[redacted]	0	[redacted]	500,000
Mod 85		[redacted]	0	[redacted]	0
Mod 86	10/30/03	[redacted]	0	[redacted]	513,200
Mod 87	11/19/03	[redacted]	0	[redacted]	1,254,513
Mod 88	11/26/03	[redacted]	33,072,665	[redacted]	0
Mod 89	11/26/03	[redacted]	0	[redacted]	172,310
Mod 90	12/18/03	[redacted]	0	[redacted]	930,454
Mod 91		[redacted]	0	[redacted]	
Mod 92	01/15/04	[redacted]	0	[redacted]	940,998
Mod 93	02/09/04	[redacted]	0	[redacted]	1,784,275
Mod 94	02/19/04	[redacted]	0	[redacted]	1,718,552
Mod 95	03/08/04	[redacted]	0	[redacted]	2,106,592
Mod 96	03/31/04	[redacted]	0	[redacted]	958,514
Mod 97	04/14/04	[redacted]	0	[redacted]	3,161,626
Mod 98	05/05/04	[redacted]	0	[redacted]	3,286,153
Mod 99	05/25/04	[redacted]	0	[redacted]	2,287,036
Mod 100	06/15/04	[redacted]	0	[redacted]	2,280,146
Mod 101	06/15/04	[redacted]	0	[redacted]	0
Mod 102	07/12/04	[redacted]	0	[redacted]	1,638,479

ConITS Contract Funding

Mod 103	08/02/04	[redacted]	0	[redacted]	552,480
Mod 104	08/30/04		0		0
Mod 105	08/16/04		0		1,924,219
Mod 106	09/01/04		0		236,410
Mod 107	09/13/04		0		709,368
Mod 108	09/21/04		0		468,974
Mod 109	09/23/04				27,328
Total			120,279,275		87,059,231

Cross Check 0

OMB Approval #: 2700-0042

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE

PAGE OF PAGES 1 6

2. AMENDMENT/MODIFICATION NO. 110

3. EFFECTIVE DATE See Block 16c

4. REQUISITION/PURCHASE REQ. NO. See Block 12

5. PROJECT NO. (If applicable)

6. ISSUED BY CODE

National Aeronautics and Space Administration
Langley Research Center
Hampton, VA 23681-2199

7. ADMINISTERED BY (If other than Item 6) CODE

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State, and Zip Code)

Raytheon Technical Services Company LLC
Information Technology & Scientific Services
12160 Sunrise Valley Drive
Reston, VA 20191

CODE FACILITY CODE

(x) 9A. AMENDMENT OF SOLICITATION NO.

9B. DATED (SEE ITEM 11)

X 10A. MODIFICATION OF CONTRACT/ORDER NO. L70750D (GSA Order No. T03-01-DS-L003)

10B. DATED (SEE ITEM 13) 2/1/01

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended, ☐ is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)
See Pages 2 & 3

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
X	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
	D. OTHER (Specify type of modification and authority

E. **IMPORTANT:** Contractor ☒ is not, ☐ is required to sign this document and return 1 copy to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

A. The purpose of this modification is to provide incremental funding in the amount of $6,000, of which [redacted]s allocated to cost and [redacted] is allocated to fee.

(continued)

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) MICHAEL T. STUBBS

15B. CONTRACTOR/OFFEROR (Signature of person authorized to sign)

15C. DATE SIGNED

16B. UNITED STATES OF AMERICA BY (Signature of Contracting Officer)

16C. DATE SIGNED 9/24/04

B. Accordingly, the following changes to the contract schedule are hereby made:

1. Paragraph 3, Contract Funding (NAS 1852.232-81) (JUN 1990), subparagraphs (a) and (b) are deleted in their entirety and replaced with the following:

"(a) For purposes of payment of cost, exclusive of fee, in accordance with the "Limitation of Funds" clause, the total amount allotted by the Government to this Task Order is [redacted] This allotment is for the performance of work under Task Assignments (TA) issued in accordance with Paragraph 3 of the SOW and covers the following estimated period of performance: December 30, 2004.

(b) An additional amount of [redacted] is obligated under TO for payment of fee."

C. All other terms and conditions remain unchanged.

TASK ORDER TABULATION

Action	Estimated Cost	Award Fee	CPAF	Cost Funding	AF Funding	Total Funding
Award Thru Mod 105	[redacted]		120,279,275	[redacted]		85,617,151
Mod 106			0			236,410
Mod 107			0			709,368
Mod 108			0			468,974
Mod 109			0			27,328
Mod 110			0			6,000
TOTAL			$120,279,275			$87,065,231

ACCOUNTING & APPROPRIATION DATA

PR	PY/FUND	JO/ Order No.	RTR WBS/Cost Ctr	Fund Center/ Cost Center	Amount	TA No.
4200087703	SAEX22004D	FC100101	23GA010010	23-CTRGA	$6,000	SLB014
					$6,000	

ConITS Contract Funding Tabulation

TA No.	TA Value			TA Current Funding			TA Increase/Decrease Funding			TA Revised Funding		
	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total
Award	[redacted]	[redacted]	0	[redacted]	[redacted]	0	[redacted]	[redacted]	0	[redacted]	[redacted]	0
A001			18,760			16,700			0			16,700
AH001			431,729			389,283			0			389,283
AL001			0			5,000			0			5,000
OA001			330,730			302,828			0			302,828
OA002			16,872			8,000			0			8,000
OB001			14,545			14,550			0			14,550
OBB001			776,470			720,639			0			720,639
OBB003			146,487			103,117			0			103,117
OC001			322,112			267,000			0			267,000
OC002			214,837			310,400			0			310,400
OCA001			3,903			1,000			0			1,000
OCB001			362,797			365,446			0			365,446
OCB002			260,709			268,961			0			268,961
OCB003			563,492			504,862			0			504,862
OD001			374,998			370,094			0			370,094
OI001			176,740			124,000			0			124,000
OKC001			590,682			543,250			0			543,250
OKC002			13,002			11,464			0			11,464
RA001			506,936			474,157			0			474,157
RAA001			660,469			605,983			0			605,983
RAB001			592,763			532,000			0			532,000
RAC001			86,070			83,000			0			83,000
RAD001			503,591			475,400			0			475,400
RAE001			1,188,859			1,136,199			0			1,136,199
RAE003			22,775			24,000			0			24,000
RAE004			12,500			16,408			0			16,408
RAF001			107,855			12,620			0			12,620
RBA001			113,437			81,875			0			81,875
RBA002			36,868			31,500			0			31,500
RBB001			424,771			385,580			0			385,580
RBB003			133,229			133,229			0			133,229
RBB004			0			0			0			0
RBC001			1,375,781			1,278,197			0			1,278,197
RBE001			171,315			173,000			0			173,000
RBE002			26,707			20,000			0			20,000
RBF001			155,413			105,090			0			105,090
RBG001			39,956			40,000			0			40,000
RBG002			107,998			71,600			0			71,600
RBG005			48,272			25,000			0			25,000
RBH001			2,055,805			1,859,643			0			1,859,643
RBH002			253,723			240,000			0			240,000

ConITS Contract Funding Tabulation

TA No.	TA Value			TA Current Funding			TA Increase/Decrease Funding			TA Revised Funding		
	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total
RBH007	[redacted]	[redacted]	10,000	[redacted]	[redacted]	10,000	[redacted]	[redacted]	0	[redacted]	[redacted]	10,000
RBI001	[redacted]	[redacted]	596,414	[redacted]	[redacted]	550,000	[redacted]	[redacted]	0	[redacted]	[redacted]	550,000
RBJ001	[redacted]	[redacted]	73,906	[redacted]	[redacted]	66,000	[redacted]	[redacted]	0	[redacted]	[redacted]	66,000
RBJ002	[redacted]	[redacted]	267,641	[redacted]	[redacted]	256,000	[redacted]	[redacted]	0	[redacted]	[redacted]	256,000
RBJ005	[redacted]	[redacted]	492,620	[redacted]	[redacted]	408,043	[redacted]	[redacted]	0	[redacted]	[redacted]	408,043
RBJ006	[redacted]	[redacted]	829,986	[redacted]	[redacted]	662,000	[redacted]	[redacted]	0	[redacted]	[redacted]	662,000
RBJ007	[redacted]	[redacted]	184,868	[redacted]	[redacted]	159,670	[redacted]	[redacted]	0	[redacted]	[redacted]	159,670
RBK001	[redacted]	[redacted]	187,220	[redacted]	[redacted]	135,340	[redacted]	[redacted]	0	[redacted]	[redacted]	135,340
RBK002	[redacted]	[redacted]	64,985	[redacted]	[redacted]	63,886	[redacted]	[redacted]	0	[redacted]	[redacted]	63,886
RBK003	[redacted]	[redacted]	86,438	[redacted]	[redacted]	76,027	[redacted]	[redacted]	0	[redacted]	[redacted]	76,027
RBK005	[redacted]	[redacted]	18,584	[redacted]	[redacted]	19,473	[redacted]	[redacted]	0	[redacted]	[redacted]	19,473
RBK006	[redacted]	[redacted]	48,499	[redacted]	[redacted]	26,000	[redacted]	[redacted]	0	[redacted]	[redacted]	26,000
RBL001	[redacted]	[redacted]	221,943	[redacted]	[redacted]	213,500	[redacted]	[redacted]	0	[redacted]	[redacted]	213,500
RBL002	[redacted]	[redacted]	286,838	[redacted]	[redacted]	253,000	[redacted]	[redacted]	0	[redacted]	[redacted]	253,000
RBN001	[redacted]	[redacted]	76,691	[redacted]	[redacted]	35,334	[redacted]	[redacted]	0	[redacted]	[redacted]	35,334
RBO001	[redacted]	[redacted]	19,209	[redacted]	[redacted]	14,341	[redacted]	[redacted]	0	[redacted]	[redacted]	14,341
RC001	[redacted]	[redacted]	112,281	[redacted]	[redacted]	98,000	[redacted]	[redacted]	0	[redacted]	[redacted]	98,000
RCB001	[redacted]	[redacted]	47,200	[redacted]	[redacted]	81,911	[redacted]	[redacted]	0	[redacted]	[redacted]	81,911
RCC001	[redacted]	[redacted]	543,232	[redacted]	[redacted]	521,368	[redacted]	[redacted]	0	[redacted]	[redacted]	521,368
RCD001	[redacted]	[redacted]	595,230	[redacted]	[redacted]	543,074	[redacted]	[redacted]	0	[redacted]	[redacted]	543,074
RCE001	[redacted]	[redacted]	573,487	[redacted]	[redacted]	557,773	[redacted]	[redacted]	0	[redacted]	[redacted]	557,773
RCF001	[redacted]	[redacted]	495,027	[redacted]	[redacted]	469,166	[redacted]	[redacted]	0	[redacted]	[redacted]	469,166
RCG001	[redacted]	[redacted]	424,019	[redacted]	[redacted]	384,500	[redacted]	[redacted]	0	[redacted]	[redacted]	384,500
RD001	[redacted]	[redacted]	1,632,189	[redacted]	[redacted]	1,495,981	[redacted]	[redacted]	0	[redacted]	[redacted]	1,495,981
RDD001	[redacted]	[redacted]	2,678,787	[redacted]	[redacted]	2,436,588	[redacted]	[redacted]	0	[redacted]	[redacted]	2,436,588
RDD002	[redacted]	[redacted]	2,184,973	[redacted]	[redacted]	2,154,815	[redacted]	[redacted]	0	[redacted]	[redacted]	2,154,815
RDD003	[redacted]	[redacted]	198,731	[redacted]	[redacted]	166,326	[redacted]	[redacted]	0	[redacted]	[redacted]	166,326
RDD004	[redacted]	[redacted]	4,189	[redacted]	[redacted]	4,000	[redacted]	[redacted]	0	[redacted]	[redacted]	4,000
RDD005	[redacted]	[redacted]	89,877	[redacted]	[redacted]	60,000	[redacted]	[redacted]	0	[redacted]	[redacted]	60,000
RDD006	[redacted]	[redacted]	0	[redacted]	[redacted]	87,822	[redacted]	[redacted]	0	[redacted]	[redacted]	87,822
RDE001	[redacted]	[redacted]	2,692,201	[redacted]	[redacted]	2,363,642	[redacted]	[redacted]	0	[redacted]	[redacted]	2,363,642
RDE002	[redacted]	[redacted]	399,874	[redacted]	[redacted]	1,248,500	[redacted]	[redacted]	0	[redacted]	[redacted]	1,248,500
RDE005	[redacted]	[redacted]	265,669	[redacted]	[redacted]	233,265	[redacted]	[redacted]	0	[redacted]	[redacted]	233,265
RDE006	[redacted]	[redacted]	3,738,456	[redacted]	[redacted]	2,798,988	[redacted]	[redacted]	0	[redacted]	[redacted]	2,798,988
RDE007	[redacted]	[redacted]	22,483	[redacted]	[redacted]	2,000	[redacted]	[redacted]	0	[redacted]	[redacted]	2,000
RDG001	[redacted]	[redacted]	461,445	[redacted]	[redacted]	343,000	[redacted]	[redacted]	0	[redacted]	[redacted]	343,000
RDO001	[redacted]	[redacted]	280,553	[redacted]	[redacted]	271,457	[redacted]	[redacted]	0	[redacted]	[redacted]	271,457
RDO002	[redacted]	[redacted]	403,106	[redacted]	[redacted]	336,343	[redacted]	[redacted]	0	[redacted]	[redacted]	336,343
RDO003	[redacted]	[redacted]	75,252	[redacted]	[redacted]	72,800	[redacted]	[redacted]	0	[redacted]	[redacted]	72,800
RDO004	[redacted]	[redacted]	240,919	[redacted]	[redacted]	287,592	[redacted]	[redacted]	0	[redacted]	[redacted]	287,592
RDO005	[redacted]	[redacted]	74,902	[redacted]	[redacted]	75,000	[redacted]	[redacted]	0	[redacted]	[redacted]	75,000
RDO006	[redacted]	[redacted]	0	[redacted]	[redacted]	500,000	[redacted]	[redacted]	0	[redacted]	[redacted]	500,000

ConITS Contract Funding Tabulation

TA No.	TA Value			TA Current Funding			TA Increase/Decrease Funding			TA Revised Funding		
	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total
REB001	[redacted]	[redacted]	131,470	[redacted]	[redacted]	186,000	[redacted]	[redacted]	0	[redacted]	[redacted]	186,000
REC001			96,002			58,800			0			58,800
RF001			2,622			6,400			0			6,400
RFC001			1,188,515			1,218,013			0			1,218,013
RFC002			36,250			36,307			0			36,307
RFC003			11,501			16,250			0			16,250
RFC004			2,102,200			1,635,700			0			1,635,700
RFC005			3,250,872			3,090,618			0			3,090,618
RFC007			297,115			289,828			0			289,828
RFC008			5,973			6,000			0			6,000
RFC011			77,346			68,767			0			68,767
RFC012			530,211			428,533			0			428,533
RFC013			510,218			397,333			0			397,333
RFC016			38,266			28,000			0			28,000
RFC018			64,007			48,000			0			48,000
RFC019			63,147			58,000			0			58,000
RFC021			93,280			99,054			0			99,054
RFC022			98,483			80,000			0			80,000
RFC025			1,074,975			1,522,300			0			1,522,300
RFD001			1,910,352			1,386,905			0			1,386,905
RFD002			387,223			260,898			0			260,898
RFD003			136,372			136,500			0			136,500
RFD004			674,148			631,641			0			631,641
RFD005			96,329			96,357			0			96,357
RFD006			425,137			362,388			0			362,388
RFD007			26,689			15,500			0			15,500
RFD009			271,901			182,771			0			182,771
RFD011			2,074,537			1,905,130			0			1,905,130
RFG001			41,429			12,800			0			12,800
RFI001			36,997			36,997			0			36,997
RFI002			699,703			280,000			0			280,000
RFL001			427,606			338,569			0			338,569
RFM001			82,022			42,250			0			42,250
RFP001			55,619			45,668			0			45,668
RFT001			3,851,463			3,353,205			0			3,353,205
RFT002			656,861			545,988			0			545,988
RFU001			232,911			226,300			0			226,300
SA001			7,496,423			7,130,441			0			7,130,441
SA002			1,544,807			1,271,000			0			1,271,000
SA004			59,950			60,000			0			60,000
SAC001			289,451			230,332			0			230,332
SAC002			6,660			6,660			0			6,660

ConITS Contract Funding Tabulation

TA No.	TA Value			TA Current Funding			TA Increase/Decrease Funding			TA Revised Funding		
	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total
SAC003	[redacted]	[redacted]	59,843	[redacted]	[redacted]	45,729	[redacted]	[redacted]	0	[redacted]	[redacted]	45,729
SK001	[redacted]	[redacted]	293,749	[redacted]	[redacted]	287,400	[redacted]	[redacted]	0	[redacted]	[redacted]	287,400
SL001	[redacted]	[redacted]	75,000	[redacted]	[redacted]	75,000	[redacted]	[redacted]	0	[redacted]	[redacted]	75,000
SL002	[redacted]	[redacted]	388,068	[redacted]	[redacted]	389,500	[redacted]	[redacted]	0	[redacted]	[redacted]	389,500
SL003	[redacted]	[redacted]	157,274	[redacted]	[redacted]	101,531	[redacted]	[redacted]	0	[redacted]	[redacted]	101,531
SL005	[redacted]	[redacted]	55,285	[redacted]	[redacted]	35,353	[redacted]	[redacted]	0	[redacted]	[redacted]	35,353
SL006	[redacted]	[redacted]	959,716	[redacted]	[redacted]	910,999	[redacted]	[redacted]	0	[redacted]	[redacted]	910,999
SL007	[redacted]	[redacted]	374,596	[redacted]	[redacted]	354,130	[redacted]	[redacted]	0	[redacted]	[redacted]	354,130
SL009	[redacted]	[redacted]	1,106,030	[redacted]	[redacted]	928,009	[redacted]	[redacted]	0	[redacted]	[redacted]	928,009
SLA001	[redacted]	[redacted]	1,517,773	[redacted]	[redacted]	1,559,965	[redacted]	[redacted]	0	[redacted]	[redacted]	1,559,965
SLA002	[redacted]	[redacted]	862,942	[redacted]	[redacted]	782,321	[redacted]	[redacted]	0	[redacted]	[redacted]	782,321
SLA003	[redacted]	[redacted]	413,803	[redacted]	[redacted]	375,000	[redacted]	[redacted]	0	[redacted]	[redacted]	375,000
SLB001	[redacted]	[redacted]	309,943	[redacted]	[redacted]	296,476	[redacted]	[redacted]	0	[redacted]	[redacted]	296,476
SLB002	[redacted]	[redacted]	2,466,863	[redacted]	[redacted]	2,110,774	[redacted]	[redacted]	0	[redacted]	[redacted]	2,110,774
SLB003	[redacted]	[redacted]	3,021,670	[redacted]	[redacted]	2,686,377	[redacted]	[redacted]	0	[redacted]	[redacted]	2,686,377
SLB004	[redacted]	[redacted]	631,601	[redacted]	[redacted]	630,101	[redacted]	[redacted]	0	[redacted]	[redacted]	630,101
SLB005	[redacted]	[redacted]	122,532	[redacted]	[redacted]	108,000	[redacted]	[redacted]	0	[redacted]	[redacted]	108,000
SLB006	[redacted]	[redacted]	2,471,856	[redacted]	[redacted]	2,241,679	[redacted]	[redacted]	0	[redacted]	[redacted]	2,241,679
SLB007	[redacted]	[redacted]	35,957	[redacted]	[redacted]	15,200	[redacted]	[redacted]	0	[redacted]	[redacted]	15,200
SLB008	[redacted]	[redacted]	402,202	[redacted]	[redacted]	292,000	[redacted]	[redacted]	0	[redacted]	[redacted]	292,000
SLB009	[redacted]	[redacted]	591,959	[redacted]	[redacted]	591,959	[redacted]	[redacted]	0	[redacted]	[redacted]	591,959
SLB011	[redacted]	[redacted]	90,140	[redacted]	[redacted]	86,731	[redacted]	[redacted]	0	[redacted]	[redacted]	86,731
SLB012	[redacted]	[redacted]	68,580	[redacted]	[redacted]	52,342	[redacted]	[redacted]	0	[redacted]	[redacted]	52,342
SLB013	[redacted]	[redacted]	104,073	[redacted]	[redacted]	110,723	[redacted]	[redacted]	0	[redacted]	[redacted]	110,723
SLB014	[redacted]	[redacted]	2,345,364	[redacted]	[redacted]	2,542,810	[redacted]	[redacted]	6,000	[redacted]	[redacted]	2,548,810
SLB017	[redacted]	[redacted]	276,607	[redacted]	[redacted]	205,825	[redacted]	[redacted]	0	[redacted]	[redacted]	205,825
SLB018	[redacted]	[redacted]	1,392,274	[redacted]	[redacted]	1,133,179	[redacted]	[redacted]	0	[redacted]	[redacted]	1,133,179
SLB019	[redacted]	[redacted]	504,766	[redacted]	[redacted]	476,466	[redacted]	[redacted]	0	[redacted]	[redacted]	476,466
SLB020	[redacted]	[redacted]	8,406	[redacted]	[redacted]	3,923	[redacted]	[redacted]	0	[redacted]	[redacted]	3,923
SLB022	[redacted]	[redacted]	17,246	[redacted]	[redacted]	6,977	[redacted]	[redacted]	0	[redacted]	[redacted]	6,977
SLB027	[redacted]	[redacted]	270,647	[redacted]	[redacted]	327,810	[redacted]	[redacted]	0	[redacted]	[redacted]	327,810
SLB028	[redacted]	[redacted]	503,103	[redacted]	[redacted]	267,552	[redacted]	[redacted]	0	[redacted]	[redacted]	267,552
SLB033	[redacted]	[redacted]	1,282,870	[redacted]	[redacted]	1,065,554	[redacted]	[redacted]	0	[redacted]	[redacted]	1,065,554
SLB035	[redacted]	[redacted]	118,419	[redacted]	[redacted]	59,000	[redacted]	[redacted]	0	[redacted]	[redacted]	59,000
SLB037	[redacted]	[redacted]	250,584	[redacted]	[redacted]	162,376	[redacted]	[redacted]	0	[redacted]	[redacted]	162,376
SLB038	[redacted]	[redacted]	379,281	[redacted]	[redacted]	331,924	[redacted]	[redacted]	0	[redacted]	[redacted]	331,924
SLC001	[redacted]	[redacted]	4,152,420	[redacted]	[redacted]	3,778,251	[redacted]	[redacted]	0	[redacted]	[redacted]	3,778,251
SLC004	[redacted]	[redacted]	97,924	[redacted]	[redacted]	96,352	[redacted]	[redacted]	0	[redacted]	[redacted]	96,352
SMB001	[redacted]	[redacted]	147,720	[redacted]	[redacted]	147,117	[redacted]	[redacted]	0	[redacted]	[redacted]	147,117
TEN001	[redacted]	[redacted]	771,381	[redacted]	[redacted]	762,500	[redacted]	[redacted]	0	[redacted]	[redacted]	762,500
XA001	[redacted]	[redacted]	96,606	[redacted]	[redacted]	118,513	[redacted]	[redacted]	0	[redacted]	[redacted]	118,513
Total	[redacted]	[redacted]	95,297,998	[redacted]	[redacted]	87,059,231	[redacted]	[redacted]	6,000	[redacted]	[redacted]	87,065,231

OMB Approval #: 2700-0042

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE	PAGE OF PAGES	
	1	6

2. AMENDMENT/MODIFICATION NO.	3. EFFECTIVE DATE	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO. *(If applicable)*
111	See Block 16c	N/A	

6. ISSUED BY CODE

National Aeronautics and Space Administration
Langley Research Center
Hampton, VA 23681-2199

7. ADMINISTERED BY *(If other than Item 6)* CODE

8. NAME AND ADDRESS OF CONTRACTOR *(No., street, county, State, and Zip Code)*

Raytheon Technical Services Company, LLC
Information Technical & Scientific Services
12160 Sunrise Valley Drive
Reston, VA 20191

CODE FACILITY CODE

(x) 9A. AMENDMENT OF SOLICITATION NO.

9B. DATED *(SEE ITEM 11)*

10A. MODIFICATION OF CONTRACT/ORDER NO.
L70750D issued against GSA Order T03-01-DS-L003

10B. DATED *(SEE ITEM 13)*
2/1/01

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended, ☐ is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA *(If required)*

See Page 2

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(x)	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: *(Specify authority)* THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
X	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES *(such as changes in paying office, appropriation date, etc.)* SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
	D. OTHER *(Specify type of modification and authority)*

E. IMPORTANT: Contractor ☒ is not, ☐ is required to sign this document and return 1 copy to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION *(Organized by UCF section headings, including solicitation/contract subject matter where feasible.)*

A. The purpose of this modification is to provide incremental funding in the amount of $438,441, of which [redacted] is allocated to cost and [redacted] is allocated to fee.

(CONTINUED)

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER *(Type or print)*		16A. NAME AND TITLE OF CONTRACTING OFFICER *(Type or print)*	
		MICHAEL T. STUBBS	
15B. CONTRACTOR/OFFEROR	15C. DATE SIGNED	16B. UNITED STATES OF AMERICA BY	16C. DATE SIGNED 11/15/05
(Signature of person authorized to sign)		*(Signature of Contracting Officer)*	

B. Accordingly, the following changes to the contract schedule are hereby made:

1. Paragraph 3, Contract Funding (NAS 1852.232-81) (JUN 1990), subparagraphs (a) and (b) are deleted in their entirety and replaced with the following:

"(a) For purposes of payment of cost, exclusive of fee, in accordance with the "Limitation of Funds" clause, the total amount allotted by the Government to this Task Order is [redacted] This allotment is for the performance of work under Task Assignments (TA) issued in accordance with Paragraph 3 of the SOW and covers the following estimated period of performance: January 31, 2005.

(b) An additional amount of [redacted] is obligated under TO for payment of fee."

C. All other terms and conditions remain unchanged.

TASK ORDER TABULATION

Action	Estimated Cost	Award Fee	CPAF	Cost Funding	AF Funding	Total Funding
Award - Mod 105	[redacted]		120,279,275	[redacted]		85,617,151
Mod 106			0			236,410
Mod 107			0			709,368
Mod 108			0			468,974
Mod 109			0			27,328
Mod 110			0			6,000
Mod 111			0			438,441
TOTAL			$120,279,275			$87,503,672

ACCOUNTING & APPROPRIATION DATA

PR	PY/FUND	JO/ Order No.	RTR	WBS/Cost Ctr	Fund Center/ Cost Center	Amount	TA No.
4200089892	SAEX22004D	FC400000	23-210-10-00		23A1	$15,822	OBB003
4200089892	SAEX22004R	FC400000	23R-781-10-9D60-01		23D314	$14,000	RBF001
4200089892	SAEX22004D	FC400000	23-762-65-AN		23D304	$4,424	RBG005
4200089892	SFCX22004D	FC200801		2309080201	23-AERO	$41,417	RBH001
4200089892	SFCX22004D	FC400000	23-376-70-30-03		23D311	$28,291	RCD001
4200089892	EXCX22005D	FC400000	23-376-70-30-07		23D311	$20,000	RCG001
4200089892	SAEX22004D	FC400000	23-728-60-20		23D318	$60,000	RDE002
4200089892	ESAX22005D	FC400000	23-786-10-10		23D318	$50,000	RDE006
4200089892	SAEX2204D	FC400000	23-728-60-30		23D211	$50,000	RFC012
4200089892	SAEX2204D	FC400000	23-762-45-T1		23D301	$30,000	RFC025
4200089892	SAEX22004D	FC621075		2309070304	23-TESTAIR	$8,000	RFL001
4200089892	SAEX22004R	FC400000	23R-762-25-9351-01		23D407	$1,000	RFT001
4200089892	SAEX22004D	FC100101	23GA080040		23-CTRGA	$10,000	SK001
4200089892	SAEX22004D	FC300801	23GA090213		23-CTRGA	$21,000	SLA002
4200089892	EXCX22005D	FC300204		2309040106	23-ITSVCS	$31,202	SLB006
4200089892	SAEX22004D	FC200801		2309060015	23-FABR	$621	SLB014
4200089892	SFCX22004D	FC400000	23-251-30-01		23H1	$3,000	SLB018
4200089892	SAEX22004D	FC200801		2309060015	23-FABR	$2,379	SLB028
4200089892	ESAX22005D	FC300205		2309040105	23-ITSVCS	$47,285	SLB033
Total						$438,441	

ConITS Contract Funding Tabulation

TA No.	TA Value			TA Current Funding			TA Increase/Decrease Funding			TA Revised Funding		
	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total
Award			0			0			0			0
A001			18,760			16,700			0			16,700
AH001			431,729			389,283			0			389,283
AL001			0			5,000			0			5,000
OA001			330,730			302,828			0			302,828
OA002			16,872			8,000			0			8,000
OB001			14,545			14,550			0			14,550
OBB001			776,470			720,639			0			720,639
OBB003			146,487			103,117			15,822			118,939
OC001			322,112			267,000			0			267,000
OC002			214,837			310,400			0			310,400
OCA001			3,903			1,000			0			1,000
OCB001			362,797			365,446			0			365,446
OCB002			260,709			268,961			0			268,961
OCB003			563,492			504,862			0			504,862
OD001			374,998			370,094			0			370,094
OI001			176,740			124,000			0			124,000
OKC001			590,682			543,250			0			543,250
OKC002			13,002			11,464			0			11,464
RA001			506,936			474,157			0			474,157
RAA001			660,469			605,983			0			605,983
RAB001			592,763			532,000			0			532,000
RAC001			86,070			83,000			0			83,000
RAD001			503,591			475,400			0			475,400
RAE001			1,188,859			1,136,199			0			1,136,199
RAE003			22,775			24,000			0			24,000
RAE004			12,500			16,408			0			16,408
RAF001			107,855			12,620			0			12,620
RBA001			113,437			81,875			0			81,875
RBA002			36,868			31,500			0			31,500
RBB001			424,771			385,580			0			385,580
RBB003			133,229			133,229			0			133,229
RBB004			0			0			0			0
RBC001			1,375,781			1,278,197			0			1,278,197
RBE001			171,315			173,000			0			173,000
RBE002			26,707			20,000			0			20,000
RBF001			155,413			105,090			14,000			119,090
RBG001			39,956			40,000			0			40,000
RBG002			107,998			71,600			0			71,600
RBG005			48,272			25,000			4,424			29,424
RBH001			2,055,805			1,859,643			41,417			1,901,060
RBH002			253,723			240,000			0			240,000

ConITS Contract Funding Tabulation

TA No.	TA Value			TA Current Funding			TA Increase/Decrease Funding			TA Revised Funding		
	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total
RBH007	[redacted]		10,000	[redacted]		10,000	[redacted]		0	[redacted]		10,000
RBI001			596,414			550,000			0			550,000
RBJ001			73,906			66,000			0			66,000
RBJ002			267,641			256,000			0			256,000
RBJ005			492,620			408,043			0			408,043
RBJ006			829,986			662,000			0			662,000
RBJ007			184,868			159,670			0			159,670
RBK001			187,220			135,340			0			135,340
RBK002			64,985			63,886			0			63,886
RBK003			86,438			76,027			0			76,027
RBK005			18,584			19,473			0			19,473
RBK006			48,499			26,000			0			26,000
[illegible]001			221,943			213,500			0			213,500
[illegible]002			286,838			253,000			0			253,000
RBN001			76,691			35,334			0			35,334
RBO001			19,209			14,341			0			14,341
RC001			112,281			98,000			0			98,000
RCB001			47,200			81,911			0			81,911
RCC001			543,232			521,368			0			521,368
RCD001			595,230			543,074			28,291			571,365
RCE001			573,487			557,773			0			557,773
RCF001			495,027			469,166			0			469,166
RCG001			424,019			384,500			20,000			404,500
RD001			1,632,189			1,495,981			0			1,495,981
RDD001			2,678,787			2,436,588			0			2,436,588
RDD002			2,184,973			2,154,815			0			2,154,815
RDD003			198,731			166,326			0			166,326
RDD004			4,189			4,000			0			4,000
RDD005			89,877			60,000			0			60,000
RDD006			0			87,822			0			87,822
[illegible]001			2,692,201			2,363,642			0			2,363,642
RDE002			399,874			1,248,500			60,000			1,308,500
RDE005			265,669			233,265			0			233,265
RDE006			3,738,456			2,798,988			50,000			2,848,988
RDE007			22,483			2,000			0			2,000
RDG001			461,445			343,000			0			343,000
RDO001			280,553			271,457			0			271,457
RDO002			403,106			336,343			0			336,343
RDO003			75,252			72,800			0			72,800
RDO004			240,919			287,592			0			287,592
RDO005			74,902			75,000			0			75,000
RDO006			0			500,000			0			500,000

ConITS Contract Funding Tabulation

TA No.	TA Value			TA Current Funding			TA Increase/Decrease Funding			TA Revised Funding		
	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total
REB001	[redacted]		131,470	[redacted]		186,000	[redacted]		0	[redacted]		186,000
REC001	[redacted]		96,002	[redacted]		58,800	[redacted]		0	[redacted]		58,800
RF001	[redacted]		2,622	[redacted]		6,400	[redacted]		0	[redacted]		6,400
RFC001	[redacted]		1,188,515	[redacted]		1,218,013	[redacted]		0	[redacted]		1,218,013
RFC002	[redacted]		36,250	[redacted]		36,307	[redacted]		0	[redacted]		36,307
RFC003	[redacted]		11,501	[redacted]		16,250	[redacted]		0	[redacted]		16,250
RFC004	[redacted]		2,102,200	[redacted]		1,635,700	[redacted]		0	[redacted]		1,635,700
RFC005	[redacted]		3,250,872	[redacted]		3,090,618	[redacted]		0	[redacted]		3,090,618
RFC007	[redacted]		297,115	[redacted]		289,828	[redacted]		0	[redacted]		289,828
RFC008	[redacted]		5,973	[redacted]		6,000	[redacted]		0	[redacted]		6,000
RFC011	[redacted]		77,346	[redacted]		68,767	[redacted]		0	[redacted]		68,767
RFC012	[redacted]		530,211	[redacted]		428,533	[redacted]		50,000	[redacted]		478,533
[illegible]C013	[redacted]		510,218	[redacted]		397,333	[redacted]		0	[redacted]		397,333
[illegible]C016	[redacted]		38,266	[redacted]		28,000	[redacted]		0	[redacted]		28,000
RFC018	[redacted]		64,007	[redacted]		48,000	[redacted]		0	[redacted]		48,000
RFC019	[redacted]		63,147	[redacted]		58,000	[redacted]		0	[redacted]		58,000
RFC021	[redacted]		93,280	[redacted]		99,054	[redacted]		0	[redacted]		99,054
RFC022	[redacted]		98,483	[redacted]		80,000	[redacted]		0	[redacted]		80,000
RFC025	[redacted]		1,074,975	[redacted]		1,522,300	[redacted]		30,000	[redacted]		1,552,300
RFD001	[redacted]		1,910,352	[redacted]		1,386,905	[redacted]		0	[redacted]		1,386,905
RFD002	[redacted]		387,223	[redacted]		260,898	[redacted]		0	[redacted]		260,898
RFD003	[redacted]		136,372	[redacted]		136,500	[redacted]		0	[redacted]		136,500
RFD004	[redacted]		674,148	[redacted]		631,641	[redacted]		0	[redacted]		631,641
RFD005	[redacted]		96,329	[redacted]		96,357	[redacted]		0	[redacted]		96,357
RFD006	[redacted]		425,137	[redacted]		362,388	[redacted]		0	[redacted]		362,388
RFD007	[redacted]		26,689	[redacted]		15,500	[redacted]		0	[redacted]		15,500
RFD009	[redacted]		271,901	[redacted]		182,771	[redacted]		0	[redacted]		182,771
RFD011	[redacted]		2,074,537	[redacted]		1,905,130	[redacted]		0	[redacted]		1,905,130
RFG001	[redacted]		41,429	[redacted]		12,800	[redacted]		0	[redacted]		12,800
RFI001	[redacted]		36,997	[redacted]		36,997	[redacted]		0	[redacted]		36,997
[illegible]002	[redacted]		699,703	[redacted]		280,000	[redacted]		0	[redacted]		280,000
RFL001	[redacted]		427,606	[redacted]		338,569	[redacted]		8,000	[redacted]		346,569
RFM001	[redacted]		82,022	[redacted]		42,250	[redacted]		0	[redacted]		42,250
RFP001	[redacted]		55,619	[redacted]		45,668	[redacted]		0	[redacted]		45,668
RFT001	[redacted]		3,851,463	[redacted]		3,353,205	[redacted]		1,000	[redacted]		3,354,205
RFT002	[redacted]		656,861	[redacted]		545,988	[redacted]		0	[redacted]		545,988
RFU001	[redacted]		232,911	[redacted]		226,300	[redacted]		0	[redacted]		226,300
SA001	[redacted]		7,496,423	[redacted]		7,130,441	[redacted]		0	[redacted]		7,130,441
SA002	[redacted]		1,544,807	[redacted]		1,271,000	[redacted]		0	[redacted]		1,271,000
SA004	[redacted]		59,950	[redacted]		60,000	[redacted]		0	[redacted]		60,000
SAC001	[redacted]		289,451	[redacted]		230,332	[redacted]		0	[redacted]		230,332
SAC002	[redacted]		6,660	[redacted]		6,660	[redacted]		0	[redacted]		6,660

ConITS Contract Funding Tabulation

TA No.	TA Value			TA Current Funding			TA Increase/Decrease Funding			TA Revised Funding		
	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total
SAC003			59,843			45,729			0			45,729
SK001			293,749			287,400			10,000			297,400
SL001			75,000			75,000			0			75,000
SL002			388,068			389,500			0			389,500
SL003			157,274			101,531			0			101,531
SL005			55,285			35,353			0			35,353
SL006			959,716			910,999			0			910,999
SL007			374,596			354,130			0			354,130
SL009			1,106,030			928,009			0			928,009
SLA001			1,517,773			1,559,965			0			1,559,965
SLA002			862,942			782,321			21,000			803,321
SLA003			413,803			375,000			0			375,000
[illegible]3001			309,943			296,476			0			296,476
SLB002			2,466,863			2,110,774			0			2,110,774
SLB003			3,021,670			2,686,377			0			2,686,377
SLB004			631,601			630,101			0			630,101
SLB005			122,532			108,000			0			108,000
SLB006			2,471,856			2,241,679			31,202			2,272,881
SLB007			35,957			15,200			0			15,200
SLB008			402,202			292,000			0			292,000
SLB009			591,959			591,959			0			591,959
SLB011			90,140			86,731			0			86,731
SLB012			68,580			52,342			0			52,342
SLB013			104,073			110,723			0			110,723
SLB014			2,345,364			2,548,810			621			2,549,431
SLB017			276,607			205,825			0			205,825
SLB018			1,392,274			1,133,179			3,000			1,136,179
SLB019			504,766			476,466			0			476,466
SLB020			8,406			3,923			0			3,923
[illegible]B022			17,246			6,977			0			6,977
[illegible]3027			270,647			327,810			0			327,810
SLB028			503,103			267,552			2,379			269,931
SLB033			1,282,870			1,065,554			47,285			1,112,839
SLB035			118,419			59,000			0			59,000
SLB037			250,584			162,376			0			162,376
SLB038			379,281			331,924			0			331,924
SLC001			4,152,420			3,778,251			0			3,778,251
SLC004			97,924			96,352			0			96,352
SMB001			147,720			147,117			0			147,117
TEN001			771,381			762,500			0			762,500
XA001			96,606			118,513			0			118,513
Total			95,297,998			87,065,231			438,441			87,503,672

OMB Approval #: 2700-0042

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE

PAGE OF PAGES 1 2

2. AMENDMENT/MODIFICATION NO. 112

3. EFFECTIVE DATE 2/1/05

4. REQUISITION/PURCHASE REQ. NO. N/A

5. PROJECT NO. *(If applicable)*

6. ISSUED BY CODE

National Aeronautics and Space Administration
Langley Research Center
Hampton, VA 23681-2199

7. ADMINISTERED BY *(If other than Item 6)* CODE

8. NAME AND ADDRESS OF CONTRACTOR *(No., street, county, State, and Zip Code)*

Raytheon Technical Services Company, LLC
Information Technical & Scientific Services
12160 Sunrise Valley Drive
Reston, VA 20191

CODE FACILITY CODE

(x) 9A. AMENDMENT OF SOLICITATION NO.

9B. DATED *(SEE ITEM 11)*

10A. MODIFICATION OF CONTRACT/ORDER NO. L70750D issued against GSA Order T03-01-DS-L003

10B. DATED *(SEE ITEM 13)* 2/1/01

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended, ☐ is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA *(If required)*

N/A

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(x)	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: *(Specify authority)* THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
X	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES *(such as changes in paying office, appropriation date, etc.)* SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
	D. OTHER *(Specify type of modification and authority)*

E. IMPORTANT: Contractor ☒ is not, ☐ is required to sign this document and return 1 copy to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION *(Organized by UCF section headings, including solicitation/contract subject matter where feasible.)*

A. The purpose of this modification is to exercise the fourth contract option. The Period of Performance is extended through January 31, 2006, as stated in Paragraph 9, Period of Performance.

(CONTINUED)

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER *(Type or print)*

16A. NAME AND TITLE OF CONTRACTING OFFICER *(Type or print)* Tami Kinnard

15B. CONTRACTOR/OFFEROR *(Signature of person authorized to sign)*

15C. DATE SIGNED

16B. UNITED STATES OF AMERICA BY Tami Kinnard *(Signature of Contracting Officer)*

16C. DATE SIGNED 11/16/2004

B. Accordingly, the following changes to the contract schedule are hereby made:

1. Paragraph 2, Estimated Cost and Award Fee, subparagraph (a) is revised as follows:

"2. ESTIMATED COST AND AWARD FEE

(a) The estimated cost of this task order is [redacted] exclusive of the maximum award fee of [redacted] The total estimated cost and maximum award fee is $154,653,959. The total estimated cost and maximum award fee, inclusive of all available options is $275,652,344 (of which [redacted] represents maximum award fee)."

C. All other terms and conditions remain unchanged.

TASK ORDER TABULATION

Action	Estimated Cost	Award Fee	CPAF	Cost Funding	AF Funding	Total Funding
Award - Mod 105	[redacted]	[redacted]	120,279,275	[redacted]	[redacted]	85,617,151
Mod 106			0			236,410
Mod 107			0			709,368
Mod 108			0			468,974
Mod 109			0			27,328
Mod 110			0			6,000
Mod 111			0			438,441
Mod 112			34,364,684			0
TOTAL			$154,643,959			$87,503,672

ACCOUNTING & APPROPRIATION DATA

N/A

OMB Approval No. 2700-0042

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE	PAGE OF PAGES	
	1	7

2. AMENDMENT/MODIFICATION NO.	3. EFFECTIVE DATE	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO. *(If applicable)*
113	See Block 16c	N/A	

6. ISSUED BY CODE

National Aeronautics and Space Administration
Langley Research Center
Hampton, VA 23681-2199

7. ADMINISTERED BY *(If other than Item 6)* CODE

8. NAME AND ADDRESS OF CONTRACTOR *(No., street, county, State, and Zip Code)*

Raytheon Technical Services Company, LLC
Information Technical & Scientific Services
12160 Sunrise Valley Drive
Reston, VA 20191

CODE FACILITY CODE

(x) 9A. AMENDMENT OF SOLICITATION NO.

9B. DATED *(SEE ITEM 11)*

10A. MODIFICATION OF CONTRACT/ORDER NO.
L70750D issued against GSA Order T03-01-DS-L003

10B. DATED *(SEE ITEM 13)*
2/1/01

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended, ☐ is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA *(If required)*

See Pages 2 & 3

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(x)	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: *(Specify authority)* THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
X	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES *(such as changes in paying office, appropriation date, etc.)* SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
	D. OTHER *(Specify type of modification and authority)*

E. IMPORTANT: Contractor ☒ is not, ☐ is required to sign this document and return 1 copy to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION *(Organized by UCF section headings, including solicitation/contract subject matter where feasible.)*

A. The purpose of this modification is to provide incremental funding in the amount of $1,537,454, of which [redacted] is allocated to cost and [redacted] is allocated to fee.

(CONTINUED)

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER *(Type or print)*		16A. NAME AND TITLE OF CONTRACTING OFFICER *(Type or print)*	
		MICHAEL T. STUBBS	
15B. CONTRACTOR/OFFEROR	15C. DATE SIGNED	16B. UNITED STATES OF AMERICA BY	16C. DATE SIGNED
(Signature of person authorized to sign)		*(Signature of Contracting Officer)*	11/24/04

B. Accordingly, the following changes to the contract schedule are hereby made:

1. Paragraph 3, Contract Funding (NAS 1852.232-81) (JUN 1990), subparagraphs (a) and (b) are deleted in their entirety and replaced with the following:

"(a) For purposes of payment of cost, exclusive of fee, in accordance with the "Limitation of Funds" clause, the total amount allotted by the Government to this Task Order is [redacted] This allotment is for the performance of work under Task Assignments (TA) issued in accordance with Paragraph 3 of the SOW and covers the following estimated period of performance: March 31, 2005.

(b) An additional amount of [redacted] is obligated under TO for payment of fee."

C. All other terms and conditions remain unchanged.

TASK ORDER TABULATION

Action	Estimated Cost	Award Fee	CPAF	Cost Funding	AF Funding	Total Funding
Award - Mod 105	[redacted]	[redacted]	120,279,275	[redacted]	[redacted]	85,617,151
Mod 106	[redacted]	[redacted]	0	[redacted]	[redacted]	236,410
Mod 107	[redacted]	[redacted]	0	[redacted]	[redacted]	709,368
Mod 108	[redacted]	[redacted]	0	[redacted]	[redacted]	468,974
Mod 109	[redacted]	[redacted]	0	[redacted]	[redacted]	27,328
Mod 110	[redacted]	[redacted]	0	[redacted]	[redacted]	6,000
Mod 111	[redacted]	[redacted]	0	[redacted]	[redacted]	438,441
Mod 112	[redacted]	[redacted]	34,364,684	[redacted]	[redacted]	0
Mod 113	[redacted]	[redacted]	0	[redacted]	[redacted]	1,537,454
TOTAL	[redacted]	[redacted]	$154,643,959	[redacted]	[redacted]	$89,041,126

ACCOUNTING & APPROPRIATION DATA

PR	PY/FUND	JO/ Order No.	RTR	WBS/Cost Ctr	Fund Center/ Cost Center	Amount	TA No.
4200090028	SAEX22004D	FC400000	23-103-06-80		23AH	$11,739	AH001
4200090028	ESAX22005D	FC400000	23-103-06-80		23AH	$12,000	AH001
4200090028	EXCX22005D	FC400000	23-104-08-01		23C101	$55,123	AL001
4200090028	SFCX22004D	FC400000	23-251-30-01		23H1	$23,000	OA001
4200090028	SFCX22004D	FC200801		2309080401	23-WTSVCS	$13,420	RBH001
4200090028	SAEX22004D	FC200801		2309080201	23-AERO	$121,580	RBH001
4200090028	SFCX22004D	FC200801		2309080401	23-WTSVCS	$1,193	RBO001
4200090028	ESAX22005D	FC400000	23-786-10-10		23D318	$300,000	RDE006
4200090028	ESAX22005D	FC400000	23-137-10-10		23D318	$600,000	RDO006
4200090028	ESAX22005D	FC400000	23-079-60-30		23D211	$15,000	RFC001
4200090028	ESAX22005D	FC300201		2309040111	23-ITSVCS	$14,202	RFD004
4200090028	ESAX22005D	FC300204		2309040201	23-ITSVCS	$36,470	RFD011
4200090028	SAEX22004D	FC300204		2309040201	23-ITSVCS	$6,402	RFD011
4200090028	ESAX22005D	FC100308		2309030306	23-FAC	$10,000	RFT002
4200090028	ESAX22005D	FC200401		2309030308	23-FAC	$10,000	RFT002
4200090028	ESAX22005D	FC200401		2309030307	23-FAC	$10,000	RFT002
4200090028	SFCX22004d	FC100101		2309040108	23-ITSVCS	$11,061	SLA001
4200090028	ESAX22005D	FC300801	23GA090240		23-CTRGA	$24,307	SLA002
4200090028	ESAX22005D	FC300204		2309040106	23-ITSVCS	$39,142	SLB002
4200090028	SFCX22004R	FC300204		2309040106	23-ITSVCS	$2,107	SLB002
4200090028	SFCX22004D	FC300204		2309040106	23-ITSVCS	$6,208	SLB002

4200090028	SAEX22004D	FC300204	2309040106	23-ITSVCS	$9,478	SLB002
4200090028	ESAX22005D	FC100101	23GA080060	23-CTRGA	$55,166	SLB003
4200090028	ESAX22005D	FC300204	2309040106	23-ITSVCS	$44,239	SLB006
4200070761 PLI-257, ALI-3	SAEX22004D	FC100101	2309040108	23-ITSVCS	($23,000)	SLB009
4200090028	ESAX22005D	FC100101	23GA010010	23-CTRGA	$4,500	SLB014
4200090028	SAEX22004D	FC700101	23GA050010	23-CTRGA	$8,000	SLB014
4200090028	SAEX22004D	FC100101	2309040108	23-ITSVCS	$1,200	SLB014
4200090028	ESAX22005D	FC100101	23GA010010	23-CTRGA	$2,500	SLB014
4200090028	ESAX22005D	FC300205	2309040105	23-ITSVCS	$36,779	SLB018
4200090028	SAEX22004D	FC100101	2309040108	23-ITSVCS	$17,739	SLB028
4200090028	ESAX22005D	FC300205	2309040105	23-ITSVCS	$56,899	SLB033
4200090028	ESAX22005D	FC301002	23GA010040	23-CTRGA	$1,000	SLB035
Total					$1,537,454	

ConITS Contract Funding Tabulation

TA No.	TA Value			TA Current Funding			TA Increase/Decrease Funding			TA Revised Funding		
	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total
Award	[redacted]		0	[redacted]		0	[redacted]		0	[redacted]		0
A001	[redacted]		18,760	[redacted]		16,700	[redacted]		0	[redacted]		16,700
AH001	[redacted]		431,729	[redacted]		389,283	[redacted]		23,739	[redacted]		413,022
AL001	[redacted]		0	[redacted]		5,000	[redacted]		55,123	[redacted]		60,123
OA001	[redacted]		330,730	[redacted]		302,828	[redacted]		23,000	[redacted]		325,828
OA002	[redacted]		16,872	[redacted]		8,000	[redacted]		0	[redacted]		8,000
OB001	[redacted]		14,545	[redacted]		14,550	[redacted]		0	[redacted]		14,550
OBB001	[redacted]		776,470	[redacted]		720,639	[redacted]		0	[redacted]		720,639
OBB003	[redacted]		146,487	[redacted]		118,939	[redacted]		0	[redacted]		118,939
OC001	[redacted]		322,112	[redacted]		267,000	[redacted]		0	[redacted]		267,000
OC002	[redacted]		214,837	[redacted]		310,400	[redacted]		0	[redacted]		310,400
OCA001	[redacted]		3,903	[redacted]		1,000	[redacted]		0	[redacted]		1,000
OCB001	[redacted]		362,797	[redacted]		365,446	[redacted]		0	[redacted]		365,446
OCB002	[redacted]		260,709	[redacted]		268,961	[redacted]		0	[redacted]		268,961
OCB003	[redacted]		563,492	[redacted]		504,862	[redacted]		0	[redacted]		504,862
OD001	[redacted]		374,998	[redacted]		370,094	[redacted]		0	[redacted]		370,094
OI001	[redacted]		176,740	[redacted]		124,000	[redacted]		0	[redacted]		124,000
OKC001	[redacted]		590,682	[redacted]		543,250	[redacted]		0	[redacted]		543,250
OKC002	[redacted]		13,002	[redacted]		11,464	[redacted]		0	[redacted]		11,464
RA001	[redacted]		506,936	[redacted]		474,157	[redacted]		0	[redacted]		474,157
RAA001	[redacted]		660,469	[redacted]		605,983	[redacted]		0	[redacted]		605,983
RAB001	[redacted]		592,763	[redacted]		532,000	[redacted]		0	[redacted]		532,000
RAC001	[redacted]		86,070	[redacted]		83,000	[redacted]		0	[redacted]		83,000
RAD001	[redacted]		503,591	[redacted]		475,400	[redacted]		0	[redacted]		475,400
RAE001	[redacted]		1,188,859	[redacted]		1,136,199	[redacted]		0	[redacted]		1,136,199
RAE003	[redacted]		22,775	[redacted]		24,000	[redacted]		0	[redacted]		24,000
RAE004	[redacted]		12,500	[redacted]		16,408	[redacted]		0	[redacted]		16,408
RAF001	[redacted]		107,855	[redacted]		12,620	[redacted]		0	[redacted]		12,620
RBA001	[redacted]		113,437	[redacted]		81,875	[redacted]		0	[redacted]		81,875
RBA002	[redacted]		36,868	[redacted]		31,500	[redacted]		0	[redacted]		31,500
RBB001	[redacted]		424,771	[redacted]		385,580	[redacted]		0	[redacted]		385,580
RBB003	[redacted]		133,229	[redacted]		133,229	[redacted]		0	[redacted]		133,229
RBB004	[redacted]		0	[redacted]		0	[redacted]		0	[redacted]		0
RBC001	[redacted]		1,375,781	[redacted]		1,278,197	[redacted]		0	[redacted]		1,278,197
RBE001	[redacted]		171,315	[redacted]		173,000	[redacted]		0	[redacted]		173,000
RBE002	[redacted]		26,707	[redacted]		20,000	[redacted]		0	[redacted]		20,000
RBF001	[redacted]		155,413	[redacted]		119,090	[redacted]		0	[redacted]		119,090
RBG001	[redacted]		39,956	[redacted]		40,000	[redacted]		0	[redacted]		40,000
RBG002	[redacted]		107,998	[redacted]		71,600	[redacted]		0	[redacted]		71,600
RBG005	[redacted]		48,272	[redacted]		29,424	[redacted]		0	[redacted]		29,424
RBH001	[redacted]		2,055,805	[redacted]		1,901,060	[redacted]		135,000	[redacted]		2,036,060
RBH002	[redacted]		253,723	[redacted]		240,000	[redacted]		0	[redacted]		240,000
RBH007	[redacted]		10,000	[redacted]		10,000	[redacted]		0	[redacted]		10,000

ConITS Contract Funding Tabulation

TA No.	TA Value			TA Current Funding			TA Increase/Decrease Funding			TA Revised Funding		
	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total
RBI001	[redacted]		596,414	[redacted]		550,000	[redacted]		0	[redacted]		550,000
RBJ001	[redacted]		73,906	[redacted]		66,000	[redacted]		0	[redacted]		66,000
RBJ002	[redacted]		267,641	[redacted]		256,000	[redacted]		0	[redacted]		256,000
RBJ005	[redacted]		492,620	[redacted]		408,043	[redacted]		0	[redacted]		408,043
RBJ006	[redacted]		829,986	[redacted]		662,000	[redacted]		0	[redacted]		662,000
RBJ007	[redacted]		184,868	[redacted]		159,670	[redacted]		0	[redacted]		159,670
RBK001	[redacted]		187,220	[redacted]		135,340	[redacted]		0	[redacted]		135,340
RBK002	[redacted]		64,985	[redacted]		63,886	[redacted]		0	[redacted]		63,886
RBK003	[redacted]		86,438	[redacted]		76,027	[redacted]		0	[redacted]		76,027
RBK005	[redacted]		18,584	[redacted]		19,473	[redacted]		0	[redacted]		19,473
RBK006	[redacted]		48,499	[redacted]		26,000	[redacted]		0	[redacted]		26,000
RBL001	[redacted]		221,943	[redacted]		213,500	[redacted]		0	[redacted]		213,500
RBL002	[redacted]		286,838	[redacted]		253,000	[redacted]		0	[redacted]		253,000
RBN001	[redacted]		76,691	[redacted]		35,334	[redacted]		0	[redacted]		35,334
RBO001	[redacted]		19,209	[redacted]		14,341	[redacted]		1,193	[redacted]		15,534
RC001	[redacted]		112,281	[redacted]		98,000	[redacted]		0	[redacted]		98,000
RCB001	[redacted]		47,200	[redacted]		81,911	[redacted]		0	[redacted]		81,911
RCC001	[redacted]		543,232	[redacted]		521,368	[redacted]		0	[redacted]		521,368
RCD001	[redacted]		595,230	[redacted]		571,365	[redacted]		0	[redacted]		571,365
RCE001	[redacted]		573,487	[redacted]		557,773	[redacted]		0	[redacted]		557,773
RCF001	[redacted]		495,027	[redacted]		469,166	[redacted]		0	[redacted]		469,166
RCG001	[redacted]		424,019	[redacted]		404,500	[redacted]		0	[redacted]		404,500
RD001	[redacted]		1,632,189	[redacted]		1,495,981	[redacted]		0	[redacted]		1,495,981
RDD001	[redacted]		2,678,787	[redacted]		2,436,588	[redacted]		0	[redacted]		2,436,588
RDD002	[redacted]		2,184,973	[redacted]		2,154,815	[redacted]		0	[redacted]		2,154,815
RDD003	[redacted]		198,731	[redacted]		166,326	[redacted]		0	[redacted]		166,326
RDD004	[redacted]		4,189	[redacted]		4,000	[redacted]		0	[redacted]		4,000
RDD005	[redacted]		89,877	[redacted]		60,000	[redacted]		0	[redacted]		60,000
RDD006	[redacted]		0	[redacted]		87,822	[redacted]		0	[redacted]		87,822
RDE001	[redacted]		2,692,201	[redacted]		2,363,642	[redacted]		0	[redacted]		2,363,642
RDE002	[redacted]		399,874	[redacted]		1,308,500	[redacted]		0	[redacted]		1,308,500
RDE005	[redacted]		265,669	[redacted]		233,265	[redacted]		0	[redacted]		233,265
RDE006	[redacted]		3,738,456	[redacted]		2,848,988	[redacted]		300,000	[redacted]		3,148,988
RDE007	[redacted]		22,483	[redacted]		2,000	[redacted]		0	[redacted]		2,000
RDG001	[redacted]		461,445	[redacted]		343,000	[redacted]		0	[redacted]		343,000
RDO001	[redacted]		280,553	[redacted]		271,457	[redacted]		0	[redacted]		271,457
RDO002	[redacted]		403,106	[redacted]		336,343	[redacted]		0	[redacted]		336,343
RDO003	[redacted]		75,252	[redacted]		72,800	[redacted]		0	[redacted]		72,800
RDO004	[redacted]		240,919	[redacted]		287,592	[redacted]		0	[redacted]		287,592
RDO005	[redacted]		74,902	[redacted]		75,000	[redacted]		0	[redacted]		75,000
RDO006	[redacted]		0	[redacted]		500,000	[redacted]		600,000	[redacted]		1,100,000
REB001	[redacted]		131,470	[redacted]		186,000	[redacted]		0	[redacted]		186,000
REC001	[redacted]		96,002	[redacted]		58,800	[redacted]		0	[redacted]		58,800

ConITS Contract Funding Tabulation

TA No.	TA Value			TA Current Funding			TA Increase/Decrease Funding			TA Revised Funding		
	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total
RF001	[redacted]		2,622	[redacted]		6,400	[redacted]		0	[redacted]		6,400
RFC001	[redacted]		1,188,515	[redacted]		1,218,013	[redacted]		15,000	[redacted]		1,233,013
RFC002	[redacted]		36,250	[redacted]		36,307	[redacted]		0	[redacted]		36,307
RFC003	[redacted]		11,501	[redacted]		16,250	[redacted]		0	[redacted]		16,250
RFC004	[redacted]		2,102,200	[redacted]		1,635,700	[redacted]		0	[redacted]		1,635,700
RFC005	[redacted]		3,250,872	[redacted]		3,090,618	[redacted]		0	[redacted]		3,090,618
RFC007	[redacted]		297,115	[redacted]		289,828	[redacted]		0	[redacted]		289,828
RFC008	[redacted]		5,973	[redacted]		6,000	[redacted]		0	[redacted]		6,000
RFC011	[redacted]		77,346	[redacted]		68,767	[redacted]		0	[redacted]		68,767
RFC012	[redacted]		530,211	[redacted]		478,533	[redacted]		0	[redacted]		478,533
RFC013	[redacted]		510,218	[redacted]		397,333	[redacted]		0	[redacted]		397,333
RFC016	[redacted]		38,266	[redacted]		28,000	[redacted]		0	[redacted]		28,000
RFC018	[redacted]		64,007	[redacted]		48,000	[redacted]		0	[redacted]		48,000
RFC019	[redacted]		63,147	[redacted]		58,000	[redacted]		0	[redacted]		58,000
RFC021	[redacted]		93,280	[redacted]		99,054	[redacted]		0	[redacted]		99,054
RFC022	[redacted]		98,483	[redacted]		80,000	[redacted]		0	[redacted]		80,000
RFC025	[redacted]		1,074,975	[redacted]		1,552,300	[redacted]		0	[redacted]		1,552,300
RFD001	[redacted]		1,910,352	[redacted]		1,386,905	[redacted]		0	[redacted]		1,386,905
RFD002	[redacted]		387,223	[redacted]		260,898	[redacted]		0	[redacted]		260,898
RFD003	[redacted]		136,372	[redacted]		136,500	[redacted]		0	[redacted]		136,500
RFD004	[redacted]		674,148	[redacted]		631,641	[redacted]		14,202	[redacted]		645,843
RFD005	[redacted]		96,329	[redacted]		96,357	[redacted]		0	[redacted]		96,357
RFD006	[redacted]		425,137	[redacted]		362,388	[redacted]		0	[redacted]		362,388
RFD007	[redacted]		26,689	[redacted]		15,500	[redacted]		0	[redacted]		15,500
RFD009	[redacted]		271,901	[redacted]		182,771	[redacted]		0	[redacted]		182,771
RFD011	[redacted]		2,074,537	[redacted]		1,905,130	[redacted]		42,872	[redacted]		1,948,002
RFG001	[redacted]		41,429	[redacted]		12,800	[redacted]		0	[redacted]		12,800
RFI001	[redacted]		36,997	[redacted]		36,997	[redacted]		0	[redacted]		36,997
RFI002	[redacted]		699,703	[redacted]		280,000	[redacted]		0	[redacted]		280,000
RFL001	[redacted]		427,606	[redacted]		346,569	[redacted]		0	[redacted]		346,569
RFM001	[redacted]		82,022	[redacted]		42,250	[redacted]		0	[redacted]		42,250
RFP001	[redacted]		55,619	[redacted]		45,668	[redacted]		0	[redacted]		45,668
RFT001	[redacted]		3,851,463	[redacted]		3,354,205	[redacted]		0	[redacted]		3,354,205
RFT002	[redacted]		656,861	[redacted]		545,988	[redacted]		30,000	[redacted]		575,988
RFU001	[redacted]		232,911	[redacted]		226,300	[redacted]		0	[redacted]		226,300
SA001	[redacted]		7,496,423	[redacted]		7,130,441	[redacted]		0	[redacted]		7,130,441
SA002	[redacted]		1,544,807	[redacted]		1,271,000	[redacted]		0	[redacted]		1,271,000
SA004	[redacted]		59,950	[redacted]		60,000	[redacted]		0	[redacted]		60,000
SAC001	[redacted]		289,451	[redacted]		230,332	[redacted]		0	[redacted]		230,332
SAC002	[redacted]		6,660	[redacted]		6,660	[redacted]		0	[redacted]		6,660
SAC003	[redacted]		59,843	[redacted]		45,729	[redacted]		0	[redacted]		45,729
SK001	[redacted]		293,749	[redacted]		297,400	[redacted]		0	[redacted]		297,400
SL001	[redacted]		75,000	[redacted]		75,000	[redacted]		0	[redacted]		75,000

ConITS Contract Funding Tabulation

TA No.	TA Value			TA Current Funding			TA Increase/Decrease Funding			TA Revised Funding		
	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total
SL002	[redacted]		388,068	[redacted]		389,500	[redacted]		0	[redacted]		389,500
SL003			157,274			101,531			0			101,531
SL005			55,285			35,353			0			35,353
SL006			959,716			910,999			0			910,999
SL007			374,596			354,130			0			354,130
SL009			1,106,030			928,009			0			928,009
SLA001			1,517,773			1,559,965			11,061			1,571,026
SLA002			862,942			803,321			24,307			827,628
SLA003			413,803			375,000			0			375,000
SLB001			309,943			296,476			0			296,476
SLB002			2,466,863			2,110,774			56,935			2,167,709
SLB003			3,021,670			2,686,377			55,166			2,741,543
SLB004			631,601			630,101			0			630,101
SLB005			122,532			108,000			0			108,000
SLB006			2,471,856			2,272,881			44,239			2,317,120
SLB007			35,957			15,200			0			15,200
SLB008			402,202			292,000			0			292,000
SLB009			591,959			591,959			(23,000)			568,959
SLB011			90,140			86,731			0			86,731
SLB012			68,580			52,342			0			52,342
SLB013			104,073			110,723			0			110,723
SLB014			2,345,364			2,549,431			16,200			2,565,631
SLB017			276,607			205,825			0			205,825
SLB018			1,392,274			1,136,179			36,779			1,172,958
SLB019			504,766			476,466			0			476,466
SLB020			8,406			3,923			0			3,923
SLB022			17,246			6,977			0			6,977
SLB027			270,647			327,810			0			327,810
SLB028			503,103			269,931			17,739			287,670
SLB033			1,282,870			1,112,839			56,899			1,169,738
SLB035			118,419			59,000			1,000			60,000
SLB037			250,584			162,376			0			162,376
SLB038			379,281			331,924			0			331,924
SLC001			4,152,420			3,778,251			0			3,778,251
SLC004			97,924			96,352			0			96,352
SMB001			147,720			147,117			0			147,117
TEN001			771,381			762,500			0			762,500
XA001			96,606			118,513			0			118,513
Total	[redacted]		95,297,998	[redacted]		87,503,672	[redacted]		1,537,454	[redacted]		89,041,126

OMB Approval # 2700-0042

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE	PAGE OF PAGES
	1 / 8

2. AMENDMENT/MODIFICATION NO.	3. EFFECTIVE DATE	4. REQUISITION/PURCHASE REQ. NO	5. PROJECT NO. (If applicable)
114	See Block 16c	N/A	

6. ISSUED BY CODE

National Aeronautics and Space Administration
Langley Research Center
Hampton, VA 23681-2199

7. ADMINISTERED BY (If other than Item 6) CODE

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State, and Zip Code)

Raytheon Technical Services Company, LLC
Information Technical & Scientific Services
12160 Sunrise Valley Drive
Reston, VA 20191

CODE FACILITY CODE

(x) 9A. AMENDMENT OF SOLICITATION NO.

9B. DATED (SEE ITEM 11)

10A. MODIFICATION OF CONTRACT/ORDER NO.
L70750D issued against GSA Order T03-01-DS-L003

10B. DATED (SEE ITEM 13)
2/1/01

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended, ☐ is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

See Pages 2 & 3

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor ☒ is not, ☐ is required to sign this document and return 1 copy to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

A. The purpose of this modification is to provide incremental funding in the amount of $1,662,909, of which [redacted] is allocated to cost and [redacted] is allocated to fee.

(CONTINUED)

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)
	MICHAEL T. STUBBS
15B. CONTRACTOR/OFFEROR (Signature of person authorized to sign)	15C. DATE SIGNED
	16B. UNITED STATES OF AMERICA BY (Signature of Contracting Officer)
	16C. DATE SIGNED 12/21/04

NSN 7540-01-152-8070
PREVIOUS EDITION UNUSABLE

30-105

STANDARD FORM 30 (Rev. 10-83)
Prescribed by GSA
FAR (48 CFR) 53.243

B. Accordingly, the following changes to the contract schedule are hereby made:

1. Paragraph 3, Contract Funding (NAS 1852.232-81) (JUN 1990), subparagraphs (a) and (b) are deleted in their entirety and replaced with the following:

"(a) For purposes of payment of cost, exclusive of fee, in accordance with the "Limitation of Funds" clause, the total amount allotted by the Government to this Task Order is [redacted] This allotment is for the performance of work under Task Assignments (TA) issued in accordance with Paragraph 3 of the SOW and covers the following estimated period of performance: April 28, 2005.

(b) An additional amount of [redacted] is obligated under TO for payment of fee."

C. All other terms and conditions remain unchanged.

TASK ORDER TABULATION

Action	Estimated Cost	Award Fee	CPAF	Cost Funding	AF Funding	Total Funding
Award - Mod 105	[redacted]		120,279,275	[redacted]		85,617,151
Mod 106			0			236,410
Mod 107			0			709,368
Mod 108			0			468,974
Mod 109			0			27,328
Mod 110			0			6,000
Mod 111			0			438,441
Mod 112			34,364,684			0
Mod 113			0			1,537,454
Mod 114			0			1,662,909
TOTAL			$154,643,959			$90,704,035

ACCOUNTING & APPROPRIATION DATA

PR	PY/FUND	JO/ Order No.	RTR WBS/Cost Ctr	Fund Center/ Cost Center	Amount	TA No.
4200091965	EXCX22005D	FC400000	23-612-10-81-10	23E2	$72,000	OBB001
4200091965	SFCX22004D	FC400000	23-319-30-05	23E2	$2,049	OBB001
4200091965	SAEX22004D	FC400000	2351-689-17-12	23A1	$10,000	OBB003
4200091965	SAEX22004D	FC400000	23-853-90-00	23A1	$27,651	OBB003
4200091965	EXCX22005D	FC400000	23-617-91-40-10	23E2	$20,000	OC001
4200091965	SAEX22004D	FC100109	23GA030204	23-CTRGA	$140,000	OC002
4200091965	SAEX22004D	FC400000	23-817-10-02	23D205	$16,000	RAA002
4200091965	SAEX22004D	FC400000	23-714-80-P1	23D301	$19,000	RBB001
4200091965	ESAX22005D	FC400000	23-065-30-22	23D302	$4,860	RBC001
4200091965	ESAX22005D	FC400000	23-714-80-VC	23D302	$41,000	RBC001
4200091965	ESAX22005D	FC400000	23-781-10-10	23D302	$9,000	RBC001
4200091965	SAEX22004D	FC400000	23-334-10-10	23D302	$718	RBC001
4200091965	SAEX22004D	FC400000	23-762-55-ML	23E405	$2,505	RBC001
4200091965	SAEX22004R	FC400000	23R-762-55-8933-01	23D302	$5,440	RBC001
4200091965	SFCX22004D	FC400000	23-303-10-01	23E405	$2,500	RBC001
4200091965	ESAX22005D	FC400000	23-781-20-12	23D314	$25,000	RBF001
4200091965	ESAX22005D	FC200801	2309080401	23-WTSVCS	$5,752	RBO001
4200091965	SAEX22004D	FC400000	23-762-55-LA	23D307	$20,000	RC001
4200091965	SAEX22004D	FC400000	23-762-55-TA	23D309	$12,000	RCC001

4200091965	EXCX22005D	FC400000	23-376-70-30-09	23D312	$13,000	RCE001
4200091965	SAEX22004D	FC400000	23-762-55-MK	23D311	$12,000	RCG001
4200091965	ESAX22005D	FC400000	23-079-60-10	23D3	$49,630	RDE001
4200091965	ESAX22005D	FC400000	23-079-60-30	23D211	$100,000	RDE002
4200091965	ESAX22005D	FC400000	23-786-10-10	23D3	$70,000	RDE006
4200091965	SAEX22004D	FC400000	23-728-30-12	23D320	$50,000	RDG001
4200091965	ESAX22005D	FC400000	23-064-50-21	23D303	$945	RFC025
4200091965	EXCX22005D	FC400000	23-104-08-48	23D206	$1,100	RFC025
4200091965	SAEX22004D	FC400000	23-762-45-CE	23D211	$18,000	RFC025
4200091965	SAEX22004D	FC400000	23-762-45-CE	23D211	$18,000	RFC025
4200091965	SAEX22004D	FC400000	23-762-45-T1	23D301	$30,000	RFC025
4200091965	EXCX22005D	FC300201	2309040111	23-ITSVCS	$17,321	RFD004
4200091965	ESAX22005D	FC300204	2309040201	23-ITSVCS	$46,427	RFD011
4200091965	ESAX22005D	FC700101	23GA050010	23-CTRGA	$200,000	SA002
4200091965	EXCX22005D	FC700101	23GA050010	23-CTRGA	$40,000	SA002
4200091965	EXCS22005D	FC301003	23-104-05-20-30	23B7	$35,100	SL009
4200091965	SFCX22004D	FC301003	23-104-05-20-30	23B7	$64,900	SL009
4200091965	ESAX22005D	FC300801	23GA090213	23-CTRGA	$38,294	SLA002
4200091965	ESAX22005D	FC300204	2309040106	23-ITSVCS	$57,956	SLB002
4200091965	ESAX22005D	FC100101	23GA080060	23-CTRGA	$85,623	SLB003
4200091965	ESAX22005D	FC300204	2309040106	23-ITSVCS	$44,239	SLB006
4200091965	SAEX22004D	FC700101	23GA050010	23-CTRGA	$8,000	SLB014
4200091965	ESAX22005D	FC100103	23GA010020	23-CTRGA	$6,400	SLB014
4200091965	ESAX22005D	FC300600	23GA160011	23-CTRGA	$4,000	SLB014
4200091965	ESAX22005D	FC300600	23GA160011	23-CTRGA	$1,200	SLB014
4200091965	ESAX22005D	FC301002	23GA010040	23-CTRGA	$2,500	SLB014
4200091965	EXCX22005D	FC300205	2309040105	23-ITSVCS	$42,644	SLB018
4200091965	ESAX22005D	FC300600	23GA160011	23-CTRGA	$200	SLB028
4200091965	ESAX22005D	FC300600	23GA160011	23-CTRGA	$1,600	SLB028
4200091965	ESAX22005D	FC300600	23GA160011	23-CTRGA	$250	SLB028
4200091965	ESAX22005D	FC300205	2309040105	23-ITSVCS	$56,899	SLB033
4200091965	ESAX22005D	FC300205	2309040105	23-ITSVCS	$11,933	SLB035
4200091965	ESAX22005D	FC300205	2309040101	23-ITSVCS	$99,273	SLC001
12/20/2004					$1,662,909	

ConITS Contract Funding Tabulation

TA No.	TA Value			TA Current Funding			TA Increase/Decrease Funding			TA Revised Funding		
	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total
Award	[redacted]		0	[redacted]		0	[redacted]		0	[redacted]		0
A001	[redacted]		18,760	[redacted]		16,700	[redacted]		0	[redacted]		16,700
AH001	[redacted]		431,729	[redacted]		413,022	[redacted]		0	[redacted]		413,022
AL001	[redacted]		0	[redacted]		60,123	[redacted]		0	[redacted]		60,123
OA001	[redacted]		330,730	[redacted]		325,828	[redacted]		0	[redacted]		325,828
OA002	[redacted]		16,872	[redacted]		8,000	[redacted]		0	[redacted]		8,000
OB001	[redacted]		14,545	[redacted]		14,550	[redacted]		0	[redacted]		14,550
OBB001	[redacted]		776,470	[redacted]		720,639	[redacted]		74,049	[redacted]		794,688
OBB003	[redacted]		146,487	[redacted]		118,939	[redacted]		37,651	[redacted]		156,590
OC001	[redacted]		322,112	[redacted]		267,000	[redacted]		20,000	[redacted]		287,000
OC002	[redacted]		214,837	[redacted]		310,400	[redacted]		140,000	[redacted]		450,400
OCA001	[redacted]		3,903	[redacted]		1,000	[redacted]		0	[redacted]		1,000
OCB001	[redacted]		362,797	[redacted]		365,446	[redacted]		0	[redacted]		365,446
OCB002	[redacted]		260,709	[redacted]		268,961	[redacted]		0	[redacted]		268,961
OCB003	[redacted]		563,492	[redacted]		504,862	[redacted]		0	[redacted]		504,862
OD001	[redacted]		374,998	[redacted]		370,094	[redacted]		0	[redacted]		370,094
OI001	[redacted]		176,740	[redacted]		124,000	[redacted]		0	[redacted]		124,000
OKC001	[redacted]		590,682	[redacted]		543,250	[redacted]		0	[redacted]		543,250
OKC002	[redacted]		13,002	[redacted]		11,464	[redacted]		0	[redacted]		11,464
RA001	[redacted]		506,936	[redacted]		474,157	[redacted]		0	[redacted]		474,157
RAA001	[redacted]		660,469	[redacted]		605,983	[redacted]		0	[redacted]		605,983
RAA002	[redacted]		0	[redacted]		0	[redacted]		16,000	[redacted]		16,000
RAB001	[redacted]		592,763	[redacted]		532,000	[redacted]		0	[redacted]		532,000
RAC001	[redacted]		86,070	[redacted]		83,000	[redacted]		0	[redacted]		83,000
RAD001	[redacted]		503,591	[redacted]		475,400	[redacted]		0	[redacted]		475,400
RAE001	[redacted]		1,188,859	[redacted]		1,136,199	[redacted]		0	[redacted]		1,136,199
RAE003	[redacted]		22,775	[redacted]		24,000	[redacted]		0	[redacted]		24,000
RAE004	[redacted]		12,500	[redacted]		16,408	[redacted]		0	[redacted]		16,408
RAF001	[redacted]		107,855	[redacted]		12,620	[redacted]		0	[redacted]		12,620
RBA001	[redacted]		113,437	[redacted]		81,875	[redacted]		0	[redacted]		81,875
RBA002	[redacted]		36,868	[redacted]		31,500	[redacted]		0	[redacted]		31,500
RBB001	[redacted]		424,771	[redacted]		385,580	[redacted]		19,000	[redacted]		404,580
RBB003	[redacted]		133,229	[redacted]		133,229	[redacted]		0	[redacted]		133,229
RBB004	[redacted]		0	[redacted]		0	[redacted]		0	[redacted]		0
RBC001	[redacted]		1,375,781	[redacted]		1,278,197	[redacted]		66,023	[redacted]		1,344,220
RBE001	[redacted]		171,315	[redacted]		173,000	[redacted]		0	[redacted]		173,000
RBE002	[redacted]		26,707	[redacted]		20,000	[redacted]		0	[redacted]		20,000
RBF001	[redacted]		155,413	[redacted]		119,090	[redacted]		25,000	[redacted]		144,090
RBG001	[redacted]		39,956	[redacted]		40,000	[redacted]		0	[redacted]		40,000
RBG002	[redacted]		107,998	[redacted]		71,600	[redacted]		0	[redacted]		71,600
RBG005	[redacted]		48,272	[redacted]		29,424	[redacted]		0	[redacted]		29,424
RBH001	[redacted]		2,055,805	[redacted]		2,036,060	[redacted]		0	[redacted]		2,036,060
RBH002	[redacted]		253,723	[redacted]		240,000	[redacted]		0	[redacted]		240,000

ConITS Contract Funding Tabulation

TA No.	TA Value			TA Current Funding			TA Increase/Decrease Funding			TA Revised Funding		
	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total
RBH007	[redacted]		10,000	[redacted]		10,000	[redacted]		0	[redacted]		10,000
RBI001	[redacted]		596,414	[redacted]		550,000	[redacted]		0	[redacted]		550,000
RBJ001	[redacted]		73,906	[redacted]		66,000	[redacted]		0	[redacted]		66,000
RBJ002	[redacted]		267,641	[redacted]		256,000	[redacted]		0	[redacted]		256,000
RBJ005	[redacted]		492,620	[redacted]		408,043	[redacted]		0	[redacted]		408,043
RBJ006	[redacted]		829,986	[redacted]		662,000	[redacted]		0	[redacted]		662,000
RBJ007	[redacted]		184,868	[redacted]		159,670	[redacted]		0	[redacted]		159,670
RBK001	[redacted]		187,220	[redacted]		135,340	[redacted]		0	[redacted]		135,340
RBK002	[redacted]		64,985	[redacted]		63,886	[redacted]		0	[redacted]		63,886
RBK003	[redacted]		86,438	[redacted]		76,027	[redacted]		0	[redacted]		76,027
RBK005	[redacted]		18,584	[redacted]		19,473	[redacted]		0	[redacted]		19,473
RBK006	[redacted]		48,499	[redacted]		26,000	[redacted]		0	[redacted]		26,000
RBL001	[redacted]		221,943	[redacted]		213,500	[redacted]		0	[redacted]		213,500
RBL002	[redacted]		286,838	[redacted]		253,000	[redacted]		0	[redacted]		253,000
RBN001	[redacted]		76,691	[redacted]		35,334	[redacted]		0	[redacted]		35,334
RBO001	[redacted]		19,209	[redacted]		15,534	[redacted]		5,752	[redacted]		21,286
RC001	[redacted]		112,281	[redacted]		98,000	[redacted]		20,000	[redacted]		118,000
RCB001	[redacted]		47,200	[redacted]		81,911	[redacted]		0	[redacted]		81,911
RCC001	[redacted]		543,232	[redacted]		521,368	[redacted]		12,000	[redacted]		533,368
RCD001	[redacted]		595,230	[redacted]		571,365	[redacted]		0	[redacted]		571,365
RCE001	[redacted]		573,487	[redacted]		557,773	[redacted]		13,000	[redacted]		570,773
RCF001	[redacted]		495,027	[redacted]		469,166	[redacted]		0	[redacted]		469,166
RCG001	[redacted]		424,019	[redacted]		404,500	[redacted]		12,000	[redacted]		416,500
RD001	[redacted]		1,632,189	[redacted]		1,495,981	[redacted]		0	[redacted]		1,495,981
RDD001	[redacted]		2,678,787	[redacted]		2,436,588	[redacted]		0	[redacted]		2,436,588
RDD002	[redacted]		2,184,973	[redacted]		2,154,815	[redacted]		0	[redacted]		2,154,815
RDD003	[redacted]		198,731	[redacted]		166,326	[redacted]		0	[redacted]		166,326
RDD004	[redacted]		4,189	[redacted]		4,000	[redacted]		0	[redacted]		4,000
RDD005	[redacted]		89,877	[redacted]		60,000	[redacted]		0	[redacted]		60,000
RDD006	[redacted]		0	[redacted]		87,822	[redacted]		0	[redacted]		87,822
RDE001	[redacted]		2,692,201	[redacted]		2,363,642	[redacted]		49,630	[redacted]		2,413,272
RDE002	[redacted]		399,874	[redacted]		1,308,500	[redacted]		100,000	[redacted]		1,408,500
RDE005	[redacted]		265,669	[redacted]		233,265	[redacted]		0	[redacted]		233,265
RDE006	[redacted]		3,738,456	[redacted]		3,148,988	[redacted]		70,000	[redacted]		3,218,988
RDE007	[redacted]		22,483	[redacted]		2,000	[redacted]		0	[redacted]		2,000
RDG001	[redacted]		461,445	[redacted]		343,000	[redacted]		50,000	[redacted]		393,000
RDO001	[redacted]		280,553	[redacted]		271,457	[redacted]		0	[redacted]		271,457
RDO002	[redacted]		403,106	[redacted]		336,343	[redacted]		0	[redacted]		336,343
RDO003	[redacted]		75,252	[redacted]		72,800	[redacted]		0	[redacted]		72,800
RDO004	[redacted]		240,919	[redacted]		287,592	[redacted]		0	[redacted]		287,592
RDO005	[redacted]		74,902	[redacted]		75,000	[redacted]		0	[redacted]		75,000
RDO006	[redacted]		0	[redacted]		1,100,000	[redacted]		0	[redacted]		1,100,000
REB001	[redacted]		131,470	[redacted]		186,000	[redacted]		0	[redacted]		186,000

ConITS Contract Funding Tabulation

TA No.	TA Value			TA Current Funding			TA Increase/Decrease Funding			TA Revised Funding		
	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total	Cost	Fee	Total
REC001	[redacted]		96,002	[redacted]		58,800	[redacted]		0	[redacted]		58,800
RF001	[redacted]		2,622	[redacted]		6,400	[redacted]		0	[redacted]		6,400
RFC001	[redacted]		1,188,515	[redacted]		1,233,013	[redacted]		0	[redacted]		1,233,013
RFC002	[redacted]		36,250	[redacted]		36,307	[redacted]		0	[redacted]		36,307
RFC003	[redacted]		11,501	[redacted]		16,250	[redacted]		0	[redacted]		16,250
RFC004	[redacted]		2,102,200	[redacted]		1,635,700	[redacted]		0	[redacted]		1,635,700
RFC005	[redacted]		3,250,872	[redacted]		3,090,618	[redacted]		0	[redacted]		3,090,618
RFC007	[redacted]		297,115	[redacted]		289,828	[redacted]		0	[redacted]		289,828
RFC008	[redacted]		5,973	[redacted]		6,000	[redacted]		0	[redacted]		6,000
RFC011	[redacted]		77,346	[redacted]		68,767	[redacted]		0	[redacted]		68,767
RFC012	[redacted]		530,211	[redacted]		478,533	[redacted]		0	[redacted]		478,533
RFC013	[redacted]		510,218	[redacted]		397,333	[redacted]		0	[redacted]		397,333
RFC016	[redacted]		38,266	[redacted]		28,000	[redacted]		0	[redacted]		28,000
RFC018	[redacted]		64,007	[redacted]		48,000	[redacted]		0	[redacted]		48,000
RFC019	[redacted]		63,147	[redacted]		58,000	[redacted]		0	[redacted]		58,000
RFC021	[redacted]		93,280	[redacted]		99,054	[redacted]		0	[redacted]		99,054
RFC022	[redacted]		98,483	[redacted]		80,000	[redacted]		0	[redacted]		80,000
RFC025	[redacted]		1,074,975	[redacted]		1,552,300	[redacted]		68,045	[redacted]		1,620,345
RFD001	[redacted]		1,910,352	[redacted]		1,386,905	[redacted]		0	[redacted]		1,386,905
RFD002	[redacted]		387,223	[redacted]		260,898	[redacted]		0	[redacted]		260,898
RFD003	[redacted]		136,372	[redacted]		136,500	[redacted]		0	[redacted]		136,500
RFD004	[redacted]		674,148	[redacted]		645,843	[redacted]		17,321	[redacted]		663,164
RFD005	[redacted]		96,329	[redacted]		96,357	[redacted]		0	[redacted]		96,357
RFD006	[redacted]		425,137	[redacted]		362,388	[redacted]		0	[redacted]		362,388
RFD007	[redacted]		26,689	[redacted]		15,500	[redacted]		0	[redacted]		15,500
RFD009	[redacted]		271,901	[redacted]		182,771	[redacted]		0	[redacted]		182,771
RFD011	[redacted]		2,074,537	[redacted]		1,948,002	[redacted]		46,427	[redacted]		1,994,429
RFG001	[redacted]		41,429	[redacted]		12,800	[redacted]		0	[redacted]		12,800
RFI001	[redacted]		36,997	[redacted]		36,997	[redacted]		0	[redacted]		36,997
RFI002	[redacted]		699,703	[redacted]		280,000	[redacted]		0	[redacted]		280,000
RFL001	[redacted]		427,606	[redacted]		346,569	[redacted]		0	[redacted]		346,569
RFM001	[redacted]		82,022	[redacted]		42,250	[redacted]		0	[redacted]		42,250
RFP001	[redacted]		55,619	[redacted]		45,668	[redacted]		0	[redacted]		45,668
RFT001	[redacted]		3,851,463	[redacted]		3,354,205	[redacted]		0	[redacted]		3,354,205
RFT002	[redacted]		656,861	[redacted]		575,988	[redacted]		0	[redacted]		575,988
RFU001	[redacted]		232,911	[redacted]		226,300	[redacted]		0	[redacted]		226,300
SA001	[redacted]		7,496,423	[redacted]		7,130,441	[redacted]		0	[redacted]		7,130,441
SA002	[redacted]		1,544,807	[redacted]		1,271,000	[redacted]		240,000	[redacted]		1,511,000
SA004	[redacted]		59,950	[redacted]		60,000	[redacted]		0	[redacted]		60,000
SAC001	[redacted]		289,451	[redacted]		230,332	[redacted]		0	[redacted]		230,332
SAC002	[redacted]		6,660	[redacted]		6,660	[redacted]		0	[redacted]		6,660
SAC003	[redacted]		59,843	[redacted]		45,729	[redacted]		0	[redacted]		45,729
SK001	[redacted]		293,749	[redacted]		297,400	[redacted]		0	[redacted]		297,400
	[redacted]			[redacted]								